



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 12, 2018


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100035000 Project ID: P00201099LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of Missing Links/New Roads –			OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of Missing Links/New Roads –		
Cabugao-Nueva Era-Danglas Road (Cabugao Section), incl. ROW, Ilocos Sur			Cabugao-Nueva Era-Danglas Road (Cabugao Section), incl. ROW, Ilocos Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 4.40 lane-km	₱ 13.040M/ lane-km	₱ 57.375M	CW1- Construction of Gravel Road: 4.40 lane-km	₱ 6.82M/ lane-km	₱ 29.996M
-	-	-	CW2 -- Construction of Road Slope Protection Structure: 4,714.75 sq.m.	₱ 5.807T/sq.m.	₱ 27.379M
ROW Acquisition: 24,736.830 sq.m.	₱ 606.38/sq.m.	₱ 15M	ROW Acquisition: 24,736.830 sq.m.	₱ 606.38/sq.m.	₱ 15M
EAO	-	₱ 2.625M	EAO	-	₱ 2.625M
Total:		₱ 75M	Total:		₱ 75M
Justification: This modification is requested due to the following: 1. The change of scope of work from “construction of concrete road” to “construction of gravel road” considering that there is a need to provide large amount of embankment with an average of 3 meters thickness as foundation fill in order to level the elevation of the road; 2. Inclusion of slope protection to protect the area from possible erosion prior to concrete paving.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01803