



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 15, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES, Pangasinan IV DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100176000 Project ID: P00201277LZ OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Secondary Roads					
Camiling – Wawa – Bayambang – Malasiqui – Sta. Barbara Rd. – K0199+967 – K0201+120					
Type of Work/ Physical Target CW1-Road Widening: 1.806 lane km	Unit Cost P18.689 M /lane km	Allocation P 33.753160 M	Type of Work/ Physical Target CW1-Road Widening: 1.34 lane km	Unit Cost P6.824 M /lane km	Estimated Cost P 9.145015 M
EAO	-	P 688.84 T	CW2-Construction of Drainage Structure: 2,299.40 lm EAO	P10.702 T /lm -	P24.608145 M P 688.84 T
Total:		P 34.442 M	Total:		P 34.442 M
Justification: Modification is sought due to the following reasons; 1. There is need to construct the drainage for the improvement of water way system at road section K0199+967 – K0201+120 (1.1497 km, both sides) to mitigate flooding; and 2. The amount allotted for road widening was decreased due to the construction of drainage, thus the length of road widening decreased by 0.466 lane km (from 1.806 lane km to 1.34 lane km), both sides.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUYLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.4 IMM/LCA/AVS/DSS

WIN8G01754

