

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 9, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 24, 2017 from **OIC-Asst. Reg'l. Dir. EMMANUEL W. DIAZ**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Nestor P. Pasion**, Ilocos Norte 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 292004020100410			
	As per GAA	As modified	Original	New
Laoag City, Ilocos Norte	Locally Funded Project – LIP – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Canal Lining, 34-B Gabu Norte, Laoag City, Ilocos Norte	Locally Funded Project – LIP – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Canal Lining, 35-B Gabu Norte, Laoag City, Ilocos Norte	244 lm	160 lm
			Unit Cost (‘000):	Unit Cost (‘000):
			P3.07/lm	P4.69/lm
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Flood Mitigation Structure]</i>	Alloc. (‘000):	Est. Cost (‘000):
			P750.0	P750.0
Reason/s for modification: Modification was sought due to change in project location since there are double funding for the original location, the other one under UACS # 292004020100410, hence the need to relocate the project to 35 Gabu Norte that resulted to decrease in physical target due to change of design from CHB Canal to Reinforced Canal with Cover.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01761