

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0001 P00713208L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tayabas-Mainit-Mauban Rd - K0156 + 145 - K0156 + 190, K0156 + 280 - K0156 + 320, K0156 + 650 - K0156 + 680	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	10,780,000.00	0.00	10,780,000.00	Construction of Road Slope Protection Structure
23DK0002 P00711619L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development Program - Road Widening -Secondary Roads - Tayabas-Mainit-Mauban Rd - K0141 + 500 - K0142 + 586, K0145 + 506 - K0146 + 000	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Road Widening
23DK0003 P00711621L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development Program - Construction of By-Pass and Diversion Roads - Mauban Bypass Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Feb. 06, 2023	Feb. 10, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0004 P00711623L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao-Tayabas-Lucban Diversion Road (Lucban Side), Quezon	Construction Section	YES	Competitive Bidding	Oct. 07, 2022	Oct. 26, 2022	Feb. 06, 2023	Feb. 10, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0005 P00712561L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0122 + 098 - K0122 - 447	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	20,335,980.00	0.00	20,335,980.00	Asset Preservation Program - Preventive Maintenance

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0006 P00712562L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Preventive Maintenance - Secondary Roads - MSR Old Route - K0125 + (-323) - K0125 +000	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Mar. 30, 2023	Apr. 11, 2023	GoP	14,700,000.00	0.00	14,700,000.00	Asset Preservation Program - Preventive Maintenance
23DK0007 P00711622L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development - Construction of By-Pass and Diversion Roads - Infanta Bypass Road, Quezon	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Feb. 06, 2023	Feb. 10, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0008 P00732451L Z	<b>Convergence and Special Support Program</b> - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct MSR Calumpang - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamay ni Jesus Tayabas Quezon	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 15, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0009 P00736569L Z	<b>Convergence and Special Support Program</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Agos River Irrigation System Service Road, Infanta, Quezon (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	Oct. 13, 2022	Nov. 15, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	8,820,000.00	0.00	8,820,000.00	Construction of Irrigation System Service Road



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0010 P00713069L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation -</b> Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0112 + 390 - K0112 + 430	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 10, 2023	GoP	57,900,000.00	0.00	57,900,000.00	Construction of Road Slope Protection Structure
23DK0011 P00711620L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System -</b> Network Development Program - Road Widening -Secondary Roads - Lucena -Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0129 + (-302) - K0129 + 040	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Jun. 30, 2023	Jul. 05, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Road Widening
23DK0012 P00711625L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System -</b> Network Development - Construction of By-Pass and Diversion Roads - Pagbilao-Tayabas-Lucban Diversion Road (Tayabas Side), Quezon	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of By-Pass and Diversion Roads
23DK0013 P00711628L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System -</b> Network Development - Construction of Missing Links/ New Roads - Mauban-Tignoan Road (Real Side), Quezon	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Missing Links/ New Roads
23DK0014 P00713093L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation -</b> Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Marikina - Infanta Rd - K0110 + 609 - K0110 + 663	Construction Section	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 10, 2023	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Road Slope Protection Structure

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0015 P00712302L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development - Off- Carriageway Improvement - Secondary Roads - Jct Lucban- Luisiana Rd - K0132 + 358 - K0132+748	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Apr. 18, 2023	Apr. 27, 2023	GoP	16,294,460.00	0.00	16,294,460.00	Off-Carriageway Improvement
23DK0016 P00713449L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Bridge Program - Widening of Permanent Bridges - Malinao Br. (B02440LZ) along Lucban-Majayjay Rd	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	10,780,000.00	0.00	10,780,000.00	Widening of Permanent Bridges
23DK0017 P00732452L Z	<b>Convergence and Special Support Program</b> - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polillo - Panukulan - Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction/Impr ovement of Access Roads leading to Declared Tourism Destinations
23DK0018 P00712303L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development - Off- Carriageway Improvement - Secondary Roads - Lucena- Tayabas-Lucban-Sampaloc- Mabuan Port Rd - K0138+000 - K0138+396 - K0138+417 - K0138+657	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Apr. 18, 2023	Apr. 27, 2023	GoP	21,352,240.00	0.00	21,352,240.00	Off-Carriageway Improvement
23DK0019 P00713450L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Bridge - Widening of Permanent Bridges - Palilian Br. (B02441LZ) along Lucban-Majayjay Rd	Construction Section	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	31,360,000.00	0.00	31,360,000.00	Widening of Permanent Bridges



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0020 P00732435L Z	<b>Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. MSR Calumpang - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamay ni Hesus Tayabas City</b>	Construction Section	YES	Competitive Bidding	Dec. 09, 2022	Dec. 28, 2022	Apr. 18, 2023	Apr. 27, 2023	GoP	57,900,000.00	0.00	57,900,000.00	Construction/Impr ovement of Access Roads leading to Declared Tourism Destinations
23DK0021 P00711627L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads - Mauban-Tignoan Road (Mauban Side), Quezon</b>	Construction Section	YES	Competitive Bidding	Dec. 09, 2022	Dec. 28, 2022	Jan. 25, 2023	Feb. 03, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Missing Links/ New Roads
23DK0022 P00713209L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0123 + 165 - K0123 + 190</b>	Construction Section	YES	Competitive Bidding	Dec. 09, 2022	Dec. 28, 2022	May. 05, 2023	May. 12, 2023	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Road Slope Protection Structure
23DK0024	Transfer and Re-installation of the Communication Network for DPWH Quezon 1st DEO, Lucban, Quezon	Information Management Service	NO	Competitive Bidding	Jan. 10, 2023	Jan. 31, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	4,619,787.19	0.00	4,619,787.19	Transfer and Re- installation of the Communication Network
23DK0025 P00738586L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Libo, Panukulan, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0026 P00738590L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Gango, Jomalig, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0027 P00743719L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Facility (Covered Court), Agos-Agos, Infanta, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction (Completion) of Multi-Purpose Facility
23DK0028 P00738565L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Boboin, Infanta, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0029 P00738574L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lawigue, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building



# Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0030 P00714736L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0112 + 560 - K0112 + 672	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0031 P00733060L Z	<b>Convergence and Special Support Program</b> - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction/Improvement of Access Road TRIP, Jct MSR Calumpang-Tayabas Road leading to Minor Basilica Tayabas City, of St. Michael de Archangel and Kamay ni Jesus, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	19,600,000.00	0.00	19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0032 P00714725L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0095 + 200 - K0095 + 280	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0033 P00714715L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0111 + 930 - K0112 + 000	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0035 P00713448L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Bridge Program - Replacement of Permanent Weak Bridges - Palale Br. (B02447LZ) along Tayabas-Mainit-Mauban Rd	Construction Section	NO	Competitive Bidding	Jan. 20, 2023	Feb. 09, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	50,180,000.00	0.00	50,180,000.00	Replacement of Permanent Weak Bridges
23DK0036 P00738577L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Biluca, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0037 P00738578L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Miswa, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0038 P00714712L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0106 + 900 - K0106 + 960	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0039 P00714713L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0110 + 200 - K0110 + 255, K0110 + 285 - K0110 + 320	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0040 P00714733L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0101 + 000 - K0101 + 080	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0041 P00738561L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Masin, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0042 P00738564L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anibong, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jan. 25, 2023	Feb. 13, 2023	Feb. 20, 2023	Feb. 22, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0043 P00738566L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay, Infanta, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 29, 2023	Feb. 21, 2023	Mar. 08, 2023	Mar. 16, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0044 P00714732L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 920 - K0098 + 000</b>	Construction Section	NO	Competitive Bidding	Jan. 29, 2023	Feb. 21, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0045 P00714735L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0110 + 900 - K0110 + 980</b>	Construction Section	NO	Competitive Bidding	Jan. 29, 2023	Feb. 21, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0046 P00714739L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd. K0110 + 000 - K0110 + 100, Quezon</b>	Construction Section	NO	Competitive Bidding	Jan. 29, 2023	Feb. 21, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0048 P00738584L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bafiadero, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 08, 2023	Mar. 16, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0049 P00714740L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd. K0110 + 310 - K0110 + 375, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0050 P00714729L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 380 - K0097 + 460	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	May. 05, 2023	May. 12, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0051 P00738612L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bukal, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 08, 2023	Mar. 16, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0052 P00714716L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tignoan Rd - K0115 + 390 - K0115 + 440	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0053 P00738588L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Amot, Burdeos, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 08, 2023	Mar. 16, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0054 P00738567L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Tamulaya, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 08, 2023	Mar. 16, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0055 P00738589L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Patnanungan Sur, Patnanungan, Quezon	Construction Section	NO	Competitive Bidding	Feb. 01, 2023	Feb. 23, 2023	Mar. 08, 2023	Mar. 16, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0056 P00714718L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tiguan (Real) Rd - K0116 + 330 - K0116 + 390, Barangay Malapad, Real, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0057 P00738576L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Kabatete, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0058 P00714727L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0095 + 360 - K0095 + 440	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0059 P00738587L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Cabugao, Burdeos, Quezon	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0060 P00714737L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0121 + 450 - K0121 + 540</b>	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0061 P00714717L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tignoan Rd - K0116 + 270 - K0116 + 330</b>	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0062 P00714730L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0097 + 720 - K0097 + 840</b>	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	May. 05, 2023	May. 12, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0063 P00714726L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0095 + 280 - K0095 + 360</b>	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0064 P00738560L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lakawan, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0065 P00738583L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anawan, Polillo, Quezon</b>	Construction Section	NO	Competitive Bidding	Feb. 10, 2023	Mar. 01, 2023	Mar. 15, 2023	Mar. 23, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0066 P00743715L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Sitio Katakian, Barangay Busdak, Patnanungan, Quezn</b>	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0067 P00738585L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lipata, Panukulan, Quezon</b>	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0068 P00714714L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy-Real-Infanta-Dinahican Port Rd - K0111 + 550 - K0111 + 610	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0069 P00714731L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 840 - K0097 + 920	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	May. 05, 2023	May. 12, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0070 P00714728L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0097 + 300 - K0097 + 380	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure
23DK0071 P00714734L Z	<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</b> - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Marikina-Infanta Rd - K0101 + 080 - K0101 + 160	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Road Slope Protection Structure



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0073 P00738581L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bagong Silang, Real, Quezon</b>	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Mar. 30, 2023	Apr. 11, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23DK0074 P00714746L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Marikina-Infanta Rd – K0111 + 150 – K0111 + 180, Infanta, Quezon</b>	Construction Section	NO	Competitive Bidding	Feb. 22, 2023	Mar. 14, 2023	Jun. 30, 2023	Jul. 05, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Road Slope Protection Structure
23DK0075 P00738559L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Calantas, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Mar. 11, 2023	Apr. 03, 2023	Apr. 18, 2023	Apr. 27, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0076 P00737526L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Control Structure, Barangay Poblacion, Lucban, Quezon</b>	Construction Section	NO	Competitive Bidding	Mar. 11, 2023	Apr. 03, 2023	May. 23, 2023	May. 30, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Flood Control Structure

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0077 P00738610L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ilayang Polo, Pagbilao, Quezon</b>	Construction Section	NO	Competitive Bidding	Mar. 11, 2023	Apr. 03, 2023	Apr. 18, 2023	Apr. 27, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0078 P00738558L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bagong Bayan, Mauban, Quezon</b>	Construction Section	NO	Competitive Bidding	Mar. 11, 2023	Apr. 03, 2023	Apr. 18, 2023	Apr. 27, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0079 P00743721L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Facility (Covered Court) Alitap, Mauban, Quezon</b>	Construction Section	NO	Competitive Bidding	Mar. 11, 2023	Apr. 03, 2023	Apr. 18, 2023	Apr. 27, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Facility
23DK0080 P00738562L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tongko, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Mar. 11, 2023	Apr. 03, 2023	Apr. 18, 2023	Apr. 27, 2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction (Completion) of Multi-Purpose Building



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0081 P00733059L Z	<b>Convergence and Special Support Program</b> - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction/Improvement of Access Road TRIP, Polillo-Panukulan-Burdeos Road (Panukulan side), Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Mar. 24, 2023	Apr. 12, 2023	Jun. 30, 2023	Jul. 05, 2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
23DK0082 P00738571L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Liwayway, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 24, 2023	Apr. 12, 2023	May. 02, 2023	May. 10, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0085 P00740181L Z	<b>Convergence and Special Support Program</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads along Languyin-Pamatdan-Bislian Road, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mar. 24, 2023	Apr. 12, 2023	May. 02, 2023	May. 10, 2023	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Roads
23DK0087 P00743722L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building (Brgy Hall), Potol, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Apr. 21, 2023	May. 10, 2023	May. 23, 2023	May. 30, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0088 P00738573L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bukal Ibaba, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Apr. 21, 2023	May. 10, 2023	May. 23, 2023	May. 30, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0089 P00738609L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ikinin, Pagbilao, Quezon</b>	Construction Section	NO	Competitive Bidding	Apr. 21, 2023	May. 10, 2023	May. 23, 2023	May. 30, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0090 P00743718L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Panukulan MPS Building in Panukulan, Quezon</b>	Construction Section	NO	Competitive Bidding	Apr. 21, 2023	May. 10, 2023	May. 23, 2023	May. 30, 2023	GoP	11,386,980.00	0.00	11,386,980.00	Construction of Multi-Purpose Building
23DK0091 P00738563L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Wakas, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0092 P00737139L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangays San Jose-Baao-Soledad, Mauban, Quezon	Construction Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
23DK0093 P00743716L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Palale Kanluran, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0094 P00738611L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ilayang Bagumbungan, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0095 P00738570L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Macasin, Mauban, Quezon	Construction Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0096	Repair/Maintenance of DILG Building BFP- Mauban Fire Station, Main Building Mauban, Quezon	Maintenance Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	800,000.00	0.00	800,000.00	Repair/Maintenanc e of Building
23DK0097	Repair/Maintenance of DILG Building BFP- Infanta Fire Station, Main Building Brgy. Abiawin, Infanta, Quezo	Maintenance Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	500,000.00	0.00	500,000.00	Repair/Maintenanc e of Building
23DK0098	Repair/Maintenance of Binuang River Revetment 3, Brgy. Minahan Sur, General Nakar, Quezon	Maintenance Section	NO	Competitive Bidding	May. 18, 2023	Jun. 06, 2023	Jun. 26, 2023	Jul. 05, 2023	GoP	3,000,000.00	0.00	3,000,000.00	Repair/Maintenanc e of River Revetment
23DK0099 P00738579L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Silangan, Infanta, Quezon	Construction Section	NO	NP-53.1 Two Failed Biddings	Jun. 01, 2023	Jun. 20, 2023	Jul. 24, 2023	Jul. 31, 2023	GoP	3,465,000.00	0.00	3,465,000.00	Construction (Completion) of Multi-Purpose Building



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0100 P00743714L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose with Covered Court in Brgy. Kanluran Palale, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Jun. 21, 2023	Jul. 11, 2023	Jul. 24, 2023	Jul. 31, 2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose with Covered Court in
23DK0101 P00738572L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Mauban, Quezon</b>	Construction Section	NO	Competitive Bidding	Jun. 21, 2023	Jul. 11, 2023	Jul. 24, 2023	Jul. 31, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23DK0102	<b>Repair / Maintenance of DILG Building, PNP Sampaloc Police Station, Main Building, Brgy. San Roque, Sampaloc, Quezon</b>	Maintenance Section	NO	Competitive Bidding	Jun. 21, 2023	Jul. 11, 2023	Jul. 24, 2023	Jul. 31, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Repair / Maintenance of Building
23DK0103	<b>Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System in Real and Tayabas City, Quezon</b>	Maintenance Section	NO	Competitive Bidding	Jun. 21, 2023	Jul. 11, 2023	Jul. 24, 2023	Jul. 31, 2023	GoP	2,316,000.00	0.00	2,316,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System

## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0104 P00738580L Z	<b>Convergence and Special Support Program – Basic Infrastructure Program – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 1, Infanta, Quezon</b>	Construction Section	NO	Competitive Bidding	Jul. 04, 2023	Jul. 24, 2023	Aug. 04, 2023	Aug. 11, 2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23DK0105 P00743717L Z	<b>Convergence and Special Support Program – Basic Infrastructure Program – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Completion of Multipurpose Building, Quezon Science High School (QSHS), Barangay Isabang, Tayabas City, Quezon</b>	Construction Section	NO	Competitive Bidding	Jul. 04, 2023	Jul. 24, 2023	Aug. 04, 2023	Aug. 11, 2023	GoP	14,850,000.00	0.00	14,850,000.00	Completion of Multipurpose Building
23DK0106 P00739343L Z	<b>Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System – Construction of Solar Water System, Brgy. Pesa, General Nakar, Quezon</b>	Construction Section	NO	Competitive Bidding	Jul. 04, 2023	Jul. 24, 2023	Aug. 04, 2023	Aug. 11, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Solar Water System
23DK0111 P00739341L Z	<b>Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Brgy. Ibas, Tayabas, Quezon</b>	Construction Section	NO	Competitive Bidding	Aug. 07, 2023	Aug. 31, 2023	Sep. 18, 2023	Sep. 20, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Solar Water System



## Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0112 P00739342L Z	<b>Convergence and Special Support Program</b> - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Brgy. Nagsinamo, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Aug. 07, 2023	Aug. 31, 2023	Sep. 18, 2023	Sep. 20, 2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Solar Water System
23DK0113 P00711624L Z	<b>ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System</b> - Network Development Program - Construction of By-Pass and Diversion Roads - Lucban Diversion Road, Quezon	Construction Section	NO	Competitive Bidding	Aug. 14, 2023	Sep. 04, 2023	Sep. 22, 2023	Sep. 26, 2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of By-Pass and Diversion Roads
23DK0114 P00755271L Z	<b>Local Program</b> - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of Existing Building, DPWH Quezon 1st District Engineering Office, Barangay Kulapi (former Colapi), Lucban, Quezon	Construction Section	NO	Competitive Bidding	Aug. 14, 2023	Sep. 04, 2023	Sep. 22, 2023	Sep. 26, 2023	GoP	9,292,140.00	0.00	9,292,140.00	Construction (Completion) of Existing Building
23DK0115 P00743720L Z	<b>Convergence and Special Support Program</b> - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Facility (Covered Court) Banglos, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	Aug. 24, 2023	Sep. 13, 2023	Oct. 02, 2023	Oct. 04, 2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Facility

# Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DK0116 P00738582L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Banglos, General Nakar, Quezon</b>	Construction Section	NO	Competitive Bidding	Aug. 24, 2023	Sep. 13, 2023	Oct. 02, 2023	Oct. 04, 2023	GoP	3,960,000.00	0.00	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23DK0117 P00738569L Z	<b>Convergence and Special Support Program - Basic Infrastructure Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Kakawit, Lucban, Quezon</b>	Construction Section	NO	Competitive Bidding	Aug. 24, 2023	Sep. 13, 2023	Oct. 02, 2023	Oct. 04, 2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building


Prepared by:

  
**RENZ GIAN B. CAVIDA**  
Engineer II  
OIC-Procurement Unit

Noted by:

  
**MELINDA E. STO. DOMINGO**  
Assistant District Engineer  
BAC Chairperson

Approved by:

  
**SALVADOR E. SALVAÑA**  
District Engineer



**Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Goods and Services**

[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B	Office Supplies									79,920.00	79,920.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 17, 2023	GoP	28,530.00	28,530.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	17,180.00	17,180.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	20,230.00	20,230.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	13,980.00	13,980.00	0.00	
C	Audio and Visual Presentation and Composing Equipment									20,000.00	20,000.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	20,000.00	20,000.00	0.00	
	Second Quarter	Quezon I DEO								0.00		0.00	
	Third Quarter	Quezon I DEO								0.00		0.00	
	Fourth Quarter	Quezon I DEO								0.00		0.00	
D	Photographic or Filming or Video Equipment									340,000.00	340,000.00	0.00	
	First Quarter	Quezon I DEO								0.00	0.00	0.00	



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Quezon I DEO								0.00	0.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	160,000.00	160,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	180,000.00	180,000.00	0.00	
E	Cleaning Equipment and Supplies									128,000.00	128,000.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	32,000.00	32,000.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	32,000.00	32,000.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	32,000.00	32,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	32,000.00	32,000.00	0.00	
F	Paper Materials and Products									1,247,320.00	1,247,320.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	493,040.00	493,040.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	130,920.00	130,920.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	492,440.00	492,440.00	0.00	

[illegible]



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I	Computer Supplies									209,500.00	209,500.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	71,000.00	71,000.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	24,000.00	24,000.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	52,000.00	52,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	62,500.00	62,500.00	0.00	
J	Common ICT Equipment									83,800.00	83,800.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2023	Jan. 30, 2023	Feb. 6, 2023	Feb. 10, 2023	GoP	11,700.00	11,700.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	70,200.00	70,200.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2023	Jul. 18, 2023	Jul. 25, 2023	Jul. 31, 2023	GoP	200.00	200.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	1,700.00	1,700.00	0.00	
K	Other Software									0.00	0.00	0.00	
	First Quarter	Quezon I DEO								0.00			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO								0.00			
	Fourth Quarter	Quezon I DEO								0.00			
L	Consumables									5,238,600.00	5,238,600.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 17, 2023	GoP	1,364,650.00	1,364,650.00		
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	1,239,650.00	1,239,650.00		
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2023	Aug. 1, 2023	Aug. 8, 2023	Aug 14, 2023	GoP	1,364,650.00	1,364,650.00		
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	1,269,650.00	1,269,650.00		
M	Others									27,600,298.80	27,600,298.80	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 17, 2023	GoP	11,438,615.00	11,438,615.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2023	Apr. 18, 2023	Apr. 25, 2023	Apr. 28, 2023	GoP	3,554,239.40	3,554,239.40	0.00	
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2023	Aug. 1, 2023	Aug. 8, 2023	Aug 14, 2023	GoP	9,666,164.40	9,666,164.40	0.00	



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2023	Oct. 13, 2023	Oct. 20, 2023	Oct. 26, 2023	GoP	2,941,280.00	2,941,280.00	0.00	
TOTAL										38,990,020.74	38,990,020.74	0.00	


Prepared by:

  
**RENZ GIAN B. CAVIDA**  
 Engineer II  
 OIC-Procurement Unit

Noted by:

  
**MELINDA E. STO. DOMINGO**  
 Assistant District Engineer  
 BAC Chairperson

Approved by:

  
**SALVADOR E. SALVAÑA**  
 District Engineer


# Department of Public Works and Highways Quezon I-DEO Updated Final Annual Procurement Plan for FY 2023 Consultancy Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSDK01	<b>CONSULTANCY SERVICES FOR THE CONDUCT OF SUBSURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATIONS (BORING)</b> (1) Widening of Permanent Bridges – Masin Br. (B02448LZ) along Tayabas – Mainit – Mauban Road (2) Construction of By-Pass and Diversion Roads – Jct. Daang Maharlika – Tayabas By-Pass Road and Quezon Eco-Tourism Road Extension, Quezon (Package A)	Planning and Design Section	No	NP-53.9 - Small Value Procurement	Jul. 06, 2023	Jul. 12, 2023	Jul. 26, 2023	Jul. 28, 2023	GoP	480,000.00	0.00	480,000.00	CONDUCT OF SUBSURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATIONS (BORING)
23CSDK02	<b>CONSULTANCY SERVICES FOR THE CONDUCT OF GEO-RESISTIVITY ANALYSIS</b> (1) Construction of Solar Water System, Brgy. Nagsinamo, Lucban, Quezon (2) Construction of Solar Water System, Brgy. Ibas, Tayabas City, Quezon	Planning and Design Section	No	NP-53.9 - Small Value Procurement	Jul. 06, 2023	Jul. 12, 2023	Jul. 26, 2023	Jul. 28, 2023	GoP	620,000.00	0.00	620,000.00	CONDUCT OF GEO-RESISTIVITY ANALYSIS

Prepared by:

  
**RENZ GIAN B. CAVIDA**  
Engineer II  
OIC-Procurement Unit

Noted by:

  
**MELINDA E. STO. DOMINGO**  
Assistant District Engineer  
BAC Chairperson

Approved by:

  
**SALVADOR E. SALVAÑA**  
District Engineer