

ANNUAL PROCUREMENT PLAN

**CIVIL WORKS**

F.Y. 2022

Department of Public Works and Highways Regional Office No. IV-A Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00001 P0060616 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY – K0072 + (-560) – K0072 + 010, K0073 + 000 - K0073 + 440 Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	70,000,000.00	0.00	70,000,000.00	Road Widening
22D00002 P0060814 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads General Aguinaldo- Magallanes-Nasugbu Road (East-West Road), Nasugbu Section, Package I, Batangas Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 22, 2021	Oct. 12, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00003 P0063542 OLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	61,065,000.00	0.00	61,065,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
22D00004 P0060812 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure and Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), GENERAL AGUINALDO, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00005 P0060829 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges AGUINALDO HIGHWAY – GOVERNOR'S DRIVE INTERCHANGE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
22D00006 P0060808 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Lobo-Malabrigo-Laiya-San Juan Road, Package I, Batangas Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 22, 2021	Oct. 12, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	165,000,000.00	0.00	165,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/RI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00007 P0060855 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads BACOR BLVD TO AGUINALDO HIGHWAY BYPASS ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 07, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads
22D00008 P0063150 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -- Interjurisdictional Roads and / or Bridges (or Roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE (PHASE 1), BATANGAS CITY, SAN PASCUAL AND BAUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	270,000,000.00	0.00	270,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and / or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00009 P0063007 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BAUAN – MABINI ROAD INCLUDING PROTECTION STRUCTURES, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 28, 2022	Mar. 02, 2022	GoP	120,000,000.00	0.00	120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00010 P0060861 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Road STAR TOLLWAY – PINAMUCAN BYPASS ROAD, PACKAGE K, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22D00011 P0060829 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges Balagtas Flyover, Batangas City Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 28, 2021	Oct. 19, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	250,000,000.00	0.00	250,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
22D00012 P0063496 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS POLICE PROVINCIAL OFFICE BUILDING, BATANGAS CITY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 30, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	15,000,000.00	0.00	15,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00013 P0060862 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-IBAN DIVERSION ROAD, PHASE III, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-pass and Diversion Roads
22D00014 P0060862 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads Lipa City-Padre Garcia Diversion Road, Package I, Batangas Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 30, 2021	Oct. 21, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-pass and Diversion Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22D00015 P0060862 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads Lipa City-Padre Garcia Diversion Road, Package J, Batangas Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 28, 2022	Mar. 02, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-pass and Diversion Roads
22D00016 P0060862 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE K, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-pass and Diversion Roads

Code (PAR)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22D00017 P0065503 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION, PASCUAL LEDESMA, CAVITE CITY Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 30, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	100,000,000.00	0.00	100,000,000.00	National Building Program - Buildings And Other Structures - Multipurpose / Facilities
22D00018 P0063007 0LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bypass / Alternate / Diversion Road, Dasmariñas-General Trias-Tanza (General Trias Section), Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Sep. 30, 2021	Oct. 21, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	120,000,000.00	0.00	120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and / or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00019 P0060814 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2021	Dec. 09, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	200,000,000.00	0.00	200,000,000.00	Construction of Missing Links/ New Roads	
22D00020 P0060814 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-EAST SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	210,000,000.00	0.00	210,000,000.00	Construction of Missing Links / New Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22D00021 P0060814 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG-WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	130,000,000.00	0.00	130,000,000.00	Construction of Missing Links / New Roads
22D00022 P0063006 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to - Major/ Strategic Public Buildings/ Facilities Construction of Bypass/Alternate/ Diversion Road, Dasmariñas-General Trias-Tanza (Tanza Section), Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 05, 2021	Oct. 26, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	120,000,000.00	0.00	120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to - Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00023 P0060814 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads General Aguinaldo - Magallanes - Nasugbu Road (East-West Road), Magallanes-Gen. Aguinaldo Section, Package 1, Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 05, 2021	Oct. 26, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	160,000,000.00	0.00	160,000,000.00	Construction of Missing Links / New Roads
22D00024 P0060814 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), MAGALLANES – GEN. AGUINALDO SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 28, 2022	Mar. 02, 2022	GoP	160,000,000.00	0.00	160,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00025 P0060854 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads Alabang-Zapote Diversion Road (from Alabang- Zapote Flyover to C5 Bridge), Bacoor City, Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 06, 2021	Oct. 27, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Construction of By-pass and Diversion Roads	
22D00026 P0060862 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOOR DIVERSION ROAD, PACKAGE 1, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 07, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of By-pass and Diversion Roads	

Code (PAR)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22D00027 P0063007 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities - Construction of Daang-Hari Road Flyover, Bacoor City, Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 06, 2021	Oct. 27, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities
22D00028 P0063009 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Daang Hari Road (Going to Alabang B/S), Bacoor City, Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 06, 2021	Oct. 27, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00029 P0060855 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of By-pass and Diversion Roads
22D00030 P0063089 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas- General Mariano Alvarez- Carmona Bypass Road, Carmona, Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 06, 2021	Oct. 27, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	80,000,000.00	0.00	80,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00031 P0063007 SLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities Construction of Dasmariñas- General Trias-Tanza Diversion Road (Dasmariñas City Section), Cavite Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	120,000,000.00	0.00	120,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to - Major/ Strategic Public Buildings/ Facilities	
22D00032 P0060862 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA - SILANG DIVERSION ROAD (VIA SUGAR ROAD-DAVILAN- MAGUYAM ROAD), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00033 P0063484 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF MOTORPOOL BUILDING, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2021	Nov. 11, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	6,000,000.00	0.00	6,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00034 P0063484 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 30, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	75,000,000.00	0.00	75,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
22D00035 P0063542 SLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa kapayapaan at Seguridad Program – TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2021	Nov. 11, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	5,226,000.00	0.00	5,226,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00036 P0063542 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of PNPA Medical Center, Camp General Mariano N. Castañeda, Barangay Tartaria, Silang, Cavite Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 06, 2021	Oct. 27, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00037 P0063542 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) COMPLETION OF PNPA MESS HALL, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	52,000,000.00	0.00	52,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00038 P0063484 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF 4 LAKAN DORMITORIES, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	15,000,000.00	0.00	15,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00039 P0063498 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) ROAD CONCRETING TO SAF44 AREA, PHILIPPINE NATIONAL POLICE ACADEMY (PNPA), SILANG, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00040 P0063089 4LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) East-West Road Extension	Construction Division	NO	Competitive Bidding	Oct. 08, 2021	Oct. 29, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00041 P0060861 SLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN - SAN JOSE-BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2021	Dec. 09, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	105,000,000.00	0.00	105,000,000.00	Construction of By-pass and Diversion Roads
22D00042 P0063497 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	51,273,000.00	0.00	51,273,000.00	Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00043 P0063484 3LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA ROSA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 30, 2021	Jan. 26, 2022	Jan. 28, 2022	GOP	25,000,000.00	0.00	25,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
22D00044 P0063006 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BATINO OVERPASS BRIDGE ALONG SOUTH LUZON EXPRESSWAY (SLEX) (WESTBOUND) INCLUDING APPROACHES, BARANGAY PRINZA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GOP	51,000,000.00	0.00	51,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22D00045 P0063066 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF BATINO OVERPASS BRIDGE ALONG SOUTH LUZON EXPRESSWAY (SLEX) (EASTBOUND) INCLUDING APPROACHES, BARANGAY PRINZA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 28, 2022	Mar. 02, 2022	GOP	20,000,000.00	0.00	20,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22D00046 P0065501 5LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and Other Structures, Multipurpose / Facilities CONSTRUCTION OF DPWH REGION IV-A OFFICE, BARANGAY MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GOP	150,000,000.00	0.00	150,000,000.00	National Building Program - Buildings And Other Structures / Multipurpose / Facilities



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00047 P0060829 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges South Luzon Expressway (SLEX) Northbound Exit Interchange	Construction Division	NO	Competitive Bidding	Oct. 12, 2021	Nov. 03, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	170,000,000.00	0.00	170,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
22D00048 P0060807 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN – MAUBAN ROAD, MAUBAN SECTION, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00049 P0060812 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR-DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 01, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Missing Links/ New Roads
22D00050 P0063008 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Talisoy-Apad Road, Barangay Bukal-Apad Section, Sta. 9 + 000 - Sta. 13 + 000, Jormalig, Quezon	Construction Division	NO	Competitive Bidding	Oct. 14, 2021	Nov. 04, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00051 P0063067 2LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Access Road leading to Kaliwa Damsite (Marcos Highway to Queborosa), Brgy. Magsaysay, Infanta, Quezon	Construction Division	NO	Competitive Bidding	Oct. 14, 2021	Nov. 04, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	30,000,000.00	0.00	30,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
22D00052 P0063542 1LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tala ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE III Quezon Province	Maintenance Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	7,500,000.00	0.00	7,500,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tala ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00053 P0063583 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0092 + (-524) - K0121 + 896 Quezon Province	Maintenance Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 30, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	106,443,000.00	0.00	106,443,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
22D00054 P0060814 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MARILAG - AGOHO ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2021	Dec. 07, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00055 P0060552 OLZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program - Construction of New Bridges Lopez Viaduct along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	Oct. 19, 2021	Nov. 09, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Construction of New Bridges
22D00056 P0063583 7LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0135 + (-732) - K0160 + 000 Quezon Province	Maintenance Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 30, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	172,404,000.00	0.00	172,404,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00057 P0062021 9LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT EAST MANGGAHAN RIVER, BRGY. SAN JUAN, TAYTAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Dec. 09, 2021	Dec. 28, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	106,000,000.00	0.00	106,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22D00058 P0062063 6LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION STRUCTURES BALANTI CREEK, CAINITA RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 22, 2021	Nov. 11, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	12,000,000.00	0.00	12,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22D00059 P0063071 8LZ	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY. DARAITAN, TANAY, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Dec. 01, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 19, 2022	GoP	50,000,000.00	0.00	50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities
22D00060 P0063584 0LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Juanito R. Remulla, Sr. Rd - K0039 + 524 - K0044 + 271	Construction Division	NO	Competitive Bidding	Oct. 19, 2021	Nov. 09, 2021	Jan. 05, 2022	Jan. 07, 2022	GoP	140,000,000.00	0.00	140,000,000.00	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00061	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BYPASS, PACKAGE I, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	90,000,000.00	0.00	90,000,000.00	Construction of By-pass and Diversion Roads
22D00063	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads STAR TOLLWAY – PINAMUCAN BYPASS, PACKAGE J, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	103,000,000.00	0.00	103,000,000.00	Construction of Bypass and Diversion Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00064	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads MANILA – CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	102,000,000.00	0.00	102,000,000.00	Construction of Bypass and Diversion Roads	
22D00065	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads CALAMBA - TAGAYTAY RD – K0051 + (-560) – K0051 + 850, K0052 + 605 – K0053 + 178, K0054 + 000 – K0055 + 200, K0055 + 580 – K0055 + 740, K0056 + 100 – K0056 + 240 Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Asset Preservation Program Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Tertiary Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00066	FY 2022 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Program Projects Alleviating GAPS (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities REHABILITATION OF ROAD INCLUDING OTHER RELATED IMPROVEMENTS ALONG BACCOOR BOULEVARD, BACCOOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 12, 2022	Jan. 31, 2022	Feb. 28, 2022	Mar. 02, 2022	GoP	150,000,000.00	0.00	150,000,000.00	Sustainable Infrastructure Program Projects Alleviating GAPS (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
22D00067	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO CITY BY-PASS ROAD (PACKAGE G), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	68,000,000.00	0.00	68,000,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00068	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO CITY BY-PASS ROAD (PACKAGE H), LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	68,000,000.00	0.00	68,000,000.00	Construction of By-pass and Diversion Roads	
22D00069	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY – SAN PASCUAL – BAUAN DIVERSION ROAD, PACKAGE G, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 07, 2022	Mar. 09, 2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of By-Pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22D00070	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY – SAN PASCUAL – BAUAN DIVERSION ROAD, PACKAGE H, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 11, 2022	Mar. 15, 2022	GoP	59,000,000.00	0.00	59,000,000.00	Construction of By-Pass and Diversion Roads	
22D00071	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT – CANDIA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 11, 2022	Mar. 15, 2022	GoP	102,000,000.00	0.00	102,000,000.00	Construction of Missing Links / New Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22D00072	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT – CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (QUEZON SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 11, 2022	Mar. 15, 2022	GoP	102,000,000.00	0.00	102,000,000.00	Construction of Missing Links / New Roads
22D00073	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE A, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 11, 2022	Mar. 15, 2022	GoP	103,000,000.00	0.00	103,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
22D00074	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE B, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 11, 2022	Mar. 15, 2022	GoP	107,000,000.00	0.00	107,000,000.00	Construction of Missing Links / New Roads
22D00075	FY 2022 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads TAGKAWAYAN – LABO DIVERSION ROAD (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 20, 2022	Feb. 10, 2022	Mar. 11, 2022	Mar. 15, 2022	GoP	103,000,000.00	0.00	103,000,000.00	Construction of Bypass and Diversion Roads
									TOTAL	7,372,911,000.00	0.00	7,372,911,000.00	

Prepared by:

  
**ALEX B. VIRTUDAZO**

Engineer IV

Head, BAC Secretariat

Noted by:

  
**ISIDRO O. ENCARNACION**

Officer - In-Charge

Office of the Assistant Regional Director

BAC Chairperson

Approved by:

  
**JOYEL G. MENDOZA**

Director IV

Regional Director

ANNUAL PROCUREMENT PLAN  
**CONSULTANCY**

F.Y. 2022

DPWH Regional Office No. IV-A Final Annual Procurement Plan for FY 2022 Consultancy Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSD001 (Re- Advertise ment)	Consultancy Services for the Conduct of Feasibility Study for: IBAAAN - TAYSAN DIVERSION ROAD, BATANGAS	Planning and Design Division	NO	Competitive Bidding	Feb. 15, 2022	Mar. 16, 2022	Apr. 13, 2022	Apr. 02, 2022	GoP	18,100,000.00	0.00	18,100,000.00	Feasibility Study
22CSD002 (Re- Advertise ment)	Consultancy Services for the Conduct of Pre - Feasibility Study for: MABITAC - STA - MARIA - INFANTA ROAD, LAGUNA	Planning and Design Division	NO	Competitive Bidding	Feb. 15, 2022	Mar. 16, 2022	Apr. 13, 2022	Apr. 02, 2022	GoP	15,942,000.00	0.00	15,942,000.00	Pre - Feasibility Study
22CSD003 (Re- Advertise ment)	Consultancy Services for the Conduct of Feasibility Study for: SANTO TOMAS - SAN PABLO CITY DIVERSION ROADS, BATANGAS AND LAGUNA	Planning and Design Division	NO	Competitive Bidding	Feb. 15, 2022	Mar. 16, 2022	Apr. 13, 2022	Apr. 02, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Feasibility Study
22CSD004	Consultancy Services for the Conduct of Feasibility Study for: JCT. TIAONG - SAN ANTONIO - AYUSINI - STA. CATALINA - TALAAN PANTOC ROAD, QUEZON	Planning and Design Division	NO	Competitive Bidding	Feb. 22, 2022	Mar. 23, 2022	Apr. 20, 2022	Apr. 29, 2022	GoP	9,700,000.00	0.00	9,700,000.00	Feasibility Study
22CSD005 (Re- Advertise ment)	Consultancy Services for the Conduct of Pre - Feasibility Study for: LUMBANG - INOSLUBAN DIVERSION ROAD, BATANGAS; LIPA CITY - MATAAS NA KAHOY DIVERSION ROAD, BATANGAS	Planning and Design Division	NO	Competitive Bidding	Feb. 15, 2022	Mar. 16, 2022	Apr. 13, 2022	Apr. 02, 2022	GoP	8,800,000.00	0.00	8,800,000.00	Pre - Feasibility Study
22CSD006	Consultancy Services for the Conduct of Feasibility Study for: (a) TAGAYTAY - CALACA ROAD, BATANGAS; AGONCILLO - LEMERY ROAD, BATANGAS; (b) TAMAYO - TUY DIVERSION ROAD, BATANGAS	Planning and Design Division	NO	Competitive Bidding	Feb. 22, 2022	Mar. 23, 2022	Apr. 20, 2022	Apr. 29, 2022	GoP	10,900,000.00	0.00	10,900,000.00	Feasibility Study



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22CSD007	Consultancy Services for the Conduct of Feasibility Study for: (a) STA. LUCIA - BULAKIN BYPASS ROAD, QUEZON; TALISAY, TIAONG - BUNGOY, DOLORES DIVERSION ROAD, QUEZON; (b) PINAGDANGLAYAN - MASALUKOT MAMALA II ROAD, QUEZON	Planning and Design Division	NO	Competitive Bidding	Feb. 22, 2022	Mar. 23, 2022	Apr. 20, 2022	Apr. 29, 2022	GoP	10,700,000.00	0.00	10,700,000.00	Feasibility Study
TOTAL									79,042,000.00	0.00	79,042,000.00		

Prepared by:

  
**ALEX B. VIRTUDAZO**

Engineer IV

Chief, Procurement Unit

Noted by:

  
**ISIDRO O. ENCARNACION**

Officer-in-Charge

Office of the Assistant Regional Director

Approved by:

  
**JOYEL G. MENDOZA**

Director IV

Regional Director

ANNUAL PROCUREMENT PLAN

# **GOODS AND SERVICES**

F.Y. 2022

M-034

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
A	Common Office Supplies									13,839,969.00	13,839,969.00	0.00	
	First Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Jan. 17, 2022	Jan. 19, 2022	GoP	5,484,908.19	5,484,908.19	0.00	To be purchased through PS
	Second Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Apr. 11, 2022	Apr. 13, 2022	GoP	2,702,913.95	2,702,913.95	0.00	To be purchased through PS
	Third Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Jul. 11, 2022	Jul. 13, 2022	GoP	2,998,116.42	2,998,116.42	0.00	To be purchased through PS
	Fourth Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Oct. 10, 2022	Oct. 12, 2022	GoP	2,654,030.45	2,654,030.45	0.00	To be purchased through PS
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
A	Office Equipment and Accessories									12,947,036.30	0.00	12,947,036.30	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2022	Jan. 30, 2022	Feb. 02, 2022	Feb. 03, 2022	GoP	4,578,224.14	0.00	4,578,224.14	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2022	Mar. 27, 2022	Mar. 30, 2022	Mar. 31, 2022	GoP	5,067,080.16	0.00	5,067,080.16	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2022	Jul. 03, 2022	Jul. 06, 2022	Jul. 07, 2022	GoP	3,029,732.00	0.00	3,029,732.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	GoP	272,000.00	0.00	272,000.00	

**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
B	Office Supplies										2,788,115.21	2,788,115.21	0.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2022	Jan. 30, 2022	Feb. 02, 2022	Feb. 03, 2022		GoP	1,045,830.12	1,045,830.12	0.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2022	Mar. 27, 2022	Mar. 30, 2022	Mar. 31, 2022		GoP	564,615.03	564,615.03	0.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2022	Jul. 03, 2022	Jul. 06, 2022	Jul. 07, 2022		GoP	619,255.03	619,255.03	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022		GoP	558,415.03	558,415.03	0.00	
C	Audio and Visual Presentation and Composing Equipment										432,570.00	0.00	432,570.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2022	Jan. 30, 2022	Feb. 02, 2022	Feb. 03, 2022		GoP	414,570.00	0.00	414,570.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022		GoP	6,000.00	0.00	6,000.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2022	Jul. 03, 2022	Jul. 06, 2022	Jul. 07, 2022		GoP	6,000.00	0.00	6,000.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022		GoP	6,000.00	0.00	6,000.00	

**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
D	Photographic or Filming or Video Equipment									0.00	0.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	Gap	0.00	0.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	Gap	0.00	0.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	Gap	0.00	0.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	Gap	0.00	0.00	0.00	
E	Cleaning Equipment and Supplies												
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	Gap	1,109,788.00	1,109,788.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	Gap	108,508.40	108,508.40	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	Gap	67,508.40	67,508.40	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	Gap	77,758.40	77,758.40	0.00	

**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
F	Paper Materials and Products									3,591,078.70	3,591,078.70	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	GoP	910,507.10	910,507.10	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	GoP	885,157.20	885,157.20	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	GoP	901,007.20	901,007.20	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	GoP	894,407.20	894,407.20	0.00	
G	Lighting and Fixtures and Accessories									11,446.40	11,446.40	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	GoP	2,861.60	2,861.60	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	GoP	2,861.60	2,861.60	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	GoP	2,861.60	2,861.60	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	GoP	2,861.60	2,861.60	0.00	

**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H	Electrical Equipment and Components and Supplies									250,566.00	250,566.00	0.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	GOP	144,006.00	144,006.00	0.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	GOP	1,720.00	1,720.00	0.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	GOP	101,720.00	101,720.00	0.00	
		Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 28, 2022	Sep. 28, 2022	GOP	3,120.00	3,120.00	0.00	
I	Computer Supplies									1,012,625.60	1,012,625.60	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	GOP	448,625.60	448,625.60	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	GOP	188,000.00	188,000.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	GOP	188,000.00	188,000.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	GOP	188,000.00	188,000.00	0.00	

**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
J	Common ICT Equipment									7,689,860.88	0.00	7,689,860.88	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2022	Jan. 30, 2022	Feb. 02, 2022	Feb. 03, 2022	Gap	6,824,284.88	0.00	6,824,284.88	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2022	Mar. 27, 2022	Mar. 30, 2022	Mar. 31, 2022	Gap	263,192.00	0.00	263,192.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	Gap	501,192.00	0.00	501,192.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	Gap	101,192.00	0.00	101,192.00	
K	Other Software									260,000.00	260,000.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	Gap	260,000.00	260,000.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 23, 2022	Mar. 23, 2022	Gap	0.00	0.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	Gap	0.00	0.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	Gap	0.00	0.00	0.00	



**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
L	Consumables									7,624,064.00	7,624,064.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2022	N/A	Jan. 24, 2022	Jan. 26, 2022	Gap	2,057,205.00	2,057,205.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2022	N/A	Mar. 21, 2022	Mar. 23, 2022	Gap	1,882,233.00	1,882,233.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2022	N/A	Jun. 27, 2022	Jun. 29, 2022	Gap	1,854,233.00	1,854,233.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2022	N/A	Sep. 26, 2022	Sep. 28, 2022	Gap	1,830,393.00	1,830,393.00	0.00	
M	Others									194,053,520.90	194,053,520.90	0.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2022	Jan. 30, 2022	Feb. 02, 2022	Feb. 03, 2022	Gap	166,345,135.90	166,345,135.90	0.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2022	Mar. 27, 2022	Mar. 30, 2022	Mar. 31, 2022	Gap	5,400,219.00	5,400,219.00	0.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2022	Jul. 03, 2022	Jul. 06, 2022	Jul. 07, 2022	Gap	12,447,447.00	12,447,447.00	0.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 12, 2022	Oct. 02, 2022	Oct. 05, 2022	Oct. 06, 2022	Gap	9,860,719.00	9,860,719.00	0.00	

**DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
N	COVID-19 RESPONSE ITEMS										34,300.00	0.00	34,300.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2022	Jan. 30, 2022	Feb. 02, 2022	Feb. 03, 2022		GoP	8,575.00	0.00	8,575.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2022	Mar. 27, 2022	Mar. 30, 2022	Mar. 31, 2022		GoP	8,575.00	0.00	8,575.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2022	Jul. 03, 2022	Jul. 06, 2022	Jul. 07, 2022		GoP	8,575.00	0.00	8,575.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 12, 2022	Oct. 02, 2022	Oct. 05, 2022	Oct. 06, 2022		GoP	8,575.00	0.00	8,575.00	
<b>TOTAL</b>											<b>245,898,686.19</b>	<b>224,794,929.01</b>	<b>21,103,767.18</b>	

Prepared by:

  
**ALEX B. VIRTUDAZO**  
 Engineer IV  
 Chief, Procurement Unit

Noted by:

  
**ISIDRO O. ENCARNACION**  
 Officer-in-Charge  
 Office of the Assistant Regional Director

Approved by:

  
**JOYEL G. MENDOZA**  
 Director IV  
 Regional Director