



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

September 4, 2017

MEMORANDUM

FOR : **MELVIN B. NAVARRO, MNSA, CESO IV**
Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street Port Area,
Manila

SUBJECT : **SUBMISSION OF INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY- 2018 FOR CIVIL WORK CONTRACTS**

For compliance to your memorandum dated July 14, 2017 we are submitting herewith our Indicative Annual Procurement Plan of Priority Projects included in the FY-2018 of this office.

For your information and guidance.


ROSELLER A. TOLENTINO
District Engineer

NCR.10.1. Isb/bautista/2017

- Cc: 1. Procurement Services
DPWH-Central Office
5th Floor- Bonifacio Drive
Manila
2. Procurement Services
DPWH- NCR
2nd St. Port Area
Manila
3. GPPB
Unit 2506 Raffles Corp. Center
F. Ortigas Road Ortigas Center
Pasig City
4. PHILGEPS
Unit 608 Raffles Corporate Center,
F. Ortigas Jr. Rd., Ortigas Center, Pasig City

DPWH-QCDEO-PROC-RVA/got

SEP 11 2017



Received
Liz
9-13-17

17 SEP -8 P2:08

77
1045



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

September 4, 2017

MEMORANDUM

FOR : **MELVIN B. NAVARRO, MNSA, CESO IV**
Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street Port Area,
Manila

SUBJECT : **SUBMISSION OF INDICATIVE ANNUAL PROCUREMENT
PLAN (APP) FY- 2018 FOR CIVIL WORK CONTRACTS**

For compliance to your memorandum dated July 14, 2017 we are submitting herewith our Indicative Annual Procurement Plan of Priority Projects included in the FY-2018 of this office.

For your information and guidance.


ROSELLER A. TOLENTINO
District Engineer

NCR.10.1. Isb/bautista/2017

- Cc: 1. Procurement Services
DPWH-Central Office
5th Floor- Bonifacio Drive
Manila
2. Procurement Services
DPWH- NCR
2nd St. Port Area
Manila
3. GPPB
Unit 2506 Raffles Corp. Center
F. Ortigas Road Ortigas Center
Pasig City
4. PHILGEPS
Unit 608 Raffles Corporate Center,
F. Ortigas Jr. Rd., Ortigas Center, Pasig City

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	DISTRICT I, QUEZON CITY											
1.	G Araneta Ave - K0011 + -1236 - K0011 + 000	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	27,652			Asphalt Overlay w/ Correction
2.	Mindanao Ave - K0015 + 000 - K0015 + 295, K0014 + -689 - K0014 + 438, K0014 + 461 - K0014 + 761, K0014 + 787 - K0015 + 000	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	44,051			Asphalt Overlay w/ Correction
3.	Cordillera St - (S02537LZ) Chainage 0 - Chainage 667	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	7,461			Asphalt Overlay w/ Correction
4.	Dapitan St - K0006 + -438 - K0006 + 225	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,135			Asphalt Overlay w/ Correction
5.	Del Monte Ave - K0008 + 000 - K0008 + 612	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	13,692			Asphalt Overlay w/ Correction
6.	Culiat Br. 2 (EB) (B02343LZ) along Congressional Ave	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	19,200			Retrofitting & Strengthening
7.	Culiat Br. 2 (WB) (B02344LZ) along Congressional Ave	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	19,530			Retrofitting & Strengthening
8.	Construction of Flood Control Interceptor along Toctocan Street, Brov. Masambong, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	50,000			Const. of Interceptor
9.	Improvement of Drainage along Maria Clara, Simoun and Calamba Streets, Brgy. San Isidro Labrador, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	50,000			Impv't. of Drainage
10.	Improvement of Drainage System, Brgy. Damar, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	20,000			Impv't. of Drainage
11.	Improvement of Talayan Creek, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	50,000			Impv't. of Drainage
12.	Rehabilitation/Improvement of Biak na Bato Phase 2, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000			Impv't. of Drainage
13.	Rehabilitation/Improvement of Calamba St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	40,000			Impv't. of Drainage
14.	Rehabilitation/Improvement of Culiat Creek, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	20,000			Impv't. of Drainage
15.	Rehabilitation/Improvement of D. Tuazon St. Phase 4, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000			Impv't. of Drainage
16.	Rehabilitation/Improvement of Don Manuel Agregado, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	40,000			Impv't. of Drainage
17.	Rehabilitation/Improvement of Maria Clara, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	40,000			Impv't. of Drainage
18.	Rehabilitation/Improvement of Maximo Viola St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	20,000			Impv't. of Drainage
19.	Rehabilitation/Improvement of Mayon St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000			Impv't. of Drainage
20.	Rehabilitation/Improvement of Simoun St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	30,000			Impv't. of Drainage
21.	Rehabilitation/Improvement of Toktokan St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000			Impv't. of Drainage
22.	Improvement/Concreting of Maximo Viola Street, Brgy. Balinaasa, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000			Impv't Concreting
23.	Road Improvement of Baler St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Road Impv't
24.	Road Improvement of Banawe St., Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000			Road Impv't
25.	Road Improvement of Biak na Bato St., Quezon City	QCIDEO	Public Bidding	0/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	50,000			Road Impv't

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.	Road Improvement of D. Tuazon St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	50,000			Road Impv't
27.	Road Improvement of D. Mayon St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	25,000			Road Impv't
28.	Road Improvement of N.S. Amoranto St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	25,000			Road Impv't
29.	Road Improvement of Ormeña St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	20,000			Road Impv't
30.	Road Improvement of Seminary Road Brgy. Bahay Toro. Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	20,000			Road Impv't
31.	Road Improvement of Shorthorn St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	20,000			Road Impv't
32.	Road Improvement of Sta. Catalina St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	25,000			Road Impv't
33.	Road Improvement of West Port St., Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	10,000			Road Impv't
34.	Rehabilitation of School Building, Ramon Magsaysay (Cubao) High School. Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	8,000			Rehabilitation
35.	Construction of MPB Bahay Toro (Sitio Militar), Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	6,000			Const. of MPB
36.	Construction of MPB, Manresa, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
37.	Construction of MPB, San Jose (HS), Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	5,500			Rehabilitation of MPB
38.	Construction of MPB, Sta. Cruz, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	10,000			Rehabilitation of MPB
39.	Construction of MPB, Vasra Phase II, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,500			Rehabilitation of MPB
40.	Rehabilitation of MPB, Bago Bantay (ES), Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
41.	Rehabilitation of MPB, Masambong (ES), Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
42.	Rehabilitation of MPB, Masambong (HS), Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
43.	Rehabilitation of MPB, Masambong, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
44.	Rehabilitation of MPB, Nayong Kaunlaran, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
45.	Rehabilitation of MPB, Project 6, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
46.	Rehabilitation of MPB, Ramon Magsaysay (Cubao) High School. Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
47.	Concreting of Road 20 St., Bahay Toro, Quezon City	QCIDEO	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Concreting
									966,721			

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	DISTRICT II, QUEZON CITY											
1.	Commonwealth Ave - K0020 + 000 - K0020 + 435	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	27,652			Asphalt Overlay w/ Correction
2.	Batasan Roads - K0019 + 244 - K0019 + 661	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	16,494			Asphalt Overlay w/ Correction
3.	Flood Control Structures and Tributaries, Brgy. Bagong Silangan, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	50,000			Const. of Flood Control Structure
4.	Flood Control Structures and Tributaries, Brgy. Batasan Hills (Phase 4), Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	50,000			Const. of Flood Control Structure
5.	Flood Control Structures and Tributaries, Brgy. Commonwealth (Phase 3), Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	25,000			Const. of Flood Control Structure
6.	Flood Control Structures and Tributaries, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	50,000			Const. of Flood Control Structure
7.	Flood Control Structures and Tributaries, Brgy. Payatas (Phase 4), Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	50,000			Const. of Flood Control Structure
8.	Construction of Slope Protection of Marikina River, Brgy. Baono Silangan, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	300,000			Const. of Flood Control Structure
9.	Construction of Slope Protection of Marikina River at Vista Real Phase II, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	100,000			Const. of Flood Control Structure
10.	Construction of MPB along IBP road in Dist. 2, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	50,000			Const. of MPB
11.	Construction of MPB, Brgy. Bagong Silangan, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Const. of MPB
12.	Construction of MPB, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Const. of MPB
13.	Construction of MPB, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Const. of MPB
14.	Improvement of Sta. Catalina St., Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	25,000			Impv't of Road
15.	Opening of Katipunan Ave. Extension, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	45,000			Opening of Road
16.	Rehabilitation of Don Pedro St., Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	13,000			Rehabilitaion of Roads
17.	Rehabilitation of Ilang Ilang St., Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Rehabilitaion of Roads
18.	Rehabilitation of Military Road Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	6,000			Rehabilitaion of Roads
19.	Rehabilitation of Molave St. Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Rehabilitaion of Roads
20.	Rehabilitation of Soliven St. Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	6,000			Rehabilitaion of Roads
21.	Rehabilitation of San Simon St. Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Rehabilitaion of Roads
22.	Road Improvement, Pilot Drive, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	2,000			Road Impv't of Roads
23.	Road Improvement, Road going to Dumpsite, Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	20,000			Road Impv't of Roads
24.	Road Improvement, Soliven St., Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Road Impv't of Roads
25.	Road Improvement, Sta. Catalina St., Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018 GAA -	15,000			Road Impv't of Roads
26.	Upgrading of Republic Avenue, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	FY 2018 GAA -	60,000			Upgrading of Road
27.	Construction of MPB, Base 4, Riverside Street, Commonwealth, Quezon City	QCIDEO	Public Bidding	/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	FY 2018 GAA -	2,000			Const. of MPB

**DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE**

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28.	Construction of MPB, BF Road, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,500			Const. of MPB
29.	Construction of MPB, BONA HOA, Bona St., Brookside, Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
30.	Construction of MPB, Freedom Park 1, Malaya Street, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
31.	Construction of MPB, Garcia Street Veterans, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
32.	Construction of MPB, Kapatiran, Litex Road, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	3,000			Const. of MPB
33.	Construction of MPB, Litex Road corner Bayanihan Street, Brav. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,500			Const. of MPB
34.	Construction of MPB, Lower Hasmin Street, Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
35.	Construction of MPB, New Capitol Estate 1, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
36.	Construction of MPB, PCC Headquarters, MRB Complex, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,500			Const. of MPB
37.	Construction of MPB, Purok 7, Rolling Hills Area, Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
38.	Construction of MPB, QC Polytechnic University, IBP Road, Brav. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	5,500			Const. of MPB
39.	Construction of MPB, Republic Residences, Sto. Rosario Street, Brav. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,500			Const. of MPB
40.	Construction of MPB, Rowhouse 2, Pilot Area, Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
41.	Construction of MPB, SAMASAMA Federation, Rosal St., Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
42.	Construction of MPB, SOHNA, Kakampi Street, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
43.	Construction of MPB, Sto. Niño Extension, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
44.	Construction of MPB, Target Range, Area 3, Sitio Veterans, Brav. Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,000			Const. of MPB
45.	Construction of MPB, Triple K, Kalayaan B, Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
46.	Construction of MPB, Villa Amor Subdivision, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
47.	Construction of MPB, Vista Real Classica, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	3,500			Const. of MPB
48.	Rehabilitation of MPB, Asprer Area 6, Sitio Veterans, Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
49.	Construction of MPB, Kalayaan B, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
50.	Rehabilitation of MPB, Lower Everlasting, Palmera St., Payatas, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
51.	Rehabilitation of MPB, Rotary Center, Pilot Area, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
52.	Rehabilitation of MPB, Sto Niño St., Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
53.	Rehabilitation of Road, Odonel St., Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
									1,086,146			

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Project)
	DISTRICT V, QUEZON CITY											
1.	Fairview Ave - K0021 + -368 K0023 + 250, k0024 + -907 k0024 + 000	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	82,263			Asphalt Overlay w/ Correction
2.	Regalado Ave (North) K0024 + 000 - K0024 + 619	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	14,180			Asphalt Overlay w/ Correction
3.	Susano Rd - K0019 + - 814 + K0019 - 091	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,366			Asphalt Overlay w/ Correction
4.	Fairview Ave - K0024 + -881 k0024 + 381	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	26,541			Concreting/Reconstruction
5.	Construction of Slope Protection, Amparo Creek, Brgy. Naakaisana Navon Phase II, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000			Const. of Slope Protection
6.	Construction of Slope Protection, Asyenda Balai, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000			Const. of Slope Protection
7.	Construction of Slope Protection, Diamond Creek, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000			Const. of Slope Protection
8.	Construction of Slope Protection, Goodwill Creek, Brgy. Bagbag, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000			Const. of Slope Protection
9.	Construction of Slope Protection, Kaybukot Creek, Brgy. Gulod Phase II, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000			Const. of Slope Protection
10.	Construction of Slope Protection, Paltok Creek, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000			Const. of Slope Protection
11.	Construction of Slope Protection, Pasacola Creek, Brgy. Nagkaisang Nayon Phase II, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000			Const. of Slope Protection
12.	Construction of Slope Protection, Sitio Ruby Creek, Brgy. Fairview, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000			Const. of Slope Protection
13.	Construction of Slope Protection, Tawid Sapa, Brgy. Kaligayahan, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000			Const. of Slope Protection
14.	Construction of Slope Protection, Tributaries of Brgy. Fairview, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000			Const. of Slope Protection
15.	Construction of Slope Protection, Tributaries of Brgy. Nagkaisang Nayon, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000			Const. of Slope Protection
16.	Construction of Slope Protection, Tributaries of Brgy. Sta. Monica, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000			Const. of Slope Protection
17.	Construction of Slope Protection, Tributaries of Brgy. Gulod Phase IV, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000			Const. of Slope Protection
18.	Construction of Slope Protection, Zabarte Creek, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000			Const. of Slope Protection
19.	Construction of Slope Protection, Tullahan River Brgy. Nova Proper, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000			Const. of Slope Protection
20.	Construction of Slope Protection, Tullahan River Brgy. San Bartolome Phase 6, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000			Const. of Slope Protection
21.	Construction of Slope Protection, Tullahan River Brgy. Sta. Lucia, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000			Const. of Slope Protection
22.	Improvement of Drainage along Mindanao Ave. Ext., Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000			Const. of Slope Protection
23.	Improvement of Drainage along SB Diversion Road, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000			Const. of Slope Protection

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24.	Rehabilitation / Improvement of Tullahan River, Brgy. Bagbag Phase II, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	100,000			Const. of Slope Protection
25.	Rehabilitation / Improvement of Tullahan River, Brgy. Gretaer Fairview Phase I, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	100,000			Const. of Slope Protection
26.	Rehabilitation / Improvement of Tullahan River, Brgy. North Fairview Phase II, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	70,000			Const. of Slope Protection
27.	Road Improvement, Bristol St., Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
28.	Road Improvement, East Berkley St., Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
29.	Road Improvement, Fairlane St., Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	15,000			Road Improvement
30.	Road Improvement, Fern Village Road (Narra Ave. to Gate) Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Road Improvement
31.	Road Improvement, Mindanao Ave. Ext., Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
32.	Road Improvement, SB Diversion Road, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	25,000			Road Improvement
33.	Road Improvement, Zabarte Road, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
34.	Construction of Multi-Purpose Building (Hall) Brgy. Bagbag, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	8,000			Const. of MPB
35.	Construction of Multi-Purpose Building Brgy. Bagbag, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
36.	Construction of Multi-Purpose Building Brgy. Fairview, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	8,000			Const. of MPB
37.	Construction of Multi-Purpose Building Brgy. Gulod, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
38.	Construction of Multi-Purpose Building Brgy. Kaligayahan, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
39.	Construction of Multi-Purpose Building Brgy. Nagkaisang Navon, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	6,000			Const. of MPB
40.	Construction of Multi-Purpose Building Brgy. North Fairview, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	6,500			Const. of MPB
41.	Construction of Multi-Purpose Building Brgy. Novaliches Proper, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,000			Const. of MPB
42.	Construction of Multi-Purpose Building Brgy. Pasong Putik, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
43.	Construction of Multi-Purpose Building Brgy. San Agustin, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,500			Const. of MPB
44.	Construction of Multi-Purpose Building Brgy. San Bartolome, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
45.	Construction of Multi-Purpose Building Brgy. Sta. Lucia, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,000			Const. of MPB
46.	Construction of Multi-Purpose Building Brgy. Sta. Monica, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
47.	Construction of Multi-Purpose Building Brgy. Kaligayahan, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
48.	Construction of Multi-Purpose Building Brgy. San Bartolome, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
49.	Construction of Multi-Purpose Building Brgy. Gulod, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,500			Const. of MPB

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/Project)
50.	Construction of Multi-Purpose Building Brgy. Nagkaisang Navon, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
51.	Construction of Multi-Purpose Building Brgy. Bagbag, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
52.	Construction of Multi-Purpose Building Brgy. Fairview, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,500			Const. of MPB
53.	Construction of Multi-Purpose Building Brgy. Lagro, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Const. of MPB
54.	Construction of Multi-Purpose Building Brgy. North Fairview, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
55.	Construction of Multi-Purpose Building Brgy. Capri, Quezon City	QCIDEO	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
									1,018,350			

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	DISTRICT VI, QUEZON CITY											
1.	Central Avenue	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,492			Asphalt Overlay w/ Correction
2.	Construction of Slope Protection, Balon Bato Creek, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Const. of Slope Protection
3.	Construction of Slope Protection, Mendez Creek, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Const. of Slope Protection
4.	Construction of Slope Protection, Pasong Tamo Creek, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	160,000			Const. of Slope Protection
5.	Improvement of Drainage along Banlat Road, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Impv't of Drainage
6.	Improvement of Drainage along NLEX Service Road, Brgy. Uniao Siaw, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	100,000			Impv't of Drainage
7.	Improvement of Drainage along Sauyo Road, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	50,000			Impv't of Drainage
8.	Rehabilitation of Alcantara St., Bagatua Compound, and Block 1, 3 and 4 Neil Property Upper Banlat, Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road
9.	Rehabilitation of Banlat Road, Pearl St., & White St., Brgy. Tandano Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road
10.	Rehabilitation of Bonifacio St. and Laguna St., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road
11.	Rehabilitation of Cenacle Drive & Morning Drive, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	40,000			Rehabilitation of Road
12.	Rehabilitation of Daniel St., (Brgy. Road), Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Rehabilitation of Road
13.	Rehabilitation of Ma. Cristina St., Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road
14.	Rehabilitation of Sampaguita St., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	40,000			Rehabilitation of Road
15.	Rehabilitation of Sauyo Road, Brgy. Sauyo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	40,000			Rehabilitation of Road
16.	Road and Drainage Improvement of Jem 5, Brgy. Baesa, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Road Improvement
17.	Road and Drainage Improvement of Parklane St., Queens Road, GSIS Ave., Acuna St., Ma. Ramoy St., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
18.	Road Improvement of Atcantara St., Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
19.	Road Improvement, Bagatinova Compound, Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	4,000			Road Improvement
20.	Road Improvement, Banlat Road, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
21.	Road Improvement, Bonifacio Drive Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	15,000			Road Improvement
22.	Road Improvement, Fern Village Road (Narra Ave. to Gate) Brav. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	5,000			Road Improvement
23.	Road Improvement, Maria Christina St., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Road Improvement
24.	Road Improvement, Morning Star Drive / Cenacle Drive, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
25.	Road Improvement, Quezon St., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	6,000			Road Improvement

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.	Road Improvement, Rehab. Of 3rd st., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	7,000			Road Improvement
27.	Road Improvement, Sampaguita St., Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
28.	Road Improvement, Sauyo St., Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	50,000			Road Improvement
29.	Construction of Permanent Bridge Structure of Katipunan Ave. Ext. (Vista Real Classica), Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	30,000			Const. of Permanent Bridge Structure
30.	Construction of Multi Purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
31.	Construction of Multi Purpose Building at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Const. of MPB
32.	Construction of Multi Purpose Building Metro Heights, Brgy. Culiati, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Const. of MPB
33.	Construction of Multi-Purpose Building at Sanville, Brgy. Culiati, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
34.	Rehabilitation of Multi Purpose Building for Brgy. Culiati, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
35.	Rehabilitation of Banlat Road, Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Rehabilitation of MPB
36.	Rehabilitation of Road at Banlat Road, Tandang Sora, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
37.	Rehabilitation of Road at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	3,000			Rehabilitation of MPB
38.	Rehabilitation of Road at Hukom St., cor Dolores St., Lower Sauyo. Brav. Sauyo, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
39.	Rehabilitation of Road at Banlat Parkline St., Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
40.	Rehabilitation of Road at Queens Road, Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
									887,492			

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.	Road Improvement, Rehab. Of 3rd st., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	7,000			Road Improvement
27.	Road Improvement, Sampaguita St., Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
28.	Road Improvement, Sauyo St., Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	50,000			Road Improvement
29.	Construction of Permanent Bridge Structure of Katipunan Ave. Ext. (Vista Real Classica), Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	30,000			Const. of Permanent Bridge Structure
30.	Construction of Multi Purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
31.	Construction of Multi Purpose Building at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Const. of MPB
32.	Construction of Multi Purpose Building Metro Heights, Brgy. Culiati, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Const. of MPB
33.	Construction of Multi-Purpose Building at Sanville, Brgy. Culiati, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
34.	Rehabilitation of Multi Purpose Building for Brgy. Culiati, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
35.	Rehabilitation of Banlat Road, Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Rehabilitation of MPB
36.	Rehabilitation of Road at Banlat Road, Tandang Sora, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
37.	Rehabilitation of Road at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	3,000			Rehabilitation of MPB
38.	Rehabilitation of Road at Hukom St., cor Dolores St., Lower Sauyo, Brgy. Sauyo, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
39.	Rehabilitation of Road at Banlat Parkline St., Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
40.	Rehabilitation of Road at Queens Road, Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
									887,492			

Prepared by:

LOIDA S. BUSA
Engineer III
Chief, Planning Section

Submitted by:

RONALD V. AMBAT
Procurement Officer
Engineer III

Recommending Approval

EDILBERTO G. OUIAMBAO Jr.
Assistant District Engineer

Approved by:

ROSELLER A. TOLENTINO
District Engineer