

Republic of the Philippines
Department of Public Works and Highways


**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UNIFIED PROJECT MANAGEMENT OFFICE-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)										
019	Flood Risk Management Project, Tagoloan River Basin Sub-Project, Stage I, JICA Loan No. PH-P253, Tagoloan River Basin Project, Stage I, Upstream, Prov. of Misamis Oriental	Public Bidding	Php133,554,889.00	July 14, 2015	July 15, 2015 - July 21, 2015	Aug. 04, 2015	Sept. 08, 2015	Sept. 09, 2015 - Oct. 08, 2015	Oct. 09, 2015 - Oct. 20, 2015	Oct. 21, 2015 - Oct. 27, 2015
020	15Z00023 Flood Risk Management Project, Cagayan River, Tagoloan River and Imus River (FRIMP-CTI), JICA Loan No. PH-P253, Cagayan River Basin Sub-Project, Province of Cagayan	Public Bidding	Php1,792,000,000.00	Aug. 18, 2015	Aug. 27, 2015 - Sept. 03, 2015	Dec. 22, 2015	Feb. 09, 2016	Feb. 10, 2016 - Feb. 29, 2016	Feb. 10, 2016 - Feb. 29, 2016	Apr. 21, 2016 - Apr. 22, 2016
021	15Z00024 Flood Risk Management Project, Cagayan River, Tagoloan River and Imus River (FRIMP-CTI), JICA Loan No. PH-P253, Imus River Basin Sub-Project, Province of Cavite	Public Bidding	Php1,167,000,000.00	Aug. 18, 2015	Aug. 27, 2015 - Sept. 03, 2015	Dec. 15, 2015	Feb. 09, 2016	Feb. 10, 2016 - Feb. 29, 2016	Feb. 10, 2016 - Feb. 29, 2016	Apr. 21, 2016 - Apr. 22, 2016

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XR00974

Republic of the Philippines
Department of Public Works and Highways


ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UNIFIED PROJECT MANAGEMENT OFFICE-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)											
018	Construction of Abucay Reservoir (Small Water Impounding and Flood Control Mitigation Proj. along Laoag River Basin), Piddig, Ilocos Norte	Public Bidding	Plan	224,948,425.38	Sept. 01, 2015	Sept. 04, 2015 - Sept. 10, 2015	Sept. 15, 2015	Oct. 06, 2015	Oct. 07, 2015 - Oct. 15, 2015	Oct. 16, 2015 - Oct. 24, 2015	Oct. 29, 2015

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service


RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN5XR00970

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. I											
013	15Z00021 Construction of By-Passes/Diversion Roads, including ROW, Construction of Laoag City By-Pass Road including Bridge (Construction of Laoag City By-Pass Bridge), Laoag City, Ilocos Norte	Public Bidding	Plan	P 770,032,308.14	July 16, 2015	July 23, 2015 - July 30, 2015	Aug. 06, 2015	Aug. 18, 2015	Aug. 19, 2015 - Aug. 26, 2015	Aug. 27, 2015 - Sept. 02, 2015	Sept. 03, 2015 - Sept. 09, 2015
014	15Z00031 Construction of Urdaneta City By-Pass Road including Bridge 1, 2 & 3, Urdaneta City, Pangasinan 5th Legislative District	Public Bidding	Plan	P 403,170,091.41	Aug. 04, 2015	Aug. 11, 2015 - Aug. 18, 2015	Aug. 18, 2015	Sept. 01, 2015	Sept. 02, 2015 - Sept. 09, 2015	Sept. 10, 2015 - Sept. 16, 2015	Sept. 17, 2015 - Sept. 23, 2015
UNIFIED PROJECT MANAGEMENT OFFICE-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)											
015	15Z00028 Flood Control Project in Central Luzon-Sacobia-Bamban River Flood Control Structures and Training Works, Pampanga and Tarlac	Public Bidding	Plan	P 176,068,502.30	Aug. 04, 2015	Aug. 07, 2015 - Aug. 13, 2015	Aug. 11, 2015	Sept. 08, 2015	Sept. 09, 2015 - Sept. 17, 2015	Sept. 18, 2015 - Sept. 26, 2015	Sept. 27, 2015 - Oct. 01, 2015
016	15Z00029 Flood Control Project in Central Luzon-Flood Control Projects in Western River, Zambales	Public Bidding	Plan	P 202,748,197.52	Aug. 04, 2015	Aug. 07, 2015 - Aug. 13, 2015	Aug. 11, 2015	Sept. 08, 2015	Sept. 09, 2015 - Sept. 17, 2015	Sept. 18, 2015 - Sept. 26, 2015	Sept. 27, 2015 - Oct. 01, 2015
017	15Z00030 Flood Control Project in Central Luzon-Diking with Slope Protection in San Francisco, Minalin, Pampanga	Public Bidding	Plan	P 88,681,163.09	Aug. 04, 2015	Aug. 07, 2015 - Aug. 13, 2015	Aug. 11, 2015	Sept. 08, 2015	Sept. 09, 2015 - Sept. 17, 2015	Sept. 18, 2015 - Sept. 26, 2015	Sept. 27, 2015 - Oct. 01, 2015

SUBMITTED BY:

Nimfa E. Potante
NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:

Gilberto S. Reyes
GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:

All should be awarded/obligated by that quarter.
Rogelio L. Singson
ROGELIO L. SINGSON
Secretary


Department of Public Works and Highways
Office of the Secretary



WIN5XR00949



Republic of the Philippines
Department of Public Works and Highways
Unified Project Management Office - Flood Control Management Cluster (UPMO-FCMC)



ANNUAL PROCUREMENT PLAN

Flood Risk Management Project, Tagoloan River Basin Sub-Project, Stage I, JICA Loan No. PH-P253

As of July 09, 2015

Implementing Office	Description	Procurement Method	Approved Budget for the Contract	Procurement Schedule					
				Pre-Procurement Conference	Advertisement	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
UPMO-FCMC	Flood Risk Management Project, Tagoloan River Basin Sub-Project, Stage I, JICA Loan No. PH-P253	Local Competitive Bidding	Php 133,554,889.00	Jul. 14, 2015	Jul. 15, 2015	Sept. 08, 2015	Sept. 09, 2015	Sept. 21, 2015	Oct. 21, 2015
					Jul. 21, 2015		Sept. 20, 2015	Oct. 08, 2015	Oct. 27, 2015


Note: Procurement schedule are subject to submission of PPMPs and other required documents at least 5 working days before the scheduled date of Pre-procurement Conference.

Prepared By:

Submitted By:

Approved :


PATRICK B. GATAN, CESO III
Project Director


GILBERTO S. REYES
Assistant Secretary and Chairman,
BAC for Civil Works


ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UNIFIED PROJECT MANAGEMENT OFFICE-FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)										
012	Repair/Maintenance of Deteriorated Dikes and Eroded Pampanga River Bank , Barangay San Vicente-Alauli, Apalit, Pampanga	Public Bidding	Plan P 73,164,700.00/ P 71,025,673.91	June 26, 2015	June 30, 2015 - July 06, 2015	July 14, 2015	July 28, 2015	July 28, 2015 - Aug. 03, 2015	Aug. 04, 2015 - Aug. 10, 2015	Aug. 11, 2015 - Aug. 14, 2015

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN5Y00136

Republic of the Philippines
Department of Public Works and Highways


**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UNIFIED PROJECT MANAGEMENT OFFICE-FLOOD CONTROL MANAGEMENT CLUSTER										
011	Raising/Strengthening of Polder Dike (Slope Protection Works at Polder Dike using Bio-Engineering: Phase 2) Navotas City, Sta. 0+502.28 to Sta. 0+625.11; Malabon City, Sta. 0+000 to Sta. 0+780.00	Alternative Mode of Procurement	Plan P 136,800,000.00/ P 130,437,596.28	May 19, 2015	-	May 26, 2015	June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN5V15214

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UNIFIED PROJECT MANAGEMENT OFFICE-BRIDGES MANAGEMENT CLUSTER											
008	Bridge Construction Replacement Program (BCRP I), Design and Build Bridges for Luzon (Region III), Contract Package 2 (Consisting Ten Bridges including Approaches)	Public Bidding	Plan	P 647,367,771.30	Apr. 07, 2015 & Apr. 21, 2015	Apr. 28, 2015 - May 04, 2015	June 02, 2015	June 16, 2015	June 17, 2015 - July 01, 2015	July 02, 2015 - July 31, 2015	Aug. 01, 2015 - Aug. 07, 2015
UNIFIED PROJECT MANAGEMENT OFFICE-ROAD MANAGEMENT CLUSTER I-BILATERAL											
009	15Z00001 CP IV, Plaridel Bypass Road, Sta. 049+625.00- Sta. 057+365.73 under Plaridel Bypass Road Project, Phase II, JICA Loan Agreement No. PH-P250, Province of Bulacan	Public Bidding	Plan	P 600,000,000.00	Mar. 10, 2015	Mar. 14, 2015 - Mar. 20, 2015	Apr. 14, 2015	May 05, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 23, 2015	July 29, 2015 - Aug. 04, 2015
010	15Z00010 CLLEX, Phase 1, Package 3: Aliaga Section, Province of Nueva Ecija	Public Bidding	Plan	P 3,400,000,000.00	June 23, 2014	Mar. 27, 2015 - Apr. 02, 2015	May 12, 2015	June 02, 2015	Aug. 19, 2015 - Aug. 27, 2015	Aug. 28, 2015 - Sept. 01, 2015	Sept. 05, 2015 - Sept. 14, 2015

SUBMITTED BY:

NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:

GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:

ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XR00902

Republic of the Philippines
Department of Public Works and Highways
Road Management Cluster I- Bilateral - Unified Project Management Office

ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS FOR FY 2015

No.	Contract Package / Description	Procurement Method	Estimated Project Cost (in Million Peso)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission and Receipt of Proposals	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1	Central Luzon Link Expressway (CLLEX) Project, Phase I, Package 2: Rio Chico River Bridge Section, Provinces of Nueva Ecija and Tarlac	ICB	P 4,900.0	Sep. 8, 2014	May 22-28, 2015	July 21, 2015	Aug. 25, 2015	Nov. 11-19, 2015	Nov. 20-25, 2015	Jan. 11, 2016
2	Central Luzon Link Expressway (CLLEX) Project, Phase I, Package 3: Aliaga Section Province of Nueva Ecija	ICB	P 3,400.0	Jun. 23, 2014	Mar. 27, 2015 - Apr. 2, 2015	May 12, 2015	Jun. 2, 2015	Aug. 19-27, 2015	Aug. 28, 2015 - Sep. 1, 2015	Oct. 15, 2015
	Central Luzon Link Expressway (CLLEX) Project, Phase I, Package 4: Cabanatuan Section, Province of Nueva Ecija	ICB	P 3,000.0	Aug. 11, 2014	Apr. 27, 2015 - May 2, 2015	June 9, 2015	Jun. 30, 2015	Sep. 16-24, 2015	Sep. 25-29, 2015	Nov. 12, 2015

Submitted by:

VIRGILIO E. CASTILLO

Project Director, RMC I- Bilateral, UPMO

Recommended by:

GILBERTO S. REYES

Asst. Secretary for Technical Services
Chairman, BAC for Civil Works

Approved by:

ROGELIO L. SINGSON

Secretary

Department of Public Works and Highways
Office of the Secretary




WIN5V14964

Republic of the Philippines
Department of Public Works and Highways
Road Management Cluster I- Bilateral - Unified Project Management Office


ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS FOR FY 2015

No.	Contract Package / Description	Procurement Method	Estimated Project Cost (in Million Peso)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission and Receipt of Proposals	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1	Annual Work Program 2/Preventive Maintenance 06 (AWP2/PM-06), Palo - Carigara - Ormoc Road, Leyte, K0943+000 K953+500	NCB	P 195.63	Apr. 21, 2015	Apr. 24-30 , 2015	May 12, 2015	May 26, 2015	May 27, 2015 - Jun. 2, 2015	Jun. 3-16, 2015	Jun. 29, 2015
2	Annual Work Program 2/Preventive Maintenance 07 (AWP2/PM-07), Daang Maharlika, Dulag - Mayorga Section, Leyte K935+000-K0950+000	NCB	P 167.56	Apr. 14, 2015	Apr. 17-23 , 2015	May 5, 2015	May 19, 2015	May 20-26, 2015	May 27, 2015 - Jun. 9, 2015	Jun. 22, 2015
	Annual Work Program 2/Preventive Maintenance 08 (AWP2/PM-08), Allen - Rosario Section, K0710+000 - K0721+000 with Exceptions	NCB	P 106.35	Apr. 7, 2015	Apr. 10-16 , 2015	April 28, 2015	May 12, 2015	May 13-19, 2015	May 20, 2015 - Jun. 2, 2015	Jun. 15, 2015

Submitted by:


VIRGILIO C. CASTILLO
Project Director, RMC I- Bilateral, UPMO

Recommended by:


GILBERTO S. REYES
Asst. Secretary for Technical Services
Chairman, BAC for Civil Works

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5V14964

Republic of the Philippines
Department of Public Works and Highways
Road Management Cluster I- Bilateral - Unified Project Management Office

ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS FOR FY 2015

No.	Contract Package / Description	Procurement Method	Estimated Project Cost (in Million Peso)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission and Receipt of Proposals	Bid Evaluation	Post Qualification Evaluation	Award of Contract
4	Annual Work Program 2/Preventive Maintenance 09 (AWP2/PM-09), Rosario - Bobon Section, K0721+000 - K0732+000 with Exceptions, Northern Samar	NCB	P 135.75	Apr. 14, 2015	Apr. 17-23, 2015	May 5, 2015	May 19, 2015	May 20-26, 2015	May 27, 2015 - Jun. 9, 2015	Jun. 22, 2015
5	Annual Work Program 2/Preventive Maintenance 10 (AWP2/PM-10), Catarman - Lope de Vega Section, K744+000 - K0755+000, Northern Samar	NCB	P 169.93	Apr. 7, 2015	Apr. 10-16, 2015	April 28, 2015	May 12, 2015	May 13-19, 2015	May 20, 2015 - Jun. 2, 2015	Jun. 15, 2015
	Annual Work Program 2/Preventive Maintenance 11 (AWP2/PM-11), Catarman - Calbayog Section, K769+000 - K0780+000, with Exceptions, Northern Samar	NCB	P 139.221	Apr. 21, 2015	Apr. 24-30, 2015	May 12, 2015	May 26, 2015	May 27, 2015 - Jun. 2, 2015	Jun. 3-16, 2015	Jun. 29, 2015

Submitted by:


VIRGILIO C. CASTILLO
Project Director, RMC I- Bilateral, UPMO

Recommended by:


GILBERTO S. REYES
Asst. Secretary for Technical Services
Chairman, BAC for Civil Works

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5V14964

ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS FOR FY 2015



Republic of the Philippines
Department of Public Works and Highways
Road Management Cluster I- Bilateral - Unified Project Management Office

ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS FOR FY 2015

No.	Contract Package / Description	Procurement Method	Estimated Project Cost (in Million Peso)	Pre-Procurement Conference	Posting/Advertisement	Pre-Bid Conference	Submission and Receipt of Proposals	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1	Reconstruction/Repair of Eight (8) Bridges along Bohol Circumferential Road	NCB	P 128.314	Jul. 21, 2015	Jul. 24-30, 2015	August 11, 2015	Sep. 1, 2015	Sep. 2-8, 2015	Sep. 9-22, 2015	Oct. 5, 2015
	CP 1 - Construction of Three (3) Bridges Province of Bohol									
2	Reconstruction/Repair of Eight (8) Bridges along Bohol Circumferential Road	NCB	P 180.328	Sep. 15, 2015	Sep. 18-24, 2015	October 6, 2015	Oct. 27, 2015	Oct. 28, 2015 - Nov. 5, 2015	Nov. 6-17, 2015	Dec. 1, 2015
	CP 2 - Construction of Four (4) Bridges Province of Bohol									
	Reconstruction/Repair of Eight (8) Bridges along Bohol Circumferential Road	NCB	P 225.661	Nov. 3, 2015	Nov. 6-12, 2015	Nov. 24, 2015	Dec. 15, 2015	Dec. 16-22, 2015	Dec. 23, 2015 - Jan. 8, 2016	Jan. 22, 2016
	CP 3 - Reconstruction of Clarin Bridge Province of Bohol									


// *sooner*

// *sooner*

Submitted by:


VIRGILIO C. CASTILLO
Project Director, RMC I- Bilateral, UPMO

Recommended by:


GILBERTO S. REYES
Asst. Secretary for Technical Services
Chairman, BAC for Civil Works

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS FOR FY 2015

Submitted by, 
VIRGILIO C. CASTILLO
Project Director, RMC I- Bilateral, UPMO

GILBERTO S. REYES
Asst. Secretary for Technical Services
Chairman, BAC for Civil Works

Department of Public Works and Highways
Office of the Secretary


WIN5V14964

Republic of the Philippines
Department of Public Works and Highways


ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
BUREAU OF CONSTRUCTION (BOC)											
007	15200011 Retrofitting of the Presidential Management Staff Office Building, Arlegui St., San Miguel, Manila	Public Bidding	Plan	P 182,798,278.79	Mar. 24, 2015	Mar. 28, 2015 - Apr. 03, 2015	Apr. 08, 2015	Apr. 21, 2015	Apr. 22, 2015 - Apr. 24, 2015	Apr. 22, 2015 - May 04, 2015	May 06, 2015 - May 11, 2015

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XR00887

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UNIFIED PROJECT MANAGEMENT OFFICE - FLOOD CONTROL MANAGEMENT CLUSTER (UPMO-FCMC)											
003	Flood Control Projects Based on Flood Master Plan for Metro Manila and Surrounding Areas - Restoration of Pasig-Potrero-Original Channel	Public Bidding	Plan	P 221,585,416.39	Mar. 03, 2015	Mar. 06, 2015 - Mar. 13, 2015	Mar. 10, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 06, 2015	Apr. 07, 2015 - Apr. 12, 2015	Apr. 14, 2015 - Apr. 18, 2015
004	Dredging of Malabon-Tullahan River, Malabon City (Sta. 0+300 to Sta. 3+160)	Public Bidding	Plan	P 202,000,000.00/ P 182,600,000.00	Mar. 03, 2015	Mar. 06, 2015 - Mar. 13, 2015	Mar. 24, 2015	Apr. 07, 2015	Apr. 08, 2015 - Apr. 14, 2015	Apr. 15, 2015 - Apr. 21, 2015	Apr. 22, 2015 - Apr. 28, 2015
005	Proposed Design and Build for the Construction of Wawang Polo and Coloong Pumping Station, Valenzuela City	Public Bidding	Plan	P 1,200,000,000.00/ P 1,083,304,718.27	Mar. 17, 2015	Mar. 20, 2015 - Mar. 27, 2015	Apr. 07, 2015	May 05, 2015	May 06, 2015 - May 14, 2014	May 15, 2015 - May 23, 2015	May 25, 2015 - May 30, 2015
UNIFIED PROJECT MANAGEMENT OFFICE - ROAD MANAGEMENT CLUSTER 1, BILATERAL											
006	15Z00002 Annual Work Program 2/Preventive Maint. 17 Jct. Putia-Pilar-Donsol Road, K0546+880.00 - K0544+480.00, Province of Sorsogon, R-V	Public Bidding	Plan	P 117,192,667.10	Mar. 10, 2015	Mar. 13, 2015 - Mar. 19, 2015	Mar. 31, 2015	Apr. 14, 2015	Apr. 15, 2015 - Apr. 21, 2015	Apr. 22, 2015 - May 04, 2015	May 05, 2015 - May 14, 2015

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XR00883

Republic of the Philippines
Department of Public Works and Highways


**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
CENTRALLY PROCURED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
BUREAU OF CONSTRUCTION - BOC											
001	Construction of Mindoro Island Circumferential Road, Abra de Ilog-Puerto Galera Section, Mindoro Occidental	Public Bidding	Plan	P 250,000,000.00	Feb. 24, 2015	Mar. 02, 2015 - Mar. 08, 2015	Mar. 10, 2015	Mar. 24, 2015	Mar. 25, 2015 - Mar. 27, 2015	Mar. 30, 2015 - Apr. 10, 2015	Apr. 13, 2015 - Apr. 17, 2015
002	Construction of Mindoro Island Circumferential Road, Abra de Ilog-Puerto Galera Section, Mindoro Oriental	Public Bidding	Plan	P 250,000,000.00	Feb. 24, 2015	Mar. 02, 2015 - Mar. 08, 2015	Mar. 10, 2015	Mar. 24, 2015	Mar. 25, 2015 - Mar. 27, 2015	Mar. 30, 2015 - Apr. 10, 2015	Apr. 13, 2015 - Apr. 17, 2015

SUBMITTED BY:


NIMFA E. POTANTE
Director
Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Civil Works

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

NATIONAL ROADS IMPROVEMENT AND MANAGEMENT PROGRAM, PHASE II (NRIMP-2)

ANNUAL PROCUREMENT PLAN FOR CY 2014
ASSET PRESERVATION COMPONENT (PREVENTIVE MAINTENANCE- YEAR 3)

Contract ID	Contract Package Description	Procurement Method	Est. Cost (PhP Million)	Source of Funds	Procurement Schedule							
					Pre-Procurement	Advertisement/Posting	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract	Contract Approval
PM3-01	Asphalt overlay of Butuan City-Cagayan de Oro Road (Tagoloan Polymedic to Alae Bridge Section) K 1418+000 - K 1423+559 (4-lanes)	NCB	74.41	MVUC/WB Loan No. 7552-PH	May 22, 2014	May 29, 2014	Jun 19, 2014	Jul 3, 2014	Jul 4-11, 2014	Jul 14-18, 2014	Aug 12, 2014	Sep 1, 2014
PM3-02	Asphalt overlay of Dumaguete South Road (Dumaguete-Siaton Section) K 053+000 - K 063+011 (with exceptions)	NCB	124.15	MVUC/WB Loan No. 7552-PH	May 8, 2014	May 15, 2014	Jun 5, 2014	Jun 19, 2014	Jun 20-27, 2014	Jun 30-Jul 4, 2014	Jul 29, 2014	Aug 18, 2014
PM3-03	Asphalt overlay of Dumaguete South Road (Sta. Catalina-Pamplona-Tanjay Section) K 067+000 - K 090+843 (with exceptions)	NCB	137.66	MVUC/WB Loan No. 7552-PH	May 8, 2014	May 15, 2014	Jun 5, 2014	Jun 19, 2014	Jun 20-27, 2014 Jul 4, 2014	Jun 30-Jul 4, 2014	Jul 29, 2014	Aug 18, 2014
PM3-04	Asphalt overlay of Angeles-Porac-Floridablanca-Dinalupihan Road (Floridablanca Section) K 100+610 - K 112+552	NCB	81.21	MVUC/WB Loan No. 7552-PH	May 22, 2014	May 29, 2014	Jun 19, 2014	Jul 3, 2014	Jul 4-11, 2014 Jul 4, 2014	Jul 14-18, 2014	Aug 12, 2014	Sep 1, 2014
PM3-05	Asphalt overlay of Cagayan de Oro-Iligan City Road (Sta. Filomena-Bonbonan) K 1517+900 - K 1527+700 (6-lanes)	NCB	187.27	MVUC/WB Loan No. 7552-PH	May 22, 2014	May 29, 2014	Jun 19, 2014	Jul 3, 2014	Jul 4-11, 2014 Jul 4, 2014	Jul 14-18, 2014	Aug 12, 2014	Sep 1, 2014
PM3-06	Asphalt overlay of Santander-Barili-Toledo Road (Ginatilan-Malabayoc-Alegria Section) K 155+560 - K 170+000	NCB	102.65	MVUC/WB Loan No. 7552-PH	Jun 5, 2014	Jun 13, 2014	Jul 3, 2014	Jul 17, 2014	Jul 18- 25, 2014	Jul 28,2014 to Aug 1, 2014	Aug 26, 2014	Sep 15, 2014
PM3-07	Asphalt overlay of Lanao-Zamboanga City Road (Kauswagan Section) K 1549+250 - K 1559+000	NCB	71.07	MVUC/WB Loan No. 7552-PH	Jun 5, 2014	Jun 13, 2014	Jul 3, 2014	Jul 17, 2014	Jul 18- 25, 2014	Jul 28,2014 to Aug 1, 2014	Aug 26, 2014	Sep 15, 2014
PM3-08	Asphalt overlay of Lanao-Zamboanga City Road (Kolasihan-Kolambugan Section) K 1559+200- K 1568+984	NCB	71.07	MVUC/WB Loan No. 7552-PH	Jun 5, 2014	Jun 13, 2014	Jul 3, 2014	Jul 17, 2014	Jul 18- 25, 2014	Jul 28,2014 to Aug 1, 2014	Aug 26, 2014	Sep 15, 2014
PM3-09	Asphalt overlay of Davao-Cotabato Road (Quimpo Blvd. Section) K 1514+990 - K 1524+468.68 (4- 6 lanes)	NCB	145.94	MVUC/WB Loan No. 7552-PH	Jun 5, 2014	Jun 13, 2014	Jul 3, 2014	Jul 17, 2014	Jul 18- 25, 2014	Jul 28,2014 to Aug 1, 2014	Aug 26, 2014	Sep 15, 2014
PM3-10	Asphalt overlay of Ormoc-Baybay-Southern Leyte Bdry Road (Baybay-Plaridel Section) K 1064+000 -K 1070+920	NCB	59.02	MVUC/WB Loan No. 7552-PH	Jun 5, 2014	Jun 13, 2014	Jul 3, 2014	Jul 17, 2014	Jul 18- 25, 2014	Jul 28,2014 to Aug 1, 2014	Aug 26, 2014	Sep 15, 2014




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

NATIONAL ROADS IMPROVEMENT AND MANAGEMENT PROGRAM, PHASE II (NRIMP-2)


ANNUAL PROCUREMENT PLAN FOR CY 2014
ASSET PRESERVATION COMPONENT (PREVENTIVE MAINTENANCE- YEAR 3)

Contract ID	Contract Package Description	Procurement Method	Est. Cost (Php Million))	Source of Funds	Procurement Schedule							
					Pre-Procurement	Advertisement/Posting	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract	Contract Approval
PM3- 11	Asphalt overlay of Ormoc-Baybay-Southern Leyte Bdry Road (Plaridel-Inopacan Sect) K 1070+920 - K 1080+191	NCB	59.02	MVUC/WB Loan No. 7552-PH	Jun 5, 2014	Jun 13, 2014	Jul 3, 2014	Jul 17, 2014	Jul 18- 25, 2014	Jul 28,2014 to Aug 1, 2014	Aug 26, 2014	Sep 15, 2014
PM3- 12	Asphalt overlay of Batangas-Tabangao-Lobo Road (Batangas-Lobo Section) K 106+940 - K 119+520	NCB	64.23	MVUC/WB Loan No. 7552-PH	Jun 19, 2014	Jun 30, 2014	Jul 17, 2014	Jul 31, 2014	Aug 1-7, 2014	Aug 8 -15, 2014	Sep 11, 2014	Sep 29, 2014
PM3- 13	Asphalt overlay of Batangas-Tabangao-Lobo Road (Batangas City Road Section) K 119+520 - K 132+000	NCB	64.23	MVUC/WB Loan No. 7552-PH	Jun 19, 2014	Jun 30, 2014	Jul 17, 2014	Jul 31, 2014	Aug 1-7, 2014	Aug 8 -15, 2014	Sep 11, 2014	Sep 29, 2014
PM3-14	Asphalt overlay of Gapan-San Fernando-Olongapo Road (Sta. Ana Section) K 081+542 - K 088+960	NCB	49.55	MVUC/WB Loan No. 7552-PH	Jun 19, 2014	Jun 30, 2014	Jul 17, 2014	Jul 31, 2014	Aug 1-7, 2014	Aug 8 -15, 2014	Sep 11, 2014	Sep 29, 2014
PM3-15	Asphalt overlay of Gapan-San Fernando-Olongapo Road (Arayat-Magalang Section) K 088+960 - K 096+180 (with exceptions)	NCB	49.55	MVUC/WB Loan No. 7552-PH	Jun 19, 2014	Jun 30, 2014	Jul 17, 2014	Jul 31, 2014	Aug 1-7, 2014	Aug 8 -15, 2014	Sep 11, 2014	Sep 29, 2014
PM3-16	Asphalt overlay of Santander-Barili-Toledo Road (Alegria Section) K 170+000 - K 185+931 (with exceptions)	NCB	102.65	MVUC/WB Loan No. 7552-PH	Jun 19, 2014	Jun 30, 2014	Jul 17, 2014	Jul 31, 2014	Aug 1-7, 2014	Aug 8 -15, 2014	Sep 11, 2014	Sep 29, 2014
TOTAL			1,319.56									

Submitted by:


CARLOS G. MUTUC
Project Director, Roads Management
Cluster II-Multilateral, UPMO
28


Recommended by:


GILBERTO S. REYES
Director, BOD
Vice-Chairman, Special BAC for Civil Works for NRIMP 2

Approved by:


ROGELIO L. SINGSON
Secretary
29

Department of Public Works and Highways
Office of the Secretary



WIN4R00966