



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

UPDATED ANNUAL PROCUREMENT PLAN FY 2018

CONSULTING SERVICES

(as of 21 March 2019)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
1.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One", Package 1	Bureau of Design	Competitive Bidding	22-Sept-17	09-Nov-17	04-Dec-17	11-Dec-17	National Expenditure Program (NEP) FY 2018	27.719	-	27.719	The Consulting Services shall include cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
2.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One", Package 2	Bureau of Design	Competitive Bidding	22-Sept-17	09-Nov-17	04-Dec-17	11-Dec-17	National Expenditure Program (NEP) FY 2018	18.315		18.315	The Consulting Services shall include cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
3.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One", Package 3	Bureau of Design	Competitive Bidding	22-Sept-17	09-Nov-17	04-Dec-17	11-Dec-17	National Expenditure Program (NEP) FY 2018	19.913		19.913	The Consulting Services shall include cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
4.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One", Package 4	Bureau of Design	Competitive Bidding	22-Sept-17	09-Nov-17	04-Dec-17	11-Dec-17	National Expenditure Program (NEP) FY 2018	21.597		21.597	The Consulting Services shall include cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
5.	Consulting Services for the Preparation of Architectural and Engineering (A&E) Design for the Proposed Construction of the Professional Regulation Commission (PRC) Building	Bureau of Design	Competitive Bidding	28-Dec-17	08-Feb-18	27-Feb-18	02-Mar-18	GAA FY 2018	50.848	-	50.848	The project calls for the preparation of a detailed Architectural & Engineering (A&E) Design for the Construction of the PRC Bldg. located at Superblock A, Central Business Park, Island A (CBP1-A), Pasay City. It includes
6.	Consulting Services for the Preparation of Detailed Architectural and Engineering Design (DAED) for the Proposed Construction of New COMELEC Main Office Building	Bureau of Design	Alternative Method of Procurement (Two-Failed Bidding)	11-Jan-18	15-Feb-18	22-Mar-18	23-Mar-18	COMELEC Fund	53.861	-	53.861	Detailed Architectural & Engineering Design (DAED), including various pre-design works such as soil testing and investigation for the construction of the COMELEC Building located at Superblock A, Central Business Park, Island A (CBP 1-A), Pasay City.
7.	Consulting Services for the Infrastructure Convergence Planning System and Policy Development	Planning Service	Competitive Bidding	13-Mar-18	24-Apr-18	16-May-18	19-May-18	GAA FY 2018	40.000	-	40.000	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
8.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One" (Re-Bidding) - Contract Package 1	Bureau of Design	Competitive Bidding	10-Apr-18	17-May-18	01-Jun-18	04-Jun-18	GAA FY 2018	27.022	-	27.022	The Consulting Services shall include/cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
9.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One" (Re-Bidding) - Contract Package 2	Bureau of Design	Competitive Bidding	10-Apr-18	17-May-18	01-Jun-18	04-Jun-18	GAA FY 2018	24.659	-	24.659	The Consulting Services shall include/cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
10.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One" (Re-Bidding) - Contract Package 3	Bureau of Design	Competitive Bidding	10-Apr-18	17-May-18	01-Jun-18	04-Jun-18	GAA FY 2018	24.481	-	24.481	The Consulting Services shall include/cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
11.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for "The Big One" (Re-Bidding) - Contract Package 4	Bureau of Design	Competitive Bidding	10-Apr-18	17-May-18	01-Jun-18	04-Jun-18	GAA FY 2018	23.835	-	23.835	The Consulting Services shall include/cover the preparation of As-Built Drawings, conduct of field investigations, buildings and materials survey, structural analysis and recommendation, detailed retrofitting plan or detailed engineering design, technical documentation, and submission of reports as specified in this TOR including the staffing requirement, duration of services and required deliverables during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
12.	Consulting Services for the Preparation of Feasibility Studies on National Septage and Sewerage Management Program	Planning Service	Public Bidding	30-Apr-18	21-Jun-18	20-Jul-18	21-Jul-18	GAA FY 2018	12.000	-	12.000	Feasibility Studies of National Septage and Sewerage Management Program
13.	Consulting Services for the Various DPWH Proposed Projects (Detailed Engineering Design and/or Special Studies) CY 2018	Bureau of Design	Public Bidding	15-May-18	28-Jun-18	24-Jul-18	04-Aug-18	GAA FY 2018	150.000	-	150.000	The Consulting Services shall cover the engineering studies, designs and technical documentation, analysis, review/evaluation, and submission of reports as contained in the separate TOR which will be issued to the Consultant to define the specific scope of services, staffing requirement, duration of services and required deliverables for each identified project during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
14.	Consulting Services for the National Road Roughness Index Program III	Planning Service	Competitive Bidding	11-Jun-18	26-Jul-18	21-Aug-18	23-Aug-18	GAA FY 2018	27.630	-	27.630	Road Roughness Survey data collection along 12,382.813 Km of primary and secondary national roads nationwide.
15.	Consulting Services for the Flood Control - Feasibility Study/Detailed Engineering Design for Major/Principal River Basins - Feasibility Study and Detailed Engineering Design of the Pampanga Delta Development Project Phase II, and Feasibility Study of Proposed Retarding Basins at San Antonio Swamp in Nueva Ecija	Flood Control Management Cluster-UPMO	Competitive Bidding	26-Jun-18	09-Aug-18	05-Sept-18	08-Sept-18	GAA FY 2018	220.000	-	220.000	Flood Control - Feasibility Study/Detailed Engineering Design of the Pampanga Delta Development Project Phase II and Feasibility Study of Proposed Retarding Basins at San Antonio Swamp in Nueva Ecija
16.	Consulting Services for the Infrastructure Convergence Planning System and Policy Development (Re-Bidding)	Planning Service	Competitive Bidding	09-Jul-18	14-Aug-18	29-Aug-18	01-Sept-18	GAA FY 2018	-	-	-	First Procurement was declared Failure of Bidding and for Re-Bidding.
17.	Consulting Services for the Detailed Engineering Design and Construction Supervision of the Cavite Industrial Area Flood Risk Management Project	Flood Control Management Cluster-UPMO	International Competitive Bidding	-	30-Aug-18	04-Oct-18	09-Oct-18	JICA Loan Agreement No. PH-P265	995.000	-	995.000	Detailed Engineering Design and Construction Supervision

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
18.	Consulting Services of Dam Engineer for the Review of the Result of Feasibility Study and Detailed Engineering Design of the Proposed Upper Marikina Dam, Greater Metro Manila Area Flood Management Project	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	19-Jul-18	25-Jul-18	27-Jul-18	28-Jul-18	World Bank Grant No. TF017736	2.184	-	2.184	Review and advise the DPWH on matters relative to dam safety in accordance with the World Bank Operational Policy (OP) 4.37 on Dam Safety and other critical aspects of the dam, its appurtenant structures, catchment area, area surrounding the reservoir, and downstream areas.
19.	Consulting Services of Hydrologist for the Review of the Result of Feasibility Study and Detailed Engineering Design of the Proposed Upper Marikina Dam, Greater Metro Manila Area Flood Management Project	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	19-Jul-18	25-Jul-18	27-Jul-18	28-Jul-18	World Bank Grant No. TF017737	2.184	-	2.184	Review and advise the DPWH on matters relative to dam safety in accordance with the World Bank Operational Policy (OP) 4.37 on Dam Safety and other critical aspects of the dam, its appurtenant structures, catchment area, area surrounding the reservoir, and downstream areas.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
20.	Consulting Services of Geologist for the Review of the Result of Feasibility Study and Detailed Engineering Design of the Proposed Upper Marikina Dam, Greater Metro Manila Area Flood Management Project	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	19-Jul-18	25-Jul-18	27-Jul-18	28-Jul-18	World Bank Grant No. TF017738	2.184	-	2.184	Review and advise the DPWH on matters relative to dam safety in accordance with the World Bank Operational Policy (OP) 4.37 on Dam Safety and other critical aspects of the dam, its appurtenant structures, catchment area, area surrounding the reservoir, and downstream areas.
21.	Consulting Services of Geotechnical Engineer for the Review of the Result of Feasibility Study and Detailed Engineering Design of the Proposed Upper Marikina Dam, Greater Metro Manila Area Flood Management Project	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	19-Jul-18	25-Jul-18	27-Jul-18	28-Jul-18	World Bank Grant No. TF017739	2.184	-	2.184	Review and advise the DPWH on matters relative to dam safety in accordance with the World Bank Operational Policy (OP) 4.37 on Dam Safety and other critical aspects of the dam, its appurtenant structures, catchment area, area surrounding the reservoir, and downstream areas.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
22.	Consulting Services for Road Safety Engineering	Bureau of Quality and Safety	Competitive Bidding	24-Aug-18	09-Oct-18	26-Oct-18	27-Oct-18	GAA FY 2018	39.642	-	39.642	
23.	Traffic Engineering Consulting Services	Bureau of Quality and Safety	Alternative Method of Procurement (Negotiated Procurement)	-	18-Sept-18	05-Oct-18	06-Oct-18	GAA FY 2018	58.970	-	58.970	
24.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for the "Big One" - Contract Package 2	Bureau of Design	Alternative Method of Procurement (Negotiated Procurement)	-	13-Sept-18	01-Oct-18	02-Oct-18	GAA FY 2018	-	-	-	Has gone through Two Failed Biddings and for Negotiated Procurement, pursuant to Section 53.1.
25.	Consulting Services for the Structural Assessment and Detailed Engineering Design for the Retrofitting of Government Buildings in Preparation for the "Big One"- Contract Package 4	Bureau of Design	Alternative Method of Procurement (Negotiated Procurement)	-	13-Sept-18	01-Oct-18	02-Oct-18	GAA FY 2018	-	-	-	Has gone through Two Failed Biddings and for Negotiated Procurement, pursuant to Section 53.1.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
28.	Consulting Services of Livelihood Specialist for the Participatory Housing and Resettlement Component of the Metro Manila Flood Management Project, Phase I	FCMC-UPMO	Individual Consultant Selection (ICS)	03-Sept-18	02-Oct-18	23-Oct-18	24-Oct-18	World Bank (L/A No. 8784-PH) and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	3.254	-	3.254	Assist DPWH in planning and implementation of livelihood restoration programs for affected households for the first year as well as subsequent batches of sub-projects.
29.	Consulting Services for the Feasibility Study of Various DPWH Projects (CY 2018)	Planning Service	Competitive Bidding	09-Oct-18	22-Nov-18	13-Dec-18	15-Dec-18	GAA FY 2018	295.500	-	295.500	The Consultant shall carry out the preparation and/or review of feasibility studies or special technical studies for the selected projects nationwide.
30.	Individual Consultant for Person with Disability Affairs at the Office of the Representative to National Council on Disability Affairs	Buildings Management Cluster-UPMO	Alternative Method of Procurement (Highly Technical Consultant)	N/A	N/A	23-Oct-18	26-Oct-18	GAA FY 2018	0.384	-	0.384	Individual Consultant to the Office of the DPWH Representative to the National Council on Disability Affairs (NCDA) through Direct Negotiation (Highly Technical Consultants)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
31.	Consulting Services for the Conduct of Master Plan and Feasibility Study of Flood Control and River Improvement of Padada-Mainit and Boston (Regions XI, XII and XIII)	Flood Control Management Cluster-UPMO	Competitive Bidding	07-Nov-18	14-Dec-18	18-Dec-18	20-Dec-18	GAA FY 2018	29.400	-	29.400	The master plan and the feasibility study are expected to determine the extent and nature of improvement /construction required based on economic, environmental and social impacts, and the development of suitable and optimal investment programs.
32.	Consulting Services for the Conduct of Master Plan and Feasibility Study of Flood Control and River Improvement of Sinocalan-Marusoy and Patalan-Cayanga-Angalacan (Regions I & CAR)	Flood Control Management Cluster-UPMO	Competitive Bidding	07-Nov-18	14-Dec-18	18-Dec-18	20-Dec-18	GAA FY 2018	58.400	-	58.400	The master plan and the feasibility study are expected to determine the extent and nature of improvement /construction required based on economic, environmental and social impacts, and the development of suitable and optimal investment programs.
33.	Consulting Services for the Preparation of Feasibility Studies of National Septage and Sewerage Management Program (Re-Bidding)	Planning Service	Competitive Bidding	04-Nov-18	04-Dec-18	13-Dec-18	14-Dec-18	GAA FY 2018	-	-	-	First Procurement was declared Failure of Bidding and for Re-Bidding.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
34.	Consulting Services for the Detailed Engineering Design of Amburayan, Bauang and Pamplona River Basin Project	Flood Control Management Cluster-UPMO	Competitive Bidding	14-Nov-18	14-Dec-18	19-Dec-18	20-Dec-18	GAA FY 2018	55.900	-	55.900	To mitigate flood risk in Amburayan, Bauang and Pamplona River Basin through the construction of flood protection measures.
35.	Consulting Services for the Feasibility Study and Detailed Engineering Design for the Proposed Flood Control Projects in Bicol River Basin (Region V)	Flood Control Management Cluster-UPMO	Competitive Bidding	14-Nov-18	14-Dec-18	19-Dec-18	20-Dec-18	GAA FY 2018	94.600	-	94.600	To conduct the feasibility study to determine the technical, environmental, social, institutional, economic and financial viability of the proposed flood control project.
36.	Consulting Services for the Quality Assurance Consultant in the Conduct of Civil Works Project Assessment/Inspection in Visayas-Mindanao Area	Bureau of Quality and Safety	Competitive Bidding	14-Nov-18	14-Dec-18	20-Dec-18	21-Dec-18	GAA FY 2018	87.623	-	87.623	To fortify the QAU through the use of Consultants in order to expand the coverage of assessment in terms of number of projects to be assessed in each quarter and capacity building of the Department's Central Office and Regional QAUs.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
37.	Consulting Services of Licensed Professional Electrical Engineer for the Conduct of Detailed Engineering Design for the Rehabilitation of Eight (8) Existing Pumping Stations under the Metro Manila Flood Management Project, Phase 1, Batch 2	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	11-Dec-18	19-Dec-18	04-Jan-19	07-Jan-19	World Bank (L/A No. 8784-PH and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	1.435	-	1.435	Support DPWH in conducting the Feasibility Study and Detailed Engineering Design on upgrading/modernization of existing pumping stations selected in accordance with generally accepted standards of professional practice.
38.	Consulting Services of Licensed Professional Mechanical Engineer for the Conduct of Detailed Engineering Design for the Rehabilitation of Eight (8) Existing Pumping Stations under the Metro Manila Flood Management Project, Phase 1, Batch 2	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	11-Dec-18	19-Dec-18	04-Jan-19	07-Jan-19	World Bank (L/A No. 8784-PH and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	1.435	-	1.435	Support DPWH in conducting the Feasibility Study and Detailed Engineering Design on upgrading/modernization of existing pumping stations selected in accordance with generally accepted standards of professional practice.
39.	Consulting Services of Procurement and Contract Management Specialist for the Rehabilitation of Eight (8) Existing Pumping Stations under the Metro Manila Flood Management Project, Phase 1, Batch 2	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	11-Dec-18	19-Dec-18	04-Jan-19	07-Jan-19	World Bank (L/A No. 8784-PH and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	0.867	-	0.867	Support DPWH in the preparation of tender and contract documents for the project including prequalification documents on upgrading/modernization of existing pumping stations selected in accordance with generally accepted standards of professional practice.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
40.	Consulting Services of Water Infra Engineer for the Conduct of Detailed Engineering Design for the Rehabilitation of Eight (8) Existing Pumping Stations under the Metro Manila Flood Management Project, Phase 1, Batch 2	Flood Control Management Cluster-UPMO	Individual Consultant Selection (ICS)	11-Dec-18	19-Dec-18	04-Jan-19	07-Jan-19	World Bank (L/A No. 8784-PH and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	1.898	-	1.898	Support DPWH in conducting the Feasibility Study and Detailed Engineering Design on upgrading/modernization of existing pumping stations selected in accordance with generally accepted standards of professional practice.
41.	Metro Manila Flood Management Project, Phase I-P153814	Flood Control Management Cluster-UPMO	International Competitive Bidding	04-Dec-18	14-Mar-19	20-Jun-19	24-Jun-19	World Bank (L/A No. 8784-PH and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	875.400	-	875.400	Feasibility Study, Detailed Engineering Design, and Construction Supervision
42.	Road Safety Engineering (RSE) Technical Support and Capacity Building	Bureau of Quality and Safety	Negotiated Procurement	-	23-Nov-18	03-Dec-18	12-Dec-18	GAA FY 2018	100.000	-	100.000	Road Safety Engineering (RSE) Technical Support and Capacity Building
43.	Consulting Services (Independent Third Party Auditor/Certifying Body) to Provide Registration to ISO 9001:2015 Certificate to the Department of Public Works and Highways for a 3-Year Cycle to Include in Surveillance Audits	QMS Core Team	Competitive Bidding	16-Jan-19	11-Feb-19	15-Feb-19	16-Feb-19	GAA FY 2018	5.634	-	5.634	ISO 9001:2015 Re-Registration including Surveillance Audits

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
44.	Consulting Services for the Detailed Engineering Design of Amburayan, Bauang and Pamplona River Basin Project (Re-Bidding)	Flood Control Management Cluster-UPMO	Competitive Bidding	16-Jan-19	14-Feb-19	19-Feb-19	20-Feb-19	GAA FY 2018	-	-	-	First Procurement was declared Failure of Bidding and for Re-Bidding.
45.	Consulting Services for the Conduct of Master Plan and Feasibility Study of Flood Control and River Improvement of Padada-Mainit and Boston (Regions XI, XII and XIII) (Re-Bidding)	Flood Control Management Cluster-UPMO	Competitive Bidding	23-Jan-19	26-Feb-19	04-Mar-19	04-Mar-19	GAA FY 2018	29.400	-	29.400	First Procurement was declared Failure of Bidding and for Re-Bidding.
46.	Consulting Services for the Feasibility Study and Detailed Engineering Design for the Proposed Flood Control Projects in Bicol River Basin (Region V) (Re-Bidding)	Flood Control Management Cluster-UPMO	Competitive Bidding	23-Jan-19	26-Feb-19	04-Mar-19	04-Mar-19	GAA FY 2018	94.600	-	94.600	First Procurement was declared Failure of Bidding and for Re-Bidding.
47.	Consulting Services for the Conduct of Environmental Impact Assessment for the Construction of New Senate Building Project Preparation of Environmental Impact Statement (EIS) and Engineering Geological Geohazard Assessment Report (EGGAR)	Building and Special Project Management Cluster-UPMO	Small Value Procurement (Negotiated Procurement)	07-Feb-19	14-Feb-19	20-Feb-19	21-Feb-19	GAA FY 2018	0.994	-	0.994	Environment Impact Assessment (EIA) and Engineering Geological Geohazard Assessment Report (EDGAR)
48.	Consulting Services for the Preparation of Environment and Social Safeguard Studies for the Proposed Flood Protection Works in the Marikina River	Flood Control Management Cluster-UPMO	Consultant Qualification Selection (CQS)	01-Feb-19	29-Mar-19	23-Apr-19	24-Apr-19	Japan PHRD Grant No. TF018611	13.880	-	13.880	Feasibility Study, Detailed Study and Preparation of Tender Documents

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
49.	Consulting Services for the Feasibility Study and Preparation of Detailed Engineering Designs of the Flood Forecasting and Warning System (FFWS) Greater Metro Manila Area Flood Management Project	Flood Control Management Cluster-UPMO	Consultant Qualification Selection (CQS)	01-Feb-19	29-Mar-19	23-Apr-19	24-Apr-19	Japan PHRD Grant No. TF018612	8.559		8.559	Feasibility Study, Detailed Study and Preparation of Tender Documents
50.	Consulting Services of Livelihood Specialist for the Participatory Housing and Resettlement Component of the Metro Manila Flood Management Project, Phase 1, (Re-Bidding)	Flood Control Management Cluster-UPMO	Selection of Individual Consultant	01-Feb-19	07-Feb-19	13-Feb-19	14-Feb-19	World Bank (L/A No. 8784-PH) and Asian Infrastructure Investment Bank (L/A No. 00023-1-PHL)	3.254	-	3.254	Assist DPWH in planning and implementation of livelihood restoration programs for affected households for the first year as well as subsequent batches of sub-projects.
51.	Consulting Services in the Preparation of Land Acquisition Plan and Resettlement Action Plan (LAPRAP) for the Ambal-Simuay River and Rio Grande de Mindanao River Flood Control Projects	Flood Control Management Cluster-UPMO	Competitive Bidding	22-Feb-19	25-Mar-19	28-Mar-19	29-Mar-19	GAA 2018	95.000	-	95.000	Land Acquisition Plan and Resettlement Action Plan (LAPRAP) for Ambal-Simuay River and Rio Grande de Mindanao River Flood Control Projects

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
52.	Consulting Services for the Detailed Engineering Design of Amburayan, Bauang and Pamplona River Basin Projects	Flood Control Management Cluster-UPMO	Alternative Method of Procurement (Negotiated Procurement)	26-Mar-19	16-Apr-19	03-May-19	06-May-19	GAA FY 2018	-	-	-	Re-Bidding was a Failure of Bidding on 13 February 2019 and was Recommended to Use Alternative Method of Procurement (Negotiated Procurement through Two Failed Bidding)
CUMULATIVE TOTAL									Php 3,871.457			

SUBMITTED BY:


MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


MAXIMO L. CARVAJAL
 Assistant Secretary
 Chairperson, BAC for Consulting Services

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services