

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office No. IV-A
EDSA, Quezon City

January 31, 2018

ATTY. DENNIS S. SANTIAGO
Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City


**SUBJECT : Annual Procurement Plan for Civil Works, Goods & Services and
Consultancy Services for FY 2018**

Dear Atty. Santiago:

Respectfully forwarded is the Annual Procurement Plan for Civil Works, Goods and Consultancy Services for FY 2018 of this Regional Office in compliance with GPPB Circular No. 07-2015.

For your information and ready reference.

Very truly yours,



SAMSON L. HEBRA, CESO IV
Director IV
Regional Director

cc: MA. VICTORIA S. GREGORIO, OIC-Director, Procurement Service

R4A.BLMR/MGA

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief Description of Program / Activity / Project) | |
|------------|---|-----------------------|---------------------|--|------------------------------|-----------------|-----------------|------------------------|----------------|------|---|----|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | | Contract Signing | Total | MOOE | | CO |
| 18D00001 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Batangas City-San Pascual-Bauan Road (Section 1), Package A, incl. ROW, Batangas | Construction Division | Competitive Bidding | Sep. 19, 2017 | Oct. 10, 2017 | Feb. 02, 2018 | Feb. 06, 2018 | GoP | 183,049,885.00 | 0.00 | 183,049,885.00 | |
| 18D00002 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Batangas City-San Pascual-Bauan Road (Section 1), Package C, incl. ROW, Batangas | Construction Division | Competitive Bidding | Sep. 19, 2017 | Oct. 10, 2017 | Feb. 02, 2018 | Feb. 06, 2018 | GoP | 190,887,615.00 | 0.00 | 190,887,615.00 | |
| 18D00003 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Daang Maharlika (LZ) - K0183 + 216 - K0186 + 150 | Construction Division | Competitive Bidding | Sep. 19, 2017 | Oct. 10, 2017 | Feb. 02, 2018 | Feb. 06, 2018 | GoP | 137,500,000.00 | 0.00 | 137,500,000.00 | |
| 18D00004 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Permanent Bridges Diokno Highway Br. along Diokno Highway (Phase II) | Construction Division | Competitive Bidding | Sep. 19, 2017 | Oct. 10, 2017 | Feb. 02, 2018 | Feb. 06, 2018 | GoP | 20,000,000.00 | 0.00 | 20,000,000.00 | |
| 18D00005 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Manila-Batangas Rd - K0098 + 739 - K0100 + 340, K0101 + 435 - K0103 + 737 | Construction Division | Competitive Bidding | Sep. 19, 2017 | Oct. 10, 2017 | Feb. 02, 2018 | Feb. 06, 2018 | GoP | 145,000,000.00 | 0.00 | 145,000,000.00 | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 18D00006 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Link Road connecting Aguinaldo Highway and Governor's Drive, in support of IT BPM Industry, incl. Bridges, Dasmariñas City, Cavite | Construction Division | Competitive Bidding | Oct. 02, 2017 | Oct. 24, 2017 | Feb. 05, 2018 | Feb. 07, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | |
| 18D00007 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rip-raping/Construction of Retaining Wall/Revetment along Carmona River, Carmona, Cavite | Construction Division | Competitive Bidding | Oct. 02, 2017 | Oct. 24, 2017 | Feb. 05, 2018 | Feb. 07, 2018 | GoP | 140,000,000.00 | 0.00 | 140,000,000.00 | |
| 18D00009 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR Tollway-Pinamucan Bypass Road, Package A, incl. ROW, Batangas | Construction Division | Competitive Bidding | Oct. 02, 2017 | Oct. 24, 2017 | Feb. 05, 2018 | Feb. 07, 2018 | GoP | 200,000,000.00 | 0.00 | 200,000,000.00 | |
| 18D00010 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Works along Carmona River, Biñan Side, Biñan City, Laguna | Construction Division | Competitive Bidding | Oct. 27, 2017 | Nov. 21, 2017 | Feb. 05, 2018 | Feb. 07, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | |
| 18D00011 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Aguinaldo-Magallanes-Nasugbu Road (East-West Road) Section II, Silang Section, incl. ROW, Cavite | Construction Division | Competitive Bidding | Oct. 27, 2017 | Nov. 22, 2017 | Feb. 05, 2018 | Feb. 07, 2018 | GoP | 125,450,000.00 | 0.00 | 125,450,000.00 | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) | |
|------------|--|-----------------------|---------------------|--|------------------------------|-----------------|------------------|------------------------|----------------|------|---|----|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | | CO |
| 18D00012 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Secondary Roads Pagsanjan-Lucban Rd - K0105 + 488 - K0109 + 491 | Construction Division | Competitive Bidding | Oct. 27, 2017 | Nov. 22, 2017 | Feb. 05, 2018 | Feb. 07, 2018 | GoP | 119,640,000.00 | 0.00 | 119,640,000.00 | |
| 18D00013 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Quezon Ecotourism Road (Slope Protection), Isabang, Lucena City, Quezon | Construction Division | Competitive Bidding | Oct. 27, 2017 | Feb. 07, 2018 | Mar. 06, 2018 | Mar. 08, 2018 | GoP | 60,000,000.00 | 0.00 | 60,000,000.00 | |
| 18D00014 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Calamba-Sta Cruz-Famy Jct Rd - K0073 + 454 - K0078 + 479 | Construction Division | Competitive Bidding | Nov. 09, 2017 | Nov. 29, 2017 | Feb. 06, 2018 | Feb. 08, 2018 | GoP | 142,374,000.00 | 0.00 | 142,374,000.00 | |
| 18D00015 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads Secondary Roads Sta Rosa-Ulat-Tagaytay Rd incl. ROW - K0068 + 829 - K0071 + 112, K0072 + 317 - K0072 + 678 | Construction Division | Competitive Bidding | Nov. 09, 2017 | Nov. 29, 2017 | Feb. 06, 2018 | Feb. 08, 2018 | GoP | 67,550,000.00 | 0.00 | 67,550,000.00 | |
| 18D00016 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection for Silang-Sta. Rosa River, Brgy. Pulong Sta. Cruz, Sta. Rosa City, Laguna | Construction Division | Competitive Bidding | Nov. 09, 2017 | Nov. 29, 2017 | Feb. 06, 2018 | Feb. 08, 2018 | GoP | 194,413,000.00 | 0.00 | 194,413,000.00 | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Estimated Budget (PhP) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|----------------|------------------------|----------------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | | |
| 18D00017 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR Tollway-Pinamucan Bypass Road, Package B, incl. Bridge and Slope Protection, Batangas | Construction Division | Competitive Bidding | Nov. 09, 2017 | Nov. 29, 2017 | Feb. 06, 2018 | Feb. 08, 2018 | GoP | 200,000,000.00 | 0.00 | 200,000,000.00 | | |
| 18D00018 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Lobo- Malabrigo-Laiya-San Juan Road, Lobo, Batangas | Construction Division | Competitive Bidding | Nov. 21, 2017 | Dec. 12, 2017 | Feb. 07, 2018 | Feb. 09, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | | |
| 18D00019 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Tertiary Roads Bauan-Mabini Rd - K0149 + 145 - K0149 + 676, K0149 + 816 - K0150 + 477, K0150 + 692 - K0151 + 170, K0151 + 176 - K0151 + 580, K0151 + 580 - K0152 + 597, K0152 + 739 - K0152 + 827, K0152 + 833 - K0154 + 009 | Construction Division | Competitive Bidding | Nov. 21, 2017 | Dec. 12, 2017 | Feb. 07, 2018 | Feb. 09, 2018 | GoP | 170,000,000.00 | 0.00 | 170,000,000.00 | | |
| 18D00022 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement Secondary Roads Cavite-Batangas Rd - K0048 + 639.20 - K0048 + 643.16, K0048 + 643.16 - K0049 + 702, K0052 + 029 - K0052 + 422, K0052 + 422 - K0052 + 451, K0053 + 042.40 - K0053 + 058, K0053 + 058 - K0053 + 611, K0053 + 611 - K0053 + 688 | Construction Division | Competitive Bidding | Nov. 21, 2017 | Dec. 14, 2017 | Feb. 07, 2018 | Feb. 09, 2018 | GoP | 64,620,000.00 | 0.00 | 64,620,000.00 | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|----------------|------------------------|----------------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | | |
| 18D00023 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Gravity Wall at Intermittent Sections along Hakkangan River, Cainta, Rizal | Construction Division | Competitive Bidding | Nov. 28, 2017 | Dec. 18, 2017 | Feb. 07, 2018 | Feb. 09, 2018 | GoP | 39,028,000.00 | 0.00 | 39,028,000.00 | | |
| 18D00024 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges Lobo Br.(Malabrigo Br.) (B03073LZ) along Lobo-Malabrigo-Sn Juan Rd | Construction Division | Competitive Bidding | Nov. 28, 2017 | Dec. 19, 2017 | Feb. 08, 2018 | Feb. 12, 2018 | GoP | 185,000,000.00 | 0.00 | 185,000,000.00 | | |
| 18D00026 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Tertiary Roads Zapote-Salawag-Salitrán Rd - K0017 + 500 - K0019 + 000, K0019 + 800 - K0021 + 092, K0021 + 611 - K0021 + 793, K0021 + 793 - K0023 + 398, K0023 + 608 - K0035 + 622, K0024 + 622 - K0024 + 749, K0024 + 749 - K0027 + 000 | Construction Division | Competitive Bidding | Nov. 28, 2017 | Dec. 19, 2017 | Feb. 08, 2018 | Feb. 12, 2018 | GoP | 103,742,000.00 | 0.00 | 103,742,000.00 | | |
| 18D00027 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Alaminos-San Pablo City Bypass, incl. ROW and Bridge, Laguna | Construction Division | Competitive Bidding | Nov. 28, 2017 | Dec. 19, 2017 | Feb. 08, 2018 | Feb. 12, 2018 | GoP | 240,000,000.00 | 0.00 | 240,000,000.00 | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 18D00028 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Daang Maharlika (LZ) - K0164 + 561 - K0169 + 448 | Construction Division | Competitive Bidding | Nov. 28, 2017 | Jan. 09, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | |
| 18D00029 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Pulo-Diezmo Road connecting Brgy. Pulo, and Brgy. Diezmo-National Road to SLEX in support of Transport and Logistics, LISP-1, Logistics Company, incl. Bridge, Cabuyao City, Laguna | Construction Division | Competitive Bidding | Dec. 06, 2017 | Feb. 07, 2018 | Mar. 06, 2018 | Mar. 08, 2018 | GoP | 139,870,000.00 | 0.00 | 139,870,000.00 | |
| 18D00030 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Daang Maharlika (LZ) - K0195 + 279 - K0200 + 313 | Construction Division | Competitive Bidding | Dec. 06, 2017 | Dec. 27, 2017 | Feb. 08, 2018 | Feb. 12, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | |
| 18D00031 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Palico Br. (B00050LZ) along Tagaytay -Nasugbu Rd | Construction Division | Competitive Bidding | Dec. 06, 2017 | Feb. 07, 2018 | Mar. 06, 2018 | Mar. 08, 2018 | GoP | 126,125,000.00 | 0.00 | 126,125,000.00 | |
| 18D00033 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Secondary Roads Batangas-Lobo Rd - K0132 + 000 - K0133 + 440, K0133 + 465 - K0134 + 855 | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 04, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 132,191,000.00 | 0.00 | 132,191,000.00 | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Estimated Budget (PhP) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|----------------|------------------------|----------------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | | |
| 18D00034 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona - Biñan Diversion Road, incl. ROW, Cavite | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 04, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 70,002,065.00 | 0.00 | 70,002,065.00 | | |
| 18D00035 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Daang Maharlika (LZ) - K0148 + 482 - K0149 + 302, K0149 + 328 - K0152 + 264, K0152 + 276 - K0152 + 279, K0152 + 519 - K0154 + 060 | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 04, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | | |
| 18D00036 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR Jct Canda-Hondagua Roma Point-Quezon Road, Package B, incl. Bridge, Quezon | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 04, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 250,000,000.00 | 0.00 | 250,000,000.00 | | |
| 18D00037 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Bacoor River, Bacoor, Cavite | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 04, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 70,000,000.00 | 0.00 | 70,000,000.00 | | |
| 18D00038 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona-Silang Diversion Road (Via Sugar Road-Davilian-Maguyam Road), incl. ROW, Cavite | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 09, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 138,575,000.00 | 0.00 | 138,575,000.00 | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|----------------|------------------------|----------------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | | |
| 18D00039 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Bifan-Carmona Bypass Road, incl. ROW, Laguna | Construction Division | Competitive Bidding | Dec. 14, 2017 | Feb. 15, 2018 | Mar. 14, 2018 | Mar. 16, 2018 | GoP | 250,000,000.00 | 0.00 | 250,000,000.00 | | |
| 18D00040 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection including bridge and maintenance road along Zapote River (Upstream), Bacoor Side, Cavite | Construction Division | Competitive Bidding | Dec. 14, 2017 | Feb. 15, 2018 | Mar. 14, 2018 | Mar. 16, 2018 | GoP | 200,000,000.00 | 0.00 | 200,000,000.00 | | |
| 18D00041 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Polillo - Panukulan - Burdeos Road leading to Beaches and Tourism Spots, incl. Bridge, Polillo, Quezon | Construction Division | Competitive Bidding | Dec. 14, 2017 | Jan. 09, 2018 | Feb. 09, 2018 | Feb. 13, 2018 | GoP | 120,000,000.00 | 0.00 | 120,000,000.00 | | |
| 18D00042 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Tanza-Trece Martires City-Indang Rd - K0036 + 145 - K0039 + 691, K0039 + 700 - K0040 + 416 | Construction Division | Competitive Bidding | Dec. 14, 2017 | Feb. 15, 2018 | Mar. 14, 2018 | Mar. 16, 2018 | GoP | 125,000,000.00 | 0.00 | 125,000,000.00 | | |
| 18D00043 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Kaykulot Road connecting Tagaytay-Calamba Road to Sta. Rosa Ulat Tagaytay Road, incl. ROW and Bridge, Cavite | Construction Division | Competitive Bidding | Jan. 29, 2017 | Jan. 23, 2017 | Feb. 14, 2018 | Feb. 16, 2018 | GoP | 185,000,000.00 | 0.00 | 185,000,000.00 | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 18D00044 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening / Primary Roads Daang Maharlika (LZ) - K0138 + 016 - K0139 + 000, K0140 + 292 - K0143 + 000, K0143 + 449 - K0145 + 165 | Construction Division | Competitive Bidding | Dec. 29, 2017 | Jan. 23, 2018 | Feb. 14, 2018 | Feb. 16, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | |
| 18D00045 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Batangas City-San Pascual-Bauan Road (Section 1), Package B, incl. ROW and Bridges, Batangas | Construction Division | Competitive Bidding | Dec. 29, 2017 | Jan. 23, 2018 | Feb. 14, 2018 | Feb. 16, 2018 | GoP | 136,930,000.00 | 0.00 | 136,930,000.00 | |
| 18D00046 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tayabas Bypass Road, Package A, incl. Bridge, Quezon | Construction Division | Competitive Bidding | Dec. 29, 2017 | Jan. 23, 2018 | Feb. 14, 2018 | Feb. 16, 2018 | GoP | 200,000,000.00 | 0.00 | 200,000,000.00 | |
| 1 | LOCAL PROGRAM National Building Program Buildings And Other Structures Multipurpose / Facilities Construction of DPWH Regional Office IV-A Building including Fence, Phase II (Completion), Ergy. Mayapa, Calamba City | Construction Division | Competitive Bidding | Feb. 12, 2018 | Mar. 06, 2018 | Mar. 30, 2018 | Apr. 03, 2018 | GoP | 322,940,000.00 | 0.00 | 322,940,000.00 | |
| 2 | ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bacoor Flood Control Project including a Pumping Station, Bacoor City, Cavite | Construction Division | Competitive Bidding | Feb. 12, 2018 | Mar. 06, 2018 | Mar. 30, 2018 | Apr. 03, 2018 | GoP | 100,000,000.00 | 0.00 | 100,000,000.00 | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-------|-----------------|------------------------|----------------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 3 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Mailksi River, East Side, Phases I & II, Bacoor, Cavite | Construction Division | Competitive Bidding | Feb. 12, 2018 | Mar. 06, 2018 | Mar. 30, 2018 | Apr. 03, 2018 | GoP | 60,000,000.00 | 0.00 | 60,000,000.00 | | |
| 4 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges South Luzon Expressway (SLEX) Northbound Exit Interchange, San Pedro City, Laguna | Construction Division | Competitive Bidding | Feb. 12, 2018 | Mar. 06, 2018 | Mar. 30, 2018 | Apr. 03, 2018 | GoP | 250,000,000.00 | 0.00 | 250,000,000.00 | | |
| 5 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Widening of C-6, incl. ROW, Rizal | Construction Division | Competitive Bidding | Feb. 12, 2018 | Mar. 06, 2018 | Mar. 30, 2018 | Apr. 03, 2018 | GoP | 121,630,000.00 | 0.00 | 121,630,000.00 | | |
| 6 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Bacoor Diversion Road, incl. ROW, Cavite | Construction Division | Competitive Bidding | Feb. 12, 2018 | Mar. 06, 2018 | Mar. 30, 2018 | Apr. 03, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | | |
| 7 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges / Local Roads Construction of Access Road leading to Tunnel Outlet Portal (Lake Briza Farm to Outlet Portal Section), Teresa, Rizal | Construction Division | Competitive Bidding | Feb. 19, 2018 | Mar. 13, 2018 | Apr. 06, 2018 | Apr. 10, 2018 | GoP | 40,000,000.00 | 0.00 | 40,000,000.00 | | |


DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 8 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges / Local Roads Construction of Access Road leading to Kaliwa Damsite (Marcos Highway to Queborosa), Barangay Magsaysay, Infanta, Quezon | Construction Division | Competitive Bidding | Feb. 19, 2018 | Mar. 13, 2018 | Apr. 06, 2018 | Apr. 10, 2018 | GoP | 150,000,000.00 | 0.00 | 150,000,000.00 | |
| 9 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges / Local Roads Upgrading of Existing Road leading to Tunnel Outlet Portal (Marcos Highway to Pantay-Buhangin Section), Teresa, Rizal | Construction Division | Competitive Bidding | Feb. 19, 2018 | Mar. 13, 2018 | Apr. 06, 2018 | Apr. 10, 2018 | GoP | 44,000,000.00 | 0.00 | 44,000,000.00 | |
| 10 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges / Local Roads Improvement/Widening of Daang Hari Road, Bacoor, Cavite - Chainage 3960 - Chainage 9028 | Construction Division | Competitive Bidding | Feb. 19, 2018 | Mar. 13, 2018 | Apr. 06, 2018 | Apr. 10, 2018 | GoP | 100,000,000.00 | 0.00 | 100,000,000.00 | |
| 11 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Lipa City-Padre Garcia Diversion Road, Batangas | Construction Division | Competitive Bidding | Feb. 19, 2018 | Mar. 13, 2018 | Apr. 06, 2018 | Apr. 10, 2018 | GoP | 250,000,000.00 | 0.00 | 250,000,000.00 | |
| 12 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges Molino - Daang Hari Flyover incl. ROW (Phase II), Cavite | Construction Division | Competitive Bidding | Feb. 19, 2018 | Mar. 13, 2018 | Apr. 06, 2018 | Apr. 10, 2018 | GoP | 291,000,000.00 | 0.00 | 291,000,000.00 | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Infrastructure Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|--------------|---|-----------------------|---------------------|--|------------------------------|-----------------|------------------|-------|-------------------------|------------------------|-------------------------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 13 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges / Local Roads Widening of Congressional Road (From University Hills to Baluctot River with Bridge), Dasmariñas, Cavite | Construction Division | Competitive Bidding | Feb. 26, 2018 | Mar. 20, 2018 | Apr. 13, 2018 | Apr. 17, 2018 | GoP | 129,000,000.00 | 0.00 | 129,000,000.00 | | |
| 14 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges / Local Roads Improvement of Mangubat road, Dasmariñas, Cavite | Construction Division | Competitive Bidding | Feb. 26, 2018 | Mar. 20, 2018 | Apr. 13, 2018 | Apr. 17, 2018 | GoP | 72,000,000.00 | 0.00 | 72,000,000.00 | | |
| 15 | LOCAL PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings And Other Structures Multipurpose / Facilities Construction of COA National Training Center and Dormitory, Tagaytay City | Construction Division | Competitive Bidding | Feb. 26, 2018 | Mar. 20, 2018 | Apr. 13, 2018 | Apr. 17, 2018 | GoP | 300,000,000.00 | 0.00 | 300,000,000.00 | | |
| 16 | Concreting of Unpaved Section of Casile Road, Tagaytay City | Construction Division | Competitive Bidding | Feb. 26, 2018 | Mar. 20, 2018 | Apr. 13, 2018 | Apr. 17, 2018 | GoP | 28,901,750.00 | 0.00 | 28,901,750.00 | | |
| 17 | Tagaytay - Calamba Road via Canlubang, Cavite | Construction Division | Competitive Bidding | Feb. 26, 2018 | Mar. 20, 2018 | Apr. 13, 2018 | Apr. 17, 2018 | GoP | 93,122,500.00 | 0.00 | 93,122,500.00 | | |
| TOTAL | | | | | | | | | 8,424,541,815.00 | 0.00 | 8,424,541,815.00 | | |


Prepared by


MARISSA G. AGUZAR
 Engineer IV
 Head, BAC Secretariat

Recommended by:



ISIDRO O. ENCARNACION
 Chief, Quality Assurance and Hydrology Division
 BAC Chairman


Approved by:



SAMSON L. HERRA, GESO IV
 Director IV
 Regional Director

DPWH Regional Office No. IV-A Annual Procurement Plan for Consultancy of FY 2018 Projects

| Code (PAP) | Procurement Program / Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief Description of Program / Activity / Project) |
|--------------|---|------------------------------|---------------------|--|------------------------------|-----------------|------------------|----------------------|------------------------|----------------------|--------------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | BUGAAN - GULOD - BUSO-BUSO BYPASS ROAD | Planning and Design Division | Competitive Bidding | Jan. 17, 2018 | Feb. 27, 2018 | Mar. 27, 2018 | Mar. 29, 2018 | GOP | 1,800,000.00 | 0.00 | 1,800,000.00 | Feasibility Study |
| 2 | TAGAYTAY BYPASS ROAD AND MARAGONDON DIVERSION ROAD | Planning and Design Division | Competitive Bidding | Jan. 17, 2018 | Feb. 27, 2018 | Mar. 27, 2018 | Mar. 29, 2018 | GOP | 3,600,000.00 | 0.00 | 3,600,000.00 | Feasibility Study |
| 3 | CARMONA - BIÑAN DIVERSION ROAD AND CARMONA - SILANG DIVERSION ROAD | Planning and Design Division | Competitive Bidding | Jan. 17, 2018 | Feb. 27, 2018 | Mar. 27, 2018 | Mar. 29, 2018 | GOP | 3,100,000.00 | 0.00 | 3,100,000.00 | Feasibility Study |
| 4 | LIAN DIVERSION ROAD | Planning and Design Division | Competitive Bidding | Jan. 31, 2018 | Mar. 13, 2018 | Apr. 10, 2018 | Apr. 12, 2018 | GOP | 1,900,000.00 | 0.00 | 1,900,000.00 | Feasibility Study |
| 5 | PADRE BURGOS BYPASS RD., AGDANGAN BYPASS RD. AND UNISAN DIVERSION RD. | Planning and Design Division | Competitive Bidding | Jan. 31, 2018 | Mar. 13, 2018 | Apr. 10, 2018 | Apr. 12, 2018 | GOP | 5,300,000.00 | 0.00 | 5,300,000.00 | Feasibility Study |
| 6 | SAN FRANCISCO - SAN ANDRES - SAN NARCISO ROAD | Planning and Design Division | Competitive Bidding | Jan. 31, 2018 | Mar. 13, 2018 | Apr. 10, 2018 | Apr. 12, 2018 | GOP | 8,000,000.00 | 0.00 | 8,000,000.00 | Feasibility Study |
| 7 | MOLINO - DAANGHARI INTERCHANGE | Planning and Design Division | Competitive Bidding | Feb. 14, 2018 | Mar. 27, 2018 | Apr. 24, 2018 | Apr. 26, 2018 | GOP | 2,300,000.00 | 0.00 | 2,300,000.00 | Feasibility Study |
| 8 | MALVAR - STO. TOMAS DIVERSION ROAD | Planning and Design Division | Competitive Bidding | Feb. 14, 2018 | Mar. 27, 2018 | Apr. 24, 2018 | Apr. 26, 2018 | GOP | 4,000,000.00 | 0.00 | 4,000,000.00 | Feasibility Study |
| 9 | PADRE GARCIA - IBAAN DIVERSION ROAD | Planning and Design Division | Competitive Bidding | Feb. 14, 2018 | Mar. 27, 2018 | Apr. 24, 2018 | Apr. 26, 2018 | GOP | 5,200,000.00 | 0.00 | 5,200,000.00 | Feasibility Study |
| 10 | MANILA-CAVITE DIVERSION ROAD AND SAHOD-JULAN - TRES CRUSES - TRECE MARTIRES CITY ROAD | Planning and Design Division | Competitive Bidding | Feb. 14, 2018 | Mar. 27, 2018 | Apr. 24, 2018 | Apr. 26, 2018 | GOP | 5,100,000.00 | 0.00 | 5,100,000.00 | Feasibility Study |
| TOTAL | | | | | | | | 40,300,000.00 | 0.00 | 40,300,000.00 | | |


MARISSA G. AGUILAR
 Engineer IV
 Head, BAC Secretariat


SIDRO O. ENCARNACION
 Chief, Quality Assurance and Hydrology Division
 BAC Chairman


SAMSON L. HEBRA, CESO IV
 Director IV
 Regional Director

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Goods and Services

| Code (PAP) | Procurement Program/Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | Remarks (brief description of Program/Activity/Project) |
|------------|---|-----------------|---------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | |
| A. | <u>AVAILABLE AT PROCUREMENT SERVICE STORES</u> | | | | | | | | | | |
| 1 | Common Office Supplies | | | | | | | | | | |
| | First Quarter | Regional Office | PS | N/A | N/A | N/A | N/A | GoP | 6,006,846.04 | 0.00 | |
| | Second Quarter | Regional Office | PS | N/A | N/A | N/A | N/A | GoP | 2,266,259.16 | 0.00 | |
| | Third Quarter | Regional Office | PS | N/A | N/A | N/A | N/A | GoP | 1,213,193.17 | 0.00 | |
| | Fourth Quarter | Regional Office | PS | N/A | N/A | N/A | N/A | GoP | 1,323,922.93 | 0.00 | |
| | | | | | | | | GoP | 1,203,470.78 | 0.00 | |
| B. | <u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u> | | | | | | | | | | |
| 1 | Consumables | | | | | | | | | | |
| | First Quarter | Regional Office | Competitive Bidding | Feb 06, 2018 | Feb 27, 2018 | Mar 06, 2018 | Mar 12, 2018 | GoP | 1,013,434.75 | 0.00 | |
| | Second Quarter | Regional Office | Shopping | Apr 02, 2018 | N/A | Apr 09, 2018 | Apr 11, 2018 | GoP | 972,384.75 | 0.00 | |
| | Third Quarter | Regional Office | Competitive Bidding | Jul 02, 2018 | Jul 24, 2018 | Jul 31, 2018 | Aug 06, 2018 | GoP | 1,009,077.25 | 0.00 | |
| | Fourth Quarter | Regional Office | Competitive Bidding | Oct 01, 2018 | Oct 22, 2018 | Oct 29, 2018 | Nov 05, 2018 | GoP | 1,010,744.75 | 0.00 | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Goods and Services

| Code (PAP) | Procurement Program/Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---|-----------------|---------------------|--|------------------------------|-----------------|------------------|---------------|------------|-----------------|------------------------|------|--|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Total | MOOE | | CO | | | |
| 2 | Office Equipment and Accessories | | | | | | | | | | 4,488,895.00 | 0.00 | | |
| | | First Quarter | Regional Office | Competitive Bidding | Feb. 09, 2018 | Mar. 01, 2018 | Mar. 08, 2018 | Mar. 14, 2018 | GoP | 3,675,965.00 | 0.00 | | | |
| | | Second Quarter | Regional Office | Shopping | Apr. 05, 2018 | N/A | Apr. 12, 2018 | Apr. 16, 2018 | GoP | 470,965.00 | 0.00 | | | |
| | | Third Quarter | Regional Office | Shopping | Jul. 05, 2018 | N/A | Jul. 11, 2018 | Jul. 13, 2018 | GoP | 103,965.00 | 0.00 | | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 04, 2018 | N/A | Oct. 10, 2014 | Oct. 12, 2014 | GoP | 238,000.00 | 0.00 | | | | |
| | | | | | | | | | | | | | | |
| 3 | Office Supplies | | | | | | | | | | 1,023,737.79 | 0.00 | | |
| | | First Quarter | Regional Office | Shopping | Feb. 13, 2018 | N/A | Feb. 20, 2018 | Feb. 22, 2018 | GoP | 374,540.21 | 0.00 | | | |
| | | Second Quarter | Regional Office | Shopping | Apr. 10, 2018 | N/A | Apr. 17, 2018 | Apr. 19, 2018 | GoP | 203,856.59 | 0.00 | | | |
| | | Third Quarter | Regional Office | Shopping | Jul. 09, 2018 | N/A | Jul. 16, 2018 | Jul. 18, 2019 | GoP | 207,480.93 | 0.00 | | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 09, 2018 | N/A | Oct. 16, 2018 | Oct. 18, 2018 | GoP | 237,860.05 | 0.00 | | | | |
| | | | | | | | | | | | | | | |
| 4 | Audio and Visual Presentation and Composing Equipment | | | | | | | | | | 585,299.00 | 0.00 | | |
| | | First Quarter | Regional Office | Shopping | Feb. 15, 2018 | N/A | Feb. 21, 2018 | Feb. 23, 2018 | GoP | 318,599.00 | 0.00 | | | |
| | | Second Quarter | Regional Office | Shopping | Apr. 12, 2018 | N/A | Apr. 18, 2018 | Apr. 20, 2018 | GoP | 88,900.00 | 0.00 | | | |
| | | Third Quarter | Regional Office | Shopping | Jul. 11, 2018 | N/A | Jul. 18, 2018 | Jul. 20, 2018 | GoP | 88,900.00 | 0.00 | | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 11, 2018 | N/A | Oct. 17, 2018 | Oct. 19, 2018 | GoP | 88,900.00 | 0.00 | | | | |
| | | | | | | | | | | | | | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Goods and Services


| Code (PAP) | Procurement Program/Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--|-----------------|---------------------|--|------------------------------|-----------------|------------------|---------------|-----------------|------------------------|------------|------|---|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 5 | Photographic or Filming or Video Equipment | Regional Office | Shopping | | | | | | | | 694,699.00 | 0.00 | |
| | | | | First Quarter | Feb. 19, 2018 | N/A | Feb. 26, 2018 | Feb. 28, 2018 | GoP | 252,299.00 | 0.00 | | |
| | | | | Second Quarter | Apr. 16, 2018 | N/A | Apr. 23, 2018 | Apr. 25, 2018 | GoP | 418,600.00 | 0.00 | | |
| | | | | Third Quarter | Jul. 13, 2018 | N/A | Jul. 19, 2018 | Jul. 21, 2018 | GoP | 11,900.00 | 0.00 | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 15, 2018 | N/A | Oct. 22, 2018 | Oct. 24, 2018 | GoP | 11,900.00 | 0.00 | | | |
| 6 | Cleaning Equipment and Supplies | Regional Office | Shopping | | | | | | | | 206,571.95 | 0.00 | |
| | | | | First Quarter | Feb. 22, 2018 | N/A | Feb. 28, 2018 | Mar. 02, 2018 | GoP | 77,646.38 | 0.00 | | |
| | | | | Second Quarter | Apr. 19, 2018 | N/A | Apr. 25, 2018 | Apr. 27, 2018 | GoP | 41,002.71 | 0.00 | | |
| | | | | Third Quarter | Jul. 17, 2018 | N/A | Jul. 24, 2018 | Jul. 26, 2018 | GoP | 41,836.38 | 0.00 | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 18, 2018 | N/A | Oct. 24, 2018 | Oct. 26, 2018 | GoP | 46,086.49 | 0.00 | | | |
| 7 | Paper Materials and Products | Regional Office | Shopping | | | | | | | | 546,471.00 | 0.00 | |
| | | | | First Quarter | Feb. 26, 2018 | N/A | Mar. 05, 2018 | Mar. 07, 2018 | GoP | 183,589.00 | 0.00 | | |
| | | | | Second Quarter | Apr. 23, 2018 | N/A | Apr. 30, 2018 | May. 02, 2018 | GoP | 110,125.00 | 0.00 | | |
| | | | | Third Quarter | Jul. 20, 2018 | N/A | Jul. 25, 2018 | Jul. 27, 2018 | GoP | 146,532.00 | 0.00 | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 22, 2018 | N/A | Oct. 29, 2018 | Oct. 31, 2018 | GoP | 106,225.00 | 0.00 | | | |


DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Goods and Services


| Code (PAP) | Procurement Program/Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Program/Activity/Project) | |
|------------|--|-----------------|---------------------|--|------------------------------|-----------------|------------------|-------|-----------------|------------------------|------|------|---|--|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | | |
| 8 | Lighting and Fixtures and Accessories | | | | | | | | | | | | | |
| | First Quarter | Regional Office | Shopping | Feb. 28, 2018 | N/A | Mar. 07, 2018 | Mar. 09, 2018 | GoP | 851,921.09 | 851,921.09 | 0.00 | 0.00 | | |
| | Second Quarter | Regional Office | Shopping | Apr. 26, 2018 | N/A | May. 03, 2018 | May. 07, 2018 | GoP | 16,567.39 | 16,567.39 | 0.00 | 0.00 | | |
| | Third Quarter | Regional Office | Shopping | Jul. 24, 2018 | N/A | Jul. 31, 2018 | Aug. 02, 2018 | GoP | 20,567.39 | 20,567.39 | 0.00 | 0.00 | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 25, 2018 | N/A | Oct. 31, 2018 | Nov. 05, 2018 | GoP | 16,634.78 | 16,634.78 | 0.00 | 0.00 | | |
| 9 | Electrical Equipment and Components and Supplies | | | | | | | | | | | | | |
| | First Quarter | Regional Office | Shopping | Mar. 05, 2018 | N/A | Mar. 12, 2018 | Mar. 14, 2018 | GoP | 227,615.00 | 227,615.00 | 0.00 | 0.00 | | |
| | Second Quarter | Regional Office | Shopping | Apr. 30, 2018 | N/A | May. 07, 2018 | May. 09, 2018 | GoP | 3,540.00 | 3,540.00 | 0.00 | 0.00 | | |
| | Third Quarter | Regional Office | Shopping | Jul. 27, 2018 | N/A | Aug. 02, 2018 | Aug. 06, 2018 | GoP | 12,290.00 | 12,290.00 | 0.00 | 0.00 | | |
| | Fourth Quarter | Regional Office | Shopping | Oct. 29, 2018 | N/A | Nov. 07, 2018 | Nov. 09, 2018 | GoP | 1,940.00 | 1,940.00 | 0.00 | 0.00 | | |
| 10 | Computer Supplies | | | | | | | | | | | | | |
| | First Quarter | Regional Office | Shopping | Mar. 08, 2018 | N/A | Mar. 14, 2018 | Mar. 16, 2018 | GoP | 263,792.00 | 263,792.00 | 0.00 | 0.00 | | |
| | Second Quarter | Regional Office | Shopping | May. 03, 2018 | N/A | May. 09, 2018 | May. 11, 2018 | GoP | 284,292.00 | 284,292.00 | 0.00 | 0.00 | | |
| | Third Quarter | Regional Office | Shopping | Jul. 31, 2018 | N/A | Aug. 08, 2018 | Aug. 10, 2018 | GoP | 265,292.00 | 265,292.00 | 0.00 | 0.00 | | |
| | Fourth Quarter | Regional Office | Shopping | Nov. 05, 2018 | N/A | Nov. 12, 2018 | Nov. 14, 2018 | GoP | 268,792.00 | 268,792.00 | 0.00 | 0.00 | | |

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2018 Goods and Services

| Code (PAP) | Procurement Program/Project | PMO / End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) | |
|------------|------------------------------------|-----------------|---------------------|--|------------------------------|-----------------|------------------|-------|-----------------|------------------------|------|--|---|--|
| | | | | Advertisement / Posting of IB / REI | Submission / Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | | |
| 11 | Computer Equipment and Accessories | | | | | | | | | | | | | |
| | First Quarter | Regional Office | Competitive Bidding | Mar. 12, 2018 | Apr. 03, 2018 | Apr. 10, 2018 | Apr. 16, 2018 | GoP | 2,523,456.00 | 2,523,456.00 | 0.00 | | | |
| | Second Quarter | Regional Office | Shopping | May. 08, 2018 | N/A | May. 15, 2018 | May. 17, 2018 | GoP | 1,497,280.00 | 1,497,280.00 | 0.00 | | | |
| | Third Quarter | Regional Office | Shopping | Aug. 06, 2018 | N/A | Aug. 13, 2018 | Aug. 15, 2018 | GoP | 70,488.00 | 70,488.00 | 0.00 | | | |
| | Fourth Quarter | | | | | | | | 0.00 | 0.00 | 0.00 | | | |
| 12 | Others | | | | | | | | | | | | | |
| | First Quarter | Regional Office | Competitive Bidding | Mar. 15, 2018 | Apr. 05, 2018 | Apr. 12, 2018 | Apr. 17, 2018 | GoP | 70,545,680.00 | 70,545,680.00 | 0.00 | | | |
| | Second Quarter | Regional Office | Competitive Bidding | May. 11, 2018 | May. 31, 2018 | Jun. 07, 2018 | Jun. 11, 2018 | GoP | 30,251,720.00 | 30,251,720.00 | 0.00 | | | |
| | Third Quarter | Regional Office | Competitive Bidding | Aug. 09, 2018 | Aug. 29, 2018 | Sep. 05, 2018 | Sep. 10, 2018 | GoP | 35,195,630.00 | 35,195,630.00 | 0.00 | | | |
| | Fourth Quarter | Regional Office | Competitive Bidding | Nov. 12, 2018 | Dec. 03, 2018 | Dec. 10, 2018 | Dec. 14, 2018 | GoP | 3,214,160.00 | 3,214,160.00 | 0.00 | | | |
| | | | | | | | | TOTAL | 92,860,540.94 | 92,860,540.94 | 0.00 | | | |


MARISSA G. AGDAZAR
 Engineer IV
 Head, BAC Secretariat


ISIDRO O. ENCARNACION
 Chief, Quality Assurance and Hydrology Division
 BAC Chairman


SAMSON L. HEBRA, CESO IV
 Director IV
 Regional Director