

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
Regional Office No. IV-A									
001	13D00011 Asphalt Overlay of Tagaytay - Manila Road via Silang Road (Brgy. Buho to Rotonda) Cavite 2nd, Section 1: K0053+940.00 - K0055+180.00; Section II: K0055+790.00 - 0056+146.05	Public Bidding	Php 28,126,000.00 Php 25,735,279.28	Dec. 02, 2013	Dec. 03, 2013 - Dec. 10, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014 - Jan. 07, 2014	Jan. 08, 2014
002	13D00012 Asphalt Overlay of Sumulong Highway, Rizal I, a) K0023+096 - K0023+200; b) K0024+700 - K0025+880; c) K0026+000 - K0026+210; d) K0026+383 - K0026+433; e) K0027+410- K0027+510	Public Bidding	Php 50,508,000.00 Php 48,740,220.00	Dec. 13, 2013	Dec. 16, 2013 - Dec. 22, 2013	Dec. 27, 2013	Jan. 09, 2014	Jan. 10, 2014 - Jan. 13, 2014	Jan. 14, 2014 - Jan. 15, 2014
003	14D00001 Improvement/Widening of Tagaytay City to Batangas via Tuy Rd (S05875LZ), Cavite II	Public Bidding	Php 93,000,000.00 Php 88,625,340.36	Jan. 09, 2014	Jan. 09, 2014 - Jan. 15, 2014	Jan. 16, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014
004	14D00002 Widening of Dasmariñas - Trece Martires City-Naic Road (Governor's Drive), Leading to Ternate-Nasugbu Road, K0054+687.78 - K0057+159, Naic Section, Cavite II	Public Bidding	Php 57,000,000.00 Php 42,209,297.47	Jan. 09, 2014	Jan. 09, 2014 - Jan. 15, 2014	Jan. 16, 2014	Jan. 28, 2014	Jan. 29, 2014 - Jan. 30, 2014	Jan. 31, 2014 - Feb. 03, 2014
005	14D00003 Asphalt Overlay of Cainta - Kaytikling - Antipolo - Teresa-Morong Road, Rizal I, a. K0021+170- K0022+062; b. K0022+265 - K0023+057	Public Bidding	Php 52,219,000.00 Php 44,282,852.51	Jan. 21, 2014	Jan. 24, 2014 - Jan. 30, 2014	Feb. 04, 2014	Feb. 17, 2014	Feb. 18, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014
006	14D00004 Asphalt Overlay of Marikina-Infanta Rd., Rizal I, a) K0019+(-130) - K0020+612; b) K0023+178 - K0023+298; c) K023+422 - K023+1278; d) K024+538 - K024+811	Public Bidding	Php 74,171,000.00 Php 72,316,725.00	Jan. 21, 2014	Jan. 24, 2014 - Jan. 30, 2014	Feb. 04, 2014	Feb. 17, 2014	Feb. 18, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014
007	14D00005 Asphalt Overlay of Marikina - Victoria Valley - Antipolo Rd., Rizal I, a) K0017+(-215) - K0017+990; b) K0018+877 - K0020+000; c) K0020+824 - K0021+110	Public Bidding	Php 65,915,000.00 Php 61,116,952.00	Jan. 21, 2014	Jan. 24, 2014 - Jan. 30, 2014	Feb. 04, 2014	Feb. 17, 2014	Feb. 18, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
008	14D00006 Construction of Roads and Related Infrastructure Facilities for 2015 APEC Summit - Tagaytay - Laguna via Calamba Road (Sta. Rosa - Ulat Intermittent Section to Highlands), Cavite II, a) K0058+(-020) - K0058+696; L= 678.80 l.m. b) K0058+696 - K0063+560, L= 4,864 l.m.	Public Bidding	Php 79,446,000.00 Php 76,665,390.00	Jan. 21, 2014	Jan. 24, 2014 - Jan. 30, 2014	Feb. 04, 2014	Feb. 17, 2014	Feb. 18, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014
009	14D00007 Widening of Noveleta - Naic - Tagaytay Road, K0043+(-460) - K0046+000, Leading to Ternate - Nasugbu Road, 7th LD, Cavite II	Public Bidding	Php 56,000,000.00 Php 54,600,000.00	Feb. 06, 2014	Feb. 14, 2014 - Feb. 21, 2014	Feb. 24, 2014	Mar. 10, 2014	Mar. 11, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 17, 2014
010	14D00008 Widening of Calamba-SCFJ Road K0092+(-327) - K0112+667 (w/ except.), Laguna 4th LD, Laguna I	Public Bidding	Php 69,850,000.00 Php 50,557,609.74	Feb. 06, 2014	Feb. 14, 2014 - Feb. 21, 2014	Feb. 24, 2014	Mar. 10, 2014	Mar. 11, 2014 - Mar. 13, 2014	Mar. 14, 2014 - Mar. 17, 2014
011	14D00009 Asphalt Overlay of Daang Maharlika (LZ), Laguna II, a) K0053+533 - K0053+1223; b) K0054+000 - K0054+970; c) K0055+400 - K0055+610	Public Bidding	Php 60,167,000.00 Php 49,191,682.87	Feb. 27, 2014	Feb. 28, 2014 - Mar. 07, 2014	Mar. 07, 2014	Mar. 20, 2014	Mar. 21, 2014 - Mar. 24, 2014	Mar. 26, 2014
012	Cavite-Batangas Rd., Cavite II, a) K0039+(-186) - K0039+986; b) K0047+146 - K0050+593; c) K0051+068 - K0051+708	Public Bidding	Php 155,442,000.00	Aug. 20, 2013	Aug. 22, 2013 - Aug. 28, 2013	Sept. 03, 2013	Sept. 17, 2013	Sept. 18, 2013 - Sept. 24, 2013	Sept. 25, 2013 - Sept. 30, 2013
013	Asphalt Overlay of Calamba - Tagaytay Road, Laguna II, a) K0051+000 - K0051+610; b) K0053+00 - K0053+424; c) K0054+170 - K0054+744; d) K0055+765 - K0056+448; e) K0059+000 - K0063+000	Public Bidding	Php 74,920,000.00	Aug. 20, 2013	Aug. 22, 2013 - Aug. 28, 2013	Sept. 03, 2013	Sept. 17, 2013	Sept. 18, 2013 - Sept. 24, 2013	Sept. 25, 2013 - Sept. 30, 2013
014	Widening of Batangas Port Diversion Road, Bolbok Section, Batangas 2nd LD	Public Bidding	Php 100,000,000.00	Oct. 03, 2013	Oct. 08, 2013 - Oct. 14, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013
015	Paving of shoulder (seal widening) of Rizal Boundary - Famy - Quezon Road, K0068+390 - K0122+160 (w/exception), Laguna 4th LD, Laguna I	Public Bidding	Php 53,900,000.00	Oct. 03, 2013	Oct. 08, 2013 - Oct. 14, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013
016	Mauban-Tiguan Road, Quezon I, K0116+717 - K0119+182	Public Bidding	Php 72,629,000.00	Oct. 03, 2013	Oct. 08, 2013 - Oct. 14, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
017	Asphalt Overlay of Daang Maharlika (LZ), Quezon II	Public Bidding	Php 60,626,000.00	Oct. 03, 2013	Oct. 08, 2013 - Oct. 14, 2013	Oct. 17, 2013	Oct. 29, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013
018	Upgrading of Famy-Real-Infanta-Dinahican Port Rd., Quezon I, a) K0099+608 - K0099+957; b) K0105+000 - K0105+400; c) K0105+588 - K0106+004; d) K0136+000 - K0136+567; e) 0136+626 - K0140+002	Public Bidding	Php 75,457,000.00	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013
019	Upgrading of San Francisco - San Andres - San Narciso Road, Quezon III, a) Casay Section - K0314+000 - K0314+520; b) Talisay Section- K0396+049 - 0397+549	Public Bidding	Php 60,382,000.00	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013
020	MSR-Jct. Lopez-Buenavista Rd., Quezon III, a) K0241+651 - K0243+927	Public Bidding	Php 56,650,000.00	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013
021	Daang Maharlika (LZ), Quezon IV a. K0177+000 - K0179+000; b. K0181+767 - K0182+500; c. K0191+486 - K0191+1000; d. K0236+600 - K0238+000; e. K0245+1000 - K0246+724	Public Bidding	Php 66,237,000.00	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 07, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 22, 2013	Nov. 25, 2013 - Nov. 29, 2013
022	Road Opening of Lobo - Malabrigo - Laiya - San Juan Road (Lobo - Malabrigo - Laiya Section), Lobo, Batangas II	Public Bidding	Php 200,000,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
023	Construction of Isabang Bridge I Approaches (Km. 143+105) Quezon Eco-Tourism Road (Lucena City - Batangas Coastal Road) Phase III, Quezon II	Public Bidding	Php 122,500,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
024	Opening/Concreting of Eco-Tourism Coastal Road (Section III) including ROW Acquisition, K0140+062 - K0143+343.5	Public Bidding	Php 68,000,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
025	Widening of Bilbiran Bridge, Binangonan along Manila East Road, Rizal I	Public Bidding	Php 63,000,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
026	Widening of Darangan Bridge, Binangonan along Manila East Road, Rizal I	Public Bidding	Php 61,200,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
027	Widening of Angono Bridge along Angono Diversion Road, Phase, Rizal I	Public Bidding	Php 62,000,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
028	Widening of Naic Diversion Bridge along Naic Diversion Road, Cavite II	Public Bidding	Php 52,000,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
029	Construction of Jct. Batasan - San Mateo - Rodriguez By-pass Link Road, K0021+3849 - K0021+10749, Phase III and IV including Bridges and ROW, Rizal 2nd LD, Rizal II	Public Bidding	Php 194,546,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
030	Construction of Jct. Batasan - San Mateo - Rodriguez By-pass Link Road, K0021+2349 - K0021+3849, Phase II including Bridges and ROW, Rizal 2nd LD, Rizal II	Public Bidding	Php 95,338,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
031	Sta. Rosa - Ulat - Tagaytay Road (Interchange to Brgy. Pasong Langka Silang), Laguna 2nd DEO	Public Bidding	Php 143,500,000.00	Nov. 14, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 10, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013

REGION IV-A - Batangas 1st District Engineering Office

032	13DB0121 Preventive Maintenance of National Arterial Road based on PMS/HDM-4 (Intermittent Sections) along Tagaytay-Nasugbu Road at: 1. K0092+090-K0093+K0046.60 w/ exception, Bridge L= 36.60 L.M. = Php 9,307,060.00 and 2. K0102+613.90-K0102+813.90 = Php 2,985,000.00	Public Bidding	Php 12,292,060.00	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 19, 2013
033	13DB0122 Preventive Maintenance of National Arterial Road based on PMS/HDM-4 (Intermittent Sections) along Balayan - Balibago Road, K0115+000 - K0115+1000	Public Bidding	Php 15,686,860.00	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 19, 2013
034	13DB0123 - Rehab./Reconst./Upgrading of Damaged Paved National Secondary Road based on PMS/HDM-4 (Intermittent Sections) along Diokno Highway at K0078+000 - K0078+620	Public Bidding	Php 8,322,160.00	Oct. 17, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 15, 2013	Nov. 18, 2013 - Nov. 19, 2013
035	13DB0124 Rehab./Reconst./Upgrading of Damaged Paved National Secondary Road based on PMS/HDM-4 (Intermittent Sections) along Balayan-Balibago Road K0106+000-K0106+20	Public Bidding	Php 3,126,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
036	13DB0125 Rehab./Reconst./Replacement/Retrofitting of Existing Permanent Kasuyan Bridge along Palico-Balayan-Batangas Road, Calaca, Batangas	Public Bidding	Php 9,800,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
037	13DB0126 Const./Impv't. of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Calatagan Poblacion leading to various beaches, Calatagan and Nasugbu, Batangas	Public Bidding	Php 11,760,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
038	13DB0127 Preventive Maint. of Nat'l. Arterial Road based on PMS/HDM-4 (Intermittent Sections) along Palico - Balayan - Batangas Road at: 1. K0097+535-K0098+002 = Php 4,447,000.00; 2. K0098+736-K0099+066 = Php 5,292,980.00; 3. K0103+000-K0103+230 = Php 2,290,000.00; 4. K0113+000-K0113+800 = Php 7,589,120.00 and 5. K0128+000-K0128+230 = Php 3,432,000.00, Palico - Balayan - Batangas Road	Public Bidding	Php 23,051,100.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013
039	13DB0128 Preventive Maint. of Nat'l. Secondary Road based on PMS/HDM-4 (Intermittent Sections) along Diokno Highway at 1. K0077+000 - K0077+1000 = 14,152,180.00; 2. K0078+834-K0078+994= Php 2,320,000.00; 3. K0082+689-K0083+500 = Php 11,607,120.00, Lemery, Batangas	Public Bidding	Php 28,079,300.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013
040	13DB0129 Const./Rehab. of Drainage/Protection works along Palico-Balayan-Batangas City Road, Calaca, Batangas	Public Bidding	Php 11,270,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013
041	13DB0130 Widening of National Arterial Road along Palico - Balayan - Batangas Road incl. Drainage, Batangas 1st Legislative District, K0097+434 - K0097+674, Tuy Junction, Rizal, Tuy, Batangas	Public Bidding	Php 11,499,320.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
042	13DB0131 Widening of National Arterial Road along Palico - Balayan - Batangas Road incl. Drainage, Batangas 1st Legislative District, K0123+535 - K0123+935 & K0123+935 - K0124+049, Mahayahay Section, Lemery, Batangas	Public Bidding	Php 19,600,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013
043	13DB0132 Widening of National Arterial Road along Palico - Balayan - Batangas Road incl. Drainage, Batangas 1st Legislative District, K0125+260 - K0125+660 & K0125+080 - K0125+260 Bukal - Tubigan Section, Lemery, Batangas	Public Bidding	Php 19,600,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013
044	13DB0133 Widening of National Arterial Road along Palico - Balayan - Batangas Road incl. Drainage, Batangas 1st Legislative District K0127+635 - K0127+925 & K0127+925 - K0128+000, Palanas Section, Lemery, Batangas	Public Bidding	Php 14,357,000.00	Oct. 21, 2013	Oct. 25, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 21, 2013
045	Road Opening of Aguinaldo - Magallanes - Nasugbu Road (East-West Road), Nasugbu Sect., Bats. 1st LD	Public Bidding	Php 50,000,000.00	Feb. 10, 2014	Feb. 13, 2014 - Feb. 19, 2014	Feb. 21, 2014	Mar. 06, 2014	Mar. 07, 2014 - Mar. 11, 2014	Mar. 12, 2013 - Mar. 13, 2014
046	14DB0001 Construction/Rehab. of Brgy. Road, Brgy. Matipok, Municipality of Calaca, Batangas	Public Bidding	Php 2,000,000.00	Jan. 27, 2014	Feb. 03, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 24, 2014	Feb. 26, 2014 - Feb. 27, 2014	Feb. 28, 2014
047	14DB0002 Construction/Rehab. of Brgy. Road, Brgy. Taklang Anak, Municipality of Calaca, Batangas	Public Bidding	Php 2,000,000.00	Jan. 27, 2014	Feb. 03, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 24, 2014	Feb. 26, 2014 - Feb. 27, 2014	Feb. 28, 2014
048	14DB0003 Construction/Rehab. of Brgy. Road, Brgy. Taklang Anak, Mun. of Nasugbu, Batangas	Public Bidding	Php 2,000,000.00	Jan. 27, 2014	Feb. 03, 2014 - Feb. 10, 2014	Feb. 13, 2014	Feb. 24, 2014	Feb. 26, 2014 - Feb. 27, 2014	Feb. 28, 2014
REGION IV-A - Batangas 2nd District Engineering Office									
049	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections) Arterial Road along Batangas - Tabangao - Lobo Road, K0148+000 - K0149+000	Public Bidding	Php 13,209,420.00	Oct. 16, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
050	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections) Arterial Road along Manila - Batangas Road, K0097+000 - K0097+417	Public Bidding	Php 4,160,000.00	Oct. 16, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013
051	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections) Arterial Road along Palico Balayan-Batangas Road, K0145+000 - K0145+800	Public Bidding	Php 13,209,420.00	Oct. 16, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 12, 2013	Nov. 13, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013
052	Major Repair/Maintenance of Existing Permanent Bridge: Ambulong Bridge along Batangas-Tabangao-Lobo Road	Public Bidding	Php 4,000,000.00	Nov. 14, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013
053	Major Repair/Maintenance of Existing Permanent Bridge: Hagonoy Bridge along Palico Balayan - Batangas Road	Public Bidding	Php 4,000,000.00	Nov. 14, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013
054	Major Repair/Maintenance of Existing Permanent Bridge: Lagnas Bridge along Palico Balayan - Batangas Road	Public Bidding	Php 5,000,000.00	Nov. 14, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013
055	Construction/Rehabilitation of Drainage/Protection Works along National Roads and Bridges: Batangas - Lobo Road Connecting From Manila - Batangas Road	Public Bidding	Php 11,270,000.00	Nov. 14, 2013	Nov. 21, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 11, 2013 - Dec. 17, 2013	Dec. 18, 2013 - Dec. 24, 2013
056	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections) Secondary Road along Batangas - Port Diversion Road, K0102+194 - K0102+824	Public Bidding	Php 20,975,920.00	Nov. 19, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013	Dec. 16, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013 - Dec. 20, 2013
057	Construction of Bridge along Arterial Road: Sawang Bridge along Lobo - Malabrigo - San Juan Road	Public Bidding	Php 17,640,000.00	Nov. 22, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013 - Dec. 20, 2013	Dec. 23, 2013 - Dec. 24, 2013
058	Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4Project Analysis) (Intermittent Section) Arterial Road along Batangas - Tabangao - Lobo Road, a. K0137+222 - K0137+369 b. K0145+476 - K0145+540	Public Bidding	Php 16,506,000.00	Nov. 22, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 06, 2013	Dec. 18, 2013	Dec. 19, 2013 - Dec. 20, 2013	Dec. 23, 2013 - Dec. 24, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
REGION IV-A - Batangas 3rd District Engineering Office									
059	Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections), Talisay-Laurel-Agoncillo Rd., K0116+125-K0117+031	Public Bidding	Php 13,021,260.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
060	Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections), Talisay-Laurel-Agoncillo Rd., K0116+125-K0117+031	Public Bidding	Php 11,055,380.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
061	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections), Lipa City - Alaminos Rd, K0086+164 - K0086+334	Public Bidding	Php 2,603,860.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
062	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections), Banay-Banay - Mojon - Cuenca Rd, a) K0092+197 - K0092+369; b) K0093+964 - K0094+277	Public Bidding	Php 8,942,500.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
063	Construction/Rehabilitation of Drainage System/ Slope Protection along Tanauan - Talisay - Tagaytay Road, K0069+500 - K0070+100, Tanauan City Section, Batangas 3rd LD	Public Bidding	Php 19,600,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
064	Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Pata Br. along Talisay - Laurel - Agoncillo Rd	Public Bidding	Php 7,252,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
065	Major Repair/Maintenance of Existing Permanent Bridges, Berinayan Br. along Talisay - Laurel - Agoncillo Rd	Public Bidding	Php 4,900,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
066	Major Repair/Maintenance of Existing Permanent Bridges, Bugaan Br. along Talisay-Laurel-Agoncillo Rd	Public Bidding	Php 4,900,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
067	Construction of Flood Control Structures, Batangas 3rd DEO/LD Banay - Banay - Mojon - Cuenca Road; K0093+418 - K0094+000	Public Bidding	Php 14,700,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
068	Construction of Flood Control Structures, Batangas 3rd DEO/LD Banay-Banay - Mojon - Cuenca Road; K0101+500 - K0101+950	Public Bidding	Php 9,800,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
069	Construction of Flood Control Structures, Batangas 3rd DEO/LD Tanauan - Talisay - Tagaytay Road; K0070+100.00 - K0070+400.00	Public Bidding	Php 1,320,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
070	Construction of Flood Control Structures, Batangas 3rd DEO/LD Manila - Batangas Road; K0061+810.00 - K0062+645.60	Public Bidding	Php 9,800,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
071	Construction of Flood Control Structures, Batangas 3rd DEO/LD Tanauan - Talisay - Tagaytay Road; K0080+(-)083.00 - K0081+(-)353.00	Public Bidding	Php 14,700,000.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
072	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4), (Intermittent Sections), Banay-Banay - Mojon - Cuenca Road,K0101+173 - K0101+1005; Lipa-Balete Rd., K0085+163 - K0085+953	Public Bidding	Php 24,572,520.00	Sept. 18, 2013	Sept. 25, 2013 - Oct. 01, 2013	Oct. 03, 2013	Oct. 15, 2013	Oct. 15, 2013 - Oct. 22, 2013	Oct. 28, 2013 - Nov. 04, 2013
073	Construction/Rehabilitation of Drainage System along Manila - Batangas Road, Batangas 3rd LD a) K0064+375 - K0065+125; b) K0066+563 - K0068+500	Public Bidding	Php 49,000,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013
074	Widening of Manila-Batangas Road, Batangas 3rd LD, K0065+855 - K0066+563	Public Bidding	Php 29,400,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013
075	Widening of Manila-Batangas Road, Batangas 3rd LD, K0069+670 - K0070+773	Public Bidding	Php 29,400,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013
076	Widening of Manila-Batangas Diversion Road including Drainage System, K0061+015 - K0061+745, Sto. Tomas Section, Batangas 3rd LD	Public Bidding	Php 39,200,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
077	Widening of Palico - Balayan-Batangas Road including Drainage System, K0135+170 - K0138+593, (Intermittent Sections), Alitagtag-Sta. Teresita Section, Batangas 3rd LD	Public Bidding	Php 39,200,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013
078	Widening of Daang Maharlika including Bridge and Drainage System, Sto. Tomas Section, Batangas 3rd LD, K0061+513 - K0062+570	Public Bidding	Php 39,200,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013
079	Widening of Daang Maharlika including Bridge and Drainage System, Sto. Tomas Section, Batangas 3rd LD, K0067+307 - K0068+142.70	Public Bidding	Php 34,300,000.00	Oct. 19, 2013	Oct. 26, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 15, 2013 - Nov. 22, 2013	Nov. 28, 2013 - Dec. 05, 2013
080	Construction/Improvement of Access Roads Leading to Airports, Seaports and Declared Tourism Destinations, Tanauan - Talisay - Tagaytay Road, K0064+(398) - K0085+673, Batangas	Public Bidding	Php 43,120,000.00	Nov. 25, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 03, 2014 - Jan. 10, 2014
081	a) Construction/Rehabilitation of Drainage System along Daang Maharlika, Sto. Tomas Sect., Batangas 3rd LD, K0067+145 - K0069+398 with Exception; b) Construction/Rehabilitation of Drainage System along Daang Maharlika, Sto. Tomas Sect., Batangas 3rd LD, K0059+398 - K0060+466	Public Bidding	Php 49,000,000.00	Nov. 25, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 03, 2014 - Jan. 10, 2014
082	Widening of Permanent Bridge, San Juan Br. along Manila - Batangas Rd.	Public Bidding	Php 39,200,000.00	Nov. 25, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 03, 2014 - Jan. 10, 2014
083	Construction/Improvement of Access Roads Leading to Airports, Seaports and Declared Tourism Destinations, Taal Lake Circumferential Road Talisay - Laurel-Agoncillo Road Leading to Taal Lake, Talisay - Laurel-Agoncillo Road, K0081+(-224)-K00102+815	Public Bidding	Php 49,000,000.00	Nov. 25, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 03, 2014 - Jan. 10, 2014
084	Construction/Improvement of Access Roads Leading to Airports, Seaports and Declared Tourism Destinations, Taal Lake Circumferential Road Talisay - Laurel-Agoncillo Road Leading to Taal Lake, Talisay - Laurel - Agoncillo Road, K0102+815 - K0110+278	Public Bidding	Php 49,000,000.00	Nov. 25, 2013	Dec. 02, 2013 - Dec. 08, 2013	Dec. 11, 2013	Dec. 23, 2013	Dec. 23, 2013 - Dec. 30, 2013	Jan. 03, 2014 - Jan. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
REGION IV-A - Batangas 4th District Engineering Office									
085	Improvement of Sampiro - Sapangan with 24 I.m. Flat Slab Bridge in Sampiro-Sapangan Arc, San Juan, Batangas	Public Bidding	Php 32,866,546.00	Apr. 02, 2014	Apr. 17, 2014	Apr. 18, 2014	Apr. 30, 2014	May 05, 2014	May 13, 2014
086	Repair/Rehabilitation of School Building, Munting Tubig Elementary School, Munting Tubig, Ibaan, Batangas	Public Bidding	Php 400,000.00	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
087	Completion/Rehabilitation of Multipurpose Building, Tulay, Ibaan, Batangas	Public Bidding	Php 400,000.00	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
088	Improvement/Rehabilitation of Brgy. Road, Poblacion E, Rosario, Batangas	Public Bidding	Php 999,638.72	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
089	Repair/Rehabilitation of Brgy. Road, San Jose, Lipa City, Batangas	Public Bidding	Php 999,754.47	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
090	Construction/Rehabilitation of Brgy. Road, Itlutan, Rosario, Batangas	Public Bidding	Php 999,828.51	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
091	Improvement/Rehabilitation of Multipurpose Building, Marilag, Rosario, Batangas	Public Bidding	Php 499,800.80	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
092	Repair/Rehabilitation of Multipurpose Building, Mapulo, Taysan, Batangas	Public Bidding	Php 799,998.60	Apr. 09, 2014	Apr. 24, 2014	Apr. 25, 2014	May 07, 2014	May 12, 2014	May 20, 2014
093	Construction/Improvement of Flood Control and Drainage System along Lipa - Rosario Road, San Felipe, Padre Garcia	Public Bidding	Php 9,539,024.00	May 15, 2014	May 24, 2014 - May 30, 2014	May 31, 2014	May 30, 2014 - June 13, 2014	June 13, 2014 - June 18, 2014	June 19, 2014 - June 26, 2014
094	Rehabilitation of Old Municipal Building (Electrical Works), Brgy. Poblacion, Ibaan Batangas	Public Bidding	Php 2,999,881.51	May 15, 2014	May 24, 2014 - May 30, 2014	May 31, 2014	May 30, 2014 - June 13, 2014	June 13, 2014 - June 18, 2014	June 19, 2014 - June 26, 2014
095	Repair/Improvement of Multipurpose Building, H.E. Building, Calansayan Elementary School, Calansayan, San Jose, Batangas	Public Bidding	Php 500,000.00	May 15, 2014	May 24, 2014 - May 30, 2014	May 31, 2014	May 30, 2014 - June 13, 2014	June 13, 2014 - June 18, 2014	June 19, 2014 - June 26, 2014
096	Repair and Maintenance of Flood Control & Drainage Structures at Batangas-Quezon Road (Padre Garcia-Rosario Boundary), K0089+000 - K0089+800	Public Bidding	Php 2,999,999.00	May 15, 2014	May 24, 2014 - May 30, 2014	May 31, 2014	May 30, 2014 - June 13, 2014	June 13, 2014 - June 18, 2014	June 19, 2014 - June 26, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
097	Construction/Repair/Rehabilitation of Classroom at Rosario National High School, Brgy. San Roque, Municipality of Rosario, Batangas	Public Bidding	Php 150,000.00	May 19, 2014	May 28, 2014 - June 06, 2014	June 04, 2014	June 03, 2014 - June 17, 2014	June 17, 2014 - June 22, 2014	June 23, 2014 - June 29, 2014
098	Repair/Restoration of Slope Protection along Batangas - Lobo Road, Taysan, Batangas	Public Bidding	Php 7,334,000.00	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
099	Improvement/Rehabilitation of Drainage Structures at Lipa - Rosario Road, San Felipe Section, Padre Garcia, Batangas	Public Bidding	Php 8,696,579.00	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
100	Repair/Restoration/Improvement of Slope Protection/Revetment at Laiya Bridge along San Juan - Laiya Road, San Juan, Batangas	Public Bidding	Php 2,996,000.00	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
101	Repair/Restoration of Slope Protection, Matala Bridge along Batangas - Quezon Road, Ibaan, Batangas	Public Bidding	Php 1,914,000.00	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
102	Construction of Multi-Purpose Building, Talisay Elementary School, Talisay, Lipa City, Batangas	Public Bidding	Php 999,999.99	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
103	Construction/Rehabilitation of Multi-Purpose Building Pinagkawitan, Lipa City, Batangas	Public Bidding	Php 599,999.00	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
104	Construction/Rehabilitation of Footbridge, Pagolingin East, Lipa City, Batangas	Public Bidding	Php 999,998.26	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
105	Construction/Rehabilitation of Multi-Purpose Pavement, San Juan, West Central School Poblacion, San Juan (Covered Pathway)	Public Bidding	Php 399,999.00	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
106	Improvement/Rehabilitation of Multi-Purpose Building, Barangay 7, Lipa City, Batangas	Public Bidding	Php 499,999.99	May 27, 2014	June 05, 2014 - June 11, 2014	June 13, 2014	June 11, 2014 - June 24, 2014	June 24, 2014 - June 29, 2014	June 30, 2014 - July 06, 2014
107	Repair/Restoration/Improvement of Slope Protection and Drainage Structure along Batangas - Lobo Road (Intermittent Section), Taysan	Public Bidding	Php 5,563,225.00	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014
108	Improvement/Rehabilitation of Drainage Structures at Rosario-San Juan Road, Sico - Palahanan Section, San Juan, Batangas	Public Bidding	Php 8,696,580.00	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
109	Repair/Restoration/Improvement of Drainage Structures along San Juan - Laiya Road Hugom San Juan, San Juan, Batangas	Public Bidding	Php 10,608,205.76	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014
110	Repair/Restoration/Improvement of Slope Protection/ Revetment at Lawaye Bridge along San Juan-Laiya - Malabrigo Road, San Juan, Batangas	Public Bidding	Php 23,076,045.00	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014
111	Repair/Maintenance of Flood Control & Drainage Structures at Rosario - San Juan Road (Poblacion, San Juan Section) (K0115+000 - K0116+100), San Juan, Batangas	Public Bidding	Php 3,000,000.00	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014
112	Repair/Maintenance of Flood Control & Drainage Structures at Rosario - San Juan Road (Puting Kahoy, Rosario Section) (K0107+000 - K0107+650) Rosario, Batangas	Public Bidding	Php 4,000,000.00	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014
113	Repair/Rehabilitation of Manhole along Manila - Batangas Road, Lipa City Section, Lipa City Batangas	Public Bidding	Php 196,000.00	June 11, 2014	June 20, 2014 - June 26, 2014	June 27, 2014	June 26, 2014 - July 09, 2014	July 09, 2014 - July 14, 2014	July 15, 2014 - July 21, 2014
114	Construction of School Building Facilities, Pinagtung-ulan Elementary School, San Jose, Batangas	Public Bidding	Php 500,000.00	July 01, 2014	July 10, 2014 - July 16, 2014	July 16, 2014	July 16, 2014 - July 29, 2014	July 29, 2014 - Aug. 03, 2014	Aug. 04, 2014 - Aug. 10, 2014
115	Construction of Roads, 1. Escribano, San Juan; 2. Dagatan, Taysan; 3. Bigain I, San Jose	Public Bidding	Php 2,199,205.76	July 01, 2014	July 10, 2014 - July 16, 2014	July 16, 2014	July 16, 2014 - July 29, 2014	July 29, 2014 - Aug. 03, 2014	Aug. 04, 2014 - Aug. 10, 2014
116	Construction/Rehabilitation of School Building, Pal - Sico Elementary School, Sico II, San Juan, Batangas	Public Bidding	Php 499,999.90	July 01, 2014	July 10, 2014 - July 16, 2014	July 16, 2014	July 16, 2014 - July 29, 2014	July 29, 2014 - Aug. 03, 2014	Aug. 04, 2014 - Aug. 10, 2014
117	Improvement/Rehabilitation of Brgy. Roads, Bagong Pook, Lipa City, Batangas	Public Bidding	Php 999,937.38	July 01, 2014	July 10, 2014 - July 16, 2014	July 16, 2014	July 16, 2014 - July 29, 2014	July 29, 2014 - Aug. 03, 2014	Aug. 04, 2014 - Aug. 10, 2014
118	Maintenance, Repair and Rehabilitation, DOJ Hall of Justice, Lipa City, Batangas	Public Bidding	Php 4,815,369.46	July 15, 2014	July 24, 2014 - July 30, 2014	July 30, 2014	July 30, 2014 - Aug. 12, 2014	Aug. 12, 2014 - Aug. 17, 2014	Aug. 18, 2014 - Aug. 24, 2014
119	Construction/Rehabilitation of Multipurpose Building, Batangas State University Lipa City Campus, Maraouy, Lipa City	Public Bidding	Php 4,999,999.00	July 15, 2014	July 24, 2014 - July 30, 2014	July 30, 2014	July 30, 2014 - Aug. 12, 2014	Aug. 12, 2014 - Aug. 17, 2014	Aug. 18, 2014 - Aug. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
120	Construction of School Building Facilities, Kolehiyo ng Lungsod ng Lipa, Dagatan, Lipa City, Batangas	Public Bidding	Php 99,999.54	July 15, 2014	July 24, 2014 - July 30, 2014	July 30, 2014	July 30, 2014 - Aug. 12, 2014	Aug. 12, 2014 - Aug. 17, 2014	Aug. 18, 2014 - Aug. 24, 2014
121	Completion/Construction of Multi-Purpose Buildings, Salaban II, Ibaan, Batangas	Public Bidding	Php 499,999.99	July 15, 2014	July 24, 2014 - July 30, 2014	July 30, 2014	July 30, 2014 - Aug. 12, 2014	Aug. 12, 2014 - Aug. 17, 2014	Aug. 18, 2014 - Aug. 24, 2014
122	Geotechnical Investigation for the Construction of Dayapan Bridge & Munting Tubig Bridge along Batangas - Quezon Road, Ibaan Bats.	Public Bidding	Php 300,000.00	Aug. 01, 2014	Aug. 07, 2014 - Aug. 13, 2014	Aug. 27, 2014	Sept. 10, 2014	Sept. 11, 2014 - Sept. 13, 2014	Sept. 13, 2014
123	Construction of 3 Storey 6 CL at Pinagkawitan NHS, Lipa City, Batangas	Public Bidding	Php 7,540,687.50	Aug. 07, 2014	Aug. 16, 2014 - Aug. 22, 2014	Aug. 22, 2014	Aug. 22, 2014 - Sept. 04, 2014	Sept. 04, 2014 - Sept. 09, 2014	Sept. 10, 2014 - Sept. 16, 2014
124	Repair/Rehab. and Construction of Farm to Market Roads, Sampiro FMR, Brgy Sampiro, San Juan, Bats.	Public Bidding	Php 6,755,000.00	Aug. 14, 2014	Aug. 23, 2014 - Aug. 29, 2014	Aug. 30, 2014	Aug. 29, 2014 - Sept. 11, 2014	Sept. 11, 2014 - Sept. 16, 2014	Sept. 17, 2014 - Sept. 23, 2014
125	Completion/Construction of Multipurpose Building, Galamay - Amo, San Jose Batangas	Public Bidding	Php 499,999.98	Aug. 14, 2014	Aug. 23, 2014 - Aug. 29, 2014	Aug. 30, 2014	Aug. 29, 2014 - Sept. 11, 2014	Sept. 11, 2014 - Sept. 16, 2014	Sept. 17, 2014 - Sept. 23, 2014
126	Asphalt Overlay along Manila-Batangas Road, K0091+616 - K0092+536	Public Bidding	Php 14,586,940.00	Sept. 10, 2014	Sept. 19, 2014 - Sept. 25, 2014	Sept. 26, 2014	Sept. 25, 2014 - Oct. 08, 2014	Oct. 08, 2014 - Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014
127	Installation/Construction of Road Safety Devices along Manila - Batangas Road (Lipa City Section), Lipa City	Public Bidding	Php 2,413,183.77	Sept. 10, 2014	Sept. 19, 2014 - Sept. 25, 2014	Sept. 26, 2014	Sept. 25, 2014 - Oct. 08, 2014	Oct. 08, 2014 - Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014
128	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. Catmon b) Brgy. Palingowak c) Brgy. Pinagbayanan d) Brgy. Poctol e) Brgy. Palahanan I f) Brgy. Sico I g) Brgy. Sico II, San Juan, Batangas	Public Bidding	Php 3,378,253.55	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
129	Repair/Rehab. and Construction of Farm to Market Roads, a) Brgy. Calit-Calit b) Brgy. Tipas c) Brgy. Talahiban II d) Brgy. Talahiban I e) Brgy. Calicanto f) Brgy. Imelda g) Brgy. Abung h) Brgy. Subukin San Juan Batangas	Public Bidding	Php 3,859,663.56	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
130	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. Mabalor, Ibaan b) Brgy. Lucsuhin, Ibaan c) Brgy. Malaya, Rosario Batangas	Public Bidding	Php 2,895,918.75	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
131	Repair/Rehab. and Construction of Farm to Market Roads, a) Brgy. Aya b) Brgy. Bagong Pook c) Brgy. Natunuan, San Jose Bats.	Public Bidding	Php 2,895,918.75	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
132	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. Mapulo b) Brgy. Mabayabas c) Brgy. Pag-asa d) Brgy. Guinhawa, Taysan Batangas	Public Bidding	Php 3,861,225.00	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
133	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. San Benito b) Brgy. Munting Pulo, Lipa City	Public Bidding	Php 1,930,612.50	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
134	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. Malitlit b) Brgy. Banay-banay c) Brgy. Mabini, Lipa City	Public Bidding	Php 2,895,918.75	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
135	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. Sta. Cruz b) Brgy. Quilib c) Brgy. San Jose d) Brgy. Namuco Rosario, Batangas	Public Bidding	Php 3,861,225.00	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
136	Repair/Rehab and Construction of Farm to Market Roads a) Brgy. Tangway b) Brgy. Tibig, Lipa City	Public Bidding	Php 1,930,612.50	Sept. 09, 2014	Sept. 08, 2014 - Sept. 14, 2014	Sept. 24, 2014	Sept. 24, 2014 - Oct. 07, 2014	Oct. 07, 2014 - Oct. 12, 2014	Oct. 13, 2014 - Oct. 19, 2014
137	Asphalt Overlay of Batangas - Lobo Road, Taysan Section, Taysan, Batangas a) K0120+036 - K0120+726	Public Bidding	Php 9,776,414.98	Sept. 22, 2014	Oct. 02, 2014 - Oct. 08, 2014	Oct. 08, 2014	Oct. 08, 2014 - Oct. 21, 2014	Oct. 21, 2013 - Oct. 26, 2013	Oct. 27, 2013 - Nov. 03, 2013
138	Asphalt Overlay of Batangas - Quezon Road (Padre Garcia & Ibaan, Batangas); a) K0114+646 - K0114+966; b) K0115+502 - K0115+602; c) K0132+230 - K0132+950	Public Bidding	Php 16,857,959.90	Sept. 25, 2013	Oct. 04, 2013 - Oct. 10, 2013	Oct. 11, 2013	Oct. 10, 2013 - Oct. 23, 2013	Oct. 23, 2013 - Oct. 28, 2013	Oct. 29, 2013 - Nov. 04, 2013
139	Widening of Batangas - Quezon Road (Rosario Sect.) Rosario, Batangas; K0117+600 - K0118+194.50; K0117+600 - K0118+555.70	Public Bidding	Php 19,300,000.00	Oct. 08, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013	Oct. 18, 2013 - Nov. 05, 2013	Nov. 05, 2013 - Nov. 10, 2013	Nov. 11, 2013 - Nov. 17, 2013
140	Widening of Manila - Batangas Road (San Jose Sect.) K0086+405 - K0087+720.00 (Right Side)	Public Bidding	Php 38,599,999.90	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Oct. 30, 2013 - Nov. 12, 2013	Nov. 12, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013
141	Widening of Lipa - Rosario Road (Antipolo Section), Lipa City, K0082+673 - K0083+574 (Right Side) K0082+675 - K0083+574 (Left Side)	Public Bidding	Php 28,950,000.00	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Oct. 30, 2013 - Nov. 12, 2013	Nov. 12, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
142	Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridge, Munting Tubig Bridge along Batangas - Quezon Road, Ibaan, Batangas	Public Bidding	Php 10,421,999.00	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Oct. 30, 2013 - Nov. 12, 2013	Nov. 12, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013
143	Construction of Water Sanitation Facilities, a) T-3 Three Seater (1B-1G-1PWD), Jose K. Obando MES Antipolo E/S b) T-2 Two Seater (1B-1G-1PWD), Bulacnin NHS c) 2 units of T-3 Three Seater (1B-1G-1PWD), Bolbok NHS d) 2 units of T-3 Three Seater (1B-1G-1PWD), Fernando Air Base NHS e) T-3 Three Seater (1B-1G-1PWD), San Isidro NHS (Formerly Sapac NHS)	Public Bidding	Php 2,004,750.00	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Oct. 30, 2013 - Nov. 12, 2013	Nov. 12, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013
144	Construction of Water Sanitation Facilities, T-3 Three Seater (1B-1G-1PWD) with Handwashing Facilities & Septic Vault a) Dr. Bonifacio A. Masilungan National High School, San Jose b) San Ignacio E/S, Rosario West c) Tilaga E/S, Rosario West d) Tulos E/S, Rosario West	Public Bidding	Php 1,352,340.00	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Oct. 30, 2013 - Nov. 12, 2013	Nov. 12, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013
145	Construction of Water Sanitation Facilities (Overhead Tank Type I) a) Maximo T. Hernandez MNHS, Ibaan b) The Saint Isidore National High School, Rosario East c) Bilogo NHS, Taysan d) Malainin E/S, Ibaan e) Sto. Nino E/S, Ibaan f) Domingo M. Zuno E/S (Maugat West ES) g) Malaya E/S, Rosario Westh) Balagtasin E/S, San Jose i) Bigain E/S, San Jose j) Roman Ozaeta MES, San Jose k) Libato E/S, San Juan West l) Paaralang Elementary ng Pal - Sico, San Juan West m) Sto. Nino, Taysan	Public Bidding	Php 4,290,660.00	Oct. 15, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Oct. 30, 2013 - Nov. 12, 2013	Nov. 12, 2013 - Nov. 17, 2013	Nov. 18, 2013 - Nov. 24, 2013
146	Widening of Manila - Batangas Road, Bugtong - Maraouy Section, Lipa City Batangas a) K0073+620 - K0073+834.40 (Right Side) b) K0072+305 - K0074+156.20 (Left Side)	Public Bidding	Php 38,599,999.90	Oct. 22, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 06, 2013 - Nov. 19, 2013	Nov. 19, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013
147	Widening of Lipa-Rosario Road, San Felipe-Poblacion Section, Padre Garcia, Batangas a) K0087+208 - K0088+604.00 (Left Side) b) K0088+920 - K0089+199.50 Left Side)	Public Bidding	Php 28,950,000.00	Oct. 22, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 07, 2013	Nov. 06, 2013 - Nov. 19, 2013	Nov. 19, 2013 - Nov. 24, 2013	Nov. 25, 2013 - Dec. 01, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
148	Construction of 1 Storey 5 CL, Malainin E/S, Ibaan, Batangas	Public Bidding	Php 2,886,840.00	Oct. 29, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 26, 2013	Nov. 26, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
149	a) Construction of 1 Storey 4 CL, Rosario East CS; b) Construction of 1 Storey 3 CL, Rosario NHS, Rosario, Batangas	Public Bidding	Php 4,279,770.00	Oct. 29, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 26, 2013	Nov. 26, 2013 - Dec. 01, 2013	Dec. 02, 2013 - Dec. 08, 2013
150	Construction/Rehabilitation of Drainage/Protection works along National Roads and Bridges, Batangas - Quezon Road, Padre Garcia Poblacion Section, K0114+205 - K0114+645 (Right Side) & K0114+205 - K0114+465 (Left Side)	Public Bidding	Php 11,097,499.00	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 05, 2013	Dec. 05, 2013 - Dec. 18, 2013	Dec. 17, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 29, 2013
151	a) Construction of 1 Storey 4 CL, Paaralang Elementarya ng Pal-Sico San Juan, Batangas	Public Bidding	Php 2,329,470.00	Nov. 25, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013	Dec. 10, 2013 - Dec. 23, 2013	Dec. 23, 2013 - Dec. 28, 2013	Dec. 29, 2013 - Jan. 04, 2014
152	Rehabilitation of 3 CL, Calubcub 1 NHS, San Juan Batangas	Public Bidding	Php 347,000.00	Nov. 25, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013	Dec. 10, 2013 - Dec. 23, 2013	Dec. 23, 2013 - Dec. 28, 2013	Dec. 29, 2013 - Jan. 04, 2014
153	Completion of School Building, San Isidro NHS (formerly Sapac NHS), Lipa City	Public Bidding	Php 400,000.00	Nov. 25, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013	Dec. 10, 2013 - Dec. 23, 2013	Dec. 23, 2013 - Dec. 28, 2013	Dec. 29, 2013 - Jan. 04, 2014
154	Construction of 2 Storey 2 CL & 2 CL & 1 Storey 3 CL, Lodal NHS, Lipa City	Public Bidding	Php 4,449,060.00	Nov. 25, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013	Dec. 10, 2013 - Dec. 23, 2013	Dec. 23, 2013 - Dec. 28, 2013	Dec. 29, 2013 - Jan. 04, 2014
155	1. Rehabilitation of 3 CL a) Labac E/S b)Pagaolingin E/S, Lipa City; 2. Rehabilitation of Kinder Room/ Painting of 1 CL Tagbakin PS, Lipa City	Public Bidding	Php 1,400,000.00	Nov. 25, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013	Dec. 10, 2013 - Dec. 23, 2013	Dec. 23, 2013 - Dec. 28, 2013	Dec. 29, 2013 - Jan. 04, 2014
156	Construction of Barangay Health Station with Small Model Birthing Facility a) Brgy. Pinya BHS b) Brgy. Pinagbayanan BHS Taysan & San Juan Batangas	Public Bidding	Php 1,999,998.00	Nov. 19, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 05, 2013	Dec. 05, 2013 - Dec. 18, 2013	Dec. 17, 2013 - Dec. 22, 2013	Dec. 23, 2013 - Dec. 29, 2013
REGION IV-A - Cavite 1st District Engineering Office									
157	13DF0172 Assets Preservation of National Roads, Preventive Maintenance Based on Pavement Management System/Higway Development & Management-4 (HDM-4), (Intermittent Section), Secondary Road, Manila-Cavite Road, K0030+240 to K0030+807	Public Bidding	P 15,729,000.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
158	13DF0175 Const. of Flood Control Projects, Cavite 3rd L.D Construction of Flood Control including Drainage Outfall in Imus City River, PalicoIV Section, with RROW acquisition; Flood Control & Water Impounding Structures in Imus River, with RROW acquisition Imus City, Cavite	Public Bidding	₱ 22,736,000.00	Sept. 26, 2013	Oct. 03, 2013 - Oct. 09, 2013	Oct. 11, 2013	Oct. 24, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013
159	13DF0176 Assets Preservation of National Road, Preventive Maintenance Based on Pavement Management System/Highway Development & Management-4 (HDM-4),(Intermittent Section), Secondary Road, McDonald Junction-Aguinaldo Highway K0051+(-290) to K0015+000, Bacoor City,Cavite	Public Bidding	₱ 9,083,620.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
160	13DF0177 Assets Preservation of National Roads, Preventive Maintenance Based on Pavement Management System/Highway Development & Management-4 (HDM-4),(Intermittent Section), National Secondary Road;Cavite-Batangas Road,K0036+820 to K0037+069 Palapala Diversion Rd.,Chainage 0548 0 Chainage 0631 & Zapote-Salawag-Salitran Road, K0031+787 to K0031+931, Dasmariñas City, Cavite	Public Bidding	₱ 11,487,000.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
161	13DF0178□ Construction of Flood Control Projs., Cavite 3rd L.D. Construction of Flood Control in Imus River,Phase II	Public Bidding	₱ 16,464,000.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
162	13DF0179□ Assets Preservation of National Roads, Preventive Maintenance Based on Pavement Management System/Highway Development & Management-4 (HDM-4),(Intermittent Section), National Arterial, Dasmariñas-Trece Martires City-Naic Road,K0038+758 to K0039+740 (6-5 Lane) & Tejero-Gen.Trias-Amadeo-Tagaytay Road,K0045+600 to K0045+870 Gen.Trias, Cavite	Public Bidding	₱ 18,119,440.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
163	14DF0001□ Construction of Flood Control Projects,Cavite 3rd L.D. Construction of Flood Control in Imus River, Phase I	Public Bidding	₱ 19,600,000.00	Dec. 26, 2013	Jan. 02, 2014 - Jan. 09, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 24, 2014 - Jan. 28, 2014	Jan. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
164	13DF0181□ Construction of Flood Control Projects,Cavite 1st L.D. Construction of Flood Control in San Juan River,Brgy. Marulas,Kainagen,Poblacion,Wakas,Kawit(Phase X)	Public Bidding	P 19,600,000.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
165	13DF0182□ Network Development, Widening of National Road, Secondary Road, Widening of Cavite-Batangas Rd.: Km. 31+284.80 to Km. 31+409.30 (Left Side); Km. 35+161.70 to Km. 35+440.20 (Right Side), Km. 35+918.80 to Km. 35+933.80 (Right Side), Km. 36+212.20 to Km. 36+378.40 (Right Side), Km. 36+663.70 to Km. 36+863.20 (Right Side), Km. 37+706.20 to Km. 37+732.00 (Right Side), Km. 37+775.70 to Km. 37+839.10 (Right Side), Km. 37+949.10 to Km. 38+249.10 (Right Side) & Km. 34+721.90 to Km. 35+121.90 (Both Sides), Km. 35+685.30 to Km. 35+712 (Left Side) Dasmariñas City, Cavite	Public Bidding	P 19,640,000.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
166	13DF0183□ Assets Preservation of National Roads, Preventive Maintenance Based on Preventive Management System/Highway Development & Management - 4 (HDM-4), (Intermittent Sections), National Arterial Tejero-Gen.Trias-Amadeo-Tagaytay Road,K0036+500 to K0036+746; K0046+(-131) to K0046+000 & K0051+000 to K0052+000, Gen.Trias, Cavite	Public Bidding	P 21,451,960.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
167	13DF0184□ Construction of Flood Control Projects, Cavite 1st L.D. Construction of Flood Control in San Juan River Brgy. Marulas;Kaingen;Poblacion;Wakas;Kawit(Phase VIII) and (Phase IX), Kawit, Cavite	Public Bidding	P 39,200,000.00	Oct. 07, 2013	Oct. 14, 2013 - Oct. 20, 2013	Oct. 22, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 13, 2013
168	13DF0185□ Network Development,Widening of National Road, Secondary Road, Widening of Marcos Alvarez Road, including Drainage System,K000+000 to K001+396,	Public Bidding	P 12,250,000.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
169	13DF0186□ Assets Preservation of National Road Preventive Maintenance, Based on Preventive Management System/Highway Dev't & Management-4(HDM-4) (Intermittent Section) National Arterial,Tanza-TMC-Indang Road; K0037+737 - K0038+260 & K0046+197 - K0046+900,TMC, Cavite	Public Bidding	P 17,598,840.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013
170	13DF0187□ Assets Preservation of National Road Preventive Maintenance, Based on Preventive Management System/Highway Dev't & Management-4 (HDM-4) (Intermittent Section) National Arterial,Tanza-TMC-Indang Road; K0042+900 - K0044+080, Trece Martires City, Cavite	Public Bidding	P 17,883,040.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013
171	13DF0188□ Construction of Flood Control Projects,Cavite 1st L.D. Revetment of the ff. Flood Control Projects in Cavite, Ilang-Ilang River (Noveleta Sec.),Cavite 1st. L.D.	Public Bidding	P 19,600,000.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013
172	13DF0189□ Construction of Flood Control Projects, Cavite 3rd L.D. Construction of Flood Control in Brgy. Medicion & Brgy. Pag-asa, Imus City, Cavite	Public Bidding	P 19,600,000.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013
173	13DF0190□ Network Development, Widening of National Road, Cavite 4th L.D., Widening of Dasmariñas-Carmona Rd. Km.36+000 to Km.36+530 (Left Side);Widening of Salawag-Paliparan Road,K0029+(-027) to K0029+084 (Intermittent Section) & Widening of Cavite-Batangas Road, Km.27+014 to Km.28+000, including Drainage System (Both Side),Dasmariñas City, Cavite	Public Bidding	P 31,248,500.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013
174	13DF0191□ Construction of Flood Control Projects, Cavite 1st. L.D., Construction of Flood Control in San Juan River, Brgy. Marulas, Kaingen,Poblacion,Wakas, Kawit (Phase XI) & (Phase XII), Kawit, Cavite	Public Bidding	P 33,271,000.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
175	13DF0192□ Construction of Flood Control Projects, Cavite 5th L.D., Brgy. Mabuhay; Cabilang Baybay; Brgy. Milagrosa; Brgy. 8; Carmona; Maderan & Brgy. Poblacion, G.M.A.	Public Bidding	₱ 49,124,000.00	Oct. 09, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 23, 2013	Nov. 07, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013
176	13DF0193□ Network Development, Widening of National Road, Arterial Roads, Widening of Dasmariñas-Carmona Rd. (Governors Drive) Km.36+000 to Km.37+000 (Right Side) including RROW acquisition, Dasmariñas Section	Public Bidding	₱ 18,620,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
177	13DF0194□ Construction of Flood Control Projects, Cavite 1st L.D. Construction of Road Dike in Brgy. Gahak, Kawit w/in Kawit-Noveleta Diversion Road, Kawit, Cavite	Public Bidding	₱ 19,600,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
178	13DF0195□ Construction of Flood Control Project, Cavite 3rd LD, Revetment of the ff. Flood Control Proj. in Cavite, Imus River (Imus, Cavite), 3rd LD, Imus City, Cavite	Public Bidding	₱ 19,600,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
179	13DF0196□ Construction of Flood Control Projects, Cavite 3rd L.D. Rehabilitation/Improvement of Drainage System (Revetment) along Imus River, Imus, Cavite 3rd.L.D.	Public Bidding	₱ 19,600,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
180	13DF0197□ Network Development, Widening of National Road, Arterial Road, Noveleta-Naic-Tagaytay Road, K0038+025 to K0042+531, Tanza, Cavite	Public Bidding	₱ 19,600,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
181	13DF0198□ Construction of Flood Control Projects, Cavite 4th L.D. Construction of Flood Control Structures along Imus River, Upstream & Downstream of Kadiwa Bridge Burol Main, Brgy.H2 & Burol I, Dasmariñas City, Cavite 4th LD & Ivory Crest Subdivision, Salitran II, Dasmariñas City, Cavite 4th LD.	Public Bidding	₱ 29,400,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
182	13DF0199□ Network Development, Widening of National Road, Arterial Road, Cavite 1st LD, Manila-Cavite Road (Panamiotan Section to Fire Stataion, Kawit);Manila-Cavite Road (Brgy. San Rafael to Soriano to Fire Station Bridge) & Manila-Cavite Road (Junction of Noveleta-Rosario Diversion Road going to Kawit) (East Side), Kawit, Cavite	Public Bidding	P 49,000,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
183	13DF0200□ Construction/Rehabilitation of Drainage Protection Works along National Rd. & Bridges, Rehabilitation/ Improvement of Drainage System along Dasmariñas-Carmona Road, 5th LD, G.M.A. Section including Drainage Outfall in Congressional Road, Phase I (East Side); Congressional Road Phae II (West Side) & Maderan Section, G.M.A.	Public Bidding	P 49,000,000.00	Oct. 11, 2013	Oct. 18, 2013 - Oct. 25, 2013	Oct. 29, 2013	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 19, 2013
184	13DF0201□ Construction of Flood Control Projects, Cavite 1st LD. Construction of Flood Control along Manila-Cavite Rd. Brgy. San Juan (East Side) & (West Side), Noveleta (Phase I), Noveleta, Cavite	Cancelled	P 19,600,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013
185	13DF0202□ Construction/Rehab. of Drainage Protection Works along National Roads & Bridges/Secondary Roads/ Construction/Rehabilitation of Drainage System along Noveleta Diversion Road, Cavite 1st LD.	Public Bidding	P 19,600,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013
186	13DF0203□ Const. of Flood Control Projects, Cavite 4th LD, Const. of Flood Control Structures, Upstream & Downstream of Salitran Bridge, Salitran I, Salitran II & Salitran III Dasmariñas City, Cavite 4th LD.	Public Bidding	P 19,600,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013
187	13DF0204□ Construction of Flood Control Projects, Cavite 1st LD. Construction of Road Dike in Brgy. Binakayan-Tramo & Brgy. Tapon, Kawit w/in Kawit-Noveleta Diversion Road, Kawit, Cavite	Public Bidding	P 29,400,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
188	13DF0205□ Construction of Flood Control Projects, Cavite 3rd LD. Rehab./Improvement of Drainage System, Malagasang Section, Cavite 3rd LD.Phase I (East Side) & Phase II (West Side), Imus City,Cavite	Public Bidding	P 29,400,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013
189	13DF0206□ Const./Rehab. Of Drainage Protection Works along National Roads & Bridges, Rehab./Improvement of Drainage System along Dasmariñas-Carmona Road, 5th LD,Carmona Section:Const.of Drainage Outfall at Dasmariñas -Carmona Road (J.M. Loyola),Brgy.Maduya Const./Rehab. of Drainage & Sidewalk,Concreting of at Dasmariñas-Carmona Road (J.M. Loyola), Brgy. Maduya; Const./Rehab. of Drainage at Dasmariñas-Carmona Road (Gov.Drive,near SLEX Interchange), Brgy. Maduya; Const.of Drainage Outfall at Carmona Diversion Road corner Purification St., Brgy.Cabilang Baybay;Rehab. of drainage Outfall at Dasmariñas-Carmona Road (Gov. Drive near Carmona Rotonda) & Const. of Drainage System at Carmona Diversion Road Km.47+(-804) to Km.48+723, Carmona, Cavite	Public Bidding	P 49,240,000.00	Oct. 14, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013
190	13DF0209□ Construction/Rehabilitation of Drainage Protection Works along National Roads & Bridges/Arterial Roads Construction/Rehabilitation of Drainage System along Noveleta-Naic-Tagaytay Road, Rosario Section, Cavite 1st LD,Rosario	Public Bidding	P 19,600,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
191	13DF0210□ Widening of Permanent Bridges, Panaysayan Bridge along Dasmariñas-Trece Martires City-Naic Road	Public Bidding	P 19,600,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
192	13DF0211□ Construction of Flood Control Projects,Cavite 1st LD. Const./Improvement of Dike along Rosario Section	Public Bidding	P 19,600,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
193	13DF0212□ Network Development,Widening of Secondary Roads in Cavite 5th LD Junction of Dasmariñas-Carmona Road to Brgy. Poblacion w/ Drainage, Sidewalk w/ Curb & Gutter & Major Repair/Maint. of Existing Permanent Bridges, Bancal Bridge along Dasmariñas-Carmona Road, G.M.A., Cavite	Public Bidding	₱ 23,600,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
194	13DF0213□ Off-Carriageway Improvement,Paving of Shoulders, Loading & Unloading Bays,Salawag-Paliparan Road, including RROW, Dasmariñas City,Cavite 4th LD, Km. 35+458 to Km. 35+518 (Right Side), Km. 35+420 to Km. 35+465 (Left Side); Km. 34+783 to Km. 34+810 (Right Side) Km.34+329 to Km.34+360 (Left Side), Km.33+630 to Km.33+670 (Left Side); Km.32+890 to Km.32+950(Right Side)Km.32+400 to Km.32+460(Right Side)Km.31+650 to Km.31+700 (Right Side)Km.31+000 to Km.31+060(RightSide) Km.30+474 to Km.30+534 (Right Side)Km.30+137 to Km.30+174 (Right Side) & Km.28+927 to Km.29+000 (Right Side) Km.28+664 to Km.28+678 (Right Side), Km.28+621 to Km.28+642 (Left Side), Km.28+129 to Km.28+150 (Right Side), Km.28+060 to Km.28+116 (Left Side) Km.28+434 to Km.28+446 (Left Side) Dasmariñas City	Public Bidding	₱ 24,688,300.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
195	13DF0214□ Network Development, Widening of Secondary Roads in Cavite 5th LD Junction of Dasmariñas-Carmona Rd. to SLEX Geometric Impvt. & Brgy. San Roque Cabilang Baybay w/Drainage,Sidewalk w/curb&gutter Carmona	Public Bidding	₱ 29,400,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
196	13DF0215□ Const./Rehab.of Drainage Protection Works along National Rds. & Bridges/Secondary Roads Const/ Rehabilitation of Drainage System along Labanan sa Binakayan Road & Repair/Rehab. of Drainage System along Manila-Cavite Road,Cavite 1st LD	Public Bidding	₱ 49,000,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
197	13DF0216□ Const. of Various Projects in Cavite 1st LD Widening/ Improvement Of Daang Hari Rd,Aguinaldo Highway (R1 Expressway) Extension Link Road (Imus-Kawit) Cavite Province including RROW, Phase I, Phase II & Phase III, Kawit, Cavite	Public Bidding	₱ 49,000,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
198	13DF0217□ Network Development,Widening of National Roads, Arterial Road,Junction of Dasmariñas-Carmona Road Km. 49+000 to Km. 49+012 including Intersection of Road going to Carmona Public Market; Km.47+601 to Km.47+609 including intersection of rd. going to Purificacion to Brgy. Maduya, Km. 49+285 to Km. 49+485 & Km. 44+000 to Km. 45+500, Carmona, Cavite	Public Bidding	₱ 49,000,000.00	Oct. 17, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Nov. 25, 2013
199	13DF0218□ Construction of Flood Control Projects, Cavite 1st LD., Construction of Flood Control along Manila-Cavite Rd., Brgy. San Juan (East Side), Noveleta (Phase I) Noveleta, Cavite	Public Bidding	₱ 9,800,000.00	Oct. 23, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013
200	13DF0219□ Construction of Flood Control Projects,Cavite 1st LD., Const. of Flood Control along Manila-Cavite Road, Brgy. San Juan (West Side), Noveleta (Phase I)	Public Bidding	₱ 9,800,000.00	Oct. 23, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013
REGION IV-A - Cavite 2nd District Engineering Office									
201	13DG0083 Construction/Improvement of Drainage System along Sta. Rosa-Ulat-Tagaytay Road, Silang Section, Cavite 5th Legislative District	Public Bidding	Php 11,409,671.12	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 25, 2013	Oct. 30, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013
202	13DG0084 Construction/Improvement of Drainage System along Cavite-Batangas Road, Silang Section, Cavite, K0045+150 to K0045+250 and K0052+364 to K0052+649, 5th Legislative District	Public Bidding	Php 11,351,145.75	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 25, 2013	Oct. 30, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
203	13DG0117 Widening of Cavite-Batangas Road Silang Section Including Drainage System K0041+000-K0041+678; 5th Legislative District	Public Bidding	Php 24,124,629.20	Nov. 22, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 06, 2013	Dec. 04, 2013 -	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 11-201 12, 2013	
204	13DG0097 Construction of Flood Control at Cavite-Batangas Road, J.P. Rizal Section, Silang, Cavite, K0041+600 – K0042+960, 5th Legislative District	Public Bidding	Php 28,949,950.40	Nov. 04, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 14, 2013 - Nov. 29, 2013	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 10-201 21, 2013	
205	13DG0118 Construction of flood Control at Silang By Pass Road, Silang, Cavite K0043+000 – K0044+000; 5th Legislative District	Public Bidding	Php 24,124,629.20	Nov. 22, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 06, 2013	Dec. 04, 2013 - Dec. 19, 2013	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 11-201 12, 2013	
206	13DG0098 Construction of Flood Control at Brgy. Bulihan, Silang, Cavite with Drainage Outfall Connecting to National Road 5th Legislative District	Public Bidding	Php 22,484,475.34	Nov. 04, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 13, 2013 - Jan. 17, 2014	Jan. 18, 2014 - Jan. 21, 2014	Jan. 21, 2014 - Jan. 24, 2014
207	13DG0082 Construction of Flood Control at Brgy. Sabutan, Silang, Cavite 5th Legislative District	Public Bidding	Php 2,818,308.93	-	Oct. 24, 2013 - Oct. 30, 2013	Oct. 25, 2013	Oct. 30, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013
208	13DG0085 Construction of Flood Control along Crisanto M. Delos Reyes Avenue, K0060+494 – K0061+337, 6th Legislative District	Public Bidding	Php 11,623,873.90	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 25, 2013	Oct. 30, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013
209	13DG0086 Construction of Flood Control along Tagaytay-Manila via Silang Road, K0054+612 – K0056+100, 7th Legislative District	Public Bidding	Php 10,485,699.88	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 25, 2013	Oct. 30, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013
210	13DG0092 Preventive Maintenance (MFO-1), Asphalt Overlay with Corrections along Naic-Junction-Caylabne Road, Naic Section, K0049+786– K0049+272, K0049+272 – K0051+076, 7th Legislative District	Public Bidding	Php 40,349,791.35	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 13, 2013 - Jan. 17, 2014	Jan. 18, 2014 - Jan. 21, 2014	Jan. 21, 2014 - Jan. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
211	13DG0085 Construction of Flood Control along Crisanto M. Delos Reyes Avenue, K0060+494 – K0061+337, 6th Legislative District	Public Bidding	Php 11,623,873.90	Oct. 21, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 25, 2013	Oct. 30, 2013 - Nov. 13, 2013	Nov. 14, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 27, 2013
212	13DG0089 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including Drainage along Naic Junction-Caylabne Road, K0058+200 – K0058+870, 7th Legislative District	Public Bidding	Php 9,281,707.42	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 31, 2013 - Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Jan. 10, 2014 - Jan. 16, 2014
213	13DG0093 Widening of Naic Diversion including Major Junction with Indang and Governor's Drive Leading to Ternate – Nasugbu Road, K0046± 053 – K0047+517, 7th Legislative District	Public Bidding	Php 33,949,999.08	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 13, 2013 - Jan. 17, 2014	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 09-2013 21, 2013	
214	13DG0091 Widening of Mahogany Avenue (including drainage system), K0059+(-990) - K0059+(-096), K0059+(-096) - K0059+084, Cavite; 7th Legislative District	Public Bidding	Php 36,500,000.00	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 31, 2013 - Nov. 15, 2013	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 08-2013 8, 2013	
215	13DG0094 Replacement of Hagdan Bridge along Maragondon-Magallanes-Amuyong Road, K0067+181; 7th Legislative District	Public Bidding	Php 42,197,205.68	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 13, 2013 - Nov. 26, 2013	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 09-2013 21, 2013	
216	13DG0095 Replacement of Red Bridge along Maragondon-Magallanes-Amuyong Road, K0067+425, 7th Legislative District	Public Bidding	Php 26,054,494.06	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 13, 2013 - Nov. 26, 2013	Bid Opening Postponed Pending Approval Specifications Bid Bulletin No. 09-2013 da 2013	
217	13DG0090 Widening of Caputatan Bridge along Naic Junction-Caylabne road, 7th Legislative District	Public Bidding	Php 5,470,221.47	Oct. 22, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 31, 2013 - Nov. 15, 2013	Nov. 16, 2013 - Nov. 22, 2013	Jan. 10, 2014 - Jan. 16, 2014
218	13DG0096 Widening of Convento Bridge along Naic Junction –Caylabne Road, K0048+252; 7th Legislative District	Public Bidding	Php 23,420,539.27	Nov. 04, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 13, 2013 - Nov. 26, 2013	Bid Opening Postponed Pending Approval Specifications per Bid Bulletin No. 09-2013 21, 2013	

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
REGION IV-A - Laguna 1st District Engineering Office									
219	Cluster I for the Preventive Maintenance (MFO-1) of Calamba-Sta. Cruz-Famy Jct. Road a. K0109 + -078 to K0109 + 000 b. K0109 + 450 to K0109 + 989	Public Bidding	Php 9,836,133.82	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
220	Cluster II for the Preventive Maintenance (MFO-1) of Paete-Famy Poblacion Road a. K0103 +-1472 to K0103 +-977 b. K0110 + -088 to K0111 + 490 c. K0112 + 000 to K0112 + 810	Public Bidding	Php 29,067,227.91	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
221	Preventive Maintenance (MFO-1) of Pila Poblacion Road, K0080 + (-896) to K0080 + (-714)	Public Bidding	Php 5,154,807.30	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
222	Preventive Maintenance (MFO-1) of Sta. Cruz Poblacion Road, K0085 + (-257) to K0085 + (-131)	Public Bidding	Php 2,122,999.42	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
223	Preventive Maintenance (MFO-1) of Lumban-Caliraya Road, K0097 + 797 to K0098 + 360	Public Bidding	Php 6,769,550.90	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
224	Construction/Improvement of Drainage System along Pagsanjan-Lucban Road, Pagsanjan, Laguna 4th LD	Public Bidding	Php 3,000,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
225	Widening of Sta. Cruz-Poblacion Road including Drainage/Outfall K0085 + 220 to K0090 + 480 (with exception), Laguna 4th LD	Public Bidding	Php 18,620,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
226	Widening of Pila Bridge (K0080 + 810) (B02465LZ) along Calamba-Sta.Cruz- Famy Jct. Road, Pila Section, Pila, Laguna	Public Bidding	Php 7,938,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
227	Paving of Shoulders (Seal Widening) at Pagsanjan-Lucban Road (Sharp Curves), K0092 +-327 to K0114 + 510 (with exception)	Public Bidding	Php 8,837,640.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013
228	Construction/Rehabilitation of Flood Control in Laguna 1st DEO/4th LD at Pagsanjan River, Pinagsanjan, Pagsanjan, Laguna	Public Bidding	Php 11,760,000.00	Oct. 22, 2013	Oct. 24, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 15, 2013	Nov. 16, 2013 - Nov. 21, 2013	Nov. 22, 2013 - Nov. 29, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
229	Preventive Maintenance (MFO-1) of Liliw-Majayjay Road, K0103 + 368 to K0105 + 405	Public Bidding	Php 16,345,273.81	Nov. 07, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 06, 2013 - Dec. 13, 2013	Dec. 14, 2013 - Dec. 21, 2013
230	Const./Improvement of Drainage System along Calamba-Sta. Cruz-Famy Jct. Road, Laguna 4th LD (with exception), K0085 + 287 to K0109 + 660	Public Bidding	Php 34,300,000.00	Nov. 15, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013 - Dec. 18, 2013	Dec. 19, 2013 - Dec. 26, 2013
231	Const./Rehabilitation of Flood Control in Laguna 1st DEO/4th LD, Lumban River, Lumban, Laguna	Public Bidding	Php 49,000,000.00	Nov. 15, 2013	Nov. 19, 2013 - Nov. 25, 2013	Nov. 29, 2013	Dec. 12, 2013	Dec. 13, 2013 - Dec. 18, 2013	Dec. 19, 2013 - Dec. 26, 2013
REGION IV-A - Laguna 2nd District Engineering Office									
232	14DI0001 Rehabilitation of Roads a. Brgy. Canlubang, b. Brgy. Mayapa, c. Brgy. Kay - Anlog, d. Brgy. Sirang Lupa, e. Brgy. Balic Calamba City	Public Bidding	Php 9,800,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
233	14DI0002 Rehabilitation of Pulo - Diezmo Road, Brgy. Pulo, Cabuyao City	Public Bidding	Php 4,500,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
234	14DI0003 Construction of Roads, a. Brgy. Caingin, b. Brgy. Sinalhan, c. Brgy. Aplaya Sta. Rosa City	Public Bidding	Php 5,880,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
235	14DI0004 Construction of Multi-Purpose Building, Brgy. Balibago, Sta. Rosa City	Public Bidding	Php 2,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
236	14DI0005 Rehabilitation of Multi-Purpose Building, Municipality of Bay Laguna, Bay, Laguna	Public Bidding	Php 5,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
237	14DI0006 Construction of Multi-Purpose Building, Brgy. Tagapo, Sta. Rosa City	Public Bidding	Php 4,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
238	14DI0007 Construction of Multi-Purpose Building, Brgy. Sto. Domingo Elem. School, Sta. Rosa City	Public Bidding	Php 3,500,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
239	14DI0008 Construction of Multi-Purpose Building, Brgy. Sinalhan, Sta. Rosa City	Public Bidding	Php 5,880,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
240	14DI0009 Construction of Multi-Purpose Building, Brgy. Kanluran, Sta. Rosa City	Public Bidding	Php 3,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
241	14DI0010 Construction of Multi-Purpose Building, Brgy. Mamatid, Cabuyao City	Public Bidding	Php 3,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
242	14DI0010 Construction of Multi-Purpose Building, Brgy. Bambang, Los Baños, Laguna	Public Bidding	Php 2,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014
243	14DI0011 Construction of 4-storey 16 classroom at Southville 9, Brgy. Kay- Anlog, Calamba City	Public Bidding	Php 21,000,000.00	Mar. 03, 2014 - Mar. 04, 2014	Mar. 05, 2014 - Mar. 12, 2014	Mar. 13, 2014	Mar. 25, 2014	Mar. 25, 2014	Mar. 26, 2014 - Mar. 28, 2014

REGION IV-A - Laguna 3rd District Engineering Office

244	13DP0102 Construction/Rehab. of Line Canal including curb and gutter along MSR passing Poblacion Road, San Pablo City	Public Bidding	P 6,000,000.00	Nov. 17, 2013	Nov. 18, 2013	Nov. 22, 2013	Dec. 03, 2013	Dec. 03, 2013	Dec. 09, 2013
245	13DP0103 Construction of Line Canal along Calauan-Nagcarlan Road , Brgy. Sabang , Nagcarlan, Laguna and Construction of Line Canal along Calauan-Nagcarlan Road , Brgy. Balayong , Nagcarlan, Laguna	Public Bidding	P 4,000,000.00	-	Nov. 18, 2013	Nov. 22, 2013	Dec. 03, 2013	Dec. 03, 2013	Dec. 09, 2013
246	13DP0104 Construction of Line Canal along San Pablo-Rizal-Nagcarlan-Liliw Road, Brgy. Taytay, Nagcarlan, Laguna	Public Bidding	P1,500,000.00	-	Nov. 18, 2013	Nov. 22, 2013	Dec. 03, 2013	Dec. 03, 2013	Dec. 09, 2013
247	13DP0105 Widening of Permanent Bridge, Masapang Bridge I, Masapang, Victoria, Laguna	Public Bidding	P 9,000,000.00	Nov. 14, 2013	Nov. 22, 2013	Nov. 25, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 12, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
248	13DP0106 Widening of Permanent Bridge, Masapang Bridge 2, Masapang, Victoria, Laguna (Re-Ad)	Public Bidding	P 9,000,000.00	Nov. 14, 2013	Nov. 22, 2013	Nov. 25, 2013	Dec. 05, 2013	Dec. 05, 2013	Dec. 12, 2013
249	13DP0107 Rehabilitation/Reconstruction/Upgrading Damage Paved National Road including Drainage based on Pavement Management System/Highway Dev't. and Management -4(HDM-4) at San Pablo-Rizal-Nagcarlan-Liliw-Road K0098+500-K00101+000 (intermittent section)	Public Bidding	P 46,564,224.85	Feb. 13, 2014	Feb. 21, 2014	Feb. 28, 2014	Mar. 13, 2014	Mar. 13, 2014	Mar. 25, 2014
250	13DP0108 Rehabilitation/Reconstruction/Upgrading Damage Paved National Road at MSR Passing Poblacion K0082+500-K0083+000(intermittent section)	Public Bidding	P 15,411,959.99	Feb. 13, 2014	Feb. 21, 2014	Feb. 28, 2014	Mar. 13, 2014	Mar. 13, 2014	Mar. 18, 2014
251	13DP0109 Rehabilitation/Reconstruction/Upgrading Damage Paved National Road including Drainage based on Pavement Management System/ Highway Dev't. and Management -4(HDM-4) at Calauan-Nagcarlan-Road K0088+600-K0090+153	Public Bidding	P 28,919,776.8	Feb. 13, 2014	Feb. 21, 2014	Feb. 28, 2014	Mar. 13, 2014	Mar. 13, 2014	Mar. 25, 2014
252	13DP0123 Construction of Bridges RCBC (Reinforced Concrete Box Culvert), Brgy. San Ignacio, San Pablo City along Daang Maharlika (LZ)	Public Bidding	P 13,235,294.12	Nov. 20, 2013	Nov. 28, 2013	Dec. 09, 2013	Dec. 19, 2013	Dec. 19, 2013	Dec. 26, 2013
253	13DP0126 Widening of Daang Maharlika (Alaminos-San Pablo City) including Drainage K0078+78+195K0091+549, San Pablo City Section, Laguna	Public Bidding	P 48,999,121.58	Dec. 04, 2013	Dec. 11, 2013	Dec. 13, 2013	Dec. 24, 2013	Dec. 30, 2013	Dec. 31, 2013
254	14DP0001 Rehabilitation of Local Road, Brgy. San Jose Road, San Pablo City	Public Bidding	P 19,600,000.00	Mar. 19, 2014	Mar. 28, 2014	Mar. 28, 2014	Apr. 10, 2014	Apr. 10, 2014	Apr. 20, 2014
255	14DP0002 Rehabilitation of Local Road, Brgy. San Jose Road, Liliw, Laguna	Public Bidding	P 4,500,000.00	Mar. 19, 2014	Mar. 28, 2014	Mar. 28, 2014	Apr. 10, 2014	Apr. 10, 2014	Apr. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
256	14DP0003 Construction of Local Roads, Brgy.San Ildefonso, Alaminos, Brgy.Sta.Rosa, Alaminos, Brgy.San Benito, Alaminos, Brgy.Talaga, Rizal, Brgy. Atisan, SPC	Public Bidding	P 10,000,000.00	Mar. 19, 2014	Mar. 28, 2014	Mar. 28, 2014	Apr. 10, 2014	Apr. 10, 2014	Apr. 15, 2014
257	14DP0004 Rehabilitation/Improvement of Drainage System with gutter along San Pablo-Dolores Road, Brgy.San Cristobal, San Pablo City	Public Bidding	P 348,000.00	Mar. 19, 2014	Mar. 28, 2014	Mar. 28, 2014	Apr. 10, 2014	Apr. 10, 2014	Apr. 15, 2014
258	14DP0005 Rehabilitation/Improvement of Drainage System with gutter along Maharlika Highway, Brgy. San Nicolas, San Pablo City	Public Bidding	P 335,000.00	Mar. 19, 2014	Mar. 28, 2014	Mar. 28, 2014	Apr. 10, 2014	Apr. 10, 2014	Apr. 15, 2014
REGION IV-A - Rizal 1st District Engineering Office									
259	14DN0001 Widening of San Juan Bridge along Manila East Road, Binangonan, Rizal	Public Bidding	Php 8,000,000.00 Php 7,760,000.00	Jan. 17, 2014	Jan. 23, 2014 - Jan. 29, 2014	Jan. 29, 2014	Feb. 11, 2014	Feb. 12, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 20, 2014
260	14DN0002 Widening of Angono Bridge along Manila East Road, Angono, Rizal	Public Bidding	Php 31,200,000.00 Php 18,750,554.51	Jan. 17, 2014	Jan. 23, 2014 - Jan. 29, 2014	Jan. 29, 2014	Feb. 11, 2014	Feb. 12, 2014 - Feb. 13, 2014	Feb. 14, 2014 - Feb. 20, 2014
261	14DN0003 Widening of Bangiad Bridge 1 along Manila East Road, Taytay, Rizal	Public Bidding	Php 8,000,000.00 Php 7,760,000.00	Jan. 17, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 17, 2014	Feb. 18, 2014 - Feb. 24, 2014
262	14DN0004 Widening of Bangiad Bridge 2 along Manila East Road, Taytay, Rizal	Public Bidding	Php 8,000,000.00 Php 7,760,000.00	Jan. 17, 2014	Jan. 24, 2014 - Jan. 30, 2014	Jan. 30, 2014	Feb. 13, 2014	Feb. 14, 2014 - Feb. 17, 2014	Feb. 18, 2014 - Feb. 24, 2014
REGION IV-A - Rizal 2nd District Engineering Office									
263	14DO0001 Construction of Four (4) Storey Twelve (12) Classroom School Building at Maly Elem. School, San Mateo, Rizal	Public Bidding	Php 23,885,883.34	Jan. 04, 2014	Jan. 14, 2014 - Jan. 21, 2014	Feb. 03, 2014	Feb. 04, 2014	Feb. 05, 2014	Feb. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
REGION IV-A - Quezon 1st District Engineering Office									
264	13DK0146 Rehabilitation/Reconstruction (Reblocking) along Mauban -Tignoan Road, Mauban, Quezon, K0159+901.50 - K0160+440 (Section I) K0162+000-K0162+793.50	Public Bidding	Php 20,263,000.00 Php 19,659,160.00	Oct. 28, 2013	Oct. 31, 2013 - Nov. 07, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013
265	13DK0147 Construction of Ilog Flood Control along Tayabas - Lucban -Sampaloc - Mauban Road, Lucban, Quezon	Public Bidding	Php 6,000,000.00 Php 5,821,000.00	Oct. 28, 2013	Oct. 31, 2013 - Nov. 07, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013
266	13DK0148 Const. of Camatian Flood Control along Tayabas-Lucban-Sampaloc-Mauban Road, Lucban, Quezon	Public Bidding	Php 5,500,000.00 Php 5,336,000.00	Oct. 28, 2013	Oct. 31, 2013 - Nov. 07, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013
267	13DK0149 Repair of Tongolin Bridge, Infanta, Quezon	Public Bidding	Php 1,000,000.00 Php 980,000.00	Oct. 28, 2013	Oct. 31, 2013 - Nov. 07, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 06, 2013	Dec. 09, 2013 - Dec. 13, 2013
268	13DK0156 Widening of National Road along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road. Lucban Quezon, Sta 128 + 120Sta 130 + 394	Public Bidding	Php 50,000,000.00 Php 47,000,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 02, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 15, 2014
269	13DK0158 Construction/Improvement of Access Road Along Atimonan-Mauban Section, Mauban, Quezon, K0170+100-K0170+360 (Section1) K0171+000-K0171+440 (Section II)	Public Bidding	Php 50,000,000.00 Php 47,000,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 02, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 15, 2014
270	13DK0159 Construction of Lucban Diversion Road, Lucban Quezon, K0123+919.10-K0128+691.30	Public Bidding	Php 40,000,000.00 Php 39,416,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 02, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 15, 2014
271	13DK0160 Construction/Improvement of Access Road Along Atimonan-Mauban-Tignoan Road, Real Section, Real, Quezon, K0119+182-K0121+072	Public Bidding	Php 50,000,000.00 Php 48,000,000.00	Dec. 02, 2013	Dec. 04, 2013 - Dec. 11, 2013	Dec. 13, 2013	Dec. 26, 2013	Jan. 02, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
REGION IV-A - Quezon 2nd District Engineering Office									
272	13DJ0126 Asphalt Overlay of Lutucan Guisguis Port Road, K0119+000 - K0119+552, Sariaya, Quezon	Public Bidding	Php 8,132,000.00 Php 7,969,335.51	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
273	13DJ0127 Rehabilitation/Reconstruction/Upgrading of Lutucan Guisguis Port Road, Sariaya, Quezon, K0116+954 - K0117+941	Public Bidding	Php 14,938,000.00 Php 14,639,376.50	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
274	13DJ0128 Rehab./Reconstruction/Upgrading of Lucena - Tayabas - Mauban Port Road, Lucena City, K0131+830 - K0132+075	Public Bidding	Php 3,311,067.66	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
275	13DJ0129 Rehab./Reconstruction/Upgrading of San Pablo Bdry.- Dolores - Pinagdanlayan Road, Dolores, Quezon, K0103+264 - K0103+520	Public Bidding	Php 4,332,021.13	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
276	13DJ0130 Road Slip along Daang Maharlika (LZ), K0117+566, Sariaya Section, Lagnas Bridge I, Sariaya, Quezon	Public Bidding	Php 15,000,000.00 Php 14,678,922.63	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
277	13DJ0131 Road Slip along MSR Diversion Road, K0126+511, Mayuwi Bridge	Public Bidding	Php 3,000,000.00 Php 3,000,000.00	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
278	13DJ0132 Widening of Lucena Cotta Port Rd, K0134+(-136) - K0134+198, Quezon 2nd LD, Lucena City	Public Bidding	Php 10,000,000.00 Php 9,799,991.78	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
279	13DJ0133 Widening of MSR Old Route, K0125+749 - K0136+092 (w/ exception)	Public Bidding	Php 10,000,000.00 Php 9,799,974.12	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013
280	13DJ0134 Rehab./Reconstruction/Replacement/Retrofitting of Existing Permanent Bridges, Bulakin Bridge along MSR Jct. Tiaong - Dolores Road	Public Bidding	Php 16,000,000.00 Php 15,680,110.08	Oct. 21, 2013	Oct. 23, 2013 - Oct. 30, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
281	Asphalt Overlay of San Juan - Candelaria Jct., Candelaria - Bolboc Road, K0146+738 - K0149+218, Candelaria, Quezon	Public Bidding	Php 41,377,000.00 Php 40,549,506.55	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
282	13DJ0136 Asphalt Overlay of MSR Old Route, K0126+(-)141 - K0129+300	Public Bidding	Php 30,000,000.00 Php 29,400,074.07	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
283	13DJ0137 Asphalt Overlay of MSR Old Route, K0132+700 - K0136+282	Public Bidding	Php 30,626,000.00 Php 30,013,487.96	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
284	13DJ0138 Widening of Daang Maharlika (w/ exception), Quezon 2nd LD, K0098+000-K0101+000, Tiaong, Quezon	Public Bidding	Php 40,000,000.00 Php 39,200,238.41	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
285	13DJ0139 Widening of Daang Maharlika (w/ exception), Quezon 2nd LD, K0108+812 - K0111+000, Candelaria Section	Public Bidding	Php 32,000,000.00 Php 31,360,030.32	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
286	13DJ0140 Widening of Daang Maharlika (w/ exception), Quezon 2nd LD, K0117+566 - K0121+896, Sariaya Section	Public Bidding	Php 40,000,000.00 Php 39,199,408.98	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
287	13DJ0141 Widening of Daang Maharlika (w/ exception), Quezon 2nd LD, K0126+000 - K0127+621, MSR Diversion Road Section	Public Bidding	Php 22,000,000.00	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
288	13DJ0142 Widening of San Juan - Candelaria Jct. - Bolboc Road, K0151+000 - K0154+340, Candelaria, Quezon 2nd LD	Public Bidding	Php 30,000,000.00 Php 29,400,685.08	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
289	13DJ0143 Construction of Sariaya By-Pass Road including ROW Acquisition, Sampaloc 2 Section, Sariaya, Quezon	Public Bidding	Php 50,000,000.00 Php 46,499,932.00	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
290	13DJ0144 Construction of Sariaya By-Pass Road including ROW Acquisition, Pili Section, Sariaya, Quezon	Public Bidding	Php 50,000,000.00 Php 46,500,011.28	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
291	13DJ0145 Rehabilitation/Reconst./Replacement/Retrofitting of Existing Permanent Bridges, Quianuang Bridge along Daang Maharlika (LZ) a. Bridge Proper and Approaches, Lucena City	Public Bidding	Php 40,000,000.00 Php 39,199,969.39	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
292	13DJ0146 Rehabilitation/Reconst./Replacement/Retrofitting of Existing Permanent Bridges, Quianuang Bridge along Daang Maharlika (LZ) b. Rehabilitation of Detour Road, Sariaya, Quezon, K0126+000 - K0127+621 (w/ exception)	Public Bidding	Php 21,314,000.00 Php 20,887,692.79	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
293	13DJ0147 Construction of Lucena - Diversion Talao-Talao Port Road, including RROW, Construction of Mayao Bridge and Approaches	Public Bidding	Php 40,000,000.00 Php 37,700,168.47	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
294	13DJ0148 Construction of Lucena Diversion Talao-Talao Port Road incl. ROW, Concreting of Silangang Mayao Road Sect. including Slope Protection, Lucena City	Public Bidding	Php 45,000,000.00 Php 43,099,979.10	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
295	13DJ0149 Quezon Eco-Tourism Road (Lucena City-Batangas Coastal Road) Phase III, Construction of Gibanga Bridge and Approaches, K0141+680, Lucena City	Public Bidding	Php 43,250,000.00 Php 40,885,003.49	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
296	13DJ0150 Quezon Eco-Tourism Road (Lucena City-Batangas Coastal Road) Phase III, Construction of Ilayang Talim RCBC (2.0x2.0m Single Barrel) and Slope Protection along Eco-Tourism Road, Km.138+160 - Km.143+270 (w/ exception), Lucena City	Public Bidding	Php 50,000,000.00 Php 48,000,008.46	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
297	13DJ0151 Quezon Eco-Tourism Road (Lucena City-Batangas Coastal Road) Phase III, Completion of Morong Bridge and Approaches (Km. 139+100), Brgy. Ibabang Talim, Lucena City	Public Bidding	Php 50,000,000.00 Php 47,500,009.86	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
298	13DJ0152 Quezon Eco-Tourism Road (Lucena City-Batangas Coastal Road) Phase III, Concreting of Eco-Tourism Coastal Road (Section III), Talaan -Bocohan Section including RROW Acquisition, Lucena City, Km.142+343.50 - Km.144+803	Public Bidding	Php 50,000,000.00 Php 47,499,972.30	Nov. 05, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013
REGION IV-A - Quezon 3rd District Engineering Office									
299	13DM0058 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Padre Burgos - Pototanin Junction Road, K0187+300 - K0188+260, Unisan, Quezon	Public Bidding	Php 11,453,728.51	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
300	13DM0059 Road Upgrading (Gravel to Paved) along Gumaca - Pitogo - Ulanay - San Narciso Road, K0276+187.50 - K0276+307.50, K0286+021 - K0286+035, K0286+121 - K0286+181, San Narciso, Quezon	Public Bidding	Php 5,697,297.95	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
301	13DM0060 Replacement of Bridge, Matuig Bridge along Mulanay - San Francisco Road, K0293+349, Mulanay, Quezon	Public Bidding	Php 15,655,398.67	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
302	13DM0061 Repair of Macalelon Bridge along Gumaca-Pitogo-Mulanay - San Narciso Road, K0226+792, Macalelon, Quezon	Public Bidding	Php 999,125.11	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
303	13DM0062 Repair of Mayubok Bridge along Gumaca - Pitogo - Mulanay - San Narciso Road, K0216+316, Pitogo, Quezon	Public Bidding	Php 999,125.11	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
304	13DM0063 Construction of Lined Canal along Gumaca-Pitogo-Mulanay-San Narciso Road, K0235+850-K0236+004 (L/S), Gen. Luna, Quezon	Public Bidding	Php 797,224.49	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
305	13DM0064 Construction of Lined Canal along Gumaca-Pitogo-Mulanay-San Narciso Road, K0262+907-K0263+170 (L/S), Catanauan, Quezon	Public Bidding	Php 1,297,489.79	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
306	13DM0065 Construction of Lined Canal along Gumaca-Pitogo-Mulanay-San Narciso Road, K0287+971-K0288+113 (R/S) and K0287+929 - K0288+079 (L/S), Mulanay, Quezon	Public Bidding	Php 1,695,867.18	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
307	13DM0066 Construction of Lined Canal along Gumaca-Pitogo-Mulanay-San Narciso Road, K0287+971-K0288+113 (R/S) and K0287+929-K0288+079 (L/S), Mulanay, Quezon	Public Bidding	Php 6,858,296.71	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
308	13DM0067 Construction of Lined Canal along Gumaca-Pitogo-Mulanay-San Narciso Road, K0287+971-K0288+113 (R/S) and K0287+929 - K0288+079 (L/S), Mulanay, Quezon	Public Bidding	Php 797,224.49	Oct. 14, 2013 - Oct. 24, 2013	Oct. 25, 2013 - Nov. 01, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 15, 2013
309	13DM0076 Road Upgrading along Buenavista - Abuyon Road, K0250+676-K0252+000, K0252+000-K0252+390, Net Length=1.714 kms., 280 mm thick, SO2043LZ, Buenavista, Quezon	Public Bidding	Php 41,148,865.29	Oct. 29, 2013 - Nov. 07, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013
310	13DM0077 Road Upgrading along Catanauan-Buenavista Road, K0254+116 - K0255+335, K0255+868 - K0255+958, K0255+958 - K0256+008, Net Length = 1.359 kms., 280 mm thick, SO0435LZ, Catanauan, Quezon	Public Bidding	Php 37,541,376.24	Oct. 29, 2013 - Nov. 07, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
311	13DM0078 Road Upgrading along MSR Jct., Lopez-Catanauan Road, K0237+005 - K0237+835, K0238+099 - K0238+899, Net Length = 1.63 kms., 230 mm thick, SO4249LZ, Gen. Luna, Quezon	Public Bidding	Php 39,443,751.62	Oct. 29, 2013 - Nov. 07, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013
312	13DM0079 Road Upgrading along Talaba - Summit - Panaon Rd, K0188+500-K0190+000, Net Length=1.50 kms., 280 mm thick, SO2042LZ, Unisan, Quezon	Public Bidding	Php 39,443,751.62	Oct. 29, 2013 - Nov. 07, 2013	Nov. 07, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 27, 2013	Nov. 28, 2013	Nov. 29, 2013
313	13DM0089 Road Upgrading along San Francisco-San Andres - San Narciso Road, K0313+217 - K0314+520 (Casay Section), Net Length=1.30 kms., 230mm thick, SO4252LZ, San Francisco, Quezon	Public Bidding	Php 37,906,815.79	Nov. 25, 2013 - Dec. 04, 2013	Dec. 02, 2013 - Dec. 10, 2013	Dec. 10, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 26, 2013
314	13DM0090 Road Upgrading along San Francisco-San Andres-San Narciso Road, K0396+049 - K0397+620 (Talisay Section), Net Length = 1.571 kms., 230mm thick, SO4253LZ, San Narciso, Quezon	Public Bidding	Php 37,906,815.79	Nov. 25, 2013 - Dec. 04, 2013	Dec. 02, 2013 - Dec. 10, 2013	Dec. 10, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 26, 2013
315	13DM0091 Construction/Improvement of Access Road leading to Catanauan Cove and Beaches, Net L=1.325 kms., 230mm thick, Catanauan, Quezon	Public Bidding	Php 29,306,222.31	Nov. 25, 2013 - Dec. 04, 2013	Dec. 02, 2013 - Dec. 10, 2013	Dec. 10, 2013	Dec. 23, 2013	Dec. 24, 2013	Dec. 26, 2013
REGION IV-A - Quezon 4th District Engineering Office									
316	13DL0114 Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) Intermittent Section, Gumaca - Pitogo - Mulanay - San Narciso Road, K0202+200 - K0206+537, Gumaca, Quezon	Public Bidding	Php 20,000,000.00 Php 19,599,689.03	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
317	13DL0115 Cluster I - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads, Quirino Highway Tagkawayan and Guinayangan, Quezon; a. K0251+412 - K0251+587; b. K0254+760 - K0254+1002; c. K0255+115 - K0255+548; d. K0264+640 - K0264+757; e. K0264+843-K0264+953; f. K0269+569-K0269+626; g. K0269+738 - K0270+042; h. K0270+622 - K0270+740; i. K0271+000 - K0271+063; j. K0272+372 - K0272+499; k. K0272+613 - K0272+804; l. K0274+100 - K0274+180; m. K0275+722 - K0276+251	Public Bidding	Php 44,336,000.00 Php 43,995,856.68	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
318	13DL0116 Cluster I -Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads, MSR, Jct. Lopez - Hondagua Port Road, Lopez, Quezon, K0221+(678)-K0226+000	Public Bidding	Php 9,558,000.00 Php 9,370,440.43	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
319	13DL0117 Rehabilitation/Reconstruction of Critical Sections such Slips/Emergencies/Protections Works, a. Arterial Road, Road Slip along Daang Maharlika (LZ), K0245+933 - K0245+968, Calauag Section, Calauag, Quezon	Public Bidding	Php 15,000,000.00 Php 14,699,629.26	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
320	13DL0118 Rehabilitation/Reconstruction of Critical Sections such Slips/Emergencies/Protections Works, b. Secondary Road Road Slip along MSR, Jct, Lopez-Buenavista Road, K0229+000 - K0232+000, Lopez, Quezon	Public Bidding	Php 15,000,000.00 Php 14,699,459.11	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
321	13DL0119 Cluster II - Widening of Daang Maharlika (LZ) Intermittent Section, Pagbilao, Quezon 1st LD a. K0135+(-732) - K0137+000; b. K0142+500 - K0146+000	Public Bidding	Php 39,199,152.31	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
322	13DL0120 Widening of MSR Old Route, Pagbilao Quezon 1st LD Pagbilao, Quezon, a. K0000+(000) - K0000+240	Public Bidding	Php 10,000,000.00 Php 9,799,649.05	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
323	13DL0121 Widening of Daang Maharlika, LZ, Intermittent Section a. K0171+500 – K0173+500, Atimonan Section; b. K0184+500 – K0187+000, Plaridel Section; c. K0195+000-K0197+400, Gumaca Sect.	Public Bidding	Php 44,016,533.15	Oct. 20, 2013	Oct. 31, 2013 - Nov. 06, 2013	Nov. 11, 2013	Nov. 21, 2013	Nov. 25, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
324	13DL0122 Off-Carriageway Imprv't. (Paving of Shoulders, Loading and Unloading Bays etc.), Daang Maharlika (Intermittent Section), Quezon, Pagbilao Section 1st LD K0137+400 – K0140+400	Public Bidding	Php 19,599,923.64	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
325	13DL0123 Cluster I - Off-Carriageway Improvement (Paving of Shoulders, Loading and Unloading Bays etc.), Daang Maharlika (Intermittent Section), a. K0215+400 – K0217+200, Lopez Section b. K0226+000 – K0227+200, Calauag Section	Public Bidding	Php 22,048,683.84	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
326	13DL0124 Cluster II - Off-Carriageway Improvement (Paving of Shoulders, Loading and Unloading Bays etc.), Quirino Highway, Tagkawayan & Guinayangan, Quezon a. K0251+174 – K0254+000, Guinayangan Section, 4th LD b. K0275+000 – K0277+000, Tagkawayan Section, 4th LD	Public Bidding	Php 30,000,000.00 Php 29,399,238.04	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
327	13DL0125 Off-Carriageway Imprv't. (Paving of Shoulders, Loading and Unloading Bays etc.), Jct. MSR Old Zigzag Road, (Intermittent Sect.), Pagbilao Section, Quezon 1st LD, Pagbilao, Quezon, K0153+(-472) - K0154+600	Public Bidding	Php 15,275,000.00 Php 14,969,479.61	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
328	13DL0126 Off-Carriageway Imprv't. (Paving of Shoulders, Loading and Unloading Bays etc.), Gumaca-Pitogo-Mulanay - San Narciso Road, (Intermittent Section), Gumaca Section, Quezon, 4th LD, K0199+(-)850-K0203+000, Gumaca, Quezon	Public Bidding	Php 14,709,000.00 Php 14,414,636.57	Oct. 28, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
329	13DL0127 Cluster III – Construction/Rehabilitation of Flood Controls along Daang Maharlika (LZ) a. K0173+950-K0175+000 b. K0196+000 - K0197+300 c. K0208+000 - K0209+000 d. K0226+700 - K0228+500 e. Daang Maharlika Jct. Atimonan Poblacion	Public Bidding	Php 10,000,000.00 Php 9,998,556.71	Oct. 24, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013	Dec. 02, 2013 - Dec. 06, 2013
330	13DL0128 Rehabilitation/Reconstruction/Replacement/ Retrofitting of Existing Permanent Bridges, Bolo 2 Br. along Quirino Highway, Tagkawayan, Quezon Permanent Bridges, Bolo 2 Br. along Quirino Highway	Public Bidding	Php 10,000,000.00 Php 9,799,715.18	Nov. 05, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
331	13DL0130 Major Repair/Maintenance of Existing Permanent Bridges, Talolong Bridge along Daang Maharlika (LZ) Lopez, Quezon	Public Bidding	Php 5,000,000.00 Php 4,999,800.13	Nov. 05, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
332	13DL0132 Preventive Maintenance of Daang Maharlika (LZ) Pagbilao, Quezon, K0143+000 – K0145+182	Public Bidding	Php 15,675,000.00 Php 15,361,355.14	Nov. 05, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
333	13DL0133 Cluster III Road Upgrading (Gravel to Paved) based on Gravel Road, MSR Jct. Lopez - Buenavista Road, Lopez, Quezon a. K0225+438 – K0225+567 b. K0225+696 – K0225+527 c. K0226+380 – K0226+960	Public Bidding	Php 26,370,000.00 Php 26,007,787.72	Nov. 05, 2013	Nov. 15, 2013 - Nov. 21, 2013	Nov. 22, 2013	Dec. 05, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
334	13DL0134 Construction/Rehabilitation of Flood Control and Drainage Structures along MSR Jct. Lopez-Catanauan Road, K0225+500 – K0228+800, (with exceptions)	Public Bidding	Php 20,000,000.00 Php 19,599,317.95	Nov. 12, 2013	Nov. 22, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
335	13DL0135 Construction/Rehabilitation of Flood Control and Drainage Structures along Quezon - Alabat - Perez Road, K0039+000- K0040+000, (with exceptions)	Public Bidding	Php 20,000,000.00 Php 19,599,317.95	Nov. 12, 2013	Nov. 22, 2013 - Nov. 27, 2013	Nov. 28, 2013	Dec. 10, 2013	Cancelled	

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
336	13DL0136 Rehabilitation/Reconstruction/Upgrading along Quirino Highway (Intermittent Sect.), K0257+270-K0269+640, Tagkawayan, Quezon	Public Bidding	Php 8,000,000.00 Php 7,619,431.17	Nov. 12, 2013	Nov. 22, 2013 - Nov. 28, 2013	Dec. 02, 2013	Dec. 12, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
337	13DL0137 Rehabilitation/Reconstruction/Upgrading along Quirino Highway (Intermittent Sect.), K0251+800-K0255+1094, Guinayangan, Quezon	Public Bidding	Php 7,000,000.00 Php 6,997,020.54	Nov. 12, 2013	Nov. 22, 2013 - Nov. 28, 2013	Dec. 02, 2013	Dec. 12, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
338	13DL0138 Rehabilitation/Reconstruction/Upgrading along Quirino Highway (Intermittent Sect.), K0272+400 – K0281+000, Tagkawayan, Quezon	Public Bidding	Php 10,000,000.00 Php 9,659,107.73	Nov. 12, 2013	Nov. 22, 2013 - Nov. 28, 2013	Dec. 02, 2013	Dec. 12, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
339	13DL0139 Preventive Maintenance of Daang Maharlika (LZ) Pagbilao, Quezon, K0135+000 – K0137+700	Public Bidding	Php 29,034,000.00 Php 28,435,290.76	Nov. 12, 2013	Nov. 22, 2013 - Nov. 28, 2013	Dec. 02, 2013	Dec. 12, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
340	13DL0140 Cluster I - Road Upgrading (Gravel to Paved) based on Gravel Road, Strategies Traffic Benchmark for Upgrading to Paved Road Standard Project Analysis Intermittent Section, Quezon-Alabat-Perez, Quezon A.Secondary Road, Quezon-Alabat-Perez Road a. K0007+421 – K0007+727; b. K0007+849 – K0008+014; c. K0008+119-K0008+325; d. K0016+086 – K0016+156; e. K0017+031 – K0017+123; f. K0017+192 – K0017+421; g. K0028+199 – K0028+300; h. K0029+481-K0029+614; i. K0029+802 – K0030+097; j. K0037+000 – K0037+500	Public Bidding	Php 49,901,000.00 Php 49,386,868.67	Nov. 12, 2013	Nov. 22, 2013 - Nov. 28, 2013	Dec. 02, 2013	Dec. 12, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013
341	13DL0141 Cluster II - Road Upgrading (Gravel to Paved) based on Gravel Road, Strategies Traffic Benchmark for Upgrading to Paved Road Standard HDM-4 Project Analysis Inter. Sect., Atimonan, Quezon A. Secondary Road, Talaba-Summit-Panaon Road K0181+332-K0181+488; K0181+586-K0182+068; K0184+346-K0184+510; K0184+610-K0184+893; K0187+126 – K0187+428	Public Bidding	Php 26,840,000.00	Nov. 12, 2013	Nov. 22, 2013 - Nov. 28, 2013	Dec. 02, 2013	Dec. 12, 2013	Dec. 09, 2013 - Dec. 13, 2013	Dec. 16, 2013 - Dec. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
342	13DL0144 Major Repair/Maintenance of Existing Permanent Bridges Calauag Br. Along MSR Jct. Lopez-Buenavista Road Lopez, Quezon	Public Bidding	Php 2,000,000.00 Php 1,999,634.35	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
343	13DL0145 Major Repair/Maintenance of Existing Permanent Bridges Kabibihan Br. along Quirino Highway, Tagkawayan, Quezon	Public Bidding	Php 1,500,000.00 Php 1,499,492.82	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
344	13DL0146 Major Repair/Maintenance of Existing Permanent Bridges Silang Br. along MSR Jct. Lopez-Catanauan Road Lopez, Quezon	Public Bidding	Php 1,500,000.00 Php 1,499,492.82	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
345	13DL0147 Major Repair/Maintenance of Existing Permanent Bridges Villabota I Br. along Daang Maharlika (LZ), Gumaca, Quezon	Public Bidding	Php 1,963,710.82	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
346	13DL0148 Major Repair/Maintenance of Existing Permanent Bridges Villahermosa Br. along MSR Jct. - Catanauan Lopez, Quezon	Public Bidding	Php 2,000,000.00 Php 1,999,674.24	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
347	13DL0149 Major Repair/Maintenance of Existing Permanent Bridges, Amao I Bridge along Daang Maharlika, Pagbilao, Quezon	Public Bidding	Php 2,000,000.00 Php 1,999,495.80	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
348	13DL0150 Road Upgrading (Gravel to Paved) based on Gravel Road, Strategies Traffic Benchmark for Upgrading to Paved Road Standard HDM-4 Project Analysis, Intermittent Section, Lopez, Quezon; A.Secondary Road, MSR, Jct. Lopez-Catanauan Rd, a. K0227+578-K0228+113; b. K0228+245-K0228+660; c. K0229+087- K0229+595; d. K0229+655 – K0230+000	Public Bidding	Php 49,315,000.00 Php 48,328,245.86	Nov. 15, 2013	Nov. 27, 2013 - Dec. 03, 2013	Dec. 05, 2013	Dec. 17, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
349	13DL0151 Cluster I - Const./Rehabilitation of Drainage/ Protection Works along National Roads and Bridges, Const./Improvement of Drainage System along Daang Maharlika, Pagbilao, Quezon 1st LD, Inter. Section , Pagbilao, Quezon; a. K0135+(-)332 - K0139+500; b. K0141+300 - K0145+000	Public Bidding	Php 50,000,000.00 Php 48,999,898.70	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 09, 2013	Dec. 19, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
350	13DL0152 Cluster II - Road Upgrading (Gravel to Paved) based on Gravel Road, Strategies Traffic Benchmark for Upgrading to Paved Road Standard HDM-4 Project Analysis Intermittent Section, Atimonan, Quezon A. Secondary Road, Talaba - Summit - Panaon Road f. K0182+999 - K0183+924	Public Bidding	Php 22,963,000.00 Php 22,503,293.24	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 09, 2013	Dec. 19, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
351	13DL0153 Cluster III Road Upgrading (Gravel to Paved) based on Gravel Road, MSR Jct. Lopez-Buenavista Road, Lopez, Quezon e. K0233+062-K0233+952	Public Bidding	Php 1,963,710.82	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 09, 2013	Dec. 19, 2013	Dec. 26, 2013 - Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014
352	13DL0154 Repair/Expansion of Perez RHU, Perez, Quezon	Public Bidding	Php 1,500,000.00 Php 1,498,133.01	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 23, 2013
353	13DL0155 Alabat District Hospital, Alabat, Quezon	Public Bidding	Php 9,000,000.00 Php 8,810,660.05	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 23, 2013
354	13DL0156 Brgy. San Vicente Birthing Home, Gumaca, Quezon	Public Bidding	Php 2,000,000.00 Php 1,904,762.69	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 23, 2013
355	13DL0157 Cluster I - Const. of Water Sanitation Facilities, Batch 2 in Public Elementary and Secondary Schools, Cogorin Ibaba ES, Lopez East, Quezon, Sto. Nino ES, Lopez East, Quezon, Cogorin Ilaya ES, Lopez East, Quezon, Villa Hermosa ES, Lopez East, Quezon	Public Bidding	Php 2,000,000.00 Php 1,824,341.84	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
356	13DL0158 Cluster II - Construction/Completion of Classrooms in Areas Experiencing Acute Classroom Shortage, Construction of One (1) Storey-Two (2) classroom, Mabamban ES, Lopez, Quezon; Const. of One (1) Storey-Three (3) CL, Guites ES, Lopez, Quezon; Construction of One (1) Storey-Four (4) classroom, Laurel ES, Tagkawayan, Quezon; Construction of One (1) Storey-Four (4) classroom, Atimonan CS, Atimonan, Quezon; Construction of One (1) Storey-Three (3) classroom, Pandanan ES, Calauag, Quezon; Construction of One (1) Storey-Three (3) classroom, Sta. Rosa ES, Calauag, Quezon; Const. of One (1) Storey-Three (3) classroom, Villa Magsino ES, Calauag, Quezon; Construction of One (1) Storey-Three (3) classroom, Sastre ES, Gumaca, Quezon; Construction of One (1) Storey-Two (2) classroom, San Miguel Dao 2 ES, Lopez, Quezon; Construction of One (1) Storey-Three (3) classroom, Concepcion ES, Lopez, Quezon; Const. of One (1) Storey-Two (2) classroom, Mabini ES, Guinayangan, Quezon; Construction of One (1) Storey-Two (2) classroom, Mansilay NHS, Tagkawayan, Quezon; Construction of One (1) Storey-Two (2) classroom, Cogorin Ilaya ES, Lopez, Quezon; Const. of One (1) Storey-Two (2) classroom, Cogorin Ibaba NHS (Jongo Ext.), Lopez, Quezon; Const. of One (1) Storey-Two(2) classroom, Alat-Alatin ES, Lopez, Quezon; Const. of One (1) Storey-Two (2) classroom, Alat-Alatin ES, Lopez, Quezon; Construction of One (1) Storey-Two (2) classroom, Villa Bota ES, Gumaca, Quezon; Construction of One (1) Storey-One(1) classroom, Pinagtubigan ES, Perez, Quezon; Construction of One (1) Storey-Three (3) CL, Villa Perez ES, Gumaca, Quezon	Public Bidding	Php 28,424,721.11	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 20, 2013

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation
357	13DL0159 Construction of School Building: Const. of One (1) Storey - 1 classroom Guites ES, Lopez, Quezon; Const. of One (1) Storey 1 classroom, Cogorin Ibaba NHS - Jongo Ext., Lopez, Quezon; Const. of One (1) Storey - 1 classroom Mansilay NHS, Tagkawayan, Quezon	Public Bidding	Php 3,000,996.53	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 20, 2013
358	13DL0160 Construction of Classroom in Areas Experiencing Acute Classroom Shortage, a. Const. of One (1) Storey Three (3) CL Dungawan CS I	Public Bidding	Php 1,883,734.02	Nov. 20, 2013	Nov. 29, 2013 - Dec. 05, 2013	Dec. 13, 2013	Dec. 20, 2013	Dec. 20, 2013	Dec. 20, 2013

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Award of Contract
Jan. 09, 2014
Jan. 17, 2014
Feb. 05, 2014
Feb. 05, 2014
Feb. 24, 2014
Feb. 24, 2014
Feb. 24, 2014

Award of Contract
Feb. 24, 2014
Mar. 19, 2014
Mar. 19, 2014
Mar. 27, 2014
Oct. 01, 2013
Oct. 01, 2013
Nov. 13, 2013
Nov. 13, 2013
Nov. 13, 2013

[illegible]

Award of Contract
Dec. 23, 2013
Dec. 23, 2013
Dec. 23, 2013
Dec. 23, 2013
Waiting for the released of modification
Jan. 20, 2014
Jan. 20, 2014
Jan. 20, 2014

Award of Contract
Jan. 20, 2014
Fund issued to C.O. for issuance of Sub- Allotment Release Order
Jan. 20, 2014
Jan. 20, 2014
Jan. 20, 2014
Jan. 20, 2014

Award of Contract
Jan. 20, 2014
Jan. 20, 2014
Jan. 20, 2014
Mar. 17, 2014
Mar. 03, 2014
Mar. 03, 2014
Mar. 03, 2014
Jan. 21, 2014 - Jan. 24, 2014

[illegible]

Award of Contract
Nov. 11, 2013
Nov. 11, 2013
Nov. 11, 2013
Nov. 11, 2013
Nov. 11, 2013
Nov. 11, 2013
Dec. 12, 2013
Dec. 12, 2013
Dec. 12, 2013
Dec. 12, 2013

Award of Contract
Dec. 12, 2013
Dec. 12, 2013
Dec. 12, 2013
Jan. 17, 2014
Jan. 17, 2014
Jan. 17, 2014
Jan. 17, 2014
Jan. 17, 2014

Award of Contract
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
July 03, 2014
July 03, 2014
July 03, 2014
July 03, 2014

Award of Contract
July 06, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 13, 2014
July 28, 2014
July 28, 2014

Award of Contract
July 28, 2014
July 28, 2014
July 28, 2014
July 28, 2014
July 28, 2014
Aug. 17, 2014
Aug. 17, 2014
Aug. 17, 2014
Aug. 17, 2014
Aug. 31, 2014
Aug. 31, 2014

Award of Contract
Aug. 31, 2014
Aug. 31, 2014
Sept. 15, 2014
Sept. 23, 2014
Sept. 30, 2014
Sept. 30, 2014
Oct. 24, 2014
Oct. 24, 2014
Oct. 23, 2014
Oct. 23, 2014
Oct. 23, 2014

Award of Contract
Oct. 23, 2014
Oct. 23, 2014
Oct. 23, 2014
Oct. 23, 2014
Oct. 23, 2014
Oct. 23, 2014
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice
Nov. 28, 2013
Nov. 28, 2013

Award of Contract
Nov. 28, 2013
Nov. 28, 2013
Nov. 28, 2013
Nov. 28, 2013
Upon Receipt of Allotment Advice
Upon Receipt of Allotment Advice

Award of Contract
Dec. 12, 2013
Dec. 12, 2013
Jan. 02, 2014
Jan. 08, 2014
Jan. 08, 2014
Jan. 08, 2014
Jan. 08, 2014
Jan. 08, 2014
Jan. 02, 2014
Jan. 30, 2014

Award of Contract
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014

Award of Contract
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014

[illegible]

[illegible]

Award of Contract
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014

Award of Contract
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014

Award of Contract
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 30, 2014
Jan. 23, 2014
Jan. 23, 2014

Award of Contract
of Revised Plans & 3 dated. December
of Revised Plans & 3 dated. November
of Revised Plans & 3 dated. December
Jan. 27, 2014
Jan. 23, 2014
Jan. 23, 2014
Jan. 23, 2014
Jan. 27, 2014

Award of Contract
Jan. 23, 2014
Jan. 24, 2014
of Revised Plans & .3 dated. November
of Revised Plans & 3 dated. November
of Revised Plans & 3 dated. November
of Revised Plans & ited. November 21,
Jan. 24, 2014
of Revised Plans & .3 dated. November

[illegible]

[illegible]

Award of Contract
Mar. 29, 2014 - Apr. 02, 2014
Mar. 29, 2014 - Apr. 02, 2014
Mar. 29, 2014 - Apr. 02, 2014
Mar. 29, 2014 - Apr. 02, 2014
Mar. 29, 2014 - Apr. 02, 2014
Dec. 16, 2013
Dec. 16, 2013
Dec. 16, 2013
Dec. 19, 2013

Award of Contract
Dec. 19, 2013
Mar. 31, 2014
Mar. 25, 2014
Mar. 25, 2014
Jan. 06, 2014
Jan. 07, 2014
Apr. 24, 2014
Apr. 24, 2014

Award of Contract
May 19, 2014
May 02, 2014
May 02, 2014
Feb. 21, 2014 - Feb. 26, 2014
Feb. 21, 2014 - Feb. 26, 2014
Feb. 26, 2014 - Feb. 28, 2014
Feb. 26, 2014 - Feb. 28, 2014
Feb. 07, 2014

Award of Contract
Dec. 23, 2013
Dec. 23, 2013
Dec. 23, 2013
Dec. 23, 2013
Jan. 23, 2014
Jan. 23, 2014
Jan. 23, 2014
Jan. 23, 2014

Award of Contract

Nov. 21, 2013 -
Nov. 22, 2013Nov. 21, 2013 -
Nov. 22, 2013Nov. 21, 2013 -
Nov. 22, 2013Nov. 21, 2013 -
Nov. 22, 2013

Nov. 21, 2013 -
Nov. 22, 2013

Nov. 21, 2013 -
Nov. 22, 2013

Nov. 21, 2013 -
Nov. 22, 2013Nov. 21, 2013 -
Nov. 22, 2013Nov. 21, 2013 -
Nov. 22, 2013

[illegible]

Award of Contract
Dec. 05, 2013 - Dec. 06, 2013
Dec. 05, 2013 - Dec. 06, 2013
Nov. 18, 2013
Nov. 18, 2013
Nov. 18, 2013
Nov. 18, 2013
Nov. 18, 2013

Award of Contract
Nov. 18, 2013
Nov. 18, 2013
Nov. 18, 2013
Nov. 18, 2013
Nov. 18, 2013
Dec. 02, 2013
Dec. 02, 2013

Award of Contract
Dec. 02, 2013
Dec. 02, 2013
Dec. 27, 2013
Dec. 27, 2013
Dec. 27, 2013
No SARO

Award of Contract
No SARO
No SARO
No SARO
No SARO
No SARO
No SARO

Award of Contract
No SARO
No SARO
No SARO
No SARO
No SARO
No SARO

Award of Contract
Dec. 18, 2013
Dec. 18, 2013
Dec. 18, 2013
No SARO
No SARO
No SARO

[illegible]

[illegible]

Award of Contract
Dec. 23, 2013

Award of Contract
Dec. 23, 2013
Dec. 23, 2013