

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ROAD SIGNAGES (1st Quarter to 4th Quarter)	DPWH-BOHOL III DEO	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/11/2018-8/12/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/1/2018-5/24/2018-8/26/2018-12/20/2018	GAA	37,291,200.00			
	COMMON MAINTENANCE EQUIPMENTS (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/11/2018-8/12/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/1/2018-5/24/2018-8/26/2018-12/20/2018	GAA	7,981,200.00			
	LABORATORY EQUIPMENT (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/11/2018-8/12/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/1/2018-5/24/2018-8/26/2018-12/20/2018	GAA	55,421,798.40			
SUB TOTAL									100,694,198.40			
GRAND TOTAL									268,386,444.73			
CONSULTING SERVICES												
	SOIL EXPLORATION	DPWH-BOHOL III DEO	Public Bidding	9/13/2018 to 9/20/2018	10/3/2018	10/24/2018	11/12/2018	BEEF 2018	9,450,000.00			


Prepared:

  
MARCEL A.B. DALEN  
Engineer III  
Head, Procurement Unit

Submitted:

  
TEODORO C. BAGHUCAN  
Engineer III  
BAC Chairman

Approved:

  
CONCORDIO E. LANGOMEZ  
OIC - District Engineer