

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Regional Office No. IV-A											
3193	11D00019 Asphalt Overlay of Palico-Balayan-Batangas Road K0140+258.60 to K0142+100, K0143+000.00 - K0144+636.00, Bauan, Batangas	Public Bidding	Plan Actual	P 45,595,000.00 P 44,227,150.00	Dec. 19, 2011 Dec. 19, 2011	Dec. 23, 2011 Dec. 23, 2011	Jan. 04, 2012 Jan. 04, 2012	Jan. 18, 2012 Jan. 18, 2012	Jan. 19, 2012 Jan. 19, 2012	Jan. 26, 2012 Jan. 26, 2012	Feb. 03, 2012 Feb. 03, 2012
3194	12D00001 Widening of Molino-Bacoor Boulevard Road, Cavite K014+800 - K016+986, L=2.186 kms.	Public Bidding	Plan Actual	P 77,600,000.00 P 72,781,594.79	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 25, 2012 Jan. 25, 2012	Feb. 06, 2012 Feb. 15, 2012	Feb. 07, 2012 Feb. 16, 2012	Feb. 13, 2012 Feb. 21, 2012	Feb. 21, 2012 Feb. 27, 2012
3195	12D00002 Widening of Molino-Bacoor Boulevard Road, Cavite K016+986 - K018+561	Public Bidding	Plan Actual	P 52,000,000.00 P 47,921,693.92	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 25, 2012 Jan. 25, 2012	Feb. 06, 2012 Feb. 08, 2012	Feb. 07, 2012 Feb. 08, 2012	Feb. 13, 2012 Feb. 13, 2012	Feb. 21, 2012 Feb. 20, 2012
3196	12D00003 Asphalt Overlay of Palico-Balayan-Batangas Road K094+000 - K0101+529.50 (intermittent sect.) L=4,900.50 l.m. Batangas	Public Bidding	Plan Actual	P 59,839,000.00 P 57,982,801.96	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 25, 2012 Jan. 25, 2012	Feb. 06, 2012 Feb. 06, 2012	Feb. 07, 2012 Feb. 07, 2012	Feb. 13, 2012 Feb. 13, 2012	Feb. 20, 2012 Feb. 14, 2012
3197	12D00004 Widening of Palico-Balayan-Batangas Road, Batangas, K0126+600 - K0127+087.50, L=487.50 l.m., K0132+207 - K0134+780.00, L=2,753 l.m.	Public Bidding	Plan Actual	P 75,000,000.00 P 73,974,148.87	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 25, 2012 Jan. 25, 2012	Feb. 06, 2012 Feb. 06, 2012	Feb. 07, 2012 Feb. 07, 2012	Feb. 13, 2012 Feb. 10, 2012	Feb. 20, 2012 Feb. 14, 2012
3198	12D00005 Asphalt Overlay of Sta. Rosa-Ulat-TagaytayRoad Cavite, K0060+205 - K0067+169	Public Bidding	Plan Actual	P 60,428,000.00 P 52,327,304.35	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 27, 2012 Jan. 27, 2012	Feb. 10, 2012 Feb. 08, 2012	Feb. 13, 2012 Feb. 09, 2012	Feb. 17, 2012 Feb. 10, 2012	Feb. 27, 2012 Feb. 14, 2012
3199	12D00006 Asphalt Overlay of Tagaytay-Batangas via Tuy Road, Cavite, K0062+772 - K0069+K0277.50 (intermittent section)	Public Bidding	Plan Actual	P 61,477,000.00 P 55,073,297.93	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 27, 2012 Jan. 27, 2012	Feb. 10, 2012 Feb. 21, 2012	Feb. 13, 2012 Feb. 22, 2012	Feb. 17, 2012 Feb. 28, 2012	Feb. 27, 2012 Mar. 20, 2012
3200	12D00007 Rehabilitation/Reconstruction/Upgrading of Damaged National Road, Batangas-Cadre Road, Batangas City, L=883.466 m.	Public Bidding	Plan Actual	P 16,980,000.00 P 16,470,000.00	Jan. 10, 2012 Apr. 30, 2012	Jan. 17, 2012 May 07, 2012	Jan. 27, 2012 May 15, 2012	Feb. 13, 2012 May 28, 2012	Feb. 14, 2012 May 29, 2012	Feb. 20, 2012 Jun. 04, 2012	Feb. 28, 2012 Jun. 06, 2012
3201	12D00008 Widening of Pulunan Bridge, TMC-Dasmarinas- Naic Road, K042+831	Public Bidding	Plan Actual	P 80,000,000.00 P 77,385,830.95	Jan. 10, 2012 Jan. 10, 2012	Jan. 17, 2012 Jan. 17, 2012	Jan. 27, 2012 Jan. 27, 2012	Feb. 13, 2012 Jun. 28, 2012	Feb. 14, 2012 Jun. 28, 2012	Feb. 20, 2012 Jun. 29, 2012	Feb. 28, 2012 Jun. 29, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3202	12D00009 Asphalt Overlay of Batangas Port Diversion Road K0103+046.00 - K0105+000, L=1.954 kms.	Public Bidding	Plan	P 52,128,000.00	Jan. 19, 2012	Jan. 27, 2012	Feb. 07, 2012	Feb. 21, 2012	Feb. 22, 2012 Feb. 27, 2012	Feb. 28, 2012 - Mar. 05, 2012	Mar. 06, 2012 - Mar. 07, 2012
			Actual	P 50,310,403.55	Jan. 19, 2012	Jan. 27, 2012	Feb. 07, 2012	Mar. 06, 2012	Mar. 07, 2012	Mar. 09, 2012	Mar. 13, 2012
3203	12D00010 Asphalt Overlay of Manila-Cavite Road, K021+978 - K026+540 (intermittent section), Cavite	Public Bidding	Plan	P 60,428,000.00	Jan. 19, 2012	Jan. 27, 2012	Feb. 07, 2012	Feb. 21, 2012	Feb. 22, 2012 Feb. 27, 2012	Feb. 28, 2012 - Mar. 05, 2012	Mar. 06, 2012 - Mar. 07, 2012
			Actual	P 55,596,619.33	Jan. 19, 2012	Jan. 27, 2012	Feb. 07, 2012	Feb. 28, 2012	Mar. 01, 2012	Mar. 05, 2012	Mar. 09, 2012
3204	12D00013 Widening/Concreting of Marikina-Infanta Road, Km. 27+860 - Km. 29+780 (4 lanes), Rizal Province	Public Bidding	Plan	P 60,000,000.00	Jan. 19, 2012	Jan. 27, 2012	Feb. 07, 2012	Feb. 23, 2012	Feb. 24, 2012 - Mar. 02, 2012	Mar. 05, 2012 - Mar. 09, 2012	Mar. 12, 2012 - Mar. 13, 2012
			Actual	P 56,507,363.59	Jan. 19, 2012	Jan. 27, 2012	Feb. 07, 2012	Mar. 23, 2012	Mar. 23, 2012	Mar. 26, 2012	Mar. 28, 2012
3205	12D00015 Widening of Calamba-Sta. Cruz-Famy Jct. Road (4 lanes), Laguna	Public Bidding	Plan	P 80,000,000.00	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	Feb. 22, 2012	Feb. 23, 2012 - Feb. 29, 2012	Mar. 01, 2012 - Mar. 07, 2012	Mar. 08, 2012 - Mar. 09, 2012
			Actual	P 76,789,244.81	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	Mar. 07, 2012	Mar. 08, 2012	Mar. 13, 2012	Mar. 14, 2012
3206	12D00017 Concreting of Batangas-Tabangao-Lobo Road K0137+006.00 to K0144+380.00 (Intermittent Section), Batangas	Public Bidding	Plan	P 104,505,000.00	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	Feb. 24, 2012	Feb. 27, 2012 - Mar. 02, 2012	Mar. 05, 2012 - Mar. 09, 2012	Mar. 12, 2012 - Mar. 13, 2012
			Actual	P 100,599,823.68	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	Mar. 22, 2012	Mar. 23, 2012	Mar. 24, 2012	Mar. 26, 2012
3207	12D00018 Reconstruction of Quirino Highway, K0258+511 - K0264+840 (Intermittent Section), Quezon Province	Public Bidding	Plan	P 68,175,000.00	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	Feb. 28, 2012	Feb. 29, 2012 - Mar. 06, 2012	Mar. 07, 2012 - Mar. 13, 2012	Mar. 14, 2012 - Mar. 15, 2012
			Actual	P 64,911,550.03	May 23, 2012	May 30, 2012	Jun. 07, 2012	Jun. 19, 2012	Jun. 20, 2012	Jun. 25, 2012	Jun. 26, 2012
3208	12D00019 Concreting of MSR Jct. Lopez-Catanauan Road K0220+201.927 - K0227+350 (Intermittent Section)	Public Bidding	Plan	P 90,881,000.00	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	Feb. 28, 2012	Feb. 29, 2012 - Mar. 06, 2012	Mar. 07, 2012 - Mar. 13, 2012	Mar. 14, 2012 - Mar. 15, 2012
			Actual	P 87,973,766.20	Jan. 23, 2012	Jan. 30, 2012	Feb. 09, 2012	May 03, 2012	May 04, 2012	May 07, 2012	May 10, 2012
3209	12D00020 Cluster Project: 1)Asphalt Overlay of Daang Maharlika Road, K0073+000 - K0091+520 (Intermittent Section); 2) Widening of Daang Maharlika (ASIAN Highways) k0070+(-611) - K0080+276.925	Public Bidding	Plan	P 159,430,000.00	Jan. 27, 2012	Feb. 04, 2012	Feb. 14, 2012	Feb. 28, 2012	Feb. 29, 2012 - Mar. 12, 2012	Mar. 07, 2012 - Mar. 13, 2012	Mar. 14, 2012 - Mar. 15, 2012
			Actual	P 153,572,474.00	Jan. 27, 2012	Feb. 04, 2012	Feb. 14, 2012	Mar. 13, 2012	Mar. 14, 2012	Mar. 15, 2012	Mar. 19, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3210	12D00021 Construction of Lobo-Malabrigo-Laiya-San Juan Road, Biga Section, Lobo, Batangas, K0142+320 - K0144+200 with exception, L=1.620 l.m.	Public Bidding	Plan	P 44,184,712.50	Feb. 03, 2012	Feb. 10, 2012	Feb. 21, 2012	Mar. 06, 2012	Mar. 07, 2012 - Mar. 13, 2012	Mar. 14, 2012 - Mar. 20, 2012	Mar. 21, 2012 - Mar. 23, 2012
			Actual	P 42,859,171.00	Feb. 03, 2012	Feb. 10, 2012	Feb. 21, 2012	Mar. 20, 2012	Mar. 21, 2012	Mar. 23, 2012	Mar. 29, 2012
3211	12D00022 Construction/Concreting of Quezon Eco-Tourism Road, Canda-Talaan Section including ROW & other related activities & Construction of Candelaria By-pass including RROW and other related activities	Public Bidding	Plan	P 19,489,693.40	Feb. 14, 2012	Feb. 21, 2012	Feb. 28, 2012	Mar. 13, 2012	Mar. 14, 2012 - Mar. 20, 2012	Mar. 21, 2012 - Mar. 27, 2012	Mar. 28, 2012 - Mar. 29, 2012
			Actual	P 19,419,673.61	Feb. 14, 2012	Feb. 21, 2012	Feb. 28, 2012	Mar. 13, 2012	Mar. 14, 2012 -	Mar. 21, 2012 -	Mar. 21, 2012
3212	12D00023 Construction of DPWH Regional Office IV-A Toilets with Accessibility Facilities, EDSA, Quezon City	Public Bidding	Plan	P 326,768.87	Feb. 20, 2012	Mar. 22, 2012	Mar. 30, 2012	Apr. 12, 2012	Apr. 13, 2012	Apr. 17, 2012	Apr. 23, 2012
			Actual	P 326,768.87	-	Mar. 22, 2012	Mar. 30, 2012	Apr. 12, 2012	Apr. 13, 2012	Apr. 17, 2012	Apr. 23, 2012
3213	12D00024 Improvement/Upgrading/Rehabilitation of Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, Lucban, Quezon	Public Bidding	Plan	P 9,335,121.19	Feb. 27, 2012	Mar. 07, 2012	Mar. 15, 2012	Mar. 27, 2012	Mar. 28, 2012 - Apr. 04, 2012	Apr. 10, 2012 - Apr. 16, 2012	Apr. 17, 2012 - Apr. 18, 2012
			Actual	P 9,335,121.19	Feb. 27, 2012	Mar. 07, 2012	Mar. 15, 2012	Mar. 27, 2012	Mar. 28, 2012	Apr. 02, 2012	Apr. 12, 2012
3214	12D00025 Widening of Cainta-Kayticling-Antipolo-Teresa Road, Antipolo City	Public Bidding	Plan	P 60,000,000.00	Mar. 09, 2012	Mar. 17, 2012	Mar. 28, 2012	Apr. 10, 2012	Apr. 11, 2012	Apr. 18, 2012	Apr. 25, 2012
			Actual	P 48,536,860.00	Mar. 09, 2012	Mar. 17, 2012	Mar. 28, 2012	Apr. 30, 2012	Apr. 30, 2012	May 04, 2012	May 10, 2012
3215	12D00026 Construction of Lucban Diversion Road incl. RROW Acquisition, Phase II, Lucban, Quezon	Public Bidding	Plan	P 11,578,232.20	Mar. 26, 2012	Apr. 02, 2012	Apr. 11, 2012	Apr. 24, 2012	Apr. 25, 2012	May 03, 2012	May 09, 2012
			Actual	P 11,522,265.40	Mar. 26, 2012	Apr. 02, 2012	Apr. 11, 2012	Apr. 24, 2012	Apr. 25, 2012	May 03, 2012	May 09, 2012
3216	12D00027 Widening/Concreting of Manila South Road including RROW, K0036+816.70 - K0038+070 Sta. Rosa City, Laguna	Public Bidding	Plan	P 50,038,000.00	Apr. 02, 2012	Apr. 10, 2012	Apr. 19, 2012	May 02, 2012	May 03, 2012	May 10, 2012	May 15, 2012
			Actual	P 48,536,860.00	Apr. 02, 2012	Apr. 10, 2012	Apr. 19, 2012	May 28, 2012	May 29, 2012	Jun. 04, 2012	Jun. 05, 2012
3217	12D00028 Rehabilitation/Retrofitting of San Pedro Bridge, San Pedro, Laguna	Public Bidding	Plan	P 45,631,067.96	Apr. 19, 2012	Apr. 26, 2012	May 03, 2012	May 13, 2012	May 16, 2012	May 23, 2012	May 30, 2012
			Actual	P 45,310,267.96	Apr. 19, 2012	Apr. 26, 2012	May 03, 2012	Jun. 21, 2012	Jun. 22, 2012	Jun. 25, 2012	Jun. 27, 2012
3218	12D00029 Widening of Manila South Road, San Pedro-Binan Section, San Pedro, Laguna	Public Bidding	Plan	P 33,000,000.00	May 14, 2012	May 21, 2012	May 29, 2012	Jun. 13, 2012	Jun. 13, 2012	Jun. 15, 2012	Jun. 25, 2012
			Actual	P 32,010,000.00	May 14, 2012	May 21, 2012	May 29, 2012	Jun. 21, 2012	Jun. 21, 2012	Jun. 25, 2012	Jun. 27, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3219	12D00030 Widening of Manila-Cavite Road (Kawit-Noveleta Diversion Road/CEZ Diversion Road) including ROW, (Loading/Unloading Bay for raw materials), Cavite	Public Bidding	Plan Actual	P 48,500,000.00 P 48,500,000.00	May 14, 2012 May 14, 2012	May 23, 2012 May 23, 2012	May 31, 2012 May 31, 2012	Jun. 13, 2012 Jun. 13, 2012	Jun. 14, 2012 Jun. 14, 2012	Jun. 19, 2012 Jun. 19, 2012	Jun. 26, 2012 Jun. 26, 2012
3220	12D00031 Construction of Lucban Diversion Road including RROW Acquisition, Phase II, Lucban, Quezon	Public Bidding	Plan Actual	P 4,152,977.90 P 4,152,977.90	May 23, 2012 May 23, 2012	May 30, 2012 May 30, 2012	Jun. 07, 2012 Jun. 07, 2012	Jun. 19, 2012 Jun. 19, 2012	Jun. 20, 2012 Jun. 20, 2012	Jun. 25, 2012 Jun. 25, 2012	Jun. 29, 2012 Jun. 26, 2012
3221	12D00032 Completion of Santisima Cruz Bridge (Santisima/Sto. Angel Bridge with approaches) drainage, slope protection and road network including RROW acquisition & other related activities, Laguna	Public Bidding	Plan Actual	P 14,340,332.55 P 14,340,332.55	May 23, 2012 May 23, 2012	May 30, 2012 May 30, 2012	Jun. 07, 2012 Jun. 07, 2012	Jun. 19, 2012 Jun. 19, 2012	Jun. 20, 2012 Jun. 20, 2012	Jun. 25, 2012 Jun. 25, 2012	Jun. 29, 2012 Jun. 26, 2012
3222	12D00033 Construction/Concreting of Quezon Eco-Tourism Road, Canda-Talaan Section including ROW & other related activities and Construction of Candelaria By-Pass including RROW and other related activities	Public Bidding	Plan Actual	P 10,812,725.32 P 10,812,725.32	May 23, 2012 May 23, 2012	May 30, 2012 May 30, 2012	Jun. 07, 2012 Jun. 07, 2012	Jun. 19, 2012 Jun. 19, 2012	Jun. 20, 2012 Jun. 20, 2012	Jun. 25, 2012 Jun. 25, 2012	Jun. 29, 2012 Jun. 26, 2012
3223	12D00034 Widening of Manila-Cavite Road (Kawit-Noveleta Diversion Road/CEZ Diversion Road) including RROW acquisition, Cavite (Emergency bays as holding areas of trucks & 40-footer vans for their maintenance/repair	Public Bidding	Plan Actual	P 33,950,000.00 P 33,950,000.00	Jun. 25, 2012 Jun. 25, 2012	Jun. 30, 2012 Jun. 30, 2012	Jul. 12, 2012 Jul. 12, 2012	Jul. 24, 2012 Aug. 17, 2012	Jul. 25, 2012 Aug. 20, 2012	Jul. 27, 2012 Aug. 28, 2012	Aug. 03, 2012 Aug. 29, 2012
3224	12D00035 Widening of Manila-Cavite Road (Kawit-Noveleta Diversion Road/CEZ Diversion Road) including RROW acquisition, Cavite (Widening activities including drainage)	Public Bidding	Plan Actual	P 19,400,000.00 P 19,400,000.00	Jun. 25, 2012 Jun. 25, 2012	Jun. 30, 2012 Jun. 30, 2012	Jul. 12, 2012 Jul. 12, 2012	Jul. 24, 2012 Aug. 17, 2012	Jul. 25, 2012 Aug. 20, 2012	Jul. 27, 2012 Aug. 28, 2012	Aug. 03, 2012 Aug. 29, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3225	12D00036 Construction/Upgrading of Rizal Boundary-Famy-Quezon Boundary linking Marikina-Infanta Road via Sta. Maria, Laguna, Sta. 4+312.63 - Sta. 13+545.80	Public Bidding	Plan Actual	P 97,000,000.00	Sept. 03, 2012	Sept. 12, 2012	Sept. 20, 2012	Oct. 02, 2012	Oct. 03, 2012	Oct. 10, 2012	Oct. 22, 2012
3226	Upgrading of Taal Lake Circumferential Road (Section Laurel-Agoncillo) inclusive of Talisay-Laurel-Agoncillo Road, Batangas	Public Bidding	Plan Actual	P 100,000,000.00	Oct. 22, 2012	Oct. 25, 2012	Nov. 02, 2012	Nov. 14, 2012	Nov. 15, 2012	Nov. 22, 2012	Dec. 04, 2012
3227	Widening/Improvement of Antipolo Circumferential Road (Senator Lorenzo Sumulong Memorial Circle)	Public Bidding	Plan Actual	P 128,984,000.00	Oct. 26, 2012	Oct. 29, 2012	Nov. 06, 2012	Nov. 20, 2012	Nov. 21, 2012	Nov. 28, 2012	Dec. 10, 2012
3228	Improvement of San Mateo-Rodriguez-Wawa Road, San Mateo and Rodriguez, Rizal	Public Bidding	Plan Actual	P 100,000,000.00	Oct. 22, 2012	Oct. 25, 2012	Nov. 02, 2012	Nov. 14, 2012	Nov. 15, 2012	Nov. 22, 2012	Dec. 04, 2012
Region IX, Zamboanga del Norte 2nd DEO											
3229	13JC0001 Assets Preservation of National Roads Generated from Pavement Management System/Highway Development & Management (HDM-4), Intermittent Section, Preventive Maintenance of Sindangan-Liloy Road, K1949+955 - K1950+085	Public Bidding	Original APP	P 9,182,000.00	Oct. 25, 2012	Oct. 26, 2012	Nov. 02, 2012	Nov. 15, 2012	Nov. 16, 2012	Nov. 17, 2012	Nov. 18, 2012
			Revised	P 8,998,360.00	Sept. 26, 2012	Sept. 27, 2012	Oct. 04, 2012	Oct. 16, 2012	Oct. 17, 2012	Oct. 18, 2012	Oct. 20, 2012
3230	13JC0002 Assets Preservation of National Roads Generated from Pavement Management System/Highway Development & Management (HDM-4), Rehab/Reconstruction/Upgrading of Damaged Paved National Roads, Intermittent Section, Liloy-Ipil Road, K1974+643 - K1975+000	Public Bidding	Original APP	P 5,000,000.00	Oct. 25, 2012	Oct. 26, 2012	Nov. 02, 2012	Nov. 15, 2012	Nov. 16, 2012	Nov. 17, 2012	Nov. 18, 2012
			Revised	P 4,900,000.00	Sept. 26, 2012	Sept. 27, 2012	Oct. 04, 2012	Oct. 16, 2012	Oct. 17, 2012	Oct. 18, 2012	Oct. 20, 2012
3231	13JC0003 Assets Preservation of National Roads Generated from Pavement Management System/Highway Development & Management (HDM-4), Rehab/Reconstruction/Upgrading of Damaged Paved National Roads, Intermittent Section, Liloy-Siocon Road, K1984+729 - K1986+002, Re: Reconstruction K1985+240 - K1986+002, Overlay K1986+002 - K1988+000 (w/ exception)	Public Bidding	Original APP	P 16,826,000.00	Oct. 25, 2012	Oct. 26, 2012	Nov. 02, 2012	Nov. 15, 2012	Nov. 16, 2012	Nov. 17, 2012	Nov. 18, 2012
			Revised	P 16,489,480.00	Sept. 26, 2012	Sept. 27, 2012	Oct. 04, 2012	Oct. 16, 2012	Oct. 17, 2012	Oct. 18, 2012	Oct. 20, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3232	13JC0004 Replacement of Bridges along National Roads (Temporary to Permanent), Lopoc Bridge along Liloy-Siocon Road	Public Bidding	Original APP	P 4,530,000.00	Oct. 25, 2012	Oct. 26, 2012	Nov. 02, 2012	Nov. 15, 2012	Nov. 16, 2012	Nov. 17, 2012	Nov. 18, 2012
			Revised	P 4,530,000.00	-	Sept. 27, 2012	Oct. 04, 2012	Oct. 16, 2012	Oct. 17, 2012	Oct. 18, 2012	Oct. 20, 2012
3233	13JC0005 Assets Preservation of National Roads Generated from Pavement Management System/Highway Development & Management (HDM-4), Rehab/ Reconstruction/Upgrading of Damaged Paved National Roads, Intermittent Section, Liloy-Ipil Road, K1991+020 - KK1992+397	Public Bidding	Original APP	P 24,825,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 24,328,500.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012

3234	13JC0006 Assets Preservation of National Roads Generated from Pavement Management System/Highway Development & Management (HDM-4), Rehab/ Reconstruction/Upgrading of Damaged Paved National Roads, Intermittent Section, Sindangan-Liloy Road, K1958+750 - K1960+503, Re: Upgrading (Asphalt Paved to Concrete Paved) along Liloy-Ipil Road, K1988+000 - K1991+020	Public Bidding	Original APP	P 31,308,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 30,681,840.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012
3235	13JC0007 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Intermittent Section, Zamboanga West Coast Road (Limpapa-Sibuco Section) K1979+(-685) - K1979+000 and K1980+000 - K1981+980	Public Bidding	Original APP	P 49,818,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 48,821,640.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012
3236	13JC0008 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Intermittent Section, Liloy-Siocon Road, K1982+124 - K1983+130	Public Bidding	Original APP	P30,000,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 29,400,000.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3237	13JC0009 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Intermittent Section, Siocon-Sirawai Road, K2080+000 - K2081+300	Public Bidding	Original APP	P 39,000,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 38,220,000.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012
3238	13JC0010 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Intermittent Section, Siocon-Sirawai-Sibuco-Limpapa Road, K2097+000 - K2099+200	Public Bidding	Original APP	P 30,000,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 29,400,000.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012

3239	13JC0011 Road Opening/Construction to Close the Gap Section of National Road with Determined Alignment (including ROW): Upgrading of Zamboanga West Coast Road, including bridges, Zamboanga del Norte, 3rd District, Liloy-Siocon Road K1993+967 - K1995+700 (Loay-Imelda Section) and Tugbongon Bridge Approach	Public Bidding	Original APP	50,000,000.00	Oct. 31, 2012	Nov. 02, 2012	Nov. 16, 2012	Nov. 29, 2012	Nov. 30, 2012	Dec. 01, 2012	Dec. 02, 2012
			Revised	P 49,000,000.00	Oct. 02, 2012	Oct. 03, 2012	Oct. 11, 2012	Oct. 23, 2012	Oct. 24, 2012	Oct. 25, 2012	Oct. 27, 2012

Region IX, Zamboanga del Sur 3rd DEO

3240	12JG0042 Preventive Maintenance along Jct. Dumalinao-Margosatubig National Road, K1691+045 - K1692+1750 Realigned to: K1691+553 - K1693+093, San Miguel, Zamboanga del Sur	Public Bidding	Original APP	P 18,445,000.00	Sept. 28, 2012	Sept. 28, 2012 - Oct. 05, 2012	Oct. 10, 2012	Oct. 22, 2012	Oct. 22, 2012 - Oct. 27, 2012	Oct. 22, 2012 - Oct. 29, 2012	Oct. 29, 2012 - Nov. 05, 2012
3241	12JG0043 Preventive Maintenance along Jct. Dumalinao-Margosatubig National Road, K1719+000 - K1719+794 Realigned to: K1714+823 - K1715+305, Lumbog, Vincenzo A. Sagun, Zamboanga del Sur	Public Bidding	Original APP	P 5,192,000.00	Sept. 28, 2012	Sept. 28, 2012 - Oct. 05, 2012	Oct. 10, 2012	Oct. 22, 2012	Oct. 22, 2012 - Oct. 27, 2012	Oct. 22, 2012 - Oct. 29, 2012	Oct. 29, 2012 - Nov. 05, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
3242	12JG0044 Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Intermittent Section, along Lakewood-Bayog-Sindangan Road, K1716+820 - K1717+000 Realigned to: K1717+160 - K1717+340, Lakewood, Zamboanga del Sur	Public Bidding	Original APP	P 3,780,000.00	Sept. 28, 2012	Sept. 28, 2012 - Oct. 05, 2012	Oct. 10, 2012	Oct. 22, 2012	Oct. 22, 2012 - Oct. 27, 2012	Oct. 22, 2012 - Oct. 29, 2012	Oct. 29, 2012 - Nov. 05, 2012
3243	12JG0045 Preventive Maintenance along Lakewood-Bayog-Sindangan National Road, K1735+731 - K1736+481 Realigned to: Road Upgrading (Gravel to Concrete) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Lakewood-Bayog-Sindangan Road, K1732+442 - K1732+718, Depase, Bayog, Zamboanga del Sur	Public Bidding	Original APP	P 4,755,000.00	Sept. 28, 2012	Sept. 28, 2012 - Oct. 05, 2012	Oct. 10, 2012	Oct. 22, 2012	Oct. 22, 2012 - Oct. 27, 2012	Oct. 22, 2012 - Oct. 29, 2012	Oct. 29, 2012 - Nov. 05, 2012
3244	12JG0046 Reconstruction/Replacement of Maclob Bridge along Jct. Dumalinao-Margosatubig Road, San Miguel, Zamboanga del Sur, Length=23.85 l.m. Realigned to: Reconstruction/Replacement of Maclob Bridge and Approaches (Phase I) along Jct. Dumalinao-Margosatubig Road, San Miguel, Zamboanga del Sur, Length=30.0 l.m.	Public Bidding	Original APP	P 14,310,000.00	Oct. 19, 2012	Oct. 23, 2012 - Oct. 30, 2012	Oct. 31, 2012	Nov. 15, 2012	Nov. 15, 2012 - Nov. 20, 2012	Nov. 15, 2012 - Nov. 22, 2012	Nov. 22, 2012 - Nov. 26, 2012
3245	12JG0047 Rehab/Reconst/Upgrading of Damaged Paved National Road, Intermittent Section along Pagadian-Zamboanga City National Arterial Road, K1675+(-031) - K1676+726 Realigned to: Reconstruction/Widening along Pagadian-Zamboanga City National Arterial Road, Dumalinao Section, K1675+(-031) - K1676+692 (with exceptions), Dumalinao, Zambo DS	Public Bidding	Original APP	P 40,906,000.00	Oct. 26, 2012	Nov. 02, 2012 - Nov. 09, 2012	Nov. 14, 2012	Nov. 29, 2012	Nov. 29, 2012 - Dec. 05, 2012	Nov. 29, 2012 - Dec. 12, 2012	Dec. 12, 2012 - Dec. 19, 2012

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2012

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
National Capital Region (NCR)											
3246	12Z00103 Reconstruction/Rehabilitation of C-6 from M.L. Quezon Avenue Highway 2000, Taytay, Rizal	Public Bidding	Original APP	P 156,056,985.80	Nov. 08, 2012	Nov. 13, 2012 - Nov. 20, 2012	Nov. 28, 2012	Dec. 11, 2012	Dec. 12, 2012 - Dec. 18, 2012	Dec. 19, 2012 - Dec. 26, 2012	Dec. 27, 2012 - Jan. 03, 2013
Regional Office No. VII											
3247	Concreting of Guihulngan-Baloc-Isabela Road a) K0142+394 - K0143+000; b) K0143+000 - K0144+000; c) K0144+000 - K0145+(-306); d) K0145+(-306) - K0145+000; e) K0145+000 - K0146+000; f) K0146+000 - K0147+000; g) K0147+000 - K0148+000; h) K0148+000 - K0149+000; i) K0149+000 - K0150+(-400); j) K0150+000 - K0150+694	Public Bidding	Original APP	P 210,354,000.00	Nov. 06, 2012	Nov. 07, 2012 - Nov. 13, 2012	Nov. 16, 2012	Nov. 27, 2012	Nov. 27, 2012	Nov. 28, 2012 - Dec. 05, 2012	Dec. 06, 2012 - Dec. 12, 2012

Submitted by:

Recommended by:

Approved by:

DANTE B. POTANTE
Project Manager III
Head, Central Procurement Office

JAIME A. PACANAN, Ph.D., CESO
Undersecretary
BAC Chairman for Civil Works

ROGELIO L. SINGSON
Secretary