



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION VII												
REGIONAL OFFICE												
001	18CSH001 - Consulting Services for the Conduct of Topographic Survey, Alignment Survey, Hydrographic Survey and Socio-Economic Survey for the Feasibility Study iof the Asturias-Danao-Liloan Road, Municipality of Asturias, Danao and Liloan	PDD	Public Bidding	04/9-16/2018	04/17/2018	6/5-7/2018	6/8-13/2018	GAA	P 12,600,000.00			Consultancy Services for PDE
002	18CSH002 - Consulting Services for the Conduct of Topographic Survey, Alignment Survey, Hydrographic Survey and Socio-Economic Survey for the Feasibility Study of Sta. Lucia-Antipolo-Sto. Niño Bypass Road, Municipalities of Asturias and Tuburan	PDD	Public Bidding	04/9-16/2018	05/14/2018	6/5-7/2018	6/8-13/2018	GAA	P 6,300,000.00			Consultancy Services for PDE
003	18CSH003 - Consulting Services for the Conduct of Topographic Survey, Alignment Survey, Hydrographic Survey and Socio-Economic Survey for the Feasibility Study of Himamaylan-Negros Oriental Boundary - Tayasan Road, Himamaylan City, Negros Occidental and Municipality of Tayasan, Negros Oriental	PDD	Public Bidding	04/9-16/2018	05/14/2018	6/5-7/2018	6/8-13/2018	GAA	P 5,500,000.00			Consultancy Services for PDE
004	18CSH004 - Consulting Services for the Conduct of Topographic Survey, Alignment Survey, Hydrographic Survey and Socio-Economic Survey for the Feasibility Study of Alcoy-Alegria Provincial Road Conversion, Municipalities of Alcoy and Alegria	PDD	Public Bidding	04/9-16/2018	05/14/2018	6/5-7/2018	6/8-13/2018	GAA	P 11,500,000.00			Consultancy Services for PDE
005	18CSH005 - Consulting Services for the Conduct of Topographic Survey, Alignment Survey, Hydrographic Survey and Socio-Economic Survey for the Feasibility Study of Bien Unido-Talibon Bridge, Municipalities of Bien Unido and Talibon	PDD	Public Bidding	04/9-16/2018	05/14/2018	6/5-7/2018	6/8-13/2018	GAA	P 5,900,000.00			Consultancy Services for PDE
006	18CSH006 - Consulting Services for the Conduct of Topographic Survey, Alignment Survey, Hydrographic Survey and Socio-Economic Survey for the Feasibility Study of Toledo-Balamban Bypass Road and Toledo Circumferential Bypass Road (PoblacionMedia Once) w/ Exception Sta.0+000-Sta.8+200, Toledo City and Municipality of Balamban	PDD	Public Bidding	04/9-16/2018	05/14/2018	6/5-7/2018	6/8-13/2018	GAA	P 7,800,000.00			Consultancy Services for PDE
BOHOL 1ST DEO												
007	Conduct of Soil Exploration for 10 GAA 2019 Projects	DEO	Public Bidding	03/8-14/2018	04/03/2018	04/12/2018	04/13/2018	GoP	P 2,000,000.00		P 2,000,000.00	Conduct of Soil Exploration



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CEBU 3RD DEO													
008	18CSHF01 - Consulting Services to undertake the Preliminary Detailed Engineering Design Activities (PDE), Survey and Investigation, Preparation of Design Plans and Analysis and Program of Works (POW) for Various Project Categories (8 Projects/Locations) under FY 2018 Infrastructure Program	Planning Section	Public Bidding	11/30/2017	12/19/2017	02/22/2018	02/23/2018	PDE Funds	P	820,160.52			Preliminary Detailed Engineering Design
009	Consulting Services for Data Gathering, Surveys, and Investigations for the Feasibility Study of Sta. Lucia-Antipolo-Sto. Niño Bypass Road	Planning Section	Public Bidding	03/22/2018	04/11/2018	04/16/2018	04/17/2018	PDE Funds	P	6,300.00			Data gathering, surveys and investigations for the feasibility study of diversion road.
010	Consulting Services for the Data Gathering, Surveys, and Investigations for the Feasibility Study of Toledo-Balamban Bypass Road & Toledo Circumferential Bypass Road (Poblacion - Media Once) w/ Exception Sta. 0+000- Sta. 8+200	Planning Section	Public Bidding	03/22/2018	04/11/2018	04/16/2018	04/17/2018	PDE Funds	P	7,800.00			Data gathering, surveys and investigations for the feasibility study of diversion road.

CEBU 5TH DEO

011	2018-CS-001- Construction of 2 Units (4-S 20 CI SB) at Yati ES	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
012	2018-CS-002 - Lataban NHS, Lilo-an, Lilo-an, Cebu (4-S 8-C1 SB)	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
013	2018-CS-003 - Lilo-an CES, Liloan, Cebu (2-S 4-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
014	2018-CS-004 - Mulao NHS, Compostela, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
015	2018-CS-005 - Bagalinga IS, Compostela, Cebu (4-S 8- CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
016	2018-CS-006 - Ramon M. Durano Sr. MNHS (2-S 4CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
017	2018-CS-007 - Estafa O. Monte MNHS , Danao City, Cebu (2-S 4- CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	01/15-22/2018	02/05/2018	02/09/2018	02/19/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
018	2018-CS-008 - Luyang ES, Carmen, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	02/27/2018 to 03/6/2018	03/19/2018	03/23/2018	04/02/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
019	2018-CS-009 - Caurasan NHS, Carmen, Cebu (4-S 8CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	02/27/2018 to 03/6/2018	03/19/2018	03/23/2018	04/02/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
020	2018-CS-010 - Tinabuyan NHS, Catmon, Cebu (2-S 8CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	02/27/2018 to 03/6/2018	03/19/2018	03/23/2018	04/02/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
021	2018-CS-011 - Tabunok ES , Sogod, Cebu (2-S 4-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	02/27/2018 to 03/6/2018	03/19/2018	03/23/2018	04/02/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
022	2018-CS-012 - Cabalawan NHS, Sogod, Cebu (2-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	02/27/2018 to 03/6/2018	03/19/2018	03/23/2018	04/02/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
023	2018-CS-013 - Campusong NHS, Borbon, Cebu (4-S 8CI) SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
024	2018-CS-014 - Borbon CES Borbon, Cebu (2-S 6CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
025	2018-CS-015 - Mar and Dorie Darunday NHS, Borbon, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
026	2018-CS-016 - Bongdo NHS, Borbon, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
027	2018-CS-017 - Doña Milagros MNHS, Borbon, Cebu(4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
028	2018-CS-018 - Camotes NHS, San Francisco, Cebu (2-S 8CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
029	2018-CS-019 - Rosalia N. Lucernas ES/Magay ES, San Francisco, Cebu (2-S 6CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	04/16-27/2018	05/02/2018	05/07/2018	05/17/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
030	2018-CS-020 - Unidos ES , San Francisco, Cebu (2-S 6CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
031	2018-CS-021-Cabonga-an NHS, San Francisco, Cebu (4S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
032	2018-CS-022 - Mc Arthur ES, Tudela, Cebu (2-S, 6CI Sb)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
033	2018-CS-023 - Calmante ES, Tudela, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
034	2018-CS-024 - Puertobello NHSPob.Ext. Tudela, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
035	2018-CS-025 - Daan Secante ES. Tudela, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
036	2018-CS-026 - Pilar NHS, Pilar, Cebu (4- S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
037	2018-CS-027 - Don Filomeno Torres MNHS, Pilar Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
038	2018-CS-142 - Lanao NHS, Pilar, Cebu (2-S 8CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	05/30/2018 to 06/06/2018	06/19/2018	06/25/2018	10/07/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
039	2018-CS-028 - Techvoc Facilities/Workshop Building at Cantumog NHS, Carmen, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	07/15-25/2018	08/07/2018	08/13/2018	08/23/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
040	2018-CS-029 - Techvoc Facilities/Workshop Building at Cantumog NHS, Carmen, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	07/15-25/2018	08/07/2018	08/13/2018	08/23/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
041	2018-CS-030 - Techvoc Facilities/Workshop Building at Tinabyoan NHS, Catmon, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	07/15-25/2018	08/07/2018	08/13/2018	08/23/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
042	2018-CS-031 - Techvoc Facilities/Workshop Building at Tinabyoan NHS, Catmon, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	07/15-25/2018	08/07/2018	08/13/2018	08/23/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
043	2018-CS-032 - Techvoc Facilities/Workshop Building at Tabunan NHS, Borbon, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	07/15-25/2018	08/07/2018	08/13/2018	08/23/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
044	2018-CS-033 - Techvoc Facilities/Workshop Building at Lorenzo C. Tanza MNHS, San Francisco, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	07/15-25/2018	08/07/2018	08/13/2018	08/23/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
045	2018-CS-034 - Techvoc Facilities/Workshop Building at Luciano B. Rama MNHS, Poro, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	09/06-13/2018	09/26/2018	10/01/2018	11/10/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
046	2018-CS-035 - Techvoc Facilities/Workshop Building at San Jose NHS, Poro, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	09/06-13/2018	09/26/2018	10/01/2018	11/10/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
047	2018-CS-036 - Techvoc Facilities/Workshop Building at Puertobello NHS, Pob. Ext. Tudela, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	09/06-13/2018	09/26/2018	10/01/2018	11/10/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
048	2018-CS-037 - Techvoc Facilities/Workshop Building at Puertobello NHS, Pob. Ext. Tudela, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	09/06-13/2018	09/26/2018	10/01/2018	11/10/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
049	2018-CS-038 - Techvoc Facilities/Workshop Building at Lanao NHS, Pilar, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	09/06-13/2018	09/26/2018	10/01/2018	11/10/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works
050	2018-CS-039 - Techvoc Facilities/Workshop Building at Lanao NHS, Pilar, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	09/06-13/2018	09/26/2018	10/01/2018	11/10/2018	BEFF 2018	P 150,000.00			Sub-Surface Soil Exploration Works

REGION VIII

REGIONAL OFFICE

051	18CSIO05 - Consultancy Services for the Feasibility Study and Basic Design of Tacloban City Causeway and Storm Surge Protection Structure	RHTE Project Office	Public Bidding	12/1-7/2017	12/27/2017	01/09/2018	01/21/2018	GAA CY 2018	P 51,394,176.60		P 51,394,176.60	1) Traffic Survey; 2) Topographic Survey; 3) Geotechnical Survey; 4) Data Collection on Socio-Economic Profile; 5) EIA Report Writing; 6) EIS Submission; 7) Public Consultation / Feedback to Stakeholders; 8) EIA Report Review by the DENR; 9) Resettlement Action Plan (RAP) Survey; 10) Gender and Development (GAD) Survey
052	18CSIO06: Consultancy Services for the Feasibility Study and Basic Design of Tacloban City Urban Drainage Improvement and Related Works	RHTE Project Office	Public Bidding	12/1-7/2017	12/27/2017	01/09/2018	01/21/2018	GAA CY 2018	P 50,449,722.15		P 50,449,722.15	1) Hydrographic and Topographic Surveys; 2) Geotechnical Survey; 3) Data Collection on Socio-Economic Profile Environmental Survey; 4) EIA Report Writing; 5) EIS Submission; 6) Public Consultation / Feedback to Stakeholders; 7) EIA Report Review by the DENR; 8) Resettlement Action Plan (RAP) Survey; & 9) Gender and Development (GAD) Survey

BILIRAN DEO

053	Soil Exploration for the Construction of Various School Building, 2 Storey and Above	Construction Section	Competitive Bidding	10/19/2017	11/08/2017	01/08/2018	01/10/2018	GAA 2018	P 4,500,000.00			Soil Exploration of Various School Building 2 Storey and above.
-----	--	----------------------	---------------------	------------	------------	------------	------------	----------	----------------	--	--	---

LEYTE 1ST DEO

054	18CSIC01 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Alangalang By Pass Road, Alangalang, Leyte	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 6,000,000.00		P 6,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project
055	18CSIC02 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Palo-Sta. Fe By Pass Road, Palo-Sta. Fe, Leyte	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 7,000,000.00		P 7,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project
056	18CSIC03 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Palo-Tanauan-Dagami By Pass Road, Palo-Tanauan, Leyte	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 8,000,000.00		P 8,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
057	18CSI04 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Tolosa-San Victor-Tabontabon Road, Tolosa, Leyte	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 4,000,000.00		P 4,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project
058	18CSI05 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Aliconob-Borseth-Jaro Road, Alangalang, Leyte	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 6,000,000.00		P 6,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project
059	18CSI06 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Mohon-Cabalagnan-Malaguicay Diversion Road, Tanauan, Leyte	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 5,000,000.00		P 5,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project
060	18CSI07 - Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Dapdap-Alangalang-Sta. Cruz-Jaro Diversion Road	Planning & Design Section	Public Bidding	04/13-19/2018	05/03/2018	05/19/2018	05/29/2018	GAA 2018	P 5,000,000.00		P 5,000,000.00	Conduct of Data Gathering, Survey and Investigations for the Feasibility Study of Proposed Road Project

LEYTE II DEO

061	18CSID01 - Conduct of Subsurface Exploration Survey for the Replacement and Widening of Permanent Weak Bridges Daguitan Bridge (B00067LT) along Daang Maharlika K0941+781.8; Talisay Bridge (B00068LT) along Daang Maharlika K0945+212 and Hibucawan Br. (B00523LT) along Palo-Carigara-Ormoc Road K0943+485	Planning and Design Section	Public Bidding	09/20-29/2017	10/26/2017	02/19/2018	02/21/2018	GAA CY 2018	P 450,000.00	-	-	Soil Investigation
062	18CSID02 - Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges Tunga Br. (B00527LT) along Palo-Carigara-Ormoc Road K0947+408; Pareña Br. (B00523LT) Along Palo-Carigara-Ormoc Rd. K0947+408; Barugohay Br. (B00531LT) Along Palo-Carigara-Ormoc Rd. K0955+320 and Jugaban Bridge (B00532LT) along Palo-Carigara-Ormoc Road K0956+356	Planning and Design Section	Public Bidding	09/20-29/2017	10/26/2017	02/19/2018	02/21/2018	GAA CY 2018	P 600,000.00	-	-	Soil Investigation
063	18CSID03 - Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges Nauguisan Br. (B00495LT) along Palo-Carigara-Ormoc Road K0960+372; Atipolo Daku Br. (B00002LT) Along Palo-Carigara-Ormoc Rd. K0963+775; Atipolo Gut Br. (B00003LT) Along Palo-Carigara-Ormoc Rd. K0963+825 and Domiri Br. (B00004LT) along Palo-Carigara-Ormoc Road K0966+366	Planning and Design Section	Public Bidding	09/20-29/2017	10/26/2017	02/19/2018	02/21/2018	GAA CY 2018	P 600,000.00	-	-	Soil Investigation



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
064	18CSID04-Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges Candulman Br. (B00005LT) along Palo-Carigara-Ormoc Road K0966+503; Pinamopoan Br. (B00006LT) Along Palo-Carigara-Ormoc Rd. K0968+604; Masalago Br. (B00007LT) Along Palo-Carigara-Ormoc Rd. K0969+286 and Lemon Br. (B00008LT) along Palo-Carigara-Ormoc Road K0975+786	Planning and Design Section	Public Bidding	09/20-29/2017	10/26/2017	02/19/2018	02/21/2018	GAA CY 2018	₱ 600,000.00	-	-	Soil Investigation
TACLOBAN CITY DEO												
065	18CSIM01 - Subsurface Exploration/Geotechnical Investigation for Widening of Permanent Bridges: 1. Baruguan Br. (B00019LT) K0899+434; 2. Payapay Br. (B00484LT) K0914+761+184; 3. Bagacay Br. (B00023LT) K0898+462; 4. Diit Br. (B00024LT)-K0901+188	Construction Section	Public Bidding	09/19/2017	10/11/82017	02/02/2018	02/12/2018	GAA 2018	₱ 1,127,620.75	-	₱ 22,552.42	Subsurface Exploration/Geotechnical Investigation for Widening of Permanent Bridges
REGION IX												
REGIONAL OFFICE												
066	Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment, Cabaluyan-Zamboanga - Mampang Diversion Road, Zamboanga City	Regional Office	Competitive Bidding	03/02/2018	03/22/2018	04/12/2018	4/13-22/2018	GOP	₱ 6,900,000.00		₱ 6,900,000.00	Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment
ZAMBOANGA DEL NORTE 1st DEO												
067	Additional Geotechnical Investigation (Sub-Surface Exploration or Standard Penetration Test - Soil Investigation; 1. Miputak East Central School, Dipolog City - 3 Storey 9 Classroom (6 holes); 2. Dipolog Pilot Demonstration School, Dipolog City - 3 Storey 9 Classroom (3 holes); 3. Magsaysay Elementary School, Dipolog City - 2 Storey 4 Classroom (2 holes); 4. Alberto Q. Ubay Memorial Agro-Tech Sci High School, Dipolog City - 2 Storey 6 Classroom- 2 Storey 4 Classroom (4 holes); 5. Zamboanga del Norte National High School, Dipolog City -2 Storey 4 Classroom (2 holes); 6. Galas Elementary School, Dipolog City - 2 Storey 4 Classroom -3 Storey 12 Classroom (5 holes); 7. Cogon National High School, Dipolog City - 2 Storey 4 Classroom - 2 Storey 6 Classroom(6 holes)	ZN 1st DEO	Competitive Bidding	01/04/2018	01/30/2018	02/06/2018	02/09/2018	GOP	₱ 6,800,000.00	-	₱ 6,800,000.00	Sub-surface Exploration or Standard Penetration Test - Soil Investigation



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<p>8. Dipolog City National High School, Dipolog City - 2 Storey 4 Classroom (2 holes); 9. Pamansalan Eco. Tech. High School, Dipolog City - 2 Storey 4 Classroom (2 holes); 10. Punta National High School, Dipolog City - 2 Storey 4 Classroom (2 holes); 11. Zamboanga del Norte High School, Dipolog City - 4 Storey 16 Classroom (3 holes); 12. Biasong Elementary School, Dipolog City - 2 Storey 4 Classroom (2 holes); 13. Estaka Central School, Dipolog City - 3 Storey 9 Classroom (3 holes); 14. Ponot Central School, Jose Dalman, ZN. - 2 Storey 6 Classroom (2holes); 15. Langatian National High School, Manuel Roxas, ZN. -2- Storey 8 Classroom 4 Storey 16 Classroom (12 holes); 16. Ponot National High School, Jose Dalman , ZN. - 4 Storey 16 Classroom - 3 Storey 6 Classroom (5 holes); 17. Katipunan National High School, Katipunan, ZN. - 3 Storey 6 Classroom, 3 Storey 12 Classroom (5 holes);</p> <p>18. Seres NHS, Katipunan, ZN. - 2 - 2 Storey 4 Classroom (4 holes); 19. Manukan NHS, Manukan, ZN. - 2 Storey 8 Classroom, 3 Storey 12 Classroom (6 holes); 20. Moliton NHS, M.A. Roxas, ZN. - 2- 3 Storey 6 Classroom, 2 Storey 4 Classroom, (6 holes); 21. Gunyan NHS, Slayan, ZN. - 2 Storey 8 Classroom (3 holes); 22. Siari John H. Roemer NHS, Sindangan, ZN - 2 - 2 Storey 8 Classroom, 2 Storey 4 Classroom, 3 Storey 12 Classroom (11 holes); 23. Sindangan Nat'l Agri School (SNAS), Sindangan. ZN. - 3 - Storey 12 Classroom (9 holes); 24. Sindangan NHS, Sindangan ZN. - 3 Storey 12 Classroom. 2 - Storey 8 Classroom (9 holes); 25. Tabon E/S, Jose Dalman, ZN. - 2 Storey 8 Classroom (3 holes); 26. Manukan East C/S, Manukan , ZN. - 2 - 2 Storey 8 Classroom (6 holes); 27. Mobibot E/S, Sindangan, ZN. - 2 Storey 4 Classroom, 2 Storey 6 Classroom (4 holes); 28. Bago E/S, Sindangan, ZN. - 2 Storey 4 Classroom (2 holes); 29. Sindangan Pilot Demo, School, Sindangan, ZN. - 3 Storey 15 Classroom (3 holes); 30. Siari Escabarte Elementary School, Sindangan ZN. - 2 Storey 4 Classroom (2 holes); 31. Parang Lumba Elementary School, Sindangan, ZN. - 2 Storey 4 Classroom (2 holes)</p>											



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
068	Sub-Surface Exploration/Soil Boring of Flood Control Projects (Calyx Drilling) including Testing of Samples and Preparation of Geotechnical Investigation Report for the following projects: 1. Construction of Flood Control Structure along Dohinob River, Roxas, Zamboanga del Norte; 2. Construction of Flood Control Structure along Dipolog River Basin, Dipolog City, Zamboanga del Norte (1 hole); 3. Construction of Flood Control Structure along the left bank of Disacan River, (Downstream), Jose Dalman, Zamboanga del Norte (1 hole); 4. Construction of Flood Control Structure along the left bank of Disacan, Manukan, Zamboanga del Norte (1 hole).	ZN 1st DEO	Competitive Bidding	01/04/2018	01/30/2018	02/06/2018	02/09/2018	GOP	P 320,000.00		P 320,000.00	Calyx Drilling
ZAMBOANGA DEL NORTE 2ND DEO												
069	Soil Exploration (Calyx Drilling Works) on various Bridges: 1. Milanid Bridge, Leon B. Postigo, ZN, 2. Bacungan Bridge, Leon B. Postigo, ZN, 3. Delusom Bridge, Leon B. Postigo, ZN, 4. Caracol Bridge, Salug, ZN 5. Salug Bridge, Salug, ZN 6. Mucas Bridge, Salug, ZN 7. Molos Bridge, Tampilisan, ZN, 8. Liyang Nahut Bridge, Sibuco, ZN, 9. Labaguan Bridge, Sibuco, ZN, 10. Sibungon Bridge, Sibuco, Zamboanga del Norte	Planning and Design Section	Competitive Bidding	12/27/2017	01/23/2018	01/25/2018	01/29/2018	GOP	P 4,368,545.15		P 4,368,545.15	Soil Exploration Works
ZAMBOANGA DEL NORTE 3RD DEO												
070	Soil Exploration for the Construction of Multipurpose Building Brgy. Banonong, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/01/2018	2/2-16/2018	GOP	P 150,000.00		P 150,000.00	Soil Exploration
071	Soil Exploration for the Replacement of Permanent Weak Bridges, Macasoy Bridge (BO0586MN) along Dipolog-Oroquieta Road, Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	03/05/2018	3/6/2018 to 3/20/2018	GOP	P 250,000.00		P 250,000.00	Soil Exploration
072	Soil Exploration for the Widening of Permanent Bridges, Nipaan Bridge (BO0414MN) along Dipolog-Polanco-Piñan Jct. Oroquieta Road, Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 250,000.00		P 250,000.00	Soil Exploration
073	Soil Exploration for the Construction/Extension of Flood Control Structure (Poblacion Side) along Layawan River including RROW Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration
074	Soil Exploration for the Construction of Flood Control Structure De Venta Perla (Polanco Side) including RROW Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration
075	Soil Exploration for the Construction of Flood Control Structure De Venta Perla (Sergio Osmeña Side) including RROW Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
076	Soil Exploration for the Construction/Extension of Flood Control Structure (Revetment) along Dipolog River, Dapdap Bridge, Labrador Section, including RROW along Polanco-Macleodes National Road, Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration
077	Soil Exploration for the Construction/Extension of Flood Control Structure (Revetment) along Dipolog River, Guinies Section including RROW and along Dipolog-Polanco-Pifian Jct. Oroquieta Road, Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration
078	Soil Exploration for the Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Barcelona-Leop Section, including RROW along Dipolog-Oroquieta Road, Dapitan City Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration
079	Soil Exploration for the Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Ilaya-Oyan Bridge Section, including RROW along Dipolog-Oroquieta Road, Dapitan City Zamboanga del Norte	Construction Section	Competitive Bidding	05/12/2017	12/18/2017	02/19/2018	3/6/2018 to 3/20/2018	GOP	P 75,000.00		P 75,000.00	Soil Exploration
ZAMBOANGA SIBUGAY 1ST DEO												
080	18JI0001CS - Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation and Analysis for Construction of Bridge and Road Approaches, Brgy. Concepcion, Alicia, Zambonga Sibugay	Planning & Design Section	Competitive Bidding	1/25/2018	2/12/2018	2/19/2018	2/23/2018	GoP	P 444,799.52		444,799.52	Calyx Drilling
REGION X												
081	18CSK00001 - Consultancy Services for the Conduct of Feasibility Study of: 1. Iligan City Coastal By-Pass Road Extension (Iligan City-Samburon, Linamon Section), Iligan City Lone District & Linamon, Lanao del Norte 1st LD, L=6.7Km.; 2. Iligan City Flyover, Iligan City Lone District, L=1.00Km.	Regional Office X	Public Bidding	2/21-27/2018	03/20/2018	02/14/2018	02/23/2018	GAA 2018	5,600,000.00		5,600,000.00	To decongest Iligan-Linamon-Zamboanga Road.
082	18CSK00005 - Feasibility Study of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Maramag, Don Carlos, Kitaotao, Dangcagan and Kibawe, Bukidnon 3rd LD	Regional Office X	Public Bidding	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	30,000,000.00		30,000,000.00	Feasibility Study
083	18CSK00006 - Feasibility Study of Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Bukidnon 1st LD	Regional Office X	Public Bidding	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	25,000,000.00		25,000,000.00	Feasibility Study



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
084	18CSK00011 - Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00099-Construction of Cagayan de Oro River Basin Flood Control Project (Esplanage) COA-Tambo Section, Cagayan de Oro City; 2. 15K00211-Construction/Maintenance of Flood Mitigation Structures & Drainage System CDO River Basin (Puntod-Consolacion Section), Sta.1+530-Sta.2+527.70, Cagayan de Oro City	Regional Office X	Alternative	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	625,172.46		625,172.46	Real Property Appraisal Services for Properties affected.
085	18CSK00012 - Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00214-Construction of By-Passes/Diversion Roads, Cagayan de Oro Coastal Road incl. ROW and Slope Protection, Package I, Cagayan de Oro 2nd LD; 2. 15K00358-Construction of Sayre Highway By-Pass Road, incl. ROW, Carmen-Puerto Section (Climbing Lanes), Region X, Cagayan de Oro City 2nd LD; 3.15K00297-Construction of Diversion Roads, including ROW, Eastern-Interior Road Section (Jct. BCIR/ Sayre Highway-Brgy. Gusa), K2+250.00 – K4+588.00 w/ exception, Cagayan de Oro City 2nd LD	Regional Office X	Alternative	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	744,861.63		744,861.63	Real Property Appraisal Services for Properties affected.
086	18CSK00013 - Real Property Appraisal Services for Properties Affected by the project: 1. 14K00121-Construction of Eastern Interior Road Section, Gusa, Cagayan de Oro City	Regional Office X	Alternative	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	520,807.87		520,807.87	Real Property Appraisal Services for Properties affected.
087	18CSK00014 - Real Property Appraisal Services for Properties Affected by the project: 1. 15K00208-Construction of CDO New Western Diversion Road, k1444+000-k1446+629.798, Bulua-Canitoan, Cagayan de Oro City	Regional Office X	Alternative	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	633,068.86		633,068.86	Real Property Appraisal Services for Properties affected.
088	18CSK00015 - Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00135-Construction of By-Passes/Diversion Road (Opol-Canitoan) incl. Bridge (Bulao Bridge), Cagayan de Oro City; 2. 17K00271-Construction of Mountain Diversion Road, Cagayan de Oro City; 3. 17K00114-Construction of Opol Diversion Road, K1447+187.672-K1448+622.00, Barangay Taboc, Opol, Cagayan de Oro City	Regional Office X	Alternative	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	443,118.69		443,118.69	Real Property Appraisal Services for Properties affected.
089	18CSK00016 - Real Property Appraisal Services for Properties Affected by the projects: 1.15K00356-Construction of CDO Diversion Road (Balubal-Indahag-Pueblo de Oro), Barangay Balubal, Cagayan de Oro City.	Regional Office X	Alternative	2/21-27/2018	03/20/2018	04/03/2018	04/12/2018	GAA 2018	797,146.23		797,146.23	Real Property Appraisal Services for Properties affected.



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2. 15K00357-Construction of CDO Diversion Road (Balubal-Indahag-Pueblo de Oro), Barangay Indahag, Cagayan de Oro City; 3. 14K00165-Construction of CDO Diversion Road (Jct. Balubal-Indahag-Pueblo de Oro Airport Road), Barangay Indahag, Cagayan de Oro City											
090	18CSK00017 - Real Property Appraisal Services for Properties Affected by the projects: 1.14K00130-Construction of Mountain Diversion Road, Canitoan, Cagayan de Oro City; 2. 14K00115-Construction of CDO New Western Diversion, K1441+822.522-K1443+635.70, Cagayan de Oro City	Regional Office X	Alternative	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	815,677.38		815,677.38	Real Property Appraisal Services for Properties affected.
091	18CSK00018 - Real Property Appraisal Services for Properties Affected by the projects: 1.17K00103-Construction of Tagoloan Flood Control Project (Natumolan Section), Tagoloan, Misamis Oriental; 2. 15K00367 & 15K00368-Channel Excavation along Tagoloan River (Upstream & Downstream). Tagoloan, Misamis Oriental; 3. 14K00301-Construction of Iponan Flood Control Works, Revetment (Iponan Bridge I and II) along Iponan River, Barra Side, Barra, Opol, Cagayan de Oro City; 4. 14K00050-Construction of Iponan Flood Control Works, Revetment (Iponan Bridge I and II) along Iponan River, Barra Side, Barra, Opol, Cagayan de Oro City; 5. 14K00281-Construction of Iponan Flood Control Works, Revetment (Iponan Bridge I and II) along Iponan River, Bulua Side, Bulua, Cagayan de Oro City; 6.14K00052-Construction of Iponan Flood Control Works, Revetment (Iponan Bridge I and II) along Iponan River, Barra Side, Barra, Opol, Cagayan de Oro City; 7.14K00051-Construction of Iponan Flood Control Works, Revetment (Iponan Bridge I and II) along Iponan River, Bulua Side, Bulua, Cagayan de Oro City; 8.17K00028-Construction of Iponan Flood Control Works, Revetment (Iponan Bridge I and II) along Iponan River, Bulua Side (Upstream & Downstream), Bulua, Cagayan de Oro City	Regional Office X	Alternative	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	811,499.03		811,499.03	Real Property Appraisal Services for Properties affected.
	18CSK00019 - Real Property Appraisal Services for Properties Affected by the projects: 1. 15K00013-Construction of Mandulog Flood Control Dike & Channel Excavation from Bridge II and Bridge I along Mandulog River, Hinaplanon, Iligan	Regional Office X	Alternative	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	350,462.96		350,462.96	Real Property Appraisal Services for Properties affected.



Department of Public Works and Highways
CENTRAL OFFICE
Manila

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	City; 2. 14K00318, 14K00311 & 14K00310- Construction of Mandulog Flood Control Dike and Channel Excavation from Bridge II and Bridge I along Mandulog River, Sta. 1+070.59-Sta. 1+998.52, Hinaplanon, Iligan City											
092	18CSK00020 - Consultancy Services for the Feasibility Study of CDO Eastern Skyway with Interchange (Puerto-Gusa-Lapasan), Cagayan de Oro City	Regional Office X	Alternative	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	60,785,000.00		60,785,000.00	4-Lane Elevated Road and Ramps to decongest BCIR and to reduce travel time.
093	18CSK00021 - Consultancy Services for the Feasibility Study of CDO Western Skyway with interchange including at Grade Road Section (Maharlika Bridge-Kauswagan-Bulua-Igpit, Opol), Cagayan de Oro 1st LD & Misamis Oriental 2nd LD	Regional Office X	Public Bidding	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	48,090,000.00		48,090,000.00	4-Lane Elevated Road and Ramps to decongest BCIR and to reduce travel time.
094	18CSK00022 - Consultancy Services for the Feasibility Study of Jct. CDO-Camp Kibartan/Dansolihon, CDOC-Laguindingan Airport Alternate Road, Cagayan de Oro 1st LD and Misamis Oriental 2nd LD	Regional Office X	Public Bidding	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	6,830,000.00		6,830,000.00	2-Lane Road with drainage and slope protection works incl. bridge used to direct access from Bukidnon to Laguindingan Airport, decongest BCIR and CDO-Talakag Road.
095	18CSK00023 - Consultancy Services for the Proposed Expanded Masterplan and Feasibility Study of Urban Drainage and Improvements of other related Works in Eastern and Western Section of Cagayan de Oro (Gusa-Bugo and Iponan) and Municipality of Opol	Regional Office X	Public Bidding	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	9,995,200.00		9,995,200.00	Drainage and diking system to mitigate flooding in CDOC, Opol and Urban Areas and to protect life, property and government infrastructure.
096	18CSK00024 - Consultancy Services for the Conduct of Detailed Engineering Design (DED) for Cugman and Puerto Tunnels (4-lanes), along Eastern Interior Road (Gusa-Puerto/Sayre Highway), Cagayan de Oro City 2nd LD	Regional Office X	Public Bidding	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	22,375,078.51		22,375,078.51	4-Lane Tunnels and 4-Lanes Access Road to decongest BCIR and to avoid high cuts.
097	18CSK00025 - Consultancy Services for the Feasibility Study of Sayre Highway Parallel Road II (Quezon-Valencia-Malaybalay-Manolo Fortich Section), Bukidnon 1st, 2nd & 3rd LD	Regional Office X	Public Bidding	2/26-3/4/2018	03/27/2018	04/10/2018	04/19/2018	GAA 2018	20,000,000.00		20,000,000.00	2-Lane Road including bridges, drainage and slope protection works to provide additional agricultural land development, tourism, peace & order and to decongest Sayre Highway
098	18CSK00026 - Consultancy Services for the Feasibility Study of Manolo Fortich-Misamis Oriental Alternate Road (Manolo Fortich-Malitbog-San Martin/Jct. BCIR, Villanueva), Misamis Oriental 2nd LD and Bukidnon 1st LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	6,770,000.00		6,770,000.00	2-Lane Road including bridges, drainage and slope protection works to decongest Sayre Highway and BCIR and direct access from Bukidnon to PHIVEDEC.
099	18CSK00027 - Consultancy Services for the Feasibility Study of Talakag By Pass Road, Bukidnon 1st LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	1,000,000.00		1,000,000.00	2-Lane Road including bridges, drainage and slope protection to decongest CDO-Talakag-Camp Kibartan Road at Talakag Poblacion Section and to reduce travel time.
100	18CSK00028 - Consultancy Services for the Feasibility Study of Jct. Sayre Highway/Dalirig-Kisolon By Pass Road including Bridge, Bukidnon 1st LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	2,630,000.00		2,630,000.00	2-Lane Road including bridges, drainage and slope protection works to decongest Sayre Highway at Maluko Section



Department of Public Works and Highways
CENTRAL OFFICE
Manila

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	18CSK00029 - Consultancy Services for the Feasibility Study of Palacapa-Kipolot Bypass Road cum Tunnel, Quezon, Bukidnon 3rd LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	8,300,000.00		8,300,000.00	4-Lane Road and 4-Lane 880lm Tunnel to evade from zigzag road, to reduce travel time, to provide additional agricultural land development and to develop tourism.
102	18CSK00030 - Consultancy Services for the Feasibility Study of Bukidnon-President Roxas North Cotabato Road (Jct. KKK), Kibawe Extension-Bukidnon/North Cotabato Boundary with Exception, Bukidnon 3rd LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	11,987,631.51		11,987,631.51	2-Lane road including bridge, drainage and slope protection works to provide inter-regional connectivity (Region X and Region XII) and to provide essential agricultural land development.
103	18CSK00031 - Consultancy Services for the Feasibility Study of Iligan City Road Network Development Project, Iligan City	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	20,000,000.00		20,000,000.00	4-Lane road with drainage and slope protection works to decongest BCIR and provide better access to Central Business District.
104	18CSK00032 - Consultancy Services for the Feasibility Study of Lanao del Norte Provincial Road Network Development Project, Lanao del Norte 2nd LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	19,966,700.50		19,966,700.50	2-Lane road including bridge, drainage and slope protection works to provide additional agricultural land development, to promote peace & order, to provide inter-provincial connectivity and to enhance tourism
105	18CSK00033 - Consultancy Services for the Conduct of Masterplan and Feasibility Study and Other Related Works for Salay River, Salay, Misamis Oriental 1st LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	4,500,000.00		4,500,000.00	Drainage, dikes and revetment to mitigate flooding and to protect life, property and government infrastructure.
106	18CSK00034 - Consultancy Services for the Conduct of Masterplan and Feasibility Study and Other Related Works for Naawan River, Naawan and Manticao, Misamis Oriental 2nd LD	Regional Office X	Public Bidding	3/6-12/2018	04/02/2018	04/16/2018	04/25/2018	GAA 2018	3,200,000.00		3,200,000.00	Drainage, dikes and revetment to mitigate flooding and to protect life, property and government infrastructure.
107	18CSK00035 - Consultancy Services for the Conduct of Masterplan and Feasibility Study and Other Related Works for Dangoan River, Medina, Misamis Oriental 1st LD	Regional Office X	Public Bidding	3/13-19/2018	04/10/2018	04/24/2018	05/03/2018	GAA 2018	3,400,000.00		3,400,000.00	Drainage, dikes and revetment to mitigate flooding and to protect life, property and government infrastructure.
108	18CSK00036 - Consultancy Services for Flood Control and Drainage Masterplan and Feasibility Study for Mangis and Lunao Rivers, Gingoog City	Regional Office X	Public Bidding	3/13-19/2018	04/10/2018	04/24/2018	05/03/2018	GAA 2018	3,500,000.00		3,500,000.00	Drainage, dikes and revetment to mitigate flooding and to protect life, property and government infrastructure.
109	18CSK00037 - Consultancy Services for the Feasibility Study of Tudela Bypass Road including Bridge, Misamis Occidental 2nd LD	Regional Office X	Public Bidding	3/13-19/2018	04/10/2018	04/24/2018	05/03/2018	GAA 2018	1,080,000.00		1,080,000.00	2-Lane road including bridge, drainage and slope protection works to decongest Ozamis-Oroquieta Road at Tudela Poblacion Section and to reduce travel time.
110	18CSK00038 - Consultancy Services for the Feasibility Study of Calamba-Baliangao Road Extension (Punta Miray-Tugas Coastal Section), Baliangao, Misamis Occidental 1st LD	Regional Office X	Public Bidding	3/13-19/2018	04/10/2018	04/24/2018	05/03/2018	GAA 2018	2,268,000.00		2,268,000.00	2-Lane Road with drainage and slope protection works to develop the coastal area and to boost tourism.
111	18CSK00039 - Consultancy Services for the Feasibility Study of Misamis Occidental-Zamboanga del Norte Bypass/Alternate Road (Plaridel-Baliangao-Jct. Rizal-Dakak-Dapitan Coastal Loop Road) Region X Side, Misamis Occidental 1st LD	Regional Office X	Public Bidding	3/13-19/2018	04/10/2018	04/24/2018	05/03/2018	GAA 2018	10,158,000.00		10,158,000.00	2-Lane road including bridges, causeways, drainage and slope protection works to reduce travel time, to enhance tourism, to provide inter-regional connectivity, to develop the coastal areas and to provide additional agricultural land (aquamarine farming)



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
112	18CSK00040 - Consultancy Services for the Feasibility Study of Luga-it-Iligan City Alternate Road (Inland and Coastal Section), Misamis Oriental 2nd LD	Regional Office X	Public Bidding	3/13-19/2018	04/10/2018	04/24/2018	05/03/2018	GAA 2018	8,000,000.00		8,000,000.00	2-Lane road including bridge and flyover with drainage and slope protection.
CAMIGUIN DEO												
113	18KE0043 - Conduct of Soil Exploration for FY 2018 basic Education Facilities, Camiguin (Province Wide)	Construction Section	Competitive Bidding	7/31/2018 to 8/6/2018	08/28/2018	09/03/2018	09/04/2018	GOP	P 2,000,000.00		P 2,000,000.00	Conduct of Soil Investigation for the Proposed Twenty School building projects
MISAMIS ORIENTAL 1ST DEO												
114	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Buko Br. (B01301MN) along BCIR, Kinoguitan, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
115	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Calipapaan Br. (B01302MN) along BCIR, Kinoguitan, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
116	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Maanas Br. (B01289MN) along BCIR, Medina, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
117	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Mangskis Br. (B01347MN) along BCIR, Gingoog, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
118	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Pangasihan Br. (B01341MN) along BCIR, Gingoog, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
119	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Portulin Br. (B01292MN) along BCIR, Medina, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
120	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Silad Br. 2 (B01303MN) along BCIR, Sugbongcogon, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
121	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Tagbococ Br. (B01296MN) along BCIR, Talisayan, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
122	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Talisay Br. (B01152MN) along BCIR, Gingoog, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	
123	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Widening of Perm. Br. - Tup-on Br. (B01293MN) along BCIR, Medina, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	P 300,202.20		P 300,202.20	



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124	Conduct of PDE (Soil Explo./Testing & Geotech. Investigation) for the Const. of MPB, Brgy. Lapinig, Balingoan, Misamis Oriental	Construction Section	Public Bidding	10/3-9/2017	10/19/2017	02/27/2018	03/10/2018	FY 2018 GAA Regular	₱ 300,202.20		₱ 300,202.20	

REGION XI

REGIONAL OFFICE

125	Consulting Services for the Conduct of Feasibility Study for San Agustin-Sto. Niño-Kisulad-Tubalan Port Road, Davao Occidental	Regional Office XI	Competitive Bidding	07/25/2018	08/30/2018	09/27/2018	10/03/2018	FY 2018 Consulting Services	₱ 7,900,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
126	Consulting Services for the Conduct of Feasibility Study for Baganga Diversion Road and Cateel Diversion Road, Davao Oriental	Regional Office XI	Competitive Bidding	03/28/2018	05/04/2018	06/07/2018	06/12/2018	FY 2018 Consulting Services	₱ 6,500,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
127	Consulting Services for the Conduct of Feasibility Study for DNAS LAAK ROAD, Compostela Valley	Regional Office XI	Competitive Bidding	04/11/2018	05/15/2018	06/13/2018	06/19/2018	FY 2018 Consulting Services	₱ 12,800,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
128	Consulting Services for the Conduct of Feasibility Study for Nabunturan-New-Corella-Kapalong Road, Compostela Valley	Regional Office XI	Competitive Bidding	05/09/2018	06/12/2018	07/10/2018	07/16/2018	FY 2018 Consulting Services	₱ 10,000,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
129	Consulting Services for the Conduct of Feasibility Study for Tagum City Bypass Road, Davao del Norte	Regional Office XI	Competitive Bidding	05/23/2018	06/26/2018	07/30/2018	08/04/2018	FY 2018 Consulting Services	₱ 6,600,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
130	Consulting Services for the Conduct of Feasibility Study for Bolila-Kiblatong-Bita-Mana Diversion Road and Talagutong-Baluntaya-Ticulon-Little Baguio Bypass Road, Davao Occidental	Regional Office XI	Competitive Bidding	03/14/2018	04/23/2018	05/21/2018	05/26/2018	FY 2018 Consulting Services	₱ 10,100,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
131	Consulting Services for the Conduct of Feasibility Study for Don Mariano Marcos-Macangao Road, Davao Oriental	Regional Office XI	Competitive Bidding	06/13/2018	07/17/2018	08/13/2018	08/18/2018	FY 2018 Consulting Services	₱ 8,200,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
132	Consulting Services for the Conduct of Feasibility Study for MAA Radio Station-Riverside Jct. Bacaca Road, Davao City	Regional Office XI	Competitive Bidding	07/11/2018	08/14/2018	09/11/2018	09/17/2018	FY 2018 Consulting Services	₱ 5,000,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
133	Consulting Services for the Conduct of Feasibility Study for Toril Flyover, Davao City	Regional Office XI	Competitive Bidding	06/27/2018	07/31/2018	08/28/2018	09/05/2018	FY 2018 Consulting Services	₱ 4,300,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
134	Consulting Services for the Conduct of Feasibility Study for Jct Fatima-Malabog Road-Brgy. Gumitan, Davao Bukidnon Road (Jct. Marahan) Brgy. Gumitan, Malitbog-Kasilak-Consolacion Road, and Fatima-Malabog-Panabo City Road, Davao del Norte	Regional Office XI	Competitive Bidding	04/25/2018	05/29/2018	06/26/2018	07/02/2018	FY 2018 Consulting Services	₱ 13,400,000.00			Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
COMPOSTELA VALLEY DEO												
135	18LA0001-CS Subsoil Exploration for the Construction of Two (2) Storey, Ten (10) Classroom building Compostela Valley State College (CVSC) Montevista Phase 1, Municipality of Montevista	Planning Section	Public Bidding	1/24-31/2018	2/202018	03/01/2018	03/05/2018	RLIP 2018	P 162,000.00		P 162,000.00	Subsurface Soil Exploration Survey- Drilling of three (3) holes at ten (10) meters deep per hole including test of samples extracted and geotechnical report.
DAVAO DEL NORTE DEO												
136	18LC0008-CS (18CSLC08) Package-8 1. Subsurface Exploration Survey for the proposed Rehabilitation of Road, Brgy. Sabangan, San Isidro-Brgy. Cebulida, Laak with Bridge Component, Brgy. Sabangan, Asuncion, Davao del Norte 2. Subsurface Exploration Survey for the proposed Construction of Bunawan Bridge, Brgy. Cabaywa, Asuncion, Davao del Norte. 3. Subsurface Exploration Survey for the proposed Construction of Saug Bridge, Brgy. Caywa, Asuncion, Davao del Norte 4. Subsurface Exploration Survey for the proposed Construction of Mama Bridge, Brgy. San Miguel, San Isidro, Davao del Norte 5. Subsurface Exploration Survey for the proposed Construction of Anglas Bridge, Brgy. Mamangan, San Isidro, Davao del Norte. 6. Subsurface Exploration Survey for the proposed Construction/Improvement of Road, Lake Village with Bridge Component, Brgy. Sawata, San Isidro, Davao del Norte	Planning Section	Public Bidding	02/13-20/2018	03/13/2018	03/19/2018	03/20/2018	FY 2018 PDE	P 1,315,946.29		P 1,315,946.29	Boring Test
REGION XII												
REGIONAL OFFICE												
137	Feasibility Study of Tacurong East Bypass Road, Tacurong West Bypass Road, Andres Kapunan-Tabat Bypass Road, Highways Junction Isulan Cemetery-Agrowell Bypass Road and Highway Junction Galinato-Iglesia Bypass Road	PDD	Competitive Bidding	02/12/2018	03/26/2018	04/24/2018	05/04/2018	GAA 2018	P 6,500,000.00		P 6,500,000.00	FS-5 bypass Road
138	Feasibility Study of NHW Jct. Pob. Malungon-Boundary Sta. Maria Road	PDD	Competitive Bidding	05/15/2018	05/21/2018	07/25/2018	08/04/2018	GAA 2018	P 7,600,000.00		P 7,600,000.00	FS-1 bypass Road
SULTAN KUDARAT 2ND DEO												
139	Sub-surface Exploration (Soil Exploration) of the Construction of River Bank/Flood Control Brgy. Biwang, Bagumbayan, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	01/24/2018	02/14/2018	02/27/2018	03/09/2018	NEP/GAA	P 87,000.00		P 87,000.00	Soil Exploration
140	Sub-surface Exploration (Soil Exploration) of the Construction of River Bank/Flood Control Brgy. Daladap, Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	01/24/2018	02/14/2018	02/27/2018	03/09/2018	NEP/GAA	P 87,000.00		P 87,000.00	Soil Exploration



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154	18CSN0054 - Pre Design Phase Consultancy for Butuan City West Diversion Road (NRJ BCIR-Pinamanculan-Ambago Section) incl. Bridge and Viaduct), Butuan City, Agusan del Norte	Planning and Design Section	Public Bidding	03/15/2018	04/20/2018	05/01/2018	05/07/2018	GAA FY 2018	9,782,800.00		9,782,800.00	Topographic & Hydrographic Survey
155	18CSN0055 - Pre Design Phase Consultancy for Butuan City West Diversion Road (Langihan Section), Butuan City, Agusan del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	665,400.00		665,400.00	Topographic & Hydrographic Survey
156	18CSN0056 - Pre Design Phase Consultancy for Butuan City West Diversion Road (Obrero Section) Magsaysay 4th Bridge and Viaduct, Butuan City, Agusan del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	25,200,000.00		25,200,000.00	Topographic & Hydrographic Survey
157	18CSN0057 - Pre Design Phase Consultancy for Radial Road (NRJ BCIR - NRJ Mayor Democrito D. Plaza II Ave.), Butuan City, Agusan del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	272,000.00		272,000.00	Topographic & Hydrographic Survey
158	18CSN0058 - Pre Design Phase Consultancy for Construction of Bridge, Pilar-Sta. Cruz Bypass Bridge, Pilar, Surigao del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	18,964,000.00		18,964,000.00	Topographic & Hydrographic Survey
159	18CSN0059 - Pre Design Phase Consultancy for Construction of Bridge, Pilar-Sta. Cruz Bypass Bridge, Pilar, Surigao del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	1,279,200.00		1,279,200.00	Topographic & Hydrographic Survey
160	18CSN0060 - Pre Design Phase Consultancy for Construction of Roads, Pilar-Sta. Cruz Bypass Roads incl. Bridges, Pilar, Surigao del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	1,279,200.00		1,279,200.00	Topographic & Hydrographic Survey
161	18CSN0061 - Pre Design Phase Consultancy for Pacifico-Tigaso Bypass Bridge, San Isidro, Surigao del Norte	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	3,153,500.00		3,153,500.00	Topographic & Hydrographic Survey
162	18CSN0062 - Pre Design Phase Consultancy for Asuncion-San Isidro-Laak-Veruela Rd. Sinobong - Sta. Emelia Rd. incl. Bridge	Planning and Design Section	Public Bidding	03/18/2018	04/23/2018	05/04/2018	05/10/2018	GAA FY 2018	1,850,000.00		1,850,000.00	Topographic & Hydrographic Survey

AGUSAN DEL SUR 2ND DEO

163	18CSNC001 - Conduct Sub Surface Exploration of Rehabilitation of National Roads with Slips Collapse and Landslide along Asuncion-San Isidro-Laak-Veruela Road (S00480MN) K1531+040-K1531+090L/S, K1631+400-K1531+440 L/S & K1531+500-K1531+540 L/S, Veruela, Agusan del Sur	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 398,086.68		P 398,086.68	Soil Exploration
164	18CSNC002 - Conduct Sub Surface Exploration of the Proposed Widening of Bridge to more than 2 lines Sta. Josefa Bridge (B00801MN), NRJ Cuevas Sampaguita Road	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 610,259.22		P 610,259.22	Soil Exploration
165	18CSNC003 - Conduct of Sub Surface Exploration of the Proposed Widening of Bridge to more than 2 lines Binongan Bridge (B00802MN), NRJ Cuevas Sampaguita Road	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 203,419.74		P 203,419.74	Soil Exploration



**Department of Public Works and Highways
CENTRAL OFFICE
Manila**

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
166	18CSNC004 - Conduct Sub Surface Exploration Construction Maintenance of Flood Mitigation Structures and Drainage System Construction of Adgawan River Flood Control La Paz Agusan del Sur	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 406,839.48		P 406,839.48	Soil Exploration
167	18CSNC005 - Conduct Sub Surface Exploration Construction Maintenance of Flood Mitigation Structures and Drainage System Construction of Bahayan River Flood Contro Treento, Agusan del Sur	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 406,839.48		P 406,839.48	Soil Exploration
168	18CSNC006 - Conduct Sub Surface Exploration Construction Maintenance of Flood Mitigation Structures and Drainage System Construction of Bahayan River Flood Control, Treento, Agusan Del Sur	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 305,129.61		P 305,129.61	Soil Exploration
169	18CSNC007 - Conduct Sub Surface Exploration Construction Maintenance of Flood Mitigation Structures and Drainage System Construction of Adlayan River Flood Control San Francisco, Agusan del Sur	Planning Section	Public Bidding	03/29/2018	04/19/2018	05/03/2018	5/4-11/2018	GOP	P 508,549.35		P 508,549.35	Soil Exploration

SURIGAO DEL NORTE 1ST DEO

170	Soil Exploration for the Construction of Concrete Bridge along Construction of Concrete Circumferential Road Leading to Lake Bridge (Replacement Spillway)	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 600,000.00			Geotechnical Sub-surface Exploration Survey
171	Soil Exploration for the Construction of Concrete Bridge, San Isidro Bridge, San Isidro Bridge	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 300,000.00			Geotechnical Sub-surface Exploration Survey
172	Soil Exploration for the Construction of Concrete Bridge, Tagayan Bridge	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 300,000.00			Geotechnical Sub-surface Exploration Survey
173	Soil Exploration for the Construction of Concrete Bridge, Tolingon Bridge	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 300,000.00			Geotechnical Sub-surface Exploration Survey
174	Soil Exploration for the Construction of Concrete Bridge, Matin-ao Bridge	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 300,000.00			Geotechnical Sub-surface Exploration Survey
175	Soil Exploration for the Construction of Orlok Bridge, (B00815MN) along Quezon-Mapawa-Capalayan-Espina-Navarro Road	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 300,000.00			Geotechnical Sub-surface Exploration Survey
176	Soil Exploration for the Construction of Hayanggabon Bridge 1 (B00993MN) along Surigao-Davao Coastal Road	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 450,000.00			Geotechnical Sub-surface Exploration Survey
177	Soil Exploration for the Construction of Flood Mitigation Structure, Campo Bacuag River Control	Planning and Design Section	Small Value	3/1-7/2018	03/08/2018	03/15/2018	03/22/2018	PDE 2018	P 150,000.00			Geotechnical Sub-surface Exploration Survey



Department of Public Works and Highways
CENTRAL OFFICE
Manila

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2018 FOR CONSULTING SERVICES (NATIONWIDE)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
SURIGAO DEL NORTE 2ND DEO													
178	Geotechnical Sub-Surface Investigation of Proposed Widening of Permanent Bridges: Mabua Br. (0001SSG) along Jct. Del Carmen-Sta. Monica - San Isidro Road, Burgos, Surigao del Norte	SDN2-DEO	Public Bidding	1/23-30/2018	01/30/2018	2/12-15/2018	2/19-27/2018	PDE	P	300,000.00			Soil Investigation
SURIGAO DEL SUR 1ST DEO													
179	18CSNH0001 - Consulting Services for the Conduct of Geotechnical Investigation (Sub-Soil Exploration) of CY 2018 Regular Infra Projects Tandag-Cagwait, Surigao del Sur	Planning & Design Section	Competitive Bidding	2/9-15/2018	03/05/2018	03/12/2018	03/13/2018	GOP	P	412,830.00		P 412,830.00	Geotechnical Survey
SURIGAO DEL SUR 2ND DEO													
180	103 Project Site for Sub-Soil Exploration of Various School Building at DPWH, SDS 2nd District Engineering Office, Bislig City at Five(5) boreholes per project at Fifty Thousand Pesos Only (P50 000.00) per hole at 5.0 meters depth for Hard Strata and 10.0 meters depth for Soft Strata.	Construction Section	Public Bidding	02/01/2018	02/24/2018	03/03/2018	03/10/2018	GOP	P	25,750,000.00	-	P 25,750,000.00	Consultancy Services for Sub-Soil Exploration

Submitted by:


MA VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Date: _____

Approved By:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

Date: _____