



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FY 2018 ANNUAL PROCUREMENT PLAN

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
18DE0001	Local Infrastructure Program (LIP) - Construction/Rehabilitation of Water Supply, Brgy. Malapad na Parang, Lobo, Batangas	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC
18DE0002	Local Infrastructure Program (LIP) – Construction/Rehabilitation of Water Supply Brgy. Bayanan San Pascual, Batangas	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC
18DE0003	Construction/Rehabilitation of Water System, Brgy. Balete, Batangas City (As Advertised - Local Infrastructure Program (LIP) – Construction /Rehabilitation of Water Supply Brgy. Balete, Batangas City)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Water System
18DE0004	Construction/Rehabilitation/ Widening of Road including Drainage Facilities, Brgy. Sorosoro Ibaba, Batangas City (As Advertised - Local Infrastructure Program (LIP) - Construction/Rehabilitation/Widenin g of Road including Drainage Facilities, Brgy. Sorosoro Ibaba, Batangas City)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation/ Widening of Road including Drainage Facilities
18DE0005	Local Infrastructure Program (LIP) – Construction/Rehabilitation of Road, Sitio Silangan, Brgy. Sorosoro Ibaba, Batangas City	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0006	Batangas-Lobo Rd K0128+000 - K0128+500, K0129+000 - K0129+271, K0131+119 - K0131+643, K0138+000 - K0138+760 (As Advertised - Organizational Outcome : Ensure Safe and Reliable National Road System, Asset Preservation, Preventive Maintenance, Secondary Roads, Batangas-Lobo Rd K0128+000 - K0128+500, K0129+000 - K0129+271, K0131+119 - K0131+643, K0138+000 - K0138+760)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 27,569,360.00	-	P 27,569,360.00	Asphalt Overlay with Correction (100 & 50 mm)
18DE0007	Manila-Batangas Rd - K0096+ -120 - K0096+150 (As Advertised - Organizational Outcome 1 - Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance Primary Roads, Manila-Batangas Rd K0096+ -120 - K0096+150)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 4,098,360.00	-	P 4,098,360.00	Asphalt Overlay 100 mm with Correction
18DE0008	Bauan Mabini Road - K0146+ -072 - K0146+726 (As Advertised - Organizational Outcome 1 - Ensure Safe and Reliable National Road System, Asset Preservation- Preventive Maintenance - Tertiary Roads, Bauan Mabini Road - K0146+ - 072.00 - K0146+726.00)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 12,168,660.00	-	P 12,168,660.00	Asphalt Overlay 100 mm with Correction
18DE0009	Batangas-Lobo Rd - K0108+000 - K0109+000 (As Advertised-Organizational Outcome 1 - Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance Secondary Roads, Batangas-Lobo Rd. K0108+000 - K0109+000)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 15,248,800.00	-	P 15,248,800.00	Asphalt Overlay 100 mm with Correction
18DE0010	Batangas Port Diversion Rd - K0102+ -600 - K0102+194 (As Advertised - Organizational Outcome 1 - Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance Secondary Roads, Batangas Port-Diversion Rd. K0102+ -600 - K0102+194)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 24,214,820.00	-	P 24,214,820.00	Asphalt Overlay 100 mm with Correction

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0011	Batangas-Tabangao-Lobo Rd - K0139+264 – K0139+408, K0139+441 – K0139+771, K0107+(-898) – K0107+(-072), K0141+782 – K0142+344 (As Advertised - Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Batangas-Tabangao-Lobo Rd. K0107+ -898 – K0107+ -072, K0139+264 – K0139+ 408, K0139+441 – K0139+771, K0141+782 – K0142+344)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 26,913,740.00	-	P 26,913,740.00	Asphalt Overlay 100 mm with Correction
18DE0012	Batangas-Quezon Rd - K0134+ - 664 – K0134+841, K0135+104 - K0136+465, K0136+497 - K0136+909 (As Advertised - Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation, Preventive Maintenance Secondary Roads Batangas-Quezon Rd. K0134+(-664) – K0134+841, K0135+104 – K0136+465, K0136+497 – K0136+909)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 45,717,000.00	-	P 45,717,000.00	Asphalt Overlay 100 mm with Correction
18DE0013	Palico-Balayan-Batangas Rd - K0150+158 - K0150+598, K0151+000 - K0152+125 (As Advertised - Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads Palico-Balayan-Batangas Road K0150+158 - K0150+598; K0151+000 - K0152+125)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 22,903,580.00	-	P 22,903,580.00	Asphalt Overlay 100 mm with Correction
18DE0014	Biga Br. 2 (Steel Type) (B03034LZ) along Batangas-Lobo Road (As Advertised - Organizational Outcome 1 – Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Biga Br. 2 (Steel Type) (B03034LZ) along Batangas-Lobo Road)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 7,840,000.00	-	P 7,840,000.00	Retrofitting/Strengthening of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0015	Construction of Road, Bauan, Batangas (As Advertised - Local Infrastructure Program – Construction of Road, Bauan, Batangas)	Construction Section	Competitive Bidding	10/10/2017 to 10/16/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 2,970,000.00	-	P 2,970,000.00	Construction of Road
18DE0016	Construction/Rehabilitation of Road, Brgy. Dumuclay, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Dumuclay, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0017	Construction/Rehabilitation of Road, Brgy. Conde Labac, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Conde Labac, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0018	Construction/Rehabilitation of Road, Brgy. Haligue Silangan, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Haligue Silangan, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0019	Construction/Rehabilitation of Road, Brgy. Haligue Kanluran, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Haligue Kanluran, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0020	Construction/Rehabilitation of Road, Brgy. Mahabang Dahilig, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Mahabang Dahilig, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0021	Construction/Rehabilitation of Road, Brgy. Mabacong, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Mabacong, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0022	Construction/Rehabilitation of Road, Brgy. Mahacot Silangan, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Mahacot Silangan, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0023	Construction/Rehabilitation of Road, Brgy. Dalig, Batangas City (As Advertised - Construction/Rehabilitation of Road, Brgy. Dalig, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0024	Batangas-Lobo Rd - K0109+932 - K0111+253 (As Advertised - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Carriageway Improvement, Secondary Roads, Batangas-Lobo Rd., K0109+932 - K0111+253)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	11/6/2017	1/30/2018	2/8/2018	GOP	P 41,554,940.00	-	P 41,554,940.00	Off-Carriageway Improvement including Drainage and Slope Protection works
18DE0025	Batangas-Tabangao-Lobo Rd - K0114+200 - K0115+027 (As Advertised - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Carriageway Improvement, Secondary Roads, Batangas-Tabangao-Lobo Rd., K0114+200 - K0115+027)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	11/6/2017	1/30/2018	2/8/2018	GOP	P 18,524,940.00	-	P 18,524,940.00	Off-Carriageway Improvement including Drainage
18DE0026	Construction of Road, San Pascual, Batangas (As Advertised - Local Infrastructure Program – Construction of Roads, San Pascual, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	11/6/2017	1/30/2018	2/8/2018	GOP	P 6,435,000.00	-	P 6,435,000.00	Construction of Road
18DE0027	Construction/Rehabilitation of Multi-Purpose Building, Lobo, Batangas (As Advertised - Local Infrastructure Program – Construction/ Rehabilitation of Multi- Purpose Building, Lobo, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 2,970,000.00	-	P 2,970,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0028	Construction of Multi-Purpose Building (Phase 2 Bauan Sports Coliseum), Bauan, Batangas (As Advertised - Local Infrastructure Program (LIP)– Construction of Multi-Purpose Building (Phase 2 Bauan Sports Coliseum))	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 19,800,000.00	-	P 19,800,000.00	Construction of Multi-Purpose Building
18DE0029	Construction of Multi-Purpose Building (Phase 3), Bauan Sports Coliseum, Bauan, Batangas (As Advertised - Local Infrastructure Program – Construction of Multi-Purpose Building (Phase 3), Bauan Sports Coliseum)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 9,900,000.00	-	P 9,900,000.00	Construction of Multi-Purpose Building
18DE0030	Construction/Rehabilitation of Road, Brgy. Sirang Lupa, Batangas City (As Advertised - Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Sirang Lupa, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0031	Construction/Rehabilitation of Road, Brgy. San Pedro, Batangas City (As Advertised - Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. San Pedro, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0032	Construction/Rehabilitation of Road, Brgy. San Miguel, Batangas City (As Advertised - Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. San Miguel, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0033	Construction/Rehabilitation of Road, Brgy. Talumpok Kanluran, Batangas City (As Advertised - Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Talumpok Kanluran, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0034	Construction of Road, Talumpok Kanluran, Batangas City (As Advertised - Local Infrastructure Program – Construction of Road, Talumpok Kanluran, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Road
18DE0035	Construction/Rehabilitation of Road, Brgy. Tabangao Dao, Batangas City (As Advertised - Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Tabangao Dao, Batangas City)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Road
18DE0036	Construction of Road, Tingloy, Batangas (As Advertised - Local Infrastructure Program (LIP) – Construction of Road, Tingloy, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	1/30/2018	2/8/2018	GOP	₱ 1,485,000.00	-	₱ 1,485,000.00	Construction of Road
18DE0037	Construction of Dike, Tingloy, Batangas (As Advertised - Local Infrastructure Program (LIP) – Construction of Dike, Tingloy, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	10/30/2017	2/28/2018	3/5/2018	GOP	₱ 2,475,000.00	-	₱ 2,475,000.00	Construction of Dike
18DE0038	Construction of Flood Control Structures along Lobo Riverbanks, Fabrica, Lobo, Batangas (As Advertised - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control Structure along Lobo Riverbanks, Fabrica, Lobo, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	11/6/2017	1/30/2018	2/8/2018	GOP	₱ 38,220,000.00	-	₱ 38,220,000.00	Flood Control Structure - Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0039	Construction of Flood Control Structures along Lobo Riverbanks, Tayuman, Lobo, Batangas (As Advertised - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control Structure along Lobo Riverbanks, Tayuman, Lobo, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	11/6/2017	1/30/2018	2/8/2018	GOP	P 38,220,000.00	-	P 38,220,000.00	Flood Control Structure - Revetment
18DE0040	Construction of Flood Control Structures along Lobo Riverbanks, Poblacion, Lobo, Batangas (As Advertised - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control Structure along Lobo Riverbanks, Poblacion, Lobo, Batangas)	Construction Section	Competitive Bidding	10/11/2017 to 10/17/2017	11/6/2017	1/30/2018	2/8/2018	GOP	P 38,220,000.00	-	P 38,220,000.00	Flood Control Structure - Revetment
18DE0041	Construction of Road, Mabini, Batangas (As Advertised - Local Infrastructure Program - Construction of Road, Mabini, Batangas)	Construction Section	Competitive Bidding	10/19/2017 to 10/25/2017	11/7/2017	1/30/2018	2/8/2018	GOP	P 4,950,000.00	-	P 4,950,000.00	Construction of Road
18DE0042	Construction/Rehabilitation of Water Supply, San Luis, Batangas (As Advertised - Local Infrastructure Program (LIP) - Construction/Rehabilitation of Water Supply, San Luis, Batangas)	Construction Section	Competitive Bidding	10/19/2017 to 10/25/2017	11/7/2017	1/30/2018	2/8/2018	GOP	P 9,405,000.00	-	P 9,405,000.00	Construction of Water Supply
18DE0043	Construction of Road, Brgy. Maruclap, Batangas City (As Advertised - Construction/ Rehabilitation of Road, Brgy. Maruclap, Batangas City)	Construction Section	Competitive Bidding	10/19/2017 to 10/25/2017	11/7/2017	1/30/2018	2/8/2018	GOP	P 3,960,000.00	-	P 3,960,000.00	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0044	Batangas-Quezon Rd - K0134+841 - K0134+890, K0134+898 - K0135+104 (As Advertised - Organizational Outcome 1- Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Batangas - Quezon Road K0134+841 - K0134+890; K0134+898 - K0135+104)	Construction Section	Competitive Bidding	11/21/2017 to 11/27/2017	12/11/2017	1/30/2018	2/8/2018	GOP	P 3,311,420.00	-	P 3,311,420.00	Concrete Reconstruction with 280 mm Slab
18DE0045	Local Infrastructure Program (LIP) - Construction/Rehabilitation of Multi-Purpose Building of Malitam, Batangas City	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC
18DE0046	Construction/Rehabilitation of Road, Brgy. Sto. Domingo, Batangas City (As Advertised - Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Sto. Domingo, Batangas City)	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0047	Construction of Road, San Luis, Batangas (As Advertised - Local Infrastructure Program (LIP) - Construction of Road, San Luis, Batangas)	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0048	Construction of Multi-Purpose Building, Malibago, Batangas City (As Advertised - Local Infrastructure Program - Construction of Multi-Purpose Building, Malibago, Batangas City)	Construction Section	Competitive Bidding	11/21/2017 to 11/27/2017	12/11/2017	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0049	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Lobo Riverbanks, Tayuman-Nagtaluntong-Nagtoctoc, Lobo, Batangas	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	N/A	N/A	GOP	₱ 98,000,000.00	-	₱ 98,000,000.00	Cancelled due to revision of ABC
18DE0050	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Lobo Riverbanks, Fabrica-Poblacion-Tayuman, Lobo, Batangas	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	N/A	N/A	GOP	₱ 98,000,000.00	-	₱ 98,000,000.00	Cancelled due to revision of ABC
18DE0051	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Lobo River, Lobo Bridge 2 (Downstream), Lobo, Batangas	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	N/A	N/A	GOP	₱ 98,000,000.00	-	₱ 98,000,000.00	Cancelled due to revision of ABC
18DE0052	Construction/Rehabilitation of Water Supply, Bauan, Batangas (As Advertised - Local Infrastructure Program (LIP) – Construction of Water Supply, Bauan, Batangas, 2nd LD Bauan, Batangas)	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	1/30/2018	2/8/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Water Supply
18DE0053	Construction of Multi-purpose Building, Mahacot Kanluran, Batangas City (As Advertised - Local Infrastructure Program – Construction of Multi – Purpose Building, Mahacot Kanluran, Batangas City)	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	1/30/2018	2/8/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0054	Construction of Dike, Bauan, Batangas (As Advertised - Local Infrastructure Program (LIP) – Construction of Dike, Bauan, Batangas)	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	2/28/2018	3/5/2018	GOP	P 2,475,000.00	-	P 2,475,000.00	Construction of Dike
18DE0055	Construction/Rehabilitation of Multipurpose Building, San Luis, Batangas (As Advertised - Local Infrastructure Program (LIP) - Construction/Rehabilitation of Multi-Purpose Building, San Luis, Batangas)	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	1/30/2018	2/8/2018	GOP	P 2,475,000.00	-	P 2,475,000.00	Construction / Rehabilitation of Multi-Purpose Building
18DE0056	Local Infrastructure Program – Construction of Multi-Purpose Building, San Agustin Silangan, Isla Verde, Batangas City	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC
18DE0057	Ilijan Br. (B03042LZ) along Batangas-Tabangao-Lobo Rd (As Advertised - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation / Major Repair of Permanent Bridges, Ilijan Br. (B03042LZ) along Batangas-Tabangao-Lobo Rd.)	Construction Section	Competitive Bidding	11/10/2017 to 11/16/2017	11/29/2017 & 12/1/2017	1/30/2018	2/8/2018	GOP	P 19,600,000.00	-	P 19,600,000.00	Rehabilitation/Major Repair of Bridge
18DE0058	Construction/Rehabilitation of School Building (Batangas State University – Mabini Campus, Mabini, Batangas) (As Advertised - Local Infrastructure Program – Construction/ Rehabilitation of School Building (Batangas State University – Mabini Campus) Mabini, Batangas)	Construction Section	Competitive Bidding	11/21/2017 to 11/27/2017	12/11/2017	1/30/2018	2/8/2018	GOP	P 4,950,000.00	-	P 4,950,000.00	Construction of School Building
18DE0059	Construction/Rehabilitation of Multi-Purpose Building of Paharang West, Batangas City	Construction Section	Competitive Bidding	12/14/2017 to 12/20/2017	1/3/2018	N/A	N/A	GOP	P 990,000.00	-	P 990,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0060	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Road Widening Secondary Roads Palico-Balayan-Batangas Road	Construction Section	Competitive Bidding	11/24/2017 to 11/30/2017	12/13/2017	N/A	N/A	GOP	P 76,802,600.00	-	P 76,802,600.00	Cancelled due to revision of ABC
18DE0061	Hagonoy Br. (B02921LZ) along Palico-Balayan-Batangas Rd (As Advertised - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Hagonoy Br. (B02921LZ) along Palico-Balayan-Batangas Rd.)	Construction Section	Competitive Bidding	12/15/2017 to 12/21/2017	1/3/2018	1/30/2018	2/8/2018	GOP	P 38,024,000.00	-	P 38,024,000.00	Widening of Bridge
18DE0062	Construction/Rehabilitation of Road, Brgy. Malalim, Batangas City (As Advertised - Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Malalim, Batangas City)	Construction Section	Competitive Bidding	11/24/2017 to 11/30/2017	12/13/2017	1/30/2018	2/8/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0063	Construction of Multi-purpose Building, San Luis, Batangas (As Advertised - Local Infrastructure Program - Construction of Multipurpose Building, San Luis, Batangas)	Construction Section	Competitive Bidding	11/24/2017 to 11/30/2017	12/13/2017	1/30/2018	2/8/2018	GOP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building
18DE0064	Construction of Road, Lobo, Batangas (As Advertised - Local Infrastructure Program - Construction of Road, Lobo, Batangas)	Construction Section	Competitive Bidding	11/24/2017 to 11/30/2017	12/13/2017	1/30/2018	2/8/2018	GOP	P 3,960,000.00	-	P 3,960,000.00	Construction of Road
18DE0065	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Lobo River Banks, Lobo, Batangas	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	N/A	N/A	GOP	P 10,780,000.00	-	P 10,780,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0066	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Road Widening Tertiary Roads Bauan-Mabini Road	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	N/A	N/A	GOP	₱ 84,155,540.00	-	₱ 84,155,540.00	Cancelled due to revision of ABC
18DE0067	Organizational Outcome 1: Ensure safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Batangas City - San Pascual – Bauan Road (Section 2), Package A, Incl. ROW, Batangas	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	N/A	N/A	GOP	₱ 44,867,340.00	-	₱ 44,867,340.00	Cancelled due to revision of ABC
18DE0068	Construction of Flood Control Structures along Calumpang River, Batangas City (As Advertised - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River, Batangas City)	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	1/30/2018	2/8/2018	GOP	₱ 49,000,000.00	-	₱ 49,000,000.00	Flood Control Structure - Revetment
18DE0069	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development - Off-Carriageway Improvement - Secondary Roads, Batangas - Lobo Rd	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	N/A	N/A	GOP	₱ 57,694,560.00	-	₱ 57,694,560.00	Cancelled due to revision of ABC
18DE0070	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Dredging of Lobo River, Lobo, Batangas	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	N/A	N/A	GOP	₱ 98,000,000.00	-	₱ 98,000,000.00	Cancelled, project is not included in GAA 2018

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0071	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Batangas-Tabangao-Lobo Rd K0128+252 - K0128+384, K0137+400 - K0137+510	Construction Section	Competitive Bidding	1/9/2018 to 1/15/2018	N/A	N/A	N/A	GOP	P 52,920,000.00	-	P 52,920,000.00	Cancelled due to revision of ABC
18DE0072	Bauan-Mabini Rd - K0160+348 - K0160+516, K0176+219 - K0176+317 (As Advertised - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Bauan-Mabini Rd K0160+348 - K0160+516, K0176+219 - K0176+317)	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	3/28/2018	4/3/2018	GOP	P 41,375,600.00	-	P 41,375,600.00	Construction of Slope Protection (High Tensile Wire with Hydroseeding)
18DE0073	Concreting of Brgy. Banaba – Brgy. Antipolo FMR	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0074	Construction of Library Building, Brgy. Poblacion 17, Batangas City (As Advertised - Local Infrastructure Program - Construction of Library Building, Brgy. Poblacion 17, Batangas City)	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	7/31/2018	8/2/2018	GOP	P 19,800,000.00	-	P 19,800,000.00	Construction of Library Building
18DE0075	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations - Access Road Leading to Cumba Falls, Brgy. Malimatoc II, Mabini, Batangas	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	N/A	N/A	GOP	P 21,384,000.00		P 21,384,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0076	Rehabilitation of Liga ng mga Barangay Building, Bauan, Batangas (As Advertised - Local Infrastructure Program (LIP) - Rehabilitation of Liga ng mga Barangay, Bauan, Batangas)	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	2/28/2018	3/5/2018	GOP	P 7,920,000.00	-	P 7,920,000.00	Rehabilitation and Site Development
18DE0077	Local Infrastructure Program (LIP) - Construction/Rehabilitation of Road Brgy. Talumpok Silangan, Batangas City	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	N/A	N/A	GOP	P 19,600,000.00	-	P 19,600,000.00	Cancelled due to revision of ABC
18DE0078	Local Infrastructure Program (LIP) - Construction of Water Supply, Brgy. Biga, Lobo, Batangas	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	N/A	N/A	GOP	P 1,485,000.00	-	P 1,485,000.00	Cancelled, project is not included in GAA 2018
18DE0079	Opening and Concreting of Farm-to-Market Road at Brgy. Resplendor, San Pascual, Batangas	Construction Section	Competitive Bidding	12/5/2017 to 12/11/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0080	Manila-Batangas Pier Rd - K0106+669 - K0106+988 (As Advertised - Organizational Outcome 1 - Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Manila-Batangas - Pier Road K0106+669 - K0106+988)	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	1/30/2018	2/8/2018	GOP	P 4,864,720.00	-	P 4,864,720.00	Asphalt Overlay
18DE0081	Concreting of Farm to Market Road at Brgy. Malimatok 1, Mabini, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0082	Opening and Concreting of Farm to Market Road at Brgy. San Juan - Sto Niño, Mabini, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0083	Opening and Concreting of Farm to Market Road at Brgy. Bagalangit, Mabini, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0084	Opening and Concreting of Farm to Market Road at Brgy. Pilahan, Mabini, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0085	Opening and Concreting of Farm to Market Road at Brgy. Sto. Tomas – Laurel, Mabini, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0086	Concreting of Farm-to-Market Road at Brgy. Apar, Lobo, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0087	Concreting of Farm-to-Market Road at Brgy. Malapad na Parang, Lobo, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0088	Opening and Concreting of Farm-to-Market Road at Brgy. Padre Castillo – San Mateo, San Pascual, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0089	Concreting of Brgy. Malabrigo FMR, Brgy. Malabrigo, Lobo, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	3/19/2018	3/20/2018	GOP	P 4,950,000.00	-	P 4,950,000.00	Concreting of Road
18DE0090	Construction/Rehabilitation of Multipurpose Building, Mabini, Batangas (As Advertised - Local Infrastructure Program – Construction/Rehabilitation of Multi-Purpose Building, Mabini, Batangas)	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	1/30/2018	2/8/2018	GOP	P 5,940,000.00	-	P 5,940,000.00	Construction of Multi-Purpose Building
18DE0091	Opening and Concreting of Farm-to-Market Road at Brgy. Balagtasin, San Luis, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 6,930,000.00	-	P 6,930,000.00	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0092	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Roque Br. (B02923LZ) along Bauan- Mabini Rd.	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 54,880,000.00	-	P 54,880,000.00	Cancelled due to revision of ABC
18DE0093	Concreting of Farm-to-Market Road at Brgy. San Miguel, Lobo, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0094	Opening and Concreting of Farm-to-Market Road at Brgy. Pulong Anahaw – Sta. Ana, Mabini, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 9,900,000.00	-	P 9,900,000.00	Cancelled due to revision of ABC
18DE0095	Opening and Concreting of Farm-to-Market Road at Brgy. Mataas na Lupa, San Pascual, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of ABC
18DE0096	Concreting of Farm-to-Market Road at Brgy. Natunuan North to Natunuan South, San Pascual, Batangas	Construction Section	Competitive Bidding	12/8/2017 to 12/14/2017	12/27/2017	N/A	N/A	GOP	P 4,950,000.00	-	P 4,950,000.00	Cancelled due to revision of project name and ABC
18DE0097	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Pinamucan Br. (B03039LZ) along Batangas-Tabangao-Lobo Rd	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	P 6,272,000.00	-	P 6,272,000.00	Retrofitting/Strengthening of Bridge
18DE0098	Retrofitting/Strengthening of San Miguel Bridge, Lobo, Batangas	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	N/A	N/A	GOP	P 9,900,000.00	-	P 9,900,000.00	Cancelled due to non-approval of Request for Realignment
18DE0099	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Libjo Br. (B03036LZ) along Batangas-Tabangao-Lobo Road	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	P 15,209,600.00	-	P 15,209,600.00	Rehabilitation/Major Repair of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0100	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Sta. Maria Br. (B02924LZ) along Bauan-Mabini Rd.	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	₱ 16,072,000.00	-	₱ 16,072,000.00	Rehabilitation/Major Repair of Bridge
18DE0101	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Solo Br. (B02929LZ) along Bauan-Mabini Rd.	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	₱ 19,600,000.00	-	₱ 19,600,000.00	Retrofitting/Strengthening of Bridge
18DE0102	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Ambulong Br. (B03038LZ) along Batangas-Tabangao-Lobo Rd	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	₱ 19,600,000.00	-	₱ 19,600,000.00	Retrofitting/Strengthening of Bridge
18DE0103	Retrofitting/Strengthening of Wawa Bridge, Batangas City	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	₱ 49,500,000.00	-	₱ 49,500,000.00	Retrofitting/Strengthening of Bridge
18DE0104	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Roque Br. (B02923LZ) along Bauan-Mabini Rd.	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/6/2018	3/8/2018	GOP	₱ 54,040,000.00	-	₱ 54,040,000.00	Widening of Bridge w/ Slope Protection Works
18DE0105	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development - Off-Carriageway Improvement - Secondary Roads, Batangas - Lobo Rd K0129+272 - K0130+659	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	4/17/2018	4/23/2018	GOP	₱ 56,811,480.00	-	₱ 56,811,480.00	Off-Carriageway Improvement including Drainage w/ Slope Protection Works

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0106	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Road Widening Secondary Roads Palico-Balayan-Batangas Road K0146+139 - K0146+840, K0147+520 - K0148+671	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	4/17/2018	4/23/2018	GOP	P 75,627,050.00	-	P 75,627,050.00	Road Widening including Drainage
18DE0107	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations - Access Road Leading to Cumba Falls, Brgy. Malimatoc II, Mabini, Batangas	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/28/2018	4/3/2018	GOP	P 21,168,000.00	-	P 21,168,000.00	Rehabilitation and Upgrading of Road
18DE0108	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Batangas-Tabangao-Lobo Rd K0128+252 - K0128+384, K0137+400 - K0137+510	Construction Section	Competitive Bidding	2/8/2018 to 2/14/2018	2/27/2018	3/28/2018	4/3/2018	GOP	P 52,110,000.00	-	P 52,110,000.00	Construction of Slope Protection (Tensile Wire Mesh with Hydroseeding)
18DE0109	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Batangas City-San Pascual – Bauan Road (Section 2), Package A, Incl. ROW, Batangas	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	3/15/2018	GOP	P 43,879,700.00	-	P 43,879,700.00	Road Concreting with ROW Acquisition
18DE0110	Construction/Rehabilitation of Road, Brgy. Talumpok Silangan, Batangas City	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	7/19/2018	GOP	P 19,800,000.00	-	P 19,800,000.00	Road Opening
18DE0111	Construction/Rehabilitation of Water Supply Brgy. Bayanan, San Pascual, Batangas	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	3/15/2018	GOP	P 1,000,000.00	-	P 1,000,000.00	Construction of Water Supply
18DE0112	Construction /Rehabilitation of Water Supply, Brgy. Malapad na Parang, Lobo, Batangas	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	3/15/2018	GOP	P 1,000,000.00	-	P 1,000,000.00	Construction of Water Supply

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0113	Construction/Rehabilitation of Water Supply, Brgy. Bignay, Lobo, Batangas	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	3/15/2018	GOP	P 1,485,000.00	-	P 1,485,000.00	Construction of Water Supply
18DE0114	Construction/Rehabilitation of Water System, Brgy. Natunuan South, San Pascual, Batangas	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	3/15/2018	GOP	P 3,960,000.00	-	P 3,960,000.00	Construction of Water Supply
18DE0115	Construction/Rehabilitation of Multi-Purpose Building of Malitam, Batangas City	Construction Section	Competitive Bidding	2/14/2018 to 2/20/2018	3/6/2018	3/13/2018	3/15/2018	GOP	P 1,000,000.00	-	P 1,000,000.00	Construction of Multi-Purpose Building
18DE0116	Cost Estimate for the Installation of Thermoplastic Strips Along Various National Road	Maintenance Section	Competitive Bidding	2/21/2018 to 2/27/2018	3/13/2018	3/19/2018	3/27/2018	GOP	P 2,135,669.18	P 2,135,669.18	-	Installation/Application of Pavement Markings for Road Safety
18DE0117	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Road Widening Tertiary Roads Bauan - Mabini Road K0154+009 – K0155+150, K0180+180 – K0180+529	Construction Section	Competitive Bidding	2/21/2018 to 2/27/2018	3/13/2018	4/17/2018	4/23/2018	GOP	P 82,867,445.00	-	P 82,867,445.00	Road Widening including Drainage and Stone Masonry Works
18DE0118	Barangay Road in Barangay Balete, Batangas City	Construction Section	Competitive Bidding	2/21/2018 to 2/27/2018	3/13/2018	3/19/2018	3/27/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
18DE0119	Rehabilitation/Improvement of Batangas City - Cuenca Road, Barangay Balete, Batangas City, Batangas	Construction Section	Competitive Bidding	2/21/2018 to 2/27/2018	3/13/2018	3/19/2018	3/27/2018	GOP	P 19,800,000.00	-	P 19,800,000.00	Construction of Road
18DE0120	Construction/Rehabilitation of Road, Sitio Silangan, Brgy. Sorosoro Ibaba, Batangas City	Construction Section	Competitive Bidding	2/21/2018 to 2/27/2018	3/13/2018	3/19/2018	3/27/2018	GOP	P 1,000,000.00	-	P 1,000,000.00	Construction of Roads w/ Slope Protection
18DE0121	Construction of a Multi-Purpose Building (Covered Court), Barangay Antipolo, San Pascual, Batangas	Construction Section	Competitive Bidding	2/21/2018 to 2/27/2018	3/13/2018	3/19/2018	3/27/2018	GOP	P 2,970,000.00	-	P 2,970,000.00	Construction of a Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0122	Barangay Road in Barangay Dumuclay, Batangas City	Construction Section	Competitive Bidding	2/27/2018 to 3/5/2018	3/20/2018	3/28/2018	4/2/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Road
18DE0123	Rehabilitation/Concreting of Road, Barangay San Isidro, Batangas City	Construction Section	Competitive Bidding	2/27/2018 to 3/5/2018	3/20/2018	3/28/2018	4/2/2018	GOP	₱ 3,960,000.00	-	₱ 3,960,000.00	Road Construction
18DE0124	Retrofitting/Strengthening of Manghinao Bridge, Bauan Batangas	Construction Section	Competitive Bidding	2/27/2018 to 3/5/2018	3/20/2018	N/A	N/A	GOP	₱ 29,700,000.00	-	₱ 29,700,000.00	Cancelled due to non-approval of Request for Realignment
18DE0125	Construction of a Multi-purpose Building, Barangay Wawa, Batangas City	Construction Section	Competitive Bidding	3/6/2018 to 3/12/2018	3/27/2018	4/4/2018	4/9/2018	GOP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction of Multi-Purpose Building
18DE0126	Construction of a Multi- Purpose Building Barangay, Poblacion 21, Batangas City	Construction Section	Competitive Bidding	3/6/2018 to 3/12/2018	3/27/2018	4/4/2018	4/9/2018	GOP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction of Multi-Purpose Building
18DE0127	Construction/Rehabilitation of Multi-Purpose Building, Paharang West, Batangas City	Construction Section	Competitive Bidding	3/6/2018 to 3/12/2018	3/27/2018	N/A	N/A	GOP	₱ 1,000,000.00	-	₱ 1,000,000.00	Cancelled due to non-approval of Request for Realignment
18DE0128	Construction/Rehabilitation of Multi-Purpose Building, Malibayo, Batangas City	Construction Section	Competitive Bidding	3/6/2018 to 3/12/2018	3/27/2018	N/A	N/A	GOP	₱ 1,000,000.00	-	₱ 1,000,000.00	Cancelled due to non-approval of Request for Realignment
18DE0129	Concreting of Brgy. Bucal South FMR, Brgy. Bucal South, Batangas City, Batangas	Construction Section	Competitive Bidding	3/6/2018 to 3/12/2018	3/27/2018	4/4/2018	4/9/2018	GOP	₱ 9,950,000.00	-	₱ 9,950,000.00	Concreting of Road
18DE0130	Construction of Covered Court in Barangay San Diego, Bauan, Batangas	Construction Section	Competitive Bidding	3/13/2018 to 3/19/2018	4/3/2018	4/12/2018	4/16/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Covered Court

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0131	Repair of Damaged Asphalt Concrete Pavement along Palico-Balayan - Batangas Road	Maintenance Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 882,632.72	₱ 882,632.72	-	Squaring and Patching
18DE0132	Improvement of Bauan-Mabini Circumferential Road K0146+(-072)-K0180+530	Maintenance Section	Competitive Bidding	3/13/2018 to 3/19/2018	4/3/2018	4/12/2018	4/16/2018	GOP	₱ 3,570,007.81	₱ 3,570,007.81	-	Removal of Existing Pavement, Aggregate Subbase Course, PCC Pavement 280 mm thk.
18DE0133	Repair of Damaged Pavement Along Various National Roads, Batangas City and Lobo Sections, Batangas	Maintenance Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 5,197,523.12	₱ 5,197,523.12	-	Removal of Existing Pavement, Aggregate Subbase Course, PCC Pavement 280 mm thk.
18DE0134	Construction of Luya Bridge, Barangay Luya, San Luis, Batangas	Construction Section	Competitive Bidding	3/13/2018 to 3/19/2018	4/3/2018	4/12/2018	4/16/2018	GOP	₱ 17,820,000.00	-	₱ 17,820,000.00	Construction of Bridge & Approaches w/ Slope Protection Works
18DE0135	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Calansayan Br. (B02917LZ) along Manila-Batangas Rd.	Construction Section	Competitive Bidding	3/13/2018 to 3/19/2018	4/3/2018	4/17/2018	4/23/2018	GOP	₱ 29,400,000.00	-	₱ 29,400,000.00	Widening of Bridge, & Approaches w/ Slope Protection Works
18DE0136	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal River, Construction/Improvement/Rehabilitation of Flood Control along Calumpang River, Brgy. 1 (Phase 1), Batangas City	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/17/2018 & 5/21/2018	6/29/2018	7/4/2018	GOP	₱ 49,000,000.00	-	₱ 49,000,000.00	Construction of Revetment (Concrete Covering Resting on Steel Sheet Pile Foundation)
18DE0137	Construction of Flood Control Structures (Line Canal), Municipality of Bauan, Batangas	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	₱ 1,485,000.00	-	₱ 1,485,000.00	Construction of Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0138	Construction of Multi-Purpose Building at Barangay Calumpang West, San Luis, Batangas	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 6,930,000.00	-	P 6,930,000.00	Construction of Multi-Purpose Building
18DE0139	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Lagnas Br. (B02922LZ) along Palico-Balayan-Batangas Rd.	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 16,072,000.00	-	P 16,072,000.00	Retrofitting / Strengthening of Bridge
18DE0140	Construction of Barangay Road, Baldomero Rosales Road, Barangay Natunuan South, San Pascual, Batangas	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 1,000,000.00	-	P 1,000,000.00	Construction of Brgy. Road
18DE0141	Construction/Improvement/Rehabilitation of Local Roads at Barangay Alalum, San Pascual, Batangas	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 9,900,000.00	-	P 9,900,000.00	Construction of Local Roads
18DE0142	Construction of a Multi-Purpose Building (Classroom Building) in Mabini Local College, Mabini, Batangas	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	Construction of Multi-Purpose Building
18DE0143	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal River, Construction of Revetment Wall along Calumpang River, Batangas City Sta.0+000 – Sta.0+300	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/17/2018 & 5/21/2018	N/A	N/A	GOP	P 19,600,000.00	-	P 19,600,000.00	Cancelled due to change in station limit on the approved modification
18DE0144	Construction of Multi-Purpose Building (Senior Citizens Center), Brgy. Poblacion, San Luis, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	P 4,900,000.00	-	P 4,900,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0145	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Balagtas Br. (B02918LZ) along Manila-Batangas Rd.	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 10,780,000.00	-	₱ 10,780,000.00	Retrofitting/Strengthening of Bridge
18DE0146	Construction of Evacuation Center, Barangay Banalo, Lobo, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 19,600,000.00	-	₱ 19,600,000.00	Construction of Evacuation Center
18DE0147	Concreting of Brgy. Resplandor FMR, Brgy. Resplandor, San Pascual, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road
18DE0148	Construction of Evacuation Center, Barangay Papaya, Tingloy, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 19,600,000.00	-	₱ 19,600,000.00	Construction of Evacuation Center
18DE0149	Construction of Evacuation Center, Barangay Balibago, Lobo, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 19,600,000.00	-	₱ 19,600,000.00	Construction of Evacuation Center
18DE0150	Concreting of Brgy. Sto. Domingo FMR, Brgy. Sto. Domingo, Batangas City, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road
18DE0151	Opening and Concreting of Brgy. San Jose Sico FMR, Barangay San Jose Sico, Batangas City, Batangas	Construction Section		4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Opening and Concreting of Road
18DE0152	Concreting of Brgy. Apar FMR, Brgy. Apar, Lobo, Batangas	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/25/2018	4/30/2018	5/7/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0153	Construction of Alalum Bridge, Barangay Alalum, San Pascual, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 17,820,000.00	-	P 17,820,000.00	Construction of Bridge including Approaches and Slope Protection Works
18DE0154	Construction of San Mariano Bridge, Barangay San Mariano, San Pascual, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 26,730,000.00	-	P 26,730,000.00	Construction of Bridge
18DE0155	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance, Secondary Roads, Batangas-Lobo Rd K0111+253 – K0111+852, K0112+852 – K0114+560	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/26/2018	5/16/2018	5/23/2018	GOP	P 49,000,000.00	-	P 49,000,000.00	Asphalt Overlay with Correction
18DE0156	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance – Primary Roads, Manila – Batangas Road K0096+159 – K0097+420; K0100+340 – K0100+600; K0100+616 – K0100+965	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/26/2018	6/6/2018	6/7/2018	GOP	P 75,270,000.00	-	P 75,270,000.00	Asphalt Overlay w/ Correction
18DE0157	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation, Preventive Maintenance, Secondary Roads, Lobo-Malabrigo-Sn Juan Rd. K0161+835 – K0166+106	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/26/2018	5/16/2018	5/23/2018	GOP	P 85,885,000.00	-	P 85,885,000.00	Asphalt Overlay w/ Correction
18DE0158	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Batangas Port Diversion Rd K0102+194 – K0104+082	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/26/2018	5/16/2018	5/23/2018	GOP	P 86,850,000.00	-	P 86,850,000.00	Asphalt Overlay w/ Correction

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0159	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Batangas - Lobo Rd - K0105+672 - K0106+903, K0106+924 - K0108+000, K0109+000 - K0109+710 (As Advertised-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Batangas-Lobo Rd K0105+672 - K0106+903, K0106+924 - K0109+710)	Construction Section	Competitive Bidding	4/6/2018 to 4/12/2018	4/26/2018	6/6/2018	6/7/2018	GOP	P 96,500,000.00	-	P 96,500,000.00	Asphalt Overlay w/ Correction
18DE0160	Concreting of Brgy. Colvo - Sampaguita FMR, Brgy. Colvo and Brgy. Sampaguita, Bauan, Batangas	Construction Section	Competitive Bidding	4/17/2018 to 4/23/2018	5/7/2018	5/17/2018	5/24/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0161	Concreting of Brgy. Natunuan North FMR, Brgy. Natunuan North, San Pascual, Batangas	Construction Section	Competitive Bidding	4/17/2018 to 4/23/2018	5/7/2018	5/17/2018	5/24/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0162	Concreting of Brgy. San Miguel FMR, Brgy. San Miguel, Batangas City, Batangas	Construction Section	Competitive Bidding	4/17/2018 to 4/23/2018	5/7/2018	5/17/2018	5/24/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0163	Concreting of Brgy. Padre Castillo-San Mateo FMR, Brgy. Padre Castillo and Brgy. San Mateo, San Pascual, Batangas	Construction Section	Competitive Bidding	4/17/2018 to 4/23/2018	5/7/2018	5/17/2018	5/24/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0164	Concreting of Brgy. Talahib Pandayan FMR, Brgy. Talahib Pandayan, Batangas City, Batangas	Construction Section	Competitive Bidding	4/17/2018 to 4/23/2018	5/7/2018	5/17/2018	5/24/2018	GOP	P 6,965,000.00	-	P 6,965,000.00	Concreting of Road
18DE0165	Repair/Improvement of Quality Assurance Building of DPWH Batangas II DEO	Construction Section	Competitive Bidding	4/20/2018 to 4/26/2018	5/9/2018	5/16/2018	5/21/2018	GOP	P 13,000,000.00	-	P 13,000,000.00	Repair/Improvement of Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0166	Concreting of Sitio Palindanan I – Sitio Maligaya - Sitio Parang II, Banaba Center FMR, Brgy. Banaba Center, Batangas City, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0167	Concreting/Improvement of Brgy. San Miguel FMR, Brgy. San Miguel, Lobo, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 9,950,000.00	-	P 9,950,000.00	Concreting of Road
18DE0168	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Flood Control Structure along Fabrica-Poblacion-Tayuman, Lobo, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/17/2018 & 5/21/2018	5/30/2018	6/6/2018	GOP	P 96,500,000.00	-	P 96,500,000.00	Construction of Flood Control
18DE0169	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Lobo River, Tayuman-Nagtaluntong-Nagtoctoc, Lobo, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/17/2018 & 5/21/2018	5/30/2018	6/6/2018	GOP	P 96,500,000.00	-	P 96,500,000.00	Construction of Flood Control
18DE0170	Concreting of Brgy. Malapad na Parang FMR, Brgy. Malapad na Parang, Lobo, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0171	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Improvement of Revetment Wall Lobo River, Lobo, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/17/2018 & 5/21/2018	5/30/2018	6/6/2018	GOP	P 11,301,360.00	-	P 11,301,360.00	Construction of Flood Control

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0172	ORGANIZATIONAL OUTCOME 2; Protect Lives and Properties against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Flood Control Structure along (Lobo Bridge 2) Downstream, Lobo River, Lobo, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/17/2018 & 5/21/2018	5/30/2018	6/6/2018	GOP	P 96,500,000.00	-	P 96,500,000.00	Construction of Flood Control
18DE0173	Concreting of Brgy. Banaba – Brgy. Antipolo FMR, Brgy. Banaba and Brgy. Antipolo, San Pascual, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0174	Concreting of Brgy. Natunuan South FMR, Brgy. Natunuan South, San Pascual, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/30/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0175	Concreting of Brgy. Mataas na Lupa FMR, Brgy. Mataas na Lupa, San Pascual, Batangas	Construction Section	Competitive Bidding	4/27/2018 to 5/3/2018	5/16/2018	5/24/2018	5/31/2018	GOP	P 7,960,000.00	-	P 7,960,000.00	Concreting of Road
18DE0176	CY 2018 Basic Educational Facilities Fund Batch 1 Construction of 2STY 4CL at Conde Labac SHS	Construction Section	Competitive Bidding	5/2/2018 to 5/8/2018	N/A	N/A	N/A	GOP	P 9,025,547.25	-	P 9,025,547.25	Cancelled due to revision of ABC
18DE0177	CY 2018 Basic Educational Facilities Fund Batch 1 Construction of 4STY 8CL at Natalia V. Ramos Memorial National High School	Construction Section	Competitive Bidding	5/2/2018 to 5/8/2018	N/A	N/A	N/A	GOP	P 17,330,482.82	-	P 17,330,482.82	Cancelled due to revision of ABC
18DE0178	CY 2018 Basic Educational Facilities Fund Batch 1 Construction of 4STY 8CL at Conde Labac SHS	Construction Section	Competitive Bidding	5/2/2018 to 5/8/2018	N/A	N/A	N/A	GOP	P 17,422,022.82	-	P 17,422,022.82	Cancelled due to revision of ABC
18DE0179	CY 2018 Basic Educational Facilities Fund Batch 1 Construction of 4STY 8CL at Banaba West NHS	Construction Section	Competitive Bidding	5/2/2018 to 5/8/2018	N/A	N/A	N/A	GOP	P 17,552,367.82	-	P 17,552,367.82	Cancelled due to revision of ABC

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0180	CY 2018 Basic Educational Facilities Fund Batch 1 Construction of 4STY 16CL at Natalia V. Ramos Memorial National High School	Construction Section	Competitive Bidding	5/2/2018 to 5/8/2018	N/A	N/A	N/A	GOP	₱ 37,059,509.27	-	₱ 37,059,509.27	Cancelled due to revision of ABC
18DE0181	Improvement of Shoulder at Palico-Balayan- Batangas Road K0150+158.00- K0150+598.00; K0151+000.00- K0152+125.00, Batangas City	Maintenance Section	Competitive Bidding	5/2/2018 to 5/8/2018	5/22/2018	5/30/2018	6/6/2018	GOP	₱ 3,630,000.00	₱ 3,630,000.00	-	Shoulder Overlay
18DE0182	Concreting of Malimatok I FMR, Brgy. Malimatok I, Mabini, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2018	5/29/2018 & 6/5/2018	6/11/2018	6/18/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road
18DE0183	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Masaguitsit ES, Lobo, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2018	N/A	N/A	N/A	GOP	₱ 9,184,747.25	-	₱ 9,184,747.25	Cancelled due to revision of ABC
18DE0184	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Nagtaluntong ES, Lobo, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2019	N/A	N/A	N/A	GOP	₱ 9,333,997.25	-	₱ 9,333,997.25	Cancelled due to revision of ABC
18DE0185	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Sinala ES, Bauan, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2020	N/A	N/A	N/A	GOP	₱ 9,513,097.25	-	₱ 9,513,097.25	Cancelled due to revision of ABC
18DE0186	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Lobo Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2021	N/A	N/A	N/A	GOP	₱ 11,796,887.18	-	₱ 11,796,887.18	Cancelled due to revision of ABC
18DE0187	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Soloc Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2022	N/A	N/A	N/A	GOP	₱ 12,252,597.18	-	₱ 12,252,597.18	Cancelled due to revision of ABC
18DE0188	Opening/Widening/Concreting of Brgy. Bagalangit FMR, Brgy. Bagalangit, Mabini, Batangas	Construction Section	Competitive Bidding	5/9/2018 to 5/15/2018	5/29/2018 & 6/5/2018	6/11/2018	6/18/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0189	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Anilao ES, Mabini, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2018	N/A	N/A	N/A	GOP	₱ 11,831,712.18	-	₱ 11,831,712.18	Cancelled due to revision of ABC
18DE0190	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 8CL at Mainaga – San Francisco ES, Mabini, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2019	N/A	N/A	N/A	GOP	₱ 17,022,251.31	-	₱ 17,022,251.31	Cancelled due to revision of ABC
18DE0191	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Solo ES, Mabini, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2020	N/A	N/A	N/A	GOP	₱ 12,236,677.18	-	₱ 12,236,677.18	Cancelled due to revision of ABC
18DE0192	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Banaba ES, San Pascual, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2021	N/A	N/A	N/A	GOP	₱ 11,850,617.18	-	₱ 11,850,617.18	Cancelled due to revision of ABC
18DE0193	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Tingloy CS, Tingloy, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2022	N/A	N/A	N/A	GOP	₱ 9,777,767.25	-	₱ 9,777,767.25	Cancelled due to revision of ABC
18DE0194	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 8CL at Anselmo Sandoval MNHS (Mabini NHS), Mabini, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2023	N/A	N/A	N/A	GOP	₱ 17,249,887.82	-	₱ 17,249,887.82	Cancelled due to revision of ABC
18DE0195	Opening and Concreting of Brgy. Pilahan FMR, Brgy. Pilahan, Mabini, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2018	6/1/2018 & 6/5/2018	6/11/2018	6/18/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road
18DE0196	Concreting of Brgy. Sto. Tomas – Laurel FMR, Brgy. Sto. Tomas and Brgy. Laurel, Mabini, Batangas	Construction Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	₱ 4,975,000.00	-	₱ 4,975,000.00	Concreting of Road
18DE0197	Opening and Concreting of Brgy. Sta. Ana FMR, Brgy. Sta. Ana, Mabini, Batangas	Construction Section	Competitive Bidding	5/11/2018 to 5/17/2018	6/1/2018 & 6/5/2018	11/7/2018	11/13/2018	GOP	₱ 6,965,000.00	-	₱ 6,965,000.00	Concreting of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0198	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors – Rainwater Collector System	Construction Section	Competitive Bidding	5/17/2018 to 5/23/2018	6/5/2018	6/11/2018	6/18/2018	GOP	P 3,281,000.00	-	P 3,281,000.00	Construction of Rainwater Collectors
18DE0199	Special Maintenance 71x – Repair/Maintenance of Outfall at San Jose Sico Creek, Batangas City	Maintenance Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 1,400,000.00	P 1,400,000.00	-	Improvement of Outfall
18DE0200	Concreting of Brgy. Balagtasin FMR, Brgy. Balagtasin, San Luis, Batangas	Construction Section	Competitive Bidding	5/17/2018 to 5/23/2018	6/5/2018	6/11/2018	6/18/2018	GOP	P 16,915,000.00	-	P 16,915,000.00	Concreting of Road
18DE0201	Fabrication and Installation of KM Posts and Road-Right-of-Way (RROW) Markers along various National Roads of Batangas 2nd DEO	Maintenance Section	Competitive Bidding	5/31/2018 to 6/6/2018	6/19/2018	6/28/2018	7/3/2018	GOP	P 913,925.72	P 913,925.72	-	Fabrication and Installation of KM Posts and RROW Markers
18DE0202	Concreting of Brgy. San Juan – Sto. Niño FMR, Brgy. San Juan and Brgy. Sto. Niño, Mabini, Batangas	Construction Section	Competitive Bidding	5/31/2018 to 6/6/2018	6/19/2018	6/28/2018	7/3/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Concreting of Road
18DE0203	Repair/Maintenance of Shoulder Protection Structure along Batangas-Tabangao-Lobo Road, Talahib Pandayan, Batangas City	Maintenance Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 452,000.00	P 452,000.00	-	Repair/Maintenance of Stone Masonry Structure
18DE0204	Installation of Thermoplastic Strips along various National Roads	Maintenance Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 2,686,752.96	P 2,686,752.96	-	Installation/Application of Pavement Markings for Roads
18DE0205	Repair/Maintenance of Balatbat Revetment, Lobo, Batangas	Maintenance Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 5,000,000.00	P 5,000,000.00	-	Repair/Maintenance of Revetment
18DE0206	Installation of Road Safety Devices along various National Roads (Port Diversion Road & Manila-Batangas Road)	Maintenance Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 540,800.00	P 540,800.00	-	Installation of Road Safety Devices

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0207	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Masaguitsit ES, Lobo, Batangas	Construction Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 9,184,804.94	-	P 9,184,804.94	Construction of 2STY 4CL School Building
18DE0208	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Nagtaluntong ES, Lobo, Batangas	Construction Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 9,334,055.88	-	P 9,334,055.88	Construction of 2STY 4CL School Building
18DE0209	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Banaba ES, San Pascual, Batangas	Construction Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 11,850,691.62	-	P 11,850,691.62	Construction of 2STY 6CL School Building
18DE0210	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 16CL at Natalia V. Ramos Memorial National High School, Batangas City, (Capital), Batangas	Construction Section	Competitive Bidding	8/1/2018 to 8/7/2018	8/23/2018	8/31/2018	9/6/2018	GOP	P 37,059,742.06	-	P 37,059,742.06	Construction of 4STY 16CL School Building
18DE0211	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 8CL at Natalia V. Ramos Memorial National High School, Batangas City, (Capital), Batangas	Construction Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 17,330,591.68	-	P 17,330,591.68	Construction of 4STY 8CL School Building
18DE0212	Special Maintenance 71x – Repair/Improvement of Cross-Drain along Bauan-Mabini Road, Barangay San Roque, Bauan, Batangas	Maintenance Section	Competitive Bidding	6/27/2018 to 7/3/2018	7/17/2018	7/31/2018	8/8/2018	GOP	P 2,778,419.36	P 2,778,419.36	-	Repair/Improvement of Cross-Drain
18DE0213	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Sinala ES, Bauan, Batangas	Construction Section	Competitive Bidding	7/27/2018 to 8/2/2018	8/15/2018	8/28/2018	9/3/2018	GOP	P 9,513,157.01	-	P 9,513,157.01	Construction of 2STY 4CL School Building
18DE0214	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Conde Labac SHS, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	7/3/2018 to 7/9/2018	7/24/2018	7/31/2018	8/8/2018	GOP	P 9,025,603.94	-	P 9,025,603.94	Construction of 2STY 4CL School Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0215	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Soloc Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	7/3/2018 to 7/9/2018	7/24/2018	7/31/2018	8/8/2018	GOP	P 12,252,674.15	-	P 12,252,674.15	Construction of 2STY 6CL School Building
18DE0216	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 8CL at Conde Labac SHS, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	7/3/2018 to 7/9/2018	7/24/2018	7/31/2018	8/8/2018	GOP	P 17,422,132.25	-	P 17,422,132.25	Construction of 4STY 8CL School Building
18DE0217	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, STAR Tollway-Pinamucan Bypass Road, Batangas	Construction Section	Competitive Bidding	7/3/2018 to 7/9/2018	7/24/2018	7/31/2018	8/8/2018	GOP	P 49,000,000.00	-	P 49,000,000.00	Construction of Concrete Road
18DE0218	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment Wall along Calumpang River, Batangas City, Sta. 0+000 - Sta. 0+092	Construction Section	Competitive Bidding	7/4/2018 to 7/10/2018	7/24/2018	7/27/2018	7/31/2018	GOP	P 19,600,000.00	-	P 19,600,000.00	Construction/Improvement of Revetment Structure (Concrete Covering Resting on Steel Sheet Piles)
18DE0219	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Malapad na Parang Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	7/5/2018 to 7/11/2018	7/26/2018	7/31/2018	8/8/2018	GOP	P 16,249,531.66	-	P 16,249,531.66	Construction of 2STY 6CL School Building
18DE0220	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Anilao ES, Mabini, Batangas	Construction Section	Competitive Bidding	7/5/2018 to 7/11/2018	7/26/2018	7/31/2018	8/8/2018	GOP	P 11,831,786.50	-	P 11,831,786.50	Construction of 2STY 6CL School Building
18DE0221	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Tingloy CS, Tingloy, Batangas	Construction Section	Competitive Bidding	7/5/2018 to 7/11/2018	7/26/2018	7/31/2018	8/8/2018	GOP	P 9,777,828.67	-	P 9,777,828.67	Construction of 2STY 4CL School Building
18DE0222	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Dumuclay ES, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	7/5/2018 to 7/11/2018	N/A	N/A	N/A	GOP	P 9,234,555.26	-	P 9,234,555.26	Cancelled due to request for additional funds

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0223	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Calumpit Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	7/5/2018 to 7/11/2018	7/26/2018	7/31/2018	8/8/2018	GOP	P 16,711,214.56	-	P 16,711,214.56	Construction of 2STY 6CL School Building
18DE0224	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 8CL at Banaba West NHS, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	7/10/2018 to 7/16/2018	7/31/2018	8/8/2018	8/13/2018	GOP	P 17,552,478.07	-	P 17,552,478.07	Construction of 4STY 8CL School Building
18DE0225	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 8CL at Mainaga-San Francisco ES, Mabini, Batangas	Construction Section	Competitive Bidding	7/10/2018 to 7/16/2018	7/31/2018	8/8/2018	8/13/2018	GOP	P 17,022,358.23	-	P 17,022,358.23	Construction of 2STY 8CL School Building
18DE0226	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Solo ES, Mabini, Batangas	Construction Section	Competitive Bidding	7/10/2018 to 7/16/2018	7/31/2018	8/8/2018	8/13/2018	GOP	P 12,236,754.05	-	P 12,236,754.05	Construction of 2STY 6CL School Building
18DE0227	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Lobo Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	8/23/2018 to 8/29/2018	9/11/2018 & 9/12/2018	9/20/2018	9/25/2018	GOP	P 11,796,961.28	-	P 11,796,961.28	Construction of 2STY 6CL School Building
18DE0228	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 8CL at Anselmo Sandoval MNHS (Mabini NHS), Mabini, Batangas	Construction Section	Competitive Bidding	7/10/2018 to 7/16/2018	7/31/2018	8/8/2018	8/13/2018	GOP	P 17,249,996.17	-	P 17,249,996.17	Construction of 4STY 8CL School Building
18DE0229	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Nagtactoc PS, Lobo, Batangas	Construction Section	Competitive Bidding	8/23/2018 to 8/29/2018	9/11/2018 & 9/12/2018	9/20/2018	9/25/2018	GOP	P 16,530,123.43	-	P 16,530,123.43	Construction of 2STY 6CL School Building
18DE0230	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 6CL at Sawang Elementary School, Lobo, Batangas	Construction Section	Competitive Bidding	8/23/2018 to 8/29/2018	9/11/2018 & 9/12/2018	9/20/2018	9/25/2018	GOP	P 15,998,790.09	-	P 15,998,790.09	Construction of 2STY 6CL School Building
18DE0231	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 12CL at Conde Labac NHS, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	7/12/2018 to 7/18/2018	N/A	N/A	N/A	GOP	P 31,565,369.03	-	P 31,565,369.03	Cancelled due to request for additional funds

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0232	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Conde Labac Elementary School, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	7/12/2018 to 7/18/2019	N/A	N/A	N/A	GOP	P 9,083,385.14	-	P 9,083,385.14	Cancelled due to request for additional funds
18DE0233	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction/Repair/Renovation/ Expansion of BHS, Tinga Labac BHS, Batangas City, Batangas	Construction Section	Competitive Bidding	7/20/2018 to 7/26/2018	8/8/2018 & 8/9/2018	8/20/2018	8/23/2018	GOP	P 1,188,000.00	-	P 1,188,000.00	Construction of BHS
18DE0234	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction/Repair/Renovation/ Expansion of BHS, Mabacong BHS, Batangas City, Batangas	Construction Section	Competitive Bidding	7/20/2018 to 7/26/2018	8/8/2018 & 8/9/2018	8/20/2018	8/23/2018	GOP	P 1,188,000.00	-	P 1,188,000.00	Construction of BHS
18DE0235	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction/Repair/Renovation/ Expansion of BHS, Colvo BHS, Municipality of Bauan, Batangas	Construction Section	Competitive Bidding	7/20/2018 to 7/26/2018	8/8/2018 & 8/9/2018	8/20/2018	8/23/2018	GOP	P 1,188,000.00	-	P 1,188,000.00	Construction of BHS
18DE0236	CY 2018 Health Facilities Enhancement Program (HFEP) - New Construction of BHS, Sta. Maria BHS, Municipality of Bauan, Batangas	Construction Section	Competitive Bidding	8/17/2018 to 8/23/2018	9/5/2018	9/13/2018	9/18/2018	GOP	P 1,980,000.00	-	P 1,980,000.00	New Construction of BHS
18DE0237	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction/Repair/Renovation/ Expansion of BHS, Malapad na Parang BHS, Municipality of Lobo, Batangas	Construction Section	Competitive Bidding	7/20/2018 to 7/26/2018	8/8/2018 & 8/9/2018	8/20/2018	8/23/2018	GOP	P 1,188,000.00	-	P 1,188,000.00	Expansion of BHS
18DE0238	Repair of Damaged Asphalt Concrete Pavement Along Manila-Batangas Road, K0101+965 – K0104+000	Maintenance Section	Competitive Bidding	8/9/2018 to 8/15/2018	8/28/2018	8/31/2018	9/6/2018	GOP	P 1,881,583.52	P 1,881,583.52	-	Squaring and Patching
18DE0239	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Dumucay ES, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	8/9/2018 to 8/15/2018	8/28/2018	8/31/2018	9/6/2018	GOP	P 9,234,555.26	-	P 9,234,555.26	Construction of 2STY 4CL School Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0240	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 4STY 12CL at Conde Labac NHS, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	8/9/2018 to 8/15/2018	8/28/2018	8/31/2018	9/6/2018	GOP	₱ 31,565,369.03	-	₱ 31,565,369.03	Construction of 4STY 12CL School Building
18DE0241	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 4CL at Conde Labac Elementary School, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	8/9/2018 to 8/15/2018	8/28/2018	8/31/2018	9/6/2018	GOP	₱ 9,083,385.14	-	₱ 9,083,385.14	Construction of 2STY 4CL School Building
18DE0242	CY 2018 Basic Educational Facilities Fund Batch 1 - Construction of 2STY 8CL at Libjo ES, Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	8/9/2018 to 8/15/2018	8/28/2018	8/31/2018	9/6/2018	GOP	₱ 15,623,734.89	-	₱ 15,623,734.89	Construction of 2STY 8CL School Building
18DE0243	Repair/Maintenance of DPWH Building BAES – Bay Building DPWH Compound, Batangas City	Maintenance Section	Competitive Bidding	8/17/2018 to 8/23/2018	9/5/2018	9/13/2018	9/18/2018	GOP	₱ 1,500,000.00	₱ 1,500,000.00	-	Replacement/Repair of Roofing and Ceiling
18DE0244	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction/Repair/Renovation/Expansion of BHS, San Agapito, Isla Verde BHS, Batangas City, Batangas	Construction Section	Competitive Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/22/2018	10/29/2018	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of BHS
18DE0245	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction of BHS, Talahib BHS, Municipality of Tingloy, Batangas	Construction Section	Competitive Bidding	8/17/2018 to 8/23/2018	9/5/2018	N/A	N/A	GOP	₱ 1,980,000.00	-	₱ 1,980,000.00	Cancelled due to disapproved modification
18DE0246	CY 2018 Health Facilities Enhancement Program (HFEP) - Construction/Repair/Renovation/Expansion of BHS, San Francisco BHS, Municipality of Mabini, Batangas	Construction Section	Competitive Bidding	8/17/2018 to 8/23/2018	9/5/2018	N/A	N/A	GOP	₱ 1,188,000.00	-	₱ 1,188,000.00	Cancelled due to disapproved modification
18DE0247	Repair/Improvement of DPWH Batangas II DEO (Phase 1)	Construction Section	Competitive Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/22/2018	10/29/2018	GOP	₱ 7,500,000.00	-	₱ 7,500,000.00	Construction of Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0248	Repair/Maintenance of Drainage along Manila-Batangas Road, K0103+334, Batangas City	Maintenance Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	11/27/2018	12/3/2018	GOP	₱ 3,000,000.00	₱ 3,000,000.00	-	Repair/Maintenance of Drainage
18DE0249	Installation of Thermoplastic Strips along Various National Roads	Maintenance Section	Competitive Bidding	10/2/2018 to 10/8/2018	10/22/2018	10/26/2018	11/6/2018	GOP	₱ 1,530,560.04	₱ 1,530,560.04	-	Installation of Thermoplastic Strips
18DE0250	Repair/Maintenance of Damaged Stone Masonry Lined Drainage Structures along Batangas-Quezon Road within K0134+936 – K0135+134	Maintenance Section	Competitive Bidding	10/2/2018 to 10/8/2018	10/22/2018	10/26/2018	11/6/2018	GOP	₱ 366,183.85	₱ 366,183.85	-	Repair/Maintenance of Damaged Stone Masonry Lined Drainage Structures
18DE0251	Construction of Road, Brgy. Bucal, Batangas City, Batangas	Construction Section	Competitive Bidding	10/2/2018 to 10/8/2018	10/22/2018	10/26/2018	11/6/2018	GOP	₱ 9,650,000.00	-	₱ 9,650,000.00	Construction of Road
18DE0252	Construction/Rehabilitation of Road at Dulangan-Tejero Rd., San Luis, Batangas	Construction Section	Competitive Bidding	10/2/2018 to 10/8/2018	10/22/2018	10/26/2018	11/6/2018	GOP	₱ 9,650,000.00	-	₱ 9,650,000.00	Construction/Rehabilitation of Road
18DE0253	Repair/Improvement of Facilities including Power House of DPWH Batangas II District Engineering Office	Construction Section	Competitive Bidding	10/5/2018 to 10/11/2018	10/24/2018	10/30/2018	11/7/2018	GOP	₱ 1,340,887.61	-	₱ 1,340,887.61	Repair/Improvement of Facilities including Power House
18DE0254	Replacement of Dilapidated Concrete Pavement along Batangas-Lobo Road (City Section) and Batangas-Lobo Road (Lobo Section)	Maintenance Section	Competitive Bidding	10/5/2018 to 10/11/2018	10/24/2018	10/30/2018	11/7/2018	GOP	₱ 3,357,947.15	₱ 3,357,947.15	-	Replacement of Dilapidated Concrete Pavement
18DE0255	Repair and Improvement of Drainage along Palico-Balayan-Batangas Road	Maintenance Section	Competitive Bidding	10/5/2018 to 10/11/2018	10/24/2018	10/30/2018	11/7/2018	GOP	₱ 609,049.24	₱ 609,049.24	-	Repair and Improvement of Drainage
18DE0256	Repair of Damaged Pavement along Bauan-Mabini Circumferential Road, K0148+0005	Maintenance Section	Competitive Bidding	10/5/2018 to 10/11/2018	10/24/2018	10/30/2018	11/7/2018	GOP	₱ 317,905.11	₱ 317,905.11	-	Repair of Damaged Pavement


Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0257	Repair/Rehabilitation of Drainage Structures along Manila-Batangas Pier Road	Maintenance Section	Competitive Bidding	10/5/2018 to 10/11/2018	10/24/2018	10/30/2018	11/7/2018	GOP	P 214,885.97	P 214,885.97	-	Repair/Rehabilitation of Drainage Structures
18DE0258	CY 2018 Basic Educational Facilities Fund – Completion of School Building Projects Batch 2 at Sta. Clara Elementary School (2STY 8CL & 2STY 6CL), Batangas City (Capital), Batangas	Construction Section	Competitive Bidding	11/20/2018 to 11/26/2018	12/11/2018	12/17/2018	12/20/2018	GOP	P 4,824,052.36	-	P 4,824,052.36	Completion of 2STY 6CL School Building
18DE0259	CY 2018 Basic Educational Facilities Fund – Completion of School Building Projects Batch 2 at West Bauan Central School (4STY 24CL), Bauan, Batangas	Construction Section	Competitive Bidding	11/20/2018 to 11/26/2018	12/11/2018	12/17/2018	12/20/2018	GOP	P 9,418,480.95	-	P 9,418,480.95	Completion of School Building
18DE0260	Construction/Rehabilitation of Road at Bagong Tubig-San Isidro Rd., San Luis, Batangas	Construction Section	Competitive Bidding	11/20/2018 to 11/26/2018	12/11/2018	12/17/2018	12/20/2018	GOP	P 9,650,000.00	-	P 9,650,000.00	Construction/Rehabilitation of Road
18DE0261	Construction/Rehabilitation/Improvement of Multi-Purpose Building, Bauan Sports Coliseum, Bauan, Batangas	Construction Section	Competitive Bidding	11/29/2018 to 12/5/2018	12/20/2018	N/A	N/A	GOP	P 29,700,000.00	-	P 29,700,000.00	Cancelled due to non-release of funds
18DE0262	Construction of Evacuation Center at Brgy. Aplaya, Bauan, Batangas	Construction Section	Competitive Bidding	11/29/2018 to 12/5/2018	12/20/2018	12/28/2018	1/3/2019	GOP	P 12,322,085.00	-	P 12,322,085.00	Construction of Evacuation Center
18DE0263	Construction of Manghiniao Bridge II (Phase 1), Manghiniao, Bauan Batangas	Construction Section	Competitive Bidding	11/29/2018 to 12/5/2018	12/20/2018	N/A	N/A	GOP	P 19,800,000.00	-	P 19,800,000.00	Cancelled due to non-release of funds
18DE0264	Construction of Evacuation Center, Tingloy, Batangas	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	3/1/2019	3/6/2019	GOP	P 19,300,000.00	-	P 19,300,000.00	Construction of Evacuation Center
18DE0265	Road Widening of Batangas-Lobo Road – K0137+084 – K0138+181	Construction Section	Competitive Bidding	02/07/2019 to 02/13/2019	2/26/2019	3/6/2019	3/11/2019	GOP	P 19,300,000.00	-	P 19,300,000.00	Road Widening with Drainage and Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17DE0119	FY – 2017 Health Facilities Enhancement Program – New Construction of BHS with Birthing, Calumpang West, Barangay Health Station, San Luis	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 1,990,000.00	-	P 1,990,000.00	New Construction of BHS with Birthing
17DE0120	FY 2017 Health Facilities Enhancement Program (HFEP) Construction of Mabini Community Hospital, Mabini, Batangas	Construction Section	Competitive Bidding	3/16/2018 to 3/22/2018	4/4/2018	4/13/2018	4/17/2018	GOP	P 9,950,000.00	-	P 9,950,000.00	New Construction of Hospital
17DE0121	2017 Health Facilities Enhancement Program (HFEP) Rehabilitation/Expansion of Tingloy RHU, Tingloy, Batangas	Construction Section	Competitive Bidding	4/20/2018 to 4/26/2018	5/9/2018	5/16/2018	5/21/2018	GOP	P 4,975,000.00	-	P 4,975,000.00	Rehabilitation/Expansion of Building
17DE0122	FY 2017 Health Facilities Enhancement Program (HFEP), Expansion of Mabini RHU, Mabini, Batangas	Construction Section	Competitive Bidding	5/31/2018 to 6/6/2018	6/19/2018	6/28/2018	7/3/2018	GOP	P 1,990,000.00	-	P 1,990,000.00	Expansion of RHU
17DE0123	FY 2017 Health Facilities Enhancement Program (HFEP), New Construction of Hospital, Bauan General Hospital, Bauan, Batangas	Construction Section	Competitive Bidding	7/27/2018 to 8/2/2018	8/15/2018	8/28/2018	9/3/2018	GOP	P 9,950,000.00	-	P 9,950,000.00	New Construction of Hospital


Prepared by:


ERIZA B. ZARASPE
 Engineer II
 OIG, Procurement Unit

Reviewed by:


ARNEL V. ARMADILLA
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


EDWIN D. ABRIGONDA
 District Engineer




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FY 2018 ANNUAL PROCUREMENT PLAN

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES												
18CSDC01	Consultancy Services for the Geotechnical Investigations for various Road and Flood Control Projects under Batangas II District Engineering Office	Planning and Design Section	Competitive Bidding	10/26/2018 to 11/1/2018	11/21/2018	12/3/2018	12/4/2018	GOP	P 2,527,263.00	-	P 2,527,263.00	Geotechnical Investigations for various Road and Flood Control Projects
18CSDC02	Consultancy Services for the Detailed Engineering Design including Bridge Site Survey, Topographic Survey and Subsurface Exploration Works	Planning and Design Section	Competitive Bidding	11/16/2018 to 11/22/2018	12/17/2018	12/28/2018	1/3/2019	GOP	P 2,007,338.40	-	P 2,007,338.40	Detailed Engineering Design including Bridge Site Survey, Topographic Survey and Subsurface Exploration Works
18CSDC03	Consultancy Services for the Conduct of Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops in San Luis and Lobo, Batangas	Planning and Design Section	Competitive Bidding	11/21/2018 to 11/27/2018	12/18/2018	12/28/2018	1/3/2019	GOP	P 2,238,592.50	-	P 2,238,592.50	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops
18CSDC04	Consultancy Services for the Conduct of Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops in Batangas 2nd and Batangas 5th Legislative Districts	Planning and Design Section	Competitive Bidding	11/21/2018 to 11/27/2018	12/18/2018	12/28/2018	1/3/2019	GOP	P 16,049,696.25	-	P 16,049,696.25	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops
18CSDC05	Consultancy Services for the Conduct of Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops in Batangas 2nd and Batangas 5th Legislative Districts under DepEd's Basic Education Facilities Fund (BEFF)	Planning and Design Section	Competitive Bidding	11/21/2018 to 11/27/2018	12/18/2018	12/28/2018	1/3/2019	GOP	P 19,701,000.00	-	P 19,701,000.00	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSDC06	Consultancy Services for the Parcellary Survey of various Road Sections, Batangas 2nd LD and Batangas 5th LD	Planning and Design Section	Competitive Bidding	11/21/2018 to 11/27/2018	12/18/2018	12/28/2018	1/3/2019	GOP	P 3,065,580.00	-	P 3,065,580.00	Parcellary Survey of various Road Sections


Prepared by:


ERIZA B. ZARASPE
 Engineer II
 OIC, Procurement Unit

Reviewed by:


ARIEL V. ARMADILLA
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


EDWIN D. ABRIGONDA
 District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FY 2018 ANNUAL PROCUREMENT PLAN

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES												
2018-GB-001	Furnishing/Supply/Delivery of 30 Drums of Penetration Asphalt (60/70), 23 cu.m. of Gravel 3/8 and 30 cu.m. of Sand For the Use in the Repair/Maintenance (Penetration Asphalt for Resealing & Patching Potholes) of Various National Roads at Batangas 5th District	Maintenance Section	Competitive Bidding	Feb. 22, 2018 to Feb. 28, 2018	Mar. 13, 2018	Mar. 19, 2018	Mar. 20, 2018	GOP	P 444,150.00	P 444,150.00	-	Furnishing, Supply and Delivery of Materials for Maintenance Activities
2018-GB-002	Furnishing/Supply/Delivery of 30 Drums of Penetration Asphalt (60/70), 23 cu.m. of Gravel 3/8 and 30 cu.m. of Sand For the Use in the Repair/Maintenance (Penetration Asphalt for Resealing & Patching Potholes) of Various National Roads at Batangas II DEO	Maintenance Section	Competitive Bidding	Feb. 22, 2018 to Feb. 28, 2018	Mar. 13, 2018	Mar. 19, 2018	Mar. 20, 2018	GOP	P 444,150.00	P 444,150.00	-	Furnishing, Supply and Delivery of Materials for Maintenance Activities
2018-GB-003	Furnishing/Supply/Delivery of 253 pails of Instant Patchmix (CCMB) - 4 gallons and 28 drums Asphalt Emulsified Cationic SS1 for use in the Emergency Repair/Maintenance of Various National Roads at Batangas II DEO	Maintenance Section	Competitive Bidding	Mar. 1, 2018 to Mar. 7, 2018	Mar. 20, 2018	Mar. 28, 2018	Mar. 29, 2018	GOP	P 1,002,225.00	P 1,002,225.00	-	Furnishing, Supply and Delivery of Materials for Maintenance Activities
2018-GB-004	Rental Contract of 2 units Digital Copier, Printer and Scanner (3-in-1) Monochrome Machine with Paper on a lease scheme for 1 year (Maximum output per month: 15,000 copies per unit) for use in DPWH Batangas II District Engineering Office	DPWH Batangas II DEO	Competitive Bidding	Apr. 12, 2018 to Apr. 18, 2018	May 2, 2018	May 9, 2018	May 17, 2018	GOP	P 270,000.00	-	P 270,000.00	Rental of Digital Copier, Printer and Scanner
2018-GB-005	Outsourcing of Janitorial/Utility Services at DPWH Batangas II DEO	DPWH Batangas II DEO	Competitive Bidding	Apr. 12, 2018 to Apr. 18, 2018	May 2, 2018	May 9, 2018	May 17, 2018	GOP	P 1,112,376.85	-	P 1,112,376.85	Outsourcing of Janitorial/Utility Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2018-GB-006	Furnishing/Supply/Delivery/ Installation of 37 box of F2TP Cable 4 pairs 500m/box, 1 unit Ethernet Switch 48 Ports, 10/100 full POE, 3 units Ethernet Switch 48 Ports, 10/100 NON POE & Etc. for use in the Upgrading of Structured Cabling (Voice and Data) of DPWH Batangas II DEO Office Building	DPWH Batangas II DEO	Competitive Bidding	May 11, 2018 to May 17, 2018	June 1, 2018 & June 5, 2018	June 8, 2018	June 18, 2018	GOP	P 4,889,638.85	-	P 4,889,638.85	Furnishing/Supply/Delivery/ Installation for Structured Network Cabling System
18GDE0007	Furnishing/Supply/Delivery of 80 gal Liquid Tile Gloss-Int'l Orange, 102 gal ReflectORIZED Traffic Paint White, 52 gal ReflectORIZED Traffic Paint Yellow and etc. for use in repainting of various structures along various national roads of Batangas II DEO	Maintenance Section	Competitive Bidding	July 5, 2018 to July 11, 2018	July 26, 2018	Aug. 13, 2018	Aug. 23, 2018	GOP	P 851,459.68	P 851,459.68	-	Furnishing/Supply/Delivery of painting materials for maintenance of various structures along various national roads
18GDE0008	Supply & Delivery of 4 Units of Pick-up Vehicle 4x2 Automatic Transmission (including LTO Registration), Type: 2.4L Diesel 4-cylinder 16 valve DOHC Variable Nozzle Turbo (VNT) with front mounted intercooler for use by the Project Engineers in the validation/inspection/monitoring of various projects	DPWH Batangas II DEO	Competitive Bidding	Sep. 13, 2018 to Sep. 19, 2018	Oct. 3, 2018 & Oct. 8, 2018	Nov. 09, 2018	Nov. 16, 2018	GOP	P 6,056,400.00	-	P 6,056,400.00	Supply and Delivery of Pick-up Vehicle
18GDE0009	Furnishing/Supply/Delivery of Thermoplastic Materials for the Emergency Use in Repair/Maintenance of various National Roads	Maintenance Section	Competitive Bidding	Oct. 4, 2018 to Oct. 10, 2018	Oct. 23, 2018	Oct. 26, 2018	Nov. 05, 2018	GOP	P 980,350.35	P 980,350.35	-	Furnishing/Supply/Delivery of Thermoplastic Materials
18GDE0010	Furnishing/Supply/Delivery of 1 drum Emulsified Asphalt SS-1 and 20 m.t. Bituminous Concrete Surface Course for Use in the Repair/Correction of Spillway along Batangas-Tabangao-Lobo Road, K0146+981	Maintenance Section	Competitive Bidding	Oct. 4, 2018 to Oct. 10, 2018	Oct. 23, 2018	Oct. 26, 2018	Nov. 05, 2018	GOP	P 148,575.00	P 148,575.00	-	Furnishing/Supply/Delivery of Materials for Maintenance Activities
18GDE0011	Furnishing /Supply/Delivery of 110 pails Concrete Joint Sealant for Use in various Roads of Batangas II DEO	Maintenance Section	Competitive Bidding	Oct. 4, 2018 to Oct. 10, 2018	Oct. 23, 2018	Oct. 26, 2018	Nov. 05, 2018	GOP	P 866,250.00	P 866,250.00	-	Furnishing/Supply/Delivery of Materials for Maintenance Activities
18GDE0012	Furnishing/Supply/Delivery of 770 cu.m. Base Course for Use in Batangas-Lobo Road (City Section), K0112+852 - K0114+560	Maintenance Section	Competitive Bidding	Oct. 4, 2018 to Oct. 10, 2018	Oct. 23, 2018	Oct. 26, 2018	Nov. 05, 2018	GOP	P 594,247.50	P 594,247.50	-	Furnishing/Supply/Delivery of Materials for Maintenance Activities


Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GDE0013	Furnishing/Supply/Delivery of 11 drums Emulsified Asphalt SS-1 and 86 drums Bituminous Concrete Surface Course for Use in the Repair of Damaged Asphalt Concrete Pavement along Bauan-Mabini Circumferential Road, K0146+700 - K0176+800	Maintenance Section	Competitive Bidding	Oct. 6, 2018 to Oct. 12, 2018	Oct. 26, 2018 & Nov. 6, 2018	Nov. 09, 2018	Nov. 15, 2018	GOP	P 877,800.00	P 877,800.00	-	Furnishing/Supply/Delivery of Materials for Maintenance Activities
18GDE0014	Furnishing/Supply/Delivery of 11 drums Emulsified Asphalt SS-1 and 85 drums Bituminous Concrete Surface Course for Use in the Repair of Damaged Asphalt Concrete Pavement along Palico-Balayan-Batangas Road, K0141+(-735) – K0153+410	Maintenance Section	Competitive Bidding	Oct. 6, 2018 to Oct. 12, 2018	Oct. 26, 2018 & Nov. 6, 2018	N/A	N/A	GOP	P 869,137.50	P 869,137.50	-	Cancelled due to failure of bidding
18GDE0015	Supply & Delivery of 1-unit Dump Truck with 3.5 cu.m. Dump Box Capacity; 130 hp; Fuel Capacity of 50.4 liters of Diesel; Gross Weight, 8300 kgs.; 5-speed Manual Transmission and 1-unit Boom Truck, 8 meters maximum working height and 5 meters maximum outreach for use in the everyday operations of the Maintenance Section	DPWH Batangas II DEO	Competitive Bidding	Nov. 27, 2018 to Dec. 03, 2018	Dec. 18, 2018	Dec. 27, 2018	Jan. 03, 2019	GOP	P 6,200,000.00	-	P 6,200,000.00	Supply and Delivery of Dump Truck and Boom Truck
18GDE0016	Supply and Installation of Generator Set for DPWH Batangas 2nd DEO	DPWH Batangas II DEO	Competitive Bidding	Nov. 27, 2018 to Dec. 03, 2018	Dec. 18, 2018	Dec. 27, 2018	Jan. 03, 2019	GOP	P 4,830,000.00	-	P 4,830,000.00	Supply and Installation of Generator Set
18GDE0017	Furnishing/Supply/Delivery of 22 sets Desktop, 1 set GNSS Rover Receiver with VIVA GNSS Extended Maintenance and NAMRIA Registration (3 years), 6 sets Laptop and various Office Equipment and Supplies for use in Preliminary Detailed Engineering (PDE) under DepEd's Basic Education Facilities Fund (BEFF)	Planning and Design Section	Competitive Bidding	Nov. 28, 2018 to Dec. 4, 2018	Dec. 19, 2018	Dec. 27, 2018	Jan. 03, 2019	GOP	P 9,066,996.00	-	P 9,066,996.00	Furnishing/Supply/Delivery of various Office Equipment and Supplies

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GDE0018	Furnishing/Supply/Delivery of 2 units Digital Copier with Scanner, 50 rolls Plotter Paper (Mylar), 15.35 sq.m. Aluminum Analoc Frame Filing Cabinet, 4 Layers and various Office Equipment and Supplies for use in Preliminary Detailed Engineering (PDE)	Planning and Design Section	Competitive Bidding	Nov. 28, 2018 to Dec. 4, 2018	Dec. 19, 2018	Dec. 27, 2018	Jan. 03, 2019	GOP	P 1,251,653.00	-	P 1,251,653.00	Furnishing/Supply/Delivery of various Office Equipment and Supplies


Prepared by:


ERIZA B. ZALASPE
 Engineer II
 OIG, Procurement Unit

Reviewed by:


ARNEL V. ARMADILLA
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


EDWIN D. ABRIGONDA
 District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FY 2018 ANNUAL PROCUREMENT PLAN
(Goods and Services)

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2018-SG-001	Supply and Installation of Furniture & Fixture (FF): 4 lots Aluminum coated (brown) open shelves to be installed at the Office of the Construction Section for uniform filing system in accordance with ISO 9001:2015 recommendation.	Construction Section	Small Value Procurement	Jan. 16-23, 2018	Jan. 24, 2018	Jan. 29, 2018	Jan. 30, 2018	GOP	69,162.03		69,162.03	
2018-SG-002	Purchase of Other Categories (OC): 36" Traffic Cone with rubber base and Nylon net. 8 ft. x 100 yards 1 cm diamonds holes for use in various Maintenance Activities at DPWH Batangas II DEO.	Maintenance Section	Small Value Procurement	Feb. 27-Mar. 5, 2018	Mar. 6, 2018	Mar. 9, 2018	Mar. 12, 2018	GOP	162,225.00	162,225.00		
2018-SG-004	Supply, Delivery and Installation of New Double Sliding Glass Door with automation services at DPWH - Batangas II District Engineering Office in replacement of the broken/ damaged glass door.	DPWH-Batangas II DEO	Small Value Procurement	Apr. 13-19, 2018	Apr. 20, 2018	Apr. 25, 2018	Apr. 26, 2018	GOP	258,090.00		258,090.00	
2018-SG-008	Purchase of Office Equipment (OE): 1 unit 3.0HP Wall Mounted Aircon with Installation and Excess piping fr. 10 ft. to be installed in the Office of the Construction Section of DPWH, this District Office.	Construction Section	Small Value Procurement	Apr. 20-26, 2018	Apr. 27, 2018	May 3, 2018	May 4, 2018	GOP	95,000.00		95,000.00	
2018-SG-009	Rental of 10 Bowling Lanes and Snacks for 10 days in celebration of DPWH-Batangas II DEO Annual Sportsfest.	DPWH-Batangas II DEO	Direct Contracting Method	Apr. 20-26, 2018	Apr. 27, 2018	May 3, 2018	May 4, 2018	GOP	80,000.00		80,000.00	
2018-SG-010	Purchase of Common Office Supplies (COS): Customized legal size binder and customized looseleaf with DPWH Logo (Blue) for the uniform filing system of all sections and units of DPWH, this District Office as ISO recommended.	DPWH-Batangas II DEO	Small Value Procurement	Apr. 20-26, 2018	Apr. 27, 2018	May 3, 2018	May 4, 2018	GOP	287,500.00		287,500.00	
2018-SG-011	Purchase of Personal Protective Equip. (PPE): Safety Shoes, Hard Hat (white/yellow), Protective Eyewear, etc. in compliance with the PPE requirements of the Roadside Maintenance Workers during fieldwork.	Maintenance Section	Small Value Procurement	Apr. 27-May 3, 2018	May 4, 2018	May 9, 2018	May 10, 2018	GOP	629,080.00	629,080.00		
2018-SG-018	Purchase of Information Comm. Equip. (ICE): 1 unit Architecture Engineering & Construction Collection IC Commercial Single-user ELD Annual Subscription Switched from Maintenance (Renewal for 1 year) to be installed in the desktop computers issued to Engr. Bryan Edward R. Andal and Architect Jacinto T. Macaraig.	Planning and Design Section	Direct Contracting Method	July 7-13, 2018	July 16, 2018	July 19, 2018	July 20, 2018	GOP	58,000.00		58,000.00	

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2018-SG-020	Purchase of Common Supplies & Equip. (CSE): 4 units L1455 A3 Wi-Fi Duplex All-in-One Ink Tank Printer, T7741 (Pigment Ink) Black, 140ml, T6642 (Cyan), etc. for the supply needs of all the sections/units of DPWH, this District Office.	DPWH-Batangas II DEO	Small Value Procurement	July 7-13, 2018	July 16, 2018	July 19, 2018	July 20, 2018	GOP	634,225.00		634,225.00	
2018-SG-019	Purchase of Construction Materials (CM): 125 pails Concrete Joint Sealant for use in various national roads of DPWH-Batangas II District Engineering Office.	Maintenance Section	Small Value Procurement	July 7-13, 2018	July 16, 2018	July 19, 2018	July 20, 2018	GOP	984,375.00	984,375.00		
2018-SG-021	Purchase of Office Equipment (OE): 1 unit DX-2500N Color Digital Copier with initial consumables of (Drum/Toner/ Developer), Lifetime Service warranty and replacement on spare parts Free of Charge for one (1) year to be used by the COA Unit of DPWH, this District Office.	COA Unit	Small Value Procurement	July 17-23, 2018	July 24, 2018	July 27, 2018	July 30, 2018	GOP	264,500.00		264,500.00	
2018-SG-024	Purchase of Construction Equipment & Accessories (CEA): 15 units ECO4EA-3 (2-STROKE) Grasscutter and Nylon (#300) for use in various maintenance activities of DPWH, this District Office.	Maintenance Section	Small Value Procurement	July 18-23, 2018	July 24, 2018	July 27, 2018	July 30, 2018	GOP	532,875.00	532,875.00		
2018-SG-025	Purchase of Other Categories (OC): White Polo Shirt with embroidered DPWH logo (XS, S, M, L, XL, 2XL, 3XL) to be worn by DPWH employees during fieldwork.	DPWH-Batangas II DEO	Small Value Procurement	July 21-24, 2018	July 25, 2018	July 30, 2018	July 31, 2018	GOP	67,100.00		67,100.00	
2018-SG-027	Supply, delivery and installation of Office Equipment (OE): 3 units ACU (1.5HP, 2.0HP and 3.0HP) Split Type Wall Mounted - D Smart Inverter with services included to be installed in the Office of the Finance Section, Office of the DE's Secretary and Office of the District Engineer.	DPWH-Batangas II DEO	Small Value Procurement	Aug. 9-15, 2018	Aug. 16, 2018	Aug. 22, 2018	Aug. 23, 2018	GOP	265,600.00		265,600.00	
2018-SG-028	Purchase of Other Categories (OC): Hand gloves (cotton knitted with orange rubber on palm), Personalized Self-inking Stamp and 25ml ink (for self inking stamp refill) for use in various maintenance activities of DPWH, this District Office.	Maintenance Section	Small Value Procurement	Aug. 9-15, 2018	Aug. 16, 2018	Aug. 22, 2018	Aug. 23, 2018	GOP	225,000.00		225,000.00	
2018-SG-030	Purchase of Construction Materials (CM): Instant Patchmix (CCMB) - gallons and Asphalt Emulsified Cationic SS1 for the use in Emergency Repair/Maintenance of various national roads for the 3rd quarter of CY 2018.	Maintenance Section	Small Value Procurement	Aug. 18-28, 2018	Aug. 29, 2018	Sept. 3, 2018	Sept. 4, 2018	GOP	994,350.00	994,350.00		
2018-SG-033	Purchase of Office Equipment (OE): 2 units ACU (2.0HP and 3.0HP) Split Type Wall Mounted - D Smart Inverter with services included to be installed in the Office of the Finance Section and Maintenance Section, this District Office.	DPWH-Batangas II DEO	Small Value Procurement	Sept. 4-11, 2018	Sept. 12, 2018	Sept. 17, 2018	Sept. 18, 2018	GOP	242,400.00		242,400.00	

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2018-SG-037	Purchase of Construction Equipment & Accessories (CEA): Additional 15 units ECO4EA-3 (2-STROKE) Grasseutter, Nylon (#300) and Sack (Large) for use in various maintenance activities of DPWH, this District Office.	Maintenance Section	Small Value Procurement	Oct. 6-9, 2018	Oct. 10, 2018	Oct. 15, 2018	Oct. 16, 2018	GOP	540,750.00		540,750.00	
2018-SG-041	Purchase of Construction Equip. & Accessories (CEA): 1 set Utility Trailer (Specs: L=3.0m W=1.6m with 13" wheel size) to be used by the Maintenance Section, this District Office.	Maintenance Section	Small Value Procurement	Oct. 11-15, 2018	Oct. 16, 2018	Oct. 19, 2018	Oct. 22, 2018	GOP	42,000.00	42,000.00		
2018-SG-040	Purchase of Construction Equip. & Accessories (CEA): 1 set Asphalt Kettle (L=2m, W=1m, H=1m) Capacity: 0.90 cubic meter to be used by the Maintenance Section, this District Office.	Maintenance Section	Small Value Procurement	Oct. 11-15, 2018	Oct. 16, 2018	Oct. 19, 2018	Oct. 22, 2018	GOP	80,000.00	80,000.00		
2018-SG-042	Purchase of Construction Materials (CM): #16 Tie Wire (2% of RSB), Reinforcing Steel Bar, Grade 40 (w/ 5% wastage), Lumber Good - 4 uses, etc. for the Repair/ Maintenance of Damaged Bridge Slab along Bauan-Mabini Circumferential Road, San Roque Bridge K0147+228.	Maintenance Section	Small Value Procurement	Oct. 11-15, 2018	Oct. 16, 2018	Oct. 19, 2018	Oct. 22, 2018	GOP	90,386.10	90,386.10		
2018-SG-043	Supply, delivery and installation of Office Equipment (OE): 1 unit ACU 2.0HP Split Type Wall Mounted - D Smart Inverter with services included to be installed in the Office of the Construction Section, this District Office.	Construction Section	Small Value Procurement	Oct. 11-15, 2018	Oct. 16, 2018	Oct. 19, 2018	Oct. 22, 2018	GOP	64,500.00		64,500.00	
2018-SG-047	Purchase of Quick Response Equipment: Generator Set, Chainsaw, Portable Jackhammer, Powersaw, etc. in pursuant to New Department Order (DO) No. 87, Series of 2018: "The Big One Earthquake Preparedness Program (Equipment Positioning and Mobilization Contingency Plan)".	Maintenance Section	Small Value Procurement	Oct. 11-17, 2018	Oct. 18, 2018	Oct. 23, 2018	Oct. 24, 2018	GOP	344,505.00		344,505.00	
2018-SG-045	Purchase of Other Categories (OC): Fire Extinguisher (3lbs ABC Dry Chemical with Bracket), Car Tire Inflator Portable (Heavy Duty Air Compressor 12V), Car Jump Cable, etc. for use in various maintenance activities of DPWH - Batangas II District Engineering Office.	Maintenance Section	Small Value Procurement	Oct. 11-17, 2018	Oct. 18, 2018	Oct. 23, 2018	Oct. 24, 2018	GOP	141,540.00	141,540.00		
2018-SG-046	Purchase of Personal Protective Equip. (PPE): Waterproof rain suits and pants, Working boots, Beverage cooler and Jacket (color gray, with zipper, with reflectorized linings, with DPWH logo) for use of the maintenance crew of DPWH - Batangas II District Engineering Office.	Maintenance Section	Small Value Procurement	Oct. 11-17, 2018	Oct. 18, 2018	Oct. 23, 2018	Oct. 24, 2018	GOP	172,830.00	172,830.00		

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2018-SG-050	Emergency purchase of various common office supplies: A4 sized bond paper, 80gsm, A4 sized bond paper, 70gsm, Ballpen, 0.5 (black), etc. to meet the supply needs/ requirements of all the sections/units for the 4th quarter of CY 2018 of DPWH, this District Office.	DPWH - Batangas II DEO	Small Value Procurement	Nov. 13-16, 2018	Nov. 19, 2018	Nov. 22, 2018	Nov. 23, 2018	GOP	89,800.00		89,800.00	
2018-SG-058	Purchase of Communication Equipment (CE): 1 unit Smartphone (Geo-reference & Photographs) - 6.4 inches QHD, Octa-Core 64 GB RAM and 128GB Internal Storage for use in the conduct of Instructional/Coordination Meeting, Validation Survey, and other MYPS enhancement - related activities of Planning Design Section, this District Office.	Planning and Design Section	Small Value Procurement	Dec. 11-14, 2018	Dec. 17, 2018	Dec. 20, 2018	Dec. 21, 2018	GOP	64,000.00		64,000.00	
2018-SG-059	Purchase of Common Office Supplies (COS): Mouse, Keyboard, USB (16gb), Whiteboard Marker, Paper Clip No. 50, etc. for use in the conduct of PMS Calibration, Trainings and other related activities/surveys of Planning and Design Section, this District Office.	Planning and Design Section	Small Value Procurement	Dec. 11-14, 2018	Dec. 17, 2018	Dec. 20, 2018	Dec. 21, 2018	GOP	89,978.00		89,978.00	
2018-SG-057	Purchase of Other Categories (OC): Coolpix W300s - Digital Camera, Laser Distance Measurer with Inclinometer (GLM 50C) and Rubber Shoes (1 Pair) for use in the conduct of Annual Inventory, Validation, Data Collection and other related activities of Planning and Design Section, this District Office.	Planning and Design Section	Small Value Procurement	Dec. 11-14, 2018	Dec. 17, 2018	Dec. 20, 2018	Dec. 21, 2018	GOP	50,000.00		50,000.00	
2018-SG-056	Purchase of Other Categories (OC): Jacket (with embroidered DPWH, Gray), Coolpix S9300 - Digital Camera, Bond Paper (A4) (80gsm), Bond Paper (A3) (80gsm), etc. for use in the conduct of Inventory/Condition inspection survey, purchase of supplies/materials/equipment, instructional meetings, trainings/enhancement and other related BMS activities and functions of Planning and Design Section, this District Office.	Planning and Design Section	Small Value Procurement	Dec. 11-14, 2018	Dec. 17, 2018	Dec. 20, 2018	Dec. 21, 2018	GOP	158,721.00		158,721.00	
2018-SG-055	Purchase of Other Categories (OC): Smartphone (Geo-reference & Photographs) - 6.4 inches QHD, Laptop - Core i7 8th Generation Processor 64 bit, Acrylic Lacquer Spray Paint (100% acrylic, red), etc. for use in the Road Condition (RoCond) Assessments, Road Inventory Survey, Quality Assurance, Related Training/Meetings, Purchase of Supplies/Materials and Equipment and Other RBIA related activities of Planning and Design Section, this District Office.	Planning and Design Section	Small Value Procurement	Dec. 11-14, 2018	Dec. 17, 2018	Dec. 20, 2018	Dec. 21, 2018	GOP	390,720.00		390,720.00	

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2018-SG-061	Purchase of Other Categories (OC): Figure 8 road cleat, Vent (end) plug, On-Ground Traffic count Machine, Bitumen Road Tape (5m/roll), etc. for use in the conduct of Automated/Manual Traffic Data Collection and Axle Load Survey, purchase of automatic traffic classifiers (ATC), accessories and supplies, and other NRTSP related activities of Planning and Design Section, this District Office.	Planning and Design Section	Small Value Procurement	Dec. 15-21, 2018	Dec. 21, 2018	Dec. 28, 2018	Jan. 03, 2019	GOP	816,717.00		816,717.00	
2018-SG-060	Supply, delivery and installation of Office Equipment (OE): 4 units ACU Split Type Wall Mounted - D Smart Inverter (1.5HP, 2.0HP and 2.5HP) with services included to be installed in the Office of the Chief, Finance Section, Planning and Design Section and I.T. Room, this District Office.	DPWH - Batangas II DEO	Small Value Procurement	Dec. 15-21, 2018	Dec. 21, 2018	Dec. 21, 2018	Dec. 27, 2018	GOP	253,500.00		253,500.00	
2018-SG-062	Purchase of Personal Protective Equip. (PPE): 700 pairs Hand gloves (cotton knitted with orange rubber on palm) for use of the maintenance crew of DPWH - Batangas II DEO.	Maintenance Section	Small Value Procurement	Dec. 22-26, 2018	Dec. 27, 2018	Dec. 28, 2018	Jan. 03, 2019	GOP	209,475.00	209,475.00		
2018-SG-063	Purchase of Construction Materials (CM): 30 pails Concrete Joint Sealant for use in the various roads of Batangas II DEO.	Maintenance Section	Small Value Procurement	Dec. 22-26, 2018	Dec. 27, 2018	Dec. 28, 2018	Jan. 03, 2019	GOP	236,250.00	236,250.00		
2018-SG-064	Purchase of Construction Materials (CM): 260 cu.m. Base Course for use in Batangas-Tabangao-Lobo Road, Barangay Pagkilatan, Batangas City.	Maintenance Section	Small Value Procurement	Dec. 22-26, 2018	Dec. 27, 2018	Dec. 28, 2018	Jan. 03, 2019	GOP	200,655.00	200,655.00		


Prepared by:


DIVINA GRACIA LAT-BARTE
 Administrative Officer III


Submitted by:


ERIZA B. ZARASPE
 OIC - Procurement Unit

Reviewed by:


ARNEL V. ARMADILLA
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


EDWIN D. ABRIGONDA
 District Engineer