

## Department of Public Works and Highway

*Cebu 5<sup>th</sup> District Engineering Office*  
*V. Sotto St., Cebu City*

### ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

| Standard Coding<br>(Proc/Contract ID) | Procurement Project<br>(Contract Name)                     | PMO/IU/<br>End-User | Mode of<br>Procurement                         | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description of<br>Project) |
|---------------------------------------|--|---------------------|--|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|---|
|                                       |  |                     |  | Advt/<br>Posting<br>of IB             | Submn/<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |   |
| 2018-CS-001                           | Construction of 2 units (4-S 20-CI SB) at Yati ES          | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-002                           | 1.)Lataban NHS, Lilo-an, Cebu (4-S 8-CI SB)                | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-003                           | 2.)Lilo-an CES, Lilo-an, Cebu (2-S 4-CI SB)                | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-004                           | 3.)Mulao NHS, Compostela, Cebu (4-S 8-CI SB)               | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-005                           | 4.)Bagalnga IS, Compostela, Cebu (4-S 8- CI SB)            | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-006                           | 5.) Ramon M. Durano Sr. MNHS (2-S 4CI SB)                  | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-007                           | 6.) Estafa O. Monte MNHS , Danao City, Cebu (2-S 4- CI SB) | Planning Section    | Negotiated Procurement Small Value Procurement | Jan. 15-22, 2018                      | Feb. 5, 2018                 | Feb. 9, 2018       | Feb. 19, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |

## Department of Public Works and Highway

*Cebu 5<sup>th</sup> District Engineering Office*  
*V. Sotto St., Cebu City*

### ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

| Standard Coding<br>(Proc/Contract ID) | Procurement Project<br>(Contract Name)         | PMO/IU/<br>End-User | Mode of<br>Procurement                         | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description of<br>Project) |
|---------------------------------------|--|---------------------|--|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|---|
|                                       |  |                     |  | Advt/<br>Posting<br>of IB             | Submn/<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |   |
| 2018-CS-008                           | 7.)Luyang ES, Carmen, Cebu (2-S 6-CI SB)       | Planning Section    | Negotiated Procurement Small Value Procurement | Feb. 27-Mar. 6, 2018                  | Mar. 19, 2018                | Mar. 23, 2018      | Apr. 2, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-009                           | 8.)Caurasan NHS, Carmen, Cebu (4-S 8-CI SB)    | Planning Section    | Negotiated Procurement Small Value Procurement | Feb. 27-Mar. 6, 2018                  | Mar. 19, 2018                | Mar. 23, 2018      | Apr. 2, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-010                           | 9.)Tinabayanan NHS, Catmon, Cebu (2-S 8-CI SB) | Planning Section    | Negotiated Procurement Small Value Procurement | Feb. 27-Mar. 6, 2018                  | Mar. 19, 2018                | Mar. 23, 2018      | Apr. 2, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-011                           | 10.)Tabunok ES , Sogod, Cebu (2-S 4-CI SB)     | Planning Section    | Negotiated Procurement Small Value Procurement | Feb. 27-Mar. 6, 2018                  | Mar. 19, 2018                | Mar. 23, 2018      | Apr. 2, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-012                           | 11.)Cabalawan NHS, Sogod, Cebu (2-S 8-CI SB)   | Planning Section    | Negotiated Procurement Small Value Procurement | Feb. 27-Mar. 6, 2018                  | Mar. 19, 2018                | Mar. 23, 2018      | Apr. 2, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-013                           | 12.)Campusong NHS, Borbon, Cebu (4-S 8-CI SB)  | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-014                           | 13.)Borbon CES Borbon, Cebu (2-S 6-CI SB)      | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |

## Department of Public Works and Highway

*Cebu 5<sup>th</sup> District Engineering Office*  
*V. Sotto St., Cebu City*

### ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

| Standard Coding<br>(Proc/Contract ID) | Procurement Project<br>(Contract Name)                                 | PMO/IU/<br>End-User | Mode of<br>Procurement                         | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description of<br>Project) |
|---------------------------------------|--|---------------------|--|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|---|
|                                       |  |                     |  | Advt/<br>Posting<br>of IB             | Submn/<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |   |
| 2018-CS-015                           | 14.)Mar and Dorie Darunday NHS, Borbon, Cebu (4-S 8-Cl SB)             | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-016                           | 15.)Bongdo NHS, Borbon, Cebu (4-S 8-Cl SB)                             | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-017                           | 16.)Doña Milagros MNHS, Borbon, Cebu(4-S 8-Cl SB)                      | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-018                           | 17.)Camotes NHS, San Francisco, Cebu (2-S 8-Cl SB)                     | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-019                           | 18.)Rosalia N. Lucernas ES/Magay ES, San Francisco, Cebu (2-S 6-Cl SB) | Planning Section    | Negotiated Procurement Small Value Procurement | Apr. 16-27, 2018                      | May 2, 2018                  | May 7, 2018        | May 17, 2018        | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-020                           | 19.)Unidos ES , San Francisco, Cebu (2-S 6-Cl SB)                      | Planning Section    | Negotiated Procurement Small Value Procurement | May 30-June 6, 2018                   | June 19, 2018                | June 25, 2018      | July 10, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-021                           | 20.)Cabonga-an NHS, San Francisco, Cebu (4-S 8-Cl SB)                  | Planning Section    | Negotiated Procurement Small Value Procurement | May 30-June 6, 2018                   | June 19, 2018                | June 25, 2018      | July 10, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |

## Department of Public Works and Highway

*Cebu 5<sup>th</sup> District Engineering Office  
V. Sotto St., Cebu City*

### ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

| Standard Coding<br>(Proc/Contract ID) | Procurement Project<br>(Contract Name)                         | PMO/IU/<br>End-User | Mode of<br>Procurement                                  | Schedule of Each Procurement Activity |                              |                     |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description of<br>Project) |
|---------------------------------------|--|---------------------|---|---------------------------------------|------------------------------|---------------------|---------------------|--------------------|------------------|------|----|---|
|                                       |  |                     |   | Advt/<br>Posting<br>of IB             | Submn/<br>Opening<br>of Bids | Notice of<br>Award  | Contract<br>Signing |                    | Total            | MOOE | CO |   |
| 2018-CS-022                           | 21.) Mc Arthur ES,<br>Tudela, Cebu ( 2-S, 6-<br>Cl Sb)         | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-023                           | 22.)Calmante ES,<br>Tudela, Cebu (2-S 6-Cl<br>SB)              | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-024                           | 23.)Puertobello NHS-<br>Pob.Ext. Tudela, Cebu<br>(4-S 8-Cl SB) | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-025                           | 24.)Daan Secante ES.<br>Tudela, Cebu (2-S 6-Cl<br>SB)          | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-026                           | 25.)Pilar NHS,<br>Pilar, Cebu (4-S 8-Cl<br>SB)                 | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-027                           | 26.)Don Filomeno<br>Torres MNHS, Pilar<br>Cebu (4-S 8-Cl SB)   | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |

## Department of Public Works and Highway

*Cebu 5<sup>th</sup> District Engineering Office  
V. Sotto St., Cebu City*

### ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

| Standard Coding<br>(Proc/Contract ID) | Procurement Project<br>(Contract Name)   | PMO/IU/<br>End-User | Mode of<br>Procurement                                  | Schedule of Each Procurement Activity |                              |                     |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description of<br>Project) |
|---------------------------------------|--|---------------------|---|---------------------------------------|------------------------------|---------------------|---------------------|--------------------|------------------|------|----|---|
|                                       |  |                     |   | Advt/<br>Posting<br>of IB             | Submn/<br>Opening<br>of Bids | Notice of<br>Award  | Contract<br>Signing |                    | Total            | MOOE | CO |   |
| 2018-CS-142                           | 27.)Lanao NHS,<br>Pilar, Cebu (2-S 8CI SB),  | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | May 30-<br>June 6,<br>2018            | June 19,<br>2018             | June<br>25,<br>2018 | July 10,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-028                           | 28.)Techvoc<br>Facilities/Workshop<br>Building at Cantumog<br>NHS, Carmen, Cebu                    | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | July 15-<br>25,<br>2018               | Aug. 7,<br>2018              | Aug.<br>13,<br>2018 | Aug. 23,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-029                           | 29.)Techvoc<br>Facilities/Workshop<br>Building at Cantumog<br>NHS, Carmen, Cebu                    | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | July 15-<br>25,<br>2018               | Aug. 7,<br>2018              | Aug.<br>13,<br>2018 | Aug. 23,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-030                           | 30.)Techvoc<br>Facilities/Workshop<br>Building at Tinabyoan<br>NHS, Catmon, Cebu                   | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | July 15-<br>25,<br>2018               | Aug. 7,<br>2018              | Aug.<br>13,<br>2018 | Aug. 23,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-031                           | 31.)Techvoc<br>Facilities/Workshop<br>Building at Tinabyoan<br>NHS, Catmon, Cebu                   | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | July 15-<br>25,<br>2018               | Aug. 7,<br>2018              | Aug.<br>13,<br>2018 | Aug. 23,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-032                           | 32.)Techvoc<br>Facilities/Workshop<br>Building at Tabunan<br>NHS, Borbon, Cebu                     | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | July 15-<br>25,<br>2018               | Aug. 7,<br>2018              | Aug.<br>13,<br>2018 | Aug. 23,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |
| 2018-CS-033                           | 33.)Techvoc<br>Facilities/Workshop<br>Building at Lorenzo C.<br>Tanza MNHS, San<br>Francisco, Cebu | Planning<br>Section | Negotiated<br>Procurement<br>Small Value<br>Procurement | July 15-<br>25,<br>2018               | Aug. 7,<br>2018              | Aug.<br>13,<br>2018 | Aug. 23,<br>2018    | BEFF<br>2018       | 150,000.00       |      |    | Sub-Surface<br>Soil<br>Exploration<br>Works     |

## Department of Public Works and Highway

*Cebu 5<sup>th</sup> District Engineering Office  
V. Sotto St., Cebu City*

### ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

| Standard Coding<br>(Proc/Contract ID) | Procurement Project<br>(Contract Name)  | PMO/IU/<br>End-User | Mode of<br>Procurement                         | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description of<br>Project) |
|---------------------------------------|---|---------------------|--|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|---|
|                                       |   |                     |  | Advt/<br>Posting<br>of IB             | Submn/<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |   |
| 2018-CS-034                           | 34.)Techvoc Facilities/Workshop Building at Luciano B. Rama MNHS, Poro, Cebu        | Planning Section    | Negotiated Procurement Small Value Procurement | Sept. 6-13, 2018                      | Sept.26, 2018                | Oct. 1, 2018       | Oct. 11, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-035                           | 35.)Techvoc Facilities/Workshop Building at San Jose NHS, Poro, Cebu                | Planning Section    | Negotiated Procurement Small Value Procurement | Sept. 6-13, 2018                      | Sept.26, 2018                | Oct. 1, 2018       | Oct. 11, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-036                           | 36.)Techvoc Facilities/Workshop Building at Puertobello NHS, Pob. Ext. Tudela, Cebu | Planning Section    | Negotiated Procurement Small Value Procurement | Sept. 6-13, 2018                      | Sept.26, 2018                | Oct. 1, 2018       | Oct. 11, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-037                           | 37.)Techvoc Facilities/Workshop Building at Puertobello NHS, Pob. Ext. Tudela, Cebu | Planning Section    | Negotiated Procurement Small Value Procurement | Sept. 6-13, 2018                      | Sept.26, 2018                | Oct. 1, 2018       | Oct. 11, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-038                           | 38.)Techvoc Facilities/Workshop Building at Lanao NHS, Pilar, Cebu                  | Planning Section    | Negotiated Procurement Small Value Procurement | Sept. 6-13, 2018                      | Sept.26, 2018                | Oct. 1, 2018       | Oct. 11, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |
| 2018-CS-039                           | 39.)Techvoc Facilities/Workshop Building at Lanao NHS, Pilar, Cebu                  | Planning Section    | Negotiated Procurement Small Value Procurement | Sept. 6-13, 2018                      | Sept.26, 2018                | Oct. 1, 2018       | Oct. 11, 2018       | BEFF 2018          | 150,000.00       |      |    | Sub-Surface Soil Exploration Works              |


**Department of Public Works and Highway**

---


*Cebu 5<sup>th</sup> District Engineering Office*  
*V. Sotto St., Cebu City*

**ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018**  
**(CONSULTING SERVICES)**


**Prepared by:**

  
VERONICE P. ARCHIBLANG  
Engineer III, Procurement Unit/Secretariat  
Date: 1/31/18

**Recommended by:**

  
FERNANDO J. TALAGSA  
Chairperson, BAC  
Date: 1/31/18

**Approved by:**

  
YUSOPH D. RASUMAN  
Head of Procuring Entity  
Date: \_\_\_\_\_