

18

As of December 2018

Department of Public Works and Highways - Cebu City District Engineering Office

F Agency:

OCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Pre-Procurement Conference										Source of Funds	ABC (Php)		Remarks			
			Pre-Proc Conference	Add/Post of IB	Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																			
Unit of Multi Purpose Building, Brgy. Mabolo,	Construction Section	Public Bidding	5/22/2018	1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	3/7/18	4/4/18	4/10/148	7/23/18	GAA FY 2018	2,475,000.00		Building	
Unit / Maintenance of Flood Control Mitigation , Brgy. Pahina San Nicholas, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	2/22/18	3/9/18	3/15/18		GAA FY 2018	1,960,000.00		Flood Control	
Unit / Maintenance of Flood Control Mitigation , Brgy. Punta Priessa, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	3/12/18	3/21/18	4/2/18	8/7/18	GAA FY 2018	3,520,000.00		Flood Control	
Unit / Maintenance of Flood Control Mitigation , Brgy. Basak Pardo, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	3/7/18	3/9/18	3/15/18	7/20/18	GAA FY 2018	3,520,000.00		Flood Control	
Unit / Maintenance of Flood Control Mitigation , Brgy. Cogon Pardo, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	3/2/18	3/12/18	3/19/18		GAA FY 2018	3,520,000.00		Flood Control	
Unit / Maintenance of Flood Control Mitigation , Brgy. Tisa, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	2/22/18	3/9/18	3/15/18		GAA FY 2018	6,860,000.00		Flood Control	
Unit / Maintenance of Flood Control Mitigation , Brgy. Labangon, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	2/22/18	3/9/18	3/15/18	8/13/18	GAA FY 2018	6,860,000.00		Flood Control	
Unit / Maintenance of Flood Control Mitigation , Brgy. Labangon, Cebu City	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	3/2/18	3/12/18	3/19/18		GAA FY 2018	7,940,000.00		Flood Control	
Unit/Improvement of Access Roads Leading to tourism destinations, Queens Road, Leading to 1st Church, Fuente Osmena, Osmena Blvd.	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	2/26/18	3/21/18	3/15/18		GAA FY 2018	4,147,360.00		Asphalt Overlay	
Unit/Improvement of Access Roads Leading to tourism destinations, Queens Road, Leading to 1st Church, Fuente Osmena, Osmena Blvd.	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/7/18	2/8/18	2/26/18	3/21/18	3/15/18		GAA FY 2018	4,147,360.00		Asphalt Overlay	

Procurement Program / Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	1st Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	C. Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Remarks
																Total	MOOE	CO	
Improvement of Access Roads Leading to Tourism destinations, F. Ramos St., Leading to Inore del Sto. Nino, Magellans Cross, fuente Cebu Provincial Capitol, Night Entertainment	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/8/18	3/12/18	3/21/18	4/2/18	6/28/18		GAA FY 2018	19,747,000.00			Asphalt Overlay
Improvement of Access Roads Leading to Tourism destinations, T. Padilla St., Leading to s Prime Port Area, Brgy.	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/8/18	3/5/18	3/14/18	3/20/18			GAA FY 2018	24,843,000.00			Road concreting
Improvement of Access Roads Leading to Tourism destinations, Ties de Abril St., Leading to s Taboon Public Market, Brgy. Basak San Nicholas	Construction Section	Public Bidding		1/10/18	1/26/18	2/7/18	2/7/18	2/7/18	2/8/18	5/9/18	6/1/18	4/10/18			GAA FY 2018	37,836,040.00			Road concreting
Improvement of Multi Purpose Building at Talamban, Cebu City	Construction Section	Public Bidding		1/31/18	2/16/18	2/28/18	2/28/18	2/28/18	3/2/18	3/21/18	4/4/18	4/10/18	9/12/18		GAA FY 2018	2,475,000.00			Building
Improvement of Multi Purpose Building Brgy. Burisan, Cebu City	Construction Section	Public Bidding		1/31/18	2/16/18	2/28/18	2/28/18	2/28/18	3/2/18	3/16/18	3/21/18	4/2/18			GAA FY 2018				Building
Improvement of Roads, Barangay Binaliw, Cebu City	Construction Section	Public Bidding		1/31/18	2/16/18	2/28/18	2/28/18	2/28/18	3/2/18	3/16/18	3/21/18	4/2/18			GAA FY 2018	9,900,000.00			Roads
Improvement of Permanent Weak Bridges, I Sanciango (Cebu) along Sanciango St., Cebu City	Construction Section	Public Bidding		1/31/18	2/16/18	2/28/18	2/28/18	2/28/18	3/2/18	3/16/18	3/21/18	4/2/18			GAA FY 2018	24,500,000.00			Bridge Replacement
Improvement of Access roads Leading to Tourism destinations, Rizal Avenue Extension south road Properties, SM Seaside, El Corso Mari in Brgy. Mambaling, Cebu City	Construction Section	Public Bidding		1/31/18	2/16/18	2/28/18	2/28/18	2/28/18	3/2/18	3/21/18	4/23/18	4/30/18			GAA FY 2018	56,507,505.00			Road Concreting
Improvement of Access roads Leading to Tourism destinations, E. Sabellano Street leading Pedro, Patan Heritage Site, South Road Tower Farms, Badian's Kawasan Falls, Alta yase Brgy. Pardo, Cebu City	Construction Section	Public Bidding		1/31/18	2/16/18	2/28/18	2/28/18	2/28/18	3/2/18	3/19/18	4/23/18	4/30/18			GAA FY 2018	65,981,875.00			Road Concreting
Rehabilitation of Flood Mitigation Kinlunisan River, Brgy. Punta Princesa, Cebu	Construction Section	Public Bidding		2/12/18	3/2/18	3/14/18	3/14/18	3/14/18	3/16/18	3/26/18	4/4/18	4/4/18			GAA FY 2018	34,300,000.00			Flood Control

ACQUISITION PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Procurement Conference										ABC (Php)			Source of Funds	Remarks	
			Pre-Proc Conference	Ads/Post of IB	Ad conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total			MOOE
on / Rehabilitation of Flood Mitigation , Guadalupe River, Brgy. Sapangdaku, Cebu	Construction	Public		2/12/18	3/2/18	3/14/18	3/14/18	3/14/18	3/16/18	3/26/18	4/4/18	4/4/18		GAA FY 2018	34,300,000.00			Flood Control
on / Rehabilitation of Flood Mitigation , Kinalumnan River, Brgy. Butisan, Cebu City	Section Construction	Bidding Public Bidding		2/12/18	3/2/18	3/14/18	3/14/18	3/14/18	3/16/18	3/26/18	4/4/18	4/4/18		GAA FY 2018	34,300,000.00			Flood Control
on / Rehabilitation of Flood Mitigation , Butuanon River, Brgy. Sirao- Pulang Bato,	Construction Section	Public Bidding		2/12/18	3/2/18	3/14/18	3/14/18	3/14/18	3/16/18	4/2/18	4/16/18	4/16/18		GAA FY 2018	39,200,000.00			Flood Control
on / Rehabilitation of Flood Mitigation , Butuanon River, Brgy. Talamban - Bacayan,	Construction	Public												GAA FY 2018				Flood Control
on / Rehabilitation of Flood Mitigation , Lahug River, Brgy. Busay, Cebu City	Section Construction	Bidding Public		2/12/18	3/2/18	3/14/18	3/14/18	3/14/18	3/16/18	3/26/18	4/4/18	4/4/18		GAA 2017	44,100,000.00			Flood Control
on of Multi Purpose Building (Covered Court) in Busay, Cebu City	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/2/18	4/6/18	4/16/18	4/16/18	8/20/18	GAA 2018	1,980,000.00			Building Covered Court
on of Multi Purpose Building (Covered Court) in Yambaling Sitio Abuya, Cebu City	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/2/18	4/6/18	4/16/18	4/16/18		GAA 2018	1,980,000.00			Building Covered Court
on of Multi Purpose Building (Covered Court) in Yambaling, Cebu City	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/2/18	4/6/18	4/16/18	4/16/18		GAA 2018	2,475,000.00			Building Covered Court
ent of Multi Purpose Building at San Jose , Cebu	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/2/18	4/6/18	4/16/18	4/16/18		GAA 2018	2,475,000.00			Buildings
ent of Multi Purpose Building at Lahug Central ,	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/2/18	4/16/18	4/16/18	4/16/18		GAA 2018	2,475,000.00			Buildings

ACQUISITION PROGRAM / PROJECT	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Remarks
																Total	MOOE	CO	
of Roads with slope protection structure at Cebu City, Chalmage 005- Chalmage 1500, Cebu	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/21/18	4/10/18	4/19/18	4/19/18			GAA 2018				Buildings
Improvement of Access Roads Leading to Tourism destination , Bacayan -Pit-os - Road , Leading to Sirao Flower Garden , water Pit-os & Pulangbato, Cebu City	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/21/18	4/10/18	4/19/18	4/14/18			GAA 2018	32,340,000.00			Road Concreting
Rehabilitation of Flood Control Structures, - Salinas Drive, Cebu City	Construction Section	Public Bidding		2/19/18	3/9/18	3/21/18	3/21/18	3/21/18	3/21/18	4/10/18	5/16/18	5/16/18			GAA 2018	42,630,000.00			Flood Control
Multi Purpose Building Abelana Elementary Sambag I, Cebu City	Construction Section	Public Bidding (Re-Bid)		3/14/18 (5/7/2018)	3/28/18 (5/25/18 6/29/18)	4/11/18 (6/6/2018) 7/11/18	7/11/18	7/11/18	7/12/18		7/23/18	7/30/18			GAA 2018	500,000.00			Building
Multi Purpose Building Taplap Elementary , Taplap, Cebu City	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	4/12/18	4/13/18	4/23/18	4/30/18	5/30/18		GAA 2018	500,000.00			Building
Multi Purpose Building at Sambag II, Cebu	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	4/12/18	4/13/18	4/23/18	4/30/18	9/11/18		GAA 2018	2,475,000.00			Building
Multi Purpose Building Brgy. Banilad, Cebu	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	4/12/18	4/13/18	4/23/18	4/30/18			GAA 2018	3,465,000.00			Building
Multi Purpose Building (Guba Elementary gy. Guba, Cebu City	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	4/12/18	4/13/18	4/23/18	4/30/18			GAA 2018	3,960,000.00			Building
Multi Purpose Building , Brgy. Babag,	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	4/12/18	4/13/18	4/27/18	5/3/18			GAA 2018	11,880,000.00			Building
Multi Purpose Building along Maamnaan river, Cebu City	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	7/12/18	4/13/18	4/23/18	4/30/18			GAA 2018	39,200,000.00			Building

ACQUISITION PROGRAM / PROJECT	PMO / End-User	Mode of Procurement	Pre-Procurement Conference										ABC (Php)			Remarks		
			Pre-Proc Conference	Ads/Post of IB	Ad conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		Total	MOOE
Construction / Reconstruction of Roads with slips, slope and Landslide- Cebu-Balamban Transcentral Road-K0008+200-K0008+210, K0012+685-3, K001213+900-10, K0017+183, K0017+042, K0017+160-3, Cebu City	Construction Section	Public Bidding		3/14/18	3/28/18	4/1/18	4/11/18	4/11/17	4/12/18	4/13/18	5/16/18	5/22/18		GAA 2018	36,260,000.00			Road Construction with Slope Protection
Construction / Major repair of Permanent Bridges, (B00409 CB) along Cebu South Coastal rd.,	Construction Section	Public Bidding		3/14/18	3/28/18	4/11/18	4/11/18	4/11/17	4/12/18	5/22/18	5/16/18	5/22/18		GAA 2018	77,200,000.00			Bridge retrofitting
Construction / Multi Purpose at Pahina Central, Cebu	Construction Section	Public Bidding		4/4/18	4/20/18	5/3/18	5/3/18	5/3/18	5/8/18	5/22/18	6/1/18	6/7/18		GAA FY 2018	2,475,000.00			Building
Construction / Multi Purpose at Zapatera, Cebu City	Construction Section	Public Bidding			4/20/18									GAA FY 2018				Building
Construction / Multi Purpose at Banilad, Cebu City	Construction Section	Public Bidding		4/4/18	4/20/18	5/3/18	5/3/18	5/3/18	5/8/18	5/22/18	6/1/18	6/7/18	9/19/18	GAA FY 2018	2,475,000.00			Building
Construction / Multi Purpose (Paril elementary School),	Construction Section	Public Bidding		Re-bid		Rebid								GAA FY 2018				Building
Construction / Reconstruction of Roads with slips, Slope and landslides, slope Collapse and landslide-Cebu-Transcentral Highway- K0020+940, K0025+420-K0025+454, K0028+410-3, Cebu City	Construction Section	Public Bidding	3/26/2018	4/4/18	4/20/18	5/3/18	5/3/18	5/3/18	5/7/18	5/22/18	6/1/18	6/7/18	10/3/18	GAA FY 2018	3,960,000.00			Slope Protection
Construction / Flood Mitigation structures, Guadalupe, Kalanasan, Cebu City	Construction Section	Public Bidding	3/26/2018	4/4/18	4/20/18	5/3/18	5/3/18	5/3/18	5/16/18	5/22/18	6/1/18	6/18/18		GAA FY 2018	34,300,000.00			Flood Control
Construction / Flood Mitigation structures, Butuanon, Talamban, Cebu City	Construction Section	Public Bidding	3/26/2018	4/4/18	4/20/18	5/3/18	5/3/18	5/3/18	5/16/18	5/22/18	6/11/18	6/18/18		GAA FY 2018	39,200,000.00			Flood Control

ACQUISITION PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Procurement Conference										ABC (Php)			Source of Funds	Inspection & Acceptance	Delivery/Completion	Notice to Proceed	Act Signing	Remarks
			Pre-Proc Conference	Ads/Post of IB	Conference	Eligibility Check	Sub/Opening of Bids	Evaluation	Post Qualification	Notice of Award	Act Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO				
on of Flood Mitigation structures, Butuanon f. Binaliw- Agungot, Cebu City	Construction	Public	3/26/2018		4/20/18	5/3/18	5/3/18	5/3/18	5/17/18	5/22/18	6/11/18	6/18/18									Flood Control
	Section	Bidding		4/4/18		5/3/18	5/3/18	5/3/18	5/17/18	5/22/18	6/11/18	6/18/18			44,100,000.00						Flood Control
on of Flood Mitigation structures, Butuanon f. Budlaan, Cebu City	Construction	Public	3/26/2018		4/20/18	5/3/18	5/3/18	5/3/18	5/17/18	5/22/18	6/11/18	6/18/18									Flood Control
	Section	Bidding		4/4/18		5/3/18	5/3/18	5/3/18	5/17/18	5/22/18	6/11/18	6/18/18			44,100,000.00						Flood Control
on of Flood Mitigation structures, Butuanon f. Butuanon River, Cebu City	Construction	Public		4/4/18	4/20/18	5/3/18	5/3/18	5/3/18	5/17/18	5/22/18	6/11/18	6/18/18									Flood Control
	Section	Bidding		4/4/18		5/3/18	5/3/18	5/3/18	5/17/18	5/22/18	6/11/18	6/18/18			44,100,000.00						Flood Control
n of multi Purpose Building at Baniad , Cebu	Construction	Public	5/7/18 6/20/18 (Re- Bid)		5/25/18 06/29/18	6/6/18 7/11/18	7/11/18	7/11/18	7/12/18	7/13/18	7/23/18	7/30/18									Buildings
	Section	Bidding													500,000.00						Buildings
on/Repair of Multi-Purpose Building, Baryo, Cebu City	Construction	Public	5/7/18 6/20/18 (Re- Bid)		5/25/18 06/29/18	6/6/18 7/11/18	7/11/18	7/11/18	7/12/18	7/13/18	7/23/18	7/30/18									Buildings
	Section	Bidding													1,980,000.00						Buildings
ent of Multi Purpose Building at Tejero, cebu	Construction	Public		5/7/18	5/25/18	6/6/18	6/6/18	6/6/18	6/8/18	6/15/18	6/28/18	7/4/18	10/16/18								Buildings
	Section	Bidding													2,475,000.00						Buildings
ent of Multi Purpose Building at Kasambagan,	Construction	Public		5/7/18	5/25/18	6/6/18	6/6/18	6/6/18	6/7/18	6/15/18	6/28/18	7/4/18									Buildings
	Section	Bidding													2,475,000.00						Buildings
ent of Multi Purpose Building at Kalubihan,	Construction	Public			5/25/18					6/15/18	6/28/18	7/4/18									Buildings
	Section	Bidding		5/7/18		6/6/18	6/6/18	6/6/18	6/8/18						2,475,000.00						Buildings
ent of Multi Purpose Building at Capitol Site,	Construction	Public		5/7/18	5/25/18	6/6/18	6/6/18	6/6/18	6/11/18	6/15/18	6/28/18	7/4/18									Buildings
	Section	Bidding													2,475,000.00						Buildings

ACQUISITION PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Bid conference	Pre-Procurement Conference					Notice of Award	Act Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Remarks
																	Total	MOOE	CO	
Construction of A Multi Purpose Building (Milk Bank For Pediatric Ward), Vicente Sotto Memorial Medical Center, Cebu City	Construction	Public			6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	7/27/18	6/28/18	10/1/18		GAA FY 2018	1,980,000.00			Buildings
Construction of Multi Purpose Building at Day-as , Cebu City	Construction	Bidding		5/18/18			6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	7/30/18	7/31/18			GAA FY 2018	2,475,000.00			Buildings
Construction of Multi Purpose Building (Covered Court) in Bulang Bato , Cebu City	Construction	Public		6/25/18 Re-Bid	6/1/18		7/18/18	7/18/18	7/18/18	7/18/18	6/19/18	6/19/18	7/4/18	10/6/18		GAA FY 2018	2,970,000.00			Buildings
Construction of Multi Purpose Building (Covered Court) in Basak San Nicholas , Cebu City	Construction	Bidding		5/18/18	6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18			GAA FY 2018	3,960,000.00			Buildings
Construction of Multi Purpose Building at Sirao, Cebu City	Construction	Public		5/18/18	6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18	10/1/18		GAA FY 2018	4,950,000.00			buildings
Construction of Multi Purpose Building (Brgy. Hall and Court) Brgy. Burdian, Cebu City	Construction	Public			6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18	10/1/18		GAA FY 2018	4,950,000.00			buildings
Construction of Road , sitio Baogo to lower and Upper to Sitio Tag-uib, Brgy. Paril , north	Construction	Bidding		5/18/18			6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18			GAA FY 2018	4,950,000.00			Road Concreting
Construction of Roads, Brgy. Talamban, Cebu City	Construction	Public	5/11/2018	5/18/18	6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18			GAA FY 2018	4,950,000.00			Road Concreting
Construction of Roads, Brgy. Mabolo, Cebu City	Construction	Bidding		5/18/18	6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18			GAA FY 2018	5,445,000.00			Road Concreting
Construction of Road at Brgy. Adlaon, Cebu City	Construction	Public	5/11/2018	5/18/18	6/1/18		6/14/18	6/14/18	6/14/18	6/14/18	6/19/18	6/28/18	7/4/18			GAA FY 2018	9,147,600.00			Road Concreting

Procurement Program / Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Bid conference	Pre-Procurement Conference					Notice of Award	Act Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Remarks
																	Total	MOOE	CO	
Maintenance of Malibog Revetment, Cebu Transcentral Highway, Cebu City	Construction Section	Public Bidding	5/11/2018	5/18/18	6/1/18	6/14/18	6/14/18	6/14/18	6/14/18	6/14/18	6/11/18	6/28/18	7/4/18			GAA FY 2018	7,000,000.00			Flood Control
Highway Improvement- Secondary Roads, Cebu - Sta. Road- K0006+788-K0010+254, K0010+(-7+060), Cebu City	Construction Section	Public Bidding		5/30/18	6/8/18	6/21/18	6/21/18	6/21/18	6/21/18	6/21/18	6/25/18	7/5/18	7/11/18			GAA FY 2018	29,400,000.00			Shoulder Improvement
Highway Improvement- Secondary Roads, s. Osmeña Blvd. - 1) Chainage 200 - Chainage 427, Chainage 433 - 715, Chainage 784- Chainage 433- Chainage 784-Chainage 946, (S00306CB), Chainage 427, Chainage 433- Chainage 775, 94-Chainage 940, Cebu City	Construction Section	Public Bidding		5/30/18	6/8/18	6/21/18	6/21/18	6/21/18	6/21/18	6/21/18	6/25/18	7/5/18	7/11/18			GAA FY 2018	43,664,650.00			Road Widening
Highway Improvement- Tertiary Roads, Gov. Cuenco, K0005+(-05+476), Cebu City	Construction Section	Public Bidding		5/30/18	6/8/18	6/21/18	6/21/18	6/21/18	6/21/18	6/21/18	6/25/18	7/5/18	7/11/18			GAA FY 2018	77,379,000.00			Road Widening
Highway Improvement- secondary Roads, J. Luna Ave. - 0 Chainage 1598, (S00330CB) Chainage 000-501, Cebu City	Construction Section	Public Bidding		5/30/18	6/8/18	6/21/18	6/21/18	6/21/18	6/21/18	6/21/18	6/25/18	7/5/18	7/11/18			GAA FY 2018	91,466,560.00			Road Widening
Repair / Repair of Multi Purpose Building, Brgy. Bu City	Construction Section	Public Bidding		8/8/18 6/20/18	7/11/18 8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	9/11/18	9/18/18			GAA FY 2018	1,000,000.00			Buildings
Repair of Sibonga Library, Cebu City	Construction Section	Public Bidding		8/8/18 6/20/18	7/11/18 8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	9/11/18	9/18/18			GAA FY 2018	1,000,000.00			Buildings
Repair of Multi Purpose Building , Brgy. J. Cebu City	Construction Section	Public Bidding	5/22/2018	6/20/18	7/11/18	7/11/18	7/11/18	7/11/18	7/11/18	7/11/18	7/16/18	7/23/18	7/30/18			GAA FY 2018	4,950,000.00			Buildings
Repair of Multi Purpose Building at Cogon Ramos, J. Cebu City	Construction Section	Public Bidding	6/19/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/18/18	7/18/18	7/18/18	7/23/18	7/30/18	7/31/18			GAA FY 2018	2,475,000.00			Buildings
Repair of Multi Purpose Building, Brgy. Guadalupe, J. Cebu City	Construction Section	Public Bidding	6/19/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/18/18	7/18/18	7/18/18	7/23/18	7/27/18	7/31/18			GAA FY 2018	4,950,000.00			Buildings

ACQUISITION PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Bid conference	Pre-Procurement Conference					Acting Signing Officer	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Remarks
						Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award						Total	MOOE	CO	
Construction Section in of Slope Protection (Retaining Wall at Adlan School)	Public Bidding	6/19/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/23/18	7/27/18	7/31/18		GAA FY 2018	1,000,000.00			Slope Protection		
	Public Bidding	6/19/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/23/18	7/30/18	7/31/18		GAA FY 2018	1,000,000.00		Road Concreting			
Construction Section in of Slope Protection (Retaining Wall at Busay School, Brgy. Busay Cebu City	Public Bidding	6/19/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/23/18	7/27/18	7/31/18		GAA FY 2018	1,234,800.00		Slope protection			
	Public Bidding		6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/23/18	8/3/18	8/9/18		GAA FY 2018	10,000,000.00		Roads (Pavement Markings)			
Construction Section ning - Primary roads, Cebu North Roads-30)- K0003+000, Cebu City	Public Bidding	6/14/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/23/18	7/27/18	7/31/18		GAA FY 2018	14,442,260.00		Road Widening			
Construction Section ning - Tertiary roads, Archbishop Reyes Ave.-22)- K0004+072, Cebu City	Public Bidding	6/14/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/23/18	7/27/18	7/31/18		GAA FY 2018	18,225,000.00		Road Widening			
Construction Section ning - Tertiary roads, D. Jakosalem St.) Chainage 247- Chainage 1696, Chainage Inge 2185, Cebu City	Public Bidding	5/29/2018	6/25/18	7/6/18	7/18/18	7/18/18	7/23/18	7/23/18	7/27/18	7/30/18	7/31/18		GAA FY 2018	92,039,424.84		Road Widening			
Construction Section on of Cebu City Public Library, Cebu City	Public Bidding	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/29/18	8/29/18	9/30/18	9/11/18	9/18/18		GAA FY 2018	1,000,000.00		Buildings			
Construction Section n of Multi-Purpose building (Covered Court) in	Public Bidding	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/29/18	8/29/18	9/30/18	9/11/18	9/18/18		GAA FY 2018	1,980,000.00		Buildings			
Construction Section n of Rainwater collection system (RWCS),	Public Bidding		8/6/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	9/30/18	10/25/18	8/31/18		SR2018-02-003858	3,281,000.00		Rainwater Collector (19 units)			

OCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Pre-Procurement Conference										ABC (Php)			Remarks			
			Pre-Proc Conference	Ads/Post of IB	Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Act Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		Total	MOOE	CO
of Brgy. Mabini-Brgy. Paril FMR, Brgy. Mabini aril, Brgy. Mabini, Cebu City	Construction	Public	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	9/30/18	9/11/18	9/18/18		SR2018-03-007940	5,970,000.00			Road Concreting
	Section	Bidding																	
of Brgy. Binaliw - Brgy. Mabini FMR, Brgy. Brgy. Mabini, Cebu City	Construction	Public	7/27/2018		8/16/18					8/29/18	9/30/18	9/11/18	9/18/18		SR2018-03-007935	5,970,000.00			Road Concreting
	Section	Bidding		8/8/18		8/28/18	8/28/18					9/11/18							
of Brgy. Paril FMR, Brgy. Paril , Cebu City	Construction	Public	7/27/2018		8/16/18					8/29/18	9/30/18	9/11/18	9/18/18		SR2018-03-007944	6,965,000.00			Road Concreting
	Section	Bidding		8/8/18		8/28/18	8/28/18												
of Brgy. Sudlon II FMR, Brgy. Sudlon II, Cebu	Construction	Public	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	9/30/18	9/11/18	9/18/18		SR2018-03-007960	7,960,000.00			Road Concreting
	Section	Bidding																	
of Brgy. Adlaon- Brgy. Guba FMR, Brgy. Adlaon Suba , Cebu City	Construction	Public	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	9/30/18	9/11/18	9/18/18		SR2018-08-010724	7,960,000.00			Road Concreting
	Section	Bidding																	
of Brgy. Babag-Brgy. Bonbon FMR, Brgy. Brgy. Bonbon, Cebu City	Construction	Public	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	9/30/18	9/11/18	9/18/18		SR2018-03-007933	12,437,500.00			Road Concreting
	Section	Bidding																	
of Brgy. Sirao-tawagan FMR, Brgy. Sirao, Cebu	Construction	Public	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	8/30/18	9/11/18	9/18/18		SR2018-03-007953	14,925,000.00			Road Concreting
	Section	Bidding																	
ning - Tertiary Roads, Gorordo Ave.- 4-K0004+567, Cebu City	Construction	Public	7/27/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	8/30/18	9/11/18	9/18/18		GAA FY 2018	59,232,200.00			Road widening
	Section	Bidding																	
in of flood Mitigation Structure, Brgy. Sambag y	Construction	Public	7/27/2018		8/16/18					8/29/18	8/30/18	9/11/18	9/18/18		GAA FY 2018	4,950,000.00			Flood Control
	Section	Bidding		8/8/18		8/28/18	8/28/18												
in of flood Mitigation Structure, Brgy. Duijo Brgy. Suba, Cebu City	Construction	Public	7/31/2018	8/8/18	8/16/18	8/28/18	8/28/18	8/28/18	8/28/18	8/29/18	8/30/18	9/11/18	9/18/18		GAA FY 2018	77,200,000.00			Flood Control
	Section	Bidding																	

ACQUISITION PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Act of Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Remarks
																Total	MOOE	CO	
n of Multi Purpose Building (Covered Court) in Inasang an Pardo (Khasangan ES), Cebu City	Construction Section	Public Bidding		8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	1/10/00			GAA FY 2018	1,980,000.00			Buildings
n of Multi Purpose Building ,Brgy. Babag, Cebu	Construction Section	Public Bidding		8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	1/10/00			GAA FY 2018	4,950,000.00			Buildings
n of Multi Purpose Building ,Brgy. Suba, Cebu	Construction Section	Public Bidding	5/22/2018	8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	1/10/00			GAA FY 2018	21,780,000.00			Buildings
n of Concrete road, Brgy. Babag, Cebu City	Construction Section	Public Bidding		8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	1/10/00			GAA FY 2018	4,950,000.00			Road Concreting
of Brgy. Tabunan PNR, Brgy. Tabunan, Cebu	Construction Section	Public Bidding		8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	10/1/18			SR2018-03-007948	6,467,500.00			Road Concreting
of Brgy. Sirao-Dita PNR, Brgy. Sirao, Cebu City	Construction Section	Public Bidding		8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	10/1/18			SR2018-03-007948	9,950,000.00			Road Concreting
n of Flood Mitigation Structure, Brgy. Suba,	Construction Section	Public Bidding		8/20/18	8/31/18	9/12/18	9/12/18	9/12/18	9/13/18	9/14/18	9/24/18	10/1/18			GAA FY 2018	57,900,000.00			Flood Control
aintenance of DPWH - Cebu City DEO Multi-Building , Brgy. Taptap, cebu Balamban I Highway, Cebu City	Construction Section	Public Bidding	8/22/2018	8/28/18	9/7/2018	9/19/18	9/19/18	9/12/18	9/20/18	9/21/18	10/1/18	10/8/18			SR2018-03-007785	500,000.00			Buildings
1 / Application / construction of Road Safety Avert Marking along Various national roads,	Construction Section	Public Bidding	8/22/2018	9/21/18 8/28/18	9/7/2018 10/5/18	10/17/18	10/17/18	10/17/18	10/23/18	11/5/18	12/12/18				SR2018-02-004195	2,500,000.00			Road Pavement Markings
aintenance (Reblocking,Asphalt Overlay) Along nban Transcentral Highway- K0017+(-154) to 125); K0017+(-079) to K0017+(-074); 189)-K0019+(-010); and F. Cabatung Extension 5.70; Sta. 0+1+150 to Sta. 1+165; Sta. 1+407 431)	Construction Section	Public Bidding	8/22/2018	9/21/18	9/7/2018	10/17/18	10/17/18	10/17/18	9/20/18	9/21/18	8/1/18	8/8/18			SR2018-02-004195	5,276,423.00			Road Repair/ Rehabilitation

ACQUISITION PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Procurement Conference										ABC (Php)			Source of Funds	Remarks		
			Pre-Proc Conference	Ads/Post of IS	Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total			MOOE	CO
Construction of the MERSCOV Building at Vicente Sotto Medical Center, Cebu City	Construction Section	Public Bidding	9/11/2018	9/21/18	10/5/18	10/17/18	10/17/18	10/17/18	10/22/18	10/23/18	11/5/18	11/12/18			HREP 2016	7,500,000.00			Buildings
Construction of the Water System Phase 2 at Vicente Sotto Medical Center, Cebu City	Construction Section	Public Bidding	9/11/2018	9/21/18	10/5/18	10/17/18	10/17/18	10/17/18	11/23/18	11/28/18	2/4/18	12/10/18			HREP 2016	14,500,000.00			Water Supply
Construction of the Commission on Population (POPCOM) Office VII at Gov. M. Cuenco Avenue , Banilad,	Construction Section	Public Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/22/18	11/23/18	11/28/18	2/4/18				MOA 2018	2,000,000.00			Buildings
Construction of Multi-Purpose Building (Rizal Memorial and Building), Osmeña Boulevard, Cebu City	Construction Section	Public Bidding		11/28/18		12/18/18	12/18/18	12/18/18		12/21/18					GAA FY 2018	9,512,970.00			Restoration of Multi Purpose Bldg.


Recommended & Approved by:


GUMER M. CASTILLO, BPA, ASEAN ENGR.
 BAC CHAIRMAN

Approved by:


1,777,350,667.84

TOTAL


JOSE R. GAURAN, JR.
 District Engineer

OCUREMENT PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Bid conference	Pre-Procurement Conference						Notice of Award	Act Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		Remarks
																		Total	MOOE	
n of the MERSCOV Building at Vicente Sotto Medical Center, Cebu City	Construction Section	Public Bidding	9/11/2018	9/21/18	10/5/18	10/17/18	10/17/18	10/17/18	10/22/18	10/23/18	11/5/18	11/12/18					HFEP 2016	7,500,000.00		Buildings
of the Water System Phase 2 at Vicente Sotto Medical Center, Cebu City	Construction Section	Public Bidding	9/11/2018	9/21/18	10/5/18	10/17/18	10/17/18	11/23/18	11/28/18	11/23/18	2/4/18	12/10/18					HFEP 2016	14,500,000.00		Water Supply
of the Commission on population (POPCOM) Office VII at Gov. M. Cuenco Avenue , Banilad,	Construction Section	Public Bidding		10/18/18	11/8/18	11/22/18	11/22/18	11/23/18	11/28/18	11/23/18	2/4/18						MOA 2018	2,000,000.00		Buildings
of Multi-Purpose Building (Rizal Memorial and Building), Osmeña Boulevard, Cebu City	Construction Section	Public Bidding		11/28/18		12/18/18	12/18/18	12/18/18	12/21/18	12/21/18							GAA FY 2018	9,512,970.00		Restoration of Multi Purpose Bldg.
abilitation / Completion of DPWH- Cebu City Office - DE's Office, Conference Room, Chapel and Cebu City	Construction Section	Public Bidding		12/7/18		12/27/18	12/27/18	12/27/18									EAO FY 2018	5,324,000.00		Repair/Rehabilitation/ Completion of Office Building

Recommended & approved by:


GUMER M. CASTILLO, CPA, ASEEAN EMER
BAC CHAIRMAN

TOTAL

1,782,674,667.84

Approved by:


JOSE R. GAURAN, JR.
District Engineer