



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 2ND District Engineering Office
Bonifacio Drive cor. 8th Street, Port Area, Manila



April 11, 2018

MEMORANDUM

FOR : **MELVIN B. NAVARRO**
Regional Director

SUBJECT : **Submission of Updated and Signed Final APP'S**
Generated **and Approved PPMPA**

This has reference to the memorandum dated March 19, 2018 of Ardeliza R. Medenilla, MNSA, CESO I, we are pleased to submit the abovementioned subject for projects under FY 2018 GAA.

For your ready reference.

Very truly yours,

 **ARLEEN D. BELTRAN**
District engineer 



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
170C0114	Completion of Four (4) Storey, Twelve (12) Classroom School Bldg at Parañaque National High School Don Galo Annex, P'que City	Const	Public Bidding	11/02/2017	11/23/2017	01/29/2018	02/08/2018	GAA	1,950,000.00			Completion of School Building
170C0115	Completion of Four (4) Storey Sixteen (16) Classroom School Building at Don Galo National High School-Annex, Parañaque City	Const	Public Bidding	11/02/2017	11/23/2017	01/29/2018	02/08/2018	GAA	2,985,000.00			Completion of School Building
170C0118	Completion of Four (4) Storey Sixteen (16) Classroom School Building at Parañaque National High School-Baclaran, Parañaque City	Const	Public Bidding	11/02/2017	11/23/2017	01/29/2018	02/08/2018	GAA	4,975,000.00			Completion of School Building
20119	Construction of Multi-Purpose Building, UPS-V, Area 7, Brgy. San Isidro, Parañaque City	Const	Public Bidding	11/02/2017	11/23/2017	01/29/2018	02/08/2018	GAA	6,825,000.00			Construction of Multi-Purpose Building
180C0001	Improvement/Sheet Piling of Kaybuboy Creek (South Side) Brgy. San Dionisio, District I, Parañaque City	Const	Public Bidding	11/08/2017	11/28/2017	01/29/2018	02/08/2018	GAA	49,000,000.00			Improvement/Sheet Piling of creek
180C0002	Rehabilitation/Reconstruction of C-5/Kalayaan East & West Interchange	Maintenance	Public Bidding	11/13/2017	12/05/2017	01/31/2018	02/09/2018	GAA	7,579,407.18			Rehabilitation/Reconstruction of Road



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180C0003	Preventive Maintenance of C-5/Sampaguita East On and Off Ramp Rd - Chainage 000 - Chainage 727	Maintenance	Public Bidding	11/13/2017	12/19/2017	01/31/2018	02/09/2018	GAA	10,164,704.16			Preventive Maintenance of Road
180C0004	Improvement/Sheet Piling of Kaybuboy Creek (North Side) Brgy. San Dionisio, District I, Parañaque City	Const	Public Bidding	11/13/2017	12/05/2017	01/29/2018	02/08/2018	GAA	49,000,000.00			Improvement/Sheet Piling of Creek
180C0005	Rehabilitation/Upgrading and Drainage Improvement of Dahila St., including laterals, Brgy. Pembo, District II, Makati City	Const	Public Bidding	11/16/2017	12/07/2017	01/31/2018	02/09/2018	GAA	7,350,000.00			Rehabilitation/Upgrading and Drainage Improvement
C0006	Rehabilitation/Upgrading and Drainage Improvement of Camia Street including laterals, Brgy. Pembo, District I, Makati City	Const	Public Bidding	11/16/2017	12/07/2017	01/31/2018	02/09/2018	GAA	7,350,000.00			Rehabilitation/Upgrading and Drainage Improvement
180C0007	Rehabilitation/Upgrading and Drainage Improvement along Camachile Street and its vicinity, Brgy. San Antonio, District I, Makati City	Const	Public Bidding	11/16/2017	12/07/2017	01/29/2018	02/08/2018	GAA	9,800,000.00			Rehabilitation/Upgrading and Drainage Improvement
180C0008	Construction of Four (4) Storey, 8 Classroom School Building at Parañaque Science High School, P'que City, 1st District	Const	Public Bidding	11/16/2017	12/07/2017	01/31/2018	02/09/2018	GAA	11,940,000.00			Construction of School Building



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180CC0009	Rehabilitation/Upgrading and Drainage Improvement of Kamagong St., and its vicinity (Phase II), Brgy. San Antonio, District I, Makati City	Const	Public Bidding	11/16/2017	12/07/2017	01/29/2018	02/08/2018		GAA	19,600,000.00			Rehabilitation/Upgrading and Drainage Improvement
180CC0010	Rehabilitation/Upgrading and Drainage Improvement of Catmon St., Brgy. San Antonio, District I, Makati City	Const	Public Bidding	11/16/2017	12/07/2017	01/29/2018	02/08/2018		GAA	19,600,000.00			Rehabilitation/Upgrading and Drainage Improvement
180CC0011	Rehabilitation of Road including Drainage of Bayabas St. & its vicinity (Beside Ospital ng Makati), Brgy. Comembo, Makati City	Const	Public Bidding	11/29/2017	12/19/2017	01/31/2018	02/09/2018		GAA	7,524,000.00			Rehabilitation of Road including drainage
180CC0012	Rehabilitation/Upgrading and Drainage Improvement of Balimbing St., including laterals, Brgy. Comembo, District II, Makati City	Const	Public Bidding	11/29/2017	12/19/2017	01/31/2018	02/09/2018		GAA	7,840,000.00			Rehabilitation/Upgrading and Drainage Improvement
180CC0013	Rehabilitation/Upgrading and Drainage Improvement of Santol St., including Laterals Brgy. Comembo, District II, Makati City	Const	Public Bidding	11/29/2017	12/19/2017	01/29/2018	02/09/2018		GAA	9,408,000.00			Rehabilitation/Upgrading and Drainage Improvement
180CC0014	Rehabilitation of Road and Drainage Improvement along Maya Creek, Brgy. Rizal, District II, Makati City	Const	Public Bidding	11/29/2017	12/19/2017				GAA	9,900,000.00			Rehabilitation of Road and Drainage Improvement
									2018				



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
180C0015	Rehabilitation/Upgrading and Drainage Improvement of Dita St. Brgy. San Antonio District I, Makati City, Metro Manila	Const	Public Bidding	11/29/2017	12/19/2017	01/31/2018	02/09/2018	GAA	19,600,000.00					Rehabilitation/Upgrading and Drainage Improvement
180C0016	Improvement/Sheet Piling of Parañaque River South East Section, Brgy. San Dionisio, Parañaque 1st District, Metro Manila	Const	Public Bidding	11/29/2017	12/19/2017	01/26/2018	02/05/2018	GAA	49,000,000.00					Improvement/Sheet Piling of River
180C0017	Reconstruction of Multi-Purpose Building at San Dionisio Elementary School-Parañaque Elementary School Unit II, Brgy. San Dionisio, Parañaque City, Metro Manila	Const	Public Bidding	12/01/2017	12/22/2017	01/29/2018	02/08/2018	GAA	2,925,000.00					Reconstruction of Multi-Purpose Building
180C0018	Rehabilitation/ Reconstruction of FB Harrison (S03318LZ) Chainage 0-Chainage 146 Bacalaran, Parañaque City	Maintenance	Public Bidding	12/01/2017	12/22/2017	01/31/2018	02/09/2018	GAA	6,085,271.83					Asphalt Reconstruction with 80mm Surfacing with drainage
180C0019	Asset Preservation Program, Preventive Maintenance of Secondary Roads, Asphalt Overlay of NAIA Rd (MIA Road) - Chainage 000 - Chainage 551, Tambo, Parañaque City	Maintenance	Public Bidding	12/01/2017	12/22/2017	01/31/2018	02/09/2018	GAA	15,155,841.58					Asphalt Overlay
								2018						



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180CC0020	Construction of Four (4) Storey 12 Classroom School Building at Bacclaran Elementary School Unit II, Brgy. Bacclaran, P'que City	Const	Public Bidding	12/01/2017	12/22/2017	01/29/2018	02/08/2018	GAA	19,500,000.00				Construction of School Building
180CC0021	Improvement/Sheet Piling along Roxas Boulevard Channel (East Side) Phase II, District I, Parañaque City	Const	Public Bidding	12/01/2017	12/22/2017	01/26/2018	02/05/2018	GAA	49,000,000.00				Improvement/Sheet Piling of Creek
180CC0022	Improvement/Sheet Piling of Parañaque River South Phase I, Brgy. San Dionisio, P'que City, 1st District	Const	Public Bidding	12/01/2017	12/22/2017	01/26/2018	02/05/2018	GAA	49,000,000.00				Improvement/Sheet Piling of Creek
180CC0023	Proposed Repair/ Repainting of Barangay Pio del Pilar Health Center, Apolinario St. cor. Arguilles, Barangay Pio del Pilar, Makati City, Metro Manila	Const	Public Bidding	12/01/2017	12/22/2017			HFEF	2,279,799.67				Repair/Repainting of building
								2017					
180CC0024	Repair and Rehabilitation of Health Center of La Paz Archimedes St. cor. Dumas St., Barangay La Paz, Makati City, Metro Manila	Const	Public Bidding	12/01/2017	12/22/2017			HFEF	2,300,440.00				Repair/Repainting of building
180CC0025	Construction of Four (4) Storey Four (4) Classroom School Building at Don Galo Elementary School, Parañaque City, Metro Manila	Const	Public Bidding	12/06/2017	12/27/2017	01/31/2018	02/09/2018	DEPED	6,937,481.48				Construction of Building
								2017					



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180C0026	Improvement/Sheet Piling of Parañaque River South Phase II, Brgy. San Dionisio, Parañaque City, 1st District	Const	Public Bidding	12/06/2017	12/27/2017	01/26/2018	02/05/2018	GAA	49,000,000.00			Improvement/Sheet Piling of Creek
								2018				
180C0027	Improvement/Sheet Piling of Don Galo River (North Side) Phase I, Brgy. Sto Niño, District I, Parañaque City	Const	Public Bidding	12/06/2017	12/27/2017			GAA	49,000,000.00			Improvement/Sheet Piling of River
								2018				
180C0028	Improvement/Sheet Piling along Roxas Boulevard Channel (East Side) Phase I, District I, Parañaque City	Const	Public Bidding	12/06/2017	12/27/2017			GAA	49,000,000.00			Improvement/Sheet Piling of River
								2018				
180C0029	Rehabilitation/Upgrading of Road including Drainage of Davila St and its vicinity, Phase 2, District I, Makati City	Const	Public Bidding	12/01/2017	12/28/2017	01/29/2018	02/08/2018	GAA	14,850,000.00			Rehabilitation/Upgrading of Road including Drainage
								2018				
180C0030	Rehabilitation of Road including Drainage of Yague St., including laterals, Brgy. Sta Cruz, District I, Makati City	Const	Public Bidding	12/01/2017	12/28/2017	01/31/2018	02/09/2018	GAA	14,850,000.00			Rehabilitation of Road including Drainage
								2018				
180C0031	Retrofitting/Strengthening of Pasong Tamo Bridge (B01861LZ) along Pasong Tamo Extension, Makati City, 2nd District	Const	Public Bidding	12/01/2017	12/28/2017	01/29/2018	02/08/2018	GAA	20,392,093.54			Retrofitting/Strengthening of Bridge
								2018				



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
180C0032	Rehabilitation of J.P. Rizal St., from Makati Avenue to EDSA (Intermittent Section), District I, Makati City	Const	Public Bidding	12/15/2017	01/04/2018	01/29/2018	02/08/2018	GAA	9,803,907.92				Rehabilitation/Upgrading and Drainage Improvement
180C0033	Rehabilitation of South Super Highway from Magallanes towards Gil Puyat Avenue (Intermittent Section) District I, Makati City	Const	Public Bidding	12/15/2017	01/04/2018	01/31/2018	02/09/2018	GAA	9,803,920.47				
180C0034	Rehabilitation/ Upgrading and Drainage Improvement along Mayapis Street & its Vicinity (Phase III), Brgy. San Antonio, Makati City	Const	Public Bidding	12/15/2017	01/04/2018	01/31/2018	02/09/2018	GAA	14,700,000.00				Rehabilitation/Upgrading and Improvement
180C0035	Rehabilitation/ Upgrading and Drainage Improvement along Malugay Street and its Vicinity, Brgy. San Antonio, Makati City	Const	Public Bidding	12/15/2017	01/04/2018	01/31/2018	02/09/2018	GAA	14,700,000.00				
180C0040	Construction of Multi-Purpose Building at Sitio Fatima, Brgy. San Antonio, Pique City, Metro Manila	Const	Public Bidding	POSTPONED				GAA	4,875,000.00				Construction of Multi-Purpose Building
180C0041	Rehabilitation of Drainage System along Tramo St., Parañaque City, 1st District, Metro Manila	Const	Public Bidding	01/05/2018	01/25/2018	02/09/2018	02/19/2018	GAA	4,900,000.00				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
180C0042	Improvement of Parañaque River South Steel Sheet Piling (Phase II) 0+880-Sta 1+045.2, District I, Makati City	Const	Public Bidding	01/05/2018	01/25/2018	02/09/2018	02/19/2018	GAA	29,400,000.00				Construction of Steel Sheet Pile
180C0043	Improvement/Sheet Piling of Parañaque River South near Avida Tower, Parañaque City, 1st District	Const	Public Bidding	01/05/2018	01/25/2018	02/09/2018	02/19/2018	GAA	49,000,000.00				Construction of Steel Sheet Pile
180C0044	Improvement/Sheet Piling of Parañaque River Mouth (Phase II), District I, Parañaque City	Const.	Public Bidding	01/05/2018	01/25/2018	02/09/2018	02/19/2018	GAA	49,000,000.00				Rehabilitation of Revetment wall
180C0045	Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of damaged Paved Roads of EDSA/Guadalupe Cloverleaf Rd (SO4002LZ) - Chainage 035 - Chainage 159 Makati City, Metro Manila	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	4,179,328.96				Rehabilitation/ Reconstruction/Upgradin g of Damaged Paved Roads
180C0046	Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Makati Ave - Chainage 000 - Chainage 143	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	6,995,708.14				Rehabilitation/ Reconstruction/Upgradin g of Damaged Paved Roads



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0C0047	Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of EDSA/Guadalupe Cloverleaf Rd - (S04000LZ) Chainage 000 - Chainage 203, (S04001LZ) Chainage 000 - Chainage 181	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	11,470,194.52			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
								2018				
180CC0048	Rehabilitation/ Upgrading and Drainage Improvement of Santol Street and its Vicinity, Brgy. San Antonio, Makati City	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	19,600,000.00			Rehabilitation/ Upgrading & Drainage Improvement
								2018				
180CC0049	Construction of Box Culvert along Don Bosco Creek (from Russia St to F. Serrano Elementary School) Brgy. Don Bosco, District II Parañaque City	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	29,400,000.00			Construction of Box Culvert
								2018				
180CC0050	Construction of Revetment Wall along Estero de Tripa de Gallina, Brgy. Pio Del Pilar, Makati City	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	29,400,000.00			Construction of Revetment Wall
								2018				
180CC0051	Construction of Revetment Wall along Estero de Tripa De Gallina Brgy. Palanan, Makati City, 2nd District	Const	Public Bidding	01/09/2018	01/30/2018	02/09/2018	02/19/2018	GAA	29,400,000.00			Construction of Revetment Wall
								2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
180C0052	Asset Preservation Program, Preventive Maintenance of EDSA-Kalayaan-Fort Bonifacio Flyover - (S03488LZ) Chainage 237, (S03489LZ) Chainage 97- Chainage 181	Maintenance	Public Bidding	01/17/2018	02/06/2018	02/09/2018	02/19/2018	GAA	2,166,650.09					Asphalt Overlay
180C0053	Asset Preservation Program, Preventive Maintenance of C-5 Road - K0019 + 196 - K0019 + 376	Maintenance	Public Bidding	01/17/2018	02/06/2018	02/09/2018	02/19/2018	GAA	5,417,640.93					Asphalt Overlay
180C0054	Asset Preservation Program, Rehabilitation of EDSA Service Rd 2(North Bound)(S03373LZ)Chainage 0-Chainage 188	Maintenance	Public Bidding	01/17/2018	02/06/2018	02/09/2018	02/19/2018	GAA	5,514,680.11					Asphalt Overlay
180C0055	Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Kalayaan Ave - Chainage 000 - Chainage 143	Const	Public Bidding	01/17/2018	02/06/2018	02/09/2018	02/19/2018	GAA	12,101,122.36					Rehabilitation/ Reconstruction of Paved Roads
180C0056	Asset Preservation Program, Rehabilitation/ Reconstruction of Paved Road along Quirino Avenue-K0007+(-332)-K0007+033 Parañaque City 1st	Const	Public Bidding	01/17/2018	02/06/2018	02/09/2018	02/19/2018	GAA	18,165,218.79					Rehabilitation/ Reconstruction of Paved Roads



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180C0057	Improvement/Sheet Piling of Parañaque Mouth (Phase IV) District I, Parañaque City	Const.	Public Bidding	01/17/2018	02/06/2018	02/09/2018	02/19/2018	GAA	49,000,000.00			Improvement/Sheet Piling of River
180C0058	Construction of Multi-Purpose Building at Don Bosco High School Brgy. Don Bosco, Parañaque City, 2nd District	Const	Public Bidding	1/26/2018	2/15/2018	02/26/2018	03/08/2018	GAA	14,184,668.18			Construction of Building
								2018				
180C0059	Rehabilitation/ Upgrading of Drainage System along Abbey Street Including Laterals, Barangay San Antonio	Const	Public Bidding	POSTPONED				GAA	14,700,000.00			Rehabilitation/ Upgrading of Drainage System
				BID BULLETIN NO. 3				2018				
180C0060	Bank Improvement/Sheet Piling of Parañaque River from Baloc- Baloc Creek towards Carlos P. Garcia Avenue Extension Parañaque City, 2nd District	Const	Public Bidding	1/26/2018	2/15/2018	02/26/2018	03/08/2018	GAA	49,000,000.00			Bank Improvement/Sheet Piling of River
								2018				
180C0061	Improvement/Sheet Piling of Don Galo River (North Side) Phase II, Brgy. Sto Niño, District I, Parañaque City	Const	Public Bidding	1/26/2018	2/15/2018	02/26/2018	03/08/2018	GAA	49,000,000.00			Bank Improvement/Sheet Piling of River
180C0062	Improvement/Sheet Piling of Don Galo River (South Side), Brgy. La Huerta, District I, Makati City	Const	Public Bidding	1/26/2018	2/15/2018			GAA	49,000,000.00			Bank Improvement/Sheet Piling of River
								2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
180C0063	Rehabilitation/Concreting of Don Galo Service Road, Brgy. Don Galo, Parañaque City, 1st District	Const	Public Bidding	2/13/2018	03/06/2018			GAA	9,800,000.00			Rehabilitation/Concreting of Service Road	
180C0064	Improvement of Sapang Buwaya Tributary, Fourth Estate Section Brgy. San Antonio, District II, Parañaque City	Const	Public Bidding	2/13/2018	03/06/2018			GAA	14,700,000.00			Improvement of River	
						2018							
180C0065	Upgrading and Drainage Improvement of Hondarez St., including laterals, Brgy. Olympia, Makati City, 1st District	Const	Public Bidding	2/13/2018	03/06/2018			GAA	14,700,000.00			Upgrading & Drainage Improvement of Road	
						2018							
C0066	Upgrading & Drainage Improvement of Dela Rosa St., including laterals, Brgy. Pio Del Pilar, Makati City, 1st District	Const	Public Bidding	2/13/2018	03/06/2018			GAA	19,600,000.00			Upgrading & Drainage Improvement of Road	
						2018							
180C0067	Bank Improvement/Steel Sheet Piling of Parañaque River Diversion Channel, Phase III, Parañaque City, 2nd District	Const	Public Bidding	2/13/2018	03/06/2018			GAA	49,000,000.00			Bank Improvement/Steel Sheet Piling of River	
180C0068	Construction of RC Box Culvert and Retaining wall along Salazar St., Greenheights Village, Parañaque City		Public Bidding	02/16/2018	03/08/2018			GAA	9,800,000.00			Construction of Box Culvert and Retaining Wall	



**Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
180CC0069	Rehabilitation/Cleaning and Desilting of Military Creek, Brgy. Moonwalk, District II, Parañaque City	Const.	Public Bidding	02/16/2018	03/08/2018				GAA	14,700,000.00			RehabilitationCleaning & Desilting
180CC0070	Construction of Steel Sheet Pile along Parañaque River-Don Galo River Junction, Parañaque City, 1st District	Const	Public Bidding	02/16/2018	03/08/2018				GAA	19,600,000.00			Construction of Steel Sheet Pile
180CC0071	Upgrading and Drainage Improvement of Dayap St., including laterals, Brgy. Palanan, Makati City 1st District	Const	Public Bidding	02/16/2018	03/08/2018				GAA	19,600,000.00			Upgrading & Drainage Improvement
C0072	Upgrading and Drainage Improvement of Filmore St., including laterals, Brgy. Palanan, Makati City, 1st District	Const	Public Bidding	02/16/2018	03/08/2018				GAA	19,600,000.00			Upgrading & Drainage Improvement
180CC0073	Rehabilitation/ Upgrading and Drainage Improvement along Pasong Tirad, Montojo Street and its Vicinity, Makati City	Const	Public Bidding	02/16/2018	03/08/2018				GAA	19,600,000.00			Rehabilitation / Upgrading and Drainage Improvement
180CC0074	Construction of Steel Sheet Pile Along Parañaque River South Phase I Brgy. Moonwalk Parañaque City	Const	Public Bidding	02/16/2018	03/08/2018				GAA	49,000,000.00			Construction of Steel Sheet Pile along River



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180CC0075	Rehabilitation/Upgrading and Drainage Improvement along Primo Rivera and its vicinity, District I, Makati City	Const	Public Bidding	02/23/2018	03/14/2018				GAA	9,800,000.00			Rehabilitation/Upgrading and Drainage Improvement
180CC0076	Upgrading of Drainage System Along Charity St. and Felicity St., Including Laterals, Brgy. Don Bosco, Parañaque City	Const	Public Bidding	02/23/2018	03/14/2018				GAA	9,800,000.00			Upgrading of Drainage system of Road
									2018				
180CC0077	Improvement of Baliuag Creek, Moonwalk Section, District II Parañaque City, Metro Manila	Const	Public Bidding	02/23/2018	03/14/2018				GAA	14,700,000.00			Construction of Steel Sheet Pile
									2018				
180CC0078	Construction of Steel Sheet Pile Along Parañaque River South Phase II Brgy. Moonwalk Parañaque City	Const	Public Bidding	02/23/2018	03/14/2018				GAA	49,000,000.00			Construction of Steel Sheet Pile
									2018				
180CC0079	Upgrading of Road/Drainage System along Scotland St., Nayong Maharlika 2, Brgy. Don Bosco, District II, Parañaque City	Const	Public Bidding	03/04/2018	03/23/2018				GAA	9,800,000.00			Upgrading of Road/Drainage System
									2018				
180CC0080	Road Improvement Along Doña Soledad Avenue (Phase III), Brgy. Don Bosco, Parañaque City	Const	Public Bidding	03/04/2018	03/23/2018				GAA	10,000,000.00			Road Improvement
									2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Actual Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180CC0081	Improvement of Baloc-Baloc Creek, District II, Parañaque City	Const	Public Bidding	03/04/2018	03/23/2018				GAA	14,700,000.00			Improvement of Creek
180CC0082	Upgrading of Road/Drainage System along Saudi Arabia St., Brgy. Don Bosco, District II, Parañaque City	Const	Public Bidding	03/04/2018	03/23/2018				GAA	14,700,000.00			Upgrading of Road/Drainage System
180CC0083	Rehabilitation/Upgrading of Drainage System Along Happiness Street Including Laterals, Brgy. Don Bosco, Parañaque City	Const	Public Bidding	03/04/2018	03/23/2018				GAA	20,000,000.00			Rehabilitation/ Upgrading of Drainage System
180CC0084	Construction of Multipurpose Building (Senior Citizen), Parañaque City	Const	Public Bidding	03/07/2018	03/27/2018				GAA	2,500,000.00			Construction of multi Purpose Building
180CC0085	Construction of Multi-Purpose Building, Brgy. San Antonio Parañaque City 2nd District	Const	Public Bidding	03/07/2018	03/27/2018				GAA	10,000,000.00			Construction of Multi-Purpose Building
180CC0086	Upgrading and Drainage Improvement of Onyx Street including Laterals, Brgy. La Paz, Makati City	Const	Public Bidding	03/07/2018	03/27/2018				GAA	10,000,000.00			Upgrading and Drainage Impvt. of Road
180CC0087	Upgrading and Drainage Improvement of Nicanor Garcia St., including laterals, Brgy. Poblacion, Makati City, 1st District	Const	Public Bidding	03/07/2018	03/27/2018				GAA	14,700,000.00			Upgrading and Drainage Improvement

Submitted By :

BENEDITO P. DE RAMOS
(Head, Procurement Unit)
Engineer III

Recommended By :

FRANCISCO N. GARCÉS
(BAC Chairman)
Assistant District Engineer

Approved By :

ARLEEN D. BELTRAN
District Engineer



Department of Public Works and Highways
Metro Manila II District Engineering Office
Cor 8th Street, Bonifacio Drive, Port Area Manila
ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
180C0113	Construction of Revetment Wall along Estero de Tripa De Gallina Brgy, Bangkal, Makati City, 1st District	Const	Public Bidding	12/15/2017	01/04/2018	01/13/2018	01/19/2018	GAA	30,000,000.00			Construction of Revetment Wall
180C0096	EDSA Service Rd 3 (South Bound) (S03374LZ) Chainage 0-Chainage 332 Asphalt Reconstruction with 100mm Surfacing with Drainage Makati City, 2nd District	Maintenance	Public Bidding	12/15/2017	01/04/2018	01/13/2018	01/19/2018	GAA	9,934,000.00			Asphalt Reconstruction with 100mm Surfing with Drainage
180C0127	Improvement of Road/Drainage along Cucumber Road, Brgy. San Martin De Porres, Parañaque City, 2nd District	Const	Public Bidding	12/15/2017	01/04/2018	01/13/2018	01/19/2018	GAA	15,000,000.00			Improvement of Road/Drainage
180C0099	Construction of Pump Station at Brgy. Rizal (Phase 2) Makati City, 2nd District	Const	Public Bidding	12/15/2017	01/04/2018	01/13/2018	01/19/2018	GAA	25,000,000.00			Construction of Pump Station
180C0094	Bank Improvement/Steel Sheet Piling of Parañaque River North West Side, Phase IV, Brgy. Don Galo, P'que City, 1st District	Const	Public Bidding	03/16/2018	04/05/2018			GAA	49,000,000.00			Bank Improvement/Steel Sheet Piling
180C0137	Upgrading of Road/Drainage System along Don Bosco St., Brgy. Don Bosco, Parañaque City, 2nd District	Const	Public Bidding	12/27/2017	01/16/2018	01/25/2018	01/31/2018	GAA	18,000,000.00			Upgrading of Road/Drainage System
				01/02/2018		01/30/2018	02/05/2018	2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18OC0115	Construction of Retement Wall along Makati-Pateros River, Brgy. Pembo Phase 2, District 2, Makati City	Const	Public Bidding	12/27/2017	01/16/2018	01/25/2018	01/31/2018	GAA	20,000,000.00				Construction of Retement Wall
18OC0119	Rehabilitation/Upgrading and Drainage Improvement along Bakawan and Yakal St., and its vicinity, District 1, Makati City	Const	Public Bidding	01/17/2018	02/06/2018	02/15/2018	02/21/2018	GAA	20,000,000.00				Rehabilitation/Upgrading and Drainage Improvement
				01/23/2018		02/20/2018	02/26/2018	2018					
18OC0125	Rehabilitation/Upgrading and Drainage Improvement of 21st Street Avenue Including Laterals, Brgy. East Rembo, Makati City	Const	Public Bidding	01/17/2018	02/06/2018	02/15/2018	02/21/2018	GAA	5,000,000.00				Rehabilitation/Upgrading and Drainage Improvement
				01/23/2018		02/20/2018	02/26/2018	2018					
18OC0097	Boxculvert Connecting Villanueva Creek Tributary, Tahanan Village, Parañaque City	Const	Public Bidding	02/07/2018	02/27/2018	03/08/2018	03/14/2018	GAA	10,000,000.00				Construction of Box Culvert
				02/13/2018		03/13/2018	03/19/2018	2018					
18OC0144	Upgrading of Road/Drainage System along Molave St., Brgy. San Martin De Porres, District II, Parañaque City	Const	Public Bidding	02/21/2018	03/13/2018	03/22/2018	03/28/2018	GAA	15,000,000.00				Upgrading of Road/Drainage System
				02/27/2018		03/27/2018	04/02/2018	2018					
18OC0098	Construction of Box Culvert along Sunvalley Creek, Sitio Bagong Pag-asa, Brgy. Sun Valley, District II, Parañaque City	Const	Public Bidding	02/21/2018	03/13/2018	03/22/2018	03/28/2018	GAA	25,000,000.00				Construction of Box Culvert
				02/27/2018		03/27/2018	04/02/2018	2018					



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OC0141	Upgrading of Road/Drainage System along Kamagong St., Brgy. San Martin De Porres, District II, Parañaque City	Const	Public Bidding	02/07/2018	02/27/2018	03/08/2018	03/14/2018	GAA	8,000,000.00			Upgrading of Road/Drainage System
18OC0118	Improvement/Dredging of Villanueva Creek & Sapang Buwaya Creek Junction, Brgy. Don Galo, Parañaque City	Const	Public Bidding	03/21/2018	04/10/2018	04/19/2018	04/25/2018	GAA	50,000,000.00			Upgrading of Road/Drainage System
				03/27/2018		04/24/2018	04/30/2018	2018				
18OC0160	Rehabilitation of Road including Drainage of E. Aguinaldo Street,Jacinto Street and Its Vicinity, Brgy. Rizal, Makati City	Const	Public Bidding	03/21/2018	04/10/2018	04/19/2018	04/25/2018	GAA	20,000,000.00			Rehabilitation of Road including Drainage
18OC0116	Improvement of Sapang Buwaya Creek, Reymar Village, District II Parañaque City	Const	Public Bidding	03/21/2018	04/10/2018	04/19/2018	04/25/2018	GAA	20,000,000.00			Improvement
				03/27/2018		04/24/2018	04/30/2018	2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OC0148	Upgrading of Road/ Drainage System along President Avenue (from Villanueva Creek to Dr. A Santos Avenue, District II, P'que City	Const	Public Bidding	03/07/2018	03/27/2018	04/04/2018	04/10/2018	GAA	20,000,000.00			Upgrading of Road/Drainage System
18OC0159	Upgrading of Road/Drainage System along Robbie Road, Brgy. Don Bosco, District II, Parañaque City	Const	Public Bidding	03/07/2018	03/27/2018	04/04/2018	04/10/2018	GAA	9,000,000.00			Upgrading of Road/Drainage System
				03/13/2018		04/09/2018	04/15/2018	2018				
18OC0100	Drainage Improvement along President Avenue, District II Parañaque City, Metro Manila	Const	Public Bidding	03/07/2018	03/27/2018	04/04/2018	04/10/2018	GAA	15,000,000.00			Drainage Improvement
				03/13/2018		04/09/2018	04/15/2018	2018				
18OC0101	Improvement/Sheet Piling of Parañaque River (North & South Junction), Parañaque City 1st District, Metro Manila	Const	Public Bidding	04/18/2018	05/08/2018	05/17/2018	05/23/2018	GAA	50,000,000.00			Improvement/Sheet Piling
				04/24/2018		05/22/2018	05/28/2018	2018				
18OC0102	Rehabilitation/Cleaning and Desilting of Villanueva Creek Tributary (from j. Elizade to Ramona Tirona) Brgy. B.F., Parañaque City	Const.	Public Bidding	04/04/2018	04/24/2017	05/03/2018	05/09/2018	GAA	15,000,000.00			RehabilitationCleaning & Desilting
				04/10/2018		05/08/2018	05/14/2018	2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
180C0103	Upgrading of Road/Drainage System along Tindalo St., Brgy. San Martin De Porres, Parañaque City	Const	Public Bidding	04/04/2018	04/24/2017	05/03/2018	05/09/2018	GAA	15,000,000.00			Rehabilitation/Upgrading of Drainage System
180C0104	Upgrading of Road/Drainage System along Villonco St., Brgy. B.F. District II, Parañaque City	Const.	Public Bidding	04/04/2018	04/24/2017	05/03/2018	05/09/2018	GAA	15,000,000.00			Upgrading of Road/Drainage System
180C0105	Rehabilitation of Road including Drainage of Road Lot 145, Road Lot 146 & its Vicinity, Brgy. Rizal, Makati City	Const	Public Bidding	04/18/2018	05/08/2018	05/17/2018	05/23/2018	GAA	10,000,000.00			Rehabilitation of Road including Drainage
180C0106	Rehabilitation of Road including Drainage of Xyris St., & its vicinity, Brgy. Pembo Makati 2nd District, Metro Manila	Const	Public Bidding	05/30/2018	06/19/2018	06/28/2018	07/04/2018	GAA	20,000,000.00			Rehabilitation of Road including drainage
180C0107	Construction of Multi-Purpose Building at Marimar Village 1, Brgy. Sun Valley, Parañaque City 2nd District	Const	Public Bidding	05/09/2018	05/29/2018	06/07/2018	06/13/2018	GAA	7,000,000.00			Construction of Multi-Purpose Building
180C0108	Improvement/Sheet Piling of Parañaque River South near Parañaque National High School, P'que City, 1st District	Const	Public Bidding	05/09/2018	05/29/2018	06/07/2018	06/13/2018	GAA	50,000,000.00			Improvement/Sheet Piling
				05/15/2018		06/12/2018	06/18/2018	2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OC0109	Rehabilitation of Road including drainage of various local roads affected by Raising of Grade along Maya St., Brgy. Rizal Makati City	Const	Public Bidding	05/09/2018	05/29/2018	06/07/2018	06/13/2018	GAA	10,000,000.00			Rehabilitation of Road including drainage
18OC0110	Completion of Multi-Purpose Building, Brgy. Tambo, Parañaque City, 1st District, Metro Manila	Const	Public Bidding	05/30/2018	06/19/2018	06/28/2018	07/04/2018	GAA	8,000,000.00			Completion of Multi-Purpose Building
				06/05/2018		07/03/2018	07/09/2018	2018				
18OC0111	Construction of Multi-Purpose Building at San Antonio High School, Brgy. San Antonio, Parañaque City, 2nd District	Const	Public Bidding					GAA	9,750,000.00			Construction of Multi-Purpose Building
								2018				
18OC0112	Construction of Multi-Purpose Building, Parañaque National High School Phase II, Parañaque City, 1st District	Const	Public Bidding	06/13/2018	07/03/2018	07/12/2018	07/18/2018	GAA	5,000,000.00			Rehabilitation of Concrete Retement Wall
				06/19/2018		07/17/2018	07/23/2018	2018				
18OC0114	Construction of Multi-Purpose Building, Brgy. Sun Valley, Parañaque City, Metro Mnila	Const	Public Bidding	06/13/2018	07/03/2018	07/12/2018	07/18/2018	GAA	10,000,000.00			Construction of Multi-Purpose Building
				06/19/2018		07/17/2018	07/23/2018	2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180C0090	Upgrading and Drainage Improvement of J.P. Rizal Avenue including laterals, Brgy. Poblacion, Makati City, 1st District	Const	Public Bidding	03/07/2018	03/27/2018			GAA 2018	19,600,000.00			Upgrading & Drainage Improvement Of Road
180C0088	Upgrading and Drainage Improvement of Makati Avenue (from Kalayaan Avenue to Jupiter St.) including lateral, Makati City 1st District	Const	Public Bidding	03/07/2018	03/27/2018			GAA 2018	14,700,000.00			Upgrading & Drainage Improvement
180C0117	Rehabilitation of Concrete Retement Wall along Parañaque Mouth (Phase V), Parañaque City 1st District	Const	Public Bidding	06/13/2018	07/03/2018	07/12/2018	07/18/2018	GAA 2018	50,000,000.00			Rehabilitation of Concrete Retement Wall
180C0089	Upgrading and Drainage Improvement of Marconi St., including laterals, Brgy. San Isidro, Makati City, 1st District	Const	Public Bidding	03/07/2018	03/27/2018			GAA 2018	19,600,000.00			Upgrading and Drainage Improvement
180C0120	Rehabilitation of Multi-Purpose Building at Sampaloc Site II Brgy. B.F. Homes, Parañaque City, Metro Manila	Const	Public Bidding	07/25/2018	08/14/2018	08/23/2018	08/29/2018	GAA 2018	10,000,000.00			Rehabilitation of Multi-Purpose Building
				07/31/2018		08/28/2018	09/03/2018					



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18OC0121	Upgrading and Drainage Improvement of P. Burgos including Laterals, Brgy. Poblacion, Makati City 1st District, Metro Manila	Const	Public Bidding	07/25/2018	08/14/2018	08/23/2018	08/29/2018		GAA	15,000,000.00			Upgrading & Drainage Improvement
18OC0122	Rehabilitation of Multi-Purpose, Brgy. San Antonio, Parañaque City ,2nd District, Metro Manila	Const	Public Bidding	07/04/2018	07/24/2018	08/02/2018	08/08/2018		GAA	5,000,000.00			Rehabilitation of Multi-Purpose
				07/10/2018		08/07/2018	08/13/2018		2018				
18OC0123	Rehabilitation of Drainage System along Quirino Ave., and its vicinity, Brgy. La Huerta, P'que City	Const	Public Bidding	07/04/2018	07/24/2018	08/02/2018	08/08/2018		GAA	10,000,000.00			Rehabilitation of Drainage System
				07/10/2018		08/07/2018	08/13/2018		2018				
18OC0124	Construction of Road at St. Joseph St., Fastract Brgy. Moonwalk, Parañaque City, 2nd District, Metro Manila	Const	Public Bidding	07/25/2018	08/14/2018	08/23/2018	08/29/2018		GAA	5,000,000.00			Construction of Road
				07/31/2018		08/28/2018	09/03/2018		2018				
18OC0093	Bank Rehabilitation/Sheet Piling along Coastal Service Road (Phase III), Parañaque City, 2nd District, Metro Manila	Const	Public Bidding	03/16/2018	04/05/2018				GAA	9,800,000.00			Bank Rehabilitation/Sheet Piling
									2018				
18OC0126	Drainage Improvement at Eastern Seven HAI, Brgy. Don Bosco Parañaque City	Const	Public Bidding						GAA	10,000,000.00			
									2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180C0128	Construction of Multipurpose Building (Care Giving Clinic), Brgy. BF Homes, Parañaque City	Const	Public Bidding						GAA	2,500,000.00			
									2018				
180C0129	Rehabilitation of Multi-Purpose Building (Covered Court), Editorial Extension area, 7-B 4th Estate Barangay San Antonio, Parañaque City	Const	Public Bidding						GAA	1,347,000.00			
									2018				
180C0130	Rehabilitation of Multi-Purpose Building (Covered Court), Rainbow Village, Barangay San Isidro, Parañaque City	Const	Public Bidding						GAA	3,000,000.00			
									2018				
180C0131	Road Construction Project in Leyte Street, Brgy. Pitogo, Makati City	Const	Public Bidding						GAA	4,000,000.00			
									2018				
180C0132	Road Construction Project in Bautista Street, Brgy. South Cembo, Makati City	Const	Public Bidding						GAA	1,000,000.00			
									2018				
180C0133	Improvement of Sheetpiling along Baloc-Baloc Creek Bicutan Section Brgy. Don Bosco, Parañaque City Various Infrastructure Local Program	Const	Public Bidding						GAA	20,000,000.00			
									2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18OC0134	Rehabilitation/Upgrading of Drainage System along United Nation Street including Laterals, Brgy. Don Bosco, Parañaque City Various Infrastructure Local Program	Const	Public Bidding						GAA	6,000,000.00			
18OC0135	Riprap of the Creek at Circulo 12 and Classic Homes, Phase I, BF Homes, Parañaque City Various Infrastructure Local Program	Const	Public Bidding						GAA	14,000,000.00			
18OC0136	Drainage Improvement at Ireneville and Camella Homes, Brgy. BF, Parañaque City Local Infrastructure Program	Const	Public Bidding						GAA	15,000,000.00			
18OC0095	Construction of Flood Control Structures including Bridge and Approach at Don Galo River, Parañaque City	Const	Public Bidding	03/16/2018	04/05/2018				GAA	62,145,000.00			Construction of Flood Control Structures
18OC0138	Rehabilitation/Upgrading and Drainage Improvement of Orense Street including Laterals, Brgy. Guadalupe Nuevo, Makati City	Const	Public Bidding						GAA	20,000,000.00			
18OC0139	Drainage Improvemnet along NATA Road (MIA Road), Nayong Filipino to Parañaque River, Parañaque City	Const	Public Bidding						GAA	25,000,000.00			
18OC0140	Rehabilitation of Concrete Revetment Wall along Parañaque Mouth (Phase VI), Parañaque City	Const	Public Bidding						GAA	50,000,000.00			



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180C0142	Upgrading of Road/Drainage System along Doña Soledad Ext. from E. Rodriguez St. to TLC Subd., Parañaque City	Const	Public Bidding						GAA	15,000,000.00			
									2018				
180C0143	Upgrading and Drainage Improvement of A. Bonifacio Street including Laterals, Brgy. Bangkal, Makati City	Const	Public Bidding						GAA	20,000,000.00			
									2018				
180C0145	Rehabilitation/Upgrading of Drainage System Along Narra Street Including Laterals, Brgy. San Martin De Porres, Parañaque City	Const	Public Bidding						GAA	15,000,000.00			
									2018				
180C0146	Rehabilitation/Upgrading of Drainage System Along Dao Street Including Laterals, Brgy. San Martin De Porres, Parañaque City	Const	Public Bidding						GAA	18,000,000.00			
									2018				
180C0147	Rehabilitation/Upgrading of Drainage System Along Mahogany Street Including Laterals, Brgy. San Martin De Porres, Parañaque City	Const	Public Bidding						GAA	15,000,000.00			
									2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
180C0149	Rehabilitation/Upgrading of Drainage System Along Ivory Lane Street Including Laterals, Brgy. Don Bosco, Parañaque City	Const	Public Bidding						GAA	9,000,000.00			
									2018				
180C0150	Rehabilitation/Upgrading of Drainage System Along Editorial Lane Street Including Laterals, Brgy. San Antonio, Parañaque City	Const	Public Bidding						GAA	15,000,000.00			
									2018				
180C0151	Rehabilitation of Road including Drainage of Faraday Street, including Laterals, Brgy. San Isidro, Makati City	Const	Public Bidding						GAA	20,000,000.00			
									2018				
180C0152	Rehabilitation/Upgrading of Drainage System Along Lauan St., Including Laterals, Brgy. San Martin De Porres, Parañaque City	Const	Public Bidding						GAA	8,000,000.00			
									2018				
180C0153	Rehabilitation/Upgrading of Drainage System Along Banner Avenue Including Laterals, Brgy. San Antonio, Parañaque City	Const	Public Bidding						GAA	10,000,000.00			
									2018				
180C0154	Rehabilitation/Upgrading of Drainage System Along Fame Street Including Laterals, Brgy. San Antonio, Parañaque City	Const	Public Bidding						GAA	15,000,000.00			
									2018				



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt / Posting ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OC0155	Improvement of Sapang Buwaya Creek, Greenheights Section, Parañaque City	Const	Public Bidding					GAA	15,000,000.00			
								2018				
18OC0156	Construction of Box Culvert at Aldrin Street, Moonwalk Village 3, Brgy. Moonwalk, Parañaque City	Const	Public Bidding					GAA	10,000,000.00			
								2018				
18OC0157	Drainage Improvement along Filipinas Avenue, Parañaque City	Const	Public Bidding					GAA	20,000,000.00			
								2018				
18OC0158	Rehabilitation/Upgrading and Drainage Improvement of E. Jacinto Street including Laterals, Brgy. Guadalupe Nuevo, Makati City	Const	Public Bidding					GAA	5,000,000.00			
								2018				

Submitted By :

BENEDITO P. DE RAMOS
(Head, Procurement Unit)
Engineer III

Recommended By :

FRANCISCO N. GARCES
(BAC Chairman)
Assistant District Engineer

Approved By :

ARLEEN D. BELTRAN
District Engineer