

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Regional Office No. IX												
001	16J00001 Upgrading (Gravel to Concrete) of Jct. Tagasilay along MCLL Highway, Tagasilay, Vitali Section leading to Merloquet Falls, Vitali, Zamboanga City	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	221,364,000.00			
002	16J00002 Construction of New Permanent Br. (Completion) of Sibuco RCDG Bridge along Zamboanga West Coastal Road, Limpapa-Sibuco Road, Zambo. DN	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	46,000,000.00			
003	16J00003 Road Upgrading (Unpaved to Paved) of Imelda-Bayog-Kumalarang-Lapuyan-Margosatublg Road, Zamboanga Sibugay, Sect. 1766+120-1767+240	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	63,395,000.00			
004	16J00004 Road Upgrading (Unpaved to Paved) of Eastern Bobongan-Sominot-Midsallp-Dumingag Road, ZDS, Chainage 10818-11698 (K1674+230-K1674+880), Chainage 11728-13998 (K1675+140-K1677+410)	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	86,021,000.00			
005	16J00005 Road Upgrading (Unpaved to Paved) of Siocon-Sirawai Road, Zamboanga Norte, K2092+020-K2095+407.51	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	155,850,000.00			
006	16J00006 Road Upgrading (Unpaved to Paved) of Zambo. West Coastal Road, K1994+770-K1995+520, K1996+060-K1998+270, Exception: K1995+520-K1996+060, K2003+240-K2003+651.47	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	106,575,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
007	16J00007 Road Upgrading (Unpaved to Paved) of Siocon-Sirawal-Sibuco-Limpapa Road, Zamboanga DN, K2111+000-K2115+280	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	149,800,000.00			
008	16J00008 Road Upgrading (Unpaved to Paved) of Ilaya-Isis-Polanco Road, Zamboanga del Norte, K1810+200-K1821+224.62, K1821+243.64-K1821+715.65	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	51,000,000.00			
009	16J00009 Road Upgrading (Unpaved to Paved) of Eastern Bobongan-Sominot-Midsalip Dumingag Road, Zamboanga Del Sur, Chainage 13998-18888 (K1677+410-K1682+300)	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	143,624,000.00			
010	16J00010 Road Opening/Construction of Diversion Road, Incl. ROW and Construction of Bridges, Junction National Highway at Brgy. Pangl-Gultoan-Taway-Suclema Jct. National Highway at Brgy. Tiayon, Zamboanga Sibugay, K0007+235-K0010+486.20	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	162,000,000.00			
011	16J00011 Road Upgrading (Unpaved to Paved) of Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Zamboanga Sibugay, K1752+500-K1755+095.47, K1756+000-K1756+678.27	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	101,500,000.00			
012	16J00012 Road Upgrading (Unpaved to Paved) of Eastern Bobongan-Sominot-Midsalip-Dumingag Road, ZDS, (Chainage 17238-19088) K1682+300-K1682+495, K1682+920-(Chainage 19508-22338.91) K1685+750.91 (Section 1), (Chainage 28268-28648) K1691+680-K1692+060 (Section 2)	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	100,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
013	16J00013 Road Upgrading (Unpaved to Paved) of Polanco-Macleodes Road, Zamboanga del Norte, K1843+285-K1846+885.62	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	76,680,000.00			
014	16J00014 Road Upgrading (Unpaved to Paved) of Polanco-Macleodes Road, Zamboanga DN, K1838+000-K1838+575.49, K1839+178.10-K1840+662.26, K1840+828.61-K1843+285	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	97,064,000.00			
015	16J00015 Rd. Upgrading (Unpaved to Paved) of Sindangan-Bayog-Lakewood Road, Zamboanga del Norte, K1934+900-K1935+960	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	107,700,000.00			
016	16J00016 Rd. Upgrading (Unpaved to Paved) of Sindangan-Bayog-Lakewood Road, Zamboanga del Norte, K1933+400-K1934+900	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	150,000,000.00			
017	16J00017 Construction of Missing Gaps connecting National Roads (Road Opening), incl. ROW, Sindangan-Bayog-Lakewood Rd. (Talinga-Dagohoy-Tinaplan-Titik Road), Sindangan, Zamboanga del Norte, K0026+340-K0029+280	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	150,000,000.00			
018	16J00018 Road Upgrading (Unpaved to Paved) of Rizal-Dakak-Dapitan Coastal Loop Road, Zamboanga del Norte, K1830+055-K1834+775	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	149,794,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
019	16J00019 Road Upgrading (Unpaved to Paved) of Rizal-Dakak-Dapitan Coastal Loop Road, Zamboanga del Norte, K1834+775-K1835+866.42, K1836+454.89-K1840+085	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	149,794,000.00			
020	16J00020 Road Upgrading (Unpaved to Paved) along Siocon-Sirawai-Sibuco-Limpapa Road, Zamboanga DN, K2115+280-K2117+760, K2118+060-K2019+860	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	149,800,000.00			
021	16J00021 Construction of New Permanent Br. (Completion) of Paniran PSCG Bridge along Zamboanga West Coastal Road, Limpapa-Sibuco Road, Zambo. DN	Region IX	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 12, 2015 - Nov. 18, 2015	Nov. 19, 2015 - Nov. 28, 2015	GAA 2016	5,600,000.00			
022	16J00022 Construction of By-Pass/Diversion Roads, including ROW, Vitali-Sibulao Bypass Road (Alternative Road of N1), Zamboanga City 2nd LD	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	100,000,000.00			
023	16J00023 Construction of New Permanent Anongan Bridge, Sibuco along Siocon-Sirawai-Sibuco-Limpapa Road (S01165MN), Zamboanga del Norte	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	54,840,000.00			
024	16J00024 Road Upgrading (Unpaved to Paved) of Siocon-Sirawai-Sibuco-Limpapa Road, Zamboanga del Norte 2nd DEO/3rd LD, K2119+860-K2123+902, K2123+931.04-K2124+140	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	149,800,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
025	16J00025 Road Upgrading (Unpaved to Paved) of Slocon-Sirawal-Sibuco-Limpapa Road, Zamboanga DN 2nd DEO/3rd LD, K2124+140-K2126+056.58, K2126+085.42-K2128+000	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	135,100,000.00			
026	16J00026 Road Upgrading (Unpaved to Paved) of Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Zamboanga DS 2nd DEO, K1717+000-K1717+369, K1720+980-K1722+000, K1724+720-K1724+883, Zamboanga del Sur	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	60,886,000.00			
027	16J00027 Road Upgrading (Unpaved to Paved) of Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Zamboanga DS 2nd DEO, K1739+000-K1739+360, K1744+243-K1747+543, Zamboanga del Sur	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	91,614,000.00			
028	16J00028 Road Upgrading (Unpaved to Paved) of Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Zamboanga DS 2nd DEO, Chainage 21157-23157, Zamboanga del Sur	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	56,000,000.00			
029	16J00029 Road Upgrading (Unpaved to Paved) of Road, Piñan-Mutia Road, Zamboanga del Norte, K1829+766-K1833+940	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	125,220,000.00			
030	16J00030 Road Upgrading (Unpaved to Paved) of Piñan-Mutia Road, Zamboanga del Norte, K1834+700-K1839+147.67	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	141,270,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
031	16J00031 Construction of Diversion Road including ROW, Airport-Turno-Sinaman By-pass Road, Zamboanga del Norte, Sta. 0+600-Sta. 5+865.44	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	141,000,000.00			
032	16J00032 Concreting of Road from Junct. National Highway leading to Busay Falls, Doña Josefa, Ipil, Zambo. Sibugay, K1811+540-K1813+917	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	100,000,000.00			
033	16J00033 Construction of By-pass Road/Diversion Road incl. ROW, Construction of Concrete Road of Junction National Highway, R.T. Lim-Jct. National Highway Siocon Road (Surabay-San Fernando), Zambo. Sibugay (2nd District), 1821+614-1825+000 with exception, Exception: 1823+335.08-1823+359.79	Region IX	Public Bidding	Oct. 27, 2015 - Nov. 03, 2015	Nov. 16, 2015	Dec. 0, 2015 - Dec. 07, 2015	Dec. 08, 2015 - Dec. 17, 2015	GAA 2016	150,000,000.00			
034	16J00034 Upgrading (Asphalt to Concrete) of Lloy-Ipil Road, Zamboanga del Norte, K1965+173.42-K1966+980, K1971+000-K1972+506.93, K1973+480-K1975+ 704.87, K1978+000-K1978+646.32, K1984+215- K1984+215-K1984+841.96, K1986+519-K1986+ 936, K1987+140-K1987+340	Region IX	Public Bidding	Nov. 03, 2015 - Nov. 10, 2015	Nov. 23, 2015	Dec. 08, 2015 - Dec. 14, 2015	Dec. 15, 2015 - Dec. 24, 2015	GAA 2016	144,840,000.00			
035	16J00035 Construction/Extension of Dipolog City Boulevard, Dipolog City, Zamboanga del Norte	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	200,000,000.00			
036	16J00036 Road Widening Incl. Drainage & Off-Carriageway, Dipolog-Oroquieta National Road, Zamboanga DN, K1831+660-K1834+800	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	104,835,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
037	16J00037 Road Widening along Dipolog-Polanco-Piñan-Jct. Oroquieta Road, Zamboanga del Norte (1st DEO) K1831+338-K1833+049	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	70,000,000.00			
038	16J00038 Replacement of Barra Bridge #2 along Barra-Minaog Road leading to Dipolog City Airport, Dipolog City, Zamboanga del Norte	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	55,200,000.00			
039	16J00039 Upgrading of Road (Gravel to Concrete) from Jct. Brgy. Cogon Highway leading to Sungkilaw Falls, Dipolog City, Zamboanga del Norte	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	64,070,000.00			
040	16J00040 Upgrading (Gravel to Concrete) of Jct. National Road, Brgy. Don Jose Aguirre Section leading to Tulbong Falls, Manukan, Zamboanga del Norte	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	150,000,000.00			
041	16J00041 Road Widening along Dipolog-Oroquieta Road, Zamboanga del Norte, K1830+260-K1831+660	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	50,000,000.00			
042	16J00042 Widening along Dipolog-Sindangan Road, Zamboanga del Norte, K1839+880-K1894+503	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	50,000,000.00			
043	16J00043 Upgrading (Asphalt-Concrete) along Sindangan-Liloy Road, Zamboanga del Norte, K1954+134-K1955+771	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	90,025,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
044	16J00044 Construction of Puliran Bridge along Zamboanga West Coastal Road, Zamboanga del Norte (2nd DEO) (along S01150MN)	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	120,229,000.00			
045	16J00045 Road Widening including Drainage and Off-Carriageway, Dipolog-Oroquieta National Road, Zamboanga del Norte, K1795+437-K1795+737	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	56,475,000.00			
046	16J00046 Concrete Reconstruction including Drainage along Pagadian City-Zamboanga City Road, Zamboanga del Sur, K1662+205-K1662+500, K1663+564-K1665+320	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	59,875,000.00			
047	16J00047 Asphalt to Concrete along Lanao-Pagadian-Zamboanga City Road, Zamboanga del Sur, K1652+100-K1652+800	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	85,590,000.00			
048	16J00048 Rd Upgrading (Unpaved to Paved) of Sindangan-Siayan-Dumingag-Mahayag Road (Mahayag-Dumingag), Zamboanga del Sur, K1688+332-K1689+000, K1689+105-K1690+473	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	81,440,000.00			
049	16J00049 Replacement of Bayao Bridge (B01201MN) along Lanao-Pagadian-Zamboanga City Rd., Zamboanga del Sur	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	60,000,000.00			
050	16J00050 New Construction of Ecuán Bridge along Eastern Bobongan-Sominot-Midsalip-Dumingag Road, Zamboanga del Sur	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	120,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
051	16J00051 New Construction of Timbaboy Bridge along Eastern Bobongan-Sominot-Midsallip-Dumingag Road, Zamboanga del Sur	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	60,000,000.00			
052	16J00052 Road Widening including Drainage along National Road 1 (N1) Daang Maharlika/Asian Highway-26, Pagadian City-Zamboanga City Road, Zamboanga del Sur, K1679+500-K1681+892	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	71,520,000.00			
053	16J00053 Concreting of Zamboanga del Sur Coastal Road (Buburay-Sumpit Section), Zamboanga del Sur, Chainage 20061-Chainage 25314	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	89,429,000.00			
054	16J00054 Concreting of Zamboanga del Sur Coastal Road (Pitogo-Tabina Section), Zamboanga del Sur, Chainage 16653-Chainage 21615	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	126,333,000.00			
055	16J00055 Conc. of Tandubuay-Kalilangan Road (S01181MN) San Pablo, Zamboanga del Sur, Chainage 0-3000	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	85,000,000.00			
056	16J00056 Replacement of Permanent Weak Bridge along Dinas Bridge (B00538MN) along Jct. Dumalinao-Margosatubig Road, Zamboanga del Sur	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	75,749,000.00			
057	16J00057 Road Upgrading (gravel to Paved), Crossing Sta. Clara-Sandayong Road, Zamboanga Sibugay, K1801+330-K1801+837, Zamboanga del Sur	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	54,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
058	16J00058 Road Opening of Zamboanga By-Pass Road, Zamboanga City (Culanan-Patalon Road, Brgy. Maasin-Sinunuc-Malagutay Section), Zamboanga City, Zamboanga del Sur	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	200,000,000.00			
059	16J00059 Road Widening along Zambanga City-Labuan-Limpapa, Zamboanga City, K1961+750-K1963+271, K1963+297-K1963+724, K1963+768-K1964-074	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	64,745,000.00			
060	16J00060 Road Widening including RROW & Drainage along R.T. Lim Boulevard, Baliwasan-Kampung Islam Section (Incl. RROW Acquisition), Zamboanga City	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	100,000,000.00			
061	16J00061 Road Opening of Zamboanga By-pass Road, Zamboanga City (Culanan-Patalon Road, Brgy. La Paz Tulungatung-Maasin Section), Zamboanga City	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	100,000,000.00			
062	16J00062 Road Opening including RROW from Jct. National Highway to Ayala-La Paz Road leading to La Paz Resort, Zamboanga City	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	150,000,000.00			
063	16J00063 Construction/Rehabilitation of Flood Control Structures at Tumaga River Basin, Zamboanga City	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	200,000,000.00			
064	16J00064 Road Widening along Pagadlan City-Zambo. City Road, Zamboanga City, K1914+525-K1915+752	Region IX	Public Bidding	Nov. 12, 2015 - Nov. 19, 2015	Dec. 02, 2015	Dec. 17, 2015 - Dec. 23, 2015	Dec. 24, 2015 - Jan. 02, 2016	GAA 2016	70,569,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
065	16J00065 Construction/Rehabilitation/Improvement of Joaquin F. Enriquez Memorial Sports Complex, Baliwasan, Zamboanga City	Region IX	Public Bidding	Jan. 12, 2016 - Jan. 19, 2016	Feb. 01, 2016	Feb. 16, 2016 - Feb. 22, 2016	Feb. 23, 2016 - Mar. 03, 2016	GAA 2016	205,800,000.00			
066	16J00069 Implementation of Pilot Projects for Bridge Repair & Road Slope under Sustainability Program of JICA-TSP II (Cluster) a) Repair of Labangan Br., Lanao-Pagadian-Zamboanga City Road; b) Road Slope Protection Works, Lanao-Pagadian-Zambo. City Road, Anonang Section	Region IX	Public Bidding	Jan. 29, 2016 - Feb. 05, 2016	Feb. 18, 2016	Mar. 04, 2016 - Mar. 10, 2016	Mar. 11, 2016 - Mar. 20, 2016	GAA 2016	50,000,000.00			
067	16J00070 Installation of Grouted Riprap on the Slopes of the Approaches of Three (3) Bridges along Sanga-Sanga to Lapid-Lapid Road, Bongao, Tawi-Tawi	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	23,000,000.00			
068	16J00071 Proposed Renovation of DBM Office Building, R-IX, Valderosa St., Port Pilar, Pettit Barracks, Zamboanga City	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	4,966,000.00			
069	16J00072 Construction of Proposed Provincial Government Complex, Basilan	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	250,000,000.00			
070	16J00073 Concreting of Luuk-Panamao-Patikul Circum. Road, Sulu 2nd LD, Sulu	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	220,000,000.00			
071	16J00074 Concreting of Karungdog-Pitogo Road, Kalingalan, Caluang, Sulu 2nd LD, Sulu	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	66,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
072	16J00075 Concreting of Alingan-Nlangkaan Road, Omar, Sulu 2nd LD, Sulu	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	56,000,000.00			
073	16J00076 Concreting of Tinah-Bulangsih Road, Panamao, Sulu	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	62,000,000.00			
074	16J00077 Concreting of Sugala-Tarawakan-Marang-Marang- Tumahunbong-Minaring Road, Panglima Sugala, Tawi-Tawi Lone District, Tawi-Tawi	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	225,000,000.00			
075	16J00078 Concreting of Parang Pantay-Kulakula Road, Languyan, Tawi-Tawi Lone District, Tawi-Tawi	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	88,000,000.00			
076	16J00079 Concreting of Lapid-Lapid-Silubbog Road, Bongao, Tawi-Tawi Lone District, Tawi-Tawi	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	88,000,000.00			
077	16J00080 Concreting of Batu-Batu-Parangan Road, Panglima Sugala, Tawi-Tawi Lone District, Tawi-Tawi	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	144,000,000.00			
078	16J00081 Const. of Tawi-Tawi Mainland Circumferential Road, Buan-Parangan, Tawi-Tawi LD, Tawi-Tawi	Region IX	Public Bidding	Feb. 11, 2016 - Feb. 18, 2016	Mar. 02, 2016	Mar. 17, 2016 - Mar. 23, 2016	Mar. 24, 2016 - Apr. 02, 2016	GAA 2016	100,000,000.00			
079	16J00082 Concreting of Unpaved Shoulder from Lamitan- Campo Uno, Basilan Lone District, Basilan	Region IX	Public Bidding	Feb. 17, 2016 - Feb. 24, 2016	Mar. 08, 2016	Mar. 23, 2016 - Mar. 29, 2016	Mar. 30, 2016 - Apr. 08, 2016	GAA 2016	56,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
080	16J00083 Concreting of Unpaved Shoulder from Lamitan-Isabela (Barroy-Sta. Clara Section), Basilan Lone District, Basilan	Region IX	Public Bidding	Feb. 17, 2016 - Feb. 24, 2016	Mar. 08, 2016	Mar. 23, 2016 - Mar. 29, 2016	Mar. 30, 2016 - Apr. 08, 2016	GAA 2016	56,000,000.00			
081	16J00084 Concreting of Lamitan Highway-Limok-Balobo-Bulingan Road & Tourism Development, Lamitan City, Phase IV, Basilan Lone District, Basilan	Region IX	Public Bidding	Feb. 17, 2016 - Feb. 24, 2016	Mar. 08, 2016	Mar. 23, 2016 - Mar. 29, 2016	Mar. 30, 2016 - Apr. 08, 2016	GAA 2016	70,000,000.00			
082	16J00085 Concreting from Lamitan Highway-Unit-Buahan-Calugusan-Luksumbang Road, Lamitan City, Basilan Lone District, Basilan	Region IX	Public Bidding	Feb. 17, 2016 - Feb. 24, 2016	Mar. 08, 2016	Mar. 23, 2016 - Mar. 29, 2016	Mar. 30, 2016 - Apr. 08, 2016	GAA 2016	56,000,000.00			
083	16J00086 Concreting from Balobo-Danit Puntukan-Bulingan-Bohe Yakan Road, Lamitan City, Basilan Lone District, Basilan	Region IX	Public Bidding	Feb. 20, 2016 - Feb. 27, 2016	Mar. 11, 2016	Mar. 26, 2016 - Apr. 01, 2016	Apr. 02, 2016 - Apr. 11, 2016	GAA 2016	56,000,000.00			
Region IX, Zamboanga City District Engineering Office												
084	16JA0001 Preventive Maintenance/Asphalt Overlay at Gen. Vicente Alvarez St., Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Dec. 02, 2015	Jan. 06, 2016	Jan. 27, 2016	GAA 2016 GOP	5,018,000.00			
085	16JA0002 Construction/Upgrading/Rehabilitation of Drainage along National Roads at Zamboanga City-Labuan-Limpapa Road, K1942+059-K1944+553, Calarian Section, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 16, 2015	Jan. 25, 2016	Feb. 12, 2016	GAA 2016 GOP	30,727,579.49			
086	16JA0003 Road Upgrading (Unpaved to Paved) at Zambo. City-Labuan-Lampapa Road, K1977+1462-K1977+1909, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 16, 2015	Jan. 25, 2016	Feb. 12, 2016	GAA 2016 GOP	7,390,825.35			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
087	16JA0004 Retrofitting/Strengthening of Permanent Bridges at Busugan Bridge (B01164MN) along Zamboanga City-Labuan-Limpapa Road, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 13, 2015	Jan. 05, 2016	Jan. 27, 2016	GAA 2016 GOP	11,292,424.45			
088	16JA0005 Retrofitting/Strengthening of Permanent Bridges at Miluao Bridge (B01166MN) along Zamboanga City-Labuan-Limpapa Road, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 20, 2015	Jan. 05, 2016	Jan. 27, 2016	GAA 2016 GOP	4,897,204.01			
089	16JA0006 Widening of Permanent Bridges at Cawit Bridge (B01158MN) along Zamboanga City-Labuan-Limpapa Road (Completion), Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Feb. 19, 2016	Feb. 26, 2016	Mar. 07, 2016	GAA 2016 GOP	7,522,051.28			
090	16JA0007 Construction of Bridge at Labuan Spillway along Zamboanga City-Labuan-Limpapa Road (Completion), Zamboanga City	Zamboanga City DEO	Negotiated Procurement	Oct. 29, 2015	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	9,621,794.87			
091	16JA0008 Completion of 2 Storey 8 Classroom Building at San Roque National High School, San Roque, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 20, 2015	Jan. 05, 2016	Jan. 21, 2016	GAA 2016 GOP	10,305,697.39			
092	16JA0009 Repair/Improvement of Multi-Purpose Building (Recodo Fire Station), Recodo, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Dec. 02, 2015	Jan. 06, 2016	Feb. 01, 2016	GAA 2016 GOP	990,000.00			
093	16JA0010 Repair/Improvement of Multi-Purpose Building (Barangay Hall at San Jose, Cawa-Cawa), San Jose, Cawa-Cawa, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Nov. 20, 2015	Jan. 05, 2016	Jan. 23, 2016	GAA 2016 GOP	1,931,311.48			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
094	16JA0011 Improvement of Multi-Purpose Building (Sinunuc Covered Court), Sinunuc, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 22, 2015	Jan. 07, 2016	Jan. 19, 2016	GAA 2016 GOP	1,795,147.44			
095	16JA0012 Construction of Multi-Purpose Building (Day Care Center at Sta. Barbara), Sta. Barbara, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Nov. 20, 2015	Jan. 07, 2016	Jan. 21, 2016	GAA 2016 GOP	2,124,442.62			
096	16JA0013 Repair/Improvement of Multi-Purpose Building (Covered Court), Sta. Barbara, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Nov. 20, 2015	Jan. 05, 2016	Jan. 21, 2016	GAA 2016 GOP	482,827.86			
097	16JA0014 Repair/Improvement of Multi-Purpose Building at St. Baranaba's Day Care Center, Tulungatung, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Nov. 20, 2015	Jan. 07, 2016	Jan. 20, 2016	GAA 2016 GOP	965,655.74			
098	16JA0015 Repair/Improvement of Multi-Purpose Building at Little Angels Day Care Center, Tulungatung, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Nov. 20, 2015	Jan. 05, 2016	Jan. 20, 2016	GAA 2016 GOP	965,655.74			
099	16JA0016 Repair/Improvement of Multi-Purpose Building (Barangay Hall at Campo Islam), Barangay Campo Islam, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Nov. 16, 2015	Jan. 07, 2016	Jan. 22, 2016	GAA 2016 GOP	1,427,950.31			
100	16JA0017 Repair/Improvement of Multi-Purpose Building at Zone 1, Barangay Zone 1, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Dec. 02, 2015	Jan. 06, 2016	Feb. 11, 2016	GAA 2016 GOP	965,655.74			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	16JA0018 Concreting of Masalag-Cabonegro Road with Drainage System Facilities, Limpapa, Zamboanga City 1st LD modified to: Concreting of Masalag-Cabonegro Road with Drainage Facility, Limpapa, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 25, 2015	Dec. 22, 2015	Jan. 07, 2016	Feb. 01, 2016	GAA 2016 GOP	4,711,716.42			
102	16JA0019 Rehabilitation/Improvement/Construction of Road at Campaner St., Zone 3, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 13, 2015	Jan. 05, 2016	Feb. 01, 2016	GAA 2016 GOP	4,348,619.26			
103	16JA0020 Concreting of Local Road at Cabantangan Elem. to Barangay Hall, Phase II, Cabatangan, Zambo. City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 13, 2015	Jan. 05, 2016	Jan. 20, 2016	GAA 2016 GOP	3,865,858.70			
104	16JA0021 Concreting of Local Road at Malagutay, Malagutay, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 02, 2015	Jan. 11, 2016	Feb. 12, 2016	GAA 2016 GOP	3,382,912.18			
105	16JA0022 Concreting of Local Road at Pamucutan, Brgy. Pamucutan, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 13, 2015	Jan. 05, 2016	Feb. 01, 2016	GAA 2016 GOP	3,866,098.63			
106	16JA0023 Concreting of Road along Luyahan, Pasonanca Rd. at Tamarino Drive, Pasonanca, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 02, 2015	Jan. 06, 2016	Jan. 20, 2016	GAA 2016 GOP	2,223,423.47			
107	16JA0024 Construction of Drainage System at Gov. Camins Ave., Sta. Maria, Brgy. Sta. Maria, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Dec. 07, 2015	Jan. 07, 2016	Jan. 27, 2016	GAA 2016 GOP	3,084,179.29			
108	16JA0025 Construction of Drainage System at Maasin, Brgy. Maasin, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Nov. 16, 2015	Jan. 12, 2016	Jan. 22, 2016	GAA 2016 GOP	1,919,628.07			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	16JA0026 Construction of Slope Protection at Cawit River, Brgy. Cawit, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Dec. 02, 2015	Jan. 06, 2016	Feb. 01, 2016	GAA 2016 GOP	3,885,521.99			
110	16JA0027 Construction of Slope Protection at Maasin, Brgy. Maasin, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Dec. 07, 2015	Jan. 07, 2016	Jan. 25, 2016	GAA 2016 GOP	3,877,087.78			
111	16JA0028 Construction of Slope Protection at School Site (San Ramon River), Brgy. Talisayan, Zamboanga City, modified to: Construction of Flood Control Structure (Revetment) at School Site (San Ramon River), Brgy. Talisayan, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Dec. 07, 2015	Jan. 05, 2016	Jan. 19, 2016	GAA 2016 GOP	3,887,087.75			
112	16JA0029 Construction/Repair/Drainage System at Southcom Village, Brgy. Calarian, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Dec. 02, 2015	Jan. 06, 2016	Jan. 21, 2016	GAA 2016 GOP	1,925,454.91			
113	16JA0030 Construction/Rehabilitation of Drainage System at Tumaga, Brgy. Tumaga, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Dec. 02, 2015	Jan. 05, 2016	Jan. 19, 2016	GAA 2016 GOP	3,840,369.00			
114	16JA0031 Construction of Slope Protection at Sitio Lusungan Upper Lunzuran, Zamboanga City	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	4,535,655.74			
115	16JA0032 Construction of Drainage System at Barangay Baliwasan, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Dec. 02, 2015	Jan. 06, 2016	Feb. 01, 2016	GAA 2016 GOP	1,863,864.65			
116	16JA0033 Concreting of Local Road at Sitio Tumanday- Capisan, Brgy. Capisan, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 02, 2015	Jan. 06, 2016	Feb. 04, 2016	GAA 2016 GOP	3,865,889.95			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	16JA0034 Concreting of Road at Labuan, Barangay Labuan, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 07, 2015	Jan. 06, 2016	Jan. 22, 2016	GAA 2016 GOP	3,866,031.71			
118	16JA0035 Road Opening at Sitio Cabonegro-Limpapa, Brgy. Limpapa, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Feb. 24, 2016	Mar. 02, 2016	Mar. 12, 2016	GAA 2016 GOP	3,628,524.59			
119	16JA0036 Concreting of Local Road at Sitio Zambales, Brgy. Baluno, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 17, 2015	Jan. 06, 2016	Jan. 27, 2016	GAA 2016 GOP	3,866,020.27			
120	16JA0037 Concreting of Local Road at Cawit-Baluno, Brgy. Cawit, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 17, 2015	Jan. 06, 2016	Jan. 22, 2016	GAA 2016 GOP	3,866,020.27			
121	16JA0038 Concreting of Local Road at Sitio Sto. Niño, Brgy. Sinunuc, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 29, 2015	Feb. 02, 2016	Feb. 12, 2016	GAA 2016 GOP	4,535,655.74			
122	16JA0039 Repair/Improvement of Bridge at Sitio Pole Diutay, La Paz, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 02, 2015	Feb. 22, 2016	Mar. 01, 2016	GAA 2016 GOP	1,814,262.30			
123	16JA0040 Construction of Multi-Purpose Building at Brgy. Pasonanca, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Nov. 16, 2015	Jan. 05, 2016	Jan. 20, 2016	GAA 2016 GOP	1,914,250.15			
124	16JA0041 Construction of Road (Asphalting of 545th Engr. Construction Battalion, 52nd Engineer Brigade Road Net) Cabatangan, Zamboanga City, modified to: Construction of Road (Asphalting of 545th Engineer Construction Battalion, 52nd Engineer Brigade Road Net), Cabatangan, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 02, 2015	Jan. 06, 2016	Jan. 20, 2016	GAA 2016 GOP	2,899,876.25			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
125	16JA0042 Construction of Multi-Purpose Building, ZAMCELO Collection Center, Brgy. Rio Hondo, Zamboanga City, Modified to: Construction of Level II Water Supply, Marine Base Arturo Asuncion, Cabatangan, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Nov. 16, 2015	Mar. 02, 2016	Mar. 20, 2016	GAA 2016 GOP	1,914,250.15			
126	16JA0043 Improvement/Construction/Upgrading/Rehab. Of Drainage along National Roads at Pagadian City-Zamboanga City Road, K1929+700-K1930+300	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 22, 2015	Jan. 07, 2016	Feb. 09, 2016	GAA 2016 GOP	9,400,562.33			
127	16JA0044 Rehabilitation/Major Repair of Permanent Bridges at Manicahan Bridge (B000574MN) along Pagadian City-Zamboanga City Road, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 17, 2015	Jan. 07, 2016	Feb. 05, 2016	GAA 2016 GOP	7,528,024.16			
128	16JA0045 Construction of 2 Storey 6 Classroom Building at Curuan (College), Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	7,924,345.38			
129	16JA0048 Construction/Rehabilitation of Road at Dullan-Bunguiao, Zamboanga City 2nd LD	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Dec. 28, 2015	Jan. 19, 2016	Feb. 04, 2016	GAA 2016 GOP	1,933,966.59			
130	16JA0049 Construction/Rehabilitation of Roads at Divisoria, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 10, 2015	Jan. 05, 2016	Feb. 01, 2016	GAA 2016 GOP	2,903,133.39			
131	16JA0050 Construction/Rehabilitation of Road at Curuan, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 16, 2015	Jan. 05, 2016	Feb. 01, 2016	GAA 2016 GOP	2,900,256.21			
132	16JA0051 Construction/Rehabilitation of Road at Mercedes-Talabaan Section, Zamboanga City 2nd LD	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 13, 2015	Jan. 05, 2016	Jan. 21, 2016	GAA 2016 GOP	1,933,278.64			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
133	16JA0052 Construction/Rehabilitation of Road at Talabaan, Zamboanga City 2nd LD	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Nov. 13, 2015	Mar. 02, 2016	Mar. 12, 2016	GAA 2016 GOP	2,000,000.00			
134	16JA0053 Construction of Catwalk at Taluksangay, Zamboanga City 2nd LD	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Dec. 02, 2015	Jan. 05, 2016	Jan. 22, 2016	GAA 2016 GOP	1,915,906.32			
135	16JA0054 Construction of Shoreline Protection at Taluksangay, Zamboanga City 2nd LD	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Nov. 16, 2016	Jan. 05, 2016	Jan. 27, 2016	GAA 2016 GOP	1,925,336.76			
136	16JA0055 Construction of Flood Control Structure, Tumaga River Basin at Abong-Abong Pasonanca Section, Zamboanga City (incl. ROW Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	39,217,948.72			
137	16JA0056 Construction of Flood Control Structure, Tumaga River Basin at Pasonanca-Luyahan Section, Zamboanga City (incl. ROW Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	39,217,948.72			
138	16JA0057 Construction of Flood Control Structure, Ayala River at Ayala Section, Zamboanga City (including Right-of-Way Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	15,687,179.49			
139	16JA0058 Construction of Flood Control Structure, Ayala River at Tulungatung Section, Zamboanga City (including Right-of-Way Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	13,738,461.54			
140	16JA0059 Construction of Flood Control Structure, San Roque River at San Roque, Zamboanga City (including Right-of-Way Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	13,738,461.54			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	16JA0060 Construction of Flood Control Structure, Busugan River at Sinubong Section, Zamboanga City (Including Right-of-Way Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	15,687,179.49			
142	16JA0061 Construction of Flood Control Structure, San Jose Gusu Creek at Brgy. San Jose Gusu, Zamboanga City (Including Right-of-Way Acquisition)	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	13,738,461.54			
143	16JA0062 Construction of Multi-Purpose Building (Training Center) in Sitio Buena-Kapok, Barangay Lanzones, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 29, 2015	Mar. 02, 2016	Mar. 10, 2016	Mar. 20, 2016	GAA 2016 GOP	3,628,524.59			
144	16JA0063 Construction of Water Supply Level 2 in Hawaii 2, Logoy Diutay, Brgy. Talon-Talon, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Nov. 16, 2015	Jan. 05, 2016	Jan. 19, 2016	GAA 2016 GOP	1,918,697.21			
145	16JA0064 Construction of RCDG Bridge and approaches along Lamisahan Road, Sta. 0+000-Sta. 2+800, Lamisahan, Zamboanga City	Zamboanga City DEO	Public Bidding	Jan. 06, 2016	Feb. 24, 2016	Mar. 01, 2016	Mar. 11, 2016	GAA 2016 GOP	36,135,730.19			
146	16JA0065 Road Opening of Local Road at Sinubong to Mountain View, Sinubong, Zamboanga City 1st LD	Zamboanga City DEO	Public Bidding	Oct. 14, 2015	Feb. 02, 2016	Feb. 24, 2016	Mar. 04, 2016	GAA 2016 GOP	3,859,225.58			
147	16JA0066 Repair/Improvement of Multi-Purpose Building, Barangay Hall at Zone 4, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Nov. 20, 2015	Jan. 05, 2016	Jan. 19, 2016	GAA 2016 GOP	965,655.74			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
148	16JA0067 Improvement of Sucabon Creek, Brgy. Zone 2, Zambo. City 1st LD, Modified to: Improvement/ Rehab. (Site Development) of Sucabon Creek, Brgy. Zone 2, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 19, 2015	Dec. 02, 2015	Jan. 06, 2016	Feb. 01, 2016	GAA 2016 GOP	1,896,725.53			
149	16JA0068 Construction of Slope Protection at Ayala River, Calle San Miguel Site, Brgy. Ayala, Zambo. City 1st LD, Modified to: Construction of Flood Control Structure (Revetment), Ayala River, Calle San Miguel Site, Zamboanga City	Zamboanga City DEO	Public Bidding	Oct. 22, 2015	Dec. 02, 2015	Jan. 06, 2016	Jan. 27, 2016	GAA 2016 GOP	3,876,267.85			
150	16JA0072 Construction of Multi-Purpose Building (Covered Court), Ayala National High School, Brgy. Ayala, Zamboanga City	Zamboanga City DEO	Public Bidding	Jan. 16, 2016	Mar. 02, 2016	Mar. 12, 2016	Mar. 22, 2016	GAA 2016 GOP	5,400,000.00			
151	16JA0073 Concreting of Road, Barangay Cabatagan, Zamboanga City	Zamboanga City DEO	Public Bidding	Jan. 16, 2016	Mar. 02, 2016	Mar. 12, 2016	Mar. 22, 2016	GAA 2016 GOP	2,700,000.00			
152	16JA0074 Construction of 2 Storey 4 Classroom School Building at Brgy. Buenavista, Zamboanga City	Zamboanga City DEO	Public Bidding	Jan. 16, 2016	Feb. 24, 2016	Mar. 01, 2016	Mar. 12, 2016	GAA 2016 GOP	6,097,793.45			
153	16JA0076 Construction of Multi-Purpose Building, ZAMCELCO Collection Center, Brgy. Rio Hondo, Zambo. City	Zamboanga City DEO	Public Bidding	Feb. 04, 2016	Feb. 24, 2016	Mar. 05, 2016	Mar. 15, 2016	GAA 2016 GOP	1,800,000.00			
154	16JA0077 Construction of 2 Storey 6 Classroom School Building at Guiwan ES, Zamboanga City	Zamboanga City DEO	Public Bidding	Feb. 17, 2016	Mar. 08, 2016	Mar. 15, 2016	Mar. 25, 2016	GAA 2016 GOP	7,814,586.18			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Region IX, Zamboanga del Sur 2nd District Engineering Office												
155	15JG0058 Construction of Multi-Purpose Building (Phase III), Brgy. Pag-asa, Dumallinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	11,760,000.00			
156	15JG0059 Preventive Maintenance based on Pavement Mgt. System/Highway Development & Management -4 (HDM-4) Jct. Dumalinao-Margosatubig Road (S01170MN) Section 1: K1679+(-803)-K1679+ (-195) & Section 2: K1718+(-127)-K1718+000 (Asphalt Overlay), Brgy. Camanga-Brgy. Sebucao, Dunalinao & Brgy. Poblacion, Margosatubig, ZDS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	8,154,580.00			
157	15JG0060 Construction of 1 Storey 2 Classroom School Bldg. w/ Comfort Room Attached at Maria Clara Lobregat NHS, Brgy. Tickwas, Dumalinao, Zamboanga DS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	1,960,000.00			
158	15JG0061 Construction of 1 Storey 2 Classroom School Bldg. with Comfort Room Attached at Gatub ES, Brgy. Gatub, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	1,960,000.00			
159	15JG0062 Construction of 1 Storey 2 Classroom School Bldg. at Maruling ES, Brgy. Maruling, Lapuyan, ZDS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	1,960,000.00			
160	15JG0063 Construction of 1 Storey 2 Classroom School Bldg. at Tabina ES, Poblacion Tabina, Zamboanga DS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	1,960,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	15JG0064 Construction of 1 Storey 2 Classroom School Bldg. at Bag-ong Kahayag NHS, Brgy. Bag-ong Kahayag, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	1,960,000.00			
162	15JG0065 Construction of 1 Storey 2 Classroom School Bldg. with Comfort Room Attached at Tubo-pait ES, Brgy. Tubo-pait, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 08, 2015 - Oct. 15, 2015	Oct. 28, 2015	Nov. 03, 2015 - Nov. 05, 2015	Nov. 06, 2015 - Nov. 09, 2015	GAA FY 2016	1,960,000.00			
163	15JG0066 Replacement of Buburay Bridge (Temporary to Permanent) Phase II along Zamboanga del Sur Coastal Road (Dinas-Dimatalling Road 2 Section) (S0110MN), Dimatalling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	21,403,200.00			
164	15JG0067 Widening of Begong Bridge along Pagadian City-Zamboanga City Road, Section ID (S01453MN), Brgy. Begong, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	9,016,000.00			
165	15JG0068 Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Dinas, Zamboanga DS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
166	15JG0069 Construction of Multi-Purpose Building (Covered Court), Brgy. Lower Dimaya, Dinas, Zambo. DS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
167	15JG0070 Construction of Multi-Purpose Building (Covered Court), Brgy. Bag-ong Kahayag, Lakewood, ZDS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
168	15JG0071 Construction of Multi-Purpose Building (Covered Court) at Loreano Salusod NHS, Loreano Salusod, Kagawasan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
169	15JG0072 Construction of Multi-Purpose Building (Covered Court), Brgy. Sumpot, Dimataling, Zamboanga DS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
170	15JG0073 Construction of Multi-Purpose Building (Covered Court) at Bulawan Elementary School, Bulawan, Lapuyan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
171	15JG0074 Construction of Multi-Purpose Building (Covered Court), Pob. Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
172	15JG0075 Construction of Multi-Purpose Building (Covered Bleacher), Pob. Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 19, 2015 - Oct. 26, 2015	Nov. 09, 2015	Nov. 13, 2015 - Nov. 16, 2015	Nov. 17, 2015 - Nov. 19, 2015	GAA FY 2016	1,960,000.00			
173	15JG0076 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Pagadian City-Zamboanga City Road, K1704+310-K1704+480, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	9,800,000.00			
174	15JG0077 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse & Landslide along Jct. Dumalinao-Margosatubig Road, K1689+301-K1689+371, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	9,800,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
175	15JG0078 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse & Landslide along Jct. Tubod-Lakewood Road, K1701+151-K1701+131 and K1710+240-K1710+390, Lakewood, ZDS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	14,700,000.00			
176	15JG0079 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) along Jct. Tubod-Lakewood Road (S01171MN), Biswangan Sect., Lakewood, Zamboanga Del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	18,620,000.00			
177	15JG0080 Construction of Approaches A & "B" at Maclob Bridge (B00540MN) along Jct. Dumalinao-Margosatubig Road (S01170MN), San Miguel, ZDS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	9,800,000.00			
178	15JG0081 Concreting of Road from Brgy. Kalingayan to Brgy. Cuatro-Cuatro Road, Sta. K7+690.00-K8+251.00 Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	5,880,000.00			
179	15JG0082 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads, Incl. Drainage based on PMS/Highways along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (S01451MN), Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	14,735,280.00			
180	15JG0083 Construction of 1 Storey 2 Classroom School Bldg. at JHC State College (College of IT), Main Campus, Brgy. Mati, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	1,960,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
181	15JG0084 Construction of 1 Storey 2 Classroom School Bldg. at JHC State College (College of Social Works), Main Campus, Brgy. Mati, San Miguel, Zambo. DS	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 23, 2015 - Oct. 30, 2015	Nov. 12, 2015	Nov. 18, 2015 - Nov. 19, 2015	Nov. 20, 2015 - Nov. 23, 2015	GAA FY 2016	1,960,000.00			
Region IX, Zamboanga Sibugay 1st District Engineering Office												
182	16JI0001 Asphalt Overlay along Lanao-Pagadian-Zamboanga City Road, K1724+395-K1725+031, K1726+000-K1726+059, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	8,497,580.00			
183	16JI0002 Road Widening along Lanao-Pagadian-Zamboanga City Road, K1724+(-591)-K1724+000, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	23,167,200.00			
184	16JI0003 Road Widening along Diplahan Jct.-Malangas Port Road, K750+041-K1750+541, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	14,700,000.00			
185	16JI0004 Cluster I - Construction of Multi-Purpose Building in the Municipalities of Buug, Diplahan & Malangas, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	11,880,000.00			
186	16JI0005 Cluster 2 - Construction of Multi-Purpose Building in the Municipalities of Alicia, Imelda and Payao, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	11,880,000.00			
187	16JI0006 Cluster 3 - Construction of Multi-Purpose Building in the Municipalities of Mabuhay, Olutanga and Talusan, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	7,920,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
188	16JI0007 Concreting of Farm to Market Road (FMR) at Sitio La Fortuna, Brgy. La Dicha, Malangas, Zamboanga Sibugay 1st LD	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	3,960,000.00			
189	16JI0008 Rehabilitation of Bridge at Brgy. Guiwan, Payao, Zamboanga Sibugay 1st LD	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	1,980,000.00			
190	16JI0009 Rehabilitation of Water System Level II, Barangay Milagrosa, Alicia, Zamboanga Sibugay 1st LD	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	1,980,000.00			
191	16JI0010 Construction of Multi-Purpose Building (Covered Court) at Brgy. Bateria, Olutanga, Zambo. Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	2,970,000.00			
192	16JI0011 Construction of Multi-Purpose Building (Covered Court) at Brgy. Pulo Laum, Olutanga, Zamboanga Sibugay	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	2,970,000.00			
193	16JI0012 Construction of Multi-Purpose Building, Barangay Candiis, Malangas, Zamboanga Sibugay 1st LD	Zamboanga Sibugay 1st DEO	Public Bidding	Oct. 23, 2015 - Oct. 29, 2015	Nov. 13, 2015	Nov. 27, 2015 - Jan. 28, 2016	Jan. 29, 2016 - Feb. 04, 2016	GAA 2016	9,900,000.00			
Region IX, Zamboanga Sibugay 2nd District Engineering Office												
194	Construction of Slope Protection along Lanao-Pagadian City-Zamboanga City Road, K1763+500-K1763+527, K1795+450-K1795+635, K1839+850-K1840+000, K1845+500-K1845+560, Z. Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	18,528,000.00			
195	Conc. of Road along Imelda-Bayog-Kumalarang Road, K1758+000-K1758+420, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	12,159,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
196	Construction of Multi-Purpose Building (Covered Court) along Brgy. Ali Asree, R.T. Lim, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
197	Construction of Multi-Purpose Building (Covered Court) along Brgy. Tigbangagan, Kabasalan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
198	Construction of Multi-Purpose Building (Covered Court) along Brgy. Palinta, Kabasalan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
199	Construction of Multi-Purpose Building (Covered Court) along Brgy. Mamagon, Naga, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
200	Construction of Multi-Purpose (Covered Court) Building along Zamboanga Sibugay NHS, Barangay Pangil, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
201	Construction of Multi-Purpose Building (Covered Court) along Kabasalan NHS, Barangay Poblacion, Kabasalan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
202	Construction of DSWD Building along Brgy. Ipil Heights, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
203	Construction of Multi-Purpose Building (Barangay Hall) along Brgy. San Isidro, Naga, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,960,000.00			
204	Construction/Improvement of Multi-Purpose Building (Covered Court) along Brgy. Tupilac, R.T. Lim, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,078,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
205	Construction/Improvement of Multi-Purpose Building (Covered Court) along Brgy. Pres. Roxas, R.T. Lim, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,078,000.00			
206	Construction/Improvement of Multi-Purpose Building (Covered Court) along Brgy. Mabini, Titay, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	980,000.00			
207	Construction/Rehabilitation of Various Infrastructure Projects (Construction/Improvement/Rehabilitation of MPB Covered Court) (12 projects clustered)	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	9,996,000.00			
208	Concreting of Bolo Battalion-Sininan Road, Kabasalan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	9,800,000.00			
209	Construction of Barangay Flea Market in Brgy. Poblacion, Municipality of Titay, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	1,568,000.00			
210	Construction/Rehabilitation of Various Infra. Projs. a) Construction of Road to New Bridge, Lower Taway, Ipil, Zamboanga Sibugay; b) Construction of Bridge abd Drainage Project, Camanga NHS, Slay, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Sep. 28, 2015	Oct. 20, 2015	Nov. 09, 2015	Nov. 19, 2015	GAA CY 2016	3,860,000.00			
211	Concreting of Road, Junction National Highway leading to Looc-Labuan Beach, Tungawan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 19, 2015	Dec. 10, 2015	Dec. 20, 2015	GAA CY 2016	164,329,951.27			
212	Concreting/Reconstruction along Ipil-Liloy-Sindangan Road, K2005+000-K2005+248	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 12, 2015	Dec. 08, 2015	Dec. 18, 2015	GAA CY 2016	5,982,035.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
213	Rehabilitation/Major Repair of Permanent Bridges (B01206MN) at Sanito along Ipil-Liloy-Sindangan Road	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 12, 2015	Dec. 08, 2015	Dec. 18, 2015	GAA CY 2016	1,929,326.98			
214	Rehabilitation of Approaches of Kallantana Bridge, Naga, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 12, 2015	Dec. 08, 2015	Dec. 18, 2015	GAA CY 2016	47,995,044.23			
215	Road Widening along Ipil-Magdaup Wharf Road, K2016+000-K2017+000	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 26, 2015	Dec. 21, 2015	Dec. 31, 2015	GAA CY 2016	25,540,053.65			
216	Rehabilitation/Improvement of Flood Control (Phase II) along Sibugay River Basin, Barangay Sibugay, Slay, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 12, 2015	Dec. 08, 2015	Dec. 18, 2015	GAA CY 2016	29,393,100.00			
217	Improvement/Repair/Maintenance of Flood Control along Tungawan River, Lanao-Pagadian-Zamboanga City Road, K1840+064, Upper Tungawan Bridge, Tungawan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 19, 2015	Dec. 10, 2015	Dec. 20, 2015	GAA CY 2016	37,442,000.00			
218	Improvement/Repair/Maintenance of Flood Control along Lanao-Pagadian-Zamboanga City Road, Buayan, Kabasalan, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 19, 2015	Dec. 10, 2015	Dec. 20, 2015	GAA CY 2016	33,570,420.00			
219	Construction of Access Road leading to Ipil Airport, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 26, 2015	Dec. 21, 2015	Dec. 31, 2015	GAA CY 2016	28,950,000.00			
220	Widening/Concrting of Pavement of the Ipil-Magdaup Wharf, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 26, 2015	Dec. 21, 2015	Dec. 31, 2015	GAA CY 2016	27,742,151.36			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
221	Improvement/Concreting of Road from Junction National Highway leading to Capitol Heights (Phase I-V), Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 26, 2015	Dec. 21, 2015	Dec. 31, 2015	GAA CY 2016	48,250,000.00			
222	Concreting of Brgy. Tenan-Bacalan Farm-to-Market Road (Phase II), Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 26, 2015	Dec. 21, 2015	Dec. 31, 2015	GAA CY 2016	9,650,000.00			
223	Repair/Maintenance/Improvement of PNP-Explosive Ordinance Disposal Building, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Oct. 23, 2015	Nov. 26, 2015	Dec. 21, 2015	Dec. 31, 2015	GAA CY 2016	1,200,000.00			
224	Road Widening along Lanao-Pagadian-Zamboanga City Road, K1803+760-K1804+335	Zamboanga Sibugay 2nd DEO	Public Bidding	Nov. 26, 2015	Dec. 17, 2015	Jan. 12, 2016	Jan. 22, 2016	GAA CY 2016	20,149,200.00			
225	Concrete Reconstruction of Ipil-Liloy-Sindangan Road (K2011+785-K2012+000, K2012+790-K2013+400)	Zamboanga Sibugay 2nd DEO	Public Bidding	Nov. 26, 2015	Dec. 17, 2015	Jan. 12, 2016	Jan. 22, 2016	GAA CY 2016	26,691,900.00			
226	Repair/Rehabilitation/Improvement (Asphalt Overlay and Levelling of Shoulders) along Lanao-Pagadian-Zamboanga City Road, Pangl Section, S01113MN K1795+344-K1796+640	Zamboanga Sibugay 2nd DEO	Public Bidding	Dec. 09, 2015	Dec. 29, 2015	Jan. 21, 2016	Jan. 31, 2016	GAA CY 2016	7,920,000.00			
227	Construction of Multi-Purpose Bldg. at Zamsureco 2 Compound, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Dec. 29, 2015	Jan. 26, 2016	Feb. 15, 2016	Feb. 25, 2016	GAA CY 2016	1,930,000.00			
228	Upgrading/Concreting of Brgy. Ipil Heights Road, Ipil, Zamboanga Sibugay	Zamboanga Sibugay 2nd DEO	Public Bidding	Dec. 29, 2015	Jan. 26, 2016	Feb. 15, 2016	Feb. 25, 2016	GAA CY 2016	1,930,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila


ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016
REGIONAL OFFICE NO. IX

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
229	Rerouting & Concreting of Road at Gullinan Sect., Tungawan along Lanao-Pagadian-Zamboanga City Road, K1843+140-K1843+370	Zamboanga Sibugay 2nd DEO	Public Bidding	Dec. 29, 2015	Feb. 16, 2016	Mar. 07, 2016	Mar. 17, 2016	GAA CY 2016	24,298,103.68			
230	Kabasalan Bridge (B00493MN) and Approaches along Lanao-Pagadian-Zamboanga City Road (Completion), Km. 1781+760-Km. 1782+000	Zamboanga Sibugay 2nd DEO	Public Bidding	Dec. 29, 2015	Feb. 16, 2016	Mar. 07, 2016	Mar. 17, 2016	GAA CY 2016	14,375,107.36			

Submitted by:


NIMFA E. POTANTE
Director
Procurement Service

Recommended by:


ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN6XR01104