



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
19DE0001	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Cumba, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0002	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Haligue Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0003	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Haligue Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0004	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Sto. Niño, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0005	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Talahib Payapa, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0006	Local Infrastructure Program - Construction/Rehabilitation of Road including Drainage Facilities, Libjo, Batangas City	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road including Drainage Facilities (Pending on award, waiting for the approval of GAA FY 2019)
19DE0007	Local Infrastructure Program - Construction/Rehabilitation of Road, Talahib Pandayan, Batangas City	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0008	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Gulod Labac, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0009	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Kumintang Ilaya, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0010	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Libjo Central, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0011	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Libjo Tangisan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0012	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Paharang Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0013	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Paharang Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0014	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Pallocan Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0015	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Pinamucan Ibaba, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0016	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Pinamucan Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0017	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Sampaga, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0018	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Tabangao Dao, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0019	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Talumpok Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0020	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Tulo, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0021	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Talumpok Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0022	Local Infrastructure Program - Construction/Rehabilitation of Road, Luya, San Luis, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0023	Local Infrastructure Program - Construction of Multi-Purpose Building, TESDA Regional Training Center, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	-	-	GoP	P 7,920,000.00	-	P 7,920,000.00	Construction of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0024	Local Infrastructure Program - Construction/Rehabilitation of Multi-Purpose Building, Malibayo, Batangas City	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0025	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Catandala, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/6/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0026	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dela Paz Proper, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0027	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dela Paz Pulot Itaas, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0028	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Alangilan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/6/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0029	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Tabangao Aplaya, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0030	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Batangas-Lobo Rd, K0136+165 – K0136+734	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 11,598,300.00	-	P 11,598,300.00	Asphalt Overlay 100 mm with correction (Pending on award, waiting for the approval of GAA FY 2019)
19DE0031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Batangas-Lobo Rd, K0133+889 – K0134+000	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 3,154,620.00	-	P 3,154,620.00	Concrete Reconstruction with 280 mm Slab (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0032	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Batangas-Lobo Rd, K0131+206 – K0131+246, K0136+095 – K0136+165	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 26,479,600.00	-	P 26,479,600.00	Slope Protection Works (Stone Masonry) (Pending on award, waiting for the approval of GAA FY 2019)
19DE0033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Bauan-Mabini Rd, K0160+443 – K0160+503, K0163+951 – K0164+035, K0174+140 – K0174+260	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 72,182,000.00	-	P 72,182,000.00	Slope Protection Works (Stone Masonry) (Pending on award, waiting for the approval of GAA FY 2019)
19DE0034	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/Rehabilitation of Drainage along National Road, Secondary Roads, Palico-Balayan-Batangas Rd, K0149+371	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/7/2018	-	-	GoP	P 9,800,000.00	-	P 9,800,000.00	Construction of Box Culvert (Pending on award, waiting for the approval of GAA FY 2019)
19DE0035	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Batangas-Tabangao-Lobo Rd, K0129+853 – K0130+060, K0137+230 – K0137+350	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/7/2018	-	-	GoP	P 76,942,345.00	-	P 76,942,345.00	High Tensile Wire with Hydroseeding (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement, Manila-Batangas Rd, K0096+(-120) – K0096+066, K0096+340 – K0098+739, K0104+643 – K0104+798	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 52,891,650.00	-	P 52,891,650.00	Paving of Shoulders (2 m width) including Drainage (Pending on award, waiting for the approval of GAA FY 2019)
19DE0037	Local Infrastructure Program – Construction/Rehabilitation of Road, Calo, Lobo, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0038	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Balete, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0039	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Bucal, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/7/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0040	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dumantay, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0041	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dumuclay, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0042	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Mahacot Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0043	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Mahacot Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0044	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. San Pedro, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Road, Secondary Roads, Batangas-Tabangao-Lobo Rd, K0146+781	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	-	-	GoP	P 3,920,000.00	-	P 3,920,000.00	Construction of Box Culvert (Pending on award, waiting for the approval of GAA FY 2019)
19DE0047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Road, Secondary Roads, Lobo-Malabrigo-San Juan Rd, K0157+880	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	-	-	GoP	P 5,880,000.00	-	P 5,880,000.00	Construction of Box Culvert (Pending on award, waiting for the approval of GAA FY 2019)
19DE0048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Road, Secondary Roads, Lobo-Malabrigo-San Juan Rd, K0158+406	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	-	-	GoP	P 5,880,000.00	-	P 5,880,000.00	Construction of Box Culvert (Pending on award, waiting for the approval of GAA FY 2019)
19DE0049	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Road, Secondary Roads, Lobo-Malabrigo-San Juan Rd, K0160+098	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	-	-	GoP	P 5,880,000.00	-	P 5,880,000.00	Construction of Box Culvert (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0050	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Manila-Batangas Rd, K0096+297 – K0096+340, K0101+130 – K0101+435, K0103+737 – K0104+643	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 66,585,000.00	-	P 66,585,000.00	Road Widening including Drainage (2 – 4 lanes), Concreting of Shoulder and Sidewalk (Pending on award, waiting for the approval of GAA FY 2019)
19DE0051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Batangas-Tabangao-Lobo Rd, K0123+610 – K0124+598	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 52,496,965.00	-	P 52,496,965.00	Road Widening (2 – 4 lanes) including Drainage (Pending on award, waiting for the approval of GAA FY 2019)
19DE0052	Local Infrastructure Program – Construction of Line Canal, Mabini, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Line Canal (Pending on award, waiting for the approval of GAA FY 2019)
19DE0053	Local Infrastructure Program – Construction of Road, San Pascual, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 6,930,000.00	-	P 6,930,000.00	Construction of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0054	Local Infrastructure Program – Construction/Rehabilitation of Road, San Juan, Tingloy, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0055	Local Infrastructure Program – Construction/Rehabilitation/Widening of Road with Stone Masonry, Manalupang-San Diego-Buboy Road, Bauan, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation/ Widening of Road with Stone Masonry (Pending on award, waiting for the approval of GAA FY 2019)
19DE0056	Local Infrastructure Program – Construction/Rehabilitation/ Improvement of Water Supply, San Pascual, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction/Rehabilitation/ Improvement of Water Supply (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Road, Secondary Roads, Batangas-Tabangao-Lobo Rd, K0146+985	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 3,920,000.00	-	₱ 3,920,000.00	Construction of Box Culvert (Pending on award, waiting for the approval of GAA FY 2019)
19DE0058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Lobo-Malabrigo-San Juan Rd, K0165+099 – K0166+106	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 53,717,690.00	-	₱ 53,717,690.00	Road Widening (2 – 4 lanes) including Drainage (Pending on award, waiting for the approval of GAA FY 2019)
19DE0059	Local Infrastructure Program – Construction of Slope Protection, San Luis, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 1,000,000.00	-	₱ 1,000,000.00	Construction of Slope Protection (Pending on award, waiting for the approval of GAA FY 2019)
19DE0060	Local Infrastructure Program – Construction of Seawall/Riverwall, Tingloy, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction of Seawall/Riverwall (Pending on award, waiting for the approval of GAA FY 2019)
19DE0061	Local Infrastructure Program – Construction of Slope Protection, Bauan, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction of Slope Protection (Pending on award, waiting for the approval of GAA FY 2019)
19DE0062	Local Infrastructure Program – Concreting of Malvar Street, Poblacion, Lobo, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 4,950,000.00	-	₱ 4,950,000.00	Concreting of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0063	Local Infrastructure Program – Construction of Road, Bauan, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 3,960,000.00	-	₱ 3,960,000.00	Construction of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0064	Local Infrastructure Program – Construction of Road, San Luis, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	₱ 1,000,000.00	-	₱ 1,000,000.00	Construction of Road (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0065	Local Infrastructure Program – Construction of Road, Tingloy, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0066	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Palico-Balayan-Batangas Rd, K0142+142 – K0144+415	Construction Section	Competitive Bidding	11/08/2018 to 11/14/2018	11/28/2018	-	-	GoP	P 96,500,000.00	-	P 96,500,000.00	Road Widening (2 – 4 lanes) including Drainage (Pending on award, waiting for the approval of GAA FY 2019)
19DE0067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement, Batangas-Lobo Rd, K0111+253 – K0111+852, K0112+852 – K0113+929	Construction Section	Competitive Bidding	11/08/2018 to 11/14/2018	11/28/2018	-	-	GoP	P 74,283,770.00	-	P 74,283,770.00	Paving of Shoulders (2m width) including Drainage (Pending on award, waiting for the approval of GAA FY 2019)
19DE0068	Local Infrastructure Program – Construction/Repair/Rehabilitation/ Improvement of Multi-Purpose Building, Tingloy, Batangas	Construction Section	Competitive Bidding	11/08/2018 to 11/14/2018	11/28/2018	-	-	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0069	Local Infrastructure Program – Construction of Senior Citizen Building, Barangay Mainaga, Mabini, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	-	-	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Senior Citizen Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0070	Local Infrastructure Program – Construction of Multi-Purpose Building, Pinaghawanan, Lobo, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	-	-	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0071	Local Infrastructure Program – Construction of Multi-Purpose Building, Soloc, Lobo, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	-	-	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0072	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, San Luis, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0073	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Mabini, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/11/2018	-	-	GoP	₱ 1,000,000.00	-	₱ 1,000,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0074	Local Infrastructure Program – Construction of Road, Mabini, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	-	-	GoP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0075	Local Infrastructure Program – Construction/Rehabilitation of Drainage Facilities and Slope Protection, Sorosoro Ibaba, Batangas City	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Drainage Facilities and Slope Protection (Pending on award, waiting for the approval of GAA FY 2019)
19DE0076	Local Infrastructure Program – Construction/Rehabilitation of Water Supply System, (TIWA), Tinga Itaas, Batangas City	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/ Rehabilitation of Water Supply System (Pending on award, waiting for the approval of GAA FY 2019)
19DE0077	Local Infrastructure Program – Construction/Rehabilitation of Water Supply System, Sorosoro Ibaba, Batangas City	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/ Rehabilitation of Water Supply System (Pending on award, waiting for the approval of GAA FY 2019)
19DE0078	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement, Secondary Roads, Batangas-Lobo Rd, K0128+(-479) – K0128+300	Construction Section	Competitive Bidding	11/27/2018 to 12/3/2018	12/18/2018	-	-	GoP	₱ 39,200,000.00	-	₱ 39,200,000.00	Paving of shoulders (2m width) including drainage and slope protection (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0079	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, San Pascual, Batangas	Construction Section	Competitive Bidding	11/27/2018 to 12/3/2018	12/18/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0080	Local Infrastructure Program – Construction/Rehabilitation/ Improvement of Water Supply – Level II, San Luis, Batangas	Construction Section	Competitive Bidding	11/27/2018 to 12/3/2018	12/18/2018	-	-	GoP	P 7,920,000.00	-	P 7,920,000.00	Construction/Rehabilitation/ Improvement of Water Supply (Pending on award, waiting for the approval of GAA FY 2019)
19DE0081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Batangas-Lobo Rd, K0134+501 – K0135+597	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	-	-	GoP	P 70,970,925.00	-	P 70,970,925.00	Road Widening (2 – 4 lanes) including Drainage and Slope Protection (Pending on award, waiting for the approval of GAA FY 2019)
19DE0082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Bauan-Mabini Rd, K0152+833 – K0154+009	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/19/2018	-	-	GoP	P 75,270,000.00	-	P 75,270,000.00	Road Widening including Drainage and Slope Protection (Pending on award, waiting for the approval of GAA FY 2019)
19DE0086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Calansayan Br. (B02917LZ) (Left Side) along Manila-Batangas Rd	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	-	-	GoP	P 32,879,000.00	-	P 32,879,000.00	Widening of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0087	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Pallocan Br. (B03027LZ) along Batangas-Lobo Rd	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	-	-	GoP	P 22,226,400.00	-	P 22,226,400.00	Widening of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0088	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tingga Br. (B03047LZ) along Batangas-Quezon Rd	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	-	-	GoP	P 12,700,800.00	-	P 12,700,800.00	Widening of Bridge (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0089	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Pulong Balibaguhan, Mabini, Batangas	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	-	-	GoP	P 57,900,000.00	-	P 57,900,000.00	Construction of Flood Control Structures (Pending on award, waiting for the approval of GAA FY 2019)
19DE0090	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Solo, Mabini, Batangas	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	-	-	GoP	P 91,344,970.00	-	P 91,344,970.00	Construction of Flood Control Structures (Pending on award, waiting for the approval of GAA FY 2019)
19DE0091	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Calumpang River, Batangas City (Package A)	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/19/2018	-	-	GoP	P 96,500,000.00	-	P 96,500,000.00	Construction of Flood Control Structures (Pending on award, waiting for the approval of GAA FY 2019)
19DE0092	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Bauan, Batangas	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/19/2018	-	-	GoP	P 3,960,000.00	-	P 3,960,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0093	Local Infrastructure Program – Construction/Rehabilitation/ Improvement of Multi-Purpose Building (Phase 4), Bauan Sports Coliseum, Bauan, Batangas	Construction Section	Competitive Bidding	1/24/2019 to 1/30/2019	2/13/2019	-	-	GoP	P 29,700,000.00	-	P 29,700,000.00	Construction/Rehabilitation/ Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0094	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Lobo, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/27/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0095	Local Infrastructure Program – Construction/Rehabilitation of Multi-Purpose Building, San Agustin Silangan, Isla Verde, Batangas City	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/27/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building (Pending on award, waiting for the approval of GAA FY 2019)
19DE0096	Local Infrastructure Program – Construction of Seawall/Riverwall, Mabini, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 1,000,000.00	-	₱ 1,000,000.00	Construction of Seawall/Riverwall (Pending on award, waiting for the approval of GAA FY 2019)
19DE0097	Local Infrastructure Program – Construction of Road, Lobo, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 7,920,000.00	-	₱ 7,920,000.00	Construction of Road (Pending on award, waiting for the approval of GAA FY 2019)
19DE0098	Local Infrastructure Program – Construction/Rehabilitation of Flood Control Structure, Banaba West, Batangas City	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Flood Control Structure (Pending on award, waiting for the approval of GAA FY 2019)
19DE0099	Local Infrastructure Program – Construction/Rehabilitation of Water Supply – Level II, Bauan, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 8,910,000.00	-	₱ 8,910,000.00	Construction/Rehabilitation of Water Supply (Pending on award, waiting for the approval of GAA FY 2019)
19DE0100	Local Infrastructure Program – Construction/Rehabilitation/ Improvement of Water Supply, Mabini, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction/Rehabilitation/ Improvement of Water Supply (Pending on award, waiting for the approval of GAA FY 2019)
19DE0101	Local Infrastructure Program – Construction/Rehabilitation of Water Supply System (TIRWANDAI), Tinga Itaas, Batangas City	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Water Supply System (Pending on award, waiting for the approval of GAA FY 2019)
19DE0102	Local Infrastructure Program – Construction/Improvement of Water System, Inicbulan, Bauan, Batangas	Construction Section	Competitive Bidding	1/15/2019 to 1/21/2019	2/6/2019	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Improvement of Water System (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0123	Local Infrastructure Program – Retrofitting/Strengthening of Permanent Bridge – Manghinao Br. (B02920LZ) along Palico-Balayan-Batangas Rd.	Construction Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	-	-	GoP	P 29,700,000.00	-	P 29,700,000.00	Retrofitting of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0124	Local Infrastructure Program – Retrofitting/Strengthening of Permanent Bridge – Hagonoy Br. (B02921LZ) along Palico-Balayan-Batangas Rd.	Construction Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	-	-	GoP	P 19,800,000.00	-	P 19,800,000.00	Retrofitting of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0125	Local Infrastructure Program – Retrofitting/Strengthening of Permanent Bridge – San Miguel Br. (B04829LZ) along Batangas-Lobo Rd.	Construction Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	-	-	GoP	P 9,900,000.00	-	P 9,900,000.00	Retrofitting of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0126	Installation of Various Signages along Various National Roads at Batangas City	Maintenance Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	-	-	GoP	P 1,359,538.61	P 1,359,538.61		Installation of Signages (Pending on award, waiting for the approval of GAA FY 2019)
19DE0127	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, San Pedro Br. (B02925LZ) along Bauan-Mabini Rd	Construction Section	Competitive Bidding	2/14/2019 to 2/20/2019	3/5/2019	-	-	GoP	P 22,045,100.00	-	P 22,045,100.00	Widening of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0128	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Yama Br. (B03031LZ) along Batangas-Lobo Rd	Construction Section	Competitive Bidding	2/14/2019 to 2/20/2019	3/5/2019	-	-	GoP	P 14,028,700.00	-	P 14,028,700.00	Widening of Bridge (Pending on award, waiting for the approval of GAA FY 2019)
19DE0129	65X - Bridge Repainting (RCDG) along Various National Roads	Maintenance Section	Competitive Bidding	2/20/2019 to 2/26/2019	3/12/2019	-	-	GoP	P 547,145.96	P 547,145.96		Bridge Repainting (Pending on award, waiting for the approval of GAA FY 2019)
19DE0130	Repair/Maintenance of Drainage along Batangas-Tabangao-Lobo Road within K0107+(-898) – K0108+000	Maintenance Section	Competitive Bidding	3/8/2019 to 3/14/2019	3/27/2019	-	-	GoP	P 337,419.79	P 337,419.79		Repair/Maintenance of Drainage (Pending on award, waiting for the approval of GAA FY 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DE0264	Construction of Evacuation Center, Tingloy, Batangas	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/20/2019	3/1/2019	3/6/2019	GoP	P 19,300,000.00	-	P 19,300,000.00	Construction of Evacuation Center
18DE0265	Road Widening of Batangas-Lobo Road – K0137+084 – K0138+181	Construction Section	Competitive Bidding	2/7/2019 to 2/13/2019	2/26/2019	3/6/2019	3/11/2019	GoP	P 19,300,000.00	-	P 19,300,000.00	Road Widening with Drainage and Slope Protection

Prepared by:

ERIZA B. ZARASPE

Engineer II

OIC - Head, BAC Secretariat

Recommending Approval:

ARIEL V. ARMEDILLA

Chief, Planning and Design Section
BAC Chairman

Approved by:

EDWIN D. ABRIGONDA

District Engineer




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES												
	Outsource Design for Various Bridges & Flood Control Projects at DPWH Batangas II District Engineering Office	Planning and Design Section	Competitive Bidding	June 25 - July 1, 2019	July 22, 2019	August 14, 2019	August 16, 2019	GoP	₱ 2,500,000.00	-	₱ 2,500,000.00	Outsource Design for Various Bridges & Flood Control Projects
	Outsource Parcellary Survey for Various Road Sections at DPWH Batangas II District Engineering Office	Planning and Design Section	Competitive Bidding	June 25 - July 1, 2019	July 22, 2019	August 14, 2019	August 16, 2019	GoP	₱ 2,200,000.00	-	₱ 2,200,000.00	Outsource Parcellary Survey for Various Road Sections
	Conduct of Geotechnical Investigation for Various Proposed Projects at DPWH Batangas II District Engineering Office	Planning and Design Section	Competitive Bidding	June 25 - July 1, 2019	July 22, 2019	August 14, 2019	August 16, 2019	GoP	₱ 3,525,000.00	-	₱ 3,525,000.00	Conduct of Geotechnical Investigation for Various Proposed Projects

Prepared by:


ERIZA B. ZARASPE
Engineer II
OIC - Head, BAC Secretariat

Recommending Approval:


ARIEL M. ARMEDILLA
Chief, Planning and Design Section
BAC Chairman

Approved by:


EDWIN D. ABRIGONDA
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES												
	CATEGORY OF GOODS:											
<u>A.</u>	AVAILABLE AT PROCUREMENT SERVICE STORES / OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES											
1	Common Office Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	* Negotiated - PS-DBM					GoP	₱ 1,990,810.39	₱ 1,990,810.39	-	
	3rd Quarter	Batangas II DEO	* Negotiated - PS-DBM					GoP	₱ 1,984,974.86	-	₱ 1,984,974.86	
	4th Quarter	Batangas II DEO	* Negotiated - PS-DBM					GoP	₱ 1,984,974.86	₱ 1,984,974.86	-	
<u>B.</u>	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES											
1	Common Electrical Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	May 7-13, 2019	May 14, 2019	May 27, 2019	May 28, 2019	GoP	₱ 152,661.95	-	₱ 152,661.95	
	3rd Quarter	Batangas II DEO	Small Value Procurement/ * Negotiated - PS-DBM	Sept. 10-16, 2019	Sep. 17, 2019	Sep. 30, 2019	Oct. 01, 2019	GoP	₱ 121,656.95	-	₱ 121,656.95	
	4th Quarter	Batangas II DEO	Small Value Procurement	Dec. 3-9, 2019	Dec. 10, 2019	Dec. 23, 2019	Dec. 26, 2019	GoP	₱ 123,763.20	-	₱ 123,763.20	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	Common Office Equipment											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Shopping / Small Value Procurement	May 15-21, 2019	May 22, 2019	Jun 04, 2019	Jun. 05, 2019	GoP	P 83,663.00	-	P 83,663.00	
	3rd Quarter	Batangas II DEO	Public Bidding/ Small Value Procurement	Aug 1-7, 2019	Aug. 08, 2019	Aug. 23, 2019	Aug. 26, 2019	GoP	P 554,913.00	-	P 554,913.00	
	4th Quarter	Batangas II DEO	Small Value Procurement	Nov. 6-12, 2019	Nov. 13, 2019	Nov. 26, 2019	Nov. 27, 2019	GoP	P 177,265.00	-	P 177,265.00	
3	Common Office Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Public Bidding	May 6-10, 2019	May 13, 2019	May 24, 2019	May 27, 2019	GoP	P 258,397.10	P 258,397.10	-	
	3rd Quarter	Batangas II DEO	Small Value Procurement	Aug. 6-12, 2019	Aug. 13, 2019	Aug. 26, 2019	Aug. 27, 2019	GoP	P 231,132.65	-	P 231,132.65	
	4th Quarter	Batangas II DEO	Public Bidding	Nov. 4-8, 2019	Nov. 11, 2019	Nov. 22, 2019	Nov. 25, 2019	GoP	P 228,055.15	P 228,055.15	-	
4	Common Janitorial Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	Apr 10-16, 2019	Apr. 17, 2019	Apr. 30, 2019	May. 02, 2019	GoP	P 63,799.75	-	P 63,799.75	
	3rd Quarter	Batangas II DEO	Small Value Procurement	Aug. 5-10, 2019	Aug. 13, 2019	Aug. 26, 2019	Aug. 27, 2019	GoP	P 63,799.75	-	P 63,799.75	
	4th Quarter	Batangas II DEO	Small Value Procurement	Nov. 4-8, 2019	Nov. 11, 2019	Nov. 22, 2019	Nov. 25, 2019	GoP	P 63,055.00	-	P 63,055.00	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Consumables											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Negotiated PS-DBM / Small Value Procurement	Apr 17-23, 2019	Apr. 24, 2019	May 06, 2019	May 07, 2019	GoP	₱ 554,091.25	-	₱ 554,091.25	
	3rd Quarter	Batangas II DEO	Public Bidding	July 17-23, 2019	Jul. 24, 2019	Aug. 06, 2019	Aug. 07, 2019	GoP	₱ 554,091.25	-	₱ 554,091.25	
	4th Quarter	Batangas II DEO	Small Value Procurement	Nov 19-25, 2019	Nov. 26, 2019	Dec. 09, 2019	Dec. 10, 2019	GoP	₱ 554,091.25	-	₱ 554,091.25	
6	Office Equipment Parts and Accessories											
	1st Quarter											No Approved 2019 Budget
7	Office Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Shopping/ Negotiated PS-DBM	May 15-21, 2019	May 22, 2019	Jun 04, 2019	Jun. 05, 2019	GoP	₱ 327,403.25	₱ 327,403.25	-	
	3rd Quarter	Batangas II DEO	Small Value Procurement	July 8-12, 2019	Jul. 15, 2019	Jul. 26, 2019	Jul. 29, 2019	GoP	₱ 242,183.75	-	₱ 242,183.75	
	4th Quarter	Batangas II DEO	Shopping/ Negotiated PS-DBM	Nov. 6-12, 2019	Nov. 13, 2019	Nov. 26, 2019	Nov. 27, 2019	GoP	₱ 242,183.75	₱ 242,183.75	-	
8	Audio and Visual Presentation and Composing Equipment											
	1st Quarter											No Approved 2019 Budget

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Photographic or Filming or Video Equipment											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	Apr 17-23, 2019	Apr. 24, 2019	May 06, 2019	May 07, 2019	GoP	₱ 300,235.00	-	₱ 300,235.00	
	3rd Quarter	Batangas II DEO	Small Value Procurement	July 8-12, 2019	Jul. 15, 2019	Jul. 26, 2019	Jul. 29, 2019	GoP	₱ 655,230.75	-	₱ 655,230.75	
	4th Quarter	Batangas II DEO	Small Value Procurement	Oct 11-17, 2019	Oct. 18, 2019	Oct. 31, 2019	Nov. 04, 2019	GoP	₱ 300,235.00	-	₱ 300,235.00	
10	Cleaning Equipment and Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Shopping	Apr 10-16, 2019	Apr. 17, 2019	Apr. 30, 2019	May. 02, 2019	GoP	₱ 3,900.00	-	₱ 3,900.00	
	3rd Quarter	Batangas II DEO	Shopping	July 8-12, 2019	Jul. 15, 2019	Jul. 26, 2019	Jul. 29, 2019	GoP	₱ 3,900.00	-	₱ 3,900.00	
	4th Quarter	Batangas II DEO	Shopping	Oct 3-9, 2019	Oct. 10, 2019	Oct. 23, 2019	Oct. 24, 2019	GoP	₱ 3,900.00	-	₱ 3,900.00	
11	Paper Materials and Products											
	1st Quarter	Batangas II DEO										No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	Apr. 2-8, 2019	Apr. 10, 2019	Apr. 23, 2019	Apr. 24, 2019	GoP	₱ 604,327.50	₱ 604,327.50	-	
	3rd Quarter	Batangas II DEO	Negotiated -PS-DBM / Small Value Procurement	Aug. 6-12, 2019	Aug. 13, 2019	Aug. 26, 2019	Aug. 27, 2019	GoP	₱ 604,327.50	₱ 604,327.50	-	
	4th Quarter	Batangas II DEO	Small Value Procurement	Nov. 6-12, 2019	Nov. 13, 2019	Nov. 26, 2019	Nov. 27, 2019	GoP	₱ 604,327.50	₱ 604,327.50	-	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Lighting and Fixtures and Accessories											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	Apr 10-16, 2019	Apr. 17, 2019	Apr. 30, 2019	May. 02, 2019	GoP	₱ 898,419.00	-	₱ 898,419.00	
	3rd Quarter	Batangas II DEO	Public Bidding	July 8-12, 2019	Jul. 15, 2019	Jul. 26, 2019	Jul. 29, 2019	GoP	₱ 1,513,419.00	-	₱ 1,513,419.00	
	4th Quarter	Batangas II DEO	Public Bidding / Small Value Procurement	Oct 15-21, 2019	Oct. 22, 2019	Nov. 04, 2019	Nov. 05, 2019	GoP	₱ 898,419.00	-	₱ 898,419.00	
13	Electrical Equipment and Components											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	Apr. 2-8, 2019	Apr. 10, 2019	Apr. 23, 2019	Apr. 24, 2019	GoP	₱ 84,287.05	₱ 84,287.05	-	
14	Computer Supplies											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Shopping/ Small Value Procurement	Apr 17-23, 2019	Apr. 24, 2019	May 06, 2019	May 07, 2019	GoP	₱ 83,399.95	-	₱ 83,399.95	
	3rd Quarter	Batangas II DEO	Shopping/ Small Value Procurement	July 17-23, 2019	Jul. 24, 2019	Aug. 06, 2019	Aug. 07, 2019	GoP	₱ 98,184.95	-	₱ 98,184.95	
	4th Quarter	Batangas II DEO	Shopping/ Small Value Procurement	Nov 19-25, 2019	Nov. 26, 2019	Dec. 09, 2019	Dec. 10, 2019	GoP	₱ 83,399.95	-	₱ 83,399.95	
15	Computer Equipment and Accessories											
	1st Quarter											No Approved 2019 Budget
	2nd Quarter	Batangas II DEO	Small Value Procurement	Apr 10-16, 2019	Apr. 17, 2019	Apr. 30, 2019	May. 02, 2019	GoP	₱ 537,448.30	-	₱ 537,448.30	
	3rd Quarter	Batangas II DEO	Public Bidding	Aug. 5-10, 2019	Aug. 13, 2019	Aug. 26, 2019	Aug. 27, 2019	GoP	₱ 2,882,848.30	-	₱ 2,882,848.30	
	4th Quarter	Batangas II DEO	Public Bidding	Nov. 4-8, 2019	Nov. 11, 2019	Nov. 22, 2019	Nov. 25, 2019	GoP	₱ 3,143,848.30	-	₱ 3,143,848.30	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Other Categories											
2019-SG-001	Purchase of (CM): Paint Thermoplastic White, Paint Thermoplastic Yellow, Glass Beads, etc. for the Emergency Use in Repair/Maintenance of various national roads	Maintenance Section	Small Value Procurement	Feb. 20-27, 2019	Feb. 28, 2019	-	-	GoP	₱ 999,308.10	₱ 999,308.10	-	Pending on award, waiting for the approval of GAA FY 2019
2019-SG-002	Purchase of (OC): 80 set Reflectorized Sticker (DPWH Logo Reflectorized Sticker) for all service vehicle and heavy duty equipment of DPWH - Batangas II District Engineering Office	Maintenance Section	Small Value Procurement	Feb. 20-25, 2019	Feb. 26, 2019	-	-	GoP	₱ 42,000.00	₱ 42,000.00	-	Pending on award, waiting for the approval of GAA FY 2019
2019-SG-003	Supply of (OC): Concrete covers, 910mm dia. To be used in Batangas Port Diversion Road	Maintenance Section	Small Value Procurement	Feb. 20-25, 2019	Feb. 26, 2019	-	-	GoP	₱ 125,357.27	₱ 125,357.27	-	Pending on award, waiting for the approval of GAA FY 2019
2019-SG-009	Purchase of (CM): Flat Shovel, Container (30L capacity, with handle and cap), etc. for use in maintenance activities of Batangas II District Engineering Office	Maintenance Section	Small Value Procurement	Mar. 5-12, 2019	Mar. 13, 2019	-	-	GoP	₱ 139,545.00	₱ 139,545.00	-	Pending on award, waiting for the approval of GAA FY 2019
2019-SG-008	Purchase of (OC): Traffic Control Devices along Batangas-Port Diversion Road and Road Safety Barriers along Bolbok Flyover Approaches	Maintenance Section	Small Value Procurement	Mar. 5-12, 2019	Mar. 13, 2019	-	-	GoP	₱ 241,941.53	₱ 241,941.53	-	Pending on award, waiting for the approval of GAA FY 2019
	2nd Quarter	Batangas II DEO	Small Value Procurement	May 15-21, 2019	May 22, 2019	Jun 04, 2019	Jun. 05, 2019	GoP	₱ 5,995,533.72			
	3rd Quarter	Batangas II DEO	Public Bidding	July 8-12, 2019	Jul. 15, 2019	Jul. 26, 2019	Jul. 29, 2019	GoP	₱ 9,986,242.80			
	4th Quarter	Batangas II DEO	Public Bidding	Oct 11-17, 2019	Oct. 18, 2019	Oct. 31, 2019	Nov. 04, 2019	GoP	₱ 8,604,319.60			

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GDE0002	Furnishing/Supply/Delivery of Various Signage for use along Various National Roads of Batangas II DEO	Maintenance Section	Competitive Bidding	February 22 - 28, 2019	March 14, 2019	-	-	GoP	P 1,014,895.80	P 1,014,895.80	-	Furnishing/Supply/Delivery of Various Signage (Pending on award, waiting for the approval of GAA FY 2019)
19GDE0003	Furnishing/Supply/Delivery of 10 drums Penetration Asphalt (60/70) and 33 m.t. Asphalt Plant Mix Hot for use in the Repair/Maintenance of Various National Roads at San Pascual, Bauan and Mabini, Batangas	Maintenance Section	Competitive Bidding	February 22 - 28, 2019	March 14, 2019	-	-	GoP	P 342,562.50	P 342,562.50	-	Furnishing/Supply/Delivery of Various Materials for Maintenance Activities (Pending on award, waiting for the approval of GAA FY 2019)
19GDE0004	Furnishing/Supply/Delivery of 10 drums Penetration Asphalt (60/70) and 33 m.t. Asphalt Plant Mix Hot for use in the Repair/Maintenance of Various National Roads at Batangas City, Batangas	Maintenance Section	Competitive Bidding	February 22 - 28, 2019	March 14, 2019	-	-	GoP	P 342,562.50	P 342,562.50	-	Furnishing/Supply/Delivery of Various Materials for Maintenance Activities (Pending on award, waiting for the approval of GAA FY 2019)
19GDE0005	Furnishing/Supply/Delivery of 52 m.t. Asphalt Plant Mix Hot for use in the Repair/Maintenance of Lagnas Bridge along Palico-Balayan-Batangas Road	Maintenance Section	Competitive Bidding	February 22 - 28, 2019	March 14, 2019	-	-	GoP	P 341,250.00	P 341,250.00	-	Furnishing/Supply/Delivery of 52 m.t. Asphalt Plant Mix Hot (Pending on award, waiting for the approval of GAA FY 2019)

Prepared by:


ERICA B. ZARASPE

Engineer II
DIO - Head, BAC Secretariat

Recommending Approval:


ARIEL W. ARMEDILLA

Chief, Planning and Design Section
BAC Chairman

Approved by:


EDWIN D. ABRIGONDA

District Engineer