

Department of Public Works and Highways

SOUTH COTABATO 1st DISTRICT ENGINEERING OFFICE

General Santos City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES AND CONSULTANCY (NON-CSE)
BASED ON GAA**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
1	22MB0001 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1663 + 925 - K1665 + 036.09	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 64,279,615.00	66,611,000.00		P 64,279,615.00	Asphalt Overlay
2	22MB0002 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1669 + 265 - K1669 + 792.86	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Asphalt Overlay
3	22MB0003 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1685 + 000 - K1685 + 353.24	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 20,231,120.00	20,644,000.00		P 20,231,120.00	Asphalt Overlay
4	22MB0004 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1686 + 750 - K1687 + 243.61	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Asphalt Overlay
5	22MB0005 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Marbel-Makar Rd - K1667 + 744.60 - K1669 + 243	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Drainage
6	22MB0006 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Jct Digos-Buayan Airport Rd - K1651 + 009 - K1652 + 760	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 72,278,500.00	74,900,000.00		P 72,278,500.00	Construction of Drainage
7	22MB0007 - Off-Carriageway Improvement - Primary Roads Digos-Makar Rd - K1652 + 344 - K1653 + 100, K1653 + 800 - K1653 + 807	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 8,313,340.00	8,483,000.00		P 8,313,340.00	Off-carriageway improvement: shoulder paving/construction
8	22MB0008 - Off-Carriageway Improvement - Primary Roads Marbel-Makar Rd - K1661 + 348 - K1663 + 754	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 20,142,920.00	20,554,000.00		P 20,142,920.00	Off-carriageway improvement: shoulder paving/construction
9	22MB0009 - Off-Carriageway Improvement - Secondary Roads Albert Morrow Blvd - K1645 + (-801) - K1646 + 736	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of median/center island
10	22MB0010 - Off-Carriageway Improvement - Secondary Roads Albert Morrow Blvd - K1649 + 438 - K1651 + 841	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of median/center island
11	22MB0011 - Off-Carriageway Improvement - Secondary Roads Albert Morrow Blvd - K1659 + (-672) - K1661 + 158	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of median/center island
12	22MB0012 - Widening of Permanent Bridges Upper Sinawal Br. (B01527MN) along Albert Morrow Blvd	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 57,900,000.00	60,000,000.00		P 57,900,000.00	Widening of permanent bridge

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/Project
13	22MB0013 - Construction of Concrete Revetment Lower Klinan-Mabuhay (Silway River Basin), Sta. 0+000 - Sta. 0+760, Brgy. Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 86,850,000.00	90,000,000.00		P 86,850,000.00	Concrete Revetment
14	22MB0014 - Construction of Flood Control Structure, Lower Klinan-Mabuhay (Silway River Basin), Sta. 0+000 - Sta. 0+760, Brgy. Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 96,500,000.00	100,000,000.00		P 96,500,000.00	Construction of flood control
15	22MB0015 - Construction of Flood Mitigation Structure along Marbel-Makar Road (Pagalungan Section), (Apopong-Silway-Sinawal River Basin), Pagalungan, Polomolok, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 70,968,995.00	73,543,000.00		P 70,968,995.00	Concrete revetment and checked dam
16	22MB0016 - Construction of Concrete Revetment, Sinawal River, Barangay Labangal, General Santos City	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of flood control
17	22MB0017 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi Poblacion, South Cotabato	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 9,800,000.00	10,000,000.00		P 9,800,000.00	Construction of road
18	22MB0018 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 21,556,080.00	21,996,000.00		P 21,556,080.00	Construction of road
19	22MB0019 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 23,694,440.00	24,178,000.00		P 23,694,440.00	Construction of road
20	22MB0020 - Construction of Connecting Taxiway, Tumbler, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 39,200,000.00	40,000,000.00		P 39,200,000.00	Construction of road
21	22MB0021 - Construction of Hardened Typhoon Multi-Purpose Hangar, Tumbler, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Multi-Purpose Building
22	22MB0022 - Construction of Revetment along Makar River, General Santos City	Construction Section	Yes	Public Bidding	October 29 - November 4, 2021	November 17, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 62,725,000.00	65,000,000.00		P 62,725,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
23	22MB0023 - Construction of Revetment along Sinawal River, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 91,675,000.00	95,000,000.00		P 91,675,000.00	Construction of Flood Mitigation Structure
24	22MB0024 - Construction of Revetment along Tinagacan-Buayan River (Phase 3), Brgy. Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 91,675,000.00	95,000,000.00		P 91,675,000.00	Concrete revetment
25	22MB0025 - Construction of Road at Veterans Street to Saging Street, at Barangay Dadiangas South, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
26	22MB0026 - Road Concreting at Barangay Sinawal, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
27	22MB0027 - Construction of Drainage at Rosas Street, Barangay Dadiangas South, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Drainage
28	22MB0028 - Construction of Drainage System at Kasoy Street, Barangay Dadiangas East, General Santos City	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Drainage
29	22MB0029 - Construction of Open Canal at Barangay Hall Compound, Barangay Tamber, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Open Canal
30	22MB0030 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 2,970,000.00	3,000,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
31	22MB0031 - Construction (Completion) of Multi-Purpose Building (BCPC Office and Library), Barangay Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
32	22MB0032 - Construction (Completion) of Multi-Purpose Building at Barangay Batomelong, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
33	22MB0033 - Construction (Completion) of Multi-Purpose Building at Jose Divinagracia Sr. Elementary School, Barangay Bula, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
34	22MB0034 - Construction (Completion) of Multi-Purpose Building, Barangay Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
35	22MB0035 - Construction (Completion) of Multi-Purpose Building, Barangay Fatima, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
36	22MB0036 - Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/Project	
37	22MB0037 - Construction (Completion) of Multi-Purpose Building, General Santos City Jail, Barangay Apopong, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction (Completion) of Multi-Purpose Building
38	22MB0038 - Construction (Completion) of Multi-Purpose Building, Jose P. Laurel Elementary School, Dadiangas North, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
39	22MB0039 - Construction (Completion) of Multi-Purpose Building, Prk Mahigugmaon, Barangay San Isidro, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
40	22MB0040 - Construction of Multi-Purpose Building (SK Building), Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
41	22MB0041 - Construction of Multi-Purpose Building at A.Biscayda Elementary School, Barangay Olympog, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
42	22MB0042 - Construction of Multi-Purpose Building at Banisil National Highschool, Barangay Tamber, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building (gym) w/ end cover and basketball goal
43	22MB0043 - Construction of Multi-Purpose Building at Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
44	22MB0044 - Construction of Multi-Purpose Building at Datal Salvan High School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
45	22MB0045 - Construction of Multi-Purpose Building at Engracia L. Valdomar National High School, Barangay Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
46	22MB0046 - Construction of Multi-Purpose Building at Ligaya Elemetary School, Barangay Ligaya, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
47	22MB0047 - Construction of Multi-Purpose Building at Purok 11, Cuyos Subdivision, Barangay Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
48	22MB0048 - Construction of Multi-Purpose Building at Purok 19 NHA Bayanihan, Barangay Fatima, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
49	22MB0049 - Construction of Multi-Purpose Building at Purok 22, Bagong Pag-Asa, Barangay Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building
50	22MB0050 - Construction of Multi-Purpose Building at Purok Cahilsot, Barangay Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
51	22MB0051 - Construction of Multi-Purpose Building at Purok Hicban Subdivision, Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
52	22MB0052 - Construction of Multi-Purpose Building General Santos City National Secondary School of Arts and Trade Main Campus, Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
53	22MB0053 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Silway 7, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
54	22MB0054 - Construction of Multi-Purpose Building, Barangay Baluan, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
55	22MB0055 - Construction of Multi-Purpose Building, Barangay Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
56	22MB0056 - Construction of Multi-Purpose Building at Aspang High School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
57	22MB0057 - Construction of Water Supply at Bagong Silang Elementary School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
58	22MB0058 - Construction of Water Supply at Colot S. Aligado Indigenous People High School, Bawing National High School Annex, Barangay Siguel/Bawing, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
59	22MB0059 - Construction of Water Supply at Fataldao Primary School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
60	22MB0060 - Construction of Water System at Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 1, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
61	22MB0061 - Construction of Water System at Purok 7 and Purok 20, Barangay Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
62	22MB0062 - Construction of Water System at Purok Balacayo, Barangay Olympog, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
63	22MB0063 - Construction of Water System at Upper London B, Barangay Siguel, General Santos City	Construction Section	Yes	Public Bidding	November 26 - December 2, 2021	December 15, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/Project
64	22MB0064 - Construction of OCD Regional Office XII, Old Airport, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 11 - 17, 2021	December 2, 2021	January 26, 2022	January 27 - February 4, 2022	GAA FY 2022	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Multi-Purpose Building
65	22MB0065 - Construction of Road Concreting at Purok Mahayahay Barangay Cannery, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
66	22MB0066 - Road Concreting at Purok Tenefulan, Barangay Maligo, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
67	22MB0067 - Road Concreting at barangay Koronadal Proper, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
68	22MB0068 - Road Concreting at Barangay Lambayong, Tampakan, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
69	22MB0069 - Construction of Road with Drainage Canal along Prk Honeyville Barangay Silway 8, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Road with Drainage Canal
70	22MB0070 - Rehabilitation/Improvement of Road at Barangay Polonoling, Tupi, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
71	22MB0071 - Construction of Road from Purok 7-6, Lower Labay, Brgy. Tinagacan, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
72	22MB0072 - Construction (Completion) of Road at Purok 2 to Purok 7, Brgy. Batomelong, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,554,000.00	4,600,000.00		P 4,554,000.00	Road Concreting
73	22MB0073 - Construction (Completion) of Road at Purok Masagana, Brgy. Baluan, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of concrete revetment
74	22MB0074 - Construction of Road at Mabini Street, Purok Carminville to Passionist Sisters School, Purok Cahilsot Village, Brgy. Calumpang, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road Concreting
75	22MB0075 - Construction of Road at Purok 1 (New Bridge) o Corner Conel/Mabuhay Road Going to City Proper, Brgy. Mabuhay, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,840,000.00	8,000,000.00		P 7,840,000.00	Construction of Road
76	22MB0076 - Construction of Road at Purok 7, Brgy. Katangawan, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/ Project
77	22MB0077 - Construction of Road at Purok Maunlad, Brgy. Tambler, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of road
78	22MB0078 - Construction of Road at Sto. Niño District, Brgy. Apopong, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of road
79	22MB0079 - Construction of Road from Cabuay to Paopao Road, Brgy. Sinawal, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of concrete revetment
80	22MB0080 - Construction of Road from Sarana Junction to Lombay at Sarana, Brgy. San Jose, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road Concreting
81	22MB0081 - Construction of Road with Drainage at Odi Street, Masikap Street, Filomina Street, Salvane Street, Purok 10, Barangay Lagao, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 24,500,000.00	25,000,000.00		P 24,500,000.00	Road Concreting with drainage
82	22MB0082 - Construction of Road with Drainage at Purok Bulaong, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Road with Drainage
83	22MB0083 - Construction of Road with Drainage at Purok Magsaysay, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Open Canal
84	22MB0084 - Construction of Road with Drainage at Purok Matinabangon, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
85	22MB0085 - Construction of Road with Drainage from Fil-Am Avenue to Satellite Public Market, Brgy. Fatima, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction (Completion) of Multi-Purpose Building
86	22MB0086 - Construction of Road with Drainage Open Line Canal from Salas Avenue and Cabanas Street, Purok 7 Going to Conel Cemetery, Purok Guadalupe, Brgy. Conel, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
87	22MB0087 - Improvement of Road with Drainage, Brgy. Ligaya, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2021	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 19,600,000.00	20,000,000.00		P 19,600,000.00	Construction of road with drainage
88	22MB0088 - Improvement of Road, Purok 3 to Purok Kidam, Brgy. Olympog, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Road
89	22MB0089 - Construction of Slope Protection Structure, Kilnan 6, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 9,800,000.00	10,000,000.00		P 9,800,000.00	Construction of Slope Protection Structure
90	22MB0090 - Construction of Drainage Canal From Tienza Street to Bulaong Avenue, Brgy. Dadiangas North, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 7,840,000.00	8,000,000.00		P 7,840,000.00	Construction of Drainage Canal

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/Project
91	22MB0091 - Construction of Drainage with Curb and Gutter at Purok San Roque, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Drainage with Curb and Gutter
92	22MB0092 - Completion of Multi-Purpose Building (Barangay Hall) at Barangay Tubeng, Tupi, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
93	22MB0093 - Construction of Multi-Purpose Building (SK Building) at Barangay Miasong, Tupi, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
94	22MB0094 - Construction of Multi-Purpose Building (Satellite Market), Barangay Simbo, Tupi, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
95	22MB0095 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Palo 19, Tampakan, South Cotabato	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
96	22MB0096 - Construction of Multi-Purpose Building (Federation Office) at Barangay Poblacion, Tampakan, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
97	22MB0097 - Construction of Multi-Purpose Building (Building for Social Services), Tupi, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
98	22MB0098 - Construction of Multi-Purpose Building (Barangay Hall), Barangay City Heights, General Santos City	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
99	22MB0099 - Construction (Completion) of Multi-Purpose Building, Brgy. Baluan, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 3,920,000.00	4,000,000.00		P 3,920,000.00	Construction (Completion) of Multi-Purpose Building
100	22MB0100 - Completion (Completion) of Multi-Purpose Building (Government Center), Brgy. Upper Labay, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,968,995.00	8,000,000.00		P 7,968,995.00	Construction (Completion) of Multi-Purpose Building
101	22MB0101 - Construction (Completion) of Multi-Purpose Building, Barangay Hall Compound, Brgy. Lagao, General Santos City	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 4,825,000.00	5,000,000.00		P 4,825,000.00	Construction (Completion) of Multi-Purpose Building
102	22MB0102 - Construction (Completion) of Multi-Purpose Building, Tindalo Street, Brgy. Lagao, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2022	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction (Completion) of Multi-Purpose Building
103	22MB0103 - Construction of Multi-Purpose Building (Building For Social Services), Brgy. City Heights, General Santos City	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
104	22MB0104 - Construction of Multi-Purpose Building (Building for Social Services), Brgy. Tambler, General Santos City	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/ Project
105	22MB0105 - Construction of Multi-Purpose Building (Building for Social Services), Gensanville Subdivision Phase 1, Brgy. Bula, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2022	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
106	22MB0106 - Construction of Multi-Purpose Building (Building for Social Services), Katawangan Central Elementary School, Brgy. Katawangan, General Santos City	Construction Section	No	Public Bidding	January 21 - 27, 2022	February 10, 2022	February 25, 2022	March 1 - 10, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
107	22MB0107 - Construction of Multi-Purpose Building (Building for Social Services), Purok 4, Brgy. Calumpang, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2022	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
108	22MB0108 - Construction of Multi-Purpose Building (Building for Social Services), Purok 6, Brgy. Tinagacan, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
109	22MB0109 - Construction of Multi-Purpose Building (Building for Social Services), Purok Calsanter, Brgy. Bula, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
110	22MB0110 - Construction of Multi-Purpose Building (Government Center), Brgy. City Heights, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
111	22MB0111 - Construction of Multi-Purpose Building (Government Center), Brgy. Dadiangas West, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
112	22MB0112 - Construction of Multi-Purpose Building (Popcom), General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 14,850,000.00	15,000,000.00		P 14,850,000.00	Construction of Multi-Purpose Building
113	22MB0113 - Construction of Multi-Purpose Building, P. Kindat Elementary School, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
114	22MB0114 - Construction of Multi-Purpose Building (Tourism Center) at Purok 14, Brgy. Katangawan, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2022	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
115	22MB0115 - Construction of Multi-Purpose Building at Dadiangas East Elementary School, Brgy. Dadiangas East, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
116	22MB0116 - Construction of Multi-Purpose Building, Brgy. Buayan, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Flood Mitigation Structure
117	22MB0117 - Construction of Multi-Purpose Building, Dadiangas West Central Elementary School, Brgy. Dadiangas West, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2022	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
118	22MB0118 - Construction of Multi-Purpose Building, Fatima Central Elementary School, Brgy. Fatima, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/Project
119	22MB0119 - Construction of Multi-Purpose Building, Samboang-Ngilay Elementary School, Brgy. Batomelong, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2022	February 17, 2022	March 4, 2022	March 5 - 14, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
120	22MB0120 - Construction of Multi-Purpose Building, Sinawal Elementary School, Brgy. Sinawal, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
121	22MB0121 - Construction of Multi-Purpose Building, Balunto Elementary School, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
122	22MB0122 - Construction of Multi-Purpose Building, Saludin Anas Elementary School, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
123	22MB0123 - Rehabilitation (Completion) of Multi-Purpose Building, Purok 1, Brgy. Batomelong, General Santos City	Construction Section	No	Public Bidding	February 3 - 9, 2022	February 23, 2022	March 10, 2022	March 11 - 20, 2022	GAA FY 2022	P 3,366,000.00	3,400,000.00		P 3,366,000.00	Rehabilitation (Completion) of Multi-Purpose Building
124	22MB0124 - Construction of Public Health Facility, Purok Masunurin, Brgy. San Isidro, General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Construction of Public Health Facility
125	22MB0125 - Construction of Water System at Purok Palakasam, Barangay Paikan, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
126	22MB0126 - Construction of Water System at Barangay Kalkam, Tupi, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of water system
127	22MB0127 - Concreting of Purok 4 to Purok 8 Brgy. Sumbakil FMR, Brgy. Sumbakil, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 11,940,000.00	12,000,000.00		P 11,940,000.00	Road Concreting
128	22MB0128 - Concreting of Purok 7 to Purok 20, Brgy. Mabuhay FMR, Brg. Mabuhay, General Santos City	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 11,940,000.00	12,000,000.00		P 11,940,000.00	Road Concreting
129	22MB0129 - Construction of Drainage Structure along National Highway, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Drainage Structure
130	22MB0130 - Construction of Multipurpose Building (Senior Citizens Building, Government Center), General Santos City	Construction Section	No	Public Bidding	February 11 - 17, 2022	March 2, 2022	March 17, 2022	March 18 - 27, 2022	GAA FY 2022	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of Multipurpose Building
131	22MB0131 - Construction/Completion of Multi-Purpose Building (Infirmary), Tampakan, South Cotabato	Construction Section	No	Public Bidding	February 16 - 22, 2022	March 7, 2022	March 22, 2022	March 23 - April 1, 2022	GAA FY 2022	P 24,500,000.00	25,000,000.00		P 24,500,000.00	Construction/Completion of Multi-Purpose Building
	SUB-TOTAL FOR CIVIL WORKS									1,898,074,005.00	1,941,909,000.00		1,898,074,005.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
1	Supply and Delivery of Common Office, IT and Janitorial Supplies for 2nd Quarter CY 2022	Office of the DE	No	Shopping b	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 86,357.72			P 86,357.72	
2	Supply and Delivery of Common Office, IT and Janitorial Supplies for 4th Quarter CY 2022	Office of the DE	No	Shopping b	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P 49,569.95			P 49,569.95	
3	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	Office of the DE	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 28,600.00			P 28,600.00	
4	Supply and Delivery of IT Consumables for 4th Quarter CY 2022	Office of the DE	No	Shopping b	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P 28,600.00			P 28,600.00	
5	Supply and Delivery of IT Equipment and Accessories for 1st Quarter CY 2022	Office of the DE	No	Small Value Procurement	Feb 1-8, 2022	Feb 8, 2022	Feb 11, 2022	Feb 14, 2022	GAA CY 2022	P 103,978.00			P 103,978.00	
6	Supply and Delivery of Office Equipment for 2nd Quarter CY 2022	Office of the DE	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 185,996.00			P 185,996.00	
7	Supply and Delivery of fuel, oil & lubricants for 2nd Quarter CY 2022	Office of the DE	No	Public Bidding	Apr 6-26, 2022	Apr 26, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 133,311.60			P 133,311.60	
8	Supply and Delivery of fuel, oil & lubricants for 3rd Quarter CY 2022	Office of the DE	No	Public Bidding	July 11-28, 2022	July 28, 2022	Aug 4, 2022	Aug 8, 2022	GAA CY 2022	P 133,311.60			P 133,311.60	
9	Supply and Delivery of fuel, oil & lubricants for 4th Quarter CY 2022	Office of the DE	No	Public Bidding	Oct 6-25, 2022	Oct 25, 2022	Oct 28, 2022	Oct 31, 2022	GAA CY 2022	P 133,311.60			P 133,311.60	
10	Supply and Delivery of spare parts for vehicles and accessories for 2nd Quarter CY 2022	Office of the DE	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 71,700.00			P 71,700.00	
11	Supply and Delivery of spare parts for vehicles and accessories for 3rd Quarter CY 2022	Office of the DE	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P 66,500.00			P 66,500.00	
12	Supply and Delivery of spare parts for vehicles and accessories for 4th Quarter CY 2022	Office of the DE	No	Small Value Procurement	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P 71,700.00			P 71,700.00	
13	Repair and Maintenance of Equipment for 3rd Quarter CY 2022	Office of the DE	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P 18,400.00			P 18,400.00	
14	Unforeseen Contingency for 1st Quarter CY 2022	Office of the DE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 15,000.00			P 15,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/ Project
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
15	Unforeseen Contingency for 2nd Quarter CY 2022	Office of the DE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
16	Unforeseen Contingency for 3rd Quarter CY 2022	Office of the DE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
17	Unforeseen Contingency for 4th Quarter CY 2022	Office of the DE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
18	Procurement of Printing Services of Quarter/Semi/Annual Publication of Public Information Unit in the Office of DPWH SC 1ST DEO GSC for 4th Quarter CY 2022	Office of the DE	No	Small Value Procurement	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P	75,000.00		P	75,000.00
19	Rental of Service Vehicle for 1st Quarter CY 2022	Office of the DE	No	Small Value Procurement	Feb 1-8, 2022	Feb 8, 2022	Feb 11, 2022	Feb 14, 2022	GAA CY 2022	P	154,378.17		P	154,378.17
20	Rental of Service Vehicle for 2nd Quarter CY 2022	Office of the DE	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	233,362.35		P	233,362.35
21	Rental of Service Vehicle for 3rd Quarter CY 2022	Office of the DE	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P	236,952.54		P	236,952.54
22	Rental of Service Vehicle for 4th Quarter CY 2022	Office of the DE	No	Small Value Procurement	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P	233,362.35		P	233,362.35
23	Supply and Delivery of Common Office Janitoril and Electrical Supplies for 2nd Quarter CY 2022	ADE	No	Shopping b	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	70,951.40		P	70,951.40
24	Supply and Delivery of Common Office Janitoril and Electrical Supplies for 4th Quarter CY 2022	ADE	No	Shopping b	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P	17,446.55		P	17,446.55
25	Supply and Delivery of Furnitures and Fixtures for 2nd Quarter CY 2022	ADE	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	38,260.00		P	38,260.00
26	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	ADE	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	19,750.00		P	19,750.00

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/ Project
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
27	Supply and Delivery of IT Consumables for 4th Quarter CY 2022	ADE	No	Shopping	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P	9,875.00		P	9,875.00
28	Supply and Delivery of fuel and lubricants for 3rd Quarter CY 2022	ADE	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P	91,261.96		P	91,261.96
29	Supply and Delivery of Spare Parts for 2nd Quarter CY 2022	ADE	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	57,750.00		P	57,750.00
30	Unforeseen Contingency for 1st Quarter CY 2022	ADE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
31	Unforeseen Contingency for 2nd Quarter CY 2022	ADE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
32	Unforeseen Contingency for 3rd Quarter CY 2022	ADE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
33	Unforeseen Contingency for 4th Quarter CY 2022	ADE	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	15,000.00		P	15,000.00
34	Repair and Maintenance of Office Equipment (Aircon Cleaning) for 4th Quarter CY 2022	ADE	No	Small Value Procurement	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P	4,800.00		P	4,800.00
35	Supply and Delivery of Common Office, IT and Janitorial Supplies for 2nd Quarter CY 2022	FS	No	Public Bidding	Apr 6-26, 2022	Apr 26, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	114,949.10		P	114,949.10
36	Supply and Delivery of Common Office, IT and Janitorial Supplies for 3rd Quarter CY 2022	FS	No	Public Bidding	July 11-28, 2022	July 28, 2022	Aug 4, 2022	Aug 8, 2022	GAA CY 2022	P	22,744.00		P	22,744.00
37	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	FS	No	Public Bidding	Apr 6-26, 2022	Apr 26, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	48,432.00		P	48,432.00
38	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	Construction Section	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	145,935.00		P	145,935.00
39	Supply and Delivery of Spare Parts for 2nd Quarter CY 2022	Construction Section	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	26,190.00		P	26,190.00
40	Supply and Delivery of IT Consumables for 3rd Quarter CY 2022	FS	No	Public Bidding	July 11-28, 2022	July 28, 2022	Aug 4, 2022	Aug 8, 2022	GAA CY 2022	P	8,916.00		P	8,916.00

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/ Project
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
41	Supply and Delivery of Office Equipment for 3rd Quarter	FS	No	Public Bidding	July 11-28, 2022	July 28, 2022	Aug 4, 2022	Aug 8, 2022	GAA CY 2022	P	200,000.00		P	200,000.00
42	Unforeseen Contingency for 1st Quarter CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	10,000.00		P	10,000.00
43	Unforeseen Contingency for 2nd Quarter CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	10,000.00		P	10,000.00
44	Unforeseen Contingency for 3rd Quarter CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	10,000.00		P	10,000.00
45	Unforeseen Contingency for 4th Quarter CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P	10,000.00		P	10,000.00
46	Repair and Maintenance of Office Equipment (Aircon Cleaning) for 4th Quarter CY 2022	FS	No	Public Bidding	Oct 6-25, 2022	Oct 25, 2022	Oct 28, 2022	Oct 31, 2022	GAA CY 2022	P	10,400.00		P	10,400.00
47	Supply and Delivery of IT Consumables for 4th Quarter CY 2022	Construction section	No	Shopping	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	GAA CY 2022	P	192,295.00		P	192,295.00
48	Supply and Delivery of fuel, oil & lubricants for 3rd Quarter CY 2022.	Construction section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	GAA CY 2022	P	473,803.61		P	473,803.61
49	Supply and Delivery of fuel, oil & lubricants for 1st Quarter CY 2022	Maintenance Section	Yes	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	Reg Maintenance Fund CY 2022	P	1,000,000.00	1,000,000.00		
50	Supply and Delivery of Common Office, IT and Janitorial Supplies for 3rd Quarter CY 2022	Maintenance Section	No	Shopping B	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	Reg Maintenance Fund 2022	P	100,062.50	P	100,062.50	
51	Supply and Delivery of IT Consumables for 3rd Quarter CY 2022	Maintenance Section	No	Shopping	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	Reg Maintenance Fund 2022	P	41,430.00	P	41,430.00	
52	Supply and Delivery of fuel, oil & lubricants for 2nd Quarter CY 2022	Maintenance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2022	P	1,000,000.00	1,000,000.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/ Project
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
53	Supply and Delivery of fuel, oil & lubricants for 3rd Quarter CY 2022	Maintenance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2022	P	1,000,000.00		1,000,000.00	
54	Supply and Delivery of spare parts for 1st Quarter CY 2022	Maintenance Section	Yes	Public Bidding	Nov 26-Dec 16, 2021	Dec 16, 2021	February 10, 2022	February 11, 2022	Reg Maintenance Fund 2022	P	472,000.00		472,000.00	
55	Supply and Delivery of spare parts for 2nd Quarter CY 2022	Maintenance Section	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	Reg Maintenance Fund 2022	P	400,000.00	P	400,000.00	
56	Supply and Delivery of spare parts for 3rd Quarter CY 2022	Maintenance Section	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	Reg Maintenance Fund 2022	P	300,000.00	P	300,000.00	
57	Supply and Delivery of Construction Materials for 1st Quarter CY 2022	Maintenance Section	Yes	Public Bidding	Nov 26-Dec 16, 2021	Dec 16, 2021	February 10, 2022	February 11, 2022	Reg Maintenance Fund 2022	P	123,900.00		123,900.00	
58	Unforeseen Contingency for 1st Quarter CY 2022	Maintenance Section	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2022	P	10,000.00		10,000.00	
59	Unforeseen Contingency for 2nd Quarter CY 2022	Maintenance Section	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2022	P	90,000.00		90,000.00	
60	Unforeseen Contingency for 3rd Quarter CY 2022	Maintenance Section	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2022	P	200,000.00		200,000.00	
61	Unforeseen Contingency for 4th Quarter CY 2022	Maintenance Section	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2022	P	50,000.00		50,000.00	
62	Supply and Delivery of Office Equipment for 2nd Quarter CY 2022	Maintenance Section	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	Reg Maintenance Fund 2022	P	45,170.00	P	45,170.00	
63	Supply and Delivery of Asphalt Materials for Work Category 10 (Patching and Sealing of Pavement)	Maintenance Section	Yes	Public Bidding	Nov 26-Dec 16, 2021	Dec 16, 2021	February 10, 2022	February 11, 2022	Reg Maintenance Fund 2022	P	1,964,450.00		1,964,450.00	
64	Supply and Delivery of Signages for 1st Quarter CY 2022	Maintenance Section	Yes	Public Bidding	Nov 26-Dec 16, 2021	Dec 16, 2021	February 10, 2022	February 11, 2022	Reg Maintenance Fund 2022	P	291,722.00		291,722.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
65	Procurement of Reflectorized Traffic Paint for Work Category 18 (Repainting of Centerline and Lane line) for 1st Quarter CY 2022 (Supply and Delivery)	Maintenance Section	Yes	Public Bidding	Nov 26-Dec 16, 2021	Dec 16, 2021	February 10, 2022	February 11, 2022	Reg Maintenance Fund 2022	P	1,028,800.00	1,028,800.00		
66	Procurement of Minor Tools for 1st Quarter CY 2022 (Supply and Delivery)	Maintenance Section	Yes	Public Bidding	Nov 26-Dec 16, 2021	Dec 16, 2021	February 10, 2022	February 11, 2022	Reg Maintenance Fund 2022	P	71,520.00	71,520.00		
67	Repair and Maintenance of Office Equipment for 4th Quarter CY 2022 (Aircon Cleaning)	Maintenance Section	No	Small Value Procurement	Oct 6-13, 2022	Oct 13, 2022	Oct 20, 2022	Oct 21, 2022	Reg Maintenance Fund 2022	P	9,750.00	9,750.00		
68	Supply and Delivery of Guardrails Parts for 2nd Quarter CY 2022	Maintenance Section	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	Reg Maintenance Fund 2022	P	80,000.00	P 80,000.00		
69	Supply and Delivery of Other Machineries for 2nd Quarter CY 2022	Maintenance Section	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	Reg Maintenance Fund 2022	P	7,600.00	P 7,600.00		
70	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	Procurement Unit	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	13,954.00		P 13,954.00	
71	Supply and Delivery of IT Equipment & Accessories for 3rd Quarter CY 2022	Procurement Unit	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P	28,000.00		P 28,000.00	
72	Repair and Maintenance of Office Equipment for 3rd Quarter CY 2022 (Aircon Cleaning)	Procurement Unit	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P	5,200.00		P 5,200.00	
73	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	HRAS	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	66,393.60		P 66,393.60	
74	Supply and Delivery of IT Consumables for 3rd Quarter CY 2022	HRAS	No	Shopping	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P	31,360.00		P 31,360.00	
75	Repair and Maintenance of Office Equipment for 2nd Quarter CY 2022 (Aircon Cleaning)	HRAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	3,900.00		P 3,900.00	
76	Supply of DPWH Security Services requirements for 5 Security Personnel for deployment to DPWH South Cotabato 1st DEO, GSC (Apr-Sept, 2022)	HRAS	No	Public Bidding	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P	603,125.00		P 603,125.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/ Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
77	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	QAS	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 113,600.00			P 113,600.00	
78	Supply and Delivery of IT Consumables for 3rd Quarter CY 2022	QAS	No	Shopping	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P 113,600.00			P 113,600.00	
79	Supply and Delivery of IT Equipment & Accessories for 2nd Quarter CY 2022	QAS	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 12,000.00			P 12,000.00	
80	Supply and Delivery of Office Equipment for 2nd Quarter CY 2022	QAS	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 8,960.00			P 8,960.00	
81	Supply and Delivery of Fuel and lubricants for 3rd Quarter CY 2022	QAS	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P 258,190.50			P 258,190.50	
82	Supply and Delivery of Spare Parts & Accessories for 2nd Quarter CY 2022	QAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 87,089.00			P 87,089.00	
83	Supply and Delivery of Construction Materials and Accessories for 2nd Quarter CY 2022	QAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 58,234.50			P 58,234.50	
84	Unforeseen Contingency for 3rd Quarter CY 2022	QAS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 50,000.00			P 50,000.00	
85	Supply and Delivery of Other Machineries for 3rd Quarter CY 2022	QAS	No	Small Value Procurement	July 11-19, 2022	July 19, 2022	July 25, 2022	July 26, 2022	GAA CY 2022	P 10,600.00			P 10,600.00	
86	Reimbursement for 3rd Quarter CY 2022	QAS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 60,000.00			P 60,000.00	
87	Supply and Delivery of Common Office, IT and Janitorial Supplies for 2nd Quarter CY 2022	PDS	No	Shopping b	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 228,295.78			P 228,295.78	
88	Supply and Delivery of IT Consumables for 2nd Quarter CY 2022	PDS	No	Shopping	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 201,160.00			P 201,160.00	
88	Supply and Delivery of Information Technology for 1st Quarter CY 2022	PDS	No	Public Bidding	Feb 1-22, 2022	Feb 22, 2022	Feb 24, 2022	Feb 28, 2022	GAA CY 2022	P 1,895,000.00			P 1,895,000.00	
89	Supply and Delivery of fuel, oil & lubricants for 2nd Quarter CY 2022.	PDS	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	GAA CY 2022	P 293,540.20			P 293,540.20	
90	Supply and Delivery of Vehicle Parts and Accessories for 2nd Quarter of CY 2022	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 200,000.00			P 200,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				C Brief Description of program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
91	Unforeseen Contingency for 1st Quarter CY 2022	PDS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 20,000.00			P 20,000.00	
92	Unforeseen Contingency for 2ND Quarter CY 2022	PDS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 20,000.00			P 20,000.00	
93	Unforeseen Contingency for 3rd Quarter CY 2022	PDS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 20,000.00			P 20,000.00	
94	Unforeseen Contingency for 4th Quarter CY 2022	PDS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GAA CY 2022	P 20,000.00			P 20,000.00	
95	Repair and Maintenance of Office Equipment (Aircon Cleaning) for 2nd Quarter CY 2022	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 7,800.00			P 7,800.00	
96	Rental of Service Vehicle for 1st Quarter of CY 2022	PDS	No	Public Bidding	Feb 1-22, 2022	Feb 22, 2022	Feb 24, 2022	Feb 28, 2022	GAA CY 2022	P 157,968.36			P 157,968.36	
97	Rental of Service Vehicle for 2nd Quarter of CY 2022	PDS	No	Public Bidding	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 459,544.32			P 459,544.32	
98	Rental of Service Vehicle for 3rd Quarter of CY 2022	PDS	No	Public Bidding	July 11-28, 2022	July 28, 2022	Aug 4, 2022	Aug 8, 2022	GAA CY 2022	P 459,544.32			P 459,544.32	
99	Rental of Service Vehicle for 4th Quarter of CY 2022	PDS	No	Public Bidding	Oct 6-25, 2022	Oct 25, 2022	Oct 28, 2022	Oct 31, 2022	GAA CY 2022	P 459,544.32			P 459,544.32	
100	Supply and Delivery of Surveying Equipment for 2nd Quarter CY 2022	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 29, 2022	May 2, 2022	GAA CY 2022	P 190,000.00			P 190,000.00	
101	Supply and Delivery of Communication Equipment for 1st Quarter CY 2022	PDS	No	Small Value Procurement	Feb 1-8, 2022	Feb 8, 2022	Feb 11, 2022	Feb 14, 2022	GAA CY 2022	P 99,000.00			P 99,000.00	
	SUB-TOTAL FOR GOODS AND SERVICES									18,300,159.90		8,286,404.50	10,013,755.40	
	GRAND TOTAL									1,916,374,164.90	1,941,909,000.00	8,286,404.50	1,908,087,760.40	

Prepared by:

MA. THERESA R. BARROSO
Engineer III
Head, Procurement Unit

Date: 01-24-2022

Recommended by:

ALLAN LOUIE Y. ABREA
Engineer III/ Chief Quality Assurance Section
BAC Chairperson

Date: 24 JAN 2022

Approved by:

MAMINTAL T. TAHA, Ph.D
District Engineer
Head of Procuring Entity

Date: _____