

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0001	Preventive Maintenance of Road: Asphalt Overlay – Cebu North Hagnaya Wharf Road, K0015+165 – K0015+500, K0016+000 – K0016+836, K0022+496 – K0023+555, K0026+454 – K0027+139, Liloan and Compostela, Cebu	Planning and Design Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 89,573,960.00			Asphalt Overlay
18HI0002	Off-Carriageway Improvement: Shoulder Paving/Construction – Cebu North Hagnaya Wharf Road, K0043+000 – K0044+560, K0046+918 – K0047+668, K0055+725 – K0056+840, K0070+725 – K0071+615, K0073+687 – K0073+771, K0073+822 – K0073+847, Carmen, Catmon and Borbon, Cebu	Planning and Design Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 69,094,900.00			Shoulder Paving/ Construction
18HI0003	Preventive Maintenance of Road: Asphalt Overlay – Cebu North Hagnaya Wharf Road- K0046+172 – K0046+918, K0047+668 – K0047+732, K0072+110 – K0072+650, Sogod, Cebu	Maint. Section	Public Bidding	Nov. 8 -14, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 18,820,900.00			Asphalt Overlay

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0004	Construction of Concrete Road, Brgy. Estaca – Tamiao, Compostela, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0005	Construction of Concrete Road, Sitio Tabok, Brgy. Tag-Ube, Compostela, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0006	Construction of Concrete Road, Brgy. Duyan, Catmon, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0007	Construction of Concrete Road, Brgy. Nahus-an, Sogod, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0008	Construction of Concrete Road, Brgy. Southern Poblacion, San Francisco, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0009	Construction of Concrete Road, Brgy. Northern Poblacion, San Francisco, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0010	Construction of Concrete Road, Brgy. Esperanza, Poro, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0011	Construction of Multi-Purpose Building, Brgy. Pagsa, Poro, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Building Construction
18HI0012	Construction of Concrete Road, Brgy. Cagcagan, Poro, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0013	Construction of Concrete Road, Brgy. Santander, Tudela, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Construction
18HI0014	Construction of Multi-Purpose Building, Brgy. Imelda, Pilar, Cebu	Const. Section	Public Bidding	Nov. 8-14, 2017	Nov. 27, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Building Construction

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0015	Rehabilitation of Paved Road – Consolacion – Tayud – Liloan Road (S00373CB) Chainage 2000 – Chainage 3216, Chainage 3466 – Chainage 3712, Liloan, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 43,916,740.00			Rehabilitation of Paved Road
18HI0016	Retrofitting/Strengthening of Permanent Bridges of Jubay Bridge (B00001CB) along Cebu North Hagnaya Wharf Road, Liloan, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,940,000.00			Retrofitting/Strengthening of Bridge
18HI0017	Retrofitting/Strengthening of Permanent Bridges of Canamucan Bridge (B00584CB) along Cebu North Hagnaya Wharf Road, Compostela, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 9,800,000.00			Retrofitting/Strengthening of Bridge
18HI0018	Retrofitting/Strengthening of Permanent Bridges of Maslog Bridge (B00581CB) along Cebu North Hagnaya Wharf Road, Danao City, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 3,920,000.00			Retrofitting/Strengthening of Bridge

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0019	Retrofitting/Strengthening of Permanent Bridges of Danao Bridge II (B00058CB) along Cebu North Hagnaya Wharf Road (Old Route), Danao City, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 3,920,000.00			Retrofitting/Strengthening of Bridge
18HI0020	Preventive Maintenance of Road: Asphalt Overlay – Sogod-Tabuelan Road – K0120+954 – K0121+456, Sogod, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 7,689,080.00			Asphalt Overlay
18HI0021	Retrofitting/Strengthening of Permanent Bridges of Sagay Br. (B00067CB) along Cebu North Hagnaya Wharf Road, Borbon, Cebu	Planning and Design Section	Public Bidding	Nov. 24-30, 2017	Dec. 13, 2017	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 4,900,000.00			Retrofitting/Strengthening of Bridge
18HI0022	Construction of Concrete Road Brgy. Sta. Cruz, Liloan, Cebu	Const. Section	Public Bidding	Dec. 14-20, 2017	January 3, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 2,475,000.00			Road Concreting
18HI0023	Construction/Improvement of Access Roads leading to Declared Tourism Destination at Dakit-Ampongol-Cabungahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Planning & Design Section	Public Bidding	Dec. 14-20, 2017	January 3, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 19,600,000.00			Road Concreting

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0024	Construction/Improvement of Access Roads leading to Declared Tourism Destination at Brgy. Himensulan – Brgy. Santiago leading to Santiago Public Beach Resort, Brgy. Himensulan, San Francisco, Cebu	Planning & Design Section	Public Bidding	Dec. 14-20, 2017	January 3, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 19,600,000.00			Road Concreting
18HI0025	Construction/Improvement of Access Roads leading to Declared Tourism Destination at Santander – Buenavista Barangay Road leading to Buenavista Heights Views Century Old Trees, Brgy. Santander, Tudela, Cebu	Planning & Design Section	Public Bidding	Dec. 14-20, 2017	January 3, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 19,600,000.00			Road Concreting
18HI0026	Construction/Improvement of Access Roads leading to Declared Tourism Destination at Poblacion – Danasan Road, Leading to Tourist Destination (Danasan Eco Park) Danao City, Cebu	Planning & Design Section	Public Bidding	Dec. 14-20, 2017	January 3, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 58,800,000.00			Road Concreting

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18HI0027	Widening of Permanent Bridges to more than 2 Lanes at Naghalin Bridge (B00064CB) along Cebu North Hagnaya Wharf Road, Catmon, Cebu	Planning and Design Section	Public Bidding	Dec. 14-20, 2017	January 22, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 49,000,000.00			Bridge Widening
18HI0028	Construction/Upgrading of Drainage along National Roads – Construction of Drainage Structure along Sogod – Tabuelan Road – K0119+(-045) – K0119 +845, K0122+950 – K0123+089, K0124+640 – K0124+691, Sogod, Cebu	Planning & Design Section	Public Bidding	Dec. 14-20, 2017	January 3, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 27,416,480.00			Construction of Drainage Structure along Road
18HI0029	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Bagatayam – Binaliw – Cogon Road leading to Bagatayam Falls, Brgy. Bagatayam, Sogod, Cebu	Const. Section	Public Bidding	January 3-9, 2018	January 22, 2018	Waiting for the release of GAA 2018	Waiting for the release of GAA 2018	GAA CY 2018	₱ 19,600,000.00			Road Concreting

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17H10115	Construction of 2 units (4-S 20-Cl SB) at Yati ES	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10116	1.)Lataban NHS, Lilo-an, Cebu (4-S 8-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10117	2.)Lilo-an CES, Lilo-an, Cebu (2-S 4-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10118	3.)Mulao NHS, Compostela, Cebu (4-S 8-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10119	4.)Bagalnga IS, Compostela, Cebu (4-S 8- Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10120	5.) Ramon M. Durano Sr. MNHS (2-S 4Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10121	6.) Estafa O. Monte MNHS , Danao City, Cebu (2-S 4- Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Jan. 15-22, 2018	Feb. 5, 2018	Feb. 9, 2018	Feb. 19, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17H10122	7.)Luyang ES, Carmen, Cebu (2-S 6-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Feb. 27-Mar. 6, 2018	Mar. 19, 2018	Mar. 23, 2018	Apr. 2, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10123	8.)Caurasan NHS, Carmen, Cebu (4-S 8-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Feb. 27-Mar. 6, 2018	Mar. 19, 2018	Mar. 23, 2018	Apr. 2, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10124	9.)Tinabyonan NHS, Catmon, Cebu (2-S 8-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Feb. 27-Mar. 6, 2018	Mar. 19, 2018	Mar. 23, 2018	Apr. 2, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10125	10.)Tabunok ES , Sogod, Cebu (2-S 4-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Feb. 27-Mar. 6, 2018	Mar. 19, 2018	Mar. 23, 2018	Apr. 2, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10126	11.)Cabalawan NHS, Sogod, Cebu (2-S 8-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Feb. 27-Mar. 6, 2018	Mar. 19, 2018	Mar. 23, 2018	Apr. 2, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10127	12.)Campusong NHS, Borbon, Cebu (4-S 8-Cl) SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10128	13.)Borbon CES Borbon, Cebu (2-S 6-Cl SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17H10129	14.)Mar and Dorie Darunday NHS, Borbon, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10130	15.)Bongdo NHS, Borbon, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10131	16.)Doña Milagros MNHS, Borbon, Cebu(4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10132	17.)Camotes NHS, San Francisco, Cebu (2-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10133	18.)Rosalía N. Lucernas ES/Magay ES, San Francisco, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	Apr. 16-27, 2018	May 2, 2018	May 7, 2018	May 17, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10134	19.)Unidos ES , San Francisco, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30-June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10135	20.)Cabonga-an NHS, San Francisco, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30-June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17H10136	21.) Mc Arthur ES, Tudela, Cebu (2-S, 6- CI Sb)	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10137	22.)Calmante ES, Tudela, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10138	23.)Puertobello NHS- Pob.Ext. Tudela, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10139	24.)Daan Secante ES. Tudela, Cebu (2-S 6-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10140	25.)Pilar NHS, Pilar, Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10141	26.)Don Filomeno Torres MNHS, Pilar Cebu (4-S 8-CI SB)	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17H10142	27.)Lanao NHS, Pilar, Cebu (2-S 8CI SB),	Planning Section	Negotiated Procurement Small Value Procurement	May 30- June 6, 2018	June 19, 2018	June 25, 2018	July 10, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10143	28.)Techvoc Facilities/Workshop Building at Cantumog NHS, Carmen, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	July 15- 25, 2018	Aug. 7, 2018	Aug. 13, 2018	Aug. 23, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10144	29.)Techvoc Facilities/Workshop Building at Cantumog NHS, Carmen, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	July 15- 25, 2018	Aug. 7, 2018	Aug. 13, 2018	Aug. 23, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10145	30.)Techvoc Facilities/Workshop Building at Tinabyoan NHS, Catmon, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	July 15- 25, 2018	Aug. 7, 2018	Aug. 13, 2018	Aug. 23, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10146	31.)Techvoc Facilities/Workshop Building at Tinabyoan NHS, Catmon, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	July 15- 25, 2018	Aug. 7, 2018	Aug. 13, 2018	Aug. 23, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10147	32.)Techvoc Facilities/Workshop Building at Tabunan NHS, Borbon, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	July 15- 25, 2018	Aug. 7, 2018	Aug. 13, 2018	Aug. 23, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10148	33.)Techvoc Facilities/Workshop Building at Lorenzo C. Tanza MNHS, San Francisco, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	July 15- 25, 2018	Aug. 7, 2018	Aug. 13, 2018	Aug. 23, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works

Department of Public Works and Highway

*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)


Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17H10149	34.)Techvoc Facilities/Workshop Building at Luciano B. Rama MNHS, Poro, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	Sept. 6- 13, 2018	Sept.26, 2018	Oct. 1, 2018	Oct. 11, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10150	35.)Techvoc Facilities/Workshop Building at San Jose NHS, Poro, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	Sept. 6- 13, 2018	Sept.26, 2018	Oct. 1, 2018	Oct. 11, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10151	36.)Techvoc Facilities/Workshop Building at Puertobello NHS, Pob. Ext. Tudela, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	Sept. 6- 13, 2018	Sept.26, 2018	Oct. 1, 2018	Oct. 11, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10152	37.)Techvoc Facilities/Workshop Building at Puertobello NHS, Pob. Ext. Tudela, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	Sept. 6- 13, 2018	Sept.26, 2018	Oct. 1, 2018	Oct. 11, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10153	38.)Techvoc Facilities/Workshop Building at Lanao NHS, Pilar, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	Sept. 6- 13, 2018	Sept.26, 2018	Oct. 1, 2018	Oct. 11, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works
17H10154	39.)Techvoc Facilities/Workshop Building at Lanao NHS, Pilar, Cebu	Planning Section	Negotiated Procurement Small Value Procurement	Sept. 6- 13, 2018	Sept.26, 2018	Oct. 1, 2018	Oct. 11, 2018	BEFF 2018	150,000.00			Sub-Surface Soil Exploration Works

Department of Public Works and Highway


*Cebu 5th District Engineering Office
V. Sotto St., Cebu City*

ANNUAL PROCUREMENT PLAN (APP) FOR FY 2018 (CONSULTING SERVICES)


Prepared by:


VERONICA A. PARABLANG
Engineer III, Procurement Unit/Secretariat
Date: 1/31/18

Recommended by:


FERNANDO J. TALAGSA
Chairperson, BAC
Date: 1/31/18

Approved by:


YUSOPH D. RASUMAN
Head of Procuring Entity
Date: _____