

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203281000	Construction of Multi-Purpose Building, Pagala, Baliwag, Bulacan	Bulacan First DEO	NO	2/23/2021	3/16/2021	3/31/2021	4/7/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of multi-purpose building
300103203282000	Construction/rehabilitation of multi-purpose building in City of Malolos Integrated High School, Barangay Santo Rosario, Malolos, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction /Rehabilitation of multi-purpose building
300103203283000	Construction/rehabilitation of multi-purpose building in Barangay Poblacion, Guiguinto, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction /Rehabilitation of multi-purpose building
300103203284000	Construction of Multi-Purpose Building in Barangay Malis, Guiguinto, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/20/2021	2/27/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220482000	Construction of Government Center, Pagala, Baliuag, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/21/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104220483000	Construction of Multipurpose Building, Brgy. Cacarong, Matanda, Pandi, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104220484000	Construction of Multipurpose Building (Sports Complex) including Site Development, Brgy. Biñang 2nd, Bocaue, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104220485000	Construction (Completion) of Multi-Purpose Building (Child Minding Center), Municipal Hall Complex, Baliuag, Bulacan	Bulacan First DEO	NO	1/20/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction (Completion) of multi-purpose building
300104220486000	Construction (Completion) of Multi-Purpose Building (Covered court) Barangay Sta. Rita, Guiguinto, Bulacan	Bulacan First DEO	NO	3/10/2021	3/30/2021	4/14/2021	4/21/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220487000	Completion of Multi-Purpose Building (Sports Complex) Brgy. Biñang 2nd, Bocaue, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/13/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction (Completion) of multi-purpose building
300104220488000	Construction (Completion) of Multi-Purpose Building in Barangay Ligas, Malolos, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/20/2021	2/27/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction (Completion) of multi-purpose building
300104220489000	Construction (Completion) of Multi-Purpose Building, Antipona, Bocaue, Bulacan	Bulacan First DEO	NO	2/24/2021	3/16/2021	3/31/2021	4/7/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220490000	Construction (Completion) of Multi-Purpose Building, Buisan, Bustos, Bulacan	Bulacan First DEO	NO	1/20/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220491000	Construction (Completion) of Multi-Purpose Building, Camachilhan, Bustos, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220492000	Construction (Completion) of Multi-Purpose Building, Dampol HS, Dampol 1st, Plaridel, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220493000	Construction (Completion) of Multi-Purpose Building, Duhat, Bocaue, Bulacan	Bulacan First DEO	NO	3/10/2021	3/30/2021	4/14/2021	4/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of multi-purpose building

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220494000	Construction (Completion) of Multi-Purpose Building, Masagana ES, Masagana, Pandi, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220495000	Construction (Completion) of Multi-Purpose Building, Pandi Heights ES, Cacarong Matanda, Pandi, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction (Completion) of multi-purpose building
300104220496000	Construction (Completion) of Multi-Purpose Building, Panginay, Guiguinto, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220497000	Construction (Completion) of Multi-Purpose Building, Plaridel CS, Poblacion, Plaridel, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220498000	Construction (Completion) of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220499000	Construction (Completion) of Multi-Purpose Building, San Jose ES, San Jose, Baliwag, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220500000	Construction (Completion) of Multi-Purpose Building, Sipat, Plaridel, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220501000	Construction (Completion) of Multi-Purpose Building, Sta. Cruz, Guiguinto, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220502000	Construction (Completion) of Multi-Purpose Building, Sullivan HS, Sullivan, Baliwag, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220503000	Construction (Completion) of Multi-Purpose Building, VDF ES, VDF, Baliwag, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of multi-purpose building
300104220504000	Construction (Completion) of Multi-Purpose Facility (Covered Court) in Barangay Niugan, Malolos City, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction (Completion) of multi-purpose building
300104220505000	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Bangkal, Malolos City, Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220506000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Cacarong Bata, Pandi, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104220507000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Real De Cacarong, Pandi, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104220508000	Construction of Multi-Purpose Building (Breast Feeding Station/Health Center) San Nicolas, Bulacan, Bulacan	Bulacan First DEO	NO	3/10/2021	3/30/2021	4/14/2021	4/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220509000	Construction of Multi-Purpose Building (Covered Court) at Barangay Binacod, Paombong Bulacan	Bulacan First DEO	NO	1/13/2021	2/1/2021	2/16/2021	2/23/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi-purpose building
300104220510000	Construction of Multi-Purpose Building (Covered Court) at Barangay Malumot, Paombong, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi-purpose building

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220511000	Construction of Multi-Purpose Building (Covered Court) at Barangay Matimbo, Malolos City, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi-purpose building
300104220512000	Construction of Multi-Purpose Building (Health Center), Barangay Lalangan, Plaridel, Bulacan	Bulacan First DEO	NO	1/13/2021	2/1/2021	2/16/2021	2/23/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220513000	Construction of Multi-Purpose Building (Multi-Purpose Center), Barangay Bulusan, Calumpit, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220514000	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Masile, Malolos, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220515000	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Pinalagdan, Paombong, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220516000	Construction of Multi-Purpose Building (Municipal Slaughterhouse), MRF Compound, San Isidro II, Paombong, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building
300104220517000	Construction of Multi-Purpose Building (PILAK Head Office), Barangay Bunsuran 1st, Pandi, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220518000	Construction of Multi-Purpose Building (School Improvement), Malis, Guiguinto, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220519000	Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay Babatnin, Malolos City, Bulacan	Bulacan First DEO	NO	1/14/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220520000	Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay Iba O' Este, Calumpit, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220521000	Construction of Multi-Purpose Building, (SIVHA and MASC Center) Mabolo, Malolos City, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220522000	Construction of Multi-Purpose Building, AFP/PNP Housing Site, Batia, Bocaue, Bulacan	Bulacan First DEO	NO	2/23/2021	3/16/2021	3/31/2021	4/7/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220523000	Construction of Multi-Purpose Building, Bagong Silang, Plaridel, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220524000	Construction of Multi-Purpose Building, Baka-bakahan ES, Baka-bakahan, Pandi, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220525000	Construction of Multi-Purpose Building, Balagtas, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	6,000,000.00	0.00	6,000,000.00	Construction of multi-purpose building
300104220526000	Construction of Multi-Purpose Building, Barangay Bagong Barrio, Pandi, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of multi-purpose building

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220527000	Construction of Multi-Purpose Building, Barangay Ilang Ilang, Guiguinto, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of multi-purpose building
300104220528000	Construction of Multi-Purpose Building (Barangay Hall) Barangay Dampol 1st, Pulilan, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	6,000,000.00	0.00	6,000,000.00	Construction of multi-purpose building
300104220529000	Construction of Multi-Purpose Building, Barangca, Baliwag, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220530000	Construction of Multi-Purpose Building, Bulihan HS, Bulihan, Plaridel, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220531000	Construction of Multi-Purpose Building, Bulihan, Plaridel, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220532000	Construction of Multi-Purpose Building, DPVMS HS, Malamig, Bustos, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220533000	Construction of Multi-Purpose Building, Logia ng Cacarong Resettlement, Real De Cacarong, Pandi, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220534000	Construction of Multi-Purpose Building, Masuso, Pandi, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220535000	Construction of Multi-Purpose Building, Municipal Hall, Brgy. Bagong Nayon, Baliuag, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	15,000,000.00	0.00	15,000,000.00	Construction of multi-purpose building
300104220536000	Construction of Multi-Purpose Building, Paitan, Baliwag, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220537000	Construction of Multi-Purpose Building, Pinagkuartelan Elementary School, Pandi, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of multi-purpose building
300104220538000	Construction of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of multi-purpose building
300104220539000	Construction of Multi-Purpose Building, Poblacion, Plaridel, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220540000	Construction of Multi-Purpose Building, Sta. Rita ES, Sta. Rita, Guiguinto, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	1,500,000.00	0.00	1,500,000.00	Construction of multi-purpose building
300104220541000	Construction of Multi-Purpose Building, Tuktukan, Guiguinto, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of multi-purpose building
300104220542000	Construction of Multi-Purpose Building, Virginia Ramirez Cruz High School, Pandi, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of multi-purpose building
300104220543000	Construction/Improvement of Multi-Purpose Building (Day Care) in Barangay Inaon, Pulilan, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction/Improvement of multi-purpose building

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220544000	Improvement of Virginia Ramirez Cruz High School, Pandi, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	20,000,000.00	0.00	20,000,000.00	Improvement of school building
300104220545000	Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Sta. Cruz, Paombong, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of multi-purpose building
300104220546000	Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay Pio Cruzcosa, Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of multi-purpose building
300104220547000	Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay San Jose, Calumpit, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of multi-purpose building
300104220548000	Rehabilitation of Multi-Purpose Building (Day Care Center) at Barangay Poblacion, Pulilan, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of multi-purpose building
300104220549000	Rehabilitation of Multi-Purpose Building (Day Care Center) at Barangay San Jose, Paombong, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of multi-purpose building
300104220550000	Rehabilitation of Multi-Purpose Building (Health Center), Barangay Iba O' Este, Calumpit, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of multi-purpose building
300104220551000	Rehabilitation of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Balatong - A, Pulilan, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of multi-purpose building
300104220552000	Construction of Multi Purpose Building (Barangay Hall) at Barangay Abulalás, Hagonoy, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220553000	Construction of Multi Purpose Building (Day Care Center) at Barangay Iba-Ibayo, Hagonoy, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220554000	Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay San Agustin, Hagonoy, Bulacan	Bulacan First DEO	NO	3/10/2021	3/30/2021	4/14/2021	4/21/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220555000	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Carillo, Hagonoy, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220556000	Repair/Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay San Pablo, Hagonoy, Bulacan	Bulacan First DEO	NO	2/24/2021	3/16/2021	3/31/2021	4/7/2021	GoP	2,000,000.00	0.00	2,000,000.00	Repair/Rehabilitation/Upgrading of multi-purpose building
300104220557000	Construction/Rehabilitation/Upgrading of Multi-Purpose Building at Bulacan Police Provincial Office, Camp General Alejo S. Santos, Brgy. Mojon, City of Malolos, Bulacan	Bulacan First DEO	NO	2/24/2021	3/16/2021	3/31/2021	4/7/2021	GoP	8,000,000.00	0.00	8,000,000.00	Construction/Rehabilitation/Upgrading of multi-purpose building
300104220558000	Construction of Multi-Purpose Building (Day Care Center), Cutcut, Guiguinto, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of multi-purpose building
300104220559000	Rehabilitation of Multi-Purpose Building (Senior Citizens Center), BMA Municipal Ground, Poblacion, Bustos, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of multi-purpose building

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200449000	Retrofitting/Strengthening of Technical Education and Skills Development Authority (TESDA) Learning Center Buildings (Automotive Shop with Welding; Machine Shop Building; and Dress Making Building), Guiguinto, Bulacan (including Vulnerability Assessment)	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	30,000,000.00	0.00	30,000,000.00	Retrofitting/Strengthening of office building
300106200663000	Construction of Angat River Flood Control Structure and its Tributaries at Sta. Elena, Hagonoy, Sta. 00+369 - Sta. 00+527	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of flood control structure
300106200664000	Construction of Angat River Flood Control Structure and its Tributaries at Sto. Niño, Paombong, Bulacan, Sta. 00+445 - Sta. 00+641	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of flood control structure
300106200665000	Construction of Guiguinto River Flood Control Structure and its Tributaries at Tabang, Guiguinto, Bulacan, Sta. 00+750 - Sta. 00+935	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of flood control structure
300106200666000	Construction of Balagtas River Flood Control Structure and its Tributaries at Pangunay, Balagtas, Bulacan, Sta. 00+000 - Sta. 00+151	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of flood control structure
300106200667000	Rehabilitation/ Improvement with Revetment along Malolos River, Catmon to Caingin, Malolos, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/14/2021	GoP	50,000,000.00	0.00	50,000,000.00	Rehabilitation/Improvement of flood control structure
300107201070000	Construction of Flood Control Structure (School Improvement, Concreting of School Grounds), St. Martha ES, Batia, Bocaue, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of school grounds
300107201071000	Construction of Flood Control Structure along Gatbuca, Calumpit, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of flood control structure
300107201072000	Construction of Flood Control Structure along Pamarawan, Malolos City, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of flood control structure
300107201073000	Construction of Flood Control Structures (Revetment) along Angat River, Barangay Makinabang, Baliuag, Bulacan Sta. 00+157 to Sta. 00+379	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of flood control structure
300107201074000	Construction of Flood Control Structures (Revetment) along Angat River, Barangay Sabang, Baliuag, Bulacan, Sta. 00+364 to Sta. 00+576 (Phase 1)	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of flood control structure
300107201075000	Construction of Flood Mitigation Structure along Barangay Dampol II-B, Pulilan, Bulacan	Bulacan First DEO	NO	3/10/2021	3/30/2021	4/14/2021	4/21/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of flood control structure
300107201076000	Construction of Flood Mitigation Structure along Barangay Angat River, Calumpit, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of flood control structure

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201077000	Flood Control Structure (Concreting of School Grounds), J.J. Vistan HS, Tabang, Plaridel, Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of school grounds
300107201078000	Construction of Revetment at Barangay Masile, Malolos, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	30,000,000.00	0.00	30,000,000.00	Construction of flood control structure
300107201079000	Improvement of Major River System and Creek with Flood Control Structure along Barangay Canalate, Malolos, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/14/2021	GoP	30,000,000.00	0.00	30,000,000.00	Improvement of flood control structure
300107201080000	Improvement of Major River System and Creek with Flood Control Structure along Barangay Balubad, Bulakan, Bulacan	Bulacan First DEO	NO	2/24/2021	3/16/2021	3/31/2021	4/7/2021	GoP	30,000,000.00	0.00	30,000,000.00	Improvement of flood control structure
300107201081000	Improvement of Major River System and Creek with Flood Control Structure along Barangay San Jose, Paombong, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	30,000,000.00	0.00	30,000,000.00	Improvement of flood control structure
300107201082000	Rehabilitation of Creek (De-clogging & Riprapping), Tiaong, Guiguinto, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	1,500,000.00	0.00	1,500,000.00	Declogging & riprapping of creek
300109200849000	Construction/Major Rehabilitation of Flood Control, Pungo, Calumpit, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of flood control structure
300109200850000	Construction of Drainage Canal at Barangay Balatong - B, Pulilan, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200851000	Construction of Drainage Canal at Barangay Dampol I, Pulilan, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200852000	Construction of Drainage Canal at Brgy. Tabang, Guiguinto, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of drainage canal
300109200853000	Construction of Drainage Canal, Agnaya, Plaridel, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of drainage canal
300109200854000	Construction of Drainage Canal, Bonga Mayor, Bustos, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of drainage canal
300109200855000	Construction of Drainage Canal, in front of Sullivan HS, Sulivan, Baliwag, Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200856000	Construction of Drainage Canal, Makinabang, Baliwag, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200857000	Construction of Drainage Canal, P. Gomez St., Bagumbayan, Bocaue, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of drainage canal
300109200858000	Construction of Drainage, Sta. Barbara ES, Sta. Barbara, Baliwag, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200859000	Construction of Drainage, VDF HS, VDF, Baliwag, Bulacan	Bulacan First DEO	NO	2/24/2021	3/16/2021	3/31/2021	4/7/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of drainage canal
300109200860000	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+222- Sta. 00+572, Poblacion, Baliwag, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction/Rehabilitation of flood control structure
300109200861000	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+325- Sta. 00+710 (Left Side), Daungan, Guiguinto, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction/Rehabilitation of flood control structure
300109200862000	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+383- Sta. 00+742, Tanawan, Bustos, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction/Rehabilitation of flood control structure
300109200863000	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+569- Sta. 00+940, Malis, Guiguinto, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction/Rehabilitation of flood control structure
300109200864000	Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 01+787 - Sta. 02+090, Panginay, Balagtas, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction/Rehabilitation of flood control structure
300109200865000	Rehabilitation of Drainage Canal at Barangay Lugam, Malolos City, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200866000	Rehabilitation of Drainage Canal at Barangay Poblacion, Paombong, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of drainage canal
300109200867000	Riprapping of NIA Irrigation Main Canal, Purok Santan, San Jose, Plaridel, Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	3,000,000.00	0.00	3,000,000.00	Riprapping of canal
300116203995000	Construction of Concrete Road Pavement, Sitio Bagio, Barangay Bagumbayan, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	1,610,000.00	0.00	1,610,000.00	Construction of concrete road
300116203996000	Rehabilitation of Road including Drainage, Wawa, Balagtas, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300116203997000	Rehabilitation of Road including Drainage, Lopez Jaena St., Sto. Cristo, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300116203998000	Rehabilitation of Road including Drainage, P. Angeles to RE Chico Sts, Concepcion, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300116203999000	Rehabilitation of Road including Drainage, Aldama St., Sta. Barbara, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300116204000000	Rehabilitation of Road including Drainage, Subic, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300116204001000	Rehabilitation of Road including Drainage, Tumana, San Jose, Baliwag, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage



**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204002000	Rehabilitation of Road Piel, Baliwag, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road
300116204003000	Rehabilitation of Road including Drainage, Bagong Nayon, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300116204004000	Rehabilitation of Road including Drainage, Duhat, Bocaue, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of road including drainage
300117208381000	Concreting of Barangay Road Pinagbarilan -Mantubig road Brgy. Pinagbarilan and Brgy. Matantubig RD. Baliuag, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of barangay road
300117208382000	Concreting of Road at Barangay San Isidro II, Paombong, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of barangay road
300117208383000	Concreting of Road, (Sitio Mindanao) at Barangay San Juan, Malolos City, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Concreting of barangay road
300117208384000	Concreting of Road, Barangay Barrio, Pandi, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of barangay road
300117208385000	Concreting of Road, Barangay Bunducan, Bocaue, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of barangay road
300117208386000	Concreting of Barangay Road Libis Kanan, Barangay Duhat, Bocaue, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	2,500,000.00	0.00	2,500,000.00	Concreting of barangay road
300117208387000	Construction of Bambang Road, Barangay Bambang, Bocaue, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of local road
300117208388000	Construction of Lolomboy Road, Barangay Lolomboy, Bocaue, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of local road
300117208389000	Construction of Malamig-Catacte Road, Bustos, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of local road
300117208390000	Construction of Malibong Matanda Road, Pandi, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of local road
300117208391000	Construction of Masuso Road, Pandi, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of local road
300117208392000	Construction of Poblacion-Bagong Barrio Road, Pandi, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	35,000,000.00	0.00	35,000,000.00	Construction of local road
300117208393000	Construction of Road at Barangay Panginay, Balagtas, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of local road
300117208394000	Construction of Road with drainage canal, Barangay Bagna, Malolos City, Bulacan	Bulacan First DEO	NO	1/29/2021	2/18/2021	3/5/2021	3/12/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of road with drainage

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208395000	Construction of Road, Calantipay, Baliuag, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of local road
300117208396000	Construction of Road, Hinukay, Baliuag, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of local road
300117208397000	Construction of Road, Liciada, Bustos, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of local road
300117208398000	Construction of Road, Malamig, Bustos, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	5,000,000.00	0.00	5,000,000.00	Construction of local road
300117208399000	Construction of Road, Matangtubig, Baliuag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of local road
300117208400000	Construction of Road, Purok 2, Daang TESDA, Barangay San Francisco, Bulakan, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of local road
300117208401000	Construction of Road, Sabang, Baliuag, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of local road
300117208402000	Construction of Road, Virgen Delas Flores, Baliuag, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction of local road
300117208403000	Construction of San Pedro-Poblacion Road, Bustos, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of local road
300117208404000	Construction of Santa Cruz Road, Guiguinto, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of local road
300117208405000	Construction of Tiaong Road, Guiguinto, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of local road
300117208406000	Construction of Tibagan-Bustos-Pandi Road, Bustos/Pandi, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of local road
300117208407000	Construction/Concreting of Road in Barangay Bulusan, Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	10,000,000.00	0.00	10,000,000.00	Construction/Concreting of road
300117208408000	Improvement of Road including Drainage, Purok 4 to 7, Tibagan, Bustos, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of road including drainage
300117208409000	Rehabilitation of Concrete Road, Barangay Malis, Guiguinto, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation of concrete road
300117208410000	Rehabilitation of Main Road at Barangay Dakila, Malolos City, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208411000	Rehabilitation of Road at Barangay Corazon, Calumpit, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208412000	Rehabilitation of Road at Barangay San Vicente, Paombong, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208413000	Rehabilitation of Road at Barangay Sergio Bayan, Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208414000	Rehabilitation of Road at Barangay Taal Patubig Road, Taal, Pulilan Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208415000	Rehabilitation of Road including Drainage, Masinop St., Sta. Rita, Guiguinto, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including drainage
300117208416000	Rehabilitation of Road including Drainage, Morales & Mendoza Sts., Lolombay, Bocaue, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of concrete road including drainage
300117208417000	Rehabilitation of Road including Drainage, Panginay, Balagtas, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of concrete road including drainage
300117208418000	Rehabilitation of Road including Drainage, VDF, Baliwag, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including drainage
300117208419000	Rehabilitation of Road including Slope Protection, NIA Road, (D. Macam St. to St. Peter of Alcantara Parish Church), Taal, Bocaue, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including slope protection
300117208420000	Rehabilitation of Road including Slope Protection, NIA Road, Purok 4, Tabang, Guiguinto, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including slope protection
300117208421000	Rehabilitation of Road with Drainage Canal at Barangay Caingin, Malolos City, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including drainage
300117208422000	Rehabilitation of Road with drainage system, Barangay Subic, Baliuag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including drainage
300117208423000	Rehabilitation of Road, Barangay Look 1st, Malolos City, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208424000	Rehabilitation of Road, Barangay San Marcos, Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208425000	Rehabilitation of road, Barangay Sta. Lucia Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208426000	Rehabilitation of Road, Duhay, Bocaue, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208427000	Rehabilitation of Road, including Drainage, along Cambaog NHS, Cambaog, Bustos, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road including drainage

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208428000	Rehabilitation of Road, Liciada to Malamig (Boundary), Bustos, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208429000	Rehabilitation of Road, Matangtubig, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208430000	Rehabilitation of Road, Pulonggubat, Guiguinto, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208431000	Rehabilitation of Road, Purok 2 to 6, Culihanin, Plaridel, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of concrete road
300117208432000	Rehabilitation of Road, Purok 4, 5 & 6, Barangca, Baliwag, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of concrete road
300117208433000	Rehabilitation of Road, Purok Cattleya, San Jose, Plaridel, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208434000	Rehabilitation of Road, Purok Paraaan, Banga 2nd, Plaridel, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation of concrete road
300117208435000	Rehabilitation of Road, San Juan, San Pablo, San Agustin, San Lucas & San Pedro Sts., Tuktukan, Guiguinto, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of concrete road
300117208436000	Rehabilitation of Road, Santiago, Marquez, Gerona, German & Capiral Sts., Duhat, Bocaue, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of concrete road
300117208437000	Rehabilitation of Road, Tibagan, Bustos, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208438000	Rehabilitation of Road, Tumana, Purok 3, Tanawan, Bustos, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	0.00	2,000,000.00	Rehabilitation of concrete road
300117208439000	Rehabilitation of Road, Zone 2 to Zone 6, Borol 2nd, Balagtas, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of concrete road
300117208440000	Rehabilitation/Upgrading of Road, A. Reyes St., Poblacion, Plaridel, Bulacan	Bulacan First DEO	YES	11/28/2020	12/17/2020	1/6/2021	1/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/Upgrading of concrete road
300117208441000	Rehabilitation/Upgrading of Road, J. Garcia St., Poblacion, Plaridel, Bulacan	Bulacan First DEO	YES	11/28/2020	12/17/2020	1/6/2021	1/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/Upgrading of concrete road
300117208442000	Rehabilitation/Upgrading of Road, Osorio St., Santa Ines, Agnaya, Plaridel, Bulacan	Bulacan First DEO	YES	11/28/2020	12/17/2020	1/6/2021	1/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation/Upgrading of concrete road
300117208443000	Rehabilitation of Road, Bagong Silang, Plaridel, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	3,000,000.00	0.00	3,000,000.00	Rehabilitation/Upgrading of concrete road
300117208444000	Road Widening, Barangay Borol 2nd - Barangay Dalig, Balagtas, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	10,000,000.00	0.00	10,000,000.00	Road Widening of road

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208445000	Upgrading of Road with Drainage Canal, Barangay Palimbang, Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	2,000,000.00	0.00	2,000,000.00	Upgrading of road with drainage
300117208446000	Road Improvement with Drainage Barangay Turo, Bocaue, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	3,500,000.00	0.00	3,500,000.00	Road Improvement with drainage
300117208447000	Construction of Barangay Road including Drainage, Purok 1 Cutcut, Guiguinto, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	2,000,000.00	0.00	2,000,000.00	Construction of road including drainage
300117208448000	Repair/Rehabilitation of Barangay Road, Cutcut, Guiguinto, Bulacan	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	2,000,000.00	0.00	2,000,000.00	Repair/Rehabilitation of barangay road
300117208449000	Upgrading of Road, Barangay Caniogan, Calumpit, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	2,000,000.00	0.00	2,000,000.00	Upgrading of road
300119200463000	Rehabilitation of Bridge, Bonga Mayor & Bonga Menor, Bustos, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	1,000,000.00	0.00	1,000,000.00	Rehabilitation of concrete bridge
300204100916000	Brgy. Batia, Bocaue to Brgy. Malibong Matanda to Malibong Bata Road, Pandi, Bulacan	Bulacan First DEO	NO	1/15/2021	2/5/2021	2/24/2021	3/3/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of road
300204100917000	Brgy. Buisan, Bustos to Brgy. Bagbaguin-Brgy. Manatal, Pandi, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of road
300204100918000	Matungao-Guiguinto Provincial Road connecting McArthur Highway and Bantayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments, and Agri-business Industries in Barangays Malis, Panginay, Poblacion, Tabe, and Tuktukan, Guiguinto, Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of access road
310103100666000	Bigaa-Plaridel via Bulacan & Malolos Rd - K0031 + 000 - K0031 + 784, K0050 + 109 - K0050 + 609	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	11,550,000.00	0.00	11,550,000.00	Rehabilitation/Upgrading of national road
310106100585000	Baliwag-Candaba Rd - K0054 + 531 - K0055 + 681	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	12,950,000.00	0.00	12,950,000.00	Rehabilitation/Upgrading of national road
310106100586000	Plaridel Bypass Rd - K0037 + 000 - K0037 + 221	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	8,404,000.00	0.00	8,404,000.00	Rehabilitation/Upgrading of national road
310204101305000	Bocaue-Balagtas Diversion Road, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of diversion road
310204101306000	Bustos Diversion Road. (Norzagaray - Angat - Bustos Rd.), Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of diversion road
310303101064000	Bocaue Br. (B01985LZ) along Manila North Rd	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	35,000,000.00	0.00	35,000,000.00	Retrofitting/Strengthening of concrete bridge
310303101065000	San Jose Br. 3 (B04302LZ) along Plaridel Bypass Rd	Bulacan First DEO	YES	11/28/2020	12/17/2020	1/6/2021	1/13/2021	GoP	10,000,000.00	0.00	10,000,000.00	Retrofitting/Strengthening of concrete bridge

**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101066000	San Jose Br.1 (B04299LZ) along Plaridel Bypass Rd	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	10,000,000.00	0.00	10,000,000.00	Retrofitting/Strengthening of concrete bridge
310305101313000	Labangan Br. 1 (B00019LZ) along Manila North Rd (Phase II)	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	50,000,000.00	0.00	50,000,000.00	Widening of concrete bridge
320101106622000	Construction of Concrete Slope Protection along Bulakan River, Daan Esracion, San Jose, Bulacan, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	40,000,000.00	0.00	40,000,000.00	Construction of concrete slope protection
320101106623000	Construction of Flood Control Structure along Bocaue River Bambang Section, Sta. 03+278 - Sta. 03+589, Bocaue, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	49,998,000.00	0.00	49,998,000.00	Construction of concrete slope protection
320101106624000	Construction of Flood Mitigation Structure, Sta 0+000 - Sta 0+191.6 along Anilao, Malolos, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of concrete slope protection
320101106625000	Construction of Flood Mitigation Structure, Sta 0+000 - Sta 0+694 along Bagna, Malolos, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	42,447,000.00	0.00	42,447,000.00	Construction of concrete slope protection
320101106626000	Construction of Revetment at Balagtas River, Brgy. Dalig, Sta. 01+418 - Sta. 01+812, Balagtas, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of revetment
320101106627000	Construction of Revetment at Balagtas River, Brgy. Santol, Sta. 01+000 - Sta. 01+394, Balagtas, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of revetment
320101106628000	Construction of Revetment at of Balagtas River, Brgy. Pulonggubat, Sta. 01+114 - Sta. 01+508, Balagtas, Bulacan	Bulacan First DEO	NO	12/17/2020	1/5/2021	1/20/2021	1/27/2021	GoP	50,000,000.00	0.00	50,000,000.00	Construction of revetment
320101106629000	Construction of Riprap along Bambang River at Bambang Bulacan, Bulacan	Bulacan First DEO	NO	2/11/2021	3/2/2021	3/17/2021	3/24/2021	GoP	33,840,000.00	0.00	33,840,000.00	Construction of concrete riprap
320101106630000	Construction of Slope Concrete River Wall, Bulusan, Calumpit, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	14,000,000.00	0.00	14,000,000.00	Construction of concrete slope protection
320101106631000	Construction of Slope Concrete River Wall, Meysulao, Calumpit, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	15,000,000.00	0.00	15,000,000.00	Construction of concrete slope protection
320101106632000	Construction of Slope Concrete River Wall, Meyto, Calumpit, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	15,000,000.00	0.00	15,000,000.00	Construction of concrete slope protection
320101106633000	Construction of Slope Concrete River Wall, San Jose, Calumpit, Bulacan	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	14,000,000.00	0.00	14,000,000.00	Construction of concrete slope protection
320101106634000	Construction of Slope Concrete River Wall, San Miguel, Calumpit, Bulacan	Bulacan First DEO	NO	1/8/2021	1/28/2021	2/12/2021	2/19/2021	GoP	14,000,000.00	0.00	14,000,000.00	Construction of concrete slope protection
320101106635000	Construction of Slope Concrete River Wall, Sapang Bayan, Calumpit, Bulacan	Bulacan First DEO	YES	12/9/2020	12/29/2020	1/13/2021	1/20/2021	GoP	14,000,000.00	0.00	14,000,000.00	Construction of concrete slope protection
320101106636000	Construction of Slope Concrete River Wall, Sta. Lucia, Calumpit, Bulacan	Bulacan First DEO	NO	1/15/2021	2/4/2021	2/23/2021	3/2/2021	GoP	14,000,000.00	0.00	14,000,000.00	Construction of concrete slope protection


**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106637000	Improvement of Waterways and Construction of Flood Control Structures along Bocaue River (Bambang Section), Sta. 02+550 - Sta. 02+660, Bocaue, Bulacan	Bulacan First DEO	NO	1/21/2021	2/9/2021	2/24/2021	3/3/2021	GoP	25,000,000.00	0.00	25,000,000.00	Construction of concrete slope protection
320101106638000	Improvement of Waterways and Construction of Flood Control Structures along Bocaue River (Lolomboy Section), Sta. 06+446 - Sta. 06+533, Bocaue, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	20,000,000.00	0.00	20,000,000.00	Construction of concrete slope protection
320101106639000	Rehabilitation of Guiguinto River, Sta. 02+493 - Sta. 02+827, Brgy. Malis, Guiguinto, Bulacan	Bulacan First DEO	YES	11/27/2020	12/16/2020	1/4/2021	1/11/2021	GoP	45,000,000.00	0.00	45,000,000.00	Rehabilitation of concrete slope protection
320102104251000	Improvement of Concrete Slope Protection along Angat River, Makinabang, Baliuag, Bulacan (Sta. 0+000.00 to Sta. 0+170.00)	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	20,000,000.00	0.00	20,000,000.00	Improvement of concrete slope protection
320102104252000	Improvement of Concrete Slope Protection along Angat River, Sipat Section, Plaridel, Bulacan, Sta 0+000 to Sta 0+150	Bulacan First DEO	NO	1/12/2021	2/1/2021	2/16/2021	2/23/2021	GoP	20,000,000.00	0.00	20,000,000.00	Improvement of concrete slope protection
320102104253000	Improvement of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Bulacan, Sta 0+000 to Sta 0+228	Bulacan First DEO	NO	1/22/2021	2/12/2021	2/27/2021	3/6/2021	GoP	20,000,000.00	0.00	20,000,000.00	Improvement of concrete slope protection
320102104254000	Rehabilitaiton/Improvement of Flood Control Structures along Angat River, Sta. Barbara Section, Baliuag, Bulacan, Sta 0+000 to Sta. 0+238.8	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation/Improvement of concrete slope protection
320102104255000	Rehabilitation of Angat River, Brgy. Banga 2nd, Sta. 00+000 - Sta. 00+132, Plaridel, Bulacan	Bulacan First DEO	YES	11/28/2020	12/17/2020	1/6/2021	1/13/2021	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of concrete slope protection
320102104256000	Rehabilitation of Angat River, Brgy. Bintog, Sta. 00+000 - Sta. 00+145, Plaridel, Bulacan	Bulacan First DEO	YES	11/28/2020	12/17/2020	1/6/2021	1/13/2021	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation of concrete slope protection
320102104257000	Rehabilitation of Angat River, Brgy. Cambaog, Sta. 01+410 - Sta. 01+539, Bustos, Bulacan	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	18,000,000.00	0.00	18,000,000.00	Rehabilitation of concrete slope protection
320102104258000	Rehabilitation/Improvement of Flood Control Structures along Angat River, Lumang Bayan Section, Plaridel, Bulacan, Sta. 0+000 to Sta. 0+175	Bulacan First DEO	YES	12/2/2020	12/22/2020	1/6/2021	1/13/2021	GoP	20,000,000.00	0.00	20,000,000.00	Rehabilitation/Improvement of concrete slope protection
310206100047000	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges - Bonga Menor Flyover at Plaridel Bypass (Bustos Section), Bustos, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	65,000,000.00	0.00	65,000,000.00	Construction of concrete flyover
300117207610000	Construction of Balagtas Diversion Road (Phase II) Balagtas, Bulacan	Bulacan First DEO	NO	2/21/2021	3/9/2021	3/24/2021	3/31/2021	GoP	100,000,000.00	0.00	100,000,000.00	Construction of diversion road
300105200349000	Construction of DPWH Bulacan 1st District Engineering Office Building, Brgy. Tikay, Malolos City, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	75,000,000.00	0.00	75,000,000.00	Construction of office building


**(DPWH - Bulacan First DEO) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200408000	Upgrading of Old DOJ Building, Building 1 and Building 2, DOJ Compound, Malolos, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	39,577,000.00	0.00	39,577,000.00	Retrofitting/Strengthening of office building
300117207623000	Construction of Guiguinto Bypass Road, Guiguinto, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	100,000,000.00	0.00	100,000,000.00	Construction of bypass road
300117207637000	Construction of Pandi Bypass Road Phase 2, Pandi, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	100,000,000.00	0.00	100,000,000.00	Construction of bypass road
300210100006000	Reconstruction of San Jose Bridge, Plaridel, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	21,600,000.00	0.00	21,600,000.00	Reconstruction of concrete bridge
300210100007000	Reconstruction of Sapang "A" Bridge (Siling Bata-Pinagkuartelan Bridge along Pandi-Angat Road, Pandi, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	21,600,000.00	0.00	21,600,000.00	Reconstruction of concrete bridge
300210100005000	Reconstruction of Cupang Bridge, Cupang, Pandi, Bulacan	Bulacan First DEO	NO	3/2/2021	3/22/2021	4/6/2021	4/12/2021	GoP	18,000,000.00	0.00	18,000,000.00	Reconstruction of concrete bridge
310204101034000	Construction of By-pass and Diversion Roads - Malolos City Circumferential Road, Bulacan	Bulacan First DEO	NO	3/4/2021	3/24/2021	4/8/2021	4/15/2021	GoP	74,626,000.00	0.00	74,626,000.00	Construction of bypass road
320101106064000	Construction of Flood Mitigation Structure, Sta. 0+000 Sta. 0+674.8 along Babatrin, Malolos, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	85,000,000.00	0.00	85,000,000.00	Construction of concrete slope protection
320101106066000	Construction of Revetment along Guiguinto River, Sta. 00+912 to Sta. 01+362 (Right Side), Brgy. Tabang, Guiguinto, Bulacan	Bulacan First DEO	NO	2/4/2021	2/24/2021	3/11/2021	3/18/2021	GoP	70,000,000.00	0.00	70,000,000.00	Construction of concrete revetment
320102104074000	Rehabilitation of Angat River, Brgy. Dampol, Sta. 00+000 - Sta. 00+557, Plaridel, Bulacan	Bulacan First DEO	NO	12/29/2020	1/19/2021	2/3/2021	2/10/2021	GoP	59,967,000.00	0.00	59,967,000.00	Rehabilitation of concrete slope protection
310103100666000	Manila North Rd - K0044 + 500 - K0048 + 572, K0050 + 328 - K0050 + 700	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	72,190,000.00	0.00	72,190,000.00	Rehabilitation/Upgrading of national road
300119200463000	Replacement of Pulo Bridge, Bambang, Bulakan, Bulacan	Bulacan First DEO	NO	3/30/2021	4/19/2021	5/4/2021	5/11/2021	GoP	25,000,000.00	0.00	25,000,000.00	Replacement of concrete bridge


Prepared by:

  
**BENEDICT J. MATAWARAN**  
 Engineer III  
 Head-BAC Secretariat  
 Date: March 30, 2021

Recommended for Approval by:

  
**RAFAELITO M. MARCELO**  
 O/C-Assistant District Engineer  
 BAC Chairperson  
 Date: March 30, 2021

Approved:

  
**HENRY C. ALCANTARA**  
 District Engineer  
 Head of the Procuring Entity  
 Date: March 30, 2021