

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0001 Rehabilitation of Roads with Drainage System, Ana Marie St., Piedra Blanca, Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0002 Rehabilitaion of Horno Creek, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0003 Rehabilitaion of Roads with Drainage System Antipolo Hills, Begonia St., Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0004 Rehabilitaion of Roads with Drainage System Gloria Heights Subd., Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0005 Rehabilitation of Roads with Drainage System, Hinapao Tagbak Road, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	10,000,000.00		10,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0006 Concreting of Road with Drainage System Binayoyo-Calawis Road, Barangay Calawis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0007 Rehabilitation of Roads with Drainage System Road leading to Boso-Boso NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0008 Rehabilitation of Roads with Drainage System Purok 2, Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0009 Rehabilitation of Roads with Drainage System Maagay Uno, Barangay Inarawan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0010 Construction of Road and Drainage System, Picones Street, Barangay Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	7,000,000.00		7,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0011 Rehabilitation of Roads with Drainage System Milagros Subdivision, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0012 Rehabilitation of Roads with Drainage System Road to Loreland, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0013 Rehabilitation of Roads with Drainage System, Antipolo Hills, Atis St., Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0014 Construction of Slope Protection, Marcelino M. Santos NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0015 Access Road leading to Mystical Cave, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0016 Construction of Flood Control Structures of Creek (Phase 2), Sitio Binayoyo (Upstream), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0017 Construction of Flood Control Structures of Creek Sitio Binayoyo (Downstream), Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0018 Construction of Flood Control Structures of Cainta River, Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00
	21DN0019 Construction of Slope Protection Structures along Cainta River, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00
	21DN0020 OO1-Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Angono-Antipolo Diversion Road (Angono Section), Package D, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00


Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0021 Construction/Rehabilitation of Roads with Drainage, Barangay Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0022 Rehabilitation of Road with Drainage, C. Lawis Ext., Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	15,000,000.00		15,000,000.00
	21DN0023 Construction/Rehabilitation of Various Roads with Drainage at Cogeo Village, Barangay Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0024 Construction of Flood Control Structures/ Interceptor from Halang Creek to Muntindilaw River along Marikina Diversion Road and Marikina-Infanta Road (Phase 2), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	40,000,000.00		40,000,000.00
	21DN0025 Construction of Flood Control Structures along Muntindilaw River (Downstream) (Phase 3), Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	30,000,000.00		30,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0026 Construction of Road with Drainage System at Lupang Arenda (Blk 3 Purok 4), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	7,000,000.00		7,000,000.00
	21DN0027 Construction of Road with Drainage System at Lupang Arenda (Blk 45 Purok 6), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0028 Construction of Road with Drainage System at Lupang Arenda (Purok 3), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0029 Construction/Rehabilitation of Lakeside Road, Barangay San Vicente, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0030 Access Road leading to Bunsuran Falls, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	12,500,000.00		12,500,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0031 Rehabilitation of Flood Control Structures along NHA Creek, Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	30,000,000.00		30,000,000.00
	21DN0032 Construction of Flood Control Structures, Pulang Panyo to Binayoyo (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0033 Construction of Flood Control Structures, Pulang Panyo to Binayoyo, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0034 Construction of Flood Control Structures of Angono River, Brgy. San Vicente, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	30,803,000.00		30,803,000.00
	21DN0035 Construction of Flood Control and Riverbank Protection Structures along Cainta River, brgy. Sto. Domingo, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	70,000,000.00		70,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0036 Construction/Rehabilitation of Various Road with Drainage, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0037 Rehabilitation of Road with Drainage, Dama De Noche Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	6,000,000.00		6,000,000.00
	21DN0038 Rehabilitation of Road with Drainage, Flordeliz Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	11,500,000.00		11,500,000.00
	21DN0039 Rehabilitation of Road with Drainage, Josenia Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	16,000,000.00		16,000,000.00
	21DN0040 Rehabilitation of Road with Drainage, Quercus Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	1,500,000.00		1,500,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0041 Construction of Flood Control Structures (Upstream) Phase 3, Siito Binayoyo, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0042 Rehabilitation of Pulong Banal Creek, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0043 Improvement of Road with Drainage System at Anakpawis 2, Westbank, Floodway, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	20,000,000.00		20,000,000.00
	21DN0044 Improvement/Upgrading of Highway 2000 (Phase 2), Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	30,000,000.00		30,000,000.00
	21DN0045 Improvement/Widening of Circumferential Road (Pritil), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	25,000,000.00		25,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0046 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0020+640-K0021+234 Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	15,000,000.00		15,000,000.00
	21DN0047 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0018+(249) - K0019+112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	44,000,000.00		44,000,000.00
	21DN0048 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0030+625-K0032+146 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	49,300,000.00		49,300,000.00
	21DN0049 Construction/Rehabilitation of Drainage System, Monte Vista Park Subdivision and St. Dominic Subdivision, Barangay Sto Niño, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	7,000,000.00		7,000,000.00
	21DN0050 Construction of Road and Drainage at Barangay Purok 3, 4 & 5, Barangay Habagatan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	10,000,000.00		10,000,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0051 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads, Marikina-Victoria Valley-Antipolo Rd - K0029+068-K0029+765, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	33,741,000.00		33,741,000.00
	21DN0052 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads, Antipolo Circumferential Rd "A", K0025+827-K0026+433, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	29,263,000.00		29,263,000.00
	21DN0053 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads, Angono Div Rd - K0027+000-K0027+387 Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	25,545,000.00		25,545,000.00
	21DN0054 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads, Binangonan Div Rd - K0034+(-009)-K0034+000, K0034+(-107)-K0034+(-009), K0034+000-K0034+628, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	26,298,000.00		26,298,000.00

Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO

21DN0055	Construction of Road and Drainage, Camias Stree, Añonuevo Street and Cortez Street, Barangay Batingan Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	5,000,000.00		5,000,000.00
21DN0056	Construction of Drainage System, Mayon St. and Banahaw St., Sitio Wawa, Brgy. Libis, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	7,000,000.00		7,000,000.00
21DN0057	Construction of Multi-Purpose Building, St. Clement Homeowner's Association, Barangay Pag-Asa, Binangonna, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	3,000,000.00		3,000,000.00
21DN0058	Constructicon of Drainage System from Main Road of Simona Elementary School, Block 4 to Block 5, Simona Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	5,000,000.00		5,000,000.00
21DN0059	Construction of Riprap, Corolla St., Village East Subdivision, Barangay Sto. Domingo, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	3,000,000.00		3,000,000.00


Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0060 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Manila East Rd (S01583LZ) Chainage 000-Chainage112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	2,170,000.00		2,170,000.00
	21DN0061 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd Chainage 000-Chainage 651 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	24,654,000.00		24,654,000.00
	21DN0062 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Taytay Div Rd, Chainage 000-Chainage 541 Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	9,525,000.00		9,525,000.00
	21DN0063 Repair/Rehabilitation (Asphalt Overlay) of Manila East Road, K0023+689-K0025+630, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	30,000,000.00		30,000,000.00

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0032 (RE-SCHEDULE) Construction of Flood Control Structures, Pulang Panyo to Binayoyo (Phase 2), brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0033 (RE-SCHEDULE) Construction of Flood Control Structures, Pulang Panyo to Binayoyo, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0064 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0029+921-K0030+887, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	43,043,000.00		43,043,000.00
	21DN0065 Construction of Box Culvert with Approaches/ Slope Protection, Sitio Simbahan, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	15,427,000.00		15,427,000.00
	21DN0066 Rehabilitation of Roads with Drainage System, Boso-Boso NHS to Boso-Boso ES, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	5,000,000.00		5,000,000.00


Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO

	21DN0067 Construction of Flood Control Structures of Sucaben River (Phase 3), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	15,000,000.00		15,000,000.00
	21DN0068 Rehabilitation of Flood Control Structures (Upper), Brgy. Dela Paz and Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	7,465,000.00		7,465,000.00
	21DN0069 Rehabilitation of Flood Control Structures, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0070 Rehabilitation of Road with Drainage, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0071 Rehabilitation of Roads with Drainage System, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0072 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Antipolo Div Rd 1 (S01603LZ)-Chainage 0000-Chainage 0396, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,751,000.00		5,751,000.00
	21DN0073 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Marikina-Infanta Rd, K0020+895-K0021+400, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	20,000,000.00		20,000,000.00
	21DN0074 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Sumulong Highway K0027+033-K0027+034, K0027+424-K0027+642	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	4,628,000.00		4,628,000.00
	21DN0075 OO1: Asset Preservation-Preventive Maintenance Tertiary Roads-Antipolo Div Rd 2-K0024+(-093)-K0024+250, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	3,320,000.00		3,320,000.00

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0076 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0028+899-K0029+900	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0077 Construction of Spillway with Approaches at Purok Mainit, Sitio San Joseph, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0078 OO1: Ensure Safe and Reliable National Road System-Network Development-Off-Carriageway Improvement-Primary Roads-Cainta-Kaytickling-Antipolo-Teresa-Morong Rd - K0021+000-K0021+023, K0019+630-K0019+670, K0018+022-K0018+062, K0018+238-K0018+370, Cainta & Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	16,000,000.00		16,000,000.00
	21DN0079 Construction of Road from Main Pritil to the Next Barangay Pritil, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	9,000,000.00		9,000,000.00
	21DN0080 Construction/Rehabilitation of Flood Control Structure, Samberga Creek, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	25,000,000.00		25,000,000.00

Submitted by:

NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:

FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0047 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0018+(-249) - K0019+112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	44,000,000.00		44,000,000.00
	21DN0048 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0030+625 - K0032+146 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	49,300,000.00		49,300,000.00
	21DN0081 Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	6,000,000.00		6,000,000.00
	21DN0082 Construction of Multi-Purpose Building, Sitio Ruhat III, Barangay Mmabugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	7,000,000.00		7,000,000.00
	21DN0083 Construction of Multi-Purpose Building, Sitio Langhaya, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	3,000,000.00		3,000,000.00
	21DN0084 Construction of Multi-Purpose Building, Barangay Beverly Hills, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0085 Rehabilitation/Construction of Multi-Purpose Building (Barangay Hall), Barangay Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	10,000,000.00		10,000,000.00

Submitted by:

NELIA B. MEDINA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC Chairman

Approved by:

FERDINAND T. MONAKIL
District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO

	21DN0086 Construction of Multi-Purpose Building, Sitio Aringit, Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	4,000,000.00		4,000,000.00
	21DN0087 Construction of Multi-Purpose Building, Nayong Silangan Subd., Barangaay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0088 Construction of Multi-Purpose Building, So. Ligtasan, Barangay San Roque	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0089 Construction of Multi-Purpose Building, Sitio Maligaya, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	3,000,000.00		3,000,000.00
	21DN0090 Construction of Multi-Purpose Building, Barangay Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	3,000,000.00		3,000,000.00


Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:



 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0091 Rehabilitation of Slope Protection, Sitio Kapatagan to Boso-Boso River (Downstream-Phase 5), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0092 Construction of Bridge connecting Barangay San Isidro and Mahabang Parang, Bototng Francisco Avenue, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	40,000,000.00		40,000,000.00
	21DN0093 Construction of Slope Protection of Creek at Barangay Kaytome, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0094 Construction of Dike/River Wall at Lakeside, Barangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	7,000,000.00		7,000,000.00
	21DN0095 Construction/Rehabilitation of Flood Control River (Downstream), Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	20,000,000.00		20,000,000.00


Submitted by:


 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0096 Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta. 0-400, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	45,000,000.00		45,000,000.00
	21DN0097 Construction of Flood Control Structure at Bilibiran, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	20,000,000.00		20,000,000.00
	21DN0098 Construction of Road Slope at Baraangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	5,000,000.00		5,000,000.00
	21DN0099 OO1: Ensure safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd-K0026+(-209) - K0026+(-027), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	39,670,000.00		39,670,000.00
	21DN0100 Construction of Rainwater Catchment Facility, Vermont Royale, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0101 Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	3,000,000.00		3,000,000.00
	21DN0102 Construction of Multi-Purpose Building, (Barangay Hall), Barangay Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	10,000,000.00		10,000,000.00

Submitted by:

NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
 BAC-Chairman


Approved by:


FERDINAND T. MONAKIL
 District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0103 Construction/Rehabilitation of Roads with Drainage System, Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0104 Improvement/Rehabilitation of Roads with Drainage, Cogeo Village, Brgy. Bagong Nayan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0105 Rehabilitation of Road with Drainage System, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0106 Construction of Road Slope Protection at Sitio Banaba, Purok 6 and Purok 7, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	3,000,000.00		3,000,000.00
	21DN0107 Construction of Multi-Purpose Building, Brgy. Tataala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	6,000,000.00		6,000,000.00

Submitted by: 
 NELIA A. MEJIA
 Head-Procurement Unit


Recommended by: 
 LEONARDO N. SALVADORA SR.
 BAC Chairman


Approved by: 
 FERDINAND T. MONAKIL
 District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0108 Construction of Creek Wall Protection, Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	10,700,000.00		10,700,000.00
	21DN0109 Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	16,000,000.00		16,000,000.00
	21DN0110 Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	48,000,000.00		48,000,000.00
	21DN0111 Construction/Rehabilitation of Flood Control Structure, Bilibiran Creek (Upstream), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	20,000,000.00		20,000,000.00
	21DN0112 Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	15,000,000.00		15,000,000.00

Submitted by: 
 NELIA F. MEJIA
 Head-Procurement Unit


Recommended by: 
 LEONARDO N. SALVADORA SR.
 BAC-Chairman


Approved by: 
 FERDINAND T. MONAKIL
 District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0113 Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	50,000,000.00		50,000,000.00
	21DN0114 Installation of Road Safety Devices (Safety Roller Barrier Sstem) along Corazon C. Aquino Ave., K0029+000-K0031+669 (Intermittent), Antipolo City 2nd LD	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	25,000,000.00		25,000,000.00
	21DN0115 Riprapping of Creekside Palmera I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	11,000,000.00		11,000,000.00
	21DN0116 Construction/Rehabilitation of Multi-Purpose Building and Covered Court, Sitio Villa Leyva 2, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	4,000,000.00		4,000,000.00
	21DN0117 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd - K0026+(-611) - K0026+(-598)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	2,000,000.00		2,000,000.00

Submitted by: 
 NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0118 Construction of Multi-Purpose Building (Livelihood Training Center), Barangay Gulod, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0119 Road Upgrading and Concreting with Drainage of Blk. 8, 12 and 13, Purok 2, Lupang Arenda Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	10,000,000.00		10,000,000.00
	21DN0120 Construction of Slope Protection of Creek, Sitio Bicol Lower Mabuhay Homes, Barangay Pantok, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	3,000,000.00		3,000,000.00
	21DN0121 Construction of Box Culvert at Purok 6 & 7, Sitio Banaba, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	4,000,000.00		4,000,000.00
	21DN0122 Construction of Multi-Purpose Building (Health Center including Site Development), Barangay San Jose, Antipolo City, Rizal Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	10,000,000.00		10,000,000.00

Submitted by:

NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
 BAC Chairman


Approved by:


FERDINAND T. MONAKIL
 District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0123	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	10,700,000.00		10,700,000.00
	21DN0124	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	16,000,000.00		16,000,000.00
	21DN0125	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	48,000,000.00		48,000,000.00
	21DN0111	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	20,000,000.00		20,000,000.00
	21DN0112	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	15,000,000.00		15,000,000.00

Submitted by: 
 NELIA F. MEJIA
 Head-Procurement Unit

Recommended by: 
 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	21DN0108 Construction of Creek Wall Protection, Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	10,700,000.00		10,700,000.00
	21DN0109 Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	16,000,000.00		16,000,000.00
	21DN0110 Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	48,000,000.00		48,000,000.00
	21DN0111 Construction/Rehabilitation of Flood Control Structure, Bilibiran Creek (Upstream), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	20,000,000.00		20,000,000.00
	21DN0112 Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	15,000,000.00		15,000,000.00

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:

FERDINAND T. MONAKIL
District Engineer

Remarks (Brief Description of Program / Activity / Project)
Rehabilitation of Concrete Road
Rehabilitation/Major Repair of Flood Control Structure
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road

Remarks
(Brief Description of Program / Activity /
Project)

Construction of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Construction of Concrete Road

Remarks
(Brief Description of Program / Activity /
Project)

Rehabilitation of Concrete Road
Rehabilitation fo Concrete Road
Rehabilitation of Concrete Road
Construction of Slope Protection
Construction of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Road Widening

Remarks
(Brief Description of Program / Activity / Project)

Construction of Concrete Road
Rehabilitation of Concrete Road
Construction of Concrete Road
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Concrete Road
Construction of Concrete Road
Construction of Concrete Road
Construction of Concrete Road
Construction of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure

Remarks
(Brief Description of Program / Activity / Project)

Construction of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Rehabilitation/Major Repair of Flood Control Structure
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Road Widening

Remarks (Brief Description of Program / Activity / Project)
--

Preventive Maintenance of Road: Asphalt Overlay
Preventive Maintenance of Road: Asphalt Overlay
Preventive Maintenance of Road: Asphalt Overlay
Construction of Drainage Structure
Construction of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Asphalt Overlay
Asphalt Overlay
Asphalt Overlay
Asphalt Overlay

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Concrete Road
Construction of Drainage Structure
Construction of Multi-Purpose Building
Construction of Drainage Structure
Construction of Flood Mitigation Structure

Remarks (Brief Description of Program / Activity / Project)

Asphalt Overlay
Asphalt Overlay with correction
Asphalt Overlay
Asphalt Overlay with correction

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Road Widening
Construction of Flood Mitigation Structure
Rehabilitation of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Rehabilitation/Majoe Repair of Flood Control Structure
Rehabilitation/Majoe Repair of Flood Control Structure
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Asphalt overlay
Asphalt Overlay with correction
Asphalt Overlay with correction
Asphalt Overlay

Remarks (Brief Description of Program / Activity / Project)
--

Road Widening
Construction of Flood Mitigation Structure
Off-Carriageway Improvement: Shoulder Paving/Construciton
Construction of Concrete Road
Construction of Flood Mitigation Structure

Remarks (Brief Description of Program / Activity / Project)
--

Preventive Maintenance of Road: Asphalt Overlay
Preventive Maintenance of Road: Asphalt Overlay
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Multi-Purpose Building
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building

Remarks (Brief Description of Program / Activity / Project)
--

Rehabilitation/Major Repair of Slope Protection Structure
Construciton of Bridge
Construction of Slope Protection Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Sheet Piles
Construction of Flood Mitigation Structure
Construction of Slope Protection Structure
Road Widening with Slope Protection
Construction of Flood Mitigation Structure
Construction of Multi-Purpose Building
Construction of Multi-Purpose Building

Remarks (Brief Description of Program / Activity / Project)

Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Rehabilitation of Concrete Road
Construciton of Slope Protection Structure
Construciton of Multi-Purpose Building

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construciton of Flood Mitigation Structure
Rehabilitation of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Bridge
Installation of Road Signs
Riprapping of Creek
Construction of Multi-Purpose Building
Road Widening

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Multi-Purpose Building
Rehabilitation of Concrete Road
Construction of Slope Protection Structure
Construciton of Flood Mitigation Structure
Construction of Multi-Purpose Building

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construciton of Flood Mitigation Structure
Rehabilitation of Concrete Road

Remarks (Brief Description of Program / Activity / Project)
--

Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure
Construciton of Flood Mitigation Structure
Rehabilitation of Concrete Road

DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
1										4,769,366.40		4,769,366.40	
	1st Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,963,417.47		1,963,417.47	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,139,561.82		1,139,561.82	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	916,481.84		916,481.84	
	4th Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	749,905.27		749,905.27	
B	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
1	Common Electrical Supplies									101,500.00		101,500.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 5-12,2021	Jan. 13,2021	Jan. 18,2021	Jan. 20,2021	GOP	79,000.00		79,000.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 6-13,2021	Apr. 14,2021	Apr. 19,2021	Apr. 22,2021	GOP	7,500.00		7,500.00	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.6-13,2021	Jul. 14,2021	Jul. 19,2021	Jul. 22,2021	GOP	7,500.00		7,500.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 5-12,2021	Oct. 13,2021	Oct. 18,2021	Oct. 21,2021	GOP	7,500.00		7,500.00	
2	COMMON OFFICE EQUIPMENT									70,000.00		70,000.00	

DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 6-13,2021	Jan. 14,2021	Jan. 19,2021	Jan. 21,2021	GOP	70,000.00		70,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-		-		0.00	
	3rd Quarter	RIZAL I DEO	-	-	-	-	-	-		-		0.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-		-			
3	COMMON OFFICE SUPPLIES									510,180.00		510,180.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 6-13,2021	Jan. 14,2021	Jan. 19,2021	Jan. 21,2021	GOP	139,830.00		139,830.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 7-14,2021	Apr. 15, 2021	Apr. 20,2021	Apr. 23,2021	GOP	120,010.00		120,010.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.7-14,2021	Jul. 15,2021	Jul. 20,2021	Jul. 23,2021	GOP	130,330.00		130,330.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 6-13,2021	Oct. 14,2021	Oct. 19,2021	Oct. 22,2021	GOP	120,010.00		120,010.00	
4	COMMON JANITORIAL SUPPLIES									1,200,000.00		1,200,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 7-14,2021	Jan. 15,2021	Jan. 20,2021	Jan. 25,2021	GOP	300,000.00		300,000.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 8-15,2021	Apr. 16, 2021	Apr. 21,2021	Apr. 26,2021	GOP	300,000.00		300,000.00	

DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.8-15,2021	Jul. 16,2021	Jul. 21,2021	Jul. 26,2021	GOP	300,000.00		300,000.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 7-14,2021	Oct. 15,2021	Oct. 20,2021	Oct. 25,2021	GOP	300,000.00		300,000.00	
			-	-	-	-	-	-	-	-			
5	OFFICE EQUIPMENT AND ACCESSORIES									4,000.00		4,000.00	
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 8-15,2021	Jan. 18,2021	Jan. 22,2021	Jan. 28,2021	GOP	4,000.00		4,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	
	3rd Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	
6	AUDIO AND VISUAL PRESENTATION AND COMPOSING EQUIPMENT									100,000.00		100,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 8-15,2021	Jan. 18,2021	Jan. 22,2021	Jan. 28,2021	GOP	100,000.00		100,000.00	
	2nd Quarter	RIZAL I DEO		-	-	-	-	-	-	-		0.00	
	3rd Quarter	RIZAL I DEO	No	-	-	-	-	-	-	-		0.00	
	4th Quarter	RIZAL I DEO		-	-	-	-	-	-	-		0.00	

DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										-			
7	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT									1,000,000.00		1,000,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 11-18,2021	Jan. 19,2021	Jan. 25,2021	Jan. 29,2021	GOP	1,000,000.00		1,000,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	
	3rd Quarter	RIZAL I DEO	-	P	-	-	-	-	-	-		0.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-			
8	PAPER MATERIALS AND PRODUCTS									164,600.00		164,600.00	
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 12-19,2021	Jan. 20,2021	Jan. 26,2021	Feb. 1,2021	GOP	42,650.00		42,650.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 13-20,2021	Apr. 21, 2021	Apr. 27,2021	May 3,2021	GOP	39,650.00		39,650.00	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.13-20,2021	Jul. 21,2021	Jul. 27,2021	Aug. 3,2021	GOP	41,650.00		41,650.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 12-19,2021	Oct. 20,2021	Oct. 27,2021	Nov. 3,2021	GOP	40,650.00		40,650.00	
										-			
9	LIGHTING AND FIXTURES AND ACCESSORIES									23,383.20		23,383.20	

DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 13-20,2021	Jan. 21,2021	Jan. 27,2021	Feb. 2,2021	GOP	10,490.70		10,490.70	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 14-21,2021	Apr. 22, 2021	Apr. 28,2021	May 4,2021	GOP	1,200.90		1,200.90	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.14-21,2021	Jul. 22,2021	Jul. 28,2021	Aug. 4,2021	GOP	10,490.70		10,490.70	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 13-20,2021	Oct. 21,2021	Oct. 28,2021	Nov. 4,2021	GOP	1,200.90		1,200.90	
10	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES									760,000.00		760,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 14-21,2021	Jan. 22,2021	Jan. 28,2021	Feb. 3,2021	GOP	485,000.00		485,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-		-		0.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.15-22,2021	Jul. 23,2021	Jul. 29,2021	Aug.5,2021	GOP	275,000.00		275,000.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-	GOP	-		0.00	
										-			
11	COMPUTER SUPPLIES									275,000.00		275,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 14-21,2021	Jan. 22,2021	Jan. 28,2021	Feb. 3,2021	GOP	118,500.00		118,500.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 15-22,2021	Apr. 23, 2021	Apr. 29,2021	May 5,2021	GOP	24,000.00		24,000.00	


DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.15-22,2021	Jul. 23,2021	Jul. 29,2021	Aug.5,2021	GOP	116,500.00		116,500.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 14-21,2021	Oct. 22,2021	Oct. 29,2021	Nov. 5,2021	GOP	16,000.00		16,000.00	
12	COMMON ICT EQUIPMENT									5,660,000.00		5,660,000.00	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 15-22,2021	Jan. 25,2021	Jan. 29,2021	Feb. 4,2021	GOP	4,386,000.00		4,386,000.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 16-23,2021	Apr. 26, 2021	May 3,2021	May 6,2021	GOP	148,000.00		148,000.00	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.16-23,2021	Jul. 26,2021	Aug. 2,2021	Aug.6,2021	GOP	1,118,000.00		1,118,000.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 15-22,2021	Oct. 25,2021	Nov. 3,2021	Nov. 8,2021	GOP	8,000.00		8,000.00	
										-			
13	CONSUMABLES									2,039,120.00		2,039,120.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 18-25,2021	Jan. 26,2021	Feb. 1,2021	Feb. 5,2021	GOP	590,330.00		590,330.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 19-26,2021	Apr. 27, 2021	May 4,2021	May 7,2021	GOP	481,730.00		481,730.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.19-26,2021	Jul. 27,2021	Aug. 3,2021	Aug.9,2021	GOP	485,330.00		485,330.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 18-25,2021	Oct. 26,2021	Nov. 4,2021	Nov. 9,2021	GOP	481,730.00		481,730.00	

DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	OTHER CATEGORIES									67,820,642.21		67,820,642.21	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 19-26,2021	Jan. 27,2021	Feb. 2,2021	Feb. 7,2021	GOP	26,878,342.68		26,878,342.68	
	2nd Quarter	RIZAL I DEO	No	Competitive Bidding	Apr. 20-27,2021	Apr. 28, 2021	May 5,2021	May 10,2021	GOP	14,558,932.86		14,558,932.86	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.20-27,2021	Jul. 28,2021	Aug. 4,2021	Aug.10,2021	GOP	8,004,108.56		8,004,108.56	
	4th Quarter	RIZAL I DEO	No	Competitive Bidding	Oct. 19-26,2021	Oct. 27,2021	Nov. 5,2021	Nov. 10,2021	GOP	18,379,258.11		18,379,258.11	
Sub-Total (Page 1)										4,870,866.40			
Sub-Total (Page 2)										580,180.00			
Sub-Total (Page 3)										1,204,000.00			
Sub-Total (Page 4)										1,100,000.00			
Sub-Total (Page 5)										187,983.20			
Sub-Total (Page 6)										1,035,000.00			
Sub-Total (Page 7)										7,699,120.00			
Sub-Total (Page 8)										67,820,642.21			
Sub-Total (Page 9)													
TOTAL										84,497,791.81			


PREPARED BY:


NELVA B. MEJIA
Head-Procurement Unit

CHECKED BY:


LEONARDO N. SALVADORA, Sr.
Chief, Planning and Design Section
Chairman, Bids and Awards Committee

APPROVED:


FERDINAND T. MONAKIL
District Engineer