

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN THIRD**  
**DISTRICT ENGINEERING OFFICE**  
REGION II  
Tuguegarao City, Cagayan

September 17, 2020

**MARIA CATALINA E. CABRAL**

Undersecretary for Planning and PPP  
DPWH – Central Office  
Bonifacio Drive, Port Area  
Manila

**Madam:**

Submitted is the duly approved Indicative Annual Procurement Plan for Infrastructure Projects, Goods and Services and Consultancy Projects Based on the DPWH Budget proposal submitted to the DBM.

For your information and ready reference.

Very truly yours,

**DANILO U. TABILAS**  
District Engineer

RO.2.12 mca/CRA

Cc:

**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service  
DPWH – Central Office  
Bonifacio Drive, Port Area  
Manila

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0467 + 009 - K0467 + 686	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,155,000.00		₱ 10,155,000.00	Asphalt Overlay 50mm with correction
2	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0469 + 032 - K0469 + 724	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,380,000.00		₱ 10,380,000.00	Asphalt Overlay 50mm with correction
3	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Kalinga-Cagayan Rd (S00722LZ) - K0443 + 147 - K0444 + 214, K0444 + 315 - K0445 + 676	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/28/2020	11/29/2020	GAA 2021	₱ 36,705,000.00		₱ 36,705,000.00	Asphalt Overlay 50mm with correction
4	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Peñaflanca - Callao Cave Rd (S05071LZ) - K0475 + (-582) - K0476 + 000	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 22,935,000.00		₱ 22,935,000.00	Asphalt Overlay 50mm with correction
5	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Peñaflanca - Callao Cave Rd (S05071LZ) - K0479 + 000 - K0480 + 000	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 14,415,000.00		₱ 14,415,000.00	Asphalt Overlay 50mm with correction
6	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Santiago-Tuguegarao Rd (S00724LZ) - K0434 + (-754) - K0435 + 200	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,850,000.00		₱ 48,850,000.00	Concrete Reconstruction w/ 300mm slab

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Santiago-Tuguegarao Rd (S00724LZ) - K0436 + 000 - K0436 + 237, K0436 + 300 - K0436 + 971	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 22,700,000.00		₱ 22,700,000.00	Concrete Reconstruction w/ 300mm slab
8	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Santiago-Tuguegarao Rd (S00725LZ) - K0446 + 150 - K0447 + 000	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 21,225,000.00		₱ 21,225,000.00	Concrete Reconstruction w/ 300mm slab
9	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0461 + 762 - K0461 + 881	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 2,142,000.00		₱ 2,142,000.00	Asphalt Reconstruction with 50mm Surfacing w/ drainage
10	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0465 + 175 - K0465 + 1003	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 20,700,000.00		₱ 20,700,000.00	Concrete Reconstruction w/ 300mm slab
11	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0484 + 000 - K0484 + 220, K0484 + 898 - K0485 + 000	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 5,796,000.00		₱ 5,796,000.00	Asphalt Reconstruction with 50mm Surfacing w/ drainage

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0487 + 000 - K0487 + 471, K0488 + 796 - K0492 + 248	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 70,524,000.00		₱ 70,524,000.00	Asphalt Reconstruction with 50mm Surfacing w/ drainage
13	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0510 + 585 - K0510 + 1140	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 14,375,000.00		₱ 14,375,000.00	Concrete Reconstruction w/ 300mm slab
14	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Gadu-Carilucud-Nabbotuan-Palao-Macutay Rd (S00703LZ) - K0502+219 - K0502+569	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 8,750,000.00		₱ 8,750,000.00	Concrete Reconstruction w/ 300mm slab
15	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0476 + 000 - K0476 + 340	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 8,500,000.00		₱ 8,500,000.00	Concrete Reconstruction w/ 300mm slab
16	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0477 + 268 - K0479 + 000	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 40,750,000.00		₱ 40,750,000.00	Concrete Reconstruction w/ 300mm slab

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0480 + 000 - K0481 + 063	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 27,200,000.00		₱ 27,200,000.00	Concrete Reconstruction w/ 300mm slab
18	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0481 + 166 - K0483 + 200	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,725,000.00		₱ 48,725,000.00	Concrete Reconstruction w/ 300mm slab
19	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Kalinga-Cagayan Rd (S00722LZ) - K0442+(-212) - K0442+025	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,500,000.00		₱ 10,500,000.00	Construction of Rock Fall Protection System
20	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0482+430.80 - K0482+622.40, K0482+481 - K0482+531, K0482+995 - K0483+050	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 17,195,000.00		₱ 17,195,000.00	Construction of Erosion Control and Rock Fall Protection System, Construction of Reinforced Concrete Retaining wall Structure, Construction of Rock Fall Protection System

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0463+500 - K0484+500	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,000,000.00		₱ 10,000,000.00	Feasibility Study
22	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0485+616 - K0485+641, K0486+(-100) - K0486+(-070), K0486+550 - K0488+640	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 13,750,000.00		₱ 13,750,000.00	Construction of Reinforced Concrete Retaining wall/Rock fall Protection Structure and Construction of PCCP.
23	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Kalinga-Cagayan Rd (Calanan-Enrile Sect (S00722LZ) - K0443 + 765 - K0445 + 676	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 63,690,000.00		₱ 63,690,000.00	Road Widening
24	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago Tuguegarao Rd (S00724LZ) - K0436 + 939 - K0436 + 971	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 1,056,000.00		₱ 1,056,000.00	Road Widening
25	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) (S00725LZ) - K0437 + (-031) - K0437 + 047	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 2,574,000.00		₱ 2,574,000.00	Road Widening

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0465 + 175 - K0466 + 200	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 34,089,000.00		₱ 34,089,000.00	Road Widening
27	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0470 + 360 - K0471 + 122	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 19,767,000.00		₱ 19,767,000.00	Road Widening
28	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0473 + 522 - K0473 + 911, K0474 + 440 - K0474 + 668	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 20,361,000.00		₱ 20,361,000.00	Road Widening
29	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0484 + 898 - K0485 + 000, K0487 + 596 - K0487 + 668	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 5,742,000.00		₱ 5,742,000.00	Road Widening
30	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0488 + 993 - K0489 + 500	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 16,632,000.00		₱ 16,632,000.00	Road Widening
31	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0504 + 000 - K0505 + 185	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 39,138,000.00		₱ 39,138,000.00	Road Widening
32	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd (S04161LZ) - K0509 + 701 - K0510 + 1140	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 47,388,000.00		₱ 47,388,000.00	Road Widening

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cagayan - Apayao Rd Tuguegarao Section (S04170LZ) - K0482 + (-439) - K0482 + 771	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 40,062,000.00		₱ 40,062,000.00	Road Widening
34	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Tuguegarao Diversion Rd 1 (S04190LZ) - Chainage 0 - Chainage 772	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 83,376,000.00		₱ 83,376,000.00	Road Widening
35	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan - Apayao Rd (S0741LZ) - K0495 + 000 - K0495 + 011, K0495 + 011 - K0497 + 596	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 85,470,000.00		₱ 85,470,000.00	Road Widening
36	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan - Apayao Rd (S0741LZ) - K0507 + 038 - K0508 + 943	Planning and Design Section	Yes	Public Bidding	31	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 75,075,000.00		₱ 75,075,000.00	Road Widening
37	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan - Apayao Rd (S0741LZ) - K0512 + 667 - K0513 + 000	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,956,000.00		₱ 10,956,000.00	Road Widening
38	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan - Apayao Rd Tuao-Rizal Section (S0745LZ) - K0526 + 042 - K0526 + 460, K0526 + 595 - K0527 + 191	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 33,429,000.00		₱ 33,429,000.00	Road Widening



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan - Apayao Rd Tuao-Rizal Section (S0745LZ) - K0527 + 325 - K0529 + 195	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 51,975,000.00		₱ 51,975,000.00	Road Widening
40	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - San Jose - Quibal Road, Peñablanca, Cagayan, Package 3	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 95,200,000.00		₱ 95,200,000.00	Road Construction
41	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Amulung By-pass Road - Package 1	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 78,000,000.00		₱ 78,000,000.00	Road Construction
42	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road - Package 1	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 88,000,000.00		₱ 88,000,000.00	Road Construction
44	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Amulung By-pass Road - Package 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 78,000,000.00		₱ 78,000,000.00	Road Construction
45	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road - Package 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 88,000,000.00		₱ 88,000,000.00	Road Construction
46	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road - Package 3	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 88,000,000.00		₱ 88,000,000.00	Road Construction

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road - Package 4	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-28-20	11/26/2020	11/29/2020	GAA 2021	₱ 95,200,000.00		₱ 95,200,000.00	Road Construction
48	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Iguig Bypass Road Bridge, Cagayan - Phase 1	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-28-20	11/26/2020	11/29/2020	GAA 2021	₱ 88,000,000.00		₱ 88,000,000.00	Bridge Construction
49	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00707LZ) - Chainage 0 - Chainage 1434	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-28-20	11/26/2020	11/29/2020	GAA 2021	₱ 18,642,000.00		₱ 18,642,000.00	Sidewalk, Curb and Gutter (Both Sides)
50	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00708LZ) - Chainage 0 - Chainage 919	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-28-20	11/26/2020	11/29/2020	GAA 2021	₱ 11,947,000.00		₱ 11,947,000.00	Sidewalk, Curb and Gutter (Both Sides)
51	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00709LZ) - Chainage 0 - Chainage 278	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-28-20	11/26/2020	11/29/2020	GAA 2021	₱ 3,614,000.00		₱ 3,614,000.00	Sidewalk, Curb and Gutter (Both Sides)
52	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00711LZ) - Chainage 0 - Chainage 286	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-28-20	11/26/2020	11/29/2020	GAA 2021	₱ 3,718,000.00		₱ 3,718,000.00	Sidewalk, Curb and Gutter (Both Sides)

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00712LZ) - Chainage 0 - Chainage 50	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 650,000.00		₱ 650,000.00	Sidewalk, Curb and Gutter
54	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00712LZ) - Chainage 50 - Chainage 363	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 2,360,000.00		₱ 2,360,000.00	Sidewalk, Curb and Gutter
55	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00713LZ) - Chainage 0 - Chainage 825	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,725,000.00		₱ 10,725,000.00	Sidewalk, Curb and Gutter (Both Sides)
56	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00714LZ) - Chainage 0 - Chainage 79	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 5,135,000.00		₱ 5,135,000.00	Sidewalk, Curb and Gutter
57	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00714LZ) - Chainage 79 - Chainage 170	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 2,210,000.00		₱ 2,210,000.00	Sidewalk, Curb and Gutter

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00715LZ) - Chainage 0 - Chainage 220	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 1,430,000.00		₱ 1,430,000.00	Sidewalk, Curb and Gutter (Right Side Only)
59	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00716LZ) - Chainage 0 - Chainage 101	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 1,313,000.00		₱ 1,313,000.00	Sidewalk, Curb and Gutter (Both Sides)
60	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00717LZ) - Chainage 0 - Chainage 207	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 3,312,000.00		₱ 3,312,000.00	Sidewalk, Curb and Gutter (Both Sides)
61	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Cagayan - Apayao Rd (S00741LZ) - K0491 + 553 - K0493 + 070	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 25,248,000.00		₱ 25,248,000.00	Paving of shoulders (Both Side)
62	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Cagayan - Apayao Rd (S00746LZ) - K0519 + (-510.90) - K0519 + 364	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 13,998,000.00		₱ 13,998,000.00	Paving of shoulders (Both Side)

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network (S00762LZ) - Chainage 1205 - Chainage 1245	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 640,000.00		₱ 640,000.00	Sidewalk, Curb and Gutter (Right Side Only)
64	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Peñablanca-Callao Cave Rd (S00729LZ) - Chainage 0 - Chainage 206	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 3,296,000.00		₱ 3,296,000.00	Sidewalk, Curb and Gutter (Both Sides)
65	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Peñablanca-Callao Cave Rd (S04185LZ) - Chainage 0 - Chainage 146	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 2,336,000.00		₱ 2,336,000.00	Paving of shoulders (Both Side)
66	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Peñablanca-Callao Cave Rd (S05071LZ) - K0475 + (-582) - K0475 + 242, K0475 + 872 - K0480 + 184	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 94,112,000.00		₱ 94,112,000.00	Paving of shoulders (Both Side)
67	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Bulagao Br. 3 (B01999LZ) along Cagayan - Apayao Rd Tuao-Rizal Section	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Rehabilitation/Major Repair of Bridge
68	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Caritan Br. (B01932LZ) along Tuguegarao Diversion Rd 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 10,000,000.00		₱ 10,000,000.00	Rehabilitation/Major Repair of Bridge

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Caritan- Balzain Creek, Caritan, Tuguegarao City, Cagayan Phase 2 - Package 1	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 96,000,000.00		₱ 96,000,000.00	Construction of Flood Mitigation Facilities
70	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Caritan- Balzain Creek, Caritan, Tuguegarao City, Cagayan Phase 2 - Package 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 80,000,000.00		₱ 80,000,000.00	Construction of Flood Mitigation Facilities
71	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Along Bagay Road, Tuguegarao City - Phase 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Flood Mitigation Facilities
72	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System Outfall - Balzain Creek to Pinacanauan River - Package 1	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 80,000,000.00		₱ 80,000,000.00	Construction of Flood Mitigation Facilities

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Caritan- Balzain Creek, Caritan, Tuguegarao City, Cagayan Phase 2 - Package 3	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 80,000,000.00		₱ 80,000,000.00	Construction of Flood Mitigation Facilities
74	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System Outfall - Balzain Creek to Pinacanauan River - Package 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 80,000,000.00		₱ 80,000,000.00	Construction of Flood Mitigation Facilities
75	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System Outfall - Balzain Creek to Pinacanauan River - Package 3	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 80,000,000.00		₱ 80,000,000.00	Construction of Flood Mitigation Facilities
76	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Minanga Norte, Iguig, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 96,000,000.00		₱ 96,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Tanza, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 78,400,000.00		₱ 78,400,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
78	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Caggay, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 78,400,000.00		₱ 78,400,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
79	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Bagumbayan, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 78,400,000.00		₱ 78,400,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
80	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Minanga Sur, Iguig, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 96,000,000.00		₱ 96,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Buntun Bridge, Tuguegarao Side (Upstream)	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 89,600,000.00		₱ 89,600,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
82	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Buntun Bridge, Tuguegarao Side (Downstream)	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 96,000,000.00		₱ 96,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
83	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Bayo, Iguig, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 90,000,000.00		₱ 90,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
84	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Control along Cagayan River, Brgy. Malabbac, Iguig, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 99,000,000.00		₱ 99,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Buntun Bridge, Solana Side (Upstream)	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 84,000,000.00		₱ 84,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
86	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Buntun Bridge, Solana Side (Downstream)	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 84,000,000.00		₱ 84,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
87	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Management Projects, Nannarian, Peñaflanca, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 98,000,000.00		₱ 98,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
88	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Management Projects, Tawi, Peñaflanca, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 98,000,000.00		₱ 98,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Management Projects, Camasi, Peñablanca, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 98,000,000.00		₱ 98,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
90	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Management Projects, Parabba, Peñablanca, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 98,000,000.00		₱ 98,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
91	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Natappian, Solana, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 84,000,000.00		₱ 84,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
92	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Maddarlug to Cadaanan Road leading to Ecotourism Park, Solana Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Construction
93	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Calilauan to Cadaanan Road leading to Ecotourism Park, Solana Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Construction

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
94	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Completion of Tawi Bridge Approaches	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 98,000,000.00		₱ 98,000,000.00	Construction of Bridge Approach (Including Retaining Walls)
95	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Sampaguita-Patul-Pataya-Furagui-Bantay Road Leading to Cagayan-Apayao Road , CARSUMCO In Support of Sugarcane Industry, Solana, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting
96	LP - Construction /Repair /Rehabilitation /Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Two - Storey Building (DPWH Standard Design) of Cagayan 3rd District Engineering Office, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Office Building
97	LP - Construction /Repair /Rehabilitation /Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction Motor Pool of Cagayan 3rd District Engineering Office, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Motorpool
98	LP - Construction /Repair /Rehabilitation /Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation/Major Repair of 1 Storey Classroom, Bohol Building, Tuguegarao West Central Elementary School	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Classroom

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Completion of Masin Bridge Approaches	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 50,000,000.00		₱ 50,000,000.00	Construction of PCCP including Slope Protection and Drainage
100	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Cabuluan Br. (B04778LZ) along Kalinga - Cagayan Rd (Calaanan-Enrile Section)	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 23,299,000.00		₱ 23,299,000.00	Construction of two (2) additional lanes
101	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Carag Br. (B01927LZ) along Cagayan-Apayao Rd	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 26,262,000.00		₱ 26,262,000.00	Construction of two (2) additional lanes
102	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Caranguian Br. (B01928LZ) along Cagayan-Apayao Rd	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 31,169,000.00		₱ 31,169,000.00	Construction of two (2) additional lanes
103	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Lingu Br. (B01929LZ) along Cagayan-Apayao Rd	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 31,300,000.00		₱ 31,300,000.00	Construction of two (2) additional lanes
104	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Bayabo Br. (B01930LZ) along Cagayan-Apayao Rd	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 16,455,000.00		₱ 16,455,000.00	Construction of two (2) additional lanes
105	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Pangul Br. (B01931LZ) along Cagayan-Apayao Rd	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 137,400,000.00		₱ 137,400,000.00	Construction of two (2) additional lanes
106	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Bulagao Br. 1 (B01997LZ) along Cagayan-Apayao Rd (Tuao-Rizal Section)	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 28,000,000.00		₱ 28,000,000.00	Construction of two (2) additional lanes

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
107	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Liwan Br. (B01118LZ) along Kalinga-Cagayan Rd	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 22,600,000.00		₱ 22,600,000.00	Construction of two (2) additional lanes
108	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Caritan Br. (B01932LZ) along Tuguegarao Diversion Rd 2	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 75,600,000.00		₱ 75,600,000.00	Construction of two (2) additional lanes
109	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection Structure Ugac Norte Tuguegarao City	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 8,000,000.00		₱ 8,000,000.00	Feasibility Study
110	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection Structure Balzain-Bagumbayan Tuguegarao City	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 5,000,000.00		₱ 5,000,000.00	Feasibility Study
111	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Upgrading of Cordova-Nabbialan-Warat Road Connecting to Plantation Area to Provincial and Tertiary Road (Sampaguita-Warat) Section Leading to Processing Site in Support of Sugarcane Industry, Amulung, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
112	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Upgrading of Anquiray-Marobbob Road Connecting to Plantation Area to Primary Road, Cagayan Valley Road Leading to Processing Site In Support of Sugarcane Industry, Amulung, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
113	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Fugu to Alabiao Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in Support of Agribusiness (Sugarcane Milling), Tuao Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
114	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Alabiao Road Connecting to National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 19,075,000.00		₱ 19,075,000.00	Road Concreting incl. Slope Protection and Drainage
115	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Mungo (Curba) to Fugu via Alabug (near FVR School) connecting National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 76,500,000.00		₱ 76,500,000.00	Road Concreting incl. Slope Protection and Drainage

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Bagumbayan (corner National Road) to Lailayug connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 13,275,000.00		₱ 13,275,000.00	Road Concreting incl. Slope Protection and Drainage
117	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Culung to Bugnay Road Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
118	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Blook to Sto. Tomas Road Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
119	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Taribubu to San Vicente Road via San Juan Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in Support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 31,200,000.00		₱ 31,200,000.00	Road Concreting incl. Slope Protection and Drainage



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Bugnay to San Juan Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	P 48,000,000.00		P 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
121	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Angang to Culung Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	P 48,000,000.00		P 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
122	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Villalaida Road Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	P 31,425,000.00		P 31,425,000.00	Road Concreting incl. Slope Protection and Drainage
123	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pata-Dagupan-Palca Road Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	P 48,000,000.00		P 48,000,000.00	Road Concreting incl. Slope Protection and Drainage

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Angang to Bicok via Malalinta Connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
125	CSSP - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Concreting of Dagupan connecting to Provincial and National Road to Robina Sugar Company (CARSUMCO) in support of Agribusiness (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 48,000,000.00		₱ 48,000,000.00	Road Concreting incl. Slope Protection and Drainage
126	CSSP - Construction/ Improvement of Various Infrastructure in Support of National Security - Construction of Crime Laboratory Building Philippine National Police Regional Office 2, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Laboratory Building
127	CSSP - Construction/ Improvement of Various Infrastructure in Support of National Security - Construction of Philippine Drug Enforcement Agency Building Philippine National Police Regional Office 2, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Office Building
128	CSSP - Construction/ Improvement of Various Infrastructure in Support of National Security - Construction of Highway Patrol Group Building Philippine National Police Regional Office 2, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Office Building


**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2021 for Civil Works Projects based on RBP**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	CSSP - Construction/ Improvement of Various Infrastructure in Support of National Security - Construction of National Bureau of Investigation Building NBI Regional Office 2, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Office Building
130	CSSP - Construction/ Improvement of Various Infrastructure in Support of National Security - Cagayan Provincial Mobile Force Company (CPMFC) Building, Tuguegarao City, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 56,983,000.00		₱ 56,983,000.00	Construction of Building
131	LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Local Road, Quibal - Nangulattan Road, Perla Blanca, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Concrete Road incl Slope Protection and Drainage
132	LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Local Road, Enrile Municipal Hall - Liwan Norte Road, Enrile, Cagayan	Planning and Design Section	Yes	Public Bidding	10-5-20 to 10-26-20	10-26-20	11/26/2020	11/29/2020	GAA 2021	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Concrete Road incl Slope Protection and Drainage

Prepared By:


  
**CHARO R. ARUGAY**  
 Engineer III  
 Head Procurement Unit

Recommending Approval:

  
**MARIANO B. MALUPENG**  
 Assistant District Engineer  
 BAC Chairman

Approved:

  
**DANILO U. TABILAS**  
 District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN THIRD**  
**DISTRICT ENGINEERING OFFICE**  
REGION II  
Tuguegarao City, Cagayan

July 21, 2020

**ARDELIZA R. MEDENILLA, MNSA, CESO II**

Undersecretary for Support Services  
DPWH-Central Office  
Bonifacio Drive, Port Area, Manila

**ATTENTION: PROCUREMENT SERVICE**

**Madam:**

In compliance with your Memorandum dated 20 June, 2020, respectfully submitted is our duly approved Indicative Project Procurement Management Plan (PPMP) with Itemized List of Goods for CY 2021.

Very truly yours,

**DANILO U. TABILAS**  
District Engineer

**INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR GOODS AND SERVICES (CSE AND NON-CSE)**

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF ELECTRICAL SUPPLIES AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												Purchase of Electrical Supplies
	1st Semester	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	03/23/2021	04/15/2021	04/25/2021	GAA 2021	35,825.23			
	PURCHASE OF OFFICE SUPPLIES AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												Purchase of Office Supplies
	1st Semester	DPWH-CTDEO	No		3/3-9/2021	03/23/2021	04/15/2021	04/25/2021	GAA 2021	1,017,954.60			
	PURCHASE OF OFFICE DEVICES AVAILABLE IN THE PROCURMENT SERVICE (PS DBM)			NP-53.5 Agency to Agency (PS DBM)									Purchase of Office Devices
	1st Semester	DPWH-CTDEO	No		03/16/2021	03/23/2021	04/15/2021	04/25/2021	GAA 2021	39,914.69			
	2nd Semester				08/16/2021	08/23/2021	10/15/2021	10/25/2021		39,914.69			
	PURCHASE OF JANITORIAL SUPPLIES AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)			NP-53.5 Agency to Agency (PS DBM)									Purchase of Janitorial Supplies
	1st Quarter	DPWH-CTDEO	No		1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	82,465.50			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		82,465.50			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		82,465.50			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		82,466.35			
	PURCHASE OF COMMON OFFICE EQUIPMENT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)			NP-53.5 Agency to Agency (PS DBM)									Purchase of Common Office Equipment
	2nd Semester	DPWH-CTDEO	No		5/6-12/2021	05/27/2021	06/17/2021	06/27/2021	GAA 2021	1,372,360.41			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF COMPUTER SUPPLIES AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)			NP-53.5 Agency to Agency (PS DBM)									Purchase of Computer Supplies
	1st Quarter	DPWH-CTDEO	No		1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	41,393.00			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		41,393.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		41,393.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		41,393.19			
	PURCHASE OF OFFICE CONSUMABLES AND INKS AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)			NP-53.5 Agency to Agency (PS DBM)									Purchase of Consumables and Inks
	1st Semester	DPWH-CTDEO	No		01/14/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	218,507.64			
	2nd Semester				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021	GAA 2021	218,507.64			
	PURCHASE OF COMMON JANITORIAL SUPPLIES NOT AVAILABLE IN THE PROCUREMENT SERVICE			Shopping									Purchase of Janitorial Supplies
	1st Quarter	DPWH-CTDEO	No		1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	7,641.98			
	PURCHASE OF OFFICE EQUIPMENT AND ACCESSORIES NOT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												Purchase of Office Equipment and Accessories
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	1,046,475.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		1,046,475.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		1,046,475.00			
	PURCHASE OF OFFICE SUPPLIES NOT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												Purchase of Office Supplies
	1st Semester	MAINT. SECTION	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	420,259.00			
	2nd Semester				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		420,259.57			
	PURCHASE OF PHOTOGRAPHIC, FILMING OR VIDEO EQUIPMENT NOT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												Purchase of Photographic, Filming/Video Equipment
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	236,750.00			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		236,750.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		236,750.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		236,750.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity				Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Total			MOOE	CO		
	PURCHASE OF PAPER MATERIALS AND PRODUCTS NOT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)	DPWH- CTDEO											Purchase of Paper Materials and Products	
	1st Semester		No	Competetive Bidding	3/3-9/2021	03/23/2021	04/15/2021	04/25/2021	GAA 2021	950,171.00				
	2nd Semester				8/3-9/2021	08/23/2021	10/15/2021	10/25/2021		950,171.00				
	PURCHASE OF LIGHTING AND FIXTURES AND ACCESSORIES NOT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												PURCHASE OF LIGHTING AND FIXTURES AND ACCESSORIES	
	1st Semester	DPWH- CTDEO	No	Shopping	3-16-21	03/23/2021	04/15/2021	04/25/2021	GAA 2021	27,000.00				
	PURCHASE OF COMPUTER SUPPLIES NOT AVAILABLE IN PROCUREMENT SERVICE (PS DBM)												Purchase of Computer Supplies	
	1st Semester	DPWH- CTDEO	No	Shopping	3-16-21	03/23/2021	04/15/2021	04/25/2021	GAA 2021	444,144.00				
	2nd Semester				3-16-21	03/23/2021	04/15/2021	04/25/2021		444,144.00				
	PURCHASE OF COMPUTER EQUIPMENT AND OTHER ACCESSORIES NOT AVAILABLE IN THE PROCUREMENT SERVICE (PS DBM)												Purchase of Computer Equipment and Accessories	
	1st Quarter	DPWH- CTDEO	No	Competetive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	1,709,348.74				
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		1,364,972.80				
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		1,364,972.80				
	FURNISHING OF AGGREGATES, GRAVEL, SAND AND BOULDERS												Furnishing of Aggregate and other Construction Supply	
	1st Quarter	Maint. Section	No	Competetive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	518,819.00				
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		518,819.00				
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		518,819.00				
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		518,819.00				
	FURNISHING OF GUARDRAILS AND SIGNAGES												Furnishing of Guardrailes and Signages	
	1st Quarter	Maint. Section	No	Competetive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021	GAA 2021	305,000.00				
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		305,000.00				
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		305,000.00				
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		305,000.00				

Code (PAP)	Procurement Program/Project	PMO/IU/EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity				Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/Posting of IB	Submission and Opening of Bids	Notice of Award				Total	MOOE	CO	
	FURNISHING OF PAINTS AND OTHER PAINTING PERIPHERALS													Furnishing of Paints and other Painting Peripherals
	1st Quarter	Maint. Section	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		GAA 2021	653,625.00			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			653,625.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			653,625.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			653,625.00			
	FURNISHING OF PAINTS AND OTHER PAINTING PERIPHERALS													Furnishing of Paints and other Painting Peripherals
	1st Quarter	Maint. Section	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		GAA 2021	653,625.00			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			653,625.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			653,625.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			653,625.00			
	FURNISHING OF ASPHALT AND OTHER CHEMICAL PRODUCTS													Furnishing of Asphalt and other Chemical Products
	1st Quarter	Maint. Section	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		GAA 2021	1,526,250.00			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			1,526,250.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			1,526,250.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			1,526,250.00			
	PURCHASE OF PROTECTIVE SUIT AND PROTECTIVE GEARS													Purchase of Protective Suits and Protective Gears
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		GAA 2021	308,125.00			
	2nd Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			308,125.00			
	3rd Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			308,125.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			308,125.00			
	FURNISHING OF CONSTRUCTION MATERIALS AND SUPPLIES													Furnishing of Construction Materials and Supplies
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		GAA 2021	640,925.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			640,925.00			
	Purchase of Service Vehicle Parts and Accessories and other Repair													Purchase of Service Vehicle Parts and Accessories and other Repair
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		GAA 2021	640,925.00			
	4th Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			640,925.00			
	PURCHASE OF GASOLINE AND LUBRICANTS													Purchase of Gasoline and Lubricants



