

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, CONSULTANCY AND GOODS & SERVICES**  
**DPWH REGIONAL OFFICE VIII**

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS PROJECTS ✓													
1	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+684 -K1009+730, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/14-20/2021	10/05/2021	01/18/2022	01/20-21/2022	GoP	106,150,000.00	-	106,150,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
2	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+730 - K1009+775, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/14-20/2021	10/05/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
3	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+775 - K1009+820, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/14-20/2021	10/05/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
4	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+820 - K1009+865, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/14-20/2021	10/05/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
5	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+865 - K1009+910, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/14-20/2021	10/05/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
6	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+910 - K1009+955, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/14-20/2021	10/05/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide

*7/20/21*



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+955 - K1010+000, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/17-23/2021	10/07/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
8	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Naval - Caibiran Cross Country Road - K1040+780 - K1040+890, Biliran DEO	Construction Division	Yes	Competitive Bidding	09/17-23/2021	10/07/2021	01/18/2022	01/20-21/2022	GoP	105,185,000.00	-	105,185,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
9	Asset Preservation - Preventive Maintenance - Secondary Roads, Palompon - Isabel - Merida - Ormoc Rd., K1106+798 - K1109+000, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	09/17-23/2021	10/07/2021	01/18/2022	01/20-21/2022	GoP	101,325,000.00	-	101,325,000.00	Preventive Maintenance
10	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1070+181 - K1070+280, K1070+308 - K1070+385, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	09/17-23/2021	10/07/2021	01/18/2022	01/20-21/2022	GoP	101,325,000.00	-	101,325,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
11	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1070+445 - K1070+626, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	09/17-23/2021	10/07/2021	01/18/2022	01/20-21/2022	GoP	101,325,000.00	-	101,325,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
12	Asset Preservation - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Secondary Roads - Calubian - San Isidro - Tabango - Villaba - Palompon Road, K1054+530 - K1054+665, Leyte 3rd DEO	Construction Division	Yes	Competitive Bidding	09/17-23/2021	10/07/2021	01/18/2022	01/20-21/2022	GoP	101,325,000.00	-	101,325,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
13	Bridge - Construction of New Bridge - Calaguise Br. along Sambulawan Jct - Calaguise - Calubian Rd., Leyte 3rd DEO	Construction Division	Yes	Competitive Bidding	09/22-28/2021	10/12/2021	01/19/2022	01/20-21/2022	GoP	28,950,000.00	-	28,950,000.00	Construction of New Bridge
14	Network Development - Construction of By-pass and Diversion Roads - Tacloban - Sta. Fe - San Miguel Road, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	09/22-28/2021	10/12/2021	01/19/2022	01/20-21/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
15	Bridge - Widening of Permanent Bridges - San Joaquin Br. (B00033LT) along Daang Maharlika (LT), Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	09/22-28/2021	10/12/2021	01/19/2022	01/20-21/2022	GoP	43,714,500.00	-	43,714,500.00	Widening of Permanent Bridges

*Handwritten signature/initials*



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road, Jaro Side, Leyte, Leyte 2nd DEO	Construction Division	Yes	Competitive Bidding	09/22-28/2021	10/12/2021	01/19/2022	01/20-21/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of Missing Links/New Roads
17	Network Development - Construction of By-Pass and Diversion Roads - Burauen By-Pass Road, Leyte, Leyte 2nd DEO	Construction Division	Yes	Competitive Bidding	09/22-28/2021	10/12/2021	01/19/2022	01/20-21/2022	GoP	144,750,000.00	-	144,750,000.00	Construction of By-Pass and Diversion Roads
18	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+600 - K1009+630, K1069+940 - K1070+040, Biliran LD	Construction Division	Yes	Competitive Bidding	09/22-28/2021	10/12/2021	01/19/2022	01/20-21/2022	GoP	101,325,000.00	-	101,325,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide
19	Network Development - Road Widening - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1092+397 - K1095+000, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	09/24-30/2021	10/14/2021	01/19/2022	01/20-21/2022	GoP	115,800,000.00	-	115,800,000.00	Road Widening
20	Bridge - Widening of Permanent Bridges - Bagongbong Br. (B00569LT) along Ormoc - Baybay Southern Bdry. Rd., Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	09/24-30/2021	10/14/2021	01/19/2022	01/20-21/2022	GoP	121,590,000.00	-	121,590,000.00	Widening of Permanent Bridges
21	Access Roads leading to Declared Tourism Destination - Lake Danao - Gaas - Sitio Maglahog - Quezon Jr. Road leading to Lake Danao and Lake Kasudsuran, Ormoc City, Leyte, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	09/24-30/2021	10/14/2021	01/19/2022	01/20-21/2022	GoP	115,800,000.00	-	115,800,000.00	Access Roads leading to Declared Tourism Destination
22	Network Development - Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	09/24-30/2021	10/14/2021	01/19/2022	01/20-21/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
23	Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	09/24-30/2021	10/14/2021	01/19/2022	01/20-21/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of Missing Links/New Roads
24	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Brgy. Belen, Leyte, Leyte, Leyte 3rd DEO	Construction Division	Yes	Competitive Bidding	09/24-30/2021	10/14/2021	01/19/2022	01/20-21/2022	GoP	193,000,000.00	-	193,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
25	Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 3, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	09/29/2021 - 10/5/ 2021	10/19/2021	01/21/2022	01/25-26/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of Missing Links/New Roads

7091



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	Bridge - Widening of Permanent Bridges - Layog Br. (B00551LT) along Daang Maharlika (LT), Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	09/29/2021 - 10/5/ 2021	10/19/2021	01/21/2022	01/25-26/2022	GoP	142,820,000.00	-	142,820,000.00	Widening of Permanent Bridges
27	Convergence and Special Support Program - Access Roads leading to Seaports - Access Road leading to Hilongos Port, Hilongos, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	09/29/2021 - 10/5/ 2021	10/19/2021	01/21/2022	01/25-26/2022	GoP	144,750,000.00	-	144,750,000.00	Access Roads leading to Seaports
28	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Catarman Flood Control Structure (Catarm River Basin), Package A, Brgy. Bangkerohan, Catarman, Northern Samar, Northern Samar 1st DEO	Construction Division	Yes	Competitive Bidding	09/29/2021 - 10/5/ 2021	10/19/2021	01/21/2022	01/25-26/2022	GoP	104,220,000.00	-	104,220,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
29	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/Extension of Catarman Flood Control Structure (Catarman River Basin), Brgy. Macagtas - Brgy. Ipil-Ipil Section, Catarman, Northern Samar, Northern Samar 1st DEO	Construction Division	Yes	Competitive Bidding	09/29/2021 - 10/5/ 2021	10/19/2021	01/21/2022	01/25-26/2022	GoP	96,500,000.00	-	96,500,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
30	Construction of Missing Links/New Roads - Mahaplag -Hilongos Road, Package 2, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	09/29/2021 - 10/5/ 2021	10/19/2021	01/21/2022	01/25-26/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of Missing Links/New Roads
31	Convergence and Special Support Program - Access Roads leading to Declared Tourism Destinations - Access Road Leading to Pinipisakan Falls, Las Navas, Northern Samar, Northern Samar 1st DEO	Construction Division	Yes	Competitive Bidding	10/1-7/2021	10/21/2021	01/21/2022	01/25-26/2022	GoP	158,673,985.00	-	158,673,985.00	Access Roads leading to Declared Tourism Destinations
32	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package C), Tacloban City, Tacloban City DEO	Construction Division	Yes	Competitive Bidding	10/1-7/2021	10/21/2021	01/21/2022	01/25-26/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
33	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package D), Tacloban City, Tacloban City DEO	Construction Division	Yes	Competitive Bidding	10/1-7/2021	10/21/2021	01/21/2022	01/25-26/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads
34	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package E), Tacloban City, Tacloban City DEO	Construction Division	Yes	Competitive Bidding	10/1-7/2021	10/21/2021	01/21/2022	01/25-26/2022	GoP	106,150,000.00	-	106,150,000.00	Construction of By-Pass and Diversion Roads

7091



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	Bridge - Rehabilitation/Major Repair of Permanent Bridges - San Juanico Br. (B00018LT) along Daang Maharlika (Sn Juanico Br), Tacloban City DEO	Maintenance Division	Yes	Competitive Bidding	10/1-7/2021	10/21/2021	01/21/2022	01/25-26/2022	GoP	87,328,640.00	-	87,328,640.00	Rehabilitation/Major Repair of Permanent Bridges
36	Multi-Purpose Building/Facilities to support Social Services - Construction of Catbalogan Sports Complex, Catbalogan City, Samar, Samar 2nd DEO	Maintenance Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	01/24/2022	01/26-27/2022	GoP	178,525,000.00	-	178,525,000.00	Multi-Purpose Building/Facilities to Support Social Services
37	Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in support of National Security - Construction of Classroom and Various Offices Building, Camp Sec. Ruperto K. Kangleon, Palo, Leyte, Leyte 1st DEO	Maintenance Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	01/24/2022	01/26-27/2022	GoP	21,616,000.00	-	21,616,000.00	Construction/Improvement of various Infrastructure in support of National Security
38	National Building Program - Construction of Three - Storey Building, DPWH Regional Office VIII, Equipment Management Division, Barangay Pawing, Palo, Leyte, Leyte 1st DEO	Maintenance Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	01/24/2022	01/26-27/2022	GoP	57,900,000.00	-	57,900,000.00	Construction of Building
39	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binahaan River, Binahaan River Basin, Right Side Bank, Brgy. Sta. Elena, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	01/24/2022	01/26-27/2022	GoP	97,465,000.00	-	97,465,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
40	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 4.3, Brgy. Candahug, Palo, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	01/24/2022	01/26-27/2022	GoP	46,320,000.00	-	46,320,000.00	Construction (Completion) of Storm Surge Protection: Tide Embankment
41	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Subsection 4.6, Brgy. Baras, Palo, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	32,810,000.00	-	32,810,000.00	Construction (Completion) of Storm Surge Protection: Tide Embankment
42	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Tide Embankment, Subsection 6.4, Brgy. Magay, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	85,885,000.00	-	85,885,000.00	Construction of Storm Surge Protection: Tide Embankment

*2021*



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Tide Embankment, Subsection 6.5, Brgy. Buntay, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	85,885,000.00	-	85,885,000.00	Construction of Storm Surge Protection: Tide Embankment
44	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Tide Embankment, Subsection 6.6, Brgy. San Roque, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	85,885,000.00	-	85,885,000.00	Construction of Storm Surge Protection: Tide Embankment
45	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Tide Embankment, Subsection 6.7, Brgy. San Roque, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	85,885,000.00	-	85,885,000.00	Construction of Storm Surge Protection: Tide Embankment
46	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 1, Brgy. Cogon, Palo, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/08-14/2021	11/09/2021	01/26/2022	01/28-31/2022	GoP	13,290,945.00	-	13,290,945.00	Construction (Completion) of Storm Surge Protection
47	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 2, Brgy. Cogon, Palo, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/08-14/2021	11/09/2021	01/26/2022	01/28-31/2022	GoP	24,125,000.00	-	24,125,000.00	Construction (Completion) of Storm Surge Protection
48	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 5, Brgy. Calogcog, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/08-14/2021	11/09/2021	01/26/2022	01/28-31/2022	GoP	30,880,000.00	-	30,880,000.00	Construction (Completion) of Storm Surge Protection
49	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 6, Brgy. Calogcog, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/08-14/2021	11/09/2021	01/26/2022	01/28-31/2022	GoP	17,370,000.00	-	17,370,000.00	Construction (Completion) of Storm Surge Protection
50	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 7, Brgy. Calogcog, Tanauan, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/08-14/2021	11/09/2021	01/26/2022	01/28-31/2022	GoP	17,370,000.00	-	17,370,000.00	Construction (Completion) of Storm Surge Protection

7091



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Burauen, Leyte, Leyte 2nd DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	289,500,000.00	-	289,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
52	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Tide Embankment, Subsection 4.1A, Brgy. San Jose, Tacloban City, Leyte, Tacloban City DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	82,028,860.00	-	82,028,860.00	Construction (Completion) of Storm Surge Protection
53	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Daguitan - Marabong Flood Control Structure, Sabang, Dulag, Leyte, Leyte 2nd DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	96,500,000.00	-	96,500,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
54	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Malitbogay Flood Control Structure and Drainage Sytem, Daguitan River Basin, Malitbog River, Burauen, Leyte, Leyte 2nd DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	96,500,000.00	-	96,500,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
55	Network Development - Construction of By-Pass and Diversion Roads - Cabgan - Capiñahan Diversion Road, Leyte, Leyte 3rd DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	58,271,525.00	-	58,271,525.00	Network Development - Construction of By-Pass and Diversion Roads
56	Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Road Slope Protection Structure, Phase 5-A, Tacloban City - Tacloban City By-Pass Road, Leyte, Tacloban City DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	86,850,000.00	-	86,850,000.00	Flood Mitigation Structures Protecting Public Infrastructure / Facilities Construction of Road Slope Protection Structure
57	Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Road Slope Protection Structure, Phase 4-B, Tacloban City - Tacloban City By-Pass Road, Tacloban City, Leyte, Tacloban City DEO	Construction Division	Yes	Competitive Bidding	10/13-19/2021	11/04/2021	01/25/2022	01/27-28/2022	GoP	67,550,000.00	-	67,550,000.00	Flood Mitigation Structures Protecting Public Infrastructure / Facilities Construction of Road Slope Protection Structure

290



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Storm Surge Protection: Backwater Dike and Early Warning Structure, Palo, Leyte, Leyte 1st DEO	Construction Division	Yes	Competitive Bidding	10/20-26/2021	11/11/2021	01/26/2022	01/28-31/2022	GoP	97,465,000.00	-	97,465,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
59	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Marao Flood Control Structure Marao River Basin, Left Side Bank, Brgy. Guinsangaan, Inopacan, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2021	11/16/2021	01/26/2022	01/28-31/2022	GoP	96,500,000.00	-	96,500,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
60	Construction/Rehabilitation Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2021	11/16/2021	01/26/2022	01/28-31/2022	GoP	96,500,000.00	-	96,500,000.00	Construction/Rehabilitation Flood Mitigation Facilities within Major River Basins and Principal Rivers
61	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of By-Passes/Diversion Roads along Brgy. Kilim - Sitio Tipay Road Junction Ormoc - Baybay -Southern Leyte Boundary Road to Buenavista Junction to Junction Tacloban Baybay South Road, Package 1, Baybay City, Leyte, Leyte 5th DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2021	11/16/2021	01/26/2022	01/28-31/2022	GoP	48,250,000.00	-	48,250,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
62	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction/Concreting of Local Bridges, Dingle, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2021	11/16/2021	01/26/2022	01/28-31/2022	GoP	110,975,000.00	-	110,975,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
63	National Building - Buildings and Other Structures - Multipurpose/Facilities - Structural Improvement of Public Buildings and Construction of Evacuation Centers - Region VIII (6 Locations)	Maintenance Division	Yes	Competitive Bidding	10/22-28/2021	11/16/2021	01/26/2022	01/28-31/2022	GoP	7,560,000.00	-	7,560,000.00	National Building - Buildings and Other Structures - Multipurpose/Facilities
<b>TOTAL PROJECTS :</b>		<b>63 INFRASTRUCTURE PROJECTS ✓</b>							-	<b>5,917,979,455.00</b>	-	<b>5,917,979,455.00 ✓</b>	

*Fig*



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY PROJECTS ✓													
1	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Kananga Diversion, Kananga, Leyte	Planning and Design Division	Yes	Competitive Bidding	10/12-18/2021	11/16/2021	12/01/2021	12/2-3/2021	GoP	9,553,500.00	-	9,553,500.00	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Kananga Diversion, Kananga, Leyte
2	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Puertobello - Putting Bato Road, leading to Mt. Magsanga, Merida, Leyte	Planning and Design Division	Yes	Competitive Bidding	10/12-18/2021	11/16/2021	12/01/2021	12/2-3/2021	GoP	9,843,000.00	-	9,843,000.00	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Puertobello - Putting Bato Road, leading to Mt. Magsanga, Merida, Leyte
3	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Mahayahay, St. Bernard - Badjangan, Hinunangan By-Pass Road, Southern Leyte	Planning and Design Division	Yes	Competitive Bidding	10/12-18/2021	11/16/2021	12/01/2021	12/2-3/2021	GoP	11,773,000.00	-	11,773,000.00	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Mahayahay, St. Bernard - Badjangan, Hinunangan By-Pass Road, Southern Leyte
TOTAL PROJECTS :		3 CONSULTANCY PROJECTS ✓								31,169,500.00✓		31,169,500.00✓	
GOODS & SERVICES ✓													
1	Common Office Supplies												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	7,156,113.16	-	-	Various Office Supplies
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	4,581,171.92	-	-	
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	13,722,467.88	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	4,413,990.03	-	-	



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
2	Common Janitorial Supplies ✓													
	1st Quarter	DPWH RO8	No	Shopping	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	801,053.74	-	-	Janitorial Supplies	
	2nd Quarter		No	Shopping	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	588,043.00	-	-		
	3rd Quarter		No	Shopping	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	491,817.45	-	-		
	4th Quarter		No	Shopping	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	471,052.50	-	-		
3	Information Technology Equipment, Parts, Accessories and Supplies ✓													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	12,827,004.50	-	-	IT Equipment, Parts and Accessories	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	3,437,517.50	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	3,731,837.50	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	3,059,297.50	-	-		
4	Catering Services ✓													
	1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	55,500.00	-	-	Catering Services for Salamat-Paalam Program	
	2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	55,500.00	-	-		
	3rd Quarter		No	NP-53.9 - Small Value Procurement	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	79,500.00	-	-		
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	79,500.00	-	-		

*Signature*



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants ✓												
	1st Quarter		No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	12,405,745.20	-	-	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	10,657,956.00	-	-	
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	11,050,161.40	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	10,056,234.80	-	-	
6	Construction and Hardware Material Supplies ✓												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	3,030,000.00	-	-	Construction and Hardware Material Supplies
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	3,025,000.00	-	-	
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	3,025,000.00	-	-	
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	3,025,000.00	-	-	



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Electrical and Plumbing Materials ✓												
	1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	259,033.00	-	-	Electrical and Plumbing Materials
	2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	593,898.00	-	-	
	3rd Quarter		No	NP-53.9 - Small Value Procurement	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	208,836.00	-	-	
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	198,228.00	-	-	
8	Provision of Repair, Maintenance, Spare Parts, Toner of various Copier Machine ✓												
	1st Quarter	DPWH RO8	No	Direct Contracting	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	6,543,325.00	-	-	Repair/Maintenance and spare parts of various Copier Machine
	2nd Quarter		No	Direct Contracting	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	6,362,250.00	-	-	
	3rd Quarter		No	Direct Contracting	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	6,070,550.00	-	-	
	4th Quarter		No	Direct Contracting	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	6,289,830.00	-	-	
9	Procurement of security services for Calendar Year 2022-2023 ✓												
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	12,000,000.00	-	-	Security Service
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	4,000,000.00	-	-	

*Signature*



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
10	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils ✓													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	5,602,237.50	-	-	Office Equipment, Appliances, Furnitures and Fixtures	
	2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	797,000.00	-	-		
	3rd Quarter		No	NP-53.9 - Small Value Procurement	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	181,000.00	-	-		
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	181,800.00	-	-		
11	Repair of Laboratory Equipment ✓													
	1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	389,405.00	-	-	Electrical Supplies	
	2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	858,825.00	-	-		
	3rd Quarter		No	NP-53.9 - Small Value Procurement	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	389,405.00	-	-		
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	373,825.00	-	-		
12	Laboratory Equipment and Supplies ✓													
	1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	55,810.00	-	-	Laboratory Supplies	
	2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	882,698.00	-	-		
	3rd Quarter		No	NP-53.9 - Small Value Procurement	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	806,198.00	-	-		
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	88,310.00	-	-		

37890



Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
13	Miscellaneous ▾													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	5,468,340.00	-	-	Miscellaneous	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	6,184,330.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	5,165,740.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	5,150,490.00	-	-		
14	Airconditioning Maintenance Services ▾													
	1st Quarter	DPWH RO8	No	Competitive Bidding	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	1,000,000.00	-	-	Airconditioning Maintenance Services	
	2nd Quarter		No	Competitive Bidding	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	1,000,000.00	-	-		
	3rd Quarter		No	Competitive Bidding	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	1,000,000.00	-	-		
	4th Quarter		No	Competitive Bidding	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	1,000,000.00	-	-		

*[Handwritten signature]*




Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Newspaper ✓												
	1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	February 3-10, 2022	February 10, 2022 up to 10:00 A.M.	17-Feb-22	21-Feb-22	GoP	100,000.00	-	-	Newspaper
	2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2022	May 12, 2022 up to 10:00 A.M.	18-May-22	23-May-22	GoP	50,000.00	-	-	
	3rd Quarter		No	NP-53.9 - Small Value Procurement	July 19-26, 2022	July 26, 2022 up to 10:00 A.M.	02-Aug-22	05-Aug-22	GoP	50,000.00	-	-	
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 11-18, 2022	Oct. 18, 2022 up to 10:00 A.M.	25-Oct-22	Oct. 27, 2022	GoP	50,000.00	-	-	
TOTAL FOR GOODS & SERVICES:									191,177,827.58 ✓		-	-	-


Prepared by:

  
**NONILON O. PORTULA**  
 Engineer III - Procurement Staff (ORD)  
 Head, BAC Secretariat

Submitted by:

  
**ATTY. JAY-B L. TALDE**  
 Atty. IV / OIC-Chief, ROWA and Legal Division  
 BAC Chairman  
 L.M. CEDRO: \_\_\_\_\_  
 A.M. BARONDA: \_\_\_\_\_  
 A.S. DAGALEA: \_\_\_\_\_  
 S.T. PUA: \_\_\_\_\_  
 L.N. BACSAL: \_\_\_\_\_  
 I. MENDOZA, JR.: \_\_\_\_\_

Approved by:

  
**NERIE D. BUENO, CESO III**  
 Regional Director