



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20F10001 Bridge - Construction of New Bridges at Palani Bridge 1 along Jct. Tawad - Balud Road (Phase II), Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	2,458,000.00	-	2,458,000.00	Construction of New Bridges
-	20F10002 Bridge - Construction of New Bridges at Palani Bridge 2 along Jct. Tawad - Balud Road (Phase II), Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	3,008,000.00	-	3,008,000.00	Construction of New Bridges
-	20F10003 Bridge - Construction of New Bridges at Cabuyagan Br. 2 along Jct. Tawad - Balud road (Phase II), Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	2,266,000.00	-	2,266,000.00	Construction of New Bridges
-	20F10004 Bridge - Construction of New Bridges at Maingaran Br. 3 along Masbate - Milagros Road (Phase II), Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	4,487,000.00	-	4,487,000.00	Construction of New Bridges
-	20F10011 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road-Secondary Roads, Jct. Tawad - Balud Road K0063+529 - K0064+259, Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020	GoP	7,488,000.00	-	7,488,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road-Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	20FID013 Network Development Program - Road Widening - Secondary Roads - Masbate - Milagros Rd (S00015MT) K0005+219 - K0005+719, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020		GoP	2,202,000.00	-	2,202,000.00	Road Widening
-	20FID014 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Masbate - Milagros Rd K0010 + 792 - K0011 + 483, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020		GoP	9,592,000.00	-	9,592,000.00	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
-	20FID027 Network Development Program - Road Widening - Secondary Roads - Masbate - Cataingan - Placer Rd K0001+627 - K0001+760, K0001+779 - K0001+855, K0008+382 - K0008+723, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	03/16/2020	03/26/2020		GoP	6,660,000.00	-	6,660,000.00	Road Widening
-	20FID041 Local Infrastructure Program - Local Roads, Concreting of Road, Junction National Road - Brgy. Pamangpangon, Milagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020		GoP	40,613,000.00	-	40,613,000.00	Concreting of Brgy Road
-	20FID042 Local Infrastructure Program - Local Roads, Concreting of Road, Barangay Mangangan-Barangay Macabug, Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020		GoP	40,613,000.00	-	40,613,000.00	Concreting of Brgy. Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0045 Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Concreting of Poblacion, Mandaon - Dayhagan, Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	35,740,000.00	-	35,740,000.00	Concreting of Brgy. Road
-	21FI0001 Bridge - Retrofitting / Strengthening of Permanent Bridges - Buracay Bridge (B00024MT), K0037+823, along Jct Tawad-Balud Rd, Miliagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	01/28/2021	02/08/2021	GoP	5,879,863.72	-	5,879,863.72	Retrofitting / Strengthening of Bridge
-	21FI0002 Bridge - Retrofitting / Strengthening of Permanent Bridges - Maambog Bridge (B00029MT), K0050+500, along Jct Crossing - Mandaon Rd, Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	01/28/2021	02/08/2021	GoP	5,879,916.47	-	5,879,916.47	Retrofitting / Strengthening of Bridge
-	21FI0003 Local Infrastructure Program - Local Roads, Concreting of Road, Barangay Panguiranan - Barangay Maplogo, Sta. 4+610 - Sta. 4+980, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	12/02/2020 - 12/08/2020	12/21/2020	01/28/2021	02/08/2021	GoP	9,899,969.90	-	9,899,969.90	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	21FI0004 Local Infrastructure Program - Concreting of Road, Barangay Nasunduan - Fabrica - Licuon, Sta.0+500 - Sta.1+035, Mobo, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021		GoP	19,799,922.79	-	19,799,922.79	Concreting of Road
-	21FI0005 Local Infrastructure Program - Concreting of Road, Junction National Road - Barangay Lantangan, Sta.2+490 - Sta.2+890, Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021		GoP	9,899,980.81	-	9,899,980.81	Concreting of Road
-	21FI0006 Local Infrastructure Program - Local Roads, Concreting of Road, National Road - San Jose - San Vicente - Sta. Maria Road, Sta.0+000 - Sta.0+300, Millagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021		GoP	9,899,974.45	-	9,899,974.45	Concreting of Road
-	21FI0007 Bridge - Widening of Permanent Bridges - Sagwawyan Bridge (B00003MT) along Masbate - Caltangan - Placer Rd, Mobo, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021		GoP	44,429,280.00	-	44,429,280.00	Widening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0008 Local Infrastructure Program - Concreting of Road, Junction National Road - Barangay Docol - Baao Road, Sta.0+405 - Sta.0+825, Baleno, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	9,899,948.77	-	9,899,948.77	Concreting of Road
-	21FI0009 Local Infrastructure Program - Concreting of Road, Junction National Road - Barangay Balawing, Sta.0+300 - Sta.0+600, Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	9,899,944.15	-	9,899,944.15	Concreting of Road
-	21FI0010 Network Development - Construction of Missing Links/New Roads - Mandaon - Dayhagan Road, Sta.3+030 - Sta.4+350, Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	96,499,915.53	-	96,499,915.53	Construction of Concrete Road
-	21FI0011 Network Development - Construction of Missing Links/New Roads - Asid - Tigbao - Bara - Malbug Road, Sta.47+360 - Sta.49+110, Milagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	96,499,906.50	-	96,499,906.50	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21F0012 Network Development - Construction of Missing Links/New Roads - Malubi - Cabangcalan - Dayhagan - Tinigban - Malaba Road, Sta.3+892 - Sta.5+052, Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	96,499,910.88	-	96,499,910.88	Construction of Concrete Road
-	21F0013 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tinapijan River Control, Sta. 1+367 -Sta. 1+705 (Upstream, Right Side), Sta. 1+367 - Sta. 1+367 - Sta. 1+705 (Upstream, Left Side), Baleno, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	48,999,962.14	-	48,999,962.14	Construction of Flood Mitigation Structure
-	21F0014 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lumbang River Control, Sta.3+758 - Sta.4+098 (Upstream, Right Side), Sta.3+758 - Sta.4+098 (Upstream, Left Side), Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	12/08/2020 - 12/14/2020	12/28/2020	01/31/2021	02/10/2021	GoP	48,999,948.32	-	48,999,948.32	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0016 Local Infrastructure Program - Concreting of Road, Junction National Road Barangay Concepcion - Pangle, Sta.2+040 - Sta.2+320, Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	9,899,965.44	-	9,899,965.44	Concreting of Road
-	21FI0017 Local Infrastructure Program - Concreting of Road, Junction National Road Masbate Institute of Fisheries and Tech., Sta. 0+000 - Sta.0+081, Miliagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	2,969,971.82	-	2,969,971.82	Concreting of Road
-	21FI0018 Local Infrastructure Program - Construction of access Road leading to Masbate City Port, Sta.0+000 - Sta.0+137, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	1,979,923.45	-	1,979,923.45	Concreting of Road
-	21FI0019 Local Infrastructure Program - Concreting of Road, Barangay Dayao to Barangay Sta. Fe, Sta.4+830 - Sta.5+160, Mandaon, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	9,899,972.93	-	9,899,972.93	Concreting of Road
-	21FI0021 Local Infrastructure Program - Concreting of Road, Barangay Victory to Barangay Quinangan, Sta.1+600 - Sta.1+915, Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/29/2020 - 01/04/2021	01/18/2021	02/21/2021	03/03/2021	GoP	9,899,933.78	-	9,899,933.78	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
-	21FI0022 Local Infrastructure Program - Concreting of Road, Barangay Batula - Banase - Gabi, Sta.0+000 - Sta.0+118, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	9,899,905.96	-	9,899,905.96	Concreting of Road	
-	21FI0023 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Masbate - Milagros Road (S00015MT) K0011+483 - K0011+554, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	4,899,907.91	-	4,899,907.91	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads	
-	21FI0024 Network Development - Road Widening - Masbate - Catilingan - Placer Rd (S00005MT) K0008+723 - K0008+859, Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	9,799,998.84	-	9,799,998.84	Road Widening	
-	21FI0025 Network Development - Road Widening - Jct. Tawad - Balud Rd. (S00023MT), K0028+944 - K0029+064, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	9,799,950.45	-	9,799,950.45	Road Widening	
-	21FI0026 Network Development Program - Road Widening - Masbate - Milagros Rd. (S00015MT) K0005+719 - K0005+840, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	9,799,976.83	-	9,799,976.83	Road Widening	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0027 Network Development Program - Road Widening - Jct. Crossing - Mandaon Rd (S00037MT) K0052+500 - K0052+624, Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	9,799,962.85	-	9,799,962.85	Road Widening
-	21FI0028 Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road - Jct. Tawad - Balud Road (S00023MT) K0065+800 - K0065+891, Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	6,101,441.29	-	6,101,441.29	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Road
-	21FI0029 Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Jct Milagros-Baleno-Lagta Rd (S00016MT), K0038+350 - K0038+478, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	96,499,921.41	-	96,499,921.41	Construction of Road Slope Protection Structure
-	21FI0030 Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Masbate - Milagros Rd. (S00015MT) K0023+285 - K0023+396, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GoP	4,899,998.29	-	4,899,998.29	Construction of Road Slope Protection Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21F10031	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System along Usab River, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	01/19/2021 - 01/25/2021	02/08/2021	03/14/2021	03/24/2021	GOP	10,086,080.25	-	10,086,080.25			Construction of Flood Mitigation Structure
21F10032	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Concreting of Road, Junction Pajo-Talsay Road, Sta 0+000 – Sta 3+230, Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GOP	91,674,928.35	-	91,674,928.35			Concreting of Road
21F10033	Local Infrastructure Program - Concreting of Road, Junction National Road - Sitio Luacan, Barangay Paraiso, Sta 2+140 - Sta 2+325, Net Length = 0.370 lane km (0.185 km), Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GOP	4,949,990.24	-	4,949,990.24			Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pn/P)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21F10034	Flood Management Program - Construction/ Maintenance of Flood Mitigation structures and Drainage Systems -Construction of Flood Control System, along Pinamancan River , Sta. 0+050.00 - Sta. 0+378.20 (Downstream, Left Side) , 0+050.00 - Sta. 0+372.30 (Downstream, Right Side), Sta. 0+401.40 - Sta. 0+451.40 9 Upstream, Left Side) , Sta.0+391.70 - Sta. 0+441.70 (Upstream, Right Side) , Mandaon , Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	48,999,940.10	-	48,999,940.10	Flood Management Program - Construction/ Maintenance of Flood Mitigation structures and Drainage Systems
21F10035	Asset Preservation – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads -Masbate - Milagros Rd (S00015MT) K0004+743 - K0004+994, K0007+775 - K0007+890, Net Length= 1259,000 sq,m (0.366 km), Masbate City	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	9,799,929.75	-	9,799,929.75	Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
21F10036	National Building Program – Construction of DPWH Masbate 2nd DEO Building, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	40,047,150.36	-	40,047,150.36	Construction of DPWH Masbate 2nd DEO Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0037 Local Infrastructure Program - Construction of Flood Control System, Brgy. Bangon, Sta. 0+067- Sta. 0+137 (Downstream, Right side and Left Side) Sta. 0+154 – Sta. 1+244 (upstream, Right side and Left Side), Net Length= 320.00 Lineal Meters, Atoroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	24,749,955.63	-	24,749,955.63	Construction of Flood Flood Control System
-	21FI0038 Local Infrastructure Program - Construction of Flood Control System, along Batula River, Sta. 2+997 - Sta. 3+060 (Downstream to Upstream, Left Side) Sta. 2+998 – Sta. 3+060 (Downstream to Upstream, Right Side), Net Length= 125.00 lineal Meters, Brgy. Batula, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	9,899,932.77	-	9,899,932.77	Construction of Flood Flood Control System
-	21FI0039 Local Infrastructure Program - Concreting of Barangay Unabay Interior Road, Sta. 2+866 – sta. 3+960, Net Length = 1.528 lane km (0.764 km), Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	29,699,922.99	-	29,699,922.99	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21F10040	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Balud - Palani - Panubigan - Pajo - Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, (Construction of Concrete Bridge) Salipsip Bridge Sta.0+639.20 ~ Sta.1+024.61 Net Length= 620.10 sq.m. (65.00 l.m.), Barangay Talisay, Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	75,793,936.00	-	75,793,936.00	Construction of Concrete Bridge
21F10041	Local Infrastructure Program - Construction of Flood Control Mitigation Facilities along Manulib River, Sta.3 +262.57-Sta.3+437.57 (Downstream, Right Side) and Sta.3+255.00- Sta.3+430.00 (Downstream, left Side), Net Length=350.00 l.m., Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/17/2021 - 02/23/2021	03/08/2021	04/11/2021	04/21/2021	GoP	29,699,947.62	-	29,699,947.62	Construction / Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal River



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21FI0042 Concreting of Junction National Road to Brgy. Canomaoy FMR, Brgy. Canomaoy, Sta.3+170 - Sta.3+625, Net Length= 0.520 lane km (0.260 km), Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	03/03/2021 - 03/09/2021	03/22/2021	04/25/2021	05/05/2021	GOP	9,949,916.16	-	9,949,916.16	Road Concreting
-	21FI0043 Concreting of Brgy. Umabay Interior to Brgy. Baang to Brgy. Sawmill FMR, Brgy. Umabay Interior, Brgy. Baang and Brgy. Sawmill, Sta.3+960 - Sta.4+180, Net Length = 0.440 lane km (0.220 km), Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	03/03/2021 - 03/09/2021	03/22/2021	04/25/2021	05/05/2021	GOP	9,949,938.63	-	9,949,938.63	Road Concreting

Prepared by:


DONALD L. ARGUELLES
Head, Procurement Unit
Procurement Unit/Secretariat

Recommending Approval:


JOSEPHINE F. GIME
Chief, Planning and Design Section
BAC Chairman

Approved by:


SIMON N. ARIAS
District Engineer