



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ROMBLON**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Odonggan, Romblon

**ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO CO	
	ROMBLON DISTRICT ENGINEERING OFFICE											
20EH0001	Construction of Multi-Purpose Building, Brgy. Poblacion, Ferrol, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 06, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020GAA	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building
20EH0002	Construction of Multi-Purpose Building, Brgy. Matuana, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020GAA	1,960,000.00	1,960,000.00	Construction of Multi-Purpose Building
20EH0003	Construction of Multi-Purpose Building, Brgy. Jun Carlo, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to March 02, 2020	2020GAA	1,960,000.00	1,960,000.00	Construction of Multi-Purpose Building
20EH0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Sibuyan Circumferential Road, K0071+485.30 - K0071+559.1, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020GAA	2,008,999.98	2,008,999.98	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads FOR LATER RELEASE
20EH0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Romblon-Cogon-Sablayan Road, K0016+150 - K0016+273.90, Romblon Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	June 16, 2020 to June 17, 2020	June 29, 2020 to June 29, 2020	2020GAA	2,253,999.68	2,253,999.68	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads FOR LATER RELEASE
20EH0006	Preventive Maintenance Along Romblon-Cogon-Sablayan Road, K0002+943 - K0003+225, K0003+578 - K0003+623, K0004+155 - K0004+809.50, K0005+299.30 - K0006+131.60, K0011+249 - K0011+531.10, K0014+742.20 - K0015+400.70, Romblon Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020GAA	3,959,199.53	3,959,199.53	Preventive Maintenance of Road FOR LATER RELEASE
20EH0007	Retrofitting/Strengthening of Permanent Bridge - Baitadeo Br. (B000257L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Feb. 04, 2020 to Feb. 17, 2020	Feb. 18, 2020 to Feb. 21, 2020	2020GAA	4,914,899.72	4,914,899.72	Retrofitting/Strengthening of Permanent Bridge
20EH0008	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Along Sibuyan Circumferential Road, K0006+860.29 - K0007+193.2 (As per Actual), K0006+860.09 - K0007+195 (As per RBA), Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020GAA	9,280,999.58	9,280,999.58	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads FOR LATER RELEASE
20EH0009	Construction of Bulwag-Gabawan Flood Control, K0000+780 - K0000+840 L/S, K0000+700 - K0000+800 R/S, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 06, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020GAA	25,521,159.49	25,521,159.49	Construction of Flood Control
20EH0010	Construction of Gabawan Flood Control, K0000+000.00 - K000+285.20, Gabawan, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020GAA	29,399,999.52	29,399,999.52	Construction of Flood Control
20EH0011	Construction of Clango Flood Control, STA. 000+475.00 - STA. 000+735.00, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020GAA	29,145,199.71	29,145,199.71	Construction of Flood Control
20EH0012	Construction/ Maint. Of Flood Mitigation Structures and Drainage System - Construction of Calagonsao Flood Control, STA. 000+460.00 - STA. 000+750.00, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020GAA	28,400,399.14	28,400,399.14	Construction of Flood Control
20EH0013	Construction of Multi-Purpose Building at Gabawan Elementary School, Silo Bulwag, Brgy. Gabawan, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to Feb. 21, 2020	2020GAA	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
20EH0014	Construction of Multi-Purpose Building, Brgy. Bagsik, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020GAA	5,444,999.50	5,444,999.50	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (brief description of Program/Project)
					As/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0015	Construction of Multi-Purpose Building, Brgy. Pinarhingan, San Jose, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Feb. 21, 2020 to Feb. 24, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
20EH0016	Preventive Maintenance Along Tablas Circumferential Road, K0022-7/00 - K0023-0/08, K0035-5/20 - K0036-9/09, K0037-1/80 - K0037-7/24.5, K0057-5/71.5 - K0057-9/85, K0059-0/10 - K0060-0/08, K0060-0/50 - K0060-4/04.5, K0067-5/80.8 - K0067-9/83, K0068-7/00 - K0068-7/54.5, K0069-5/00 - K0069-5/63.5, K0070-2/20 - K0090-3/59, K0073-0/50 - K0073-5/18, K0075-0/50 - K0076-0/4.5, K0077-0/00 - K0077-7/04.5, K0078-4/20 - K0078-7/68, K0079-4/00 - K0079-4/18, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Nov. 14, 2019	Nov. 14, 2019	Sept. 22, 2020 to to	Oct. 02, 2020 to	2020 GAA	5,524,259.80		5,524,259.80	Preventive Maintenance of Road FOR LATER RELEASE
20EH0017	Retrofitting/Strengthening of Permanent Bridges - Barit Br. 1 (B000501L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	5,879,999.65		5,879,999.65	Retrofitting/Strengthening of Permanent Bridges FOR LATER RELEASE
20EH0018	Retrofitting/Strengthening of Permanent Bridges - Podooy Br. (B000101L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Sept. 22, 2020 to to	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	5,879,999.83		5,879,999.83	Retrofitting/Strengthening of Permanent Bridges FOR LATER RELEASE
20EH0019	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Agbunyog Flood Control, STA. 000+000 - STA. 000+271.00, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	28,604,239.55		28,604,239.55	Construction of Flood Control
20EH0020	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Mangordon Flood Control STA. 000+000 - STA. 000+208.00, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 31, 2020 to to	Feb. 17, 2020 to to	2020 GAA	26,919,399.42		26,919,399.42	Construction of Flood Control
20EH0021	Paving of Unpaved Roads of Tugdan Airport Extension Road, Chainage 52.35 - Chainage 96, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 22, 2020 to to	Oct. 02, 2020 to to	2020 GAA	1,019,199.50		1,019,199.50	Paving of Unpaved Roads FOR LATER RELEASE
20EH0022	Construction of Multi-Purpose Building, Brgy. Linao, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 21, 2020 to to	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	1,959,999.50		1,959,999.50	Construction of Multi-Purpose Building
20EH0023	Construction of Multi-Purpose Building, Brgy. Mayña, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to to	Feb. 20, 2020 to to	2020 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building
20EH0024	Construction of Multi-Purpose Building, Brgy. Mayña, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 10, 2020 to to	Feb. 24, 2020 to to	2020 GAA	3,919,999.50		3,919,999.50	Construction of Multi-Purpose Building
20EH0025	Construction of Multi-Purpose Building, Brgy. Lumbang Waste, Calidocan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to to	Feb. 17, 2020 to to	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0026	Construction of Multi-Purpose Building, Brgy. Ipi, Magdwang, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to to	Feb. 17, 2020 to to	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0027	Construction of Multi-Purpose Building, Brgy. Azarga, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to to	Feb. 18, 2020 to to	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0028-R1	Construction of Multi-Purpose Building, Brgy. Masdud, Concepcion, Romblon	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb. 21, 2020 to Feb. 21, 2020	Feb. 24, 2020 to Feb. 26, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0029	Construction of Multi-Purpose Building, Brgy. Calunacon, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 28, 2020 to to	May 14, 2020 to to	2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0030	Construction of Multi-Purpose Building, Brgy. San Vicente, Concurra, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Jan. 31, 2020 to Jan. 31, 2020	Feb. 17, 2020 to Feb. 28, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building



Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0031	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0059+600 - K0059+649, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 04, 2020 to Feb. 12, 2020	Feb. 18, 2020 to Feb. 20, 2020	2020 GAA	6,869,999.50		6,869,999.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0032	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0022+600 - K0022+660, K0038+000 - K0038+296, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 09, 2020	2020 GAA	11,210,219.50		11,210,219.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0033	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Loooc (Cogon Tulay) - Odionggan Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	July 13, 2020 to July 15, 2020	July 22, 2020 to July 27, 2020	2020 GAA	12,534,199.50		12,534,199.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0034	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0080+679.02 - K0081+460.28, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 21, 2020 to Sept. 25, 2020	Sept. 30, 2020 to Oct. 12, 2020	2020 GAA	15,904,419.50		15,904,419.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0035	Off-Carriageway Improvement along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 30, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 13, 2020	2020 GAA	17,888,999.50		17,888,999.50	Off-Carriageway Improvement of Road <b>FOR LATER RELEASE</b>
20EH0036	Construction of Panque (Upstream) Flood Control, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	27,633,999.50		27,633,999.50	Construction of Flood Control <b>FOR LATER RELEASE</b>
20EH0037	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Sibuyan Circumferential Road, K0047+950 - K0047+997.55 (RS), Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Aug. 27, 2020 to Sept. 08, 2020	Sept. 10, 2020 to Sept. 17, 2020	2020 GAA	29,399,999.50		29,399,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0038	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tablas Circumferential Road K0040+138.35 - K0040+163.96, K0000+000 - K0000+049 (RS), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	June 30, 2020 to July 08, 2020	July 15, 2020 to July 17, 2020	2020 GAA	29,399,999.50		29,399,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0039	Construction/Improvement of Access Roads leading to Declared Tourism Destination - Promenade Boulevard (Ferral to Gatac, Canduyong), Romblon, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 28, 2020 to March 02, 2020	March 04, 2020 to March 12, 2020	2020 GAA	67,549,999.50		67,549,999.50	Construction/Improvement of Access Road
20EH0040	Construction/Improvement of Access Roads leading to Declared Tourism Destination - Promenade Boulevard (Bagu-Layag, Tubgon), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 10, 2020 to Feb. 10, 2020	Feb. 17, 2020 to March 02, 2020	2020 GAA	96,469,999.50		96,469,999.50	Construction/Improvement of Access Road
20EH0041	Construction/Improvement of Access Roads leading to Saopots - Access Road leading to Pectoy Port, Odionggan, Romblon, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019	Feb. 10, 2020 to Feb. 17, 2020	Feb. 17, 2020 to Feb. 18, 2020	2020 GAA	96,469,999.75		96,469,999.75	Construction/Improvement of Access Road
20EH0042	Construction of Multi-Purpose Building, Brgy. Poblacion 1, Romblon	Construction Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019	Jan. 31, 2020 to Feb. 10, 2020	Feb. 17, 2020 to March 09, 2020	2020 GAA	1,979,999.50		1,979,999.50	Construction of Multi-Purpose Building
20EH0043	Construction (Completion) of Multi-Purpose Building, Brgy. Alegria, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019	Feb. 21, 2020 to March 09, 2020	March 09, 2020 to March 13, 2020	2020 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
20EH0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0074+837.50 - K0074+900.00, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019	June 16, 2020 to June 19, 2020	June 29, 2020 to June 29, 2020	2020 GAA	1,567,999.50		1,567,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0045	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0124+620 - K0124+684 & K0128+943 - K0129+066 (As per Actual), K0124+620 - K0124+684 & K0128+943 - K0129+058 (As per RBIA), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 13, 2020	2020 GAA	11,248,439.50		11,248,439.50	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads <b>FOR LATER RELEASE</b>
20EH0046-R1	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Torrel Flood Control Structure along Tablas Circumferential Road, Odionggan, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	May 26, 2020 to May 29, 2020	June 11, 2020 to June 18, 2020	2020 GAA	24,499,999.50		24,499,999.50	Construction of Flood Control Structure
20EH0047	Replacement of Permanent Weak Bridges - Marigondon B, (B00028SY) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019	Jan. 31, 2020 to Feb. 14, 2020	Feb. 17, 2020 to Feb. 27, 2020	2020 GAA	25,871,999.50		25,871,999.50	Replacement of Permanent Weak Bridges

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Adst/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing	APP		MO OE	CO		
20EH0048	Construction/ Maint. Of Flood Mitigation Structures and Drainage System - Construction of Calinacon Flood Control Structure along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec 04, 2019	Jan 31, 2020 to Jan 31, 2020	Feb 17, 2020 to Feb 26 2020	2020 GAA	24,499,999.50		24,499,999.50	Construction of Flood Control Structure	
20EH0049	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Mabaran Flood Control Structure along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec 04, 2019	Jan 31, 2020 to Feb. 04, 2020	Feb 17, 2020 to March 02, 2020	2020 GAA	30,515,999.50		30,515,999.50	Construction of Flood Control Structure	
20EH0050	Road Widening - Secondary Roads, Tablas Circumferential Road, (S000131U) - K0025-594.27 - K0026-580, K0029-000 - K0029+765 (As per GAA), K0025-594.27 - K0026-546.21 (As per approved Modification), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec 04, 2019	June 18, 2020 to June 19, 2020	June 25, 2020 to June 29, 2020	2020 GAA	32,418,399.50		32,418,399.50	Road Widening	
20EH0051	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. San Jose Circumferential Road leading Cathedral Cave, San Jose, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec 04, 2019	Feb. 10, 2020 to Feb. 13, 2020	Feb 17, 2020 to Feb. 18, 2020	2020 GAA	96,499,999.50		96,499,999.50	Construction/Improvement of Access Roads	
20EH0052-R2	Construction of Multi-Purpose Building, Bagay Manin, Banton, Romblon	Construction Section	Yes	Public Bidding	Jan 17, 2020 to Jan 23, 2020	Feb 05, 2020	March 11, 2020 to March 11, 2020	May 04, 2020 to May 15, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building	
20EH0053-R1	Construction of Multi-Purpose Building, Bagay Cabalten, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Dec 14, 2019 to Dec 20, 2019	Jan 02, 2020	Feb 04, 2020 to Feb 06, 2020	Feb 17, 2020 to Feb 21, 2020	2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building	
20EH0054-R1	Construction of Multi-Purpose Building, Bagay Ambulong, Carcuera, Romblon	Construction Section	Yes	Public Bidding	Jan 17, 2020 to Jan 23, 2020	Feb 05, 2020	May 26, 2020 to May 28, 2020	June 11, 2020 to June 18, 2020	2020 GAA	2,474,999.50		2,474,999.50	Construction of Multi-Purpose Building	
20EH0055-R1	Construction of Multi-Purpose Building, Barangay Capadlan, Romblon, Romblon	Construction Section	No	Public Bidding	Feb 06, 2020 to Feb 12, 2020	Feb 25, 2020	Sept 23, 2020 to Sept 30, 2020	Oct 05, 2020 to Oct 13, 2020	2020 GAA	2,999,999.50		2,999,999.50	Construction of Multi-Purpose Building FOR LATER RELEASE	
20EH0056-R1	Construction of Multi-Purpose Building, Barangay Dapawan, Odlongan, Romblon	Construction Section	No	Public Bidding	Feb 06, 2020 to Feb 12, 2020	Feb 25, 2020	May 26, 2020 to May 28, 2020	June 11, 2020 to June 18, 2020	2020 GAA	2,474,999.50		2,474,999.50	Construction of Multi-Purpose Building	
20EH0057	Retrofitting/Strengthening of Permanent Bridges - Guinacan Br. (B00015SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Jan 09, 2020	Feb 21, 2020 to Feb 26, 2020	March 10, 2020 to March 12, 2020	2020 GAA	6,859,999.50		6,859,999.50	Retrofitting/Strengthening of Permanent Bridges	
20EH0058	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Naabang Flood Control Structure, Naabang, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Dec 16, 2019	Jan 31, 2020 to Feb 21, 2020	Feb 17, 2020 to Feb 18, 2020	2020 GAA	19,599,999.50		19,599,999.50	Construction of Flood Control Structure	
20EH0059	Construction of Multi-Purpose Hall, Barangay Capadlan, Romblon, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Dec 16, 2019	Feb 21, 2020 to Feb 26, 2020	Feb 24, 2020 to Feb 26, 2020	2020 GAA	24,499,999.50		24,499,999.50	Construction of Multi-Purpose Hall	
20EH0060	Construction of New Bridges - Merfino Br. along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Dec 16, 2019	Feb 28, 2020 to March 13, 2020	May 14, 2020 to May 27, 2020	2020 GAA	25,871,999.50		25,871,999.50	Construction of New Bridges	
20EH0061	Replacement of Permanent Weak Bridges - Cangjumba Br. (B00034SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Dec 16, 2019	Jan 31, 2020 to Feb 14, 2020	Feb 17, 2020 to Feb 27, 2020	2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges	
20EH0062	Replacement of Permanent Weak Bridges - Canlanon Br. 2 (B00031SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Dec 16, 2019	Feb 04, 2020 to Feb 14, 2020	Feb 17, 2020 to Feb 27, 2020	2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges	
20EH0063	Replacement of Permanent Weak Bridges - Canlanon-Old Br. (B00032SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Jan 29, 2020	Feb 20, 2020 to Feb 24, 2020	March 03, 2020 to March 06, 2020	2020 GAA	36,455,999.50		36,455,999.50	Replacement of Permanent Weak Bridges	
20EH0064	Replacement of Permanent Weak Bridge - Pili Br. (B00035SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec 03, 2019	Jan 22, 2020	Sept 23, 2020 to Sept 30, 2020	Oct 05, 2020 to Oct 16, 2020	2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges FOR LATER RELEASE	



Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Asst/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0065	Replacement of Permanent Weak Bridge - Silim Br. (B00255Y) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020	Feb. 04, 2020 to Feb. 14, 2020	Feb. 17, 2020 to Feb. 27, 2020	2020 GAA	47,059,999.50		47,039,999.50	Replacement of Permanent Weak Bridges
20EH0066	Construction of New Bridges - David Br. Along Odlongan-East-West Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020	Feb. 04, 2020 to Feb. 13, 2020	Feb. 25, 2020 to Feb. 26, 2020	2020 GAA	48,899,999.50		48,999,999.50	Construction of New Bridges
20EH0067	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Limon Sur Flood Control, Looc, Romblon	Construction Section	Yes	Public Bidding	Nov. 29, 2019 to Dec. 05, 2019	Dec. 18, 2019	Feb. 21, 2020 to Feb. 24, 2020	Feb. 26, 2020 to Feb. 26, 2020	2020 GAA	27,557,599.50		27,557,599.50	Construction of Flood Control
20EH0068	Construction/ Maint. of Flood Mitigation Structures and Drainage System - Construction of Malatay Flood Control Structure along Tablas Circumferential Road, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 29, 2019 to Dec. 05, 2019	Dec. 18, 2019	Feb. 21, 2020 to March 03, 2020	May 26, 2020 to May 26, 2020	2020 GAA	29,399,999.50		29,399,999.50	Construction of Flood Control Structure
20EH0069	Construction of Classrooms under the DepEd's CY 2020 Basic Educational Facilities Fund: 2S1TY4Q, Lomos ES, Lomos, Romblon	Construction Section	Yes	Public Bidding	Dec. 05, 2019 to Dec. 11, 2019	Dec. 24, 2019	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 14, 2020	CY 2020 Basic Educational Facilities Fund	12,952,489.63		12,952,489.63	Construction of Classrooms
20EH0070	Construction of Classrooms under the DepEd's CY 2020 Basic Educational Facilities Fund: 2S1TY4Q, Palje PS, Palje, Romblon, Romblon	Construction Section	Yes	Public Bidding	Dec. 05, 2019 to Dec. 11, 2019	Dec. 24, 2019	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 14, 2020	CY 2020 Basic Educational Facilities Fund	12,047,510.37		12,047,510.37	Construction of Classrooms
20EH0071	Construction of Shore Protection along Poblacion Caidlocan, Caidlocan, Romblon, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 14, 2020	2020 GAA	48,499,999.51		48,499,999.51	Construction of Shore Protection FOR LATER RELEASE
20EH0072	Construction/Opening of Access Road, Brgy. Matl (Sta. F-) - Brgy. Agoho (Looc), Sta. 000+000 to Sta. 03+050, Sta. Fe, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 19, 2020	2020 GAA	79,694,999.50		79,694,999.50	Construction/Opening of Access Road FOR LATER RELEASE
20EH0073	Construction of Coastal Road along Tambuyungan leading to Dubduban, Sta. 00+000 to Sta. 02+155, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 19, 2020	2020 GAA	97,712,999.96		97,712,999.96	Construction of Coastal Road FOR LATER RELEASE
20EH0074	Construction/Opening of Matl, Silto Sayaw, Brgy. Canyayo, Road, Sta. 00+000 - Sta. 03+701.15, Sta. Fe, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 19, 2020	2020 GAA	98,009,999.50		98,009,999.50	Construction/Opening of Road FOR LATER RELEASE
20EH0075	Construction of Shore Protection along Brgy. Camen leading to Fish Sanctuary, Sta. 00+000 - Sta. 00+170, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	97,910,999.49		97,910,999.49	Construction of Shore Protection FOR LATER RELEASE
20EH0076-RI	Construction/Improvement of Access Road Leading to Declared Tourist Destination - Construction of Shore Protection Causeway, Poblacion, San Jose, Romblon	Construction Section	No	Public Bidding	Feb. 28, 2020 to March 05, 2020	May 28, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	96,459,999.50		96,459,999.50	Construction of Shore Protection Causeway FOR LATER RELEASE
20EH0077	Construction of Shore Protection/Causeway, Poblacion, San Fernando, Romblon, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 23, 2020 to Sept. 30, 2020	Oct. 05, 2020 to Oct. 16, 2020	2020 GAA	96,459,999.84		96,459,999.84	Construction of Shore Protection/Causeway FOR LATER RELEASE
20EH0078	Construction/Completion of Multi-Purpose Bldg. (Passenger Terminal Phase II), Brgy. Poblacion, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	May 13, 2020	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 12, 2020	2020 GAA	29,659,999.50		29,659,999.50	Construction/Completion of Multi-Purpose Building FOR LATER RELEASE
20EH0079-RI	Construction of Multi-Purpose Building (Auditorium Phase I), Brgy. Poblacion, San Agustin, Romblon	Construction Section	No	Public Bidding	Aug. 05, 2020 to Feb. 14, 2020	Aug. 18, 2020	Sept. 29, 2020 to Oct. 02, 2020	Oct. 09, 2020 to Oct. 09, 2020	2020 GAA	19,759,999.50		19,759,999.50	Construction of Multi-Purpose Building FOR LATER RELEASE
20EH0080	Construction of Seawall, Brgy. Masudsud, Concepcion, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 22, 2020 to Sept. 29, 2020	Oct. 02, 2020 to Oct. 09, 2020	2020 GAA	14,949,999.50		14,949,999.50	Construction of Seawall FOR LATER RELEASE
20EH0081	Rehabilitation/Concreting of Local Road, Brgy. Mapula, Romblon, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 13, 2020	2020 GAA	9,899,999.50		9,899,999.50	Rehabilitation/Concreting of Road FOR LATER RELEASE
20EH0082	Construction of Local Road in Sitio Cahayagan, Alcantara, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 24, 2020 to Oct. 01, 2020	Oct. 06, 2020 to Oct. 13, 2020	2020 GAA	4,949,999.50		4,949,999.50	Construction of Road FOR LATER RELEASE

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	APP	MO OE	CO	
20EH0083	Concreting of Local Road, Brgy. Anahao, Odiongan, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 04, 2020	Sept. 30, 2020 to Sept. 24, 2020	Oct. 16, 2020 to Sept. 17, 2020	2020/GAA	4,949,999.50		4,949,999.50	Construction of Road FOR LATER RELEASE
20EH0084	Construction of Multi-Purpose Bldg. (Municipal Gymnasium), Phase 1, Sta. Maria, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	May 13, 2020	Sept. 03, 2020 to Sept. 24, 2020	Oct. 05, 2020 to Sept. 24, 2020	2020/GAA	1,979,999.50		1,979,999.50	Construction of Multi-Purpose Building
20EH0085	Construction/Completion of (Multi-Purpose Bldg., Concepcion National High School, Concepcion, Romblon	Construction Section	No	Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	May 13, 2020	Sept. 30, 2020 to Sept. 24, 2020	Oct. 16, 2020 to Oct. 08, 2020	2020/GAA	1,979,999.50		1,979,999.50	Construction/Completion of Multi-Purpose Building FOR LATER RELEASE
20EH0086	Construction of Silbo Sikop, Brgy. Bagtik - Brgy. Camili FMR, Brgy. Bagtik, Alcantara, Romblon	Construction Section	No	Public Bidding	Aug. 20, 2020 to Aug. 26, 2020	Sept. 08, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-07-008334	11,939,999.89		11,939,999.89	Construction of Farm to Market Road
20EH0087	Concreting of Silbo Suong, Brgy. Tampayan FMR, Brgy. Tampayan, Magdiwang, Romblon	Construction Section	No	Public Bidding	Aug. 20, 2020 to Aug. 26, 2020	Sept. 08, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-07-008334	12,437,499.80		12,437,499.80	Construction of Farm to Market Road
20EH0088	Repair/Maintenance of Parapagha Revetment 6, Tablas Island, Romblon	Construction Section	No	Public Bidding	Aug. 27, 2020 to Sept. 02, 2020	Sept. 15, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-03-004499	3,038,000.00		3,038,000.00	Repair/Maintenance of Revetment
20EH0089	Repair/Maintenance of Malaoay Revetment 2 (Silbo Centro), Tablas Island, Romblon	Construction Section	No	Public Bidding	Aug. 27, 2020 to Sept. 02, 2020	Sept. 15, 2020	Sept. 25, 2020 to Oct. 01, 2020	Oct. 02, 2020 to Oct. 08, 2020	SR2020-03-004499	3,038,000.00		3,038,000.00	Repair/Maintenance of Revetment


Prepared by:

Recommended by:

Approved by:

  
**CELESTIAL G. ALAG**  
 Engineer III  
 Head, Procurement Unit

  
**DIEGO M. DE LA CRUZ**  
 Head, Maintenance Section  
 BAC, Chairperson

  
**NAPOLION S. FAMADICO**  
 District Engineer