



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Francisco, Agusan del Sur


September 29, 2020

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

THRU : **POL M. DELOS SANTOS, CESO IV**
Regional Director
DPWH Regional Office XIII
J. Rosales Avenue, Butuan City

SUBJECT : **POSTING OF APPROVED INDICATIVE FY 2021 ANNUAL
PROCUREMENT PLAN (APP) FOR CIVIL WORKS, CONSULTING,
AND GOODS AND SERVICES (NON-CSE) BASED ON FY 2021
NATIONAL EXPENDITURE PROGRAM (NEP)**



In compliance with the memorandum dated September 3, 2020 of ARDELIZA R. MEDENILLA, MNSA, CESO I, Undersecretary for Support Services, submitted herewith are the Indicative Annual Procurement Plans FY 2021 for Civil Works, Consulting Services, and Goods & Services using the Annual Procurement Plan prescribed format, this district.

For your information and guidance.


MARCELINO M. OPERARIO
District Engineer

R13.12/BAC/jsh

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Indicative Annual Procurement Plan (APP) for FY 2021 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Circumferential Road along Marsh Road, Bunawan Section, Phase II, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Road Concreting
	Construction/Improvement of Bunawan-Veruela Road, Phase II, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Road Concreting
	Construction of Road, Barangay Libertad, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱3,000,000.00		₱3,000,000.00	Road Concreting
	Construction of Road, Barangay 1, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱3,000,000.00		₱3,000,000.00	Road Concreting
	Construction of Bank Improvement and Improvement of Mainit-Maputi Creek (Phase II)	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱15,000,000.00		₱15,000,000.00	Flood Control Structures / Facilities
	Rehabilitation of Multi-Purpose Building, Brgy. La Fortuna, Veruela, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱3,000,000.00		₱3,000,000.00	Building Construction
	Construction of Multi-Purpose Building at Libertad National High School, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱2,500,000.00		₱2,500,000.00	Building Construction
	Construction of Multi-Purpose Building (Public Terminal), Barangay Poblacion, Rosario, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Building Construction
	Construction (Extension) of Municipal Disaster Risk Reduction Management Building, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱15,000,000.00		₱15,000,000.00	Building Construction
	Improvement/Rehabilitation of Adlayan Riverbank, Sta. 0+000 - Sta. 0+120, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction/Improvement of Riverbank Protection of Ihawan River, Sta.0+000 - Sta. 0+140, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Local Road (Phase II), Brgy. Panagangan, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱7,700,000.00		₱7,700,000.00	Road Concreting
	Concreting of Sitio Gasa-Brgy. Tudela Road, Brgy. Basa, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱11,550,000.00		₱11,550,000.00	Road Concreting
	Concreting of NRJ-Bunawan Brook (Rock Island), Brgy. Bunawan Brook, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱11,550,000.00		₱11,550,000.00	Road Concreting
	Rehabilitation of Minabang Creek-Flood Control, Brgy. 4, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱15,400,000.00		₱15,400,000.00	Flood Control Structures / Facilities
	Construction of Agusan River Flood Control Sta 0+000.00+0+120.00 Veruela, 2nd District, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱11,550,000.00		₱11,550,000.00	Flood Control Structures / Facilities
	Construction of two-storey Municipal Operation Center at LGU Trento Municipal Complex Area, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱12,450,000.00		₱12,450,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay San Ignacio, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay Pag-asa, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay New Visayas, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay Ebro, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay Cebolin, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay Candiis, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall, Barangay Anitap, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Hall of Sitio Binahanan, Barangay San Teodoro, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall of Purok Sto. Niño, Barangay Sta. Cruz, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall of Purok 4, Barangay Poblacion, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall of Barangay San Patricio, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall of Barangay Mabuhay, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall of Barangay Kasapa II, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multi-Purpose Hall of Barangay Ferdinand, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction of Multipurpose Building, DPWH Compound, Brgy. Karaos, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱2,400,000.00		₱2,400,000.00	Building Construction
	Construction of Multi-Purpose Building (Barangay Hall) of Barangay Ladgadan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱2,900,000.00		₱2,900,000.00	Building Construction
	Construction of Legislative Building, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱9,960,000.00		₱9,960,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall, Barangay Novele, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱3,500,000.00		₱3,500,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall, Barangay Masayan, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Hall of Sta. Josefa National High School, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Libertad National High School, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱6,500,000.00		₱6,500,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Valentina, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Sta Ana, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Sayon, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,200,000.00		₱1,200,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay San Vicente, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Salvacion, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Patrocenio, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Osmeña, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Novele, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay New Visayas, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Hall of Barangay Dasagan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Caigangan, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Bitan-Agan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,000,000.00		₱1,000,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay Basa, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,200,000.00		₱1,200,000.00	Building Construction
	Construction (Completion) of Multi-Purpose Hall of Barangay 1, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱700,000.00		₱700,000.00	Building Construction
	Construction/Improvement of Circumferential Road along Marsh Road, Bunawan Section, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱85,000,000.00		₱85,000,000.00	Road Concreting
	Construction/Improvement of Bunawan-Veruela Road, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱85,000,000.00		₱85,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Tugpan-Kiunyap Road connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱13,545,000.00		₱13,545,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Sitio Palo, Alegria Road connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Simulao - Imelda - Libertad Road connecting Oil Palm Plantation Sites and National Highway in support to Oil Palm IC, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Purok Marasigan-Purok 7- Panganan Road Connecting Rubber, Cacao and Coffee Plantation Sites and National Road Junction in support to Rubber, Cacao and Coffee Industries, Rosario, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Left Side 45/San Andres Barangay Road in support to Rubber IC, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Lapinigan-Mate Bato Road connecting Filipinas Palm Oil Plantations, Inc. (FPPI) and National Road Junction in support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	02-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱12,500,000.00		₱12,500,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Hubang Brgy. Road connecting KAAGAPMUCO Processing Plant and National Highway in support to Coconut IC, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,000,000.00		₱10,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Buhisan-Manlawigan-Calasian-Padigusan Road connecting Oil Palm, Rice and Corn Farms and National Road Junction in support to Oil Palm, Rice, and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of Pisan-Lucac-Bitan-agan Road leading to Datu Kanawa Kalipay Cave, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Poblacion-Conception-Sayon-Tagmanoro-Awao Crossing Doldol Road leading to Tugpan Falls & Binugwakan Cold Spring, Santa Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IP/RFI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Pasta - Buenasuerte - Caimpogan Road leading to Caimpogan Peat Swamp Forest & Agusan Marsh Wildlife Sanctuary, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Daang Maharlika Bunawan Brook - Tagbayangbang Road leading to Bulongbulungan Water Falls, Brgy. Bunawan Brook, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Daang Maharlika - Purok 6 - Purok 9 - Masabong - Cossep Road leading to Dinagitan Cave and Falls, Brgy. Bayugan 3, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Brgy.1 - Bitan-agan - Das-agan Road leading to Cave City/ Aningaw Cave, Brgy. Das-agan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of Cabantao Road leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/B/E/L	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Adlayan River Bank, Sta. 0+000.00 - Sta. 0+120.00, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of River Bank Protection along Ihawan River, Sta. 0+000.00 - Sta. 0+140.00, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱5,000,000.00		₱5,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Bank Protection of Bahayan River near Primary Road (NRJ Cuevas-Bislig Road), P-4 Duranta, Brgy. Cuevas, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱2,000,000.00		₱2,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	Rehabilitation of Minabang Creek, Sta. 0 + 000 - Sta. 0 + 300, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱50,000,000.00		₱50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of River Bank Protection of Ihawan River, Sta. 0 + 000 - Sta. 0 + 150, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱50,000,000.00		₱50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Bank Protection of Simulao River Protecting Daang Maharlika (Agusan-Davao Section) Phase II, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱42,000,000.00		₱42,000,000.00	Construction of Flood Mitigation Structure
	Construction of Bank Protection of Agusan River Protecting Sta. Josefa Bridge, Sta. 0 + 000 - Sta. 0 + 150, Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Mitigation Structure
	Construction of By-Pass and Diversion Roads - San Francisco (NRJ Hubang - Sta. Ana - San Isidro) Bypass Road (Daang Maharlika Alternate Route), Agusan del Sur	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱90,000,000.00		₱90,000,000.00	Road Concreting
	Construction of By-Pass and Diversion Roads - NRJ Hubang - Managbay - Alegria Diversion Road	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱90,000,000.00		₱90,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting	Submissio n/Opening	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening along NRJ Cuevas-Sampaguita Rd - K1373 + 212 - K1373 + 991, K1374 + 231 - K1374 + 817, K1375 + 170 - K1375 + 320, K1379 + 059 -	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱11,000,000.00		₱11,000,000.00	Road Widening
	Road Widening along Daang Maharlika (Agusan-Davao Sect) - K1341 + 000 - K1341 + 446	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱14,859,000.00		₱14,859,000.00	Road Widening
	Road Widening along Daang Maharlika (Agusan-Davao Sect) - K1340 + 228 - K1341 + 000, K1341 + 858 - K1343 + 006	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱35,035,000.00		₱35,035,000.00	Road Widening
	Road Widening along Daang Maharlika (Agusan-Davao Sect) - K1324+191-K1325+163	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱3,000,000.00		₱3,000,000.00	Road Widening
	Road Widening along Daang Maharlika (Agusan-Davao Sect) - K1318 + 544 - K1319 + 641	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱30,000,000.00		₱30,000,000.00	Road Widening
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Asuncion-San Isidro-Laak-Veruela Rd - K1531 +445 - K1531+490, K1534+046 - K1534 + 083, K1538+654 - K1538+680	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱1,874,000.00		₱1,874,000.00	Road Slips
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Asuncion-San Isidro-Laak-Veruela Rd - K1528 + 345 - K1528 + 370, K1533 + 145 - K1533 + 205, K1534 + 160 - K1534 + 203, K1540+088 - K1540 + 163, K1540 + 798 - K1540 + 876, K1540 + 922 - K1540 + 955	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱10,770,000.00		₱10,770,000.00	Road Slips

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting	Submissio n/Opening	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along NRJ Cuevas-Bislig Rd - K1386 + 238 - K1386 + 302, K1394 + 380 - K1394 + 484, K1397 + 440 - K1397 + 480, K1400 + 021 - K1400 + 114	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱21,439,000.00		₱21,439,000.00	Road Slips
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (Agusan-Davao Sect) - K1362 + 000 - K1363 + 611	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱7,599,000.00		₱7,599,000.00	Road Reconstruction
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (Agusan-Davao Sect) - K1304 + (-200) - K1304 + (-035)	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱2,050,000.00		₱2,050,000.00	Road Reconstruction
	Daang Maharlika (Agusan-Davao Sect) - K1319 + 213.5 - K1319 + 240.5, K1321 + 853.5 - K1321 + 858, K1322 + 031.5 - K1322 + 988.5, K1323 + 022.5 - K1323 + 360.5, K1313 + 793 - K1314 + 401, K1327 + 043 - K1327 + 625, K1316 + 548.5 - K1317 + 590, K1326 + 895 - K1326 + 913, K1331 + 047.5 - K1331 + 124	Construction Section	YES	Competitive Bidding	03-Oct-20	22-Oct-20	12-Nov-20	23-Nov-20	GoP	₱2,190,000.00		₱2,190,000.00	Road Reblocking & Reconstruction

Prepared by:


EDWIN T. NACORDA
 Engineer III
 Head, BAC Secretariat

Recommended for Approval by:


LEODEGARIO M. MAZO
 Chief Quality Assurance Section
 BAC Chairman

Approved:


MARCELINO M. OPERARIO
 District Engineer
 Head of the Procuring Entity
 9/29/2020

Department of Public Works & Highways Agusan del Sur 2nd DEO -Indicative Annual Procurement Plan for FY 2021 for GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON ELECTRICAL SUPPLIES	DPWH 2ND DEO-ADS								0			
	1st Quarter		NO	Shopping	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Shopping	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	18,858.98	1,394.66	17,464.32	
	3rd Quarter		NO	Shopping	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	15,238.98	1,394.66	13,844.32	
	4th Quarter		NO	Shopping	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	37,613.86	1,394.66	36,219.20	
	COMMON OFFICE SUPPLIES	DPWH 2ND DEO-ADS								48,214.10	1,394.66	46,819.44	
	1st Quarter		NO	Shopping	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Shopping	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	533,951.11	71,021.69	462,929.42	
	3rd Quarter		NO	Shopping	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	788,730.52	65,342.89	723,387.63	
	4th Quarter		NO	Shopping	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	768,284.06	65,048.05	703,236.01	
	COMMON OFFICE DEVICES	DPWH 2ND DEO-ADS								620,658.89	64,948.70	555,710.19	
	1st Quarter		NO	Shopping	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Shopping	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	5,378.25	2,752.25	2,626.00	
	3rd Quarter		NO	Shopping	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	34,319.68	2,752.25	31,567.43	
	4th Quarter		NO	Shopping	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	20,322.03	2,752.25	17,569.78	
	COMMON JANITORIAL SUPPLIES	DPWH 2ND DEO-ADS								19,351.67	2,752.25	16,599.42	
	1st Quarter		NO	Shopping	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Shopping	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	20,433.89	2,935.10	17,498.79	
	3rd Quarter		NO	Shopping	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	16,027.06	2,952.81	13,074.25	
	4th Quarter		NO	Shopping	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	64,466.14	2,952.81	61,513.33	
	OFFICE EQUIPMENT AND ACCESSORIES	DPWH 2ND DEO-ADS								13,327.98	2,952.81	10,375.17	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	572,591.31		572,591.31	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	520,394.71		520,394.71	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	252,511.74		252,511.74	
	AUDIO & VISUAL PRESENTATION & COMPOSING EQUIPMENT & PHOTOGRAPHIC OR	DPWH 2ND DEO-ADS								283,872.72		283,872.72	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	82,000.00		82,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	8,900.00		8,900.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	50,000.00		50,000.00	
										309,076.00		309,076.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/	Submission/O	Notice of	Contract		Total	MOOE	CO	
	COMPUTER SUPPLIES & CONSUMABLES	DPWH 2ND DEO-ADS											
	1st Quarter		NO	NP-53.9 - Small Value Procurement	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	380,693.11	2,157.11	378,536.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	923,819.27	15,573.27	908,246.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	670,956.27	1,294.27	669,662.00	
	OTHER CATEGORIES Utensils/others	DPWH 2ND DEO-ADS							GoP	586,269.27	15,573.27	570,696.00	
	1st Quarter		NO	Competitive Bidding	02/01-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Competitive Bidding	04/05-26/2021	04/27/2021	05/03/2021	05/10/2021	GoP	9,361,815.00	9,357,815.00	4,000.00	
	3rd Quarter		NO	Competitive Bidding	07/05-26/2021	07/27/2021	08/02/2021	08/10/2021	GoP	1,108,835.00	935,195.00	173,640.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	1,104,935.00	935,195.00	169,740.00	
	Equipment Rental	DPWH 2ND DEO-ADS							GoP	950,095.00	944,195.00	5,900.00	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	02/15-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	05/03-10/2021	05/11/2021	05/17/2021	05/27/2021	GoP	220,005.00	220,005.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	07/12-19/2021	07/21/2021	07/26/2021	08/02/2021	GoP	220,005.00	220,005.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/04-11/2021	10/12/2021	10/19/2021	10/26/2021	GoP	220,005.00	220,005.00		
	VEHICLES PARTS & MAINTENANCE	DPWH 2ND DEO-ADS							GoP	220,005.00	220,005.00		
	1st Quarter		NO	Competitive Bidding	02/01-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Competitive Bidding	04/05-26/2021	04/27/2021	05/03/2021	05/10/2021	GoP	2,759,120.00	1,977,948.00	781,172.00	
	3rd Quarter		NO	Competitive Bidding	07/05-26/2021	07/27/2021	08/02/2021	08/10/2021	GoP	3,141,896.00	1,010,924.00	2,130,972.00	
	4th Quarter		NO	Competitive Bidding	10/04-25/2021	10/26/2021	11/03/2021	11/10/2021	GoP	1,946,586.00	1,018,924.00	927,662.00	
	Construction Materials	DPWH 2ND DEO-ADS							GoP	1,986,936.00	1,018,924.00	968,012.00	
	1st Quarter		NO	Competitive Bidding	02/01-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Competitive Bidding	04/05-26/2021	04/27/2021	05/03/2021	05/10/2021	GoP	9,478,972.50	9,478,972.50		
	3rd Quarter		NO	Competitive Bidding	07/05-26/2021	07/27/2021	08/02/2021	08/10/2021	GoP	4,256,746.50	4,256,746.50		
	4th Quarter		NO	Competitive Bidding	10/04-25/2021	10/26/2021	11/03/2021	11/10/2021	GoP	4,009,596.50	4,009,596.50		
	Fuel & Oil Lubricants	DPWH 2ND DEO-ADS							GoP	3,772,426.50	3,772,426.50		
	1st Quarter		NO	Competitive Bidding	02/01-22/2021	02/23/2021	03/02/2021	03/09/2021	GoP				
	2nd Quarter		NO	Competitive Bidding	04/05-26/2021	04/27/2021	05/03/2021	05/10/2021	GoP	2,397			

(Department of Public Works and Highways) Indicative Annual Procurement Plan for FY 2021 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction of Adgawan River Flood Control (Near Adgawan Bridge), La Paz, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱233,196.85		₱233,196.85	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction of Solibao River Flood Control ,Protecting Solibao Bridge,	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱233,196.85		₱233,196.85	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction of Bunawan River Flood Control, Protecting Bunawan Bridge, Bunawan, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱233,196.85		₱233,196.85	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction of Ihawan River Bank Protection near Secondary Road Butuan City-Talacogon-La Paz-Loreto-Veruela-Sta. Josefa Road, Loreto, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱233,196.85		₱233,196.85	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads NRJ Cuevas -Sampaguita Road, K1373+545 - K1373+568 R/S, K1373+762 - K1373+776 R/S & K1373+907 - K1373+984 R/S, Sta. Josefa, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱186,557.48		₱186,557.48	Sub-Surface Exploration (Soil Investigation)


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Widening of Anilao Bridge, Veruela, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱160,000.00		₱160,000.00	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Widening of Lower Baobo Bridge, Veruela, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱160,000.00		₱160,000.00	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction (Extension) of Municipal Disaster Risk Reduction Management Building, Bunawan, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱233,196.85		₱233,196.85	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction of Multi-Purpose Building (Public Terminal), Baranggay Poblacion, Rosario, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱139,918.11		₱139,918.11	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Cabantao Road Leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Brgy. 1 - Bitan-agan-Das-agan Road leading to Cave City/Aningaw Cave, Brgy. Das-agan, San Francisco, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Daang Maharlika - Purok 6 - Purok 9 - Masabong - Cossep Road Leading to Dinagitan Cave and Falls, Brgy. Bayugan 3	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Daang Maharlika Bunawan Brook - Tagbayangbang Road leading to Bulongbulungan Water Falls, Brgy. Bunawan Brook, Bunawan, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Pasta - Buenaswerte - Calimpogan Road Leading to Calimpogan Peat Swamp Forest & Agusan Marsh Wildlife Sanctuary, San Francisco, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Poblacion - Concepcion - Sayon - Tagmanoro - Awao Crossing Doldol Road leading to Tugpan Falls & Binugwakan Cold Spring, Sta. Josefa, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Pisaan - Lucac - Bitanagan - Road Leading to Datu Kanawa Kalipay Cave, San Francisco, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Buhisan-Manlawigan-Calasian-Padigusan Road connecting Oil Palm, Rice and Corn Farms and National Road Junction in Support to Oil Palm, Rice and Corn Farms Industries, Rosario, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱19,436.22		₱19,436.22	Sub-Surface Exploration (Soil Investigation)


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Hubang Brgy. Road connecting KAAGAPMUCO Processing Plant and national Highway in support to Coconut IC, San Francisco, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱25,914.96		₱25,914.96	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Lapinigan-Mate Bato Road connecting Filipinas Palm Oil Plantations, INC. (FPPI) and National Road Junction in support to Oil Palm Industries, San Francisco, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱25,914.96		₱25,914.96	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Left Side 45/San Andres Barangay Road in support to Rubber IC, Bunawan, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱25,914.96		₱25,914.96	Sub-Surface Exploration (Soil Investigation)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Simulao-Imelda-Libertad Road connecting Oil Palm Plantation Sites and National Highway in support to Oil Palm IC, Bunawan, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱25,914.96		₱25,914.96	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Sitio Palo, Alegria Road connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱25,914.96		₱25,914.96	Sub-Surface Exploration (Soil Investigation)
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in the Preparation for the Preliminary Engineering Design for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) Tugpan-Kiunypap Road connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Planning & Design Section	NO	Competitive Bidding	06-Oct-20	13-Nov-20	07-Dec-20	18-Dec-20	GoP	₱25,914.96		₱25,914.96	Sub-Surface Exploration (Soil Investigation)
TOTAL:										₱2,123,439.36			

Prepared by:

EDWIN T. NACORDA
 Engineer III
 Head, BAC Secretariat

Recommended by:

LEODEGARIO M. LOPEZ
 Chief, Quality Assurance Section
 BAC Chairman

Approved by:

MARCELINO M. OPERARIO
 District Engineer

4/24/2020