



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

September 23, 2019

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV
GPPB Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City 1605

SUBJECT: Submission of Indicative Annual Procurement Plan (IAPP) of Civil Works under
FY 2020 Based on NEP, Consulting Services and Goods

Madam:

Respectfully submitting the above-mentioned subject, duly accomplished on the prescribed
format for your consideration and perusal.

Very truly yours,

ERELINA B. SANTOS

District Engineer

RO3.19.1 JCM/DPM



Republic of the Philippines
Department of Public Works and Highways
Region III
OFFICE OF THE DISTRICT ENGINEER
Tarlac 1st District Engineering Office
Parsolangan, Gerona, Tarlac

September 23, 2019

MEMORANDUM

FOR : **MA. VICTORIA S. GREGORIO**
OIC-Director
Central Procurement Service

THRU : **THE REGIONAL DIRECTOR**
This Region

SUBJECT : Submission of Indicative Annual Procurement Plan (IAPP) of Civil Works under
FY 2020 Based on NEP, Consulting Services and Goods

Respectfully submitting the above-mentioned subject, duly accomplished on the prescribed format for your consideration and perusal.

ERELINA B. SANTOS
District Engineer

RO3.19.1JCM/DPM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED on NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	Region III TARLAC DISTRICT ENGINEERING OFFICE TARLAC FIRST DISTRICT Tarlac District Engineering Office ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System												
	Asset Preservation Program Preventive Maintenance - Primary Roads												
	1. Manila North Rd - K0154 + 191 - K0157 + 000	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	94,349.00		94,349.00	Preventive maintenance
	2. Manila North Rd - K0160 + 000 - K0163 + 057	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	95,350.00		95,350.00	Preventive maintenance
	3. Romulo H-way - K0141 + 900 - K0143 + 000, K0145 + 482 - K0145 + 787, K0147 + 000 - K0147 + 807, K0150 + 136 - K0150 + 722, K0151 + 000 - K0152 + 000, K0159 + 794 - K0161 + 054	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	70,549.00		70,549.00	Preventive maintenance
	Preventive Maintenance - Tertiary Roads												
	1. Capas-San Jose-Mayantoc-Malacampa Rd - K0159 + 000 - K0159 + 330	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	2,895.00		2,895.00	Preventive maintenance
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -												
	1. Manila North Rd - K0165 + 000 - K0165 + 265, K0167 + 000 - K0167 + 728	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	73,936.00		73,936.00	Construction of drainage structure along road
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads												
	1. Capas-San Jose-Mayantoc-Malacampa Rd - K0152 + 370 - K0152 + 764	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	14,365.00		14,365.00	Construction of drainage structure along road
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads												
	1. Manila North Rd - K0143 + 533 - K0145 + 566	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	30,386.00		30,386.00	Construction of drainage structure along road
	2. Manila North Rd - K0151 + 571, K0151 + 605	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	4,500.00		4,500.00	Construction of drainage structure along road
	3. Romulo H-way - K0158 + 841 - K0159 + 539.30	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	37,100.00		37,100.00	Construction of drainage structure along road
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads												
	1. Paniqui-Ramos Rd - K0146 + 000 - K0148 + 148.34	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	43,262.00		43,262.00	Construction of drainage structure along road
	Network Development Program												
	Construction of By-Pass and Diversion Roads												
	1. Sta. Ignacia - Guimba Road via Gerona Pura, (Sta. Ignacia Section), Package 1, Tarlac	Maintenance Section	Yes	Public Bidding	11-6-12-2019	11/26/2019	01/06/2020	01/17/2020	FY 2020 GAA	30,264.00		30,264.00	Road concreting
	2. Sta. Ignacia - Guimba Road via Gerona Pura, (Sta. Ignacia Section), Package 2, Tarlac	Maintenance Section	Yes	Public Bidding	11-6-12-2019	11/26/2019	01/06/2020	01/17/2020	FY 2020 GAA	69,736.00		69,736.00	Road concreting
	Bridge Program												
	Retrofitting/ Strengthening of Permanent Bridges												
	1. Legaspi Br. (B03157LZ) along Manila North Rd	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	7,200.00		7,200.00	Retrofitting/Strengthening of Bridge
	2. Mallico Br. (B03439LZ) along Manila North Rd	Maintenance Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,200.00		5,200.00	Retrofitting/Strengthening of Bridge

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
	Widening of Permanent Bridges												
	1. Barangobong Br. (Parallel) along Paniqui-Camiling-Wawa Rd								FY 2020 GAA	105,000.00		105,000.00	To be implemented by Regional Office III
	2. Cojuangco Br. (B01363L2) along Paniqui-Camiling-Wawa Rd								FY 2020 GAA	105,000.00		105,000.00	To be implemented by Regional Office III
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	1. Construction of Flood Control Structures Along Camiling River Left Bank Phase II, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood mitigation structure
	2. Construction of Flood Control Structures Along Camiling River Left Bank, Bacabac Section (Phase IV), Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	41,000.00		41,000.00	Construction of flood mitigation structure
	3. Construction of Flood Control Structures Along Camiling River Left Bank, Pindangan 2nd Section (Phase VIII), Pindangan 2nd, Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	26,400.00		26,400.00	Construction of flood mitigation structure
	4. Construction of Flood Control Structures Along Camiling River Left Bank, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood mitigation structure
	5. Construction of Flood Control Structures Along Camiling River Right Bank (Phase II), Cacamilangan Norte Section, Cacamilangan Norte, Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood mitigation structure
	6. Construction of Flood Control Structures Along Camiling River Right Bank, Bilad Section (Phase III), Bilad, Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood mitigation structure
	7. Construction of Flood Control Structures Along Camiling River Right Bank, Surgui 2nd - Surgui 1st Section (Phase II), Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of flood mitigation structure
	8. Construction of Flood Control Structures Along Camiling River Right Bank, Telbang - Tuec Section, Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	58,084.00		58,084.00	Construction of flood mitigation structure
	9. Rehabilitation of Flood Control Structures Along Batacan River, Pit-ao Section (Phase III), San Clemente, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	36,000.00		36,000.00	Rehabilitation/major repair of flood control structure
	10. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Diike, Camiling Section (Phase III), Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	55,000.00		55,000.00	Rehabilitation/major repair of flood control structure
	11. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Diike, Camiling Section (Phase IV), Camiling, Tarlac	Construction Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation/major repair of flood control structure
	Convergence and Special Support Program												
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations												
	1. Access Road leading to Dueg Ecotourism Nature's Park, Brgy. Maasin, San Clemente, Tarlac	Construction Section	Yes	Public Bidding	10-18-24-2019	11/07/2019	01/06/2020	01/17/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of Concrete Road
	Local Program												
	Local Infrastructure Program												
	Buildings And Other Structures												
	Multipurpose / Facilities												
	1. Construction of Multi-Purpose Building, Poblacion, Anao, Tarlac	Construction Section	Yes	Public Bidding	11-6-12-2019	11/26/2019	01/06/2020	01/17/2020	FY 2020 GAA	20,000.00		20,000.00	Construction of Multi-Purpose building
	2. Construction of Multi-Purpose Building, San Julian, Moncada, Tarlac	Construction Section	Yes	Public Bidding	11-6-12-2019	11/26/2019	01/06/2020	01/17/2020	FY 2020 GAA	30,000.00		30,000.00	Construction of Multi-Purpose building
	Local Roads and Bridges												
	Local Roads												
	Widening of Road, San Julian, Moncada, Tarlac	Construction Section	Yes	Public Bidding	11-6-12-2019	11/26/2019	01/06/2020	01/17/2020	FY 2020 GAA	20,000.00		20,000.00	Widening of road

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	TARLAC SECOND DISTRICT												
	Tarlac District Engineering Office												
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System												
	Asset Preservation Program												
	Preventive Maintenance - Primary Roads												
	1. Manila North Rd - K0126 + 440 - K0129 + 728												
	2. Romulo H-way - K0124 + (-295) - K0124 + 000, K0124 + (-667) - K0124 + (-295), K0124 + (-694) - K0124 + (-667), K0124 + (-797) - K0124 + (-694), K0124 + 000 - K0125 + 000, K0130 + 000 - K0130 + 590												
	Preventive Maintenance - Tertiary Roads												
	1. Victoria - Pura Rd - K0149 + 000 - K0150 + 000												
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads												
	1. Tarlac City-Sn Jose via Tibag-Burgos Rd - K0132 + 040 - K0132 + 600, K0134 + 000 - K0135 + 000, K0142 + 459 - K0143 + 000, K0144 + 000 - K0144 + 315												
	2. Tarlac-Guimba Rd via Victoria - K0136 + 000 - K0136 + 660, K0139 + 141 - K0140 + 000, K0143 + 140 - K0144 + 000												
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads												
	1. Manila North Rd - K0122 + 887												
	2. Manila North Rd - K0122 + 887 - K0123 + 525												
	3. Manila North Rd - K0123 + 525 - K0124 + 163												
	4. Manila North Rd - K0124 + 163 - K0124 + 801												
	Network Development Program												
	Road Widening - Tertiary Roads												
	1. Tarlac - Guimba Rd via Victoria - K0141 + 285 - K0141 + 645												
	Construction of By-Pass and Diversion Roads												
	1. Gerona-Victoria Road via Estipona, pura, Tarlac												
	2. Sta. Ignacia-Guimba Road via Gerona Pura (Gerona Section) Tarlac												

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks
										Total (P000)	MOOE	CO	
	Bridge Program												
	Retrofitting/Strengthening of Permanent Bridges												
	1. Barbon Br. 1 (B01377LZ) along Romulo H-way	Maintenance Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,085.00		1,085.00	Retrofitting/Strengthening of Bridge
	2. Barbon Br. 2 (B01959LZ) along Romulo H-way	Maintenance Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Retrofitting/Strengthening of Bridge
	3. Barbon Br. 3 (B01378LZ) along Romulo H-way	Maintenance Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,700.00		1,700.00	Retrofitting/Strengthening of Bridge
	4. Binig Br. (B01379LZ) along Romulo H-way	Maintenance Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,500.00		1,500.00	Retrofitting/Strengthening of Bridge
	5. Moriones Br. (B03427LZ) along Capas-San Jose-Mayantoc-Malacampa Rd.	Maintenance Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	15,000.00		15,000.00	Retrofitting/Strengthening of Bridge
	6. Villa Aglipay Br. (B03429LZ) along Capas-San Jose-Mayantoc-Malacampa Rd.	Maintenance Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	6,000.00		6,000.00	Retrofitting/Strengthening of Bridge
	Widening of Permanent Bridges												
	1. Salapungan Br. (B03156LZ) along Manila North Rd.	Maintenance Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	8,500.00		8,500.00	Widening of permanent bridge
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems												
	1. Construction of Flood Control Structures Along San Isidro Creek, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood control structures
	2. Construction of Flood Control Structures Along Tarlac River Control Left Dike, Tibagan - Tibag Section (Phase II), Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structures
	3. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, San Isidro Section, San Isidro, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	4. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase VI), Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	5. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase VII), Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	89,000.00		89,000.00	Rehabilitation of flood control structures
	6. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, San Jose - Santiago Section (Phase III), Gerona, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	7. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano - Sta. Lucia Section (Phase II), Gerona, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
	8. Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano Section (Phase II), Sembrano, Gerona, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	9. Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Carangan Section (Phase IV), Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
	10. Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Cardona - Malayep Section (Phase II), Gerona, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations												
	1. Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Public Bidding	10-25-31-2019	11/14/2019	01/06/2020	01/17/2020	FY 2020 GAA	96,300.00		96,300.00	Reconstruction of concrete pavement

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	Construction/ Improvement of Various Infrastructure in support of National Security												
	1. Construction of Commander NOLCOM Extension Office, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	6,700.00		6,700.00	Construction of extension office
	2. Construction of Multipurpose Hall, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	17,000.00		17,000.00	Construction of Multi-purpose hall.
	Local Program												
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
	Buildings And Other Structures												
	Multipurpose / Facilities												
	1. Construction of Tribal Hall for Abelling Tribe, Sitio Pisapungan, Brgy. Sula, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	2,700.00		2,700.00	Construction of Tribal Hall
	Local Infrastructure Program												
	Buildings And Other Structures												
	Multipurpose / Facilities												
	1. Construction of Multi-Purpose Building, Barangay Carbonel, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
	2. Construction of Multi-Purpose Building, Barangay Dicolor, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
	3. Construction of Multi-Purpose Building, Barangay San Andres, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
	4. Rehabilitation of Multi-Purpose Building, Barangay Cabuluan, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
	5. Rehabilitation of Multi-Purpose Building, Barangay Cardona, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
	6. Rehabilitation of Multi-Purpose Building, Barangay Central, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,500.00		1,500.00	Construction of Multi-purpose building
	7. Rehabilitation of Multi-Purpose Building, Barangay Gerona, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,100.00		3,100.00	Construction of Multi-purpose building
	8. Rehabilitation of Multi-Purpose Building, Barangay Iba, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,500.00		1,500.00	Construction of Multi-purpose building
	9. Rehabilitation of Multi-Purpose Building, Barangay Lourders, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,500.00		1,500.00	Construction of Multi-purpose building
	10. Rehabilitation of Multi-Purpose Building, Barangay Salapungan, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
	11. Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
	12. Rehabilitation of Multi-Purpose Building, Barangay San Pascual, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
	13. Rehabilitation of Multi-Purpose Building, Barangay Sapang Tagalog, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
	14. Rehabilitation of Multi-Purpose Building, Barangay Sula, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,500.00		1,500.00	Construction of Multi-purpose building

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
	15. Rehabilitation of Multi-Purpose Building, Barangay Tibag, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Rehabilitation of Multi-Purpose building
	16. Rehabilitation of Multi-Purpose Building, Barangay Ungot, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,200.00		3,200.00	Rehabilitation of Multi-Purpose building
	17. Rehabilitation of Multi-Purpose Building, Barangay Villa Aglipay, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi-Purpose building
	Local Roads and Bridges												
	Local Roads												
	1. Concreting of Road, Barangay Atioc, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	2,500.00		2,500.00	Concreting of road
	2. Concreting of Road, Barangay Mangolago, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	3. Concreting of Road, Barangay Pinasling, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	2,500.00		2,500.00	Concreting of road
	4. Concreting of Road, Barangay San Fernando, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	5. Concreting of Road, Barangay Ungot, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	2,000.00		2,000.00	Concreting of road
	Regionwide III												
	Tarlac District Engineering Office												
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	1. Construction of slope protection along Tarlac River, Left Side, Tibag Section, Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of slope protection
	2. Rehabilitation of flood control structures along Tarlac River Control Right Dike, Mabini Salapungan Section, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	30,000.00		30,000.00	Rehabilitation of flood control structures
	3. Rehabilitation of slope protection along Tarlac River Control Left Dike, San Isidro Section, Tarlac City, Tarlac	Maintenance Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	45,000.00		45,000.00	Rehabilitation of slope protection
	Local Program												
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects												
	Local Roads and Bridges												
	Local Roads												
	1. Rehabilitation of Tibag - Armenia Road via Tigaban - Balanti, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	85,000.00		85,000.00	Rehabilitation of road

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
	Local Program Buildings And Other Structures Multipurpose / Facilities	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-purpose building
	1. Construction of Multi-Purpose Building, Barangay Villa, Montcada, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-purpose building
	2. Construction of Multi-Purpose Building, Brgy. Anacalan, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-purpose building
	3. Construction of Multi-Purpose Building, Brgy. Rang Ayan, Paniqui, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	2,500.00		2,500.00	Construction of Multi-purpose building
	4. Construction of Multi-purpose Building, Brgy. San Agustin, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-purpose building
	Local Roads and Bridges Local Roads	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
	1. Construction of Road from Barangay Dela Paz to Barangay Armenia, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
	2. Construction of Road, Barangay Coral, Paniqui, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
	3. Construction of Road, Barangay San Francisco East, Anaao, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
	4. Rehabilitation of Road from Barangay San Francisco to Barangay San Carlos, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-20-26-2019	12/10/2019	01/06/2020	01/17/2020	FY 2020 GAA	5,000.00		5,000.00	Rehabilitation of road

Prepared by:

Recommending Approval:

Submitted by:

MIGUEL C. MALVAR
Head - BAC Secretariat

HERNAN G. INES
BAC Chairperson

ERELINA B. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsollangan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
CONSULTING SERVICES

PAP	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity Yes/No	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	Conduct of Preliminary Detailed Engineering (PDE) - Geotechnical Investigation for Bridges, Building and other Structures:												
	1. Preliminary Detailed Engineering of Bridge Program, Dueg Bridge, San Clemente	Planning & Design Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	300.00		300.00	Sub-surface exploration/geotechnical survey
	2. Preliminary Detailed Engineering of Bridge Program, Sta. Catalina Bridge, Brgy. Cut-cut, Tarlac City	Planning & Design Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	330.00		300.00	Sub-surface exploration/geotechnical survey
	3. Preliminary Detailed Engineering of Bridge Program, Salapungan Bridge, Gerona	Planning & Design Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	300.00		300.00	Sub-surface exploration/geotechnical survey
	4. Preliminary Detailed Engineering of Buildings and Other Structures, San Manuel H/S	Planning & Design Section	Yes	Public Bidding	10-11-17-2019	10/31/2019	01/06/2020	01/17/2020	FY 2020 GAA	150.00		150.00	Sub-surface exploration/geotechnical survey

Prepared by:


MIGUEL C. WALVAR
Head- BAC Secretariat

Recommending Approval:

HERNAN G. INES
BAC Chairperson

Submitted by:

ERELINA B. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Gas and Diesel, Fuel (Jan. to June 2020)	Maintenance Section	Yes	Public Bidding	11/27/2019 to 12/3/2019	12/18/2019	-	-	F.Y. 2020	5,200,000.00	5,200,000.00		
2	Gas and Diesel, Fuel (Jan. to June 2020)	Planning & Design Section	Yes	Public Bidding	11/27/2019 to 12/3/2019	12/18/2019	-	-	F.Y. 2020	1,500,000.00		1,500,000.00	
3	Gas and Diesel, Fuel (Jan. to June 2020)	Construction Section	Yes	Negotiated Procurement- Small Value Procurement	12/11/2019 to 12/17/2019	12/18/2019	-	-	F.Y. 2020	730,000.00		730,000.00	
4	Gas and Diesel, Fuel (Jan. to June 2020)	Quality Assurance Section	Yes	Negotiated Procurement- Small Value Procurement	12/11/2019 to 12/17/2019	12/18/2019	-	-	F.Y. 2020	450,000.00		450,000.00	
5	Electricity	DPWH-Tarlac 1st DEO	Yes	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of January 2020
6	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Yes	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of January 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
7	Office Supplies and Consumables (1st Quarter)	Planning & Design Section	Yes	Shopping	2/19/2020 to 2/25/2020	2/26/2020	-	-	F.Y. 2020	750,000.00		750,000.00	
8	Office Supplies and Consumables (1st Quarter)	Construction Section	Yes	Shopping	2/19/2020 to 2/25/2020	2/26/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
9	Office Supplies and Consumables (1st Quarter)	Quality Assurance Section	Yes	Shopping	2/19/2020 to 2/25/2020	2/26/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
10	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of February 2020
11	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of February 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
12	Road Materials - Road Paints, 1st LD (1st Quarter)	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,961.61	1,399,961.61		
13	Road Materials - Road Paints, 2nd LD (1st Quarter)	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,961.61	1,399,961.61		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolangan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 1st LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,965.00	1,399,965.00		
15	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 2nd LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,965.00	1,399,965.00		
16	Road Materials (Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D), 1st LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,997.03	1,399,997.03		
17	Road Materials (Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D), 2nd LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,997.03	1,399,997.03		
18	Road Materials (Cold Mix Asphalt), 1st LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,440.00	1,399,440.00		
19	Road Materials (Cold Mix Asphalt), 2nd LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,399,440.00	1,399,440.00		
20	Traffic Services Maintenance, 1st LD - 1st Quarter	Maintenance Section	Yes	Public Bidding	2/25/2020 to 3/2/2020	3/18/2020	-	-	F.Y. 2020	1,394,079.61	1,394,079.61		
21	Oil and Lubricants (1st Quarter)	Maintenance Section	Yes	Negotiated Procurement- Small Value Procurement	3/3/2020 to 3/9/2020	3/11/2020	-	-	F.Y. 2020	350,000.00	350,000.00		
22	Various Maintenance Tools (1st Quarter)	Maintenance Section	Yes	Negotiated Procurement- Small Value Procurement	3/3/2020 to 3/9/2020	3/11/2020	-	-	F.Y. 2020	850,000.00	850,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFO/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Construction Equipment - 1st Quarter	Maintenance Section	Yes	Negotiated Procurement- Small Value Procurement	3/3/2020 to 3/9/2020	3/11/2020	-	-	F.Y. 2020	850,000.00	850,000.00		
24	Other Maintenance Implements - 1st Quarter	Maintenance Section	Yes	Negotiated Procurement- Small Value Procurement	3/3/2020 to 3/9/2020	3/11/2020	-	-	F.Y. 2020	900,000.00	900,000.00		
25	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of March 2020
26	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of March 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
27	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 2nd LD - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	4/7/2020 to 4/13/2020	4/15/2020	-	-	F.Y. 2020	999,988.50	999,988.50		
28	Road Materials (Cold Mix Asphalt), 2nd LD - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	4/7/2020 to 4/13/2020	4/15/2020	-	-	F.Y. 2020	719,355.00	719,355.00		
29	Road Materials - Road Paints, 2nd LD (2nd Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	4/7/2020 to 4/13/2020	4/15/2020	-	-	F.Y. 2020	998,516.22	998,516.22		
30	Traffic Services Maintenance (1st & 2nd LD)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	4/7/2020 to 4/13/2020	4/15/2020	-	-	F.Y. 2020	994,492.90	994,492.90		
31	Office Supplies and Consumables (2nd Quarter)	Planning & Design Section	No	Shopping	4/14/2020 to 4/20/2020	4/22/2020	-	-	F.Y. 2020	750,000.00		750,000.00	
32	Office Supplies and Consumables (2nd Quarter)	Construction Section	No	Shopping	4/14/2020 to 4/20/2020	4/22/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
33	Office Supplies and Consumables (2nd Quarter)	Quality Assurance Section	No	Shopping	4/14/2020 to 4/20/2020	4/22/2020	-	-	F.Y. 2020	250,000.00		250,000.00	



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Office Equipment (2nd Quarter)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Small Value Procurement	4/14/2020 to 4/20/2020	4/22/2020	-	-	F.Y. 2020	500,000.00		500,000.00	
35	Office Furniture and Fixtures (2nd Quarter)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Small Value Procurement	4/14/2020 to 4/20/2020	4/22/2020	-	-	F.Y. 2020	500,000.00		500,000.00	
36	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of April 2020
37	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of April 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
38	IT Equipment (2nd Quarter)	Planning & Design Section	No	Public Bidding	4/14/2020 to 4/20/2020	5/6/2020	-	-	F.Y. 2020	2,680,000.00		2,680,000.00	
39	IT Equipment (2nd Quarter)	Office of the District and Assistant District Engineer and Admin.	No	Public Bidding	4/14/2020 to 4/20/2020	5/6/2020	-	-	F.Y. 2020	1,280,000.00		1,280,000.00	
40	IT Equipment (2nd Quarter)	Quality Assurance Section	No	Negotiated Procurement- Small Value Procurement	4/21/2020 to 4/27/2020	4/29/2020	-	-	F.Y. 2020	645,000.00		645,000.00	
41	IT Equipment (2nd Quarter)	Finance Section	No	Negotiated Procurement- Small Value Procurement	4/21/2020 to 4/27/2020	4/29/2020	-	-	F.Y. 2020	700,000.00		700,000.00	
42	Traffic Services Maintenance, 1st LD - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	920,549.07	920,549.07		
43	Traffic Services Maintenance, 2nd LD - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	935,891.55	935,891.55		
44	Road Materials - Road Paints, 1st LD (2nd Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	998,516.22	998,516.22		
45	Road Materials - Road Paints, 2nd LD (2nd Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	998,516.22	998,516.22		
46	Road Materials - Aggregate Base Course (Uncrushed Grading A) - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	999,999.00	999,999.00		



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	Vehicle Batteries and Tires - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	450,000.00	450,000.00		
48	Vehicle Parts and Accessories - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	5/5/2020 to 5/11/2020	5/13/2020	-	-	F.Y. 2020	300,023.84	300,023.84		
49	Traffic Services Maintenance, 2nd LD - 2nd Quarter	Maintenance Section	No	Public Bidding	5/5/2020 to 5/11/2020	5/27/2020	-	-	F.Y. 2020	1,394,079.61	1,394,079.61		
50	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of May 2020
51	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of May 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
52	Gas and Diesel, Fuel (July to December 2020)	Maintenance Section	No	Public Bidding	5/28/2020 to 6/3/2020	6/23/2020	-	-	F.Y. 2020	5,650,000.00	5,650,000.00		
53	Gas and Diesel, Fuel (July to December 2020)	Planning & Design Section	No	Public Bidding	5/28/2020 to 6/3/2020	6/23/2020	-	-	F.Y. 2020	1,500,000.00		1,500,000.00	
54	Gas and Diesel, Fuel (July to December 2020)	Construction Section	No	Negotiated Procurement- Small Value Procurement	6/15/2020 to 6/21/2020	6/23/2020	-	-	F.Y. 2020	750,000.00		750,000.00	
55	Gas and Diesel, Fuel (July to December 2020)	Quality Assurance Section	No	Negotiated Procurement- Small Value Procurement	6/15/2020 to 6/21/2020	6/23/2020	-	-	F.Y. 2020	500,000.00		500,000.00	
56	Road Materials - Aggregate Base Course (Uncrushed Grading A) - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	6/2/2020 to 6/8/2020	6/10/2020	-	-	F.Y. 2020	999,999.00	999,999.00		
57	Construction Equipment -2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	6/2/2020 to 6/8/2020	6/10/2020	-	-	F.Y. 2020	850,000.00	850,000.00		



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFO/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	Other Maintenance Implements - 2nd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	6/2/2020 to 6/8/2020	6/10/2020	-	-	F.Y. 2020	900,000.00	900,000.00		
59	Oil and Lubricants (2nd Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	6/9/2020 to 6/15/2020	6/17/2020	-	-	F.Y. 2020	350,000.00	350,000.00		
60	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of June 2020
61	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of June 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
62	Software (Select Maintenance Renewal of Structural Enterprise License)	Planning & Design Section	No	Exclusive/Sale Distributor	N/A	N/A	N/A	N/A	F.Y. 2020	100,000.00		100,000.00	
63	Road Materials - Road Paints (3rd Quarter)	Maintenance Section	No	Public Bidding	6/30/2020 to 7/6/2020	7/22/2020	-	-	F.Y. 2020	1,399,961.61	1,399,961.61		
64	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 1st LD - 3rd Quarter	Maintenance Section	No	Public Bidding	6/30/2020 to 7/6/2020	7/22/2020	-	-	F.Y. 2020	1,399,965.00	1,399,965.00		
65	Road Materials (Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D), 1st LD - 3rd Quarter	Maintenance Section	No	Public Bidding	6/30/2020 to 7/6/2020	7/22/2020	-	-	F.Y. 2020	1,399,997.03	1,399,997.03		
66	Road Materials (Cold Mix Asphalt), 1st LD - 3rd Quarter	Maintenance Section	No	Public Bidding	6/30/2020 to 7/6/2020	7/22/2020	-	-	F.Y. 2020	1,399,440.00	1,399,440.00		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Construction Equipment - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	850,000.00	850,000.00		
68	Other Maintenance Implements - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	900,000.00	900,000.00		
69	Office Supplies and Consumables (3rd Quarter)	Construction Section	No	Shopping	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
70	Office Supplies and Consumables (3rd Quarter)	Quality Assurance Section	No	Shopping	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
71	Office Supplies and Consumables (3rd Quarter)	Planning & Design Section	No	Shopping	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	750,000.00		750,000.00	
72	Surveying and Design Equipment (3rd Quarter)	Planning & Design Section	No	Public Bidding	7/7/2020 to 7/13/2020	7/29/2020	-	-	F.Y. 2020	1,000,000.00		1,000,000.00	
73	IT Equipment (3rd Quarter)	Planning & Design Section	No	Public Bidding	7/7/2020 to 7/13/2020	7/29/2020	-	-	F.Y. 2020	2,345,000.00		2,345,000.00	
74	IT Equipment (3rd Quarter)	Construction Section	No	Public Bidding	7/7/2020 to 7/13/2020	7/29/2020	-	-	F.Y. 2020	1,710,000.00		1,710,000.00	
75	IT Equipment (3rd Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	935,000.00	935,000.00		
76	IT Equipment (3rd Quarter)	Office of the District and Assistant District Engineer and Admin.	No	Negotiated Procurement- Small Value Procurement	7/7/2020 to 7/13/2020	7/15/2020	-	-	F.Y. 2020	240,000.00		240,000.00	
77	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of July 2020
78	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of July 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFO/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	Various Maintenance Tools (3rd Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	8/4/2020 to 8/10/2020	8/12/2020	-	-	F.Y. 2020	850,000.00	850,000.00		
80	Traffic Services Maintenance (1st & 2nd LD) - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	8/4/2020 to 8/10/2020	8/12/2020	-	-	F.Y. 2020	994,492.90	994,492.90		
81	Road Materials - Aggregate Base Course (Uncrushed Grading A) - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	8/4/2020 to 8/10/2020	8/12/2020	-	-	F.Y. 2020	999,999.00	999,999.00		
82	Traffic Services Maintenance (1st LD) - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	8/4/2020 to 8/10/2020	8/12/2020	-	-	F.Y. 2020	920,549.07	920,549.07		
83	Traffic Services Maintenance (2nd LD) - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	8/4/2020 to 8/10/2020	8/12/2020	-	-	F.Y. 2020	935,891.55	935,891.55		
84	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 2nd LD - 3rd Quarter	Maintenance Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/26/2020	-	-	F.Y. 2020	1,399,965.00	1,399,965.00		
85	Road Materials (Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D), 2nd LD - 3rd Quarter	Maintenance Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/26/2020	-	-	F.Y. 2020	1,399,997.03	1,399,997.03		
86	Road Materials (Cold Mix Asphalt), 2nd LD - 3rd Quarter	Maintenance Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/26/2020	-	-	F.Y. 2020	1,399,440.00	1,399,440.00		
87	Road Materials - Road Paints, 2nd LD (3rd Quarter)	Maintenance Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/26/2020	-	-	F.Y. 2020	1,399,961.61	1,399,961.61		
88	Traffic Services Maintenance (1st LD) - 3rd Quarter	Maintenance Section	No	Public Bidding	8/4/2020 to 8/10/2020	8/26/2020	-	-	F.Y. 2020	1,394,079.61	1,394,079.61		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolangan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of August 2020
90	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of August 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
91	Oil and Lubricants - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	9/8/2020 to 9/14/2020	9/16/2020	-	-	F.Y. 2020	350,000.00	350,000.00		
92	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of September 2020
93	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of September 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
94	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 1st LD - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	999,988.50	999,988.50		
95	Road Materials (Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D), 2nd LD - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	999,988.50	999,988.50		
96	Road Materials (1st LD) - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	998,516.22	998,516.22		
97	Road Materials (Cold Mix Asphalt), 2nd LD - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	719,355.00	719,355.00		
98	Road Materials - Road Paints, 2nd LD (4th Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	998,516.22	998,516.22		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Parsolingan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	Road Materials - Aggregate Base Course (Uncrushed Grading A) 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	999,999.00	999,999.00		
100	Traffic Services Maintenance (1st & 2nd LD) - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	994,492.90	994,492.90		
101	Office Supplies and Consumables (4th Quarter)	Construction Section	No	Shopping	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
102	Office Supplies and Consumables (4th Quarter)	Quality Assurance Section	No	Shopping	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	250,000.00		250,000.00	
103	Office Supplies and Consumables (4th Quarter)	Planning & Design Section	No	Shopping	11/17/2020 to 11/23/2020	11/25/2020	-	-	F.Y. 2020	750,000.00		750,000.00	
104	Office Equipment (4th Quarter)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	500,000.00		500,000.00	
105	Office Furniture and Fixtures (4th Quarter)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	-	-	F.Y. 2020	500,000.00		500,000.00	
106	Surveying and Design Equipment (4th Quarter)	Planning & Design Section	No	Public Bidding	10/6/2020 to 10/12/2020	10/28/2020	-	-	F.Y. 2020	1,000,000.00		1,000,000.00	
107	Traffic Services Maintenance, 1st LD - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	920,549.07	920,549.07		
108	Traffic Services Maintenance, 2nd LD - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	935,891.55	935,891.55		
109	Various Maintenance Tools - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	850,000.00	850,000.00		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Parsilingan, Gerona, Tarlac

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
110	Traffic Services Maintenance - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	935,891.55	935,891.55		
111	Batteries and Tires - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	450,000.00	450,000.00		
112	Vehicle Parts and Accessories - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	750,000.00	750,000.00		
113	Construction Equipment - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	850,000.00	850,000.00		
114	Other Maintenance Implements - 4th Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	10/13/2020 to 10/19/2020	10/21/2020	-	-	F.Y. 2020	900,000.00	900,000.00		
115	Road Materials (Cold Mix Asphalt), 1st LD - 4th Quarter	Maintenance Section	No	Public Bidding	10/13/2020 to 10/19/2020	11/4/2020	-	-	F.Y. 2020	1,399,440.00	1,399,440.00		
116	Traffic Services Maintenance, 2nd LD - 4th Quarter	Maintenance Section	No	Public Bidding	10/13/2020 to 10/19/2020	11/4/2020	-	-	F.Y. 2020	1,394,079.61	1,394,079.61		
117	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of October 2020
118	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of October 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
119	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of November 2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolangan, Gerona, Tarlac

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120	Road Materials - Road Paints, 2nd LD (4th Quarter)	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	11/17/2020 to 1/23/2020	11/25/2020	-	-	F.Y. 2020	998,516.22	998,516.22		
121	Oil and Lubricants - 3rd Quarter	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	11/17/2020 to 1/23/2020	11/25/2020	-	-	F.Y. 2020	350,000.00	350,000.00		
122	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of November 2020 (PROCUREMENT SERVICE DBN PS DEPOT - REGION III)
123	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	320,000.00		320,000.00	For the Month of December 2020
124	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	200,000.00		200,000.00	For the Month of December 2020 (PROCUREMENT SERVICE DBN PS DEPOT - REGION III)

Submitted by:

Recommended by:

Approved by:

MIGUEL C. MALVAR
Head BAC-Secretariat

HERMION G. INES
BAC- Chairman

ERELINA B. SANTOS
District Engineer