

PTC File Copy

[illegible]

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

**Republic of the Philippines**  
**Department of Public Works and Highways**  
**South Manila District Engineering Office**  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021**

[illegible]

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]



## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name) (Contract	PMO/ End- User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Acitivity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)	
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	MP Building and Facilities, Pres. Corazon C. Aquino Senior High school, Baseco, Port Area, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 8,300,000.00		P 8,300,000.00	Construction of MP Building	
	Various MP Buildings, Zone 85, San Andres Bukid, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 4,980,000.00		P 4,980,000.00	Construction of MP Building	
	MP Building at Brgys. Zone 73, 74 & 89, Paco, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 5,000,000.00		P 5,000,000.00	Const.Rehabilitation of MP Building	
	MP Building, Various Barangays in District 5, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 10,000,000.00		P 10,000,000.00	Const.Rehabilitation of MP Building	
	MP Building ,Brgy. 658, Intramuros, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 5,000,000.00		P 5,000,000.00	Const.Rehabilitation of MP Building	
	MP Building ,Brgy. 770, San Andres Bukid, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 2,500,000.00		P 2,500,000.00	Const.Rehabilitation of MP Building	
	MP Building , San Andres Bukid, Manila	Construction Section	Yes	Public Bidding	10/08/2020-10/14/2020	10/28/2020	01/12/2021	01/21/2021	NEP 2021	P 3,000,000.00		P 3,000,000.00	Const.Rehabilitation of MP Building	
	MP Building , Villamor High School, Sta. Ana, Manila	Construction Section	Yes	Public Bidding	10/14/2020-10/20/2020	11/03/2020	01/12/2021	01/21/2021	NEP 2021	P 3,000,000.00		P 3,000,000.00	Const.Rehabilitation of MP Building	

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]





## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

Republic of the Philippines  
Department of Public Works and Highways  
South Manila District Engineering Office  
INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]



## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

Republic of the Philippines  
Department of Public Works and Highways  
South Manila District Engineering Office  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021**

[illegible]

Republic of the Philippines  
Department of Public Works and Highways

[illegible]

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]



## INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]


Republic of the Philippines  
Department of Public Works and Highways  
South Manila District Engineering Office  
INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021

[illegible]

Republic of the Philippines  
Department of Public Works and Highways  
South Manila District Engineering Office  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2021**

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Slope Protection of Libertad Retarding Pond, Pasay City	Construction Section	Yes	Public Bidding	12/09/2020-12/15/2020	12/29/2020	01/19/2021	01/29/2021	NEP 2021	P 30,000,000.00		P 30,000,000.00	Improvement of Slope Protection
	Rehabilitation of Sidewalk of Barangay 784, Zone 86, District 5, Manila	Construction Section	Yes	Public Bidding	12/09/2020-12/15/2020	12/29/2020	01/19/2021	01/29/2021	NEP 2021	P 2,000,000.00		P 2,000,000.00	Rehabilitation of Sidewalk

Prepared by:

  
**MARIFE M. JABON**  
Head, Procurement Unit

Recommended by :

  
**MIERTOLITO A. OLIVAR**  
Chief, Construction Section  
BAC-Chairman

Approved by:

  
**MIKONG D. MACUD**  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
South Manila District Engineering Office  
**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY-2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Goods and Services														
	Fuels, Additives, Lubricants and anti-corrosive	All Sections	Yes	Public Bidding	11/13/2020-11/19/2020	12/03/2020	01/18/2021	01/27/2021	NEP 2021	4,893,800.00	4,893,800.00		Supply & Delivery of	
													Fuels, Additives,	
														Lubricants and
														anti-corrosive
	Security Services of SMDEO	Administrative Section	No	As the need Arises				NEP 2021	3,898,319.00	3,898,319.00		24-hours Security		
													Personnel of the	
													District	
	Supplies and Materials not available at PS Store but Regularly Purchased from other Sources	All Sections	Yes						NEP 2021				Supplies and Materials	
	1st Quarter			Shopping	11/13/2020-11/16/2020	11/16/2020	01/18/2021	01/27/2021		2,213,125.00	2,213,125.00		Not Available at PS	
	2nd Quarter			Shopping	11/13/2020-11/16/2020	11/16/2020	01/18/2021	01/27/2021		73,125.00	73,125.00		Store but Regularly	
	3rd Quarter			Shopping	03/9/2021-03/12/2021	03/12/2021	04/1/2021	04/6/2021		2,063,125.00	2,063,125.00		Purchased from other	
	4th Quarter			Shopping	03/9/2021-03/12/2021	03/12/2021	04/1/2021	04/6/2021		73,125.00	73,125.00		Sources	
										4,422,500.00	4,422,500.00			
	Purchase of Materials for Repair/Sectional Asphaltting of Various National Roads within SMDEO Jurisdiction	Maintenance Section	Yes						NEP 2021				Purchase of Materials	
	1st Quarter			Public Bidding	11/13/2020-11/19/2020	12/03/2020	01/18/2021	01/27/2021		11,298,048.00	11,298,048.00		Repair/Sectional	
	2nd Quarter			Public Bidding	11/13/2020-11/19/2020	12/03/2020	01/18/2021	01/27/2021		11,298,048.00	11,298,048.00		Asphaltting of Various	
	3rd Quarter			Public Bidding	03/9/2021-03/15/2021	03/29/2021	04/16/2021	04/26/2021		11,298,048.00	11,298,048.00		National Roads	
	4th Quarter			Public Bidding	03/9/2021-03/15/2021	03/29/2021	04/16/2021	04/26/2021		11,298,048.00	11,298,048.00			
										45,192,192.00	45,192,192.00			
	Purchase of Materials for the Road Deficiencies (Potholes) of National Roads within SMDEO Jurisdiction	Maintenance Section	Yes						NEP 2021				Purchase of Materials	
	1st Quarter			Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/18/2021	01/27/2021		1,353,240.00	1,353,240.00		for Road Deficiencies	
	2nd Quarter			Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/18/2021	01/27/2021		1,353,240.00	1,353,240.00		(Potholes)	
	3rd Quarter			Public Bidding	03/9/2021-03/15/2021	03/29/2021	04/16/2021	04/26/2021		1,353,240.00	1,353,240.00			
	4th Quarter			Public Bidding	03/9/2021-03/15/2021	03/29/2021	04/16/2021	04/26/2021		1,349,460.00	1,349,460.00			
										5,409,180.00	5,409,180.00			



Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Materials for Crack and Joint Sealing along Various National Roads wirhin SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials for Road Deficiencies (Potholes)
	1st Quarter		Yes	Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/18/2021	01/27/2021		2,545,920.00	2,545,920.00		
	2nd Quarter			Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/18/2021	01/27/2021		2,545,920.00	2,545,920.00		
	3rd Quarter		No	Public Bidding	03/9/2021-03/15/2021	03/29/2021	04/16/2021	04/26/2021		2,545,920.00	2,545,920.00		
	4th Quarter			Public Bidding	03/9/2021-03/15/2021	03/29/2021	04/16/2021	04/26/2021		2,545,920.00	2,545,920.00		
										10,183,680.00	10,183,680.00		
	Purchase of Materials for the Repair of Damaged Center Island/Planbox, Sidewalk, Curbs and Gutter and Drainage Manholes (including Covers) along Various National Roads	Maintenance Section							NEP 2021				Purchase of Materials Repair of Damaged Island/Planbox, and Gutter and Manholes (including Covers)
	1st Quarter		Yes	Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		2,736,327.00	2,736,327.00		
	2nd Quarter			Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		2,736,327.00	2,736,327.00		
	3rd Quarter		No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		2,736,327.00	2,736,327.00		
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		2,717,319.00	2,717,319.00		
										10,926,300.00	10,926,300.00		
	Purchase of Materials for the Repainting of Corner Curbs at Intersctions, Center Islands/ Divider Islands along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials Repainting of Corner Intersctions, Center Divider Islands
	1st Quarter		Yes	Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		1,923,218.40	1,923,218.40		
	2nd Quarter			Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		1,916,378.40	1,916,378.40		
	3rd Quarter		No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		1,923,218.40	1,923,218.40		
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		1,918,444.80	1,918,444.80		
										7,681,260.00	7,681,260.00		
	Purchase of Materials for the Repainting of Damaged/faded Line along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials for the Repainting of Damaged/Faded Line
	1st Quarter		Yes	Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		5,094,600.00	5,094,600.00		
	2nd Quarter			Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		5,094,600.00	5,094,600.00		
	3rd Quarter		No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		5,094,600.00	5,094,600.00		
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		5,094,600.00	5,094,600.00		
										20,378,400.00	20,378,400.00		

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Materials for the Repair, Replacement and Upgrading of Circular Manholes and catch Basin along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials for the Repair Replacement and Upgrading of Circular and catch Basin
1st Quarter			Yes	SVP	11/13/2020-11/16/2020	11/16/2020	01/18/2021	01/27/2021		848,520.00	848,520.00		
2nd Quarter				SVP	11/13/2020-11/16/2020	11/16/2020	01/18/2021	01/27/2021		848,520.00	848,520.00		
3rd Quarter			No	SVP	03/9/2021-03/12/2021	03/12/2021	04/1/2021	04/6/2021		848,520.00	848,520.00		
4th Quarter				SVP	03/9/2021-03/12/2021	03/12/2021	04/1/2021	04/6/2021		808,200.00	808,200.00		
										3,353,760.00	3,353,760.00		
	Purchase of Uniforms for Maintenance Workers along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Uniforms for Maintenance Workers along
1st Quarter			Yes	Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		2,137,800.00	2,137,800.00		
2nd Quarter				Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021					
3rd Quarter			No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		2,137,800.00	2,137,800.00		
4th Quarter				Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021					
										4,275,600.00	4,275,600.00		
	Purchase of Uniforms for Roadside Maintenance Workers along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Uniforms for Roadside Maintenance Workers
1st Quarter			Yes	Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021		1,696,800.00	1,696,800.00		
2nd Quarter				Public Bidding	11/18/2020-11/24/2020	12/08/2020	01/26/2021	01/29/2021					
3rd Quarter			No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		1,696,800.00	1,696,800.00		
4th Quarter				Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021					
										3,393,600.00	3,393,600.00		
	Purchase of Materials and Handtools for Roadside Maintenance Workers along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials and handttols for Roadside Maintenance Workers
1st Quarter			Yes	Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021		1,693,392.00	1,693,392.00		
2nd Quarter				Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021					
3rd Quarter			No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		1,693,392.00	1,693,392.00		
4th Quarter				Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021					
										3,386,784.00	3,386,784.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Purchase of Materials and Handtools for Maintenance Workers along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials and handttols for Maintenance Workers	
	1st Quarter			Yes	Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021		4,215,072.00	4,215,072.00		
	2nd Quarter				Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021					
	3rd Quarter		No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		4,215,072.00	4,215,072.00			
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021						
										8,430,144.00	8,430,144.00			
	Purchase of Safety Barriers Cones and Bollards for Safety of Maintenance Crew along Various National Roads within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials and handttols for Maintenance Workers	
	1st Quarter			Yes	Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021		1,754,100.00	1,754,100.00		
	2nd Quarter				Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021					
	3rd Quarter		No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		1,754,100.00	1,754,100.00			
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021						
										3,508,200.00	3,508,200.00			
	Purchase of Materials for the Repair/Re-Installation of Damaged and Missing Railings along Bridges within SMDEO Jurisdiction	Maintenance Section							NEP 2021				Purchase of Materials for the repair/Re-Installation of and Missing Railings	
	1st Quarter			Yes	SVP	11/13/2020-11/16/2020	11/16/2020	01/18/2021	01/27/2021		607,064.40	607,064.40		
	2nd Quarter				SVP	11/13/2020-11/16/2020	11/16/2020	01/18/2021	01/27/2021		587,864.40	587,864.40		
	3rd Quarter		No	SVP	03/9/2021-03/12/2021	03/12/2021	04/1/2021	04/6/2021		607,064.40	607,064.40			
	4th Quarter			SVP	03/9/2021-03/12/2021	03/12/2021	04/1/2021	04/6/2021		538,977.60	538,977.60			
										2,340,970.80	2,340,970.80			
	Repair/Maintenance of Various Tools used in Road Maintenance	Maintenance Section							NEP 2021				Repair/Maintenance of Various Tools used in Road Maintenance	
	1st Quarter			Yes	Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021		1,351,948.00	1,351,948.00		
	2nd Quarter				Public Bidding	11/20/2020-11/26/2020	12/10/2020	01/26/2021	01/29/2021					
	3rd Quarter		No	Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		1,237,536.00	1,237,536.00			
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021						
										2,589,484.00	2,589,484.00			
	Purchase of Equipment used in Road Maintenance	Maintenance Section	Yes	Public Bidding	12/01/2020-12/7/2020	12/21/2020	01/26/2021	01/29/2021	NEP 2021	8,404,000.00	8,404,000.00		Purchase of Equipment used in Road Maint.	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Equipment Preventive Maintenance (Various Vehicles of SMDEO)	All Sections	Yes						NEP 2021				Repair/maintenance of various vehicles and equipment
	1st Quarter			Public Bidding	12/01/2020-12/7/2020	12/21/2020	01/26/2021	01/29/2021		2,073,460.00	2,073,460.00		
	2nd Quarter			Public Bidding	12/01/2020-12/7/2020	12/21/2020	01/26/2021	01/29/2021		3,195,383.00	3,195,383.00		
	3rd Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		3,764,747.00	3,764,747.00		
	4th Quarter			Public Bidding	03/11/2021-03/17/2021	03/31/2021	04/26/2021	05/06/2021		3,745,747.00	3,745,747.00		
										12,779,337.00	12,779,337.00		
										165,447,510.80	165,447,510.80	-	

Prepared by:

  
**MARIFE M. JABON**  
 Head, Procurement Unit

Recommended for Approval by:

  
**MIERTOLITO A. OLIVAR**  
 Chief, Construction Section  
 BAC-Chairman

Approved by:

  
**MIKUNG B. MACUD**  
 District Engineer




Republic of the Philippines  
Department of Public Works and Highways  
South Manila District Engineering Office  
**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY-2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consultancy Services													
	No proposed Consultancy Projects for CY 2021												

Prepared by:

  
MARIFE M. JABON  
Head, Procurement Unit

Recommended for Approval by:

  
MERTOLITO A. GHVAR  
Chief, Construction Section  
OIC-Assistant District

Approved by:

  
MIKONUG D. MACUD  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH MANILA**  
**DISTRICT ENGINEERING OFFICE**  
NATIONAL CAPITAL REGION  
8<sup>th</sup> Street, Port Area, Manila


September 29, 2020

**MEMORANDUM**

**FOR** : **MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service  
This Department

Please be informed that up to this date this Office has no proposed procurement of Consulting Services for FY 2021.

For your information and ready reference.



**MIERTOLITO A. OLIVAR**  
BAC Chairman  
Chief, Construction Section

NCR/MAO/MMJ