

Department of Public Works and Highways

SOUTH COTABATO 1st DISTRICT ENGINEERING OFFICE

General Santos City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES AND CONSULTANCY (NON-CSE)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisem ent/Posting of IB/REI	Submissi on/ Openi ng of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/ Project
1	22MB0001 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1663 + 925 - K1665 + 036.09	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 64,279,615.00	66,611,000.00		P 64,279,615.00	Asphalt Overlay
2	22MB0002 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1669 + 265 - K1669 + 792.86	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Asphalt Overlay
3	22MB0003 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1685 + 000 - K1685 + 353.24	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 20,231,120.00	20,644,000.00		P 20,231,120.00	Asphalt Overlay
4	22MB0004 - Preventive Maintenance - Primary Roads Marbel-Makar Rd (S00253MN) - K1686 + 750 - K1687 + 243.61	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Asphalt Overlay
5	22MB0005 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Primary Roads Marbel-Makar Rd - K1667 + 744.60 - K1669 + 243	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Drainage
6	22MB0006 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Secondary Roads Jct Digos-Buayan Airport Rd - K1651 + 009 - K1652 + 760	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 72,278,500.00	74,900,000.00		P 72,278,500.00	Construction of Drainage
7	22MB0007 - Off-Carriageway Improvement - Primary Roads Digos-Makar Rd - K1652 + 344 - K1653 + 100, K1653 + 800 - K1653 + 807	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P 8,313,340.00	8,483,000.00		P 8,313,340.00	Off-carriageway improvement: shoulder paving/construction

8	22MB0008 - Off-Carriageway Improvement - Primary Roads Marbel-Makar Rd - K1661 + 348 - K1663 + 754	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	20,142,920.00	20,554,000.00		P	20,142,920.00	Off-carriageway improvement: shoulder paving/construction
9	22MB0009 - Off-Carriageway Improvement - Secondary Roads Albert Morrow Blvd - K1645 + (-801) - K1646 + 736	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	29,400,000.00	30,000,000.00		P	29,400,000.00	Construction of median/center island
10	22MB0010 - Off-Carriageway Improvement - Secondary Roads Albert Morrow Blvd - K1649 + 438 - K1651 + 841	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	29,400,000.00	30,000,000.00		P	29,400,000.00	Construction of median/center island
11	22MB0011 - Off-Carriageway Improvement - Secondary Roads Albert Morrow Blvd - K1659 + (-672) - K1661 + 158	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	29,400,000.00	30,000,000.00		P	29,400,000.00	Construction of median/center island
12	22MB0012 - Widening of Permanent Bridges Upper Sinawal Br. (B01527MN) along Albert Morrow Blvd	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	57,900,000.00	60,000,000.00		P	57,900,000.00	Widening of permanent bridge
13	22MB0013 - Construction of Concrete Revetment Lower Klinan-Mabuhay (Silway River Basin), Sta. 0+000 - Sta. 0+760, Brgy. Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	86,850,000.00	90,000,000.00		P	86,850,000.00	Concrete Revetment
14	22MB0014 - Construction of Flood Control Structure, Lower Klinan-Mabuhay (Silway River Basin), Sta. 0+000 - Sta. 0+760, Brgy. Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	96,500,000.00	100,000,000.00		P	96,500,000.00	Construction of flood control
15	22MB0015 - Construction of Flood Mitigation Structure along Marbel-Makar Road (Pagalungan Section), (Apopong-Silway-Sinawal River Basin), Pagalungan, Polomolok, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	70,968,995.00	73,543,000.00		P	70,968,995.00	Concrete revetment and checked dam

16	22MB0016 - Construction of Concrete Revetment, Sinawal River, Barangay Labangal, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	49,000,000.00	50,000,000.00	P	49,000,000.00	Construction of flood control
17	22MB0017 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi Poblacion, South Cotabato	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	29,400,000.00	30,000,000.00	P	29,400,000.00	Construction of road
18	22MB0018 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	21,556,080.00	21,996,000.00	P	21,556,080.00	Construction of road
19	22MB0019 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	23,694,440.00	24,178,000.00	P	23,694,440.00	Construction of road
20	22MB0020 - Construction of Connecting Taxiway, Tumbler, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	39,200,000.00	40,000,000.00	P	39,200,000.00	Construction of road
21	22MB0021 - Construction of Hardened Typhoon Multi-Purpose Hangar, Tumbler, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 21, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	49,000,000.00	50,000,000.00	P	49,000,000.00	Construction of Multi-Purpose Building
22	22MB0022 - Construction of Revetment along Makar River, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	62,725,000.00	65,000,000.00	P	62,725,000.00	Construction of Flood Mitigation Structure

23	22MB0023 - Construction of Revetment along Sinawal River, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	91,675,000.00	95,000,000.00		P	91,675,000.00	Construction of Flood Mitigation Structure
24	22MB0024 - Construction of Revetment along Tinagacan-Buayan River (Phase 3), Brgy. Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	91,675,000.00	95,000,000.00		P	91,675,000.00	Concrete revetment
25	22MB0025 - Construction of Road at Veterans Street to Saging Street, at Barangay Dadiangas South, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Road Concreting
26	22MB0026 - Road Concreting at Barangay Sinawal, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 19, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Road Concreting
27	22MB0027 - Construction of Drainage at Rosas Street, Barangay Dadiangas South, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Drainage
28	22MB0028 - Construction of Drainage System at Barangay Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Drainage
29	22MB0029 - Construction of Open Canal at Barangay Hall Compound, Barangay Tamber, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Open Canal
30	22MB0030 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of Multi-Purpose Building
31	22MB0031 - Construction (Completion) of Multi-Purpose Building (BCPC Office and Library), Barangay Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
32	22MB0032 - Construction (Completion) of Multi-Purpose Building at Barangay Batomelong, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	9,900,000.00	10,000,000.00		P	9,900,000.00	Construction of Multi-Purpose Building

33	22MB0033 - Construction (Completion) of Multi-Purpose Building at Jose Divinagracia Sr. Elementary School, Barangay Bula, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
34	22MB0034 - Construction (Completion) of Multi-Purpose Building, Barangay Calumpang, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
35	22MB0035 - Construction (Completion) of Multi-Purpose Building, Barangay Fatima, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 9, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
36	22MB0036 - Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
37	22MB0037 - Construction (Completion) of Multi-Purpose Building, General Santos City Jail, Barangay Apopong, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction (Completion) of Multi-Purpose Building
38	22MB0038 - Construction (Completion) of Multi-Purpose Building, Jose P. Laurel Elementary School, Dadiangas North, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
39	22MB0039 - Construction (Completion) of Multi-Purpose Building, Prk Mahigugmaon, Barangay San Isidro, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
40	22MB0040 - Construction of Multi-Purpose Building (SK Building), Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
41	22MB0041 - Construction of Multi-Purpose Building at A.Biscayda Elementary School, Barangay Olympog, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building

42	22MB0042 - Construction of Multi-Purpose Building at Banisil National Highschool, Barangay Tambler, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building (gym) w/ end cover and basketball goal
43	22MB0043 - Construction of Multi-Purpose Building at Barangay Lagao, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
44	22MB0044 - Construction of Multi-Purpose Building at Datal Salvan High School, Barangay San Jose, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
45	22MB0045 - Construction of Multi-Purpose Building at Engracia L. Valdomar National High School, Barangay Mabuhay, General Santos City	Constructio n Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
46	22MB0046 - Construction of Multi-Purpose Building at Ligaya Elemetary School, Barangay Ligaya, General Santos City	Constructio n Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
47	22MB0047 - Construction of Multi-Purpose Building at Purok 11, Cuyos Subdivision, Barangay Mabuhay, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
48	22MB0048 - Construction of Multi-Purpose Building at Purok 19 NHA Bayanihan, Barangay Fatima, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
49	22MB0049 - Construction of Multi-Purpose Building at Purok 22, Bagong Pag-Asa, Barangay Mabuhay, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
50	22MB0050 - Construction of Multi-Purpose Building at Purok Cahilsot, Barangay Calumpang, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
51	22MB0051 - Construction of Multi-Purpose Building at Purok Hicban Subdivision, Barangay Lagao, General Santos City	Constructio n Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building

52	22MB0052 - Construction of Multi-Purpose Building General Santos City National Secondary School of Arts and Trade Main Campus, Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
53	22MB0053 - Construction of Multi-Purpose Building, at Park Lily the Valley, Barangay Calumpang, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
54	22MB0054 - Construction of Multi-Purpose Building, Barangay Baluan, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
55	22MB0055 - Construction of Multi-Purpose Building, Barangay Calumpang, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
56	22MB0056 - Construction of Multi-Purpose Building at Aspang High School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	September 30 - October 6, 2021	October 20, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of Multi-Purpose Building
57	22MB0057 - Construction of Water Supply at Bagong Silang Elementary School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system
58	22MB0058 - Construction of Water Supply at Colot S. Aligado Indigenous People High School, Bawing National High School Annex, Barangay Siguel/Bawing, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system
59	22MB0059 - Construction of Water Supply at Fataldao Primary School, Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system
60	22MB0060 - Construction of Water System at Barangay San Jose, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system
61	22MB0061 - Construction of Water System at Purok 7 and Purok 20, Barangay Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system

62	22MB0062 - Construction of Water System at Purok Balacayo, Barangay Olympog, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system
63	22MB0063 - Construction of Water System at Upper London B, Barangay Siguel, General Santos City	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of water system
64	22MB0064 - Construction of OCD Regional Office XII, Old Airport, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	October 21 - 27, 2021	November 10, 2021	January 18, 2022	January 19 - 28, 2022	GoP	P	49,000,000.00	50,000,000.00		P	49,000,000.00	Construction of Multi-Purpose Building
	SUB-TOTAL FOR CIVIL WORKS										1,396,410,010.00	1,433,909,000.00			1,396,410,010.00	
1	Procurement of fuel, oil & lubricants for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	1,000,000.00		P	1,000,000.00		
2	Procurement of spare parts for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	500,000.00		500,000.00			
3	Procurement of Construction Materials for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	124,000.00		124,000.00			
4	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	1,966,100.00		1,966,100.00			
5	Procurement of Signages for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	291,852.00		291,852.00			
6	Procurement of ReflectORIZED Traffic Paint & Thermoplastic Materials for Work Category 18 (Repainting of Centerline and Laneline) for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	1,032,800.00		1,032,800.00			
7	Procurement of Minor Tools for 1st Quarter of CY 2022.	Maintenance Section	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	72,000.00		72,000.00			
8	Rental of Service Vehicle for the 1st Quarter of CY 2022	Office of the District Engineer	Yes	Public Bidding	Nov 8-29, 2021	Nov 29, 2021	Jan 19, 2020	Jan 31, 2020	GoP	P	229,772.16			P	229,772.16	
9	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 1st Quarter of CY 2022.	Maintenance Section	No	Public Bidding	Feb 7-Mar 1, 2022	Mar 1, 2022	Mar 4, 2022	Mar 14, 2022	GoP	P	2,066,500.00		2,066,500.00			

10	Unforeseen Contingency for 1st Quarter of CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	10,000.00			P	10,000.00	
11	Procurement of Non Common Office Supplies of Office of the District Engineer for the 2nd Quarter of CY 2022.	Office of the District Engineer	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	69,932.12			P	69,932.12	
12	Procurement of Non Common Office Supplies of Planning & Design Section for the 2nd Quarter of CY 2022.	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	248,750.00			P	248,750.00	
13	Procurement of IT Consumables for the 2nd Quarter of CY 2022.	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (b)	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	11,850.00			P	11,850.00	
14	Procurement of IT Consumables for the 2nd Quarter of CY 2022.	PDS	No	Alternative Mode of Procurement - Shopping (b)	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	351,936.00			P	351,936.00	
15	Procurement of IT Consumables for the 2nd Quarter of CY 2022.	Office of the ADE, Const. Section, QAS, HRAS , FS & PrU	No	Alternative Mode of Procurement - Shopping (b)	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	383,160.60			P	383,160.60	
16	Procurement of IT Equipment & Accessories for the 2nd Quarter of CY 2022.	QAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	12,000.00			P	12,000.00	
17	Procurement of Office Equipment for the 2nd Quarter of CY 2022.	Office of the District Engineer	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	115,996.00			P	115,996.00	
18	Procurement of Office Equipment for the 2nd Quarter of CY 2022.	QAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	8,960.00			P	8,960.00	

19	Procurement of Office Equipment for the 2nd Quarter of CY 2022.	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	7,800.00			P	7,800.00	
20	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2022.	Office of the District Engineer	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	133,311.60			P	133,311.60	
21	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2022.	Office of the Assistant District Engineer	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	127,605.00			P	127,605.00	
22	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2022.	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	179,017.00			P	179,017.00	
23	Procurement of spare parts for 2nd Quarter CY 2022.	Office of the District Engineer	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	61,950.00			P	61,950.00	
24	Procurement of spare parts for 2nd Quarter CY 2022.	Office of the Assistant District Engineer, Const. Section & QAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	169,529.00			P	169,529.00	
25	Procurement of spare parts for 2nd Quarter CY 2022.	PDS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	133,735.00			P	133,735.00	
26	Procurement of Construction Materials & Accessories for 2nd Quarter CY 2022.	QAS	No	Small Value Procurement	Apr 6-14, 2022	Apr 14, 2022	Apr 19, 2022	Apr 22, 2022	GoP	P	58,234.50			P	58,234.50	
27	Rental of Service Vehicle for 2nd Quarter of CY 2022	Office of the District Engineer	No	Public Bidding	Apr 6-27, 2022	Apr 27, 2022	May 2, 2022	May 5, 2022	GoP	P	233,362.35			P	233,362.35	
28	Unforeseen Contingency for 2nd Quarter of CY 2022	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	15,000.00			P	15,000.00	

29	Unforeseen Contingency for 2nd Quarter of CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	10,000.00			P	10,000.00	
30	Unforeseen Contingency for 2nd Quarter of CY 2022	PDS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	30,000.00			P	30,000.00	
31	Procurement of Common Office Supplies, Office Devices, Janitorial, Electrical and Computer Supplies for 3rd Quarter of CY 2022.	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (b)	July 6-14, 2022	July 14, 2022	July 19, 2022	July 22, 2022	GoP	P	15,249.50			P	15,249.50	
32	Repair & Maintenance of Office Equipment for 3rd Quarter of CY 2022. (Aircon Cleaning)	Proc. Unit	No	Small Value Procurement	July 6-14, 2022	July 14, 2022	July 19, 2022	July 22, 2022	GoP	P	5,200.00			P	5,200.00	
33	Procurement of Other Machineries for 3rd Quarter of CY 2022.	QAS	No	Small Value Procurement	July 6-14, 2022	July 14, 2022	July 19, 2022	July 22, 2022	GoP	P	10,600.00			P	10,600.00	
34	Procurement of IT Consumables for 3rd Quarter of CY 2022.	QAS, HRAS & FS	No	Alternative Mode of Procurement - Shopping (b)	July 6-14, 2022	July 14, 2022	July 19, 2022	July 22, 2022	GoP	P	156,752.00			P	156,752.00	

35	Procurement of fuel, oil & lubricants for 3rd Quarter of CY 2022.	Const. Section & QAS	No	Small Value Procurement	July 6-14, 2022	July 14, 2022	July 19, 2022	July 22, 2022	GoP	P	731,994.11			P	731,994.11	
36	Unforeseen Contingency for 3rd Quarter of CY 2022	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	15,000.00			P	15,000.00	
37	Unforeseen Contingency for 3rd Quarter of CY 2022	PDS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	30,000.00			P	30,000.00	
38	Unforeseen Contingency for 3rd Quarter of CY 2022	QAS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	110,000.00			P	110,000.00	
39	Unforeseen Contingency for 3rd Quarter of CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	10,000.00			P	10,000.00	
40	Procurement of spare parts for 3rd Quarter CY 2022.	Office of the District Engineer	No	Small Value Procurement	July 6-14, 2022	July 14, 2022	July 19, 2022	July 22, 2022	GoP	P	61,950.00			P	61,950.00	
41	Procurement of fuel, oil & lubricants for 3rd Quarter CY 2022.	Office of the District Engineer	No	Public Bidding	July 6-28, 2022	July 26, 2022	July 28, 2022	Aug 2, 2021	GoP	P	133,311.60			P	133,311.60	

42	Rental of Service vehicle for he 3rd Quarter of CY 2022	Office of the District Engineer	No	Public Bidding	July 6-28, 2022	July 26, 2022	July 28, 2022	Aug 2, 2021	GoP	P	236,952.54			P	236,952.54	
43	Procurement of Common Office Supplies, Office Devices, Janitorial, Electrical & Computer Supplies for the 4th Quarter of CY 2022.	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (b)	Oct 4-11, 2022	Oct 11, 2022	Oct 14, 2022	Oct 18, 2022	GoP	P	48,654.95			P	48,654.95	
44	Procurement of IT Consumables for the 4th Quarter of CY 2022.	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (b)	Oct 4-11, 2022	Oct 11, 2022	Oct 14, 2022	Oct 18, 2022	GoP	P	11,850.00			P	11,850.00	
45	Procurement of IT Consumables for the 4th Quarter of CY 2022.	Const. Section	No	Alternative Mode of Procurement - Shopping (b)	Oct 4-11, 2022	Oct 11, 2022	Oct 14, 2022	Oct 18, 2022	GoP	P	183,895.00			P	183,895.00	
46	Procurement of spare parts for service vehicle and accessories for 4th Quarter of CY 2022	Office of the District Engineer	No	Small Value Procurement	Oct 4-11, 2022	Oct 11, 2022	Oct 14, 2022	Oct 18, 2022	GoP	P	61,950.00			P	61,950.00	
47	Procurement of fuel, oil & lubricants for 4th Quarter CY 2022.	Office of the District Engineer	No	Public Bidding	Oct 4-25, 2022	Oct 25, 2022	Oct 28, 2022	Nov 2, 2022	GoP	P	133,311.60			P	133,311.60	
48	Procurement of Printing Services of Quarter/Semi/Annual Publication of Public Information Unit in the Office of DPWH So. Cot. 1st DEO, GSC. for 4th Quarter of CY 2022	Office of the District Engineer	No	Small Value Procurement	Oct 4-11, 2022	Oct 11, 2022	Oct 14, 2022	Oct 18, 2022	GoP	P	75,000.00			P	75,000.00	

49	Rental of Service vehicle for he 4th Quarter of CY 2022	Office of the District Engineer	No	Public Bidding	Oct 4-25, 2022	Oct 25, 2022	Oct 28, 2022	Nov 2, 2022	GoP	P	233,362.35			P	233,362.35	
50	Unforeseen Contingency for 4th Quarter of CY 2022	Office of the District Engineer	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	15,000.00			P	15,000.00	
51	Unforeseen Contingency for 4th Quarter of CY 2022	FS	No	Alternative Mode of Procurement - Shopping (a)	N/A	N/A	N/A	N/A	GoP	P	10,000.00			P	10,000.00	
52	Repair & Maintenance of Office Equipment for 4th Quarter of CY 2022. (Aircon Cleaning)	FS	No	Small Value Procurement	Oct 4-11, 2022	Oct 11, 2022	Oct 14, 2022	Oct 18, 2022	GoP	P	10,400.00			P	10,400.00	
SUB-TOTAL FOR GOODS AND SERVICES											11,955,586.98		7,053,252.00		4,902,334.98	
GRAND TOTAL FOR CIVIL WORKS AND GOODS AND SERVICES											1,408,365,596.98	1,433,909,000.00	7,053,252.00		1,401,312,344.98	

Prepared by:

MA. THERESA R. BARROSO, MPA

Engineer III

Head, Procurement Unit

Date: 09-29-2021

Recommended by:

ALLAN LOUIE Y. ABREA

Engineer III / Chief, Quality Assurance Section

BAC Chairperson

Date: _____

Approved by:

MAMINTAL T. TAHA, Ph.D

District Engineer

Head of Procuring Entity

Date: _____