

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Funds	MOOE				
										CO				
20GL0003	PREVENTIVE MAINTENANCE ALONG SECONDARY ROADS-ON SPECIFIC LOCATIONS ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA RD - K0069 + 020 - K0070 + 368 40	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	October 11, 2019	October 23, 2019	January 20, 2021	January 27, 2021	GoP	Total			Asphalt Overlay (Bid out together with FY 2020 projects)	
20GL0005	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG PRIMARY ROADS - ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD - K0078 + 648 - K0079 + 915.5	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 8, 2019	November 29, 2019	January 20, 2021	January 27, 2021	GoP	1,623,000.00		1,623,000.00	Road Reconstruction (Bid out together with FY 2020 projects)	
20GL0007	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG TERTIARY ROADS- ON SPECIFIC LOCATIONS ALONG BINALBAGAN-ISABELA RD - K0064 + 1302 - K0066 + 090 - K0066 + 263 - K0066 + 511 - K0066 + 690 - K0067 + 030	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 13, 2019	December 4, 2019	January 20, 2021	January 27, 2021	GoP	2,576,000.00		2,576,000.00	Road Reconstruction (Bid out together with FY 2020 projects)	
20GL0008	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG SECONDARY ROADS - ON SPECIFIC LOCATIONS ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA RD - K0070 + 368 40 - K0070 + 903 - K0076 + 765 - K0076 + 650 - K0076+ 697 + K0079 + 417	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 13, 2019	December 4, 2019	January 20, 2021	January 27, 2021	GoP	6,663,000.00		6,663,000.00	Road Reconstruction (Bid out together with FY 2020 projects)	
20GL0024	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATIONS ALONG VALLEHERMOSO-CANLAON CITY-LA CASTELLANA RD - K0065 + 412 70 - K0066 + 533 70	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 27, 2019	December 16, 2019	January 20, 2021	January 27, 2021	GoP	2,000,000.00		2,000,000.00	Road Widening (Bid out together with FY 2020 projects)	
20GL0025	CONSTRUCTION OF GUINTUBHAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF GUINTUBHAN BRIDGE) ALONG BINALBAGAN-ISABELA ROAD - NEGROS OCCIDENTAL (LEFT BANK)	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 27, 2019	December 16, 2019	January 20, 2021	January 27, 2021	GoP	3,000,000.00		3,000,000.00	Road Widening (Bid out together with FY 2020 projects)	
20GL0036	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATIONS ALONG BINALBAGAN-ISABELA RD - K0069 + 179 - K0070 + 300	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 30, 2019	December 18, 2019	January 20, 2021	January 27, 2021	GoP	24,360,000.00		24,360,000.00	Construction of Slope Protection (Bid out together with FY 2020 projects)	
20GL0037	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATIONS ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA RD - K0076 + 550 - K0078 + 471	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	November 30, 2019	December 18, 2019	January 20, 2021	January 27, 2021	GoP	2,300,000.00		2,300,000.00	Road Widening (Bid out together with FY 2020 projects)	
20GL0041	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATIONS ALONG ISABELA-LIBAS NEGROS OCC. BDRY RD - K0075 + 459 - K0076 + 350	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	December 3, 2019	December 20, 2019	January 20, 2021	January 27, 2021	GoP	8,762,000.00		8,762,000.00	Road Widening (Bid out together with FY 2020 projects)	
20GL0042	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATIONS ALONG HINGARAN-ISABELA RD - K0064 + 555 - K0066 + 120	Negros Occidental 2nd DEO / Construction	YES	Competitive Bidding	December 3, 2019	December 20, 2019	January 20, 2021	January 27, 2021	GoP	1,790,000.00		1,790,000.00	Road Widening (Bid out together with FY 2020 projects)	
					December 3, 2019	December 20, 2019	January 20, 2021	January 27, 2021	GoP	8,983,000.00		8,983,000.00	Road Widening (Bid out together with FY 2020 projects)	

20GL0044	CONSTRUCTION OF BINALBAGAN RIVERBANK PROTECTION (DOWNSTREAM OF BINALBAGAN BRIDGE), BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 3, 2019	December 20, 2019	January 20, 2021	January 27, 2021	Gap	7,480,000.00		7,480,000.00	Construction of Slope Protection (Bid out together with FY 2020 projects)
20GL0052	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINGARAN-ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 5, 2019	December 26, 2019	January 20, 2021	January 27, 2021	Gap	31,450,000.00		31,450,000.00	Construction of Slope Protection (Bid out together with FY 2020 projects)
20GL0053	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTE BRIDGE) ALONG JCT BAGAWAWA - LA CASTELLANA - ISABELA ROAD, NEGROS OCCIDENTAL (LEFT SIDE)	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 5, 2019	December 26, 2019	January 20, 2021	January 27, 2021	Gap	33,600,000.00		33,600,000.00	Construction of Slope Protection (Bid out together with FY 2020 projects)
20GL0056	REPLACEMENT OF PERMANENT WEAK BRIDGES - TANOLO BR. 3 (B00354NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 6, 2019	December 27, 2019	January 20, 2021	January 27, 2021	Gap	9,600,000.00		9,600,000.00	Replacement of Bridge (Bid out together with FY 2020 projects)
20GL0060	ROAD WIDENING OF HINGARAN-ISABELA ROAD HINGARAN AND ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	February 24, 2020	March 16, 2020	January 20, 2021	January 27, 2021	Gap	40,614,000.00		40,614,000.00	Road Widening (Bid out together with FY 2020 projects)
20GL0094	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER AT IGMAO L. ARROYO SR. MEMORIAL DISTRICT HOSPITAL INCLUDING SITE DEVELOPMENT, ISABELA, PROVINCE OF NEGROS OCCIDENTAL IN DUMIRANO, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	February 25, 2020	March 16, 2020	January 20, 2021	January 27, 2021	Gap	16,600,000.00		16,600,000.00	Construction of Hospital Building (Bid out together with FY 2020 projects)
21GL0001	ACCESS ROAD LEADING TO BINALDIAN FALLS BRGY. BI-HO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	January 20, 2021	January 27, 2021	Gap	45,831,000.00		45,831,000.00	Construction of Access Road
21GL0002	ACCESS ROAD LEADING TO KATULIARI ECOMARK, MOSES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	January 20, 2021	January 27, 2021	Gap	25,000,000.00		25,000,000.00	Construction of Access Road
21GL0003	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTE BRIDGE) ALONG JCT BAGAWAWA - LA CASTELLANA - ISABELA ROAD, (RIGHT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	November 21, 2020	December 11, 2020	January 20, 2021	January 27, 2021	Gap	73,932,000.00		73,932,000.00	Construction of Slope Protection
21GL0004	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY LEFT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	November 21, 2020	December 11, 2020	January 20, 2021	January 27, 2021	Gap	80,000,000.00		80,000,000.00	Construction of Slope Protection
21GL0005	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINGARAN - ISABELA RD. (PHASE II, RIGHT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	November 21, 2020	December 11, 2020	January 20, 2021	January 27, 2021	Gap	80,000,000.00		80,000,000.00	Construction of Slope Protection

21GL0006	PREVENTIVE MAINTENANCE ALONG PRIMARY ROADS- ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD - K0047 + 000 - K0047 + 487	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 2, 2020	December 22, 2020	January 4, 2021	January 12, 2021	Gap	10,658,000.00		10,658,000.00	Asphalt Overlay
21GL0007	INSTALLATION OF ROAD SAFETY DEVICES ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD K0064 + 530 - K0064+695, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 2, 2020	December 22, 2020	January 24, 2021	February 1, 2021	Gap	25,000,000.00		25,000,000.00	Installation of Road Safety Devices
21GL0008	INSTALLATION OF ROAD SAFETY DEVICES ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD K0065 + 018 - K0065+240, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 2, 2020	December 22, 2020	January 24, 2021	February 1, 2021	Gap	25,000,000.00		25,000,000.00	Installation of Road Safety Devices
21GL0009	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG SECONDARY ROADS ON SPECIFIC LOCATIONS - VALLEHERMOSO-CANLON CITY-LA CASTELLANA RD - K0079 + 314 - K0079 + 407	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 17, 2021	January 25, 2021	Gap	25,000,000.00		25,000,000.00	Slope Protection
21GL0010	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG PRIMARY ROADS - ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD - K0070 + 365.70 - K0070 + 535.70	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 8, 2020	December 28, 2020	January 10, 2021	January 18, 2021	Gap	12,548,000.00		12,548,000.00	Road Reconstruction
21GL0011	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG PRIMARY ROADS - ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD - K0071 + 632 - K0071 + 613	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 8, 2020	December 28, 2020	January 10, 2021	January 18, 2021	Gap	14,545,000.00		14,545,000.00	Road Upgrading from Asphalt To Concrete
21GL0012	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG TERTIARY ROADS - ON SPECIFIC LOCATIONS ALONG BINALBAGAI- ISABELA RD - K0064 + 1056 - K0064 + 1302, K0066 + 090 - K0066 + 140	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 8, 2020	December 28, 2020	January 10, 2021	January 18, 2021	Gap	10,452,000.00		10,452,000.00	Road Reconstruction
21GL0013	REPLACEMENT OF PERMANENT WEAK BRIDGES - BINALBAGAI BR (B003555NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 9, 2020	December 29, 2020	January 31, 2021	February 8, 2021	Gap	100,000,000.00		100,000,000.00	Replacement of Bridge
21GL0014	WIDENING OF PERMANENT BRIDGES - MAGSAYSAY (NEW) PARALLEL BR ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	YES	Competitive Bidding	December 9, 2020	December 29, 2020	January 31, 2021	February 8, 2021	Gap	84,000,000.00		84,000,000.00	Widening of Bridge
21GL0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY SLAY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	4,000,000.00		4,000,000.00	Construction og M/PB
21GL0016	CONSTRUCTION OF TWO-CLASSROOM SCHOOL BUILDING AT HIMAMAYLAN NATIONAL HIGH-SCHOOL HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of School Building
21GL0017	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), MOSES PADILLA	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of M/PB

21GL0018	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY CAMSALONGON, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0019	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY PALAYOG, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0020	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT HINIGARAN EISA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0021	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT HINIGARAN EIS-B, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 16, 2021	February 5, 2021	February 18, 2021	February 26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0022	CONSTRUCTION (EXPANSION) OF MULTI-PURPOSE BUILDING (HEMODIALYSIS CENTER) AT IGMAO, LA ARROYO MEMORIAL DISTRICT HOSPITAL, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 22, 2021	February 11, 2021	February 24, 2021	March 4, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0023	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY GARGATO, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 22, 2021	February 11, 2021	February 24, 2021	March 4, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURTS WITH STAGE), BARANGAY CAMAUDAG, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 22, 2021	February 11, 2021	February 24, 2021	March 4, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN CENTER), BARANGAY II POBLACION, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 22, 2021	February 11, 2021	February 24, 2021	March 4, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SLAUGHTERHOUSE) AT ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 22, 2021	February 11, 2021	February 24, 2021	March 4, 2021	Gap	15,000,000.00		15,000,000.00	Construction of MPB
21GL0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SLAUGHTERHOUSE) AT MOSES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 22, 2021	February 11, 2021	February 24, 2021	March 4, 2021	Gap	15,000,000.00		15,000,000.00	Construction of MPB
21GL0028	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY MANSABLAY, ISABELA, NEGROS OCCIDENTAL (DAY CARE CENTER)	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB
21GL0029	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY SAN JUAN, BINALAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	Gap	2,000,000.00		2,000,000.00	Construction of MPB

21GL0030	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BINALBAGAN SOUTH-ES, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0031	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BINALBAGAN, NEGROS OCCIDENTAL (CPWH)	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SANTANDER BARANGAY GUNTUBHAN, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 4 POBLACION, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0034	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PATICUL, HINGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0035	REHABILITATION OF HINGARAN MULTI-PURPOSE BUILDING AT HINGARAN NATIONAL HIGH SCHOOL, HINGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of MPB
21GL0036	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY AUDITORIUM), BARANGAY ODIONG, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of MPB
21GL0037	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) AT BARANGAY PUSO, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of MPB
21GL0038	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ODIONG, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 26, 2021	February 15, 2021	February 28, 2021	March 8, 2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of MPB
21GL0039	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BGRY, GUINPAVAN, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of MPB
21GL0040	REHABILITATION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BARANGAY HIMAYA, HINGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	500,000.00		500,000.00	Rehabilitation of MPB
21GL0041	REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) AT HINGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of MPB

21GL0042	REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) OF ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	20,000,000.00		20,000,000.00	Rehabilitation of MPB
21GL0043	REHABILITATION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) AT BARANGAY AGUSAN HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	1,500,000.00		1,500,000.00	Rehabilitation of MPB
21GL0044	CONSTRUCTION OF DRAINAGE AT ISABELA PUBLIC MARKET, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
21GL0045	REHABILITATION OF DRAINAGE SYSTEM WITHIN THE MUNICIPALITY OF BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Drainage
21GL0046	CONSTRUCTION OF LEVEL II WATER SUPPLY SYSTEM BARANGAY MOLINGAN, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Water Supply System
21GL0047	CONSTRUCTION OF WATER SUPPLY AT ISABELA LIBAS E/S, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Water Supply System
21GL0048	CONSTRUCTION OF OFFICERS QUARTERS WITH OUTSIDE UTILITIES, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	January 30, 2021	February 19, 2021	March 4, 2021	March 12, 2021	GoP	11,045,000.00		11,045,000.00	Construction of Officers Quarter Building
21GL0049	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), CAININGAY NATIONAL HIGH SCHOOL, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	2,500,000.00		2,500,000.00	Construction of MPB
21GL0050	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), QUIWI ELEMENTARY SCHOOL, BARANGAY QUIWI, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0051	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CABAÑUAN, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	1,500,000.00		1,500,000.00	Construction of MPB
21GL0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) BRGY. 2, POLACION, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB
21GL0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN BARANGAY GARGATO, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB

21GL0054	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SANTOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	1,500,000.00		1,500,000.00	Construction of MPB
21GL0055	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), CABAGMANAN ELEMENTARY SCHOOL, BRGY. CABAGMANAN, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	1,500,000.00		1,500,000.00	Construction of MPB
21GL0056	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MANSALAMAO ELEMENTARY SCHOOL, BRGY. MANSALAMAO, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	1,500,000.00		1,500,000.00	Construction of MPB
21GL0057	CONSTRUCTION OF MULTI-PURPOSE BUILDING (ECONOMIC SERVICES), BRGY. 3 POBLACION, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB
21GL0058	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MOTORPOOL), BRGY. GUINTUBHAN, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB
21GL0059	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 2, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	1,000,000.00		1,000,000.00	Construction of MPB
21GL0060	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 4, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	1,000,000.00		1,000,000.00	Construction of MPB
21GL0061	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB
21GL0062	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 2, 2021	February 22, 2021	March 7, 2021	March 15, 2021	GoP	2,000,000.00		2,000,000.00	Construction of MPB
21GL0063	CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINPAAN NATIONAL HIGH SCHOOL-AGOGOLO EXTENSION, BRGY. MACAGAHAY, MOSES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	1,500,000.00		1,500,000.00	Construction of MPB
21GL0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINPAAN NATIONAL HIGH SCHOOL-ARUM EXTENSION, BRGY. MACAGAHAY, MOSES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	1,500,000.00		1,500,000.00	Construction of MPB
21GL0065	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SANTOL NATIONAL HIGH SCHOOL, EXTENSION OF BINALBAGAN NATIONAL HIGH SCHOOL, BRGY. SANTOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB

21GL0066	REHABILITATION OF MULTI-PURPOSE BUILDING (BRGY. PANAJUAO HEALTH CENTER), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB
21GL0067	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CALAPI, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of MPB
21GL0068	CONSTRUCTION (COMPLETION) OF BOX CULVERT, BARANGAY 3, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Box Culvert
21GL0069	CONSTRUCTION (COMPLETION) OF WATER SYSTEM II (OVERHEAD WATER TANK), BARANGAY BIAK NA BATO, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Water Supply System
21GL0070	CONSTRUCTION (COMPLETION) OF WATER SYSTEM II (OVERHEAD WATER TANK), BARANGAY SAG-ANG, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	NO	Competitive Bidding	February 9, 2021	March 1, 2021	March 14, 2021	March 22, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Water Supply System
0001	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	1,695,672.50		1,695,672.50	PURCHASE OF OFFICE SUPPLIES
0002	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	1,695,672.50		1,695,672.50	PURCHASE OF OFFICE SUPPLIES
0003	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	1,695,672.50		1,695,672.50	PURCHASE OF OFFICE SUPPLIES
0004	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	GoP	1,695,672.50		1,695,672.50	PURCHASE OF OFFICE SUPPLIES
0005	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	2,435,405.00		2,435,405.00	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0006	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	2,435,405.00		2,435,405.00	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0007	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL, 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	2,435,405.00		2,435,405.00	PURCHASE OF OFFICE EQUIPMENT & OTHERS


0008	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 6, 2021	N/A	October 18, 2021	October 21, 2021	GoP	2,435,405.00		2,435,405.00	PURCHASE OF OFFICE EQUIPMENT & OTHERS
0009	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	203,830.00		203,830.00	PURCHASE OF IT PARTS & PERIPHERALS
0010	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	203,830.00		203,830.00	PURCHASE OF IT PARTS & PERIPHERALS
0011	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	203,830.00		203,830.00	PURCHASE OF IT PARTS & PERIPHERALS
0012	PURCHASE OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	GoP	203,830.00		203,830.00	PURCHASE OF IT PARTS & PERIPHERALS
0013	PURCHASE OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	1,250,689.50		1,250,689.50	PURCHASE OF COMPUTER PERIPHERALS/ ACCESSORIES
0014	PURCHASE OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	1,250,689.50		1,250,689.50	PURCHASE OF COMPUTER PERIPHERALS/ ACCESSORIES
0015	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	1,250,689.50		1,250,689.50	PURCHASE OF COMPUTER PERIPHERALS/ ACCESSORIES
0016	PURCHASE OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	GoP	1,250,689.50		1,250,689.50	PURCHASE OF COMPUTER PERIPHERALS/ ACCESSORIES
0017	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	207,200.00		207,200.00	PURCHASE OF FURNITURES & FIXTURE
0018	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	207,200.00		207,200.00	PURCHASE OF FURNITURES & FIXTURE
0019	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	207,200.00		207,200.00	PURCHASE OF FURNITURES & FIXTURE

0020	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	Gop	207,200.00		207,200.00	PURCHASE OF FURNITURES & FIXTURE
0021	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	Gop	3,836,305.25		3,836,305.25	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0022	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	Gop	3,836,305.25		3,836,305.25	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0023	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	Gop	3,836,305.25		3,836,305.25	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0024	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	Gop	3,836,305.25		3,836,305.25	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
0025	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	January 10, 2021	January 18, 2021	January 22, 2021	January 24, 2021	Gop	2,313,804.00		2,313,804.00	PURCHASE OF LABORATORY EQUIPMENT
0026	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	April 7, 2021	April 17, 2021	April 21, 2021	April 23, 2021	Gop	2,313,804.00		2,313,804.00	PURCHASE OF LABORATORY EQUIPMENT
0027	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	July 6, 2021	July 14, 2021	July 18, 2021	July 21, 2021	Gop	2,313,804.00		2,313,804.00	PURCHASE OF LABORATORY EQUIPMENT
0028	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	October 8, 2021	October 16, 2021	October 20, 2021	October 23, 2021	Gop	2,313,804.00		2,313,804.00	PURCHASE OF LABORATORY EQUIPMENT
0029	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	January 10, 2021	January 18, 2021	January 22, 2021	January 24, 2021	Gop	6,497,250.00		6,497,250.00	PURCHASE OF MAINTENANCE MATERIALS
0030	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	April 7, 2021	April 17, 2021	April 21, 2021	April 23, 2021	Gop	6,497,250.00		6,497,250.00	PURCHASE OF MAINTENANCE MATERIALS
0031	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPVH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	July 6, 2021	July 14, 2021	July 18, 2021	July 21, 2021	Gop	6,497,250.00		6,497,250.00	PURCHASE OF MAINTENANCE MATERIALS

0032	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	October 8, 2021	October 16, 2021	October 20, 2021	October 23, 2021	GoP	6,497,250.00		6,497,250.00	PURCHASE OF MAINTENANCE MATERIALS
0033	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	January 10, 2021	January 18, 2021	January 22, 2021	January 24, 2021	GoP	743,131.25		743,131.25	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0034	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	April 7, 2021	April 17, 2021	April 21, 2021	April 23, 2021	GoP	743,131.25		743,131.25	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0035	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	July 6, 2021	July 14, 2021	July 18, 2021	July 21, 2021	GoP	743,131.25		743,131.25	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0036	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	Competitive Bidding	October 8, 2021	October 16, 2021	October 20, 2021	October 23, 2021	GoP	743,131.25		743,131.25	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
0037	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	266,001.50		266,001.50	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0038	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	266,001.50		266,001.50	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0039	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	266,001.50		266,001.50	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0040	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	GoP	266,001.50		266,001.50	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
0041	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	34,385.00		34,385.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0042	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	34,385.00		34,385.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0043	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	34,385.00		34,385.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS

0044	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	GoP	34,385.00		34,385.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
0045	PURCHASE OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	January 10, 2021	N/A	January 19, 2021	January 21, 2021	GoP	51,482.50		51,482.50	PURCHASE OF COMMON MEDICINES/EQUIPMENTS
0046	PURCHASE OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	April 7, 2021	N/A	April 16, 2021	April 20, 2021	GoP	51,482.50		51,482.50	PURCHASE OF COMMON MEDICINES/EQUIPMENTS
0047	PURCHASE OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	July 6, 2021	N/A	July 16, 2021	July 19, 2021	GoP	51,482.50		51,482.50	PURCHASE OF COMMON MEDICINES/EQUIPMENTS
0048	PURCHASE OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	NO	NP-53.9 - Small Value Procurement	October 8, 2021	N/A	October 18, 2021	October 21, 2021	GoP	51,482.50		51,482.50	PURCHASE OF COMMON MEDICINES/EQUIPMENTS


Submitted by:



GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:


MA/ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS OCCIDENTAL 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Carmen St., Binalbagan, Negros Occidental

September 25, 2020

CERTIFICATION

This letter is to certify that this office has no procurement activity for Consulting Services Fiscal Year 2021.

This certification is issued for compliance to submission of Indicative Annual Procurement Plan (IAPP) FY 2021.


RANDOLFO A. MELOSANTOS
District Engineer

RO6.21.1 RAM