

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Calamba-Sia Cruz-Fanny Jct Rd - KO051 + 460 - KO052 + 521, KO052 + 1024 - KO054 + 450, KO056 + 530 - KO057 + 201, KO057 + 410 - KO057 + 727	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 12, 2019	Monday, December 02, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	62,806,000		62,806,000	Network Development Program - Off-Carriageway Improvement
2	Construction of Revetment along Sia, Rosa River (near Don Bosco Caritas), Brgy. Bihian, Bihian City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 25, 2019	Thursday, November 14, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	70,000,000		70,000,000	Construction of Revetment
3	Construction of Revetment along Sia, Rosa River (near Parkway Bridge), Brgy. Loma, Bihian City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	70,000,000		70,000,000	Construction of Revetment
4	Construction of Revetment along Sia, Rosa River, Brgys. Loma and Bihian, Bihian City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	70,000,000		70,000,000	Construction of Revetment
5	Bihian-Cavite Rd - KO035 + (-522) - KO035 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 08, 2019	Monday, October 28, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	20,000,000		20,000,000	Asset Preservation Program - Preventive Maintenance
6	Manila South Rd - KO035 + 000 - KO036 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 08, 2019	Monday, October 28, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,337,000		30,337,000	Asset Preservation Program - Preventive Maintenance
7	Manila South Rd - KO034 + 900 - KO035 + 250	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 29, 2019	Monday, November 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	7,663,000		7,663,000	Network Development Program - Off-Carriageway Improvement
8	Calamba-Sia Cruz-Fanny Jct Rd - KO052 + 395 - KO052 + 530	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 08, 2019	Monday, October 28, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,047,000		4,047,000	Asset Preservation Program - Preventive Maintenance

Prepared by:

Recommended by:

Approved by:

JANNE P. GARCIA-ROSALES
OIC, Procurement Unit

JEFFREY WICHAPEL C. JAMIAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
9	Mayapa-Canlubang Cadre Rd - K0051 + 350 - K0051 + 863	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 08, 2019	Monday, October 28, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	9,939,000		9,939,000	Asset Preservation Program - Preventive Maintenance
10	Daang Maharlika (LZ) - K0055 + 257 - K0056 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 29, 2019	Monday, November 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	11,102,000		11,102,000	Network Development Program - Off-Carriageway Improvement
11	Manila South Rd - K0047 + 801 - K0048 + 622, K0052 + 925 - K0053 + 050	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 12, 2019	Monday, December 02, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	37,949,000		37,949,000	Network Development Program - Off-Carriageway Improvement
12	Mayapa-Canlubang Cadre Rd - K0050 + (-059) - K0050 + 000, K0050 + (-389) - K0050 + (-059), K0050 + (-409) - K0050 + (-389), K0050 + (-459) - K0050 + (-409), K0050 + (-533) - K0050 + (-459), K0050 + (-824) - K0050 + (-533), K0050 + (-959) - K0050 + (-824), K0050 + 000 - K0050 + 508, K0050 + 580 - K0050 + 715, K0051 + 100 - K0051 + 335, K0051 + 350 - K0051 + 883	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 29, 2019	Monday, November 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	15,557,000		15,557,000	Network Development Program - Off-Carriageway Improvement
13	Canlubang Br. (H03002LZ) along Mayapa-Canlubang Cadre Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	10,000,000		10,000,000	Retrofitting/Strengthening of Permanent Bridges
14	Manila South Rd - K0037 + 623 - K0038 + 244	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 08, 2019	Monday, October 28, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	20,203,000		20,203,000	Asset Preservation Program - Preventive Maintenance
15	Sia Rosa-Ulat-Tayaytay Rd - K0040 + (-330) - K0040 + (-027), K0040 + (-900) - K0040 + (-500)	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 29, 2019	Monday, November 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	13,426,000		13,426,000	Network Development Program - Road Widening
16	Manila South Rd - K0036 + 845 - K0037 + 500, K0037 + 800 - K0038 + 437	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 12, 2019	Monday, December 02, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	39,114,000		39,114,000	Network Development Program - Off-Carriageway Improvement

Prepared by:

Recommended by:

Approved by:

JANIE P. GARCIA-ROSALES
QC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
DAC, Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
17	Sia Rosa-Ulat-Tagaytay Rd - K0040 + 055 - K0040 + 250, K0044 + 450 - K0046 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 29, 2019	Monday, November 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	8,897,000		8,897,000	Network Development Program - Off-Carriageway Improvement
18	Makiling Park Rd - K0065 + 1800 - K0066 + 200	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 17, 2019	Monday, January 06, 2020	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	16,000,000		16,000,000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse
19	Mt Makiling Eco Garden Rd - K0063 + 000 - K0064 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 17, 2019	Monday, January 06, 2020	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	32,000,000		32,000,000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse
20	Calamba-Sia Cruz-Farmy Jct Rd - K0057 + 727 - K0058 + 000, K0058 + 670 - K0059 + 359, K0059 + 368 - K0061 + 580	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 12, 2019	Monday, December 02, 2019	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	30,000,000		30,000,000	Network Development Program - Off-Carriageway Improvement
21	Manila South Rd - K0047 + 000 - K0047 + 801	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 12, 2019	Monday, December 02, 2019	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	20,000,000		20,000,000	Network Development Program - Off-Carriageway Improvement
22	Makiling Park Rd - K0064 + 000 - K0067 + 1197	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 29, 2019	Monday, November 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	41,059,000		41,059,000	Network Development Program - Off-Carriageway Improvement
23	Mt Makiling Eco Garden Rd - K0061 + 000 - K0066 + 497	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 12, 2019	Monday, December 02, 2019	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	38,000,000		38,000,000	Network Development Program - Off-Carriageway Improvement
24	Cabuyao Br. (B03127LZ) along Manila South Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020		NEP 2020	30,000,000		30,000,000	Retrofitting/ Strengthening of Permanent Bridges

Prepared by:

Recommended by:

Approved by:

JANNE P. GARCIA ROSALES
OC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Construction of River Control Structures along Bihán River (near Dalia Bridge), Bihán City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	25,000,000		25,000,000	Construction of River Control
26	Construction of River Control Structures along Bihán River (near Sto. Tomas - San Vicente Br.), Brgy. Sto. Tomas, Bihán City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	10,000,000		10,000,000	Construction of River Control
27	Construction of Flood Control along San Juan River (near San Juan - Loooc Bridge), Brgy. Loooc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000		30,000,000	Construction of River Control
28	Construction of Revetment along San Cristóbal River, Brgy. Loooc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000		30,000,000	Construction of Revetment
29	Construction of River Control along Canlubang Waterways (SLEX), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000		30,000,000	Construction of River Control
30	Construction of River Control along Mayapa Waterways (near Balino-Mayapa Bridge), Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000		30,000,000	Construction of River Control
31	Construction of River Control along San Juan River (near Bahadero Bridge), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, October 22, 2019	Monday, November 11, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000		30,000,000	Construction of River Control
32	Construction of Revetment along Gabuyao River, Brgy. Caintin, Sta Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	50,000,000		50,000,000	Construction of Revetment

Prepared by:

Recommended by:

Approved by:

JANIE P. GARCIA-ROSALES
QC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IS/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	Construction of River Control along Tunasan River, Brgy. Cuyab, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	50,000,000		50,000,000	Construction of River Control
34	Construction of River Control (near Bayog-Sio Domingo Bridge), Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	25,000,000		25,000,000	Construction of River Control
35	Construction of River Control (near Bayog-Sio Domingo Bridge), Brgy. Sio Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	25,000,000		25,000,000	Construction of River Control
36	Construction of River Control along Bay River, (near Bay Bridge), Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	50,000,000		50,000,000	Construction of River Control
37	Construction of River Control along Malim Waterways, (near Malim Bridge), Brgy. Malim, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	20,000,000		20,000,000	Construction of River Control
38	Construction of River Control along Malim Waterways, Brgy. Masaya, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	50,000,000		50,000,000	Construction of River Control
39	Construction of River Control along Malim Waterways, Brgy. Puyay, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	50,000,000		50,000,000	Construction of River Control
40	Construction of River Control along Marining River, Brgy. Marining, Cadyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	6,895,000		6,895,000	Construction of River Control

Prepared by:

Recommended by:

Approved by:

JANNE P. GARCIA-ROSALES
OC, Procurement Unit

JEFFREY MICHAEL C. JAMAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction of River Control along Maulawin Waterways, Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	20,000,000		20,000,000	Construction of River Control
42	Construction of River Control along Tabon Waterways, (near Bayog-Sito Domingo Bridge), Brgy. Sito Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	20,000,000		20,000,000	Construction of River Control
43	Construction/ Improvement of Revetment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 05, 2019	Monday, November 25, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	5,500,000		5,500,000	Construction/ Improvement of Revetment
44	Construction of Multi-Purpose Building, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	22,000,000		22,000,000	Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building, Brgy. Santo Niño, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	8,000,000		8,000,000	Construction of Multi-Purpose Building
46	Construction of Bridge, Brgy. Casile and Brgy. Dala Paz, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Thursday, January 16, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	40,000,000		40,000,000	Construction of Bridge
47	Construction of Multi-Purpose Building including Site Development (Phase III), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	20,000,000		20,000,000	Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building, Brgy. 7, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000		3,000,000	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

JANNE P. GARCIA ROSALES
OC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Construction of Multi-Purpose Building, Brgy. Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	6,000,000		6,000,000	Construction of Multi-Purpose Building
50	Construction of Multi-Purpose Building, Brgy. Lagueria, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
51	Construction of Multi-Purpose Building, Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
52	Construction of Multi-Purpose Building, Brgy. Real, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000		3,000,000	Construction of Multi-Purpose Building
53	Construction of Multi-Purpose Building, Brgy. San Jose, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000		3,000,000	Construction of Multi-Purpose Building
54	Concreting of Roads, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000		3,000,000	Concreting of Roads
55	Concreting of Roads, Brgy. La Mesa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	5,000,000		5,000,000	Concreting of Roads
56	Concreting of Roads, Brgy. Lecheria, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000		3,000,000	Concreting of Roads

Prepared by:

Recommended by:

Approved by:

JANIE P. GARCIA ROSALES
QC, Procurement Unit

JEFFREY MICHAEL C. JAMAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
57	Rehabilitation of Roads, Brgy. Pansol, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000			3,000,000	Rehabilitation of Roads
58	Widening of Roads including drainage, Brgy. Majada Labas, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000			3,000,000	Widening of Roads
59	Widening of Roads, Brgy. Uno to Brgy. Real, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	10,000,000			10,000,000	Widening of Roads
60	Construction of Laguna Boulevard Road Extension connecting Sta. Rosa Ulat Tagaytay Road-SLEX-Cabuyao Interchange, Sta. Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Thursday, January 16, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000			30,000,000	Construction of Road Extension
61	Construction of United Boulevard Road Extension connecting Sta. Rosa Ulat Tagaytay Road-SLEX Elton Interchange, Sta. Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Thursday, January 16, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	30,000,000			30,000,000	Construction of Road Extension
62	Construction of Multi-Purpose Building, Brgy. Fatima, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
63	Construction of Multi-Purpose Building, Brgy. GSIS, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000			3,000,000	Construction of Multi-Purpose Building
64	Construction of Multi-Purpose Building, Brgy. Ibaba, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

JANIE P. GARCIA ROSALES
QC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
District Engineer

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
65	Construction of Multi-Purpose Building, Brgy. Kanluran, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
66	Construction of Multi-Purpose Building, Brgy. Laram, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	3,000,000		3,000,000	Construction of Multi-Purpose Building
67	Construction of Multi-Purpose Building, Brgy. Macabing, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, December 02, 2019	Monday, December 23, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
68	Construction of Multi-Purpose Building, Brgy. Maharlika, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
69	Construction of Multi-Purpose Building, Brgy. Melusak, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
70	Construction of Multi-Purpose Building, Brgy. Nueva, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
71	Construction of Multi-Purpose Building, Brgy. Poblacion, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building
72	Construction of Multi-Purpose Building, Brgy. Poo, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	4,000,000		4,000,000	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:


JANNE P. GARCIA-ROSALES
OC, Procurement Unit


JEFFREY MICHAEL C. JAMIAS
EAC, Chairperson


JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
73	Construction of Multi-Purpose Building, Brgy. Riverside, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
74	Construction of Multi-Purpose Building, Brgy. Rosario, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
75	Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
76	Construction of Multi-Purpose Building, Brgy. San Lorenzo Ruiz, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
77	Construction of Multi-Purpose Building, Brgy. Santo Niño, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
78	Construction of Multi-Purpose Building, Brgy. Shinahan, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
79	Construction of Multi-Purpose Building, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Multi-Purpose Building
80	Widening and Extension of IPB Road, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Thursday, January 16, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	50,000,000			50,000,000	Widening and Extension of Road

Prepared by:

Recommended by:

Approved by:

JANNE P. GARCIA-ROSALES
OC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	Rehabilitation of Classrooms, Brgy. Bagong Silang, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	2,000,000		2,000,000	Rehabilitation of Classrooms
82	Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
83	Construction (Completion) of Multi-Purpose Building, Felicias Village, Brgy. Banlic, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Thursday, December 05, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000		4,000,000	Construction (Completion) of Multi-Purpose Building
84	Construction of Multi-Purpose Building, Bigaa National High School, Brgy. Bigaa, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	7,000,000		7,000,000	Construction of Multi-Purpose Building
85	Construction of Multi-Purpose Building, Brgy. Bulong, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Wednesday, December 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	7,000,000		7,000,000	Construction of Multi-Purpose Building
86	Construction of Multi-Purpose Building, Brgy. Dila, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Wednesday, December 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	7,000,000		7,000,000	Construction of Multi-Purpose Building
87	Construction of Multi-Purpose Building, Los Baños Senior High School, Brgy. San Antonio, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Wednesday, December 18, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	7,000,000		7,000,000	Construction of Multi-Purpose Building
88	Rehabilitation of Multi-Purpose Building, Brgy. Baybayin, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	2,000,000		2,000,000	Rehabilitation of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

JANNE P. GARCIA ROSALES
OIC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
BAC, Official Person

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)	
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
89	Rehabilitation of Multi-Purpose Building, Brgy. Paciano Rizal, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	2,000,000			2,000,000	Rehabilitation of Multi-Purpose Building
90	Rehabilitation of Multi-Purpose Building, Brgy. Timugan, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	2,000,000			2,000,000	Rehabilitation of Multi-Purpose Building
91	Rehabilitation of Multi-Purpose Building, Mabuhay City Phase 1, Brgy. Bacalaran, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000			3,000,000	Rehabilitation of Multi-Purpose Building
92	Rehabilitation of Multi-Purpose Building, Sala Elementary School, Brgy. Sala, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000			3,000,000	Rehabilitation of Multi-Purpose Building
93	Construction of Drainage Canal, Brgy. Puypuy, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, December 19, 2019	Wednesday, January 08, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	4,000,000			4,000,000	Construction of Drainage Canal
94	Construction of Drainage Canal, Brgy. Tranca, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	5,000,000			5,000,000	Construction of Drainage Canal
95	Construction of Open Canal at Puruk 3 and Puruk 4, Brgy. Masaya, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	3,000,000			3,000,000	Construction of Open Canal
96	Asphalting of Road at Sitio Kabartian, Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020	NEP 2020	2,000,000			2,000,000	Asphalting of Road

Prepared by:

Recommended by:

Approved by:

JANINE P. GARCIA-ROSALES
QC, Procurement Unit

JEFFREY MICHAEL C. JAMIAS
BMC Chairperson

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
97	Concreting of Road at Collegeville Brgy- Tuntungin-Puerto, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	3,000,000		3,000,000	Concreting of Road
98	Concreting of Road at Del Pilar St. (Purok 1), Rizal Avenue (Purok 1) and LK Santos St. (Purok 2), Brgy. Bltin, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	5,000,000		5,000,000	Concreting of Road
99	Construction of Multi-Purpose Building, Brgy. Dila, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	3,000,000		3,000,000	Construction of Multi-Purpose Building
100	Construction of Multi-Purpose Building, PEA IIA Barangay Langgam, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	3,000,000		3,000,000	Construction of Multi-Purpose Building
101	Rehabilitation of Existing Multi-Purpose Building, Brgy. San Antonio, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, November 26, 2019	Monday, December 16, 2019	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	1,000,000		1,000,000	Rehabilitation of Existing Multi-Purpose Building
102	Construction of Flood Control, Purok 1, Camp Vicente Lim, Barangay Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Thursday, January 09, 2020	2nd Week of January, 2020	3rd Week of January, 2020			NEP 2020	6,000,000		6,000,000	Construction of Flood Control

Prepared by:

JANNE P. GARCIA ROSALES
Off. Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by:

JULIANA D. VERGARA
District Engineer