

Department of Public Works and Highways

SOUTH COTABATO 1st DISTRICT ENGINEERING OFFICE

General Santos City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS, GOODS AND SERVICES AND CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS		
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project		
1	21MB0001 - Preventive Maintenance - Primary Roads - Digos-Makar Rd-K1648+616-K1649+000	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	4,965,660.00		P	4,965,660.00	Asphalt Overlay
2	21MB0002 - Preventive Maintenance - Primary Roads - Makar-Marbel Rd - K1658+035-K1658+214	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	6,736,520.00		P	6,736,520.00	Asphalt Overlay
3	21MB0003 - Road concreting from National Highway to Purok Luwalhati, Brgy. Pagalungan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	4,950,000.00		P	4,950,000.00	Road Concreting
4	21MB0004 - Road Concreting with Drainage Canal, Sitio Cloo, Brgy. Lunen, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	9,900,000.00		P	9,900,000.00	Road Concreting with Drainage Canal
5	21MB0005 - Road Concreting, Purok Delambaca, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	4,950,000.00		P	4,950,000.00	Road Concreting
6	21MB0006 - Road Widening with Drainage along Mabuhay Road, Sta. 0+000 to Sta. 1+225, General Santos City	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	67,550,000.00		P	67,550,000.00	Road Widening with Drainage
7	21MB0007 - Road Widening with Drainage along Mabuhay Road Sta. 1+225 to Sta. 2+341, General Santos City	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	67,550,000.00		P	67,550,000.00	Construction of Concrete Road
8	21MB0008 - Road Widening-Primary Roads Digos-Makar Rd-K1654+741-K1654+841	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	2,940,000.00		P	2,940,000.00	Construction of Concrete Road
9	21MB0009 - Road Widening-Secondary Roads Makar-Marbel Rd-K1656+769-K1656+804, K1656+827-K1656+973	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	5,321,400.00		P	5,321,400.00	Road Widening
10	21MB0010 - Retrofitting/Strengthening of Permanent Bridges Apopong Br. (B01019MN) along Makar-Marbel Rd	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	11,760,000.00		P	11,760,000.00	Retrofitting of Bridge
11	21MB0011 - Retrofitting/Strengthening of Permanent Bridges Tinagakan Twin Br. (B01903MN) along Digos-Makar Rd	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P	9,800,000.00		P	9,800,000.00	Retrofitting of Bridge

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/Project
12	21MB0012 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diverson Road in support to the Agribusiness Industry, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	October 16 - 22, 2020	November 5, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 25,470,000.00		P 25,470,000.00	Construction of Concrete Road
13	21MB0013 - Concreting of Road including Drainage System from Jct. Conel to Jct. Nursery Road, Brgy. Lagao, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Construction of Concrete Road
14	21MB0014 - Concreting of Road including drainage, along Nursery Road to Jct. Albert Morrow Blvd., Brgy. Katangawan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 67,550,000.00		P 67,550,000.00	Construction of Concrete Road
15	21MB0015 - Road concreting from Fatima Parish Church to Fil-Am Ave., Brgy. Fatima, General Santos City	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Road Concreting
16	21MB0016 - Concreting of Road with Drainage Canal, From Purok 17 to Purok 18, Brgy. Lagao, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Concreting of Road with Drainage Canal
17	21MB0017 - Road Concreting with Drainage Purok 17-A, Lower Ground, FVR Village, Brgy. Fatima, General Santos City	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 9,900,000.00		P 9,900,000.00	Road Concreting
18	21MB0018 - Concreting of Road, Purok Nangka, Brgy. Conel to Purok 3, Brgy. Katangawan, General Santos City	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 44,550,000.00		P 44,550,000.00	Concreting of Road
19	21MB0019 - Road Concreting with Drainage at Blaen Community Village, Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Road Concreting with Drainage
20	21MB0020 - Road Widening with Drainage along Mabuhay Road, Sta. 2+341 to Sta. 3+666, General Santos City	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 67,550,000.00		P 67,550,000.00	Construction of Drainage
21	21MB0021 - Construction of Concrete Revetment (Kablon Creek), Brgy. Polonuling, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Construction of Concrete Revetment
22	21MB0022 - Construction of Flood Control, Brgy. Landan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 23- 29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 49,000,000.00		P 49,000,000.00	Construction of Flood Control

Code (PAP)	Procurement Program/ Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
23	21MB0023 - Construction of Concrete Revetment (Saldua Bridge) along Silway-Apongong-Sinawal River, Purok Ranada, Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 23-29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Construction of Flood Control
24	21MB0024 - Road Widening-Secondary Roads Makar-Kiamba Rd-K1662+962-K1663+800	Construction Section	Yes	Public Bidding	October 23-29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Road Widening
25	21MB0025 - Construction and Development of Plaza Baluan, Brgy. Baluan, General Santos City	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,700,000.00		P 29,700,000.00	Construction of MBP
26	21MB0026 - Construction of Multi-Purpose Building (PHILEXPORT Building RXII), General Santos City	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 11,880,000.00		P 11,880,000.00	Construction of MPB
27	21MB0027 - Construction of Multi-Purpose Building (Satelite Public Market) Purok 2, Brgy. Conel, General Santos City	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 9,900,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
28	21MB0028 - Road widening including drainage along Mabuhay Road, Sta. 3+666 to Sta. 4+991, General Santos City	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 67,550,000.00		P 67,550,000.00	Road Widening
29	21MB0029 - Road widening including drainage along Mabuhay Road, Sta. 4+991 to Sta. 6+316, General Santos City	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 67,550,000.00		P 67,550,000.00	Road Widening
30	21MB0030 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in support of Agribusiness, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Construction of Concrete Road
31	21MB0031 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion-San Isidro-Liberty-Pulabato-Palo Road connecting to HVCC Plantation Areas and Tampakan Public Market in support of Agribusiness Industry, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Construction of Concrete Road
32	21MB0032 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 67,191,020.00		P 67,191,020.00	Construction of Concrete Road

Code (PAP)	Procurement Program/ Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
33	21MB0033 - Concreting of Road, Purok 8 and 10 of Barangay Sult Traversing Purok Maluwahati, Brgy. Pagalungan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2020	NEP 2021	P 29,700,000.00		P 29,700,000.00	Concreting of Road
34	21MB0034 - Road Concreting (Completion) with Line Canal, Sitio Clod, Brgy. Lunan, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2020	NEP 2021	P 9,900,000.00		P 9,900,000.00	Road Concreting
35	21MB0035 - Road Concreting, Purok Masaya, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2020	NEP 2021	P 2,970,000.00		P 2,970,000.00	Road Concreting
36	21MB0036 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Digos-Makar Rd-K1634+550-K1634+750	Construction Section	Yes	Public Bidding	October 30 - November 5, 2020	November 19, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 29,400,000.00		P 29,400,000.00	Road Concreting
37	21MB0037 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Digos-Makar Rd-K1654+741-K1654+841	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 8,820,000.00		P 8,820,000.00	Construction of Concrete Road
38	21MB0038 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Digos-Makar Rd-K1654+751-K1654+900	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 19,600,000.00		P 19,600,000.00	Construction of Concrete Road
39	21MB0039 - Rehabilitation/Reconstitution of Roads with Slips, Slope Collapse and Landslide- Secondary Roads Albert Morrow Blvd -K1661+450-K1661+600	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 36,730,400.00		P 36,730,400.00	Construction of Concrete Road
40	21MB0040 - Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Digos-Makar Rd-K1653+807-K1654+126	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 9,843,120.00		P 9,843,120.00	Construction of MPB
41	21MB0041 - Road Widening, Santos Avenue, Barangay Conel, General Santos City	Construction Section	Yes	Public Bidding	October 23-29, 2020	November 12, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 19,800,000.00		P 19,800,000.00	Road Widening
42	21MB0042 - Road Widening-Primary Roads Digos-Makar Rd-K1648+363-K1649+050	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 20,021,400.00		P 20,021,400.00	Road Widening
43	21MB0043 - Construction of Supply Storage, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 5,880,000.00		P 5,880,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/Project
44	21MB0044 - Construction of concrete bridge connecting Makar-Marbel to Brgy. City Heights Road, General Santos City	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 96,500,000.00		P 96,500,000.00	Construction of bridge
45	21MB0045 - Construction (Completion) of Multi-Purpose Building (Barangay Social Welfare Service Office) at Barangay Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 1,485,000.00		P 1,485,000.00	Construction of MPB
46	21MB0046 - Construction (Completion) of Multi-Purpose Building (Covered Court) at Romana C. Acharon Central Elementary School, Brgy. Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,465,000.00		P 3,465,000.00	Construction of MPB
47	21MB0047 - Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Fatima, General Santos City	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
48	21MB0048 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Buayan, General Santos City	Construction Section	Yes	Public Bidding	November 6-12, 2020	November 26, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
49	21MB0049 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Katangawan, General Santos City	Construction Section	Yes	Public Bidding	November 13-19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
50	21MB0050 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 13-19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
51	21MB0051 - Construction of Multi-Purpose Building (Covered Court) at Dadiangas West Central Elementary School, General Santos City	Construction Section	Yes	Public Bidding	November 13-19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
52	21MB0052 - Construction of Multi-Purpose Building (Covered Court) at Florence M. High School, Prk. 6, Brgy. Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	November 13-19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
53	21MB0053 - Construction of Multi-Purpose Building (Covered Court) at Lagao Central Elementary School, Brgy. Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 13-19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
54	20MB0054 - Construction of Multi-Purpose Building (Covered Court) at Rajah Muda, Brgy. Bula, General Santos City	Construction Section	Yes	Public Bidding	November 13-19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 1,980,000.00		P 1,980,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
55	20MB0055 - Construction of Multi-Purpose Building (Evacuation Center) at Brgy. City Heights, General Santos City	Construction Section	Yes	Public Bidding	November 13 19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
56	21MB0056 - Rehabilitation/Reconstitution of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Marbel-Makar Rd - K1681+840-K1681+900	Construction Section	Yes	Public Bidding	November 13 19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 17,085,320.00		P 17,085,320.00	Rehabilitation/Reconstruction of Roads
57	21MB0057 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi, Poblacion, South Cotabato	Construction Section	Yes	Public Bidding	November 13 19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 24,500,000.00		P 24,500,000.00	Construction of Road
58	21MB0058 - Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Brgy. Danlag, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 13 19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 2,970,000.00		P 2,970,000.00	Construction of MPB
59	21MB0059 - Construction of 2 Storey Multi-Purpose Building (Barangay Hall Building), Brgy. Lamcaliaf, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 13 19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 9,900,000.00		P 9,900,000.00	Construction of MPB
60	21MB0060 - Construction of Multi-Purpose Building (Bahay Paanakan/Birthing Center), Brgy. Plaza Linan, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 13 19, 2020	December 3, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
61	21MB0061 - Construction of Multi-Purpose Building (Gym), Public Market, Brgy. Sulit, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 20 26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
62	21MB0062 - Construction of Multi-Purpose Building (Public Market), Brgy. Sulit, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 20 26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
63	21MB0063 - Construction of Multi-Purpose Building (Satellite Market), Brgy. Palian, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 20 26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 2,970,000.00		P 2,970,000.00	Construction of MPB
64	21MB0064 - Construction of Multi-Purpose Building, Brgy. Miasong, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 20 26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 1,485,000.00		P 1,485,000.00	Construction of MPB
65	21MB0065 - Construction of Multi-Purpose Building, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 20 26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,465,000.00		P 3,465,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
66	21MB0066 - Upgrading and Improvement of Multi-Purpose Building (Barangay Covered Court), Brgy. San Isidro, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
67	21MB0067 - Construction of Hardened Typhoon Shelter Hanger for Rotary Aircraft, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 31,164,000.00		P 31,164,000.00	Construction of MPB
68	21MB0068 - Construction of Headquarters/Base Operation Building at Rajah Buayan Air Station, General Santos City	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 15,193,920.00		P 15,193,920.00	Construction of MPB
69	21MB0069 - Construction of Headquarters/Base Operation Building, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 15,193,920.00		P 15,193,920.00	Construction of MPB
70	21MB0070 - Construction of Multi-Purpose Building, Brgy. Calumpang, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 990,000.00		P 990,000.00	Construction of MPB
71	21MB0071 - Rehabilitation of Multi-Purpose Building, Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 2,970,000.00		P 2,970,000.00	Construction of MPB
72	21MB0072 - Construction of 4 Classrooms, Akbang Elementary School, Sitio Akbang, Brgy. Tablu, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of School Building
73	21MB0073 - Construction of Daycare Center, Barangay Tablu, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 20-26, 2020	December 10, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 2,970,000.00		P 2,970,000.00	Construction of MPB
74	20MB0074 - Construction of Multi-Purpose Building for Senior Citizen, Brgy. Albagan, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 1,000,000.00		P 1,000,000.00	Construction of MPB
75	21MB0075 - Construction of Water System Level III, Sitio Matagol, Brgy. Kipalbig, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 2,970,000.00		P 2,970,000.00	Construction of Water System
76	21MB0076 - Construction of Water System, Barangay Lampitak, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 1,000,000.00		P 1,000,000.00	Construction of Water System
77	21MB0077 - Construction of covered pathwalk with site development, Brgy. Bula, Central Elementary School, General Santos City	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 2,970,000.00		P 2,970,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
78	21MB0078 - Construction of Multi-Purpose Building (Covered Court), Purok Diamond, Brgy. Tambler, General Santos City	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
79	21MB0079 - Construction of Multi-Purpose Building (Senior Citizens Building) Doña Soledad, P3B Plaza, General Santos City	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
80	21MB0080 - Construction of Multi-Purpose Building Datu Dumagkal Danial Elementary School, Brgy. Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
81	21MB0081 - Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Dadiangas South, General Santos City	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 4,950,000.00		P 4,950,000.00	Construction of MPB
82	21MB0082 - Construction of Drainage System along Camachili, Kadulasan, Sampaguita and Siniguelas Streets, Brgy. Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 9,900,000.00		P 9,900,000.00	Construction of MPB
83	21MB0083 - Construction (Completion) of Multi-Purpose Building, Upper Poblacion, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 7,920,000.00		P 7,920,000.00	Construction of MPB
84	21MB0084 - Construction of Multi-Purpose Building (Barangay Health) at Brgy. Pulabato, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
85	21MB0085 - Construction of Multi-Purpose Building (Covered Court) at Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,960,000.00		P 3,960,000.00	Construction of MPB
86	21MB0086 - Construction of Ammo Dump, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 8,232,000.00		P 8,232,000.00	Construction of MPB
87	20MB0087 - Construction of Connecting Taxiway, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 3,057,600.00		P 3,057,600.00	Construction of MPB
88	21MB0088 - Construction of Hardened Typhoon Multi-Purpose Hanger, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 3, 2020	December 17, 2020	January 11, 2021	January 12-21, 2021	NEP 2021	P 62,535,000.00		P 62,535,000.00	Construction of MPB
SUB-TOTAL (CIVIL WORKS)										1,542,581,280.00		1,542,581,280.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	Procurement of spare parts for 1st Quarter CY 2021	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 1,000,000.00	P 1,000,000.00		
2	Procurement of Construction Materials & Accessories for 1st Quarter CY 2021	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 2,900,172.00	P 2,900,172.00		
3	Supply of DPWH Security Services Requirements for 3 Security Personnel of DPWH So. Cot, 1st DEO, GSC	HRAS	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Dec 8, 2020	Dec 28, 2020	NEP CY 2021	P 565,625.00		P 565,625.00	
4	Equipment Lease for 1st Quarter of CY 2021.	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 1,708,499.52	P 1,708,499.52		
5	Procurement of Shop Tools for 1st Quarter of CY 2021.	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 500,000.00	P 500,000.00		
6	Procurement of Communication Equipment for 1st Quarter of CY 2021.	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 210,000.00	P 210,000.00		
7	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 1st Quarter of CY 2021.	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 2,989,600.00	P 2,989,600.00		
8	Procurement of Thermoplastic Materials for Work Category 18 (Repainting of Centerline & Laneline) for 1st Quarter of CY 2021.	Maintenance Section	Yes	Public Bidding	Oct 16-Nov 5, 2020	Nov 5, 2020	Jan 11, 2020	Jan 21, 2020	Reg Maintenance Fund 2021	P 2,993,066.40	P 2,993,066.40		
9	Procurement of fuel, oil & lubricants for 1st Quarter CY 2021.	Maintenance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	NEP CY 2021	P 3,000,953.80	P 3,000,953.80		
10	Unforeseen Contingency for 1st Quarter cy 2021	PDS & FS	No	Alternative Mode of Procurement Shopping (a)	N/A	N/A	N/A	N/A	NEP CY 2021	P 40,000.00		P 40,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
11	Unforeseen Contingency for 1st Quarter cy 2021	Maintenance Section	No	Alternative Mode of Procurement Shopping (a)	N/A	N/A	N/A	N/A	NEP CY 2021	P 10,000.00	P 10,000.00		
12	Procurement of Common Office Supplies, Common Janitorial Supplies and Common Electrical Supplies for 1st Quarter of CY 2021	Maintenance Section	No	Shopping B	Jan 11-18, 2021	Jan 18, 2021	Jan 22, 2021	Jan 26, 2021	NEP CY 2021	P 6,480.00	P 6,480.00		
13	Procurement of Common Office Supplies, Common Janitorial Supplies and Common Electrical Supplies for 2nd Quarter of CY 2021	Office of the DE, ADE, PDS, QAS, HRAS & FS	No	Shopping B	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 440,916.84		P 440,916.84	
14	Procurement of Furnitures & Fixtures for 2nd Quarter of CY 2021	Quality Assurance Section	No	Shopping	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 8,960.00		P 8,960.00	
15	Procurement of IT Consumables for 2nd Quarter of CY 2021	Const. Section, PDS, Quality Assurance Section & Finance Section	No	Shopping	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 657,703.04		P 657,703.04	
16	Procurement of IT Consumables for 2nd Quarter of CY 2021	Maintenance Section	No	Shopping	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	Reg Maintenance Fund 2021	P 218,780.00	P 218,780.00		
17	Procurement of IT Equipment & Accessories for 2nd Quarter of CY 2021	PrU	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 15,792.00		P 15,792.00	
18	Procurement of IT Equipment & Accessories for 2nd Quarter of CY 2021	Maintenance Section	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	Reg Maintenance Fund 2021	P 679,912.50	P 679,912.50		
19	Procurement of Office Equipment for 2nd Quarter of CY 2021	QAS & FS	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 15,300.00		P 15,300.00	
20	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2021.	Const. Section, PDS & Quality Assurance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	NEP CY 2021	P 835,218.20		P 835,218.20	
21	Procurement of spare parts for 2nd Quarter of CY 2021	Office of the DE, PDS & QAS	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 585,000.00		P 585,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22	Procurement of spare parts for 2nd Quarter of CY 2021	Maintenance Section	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	Reg Maintenance Fund 2021	P 979,616.00	P 979,616.00		
23	Procurement of Construction Materials for 2nd Quarter of CY 2021	Maintenance Section	No	Public Bidding	Apr 12-May 4, 2021	May 4, 2021	May 10, 2021	May 20, 2021	Reg Maintenance Fund 2021	P 2,900,172.00	P 2,900,172.00		
24	Unforeseen Contingency for 2nd Quarter CY 2021	Office of the DE, ADE, PDS, QAS & FS	No	Alternative Mode of Procurement Shopping (a)	N/A	N/A	N/A	N/A	NEP CY 2021	P 90,000.00		P 90,000.00	
25	Unforeseen Contingency for 2nd Quarter CY 2021	Maintenance Section	No	Alternative Mode of Procurement Shopping (a)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2021	P 10,000.00	P 10,000.00		
26	Equipment Lease for 2nd Quarter of CY 2021	Maintenance Section	No	Public Bidding	Apr 12-May 4, 2021	May 4, 2021	May 10, 2021	May 20, 2021	Reg Maintenance Fund 2021	P 1,708,499.52	P 1,708,499.52		
27	Procurement of Asphalt Materials for Work Category 10 (Patching and Sealing of Pavements) for 2nd Quarter of CY 2021	Maintenance Section	No	Public Bidding	Apr 12-May 4, 2021	May 4, 2021	May 10, 2021	May 20, 2021	Reg Maintenance Fund 2021	P 2,989,600.00	P 2,989,600.00		
28	Procurement of Thermoplastic Materials for Work Category 18 (Repainting of Centerline and Laneline) for 2nd Quarter of CY 2021	Maintenance Section	No	Public Bidding	Apr 12-May 4, 2021	May 4, 2021	May 10, 2021	May 20, 2021	Reg Maintenance Fund 2021	P 2,993,066.40	P 2,993,066.40		
29	Procurement of Signages for 2nd Quarter of CY 2021	Maintenance Section	No	Public Bidding	Apr 12-May 4, 2021	May 4, 2021	May 10, 2021	May 20, 2021	Reg Maintenance Fund 2021	P 1,516,057.90	P 1,516,057.90		
30	Procurement of Construction Tools & Equipment for 2nd Quarter of CY 2021	Maintenance Section	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	Reg Maintenance Fund 2021	P 996,724.00	P 996,724.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
31	Repair & Maintenance of Office Equipment for 2nd Quarter of CY 2021	Maintenance Section	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	Reg Maintenance Fund 2021	P 9,750.00	P 9,750.00		
32	Repair & Maintenance of Office Equipment for 2nd Quarter of CY 2021	Const. Section, PDS & Quality Assurance Section	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 31,200.00		P 31,200.00	
33	Procurement of Other Machineries for 2nd Quarter of CY 2021	Quality Assurance Section	No	Small Value procurement	Apr 12-19, 2021	Apr 19, 2021	Apr 26, 2021	Apr 28, 2021	NEP CY 2021	P 10,600.00		P 10,600.00	
34	Procurement of Common Office Supplies, Common Janitorial Supplies and Common Electrical Supplies for 3rd Quarter of CY 2021	Office of the ADE, HRAS & FS	No	Shopping	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	NEP CY 2021	P 72,539.00		P 72,539.00	
35	Procurement of IT Consumables for 3rd Quarter of CY 2021	Construction Section & FS	No	Shopping	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	NEP CY 2021	P 135,848.00		P 135,848.00	
36	Procurement of IT Equipment & Accessories for 3rd Quarter of CY 2021	Quality Assurance Section	No	Small Value procurement	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	NEP CY 2021	P 79,060.00		P 79,060.00	
37	Procurement of fuel, oil & lubricants for 3rd quarter CY 2021.	Quality Assurance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	NEP CY 2021	P 290,877.00		P 290,877.00	
38	Procurement of fuel, oil & lubricants for 3rd quarter CY 2021.	Maintenance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2021	P 3,000,953.80	P 3,000,953.80		
39	Procurement of Construction Materials & Accessories for 3rd Quarter of CY 2021	Maintenance Section	No	Public Bidding	July 12-Aug 4, 2021	Aug 4, 2021	Aug 10, 2021	Aug 20, 2021	Reg Maintenance Fund 2021	P 2,900,172.00	P 2,900,172.00		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
40	Equipment Lease for 3rd Quarter of CY 2021	Maintenance Section	No	Public Bidding	July 12-Aug 4, 2021	Aug 4, 2021	Aug 10, 2021	Aug 20, 2021	Reg Maintenance Fund 2021	P 1,708,499.52	P 1,708,499.52		
41	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 3rd Quarter of CY 2021	Maintenance Section	No	Public Bidding	July 12-Aug 4, 2021	Aug 4, 2021	Aug 10, 2021	Aug 20, 2021	Reg Maintenance Fund 2021	P 2,989,600.00	P 2,989,600.00		
42	Procurement of Thermoplastic Materials for Work Category 18 (Repainting of Centerline and Laneline for 3rd Quarter of CY 2021	Maintenance Section	No	Public Bidding	July 12-Aug 4, 2021	Aug 4, 2021	Aug 10, 2021	Aug 20, 2021	Reg Maintenance Fund 2021	P 2,993,066.40	P 2,993,066.40		
43	Procurement of Garments for 3rd Quarter of CY 2021	Maintenance Section	No	Small Value procurement	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	Reg Maintenance Fund 2021	P 412,800.00	P 412,800.00		
44	Procurement of Spare Parts for 3rd Quarter of CY 2021	Construction Section & Quality Assurance Section	No	Small Value procurement	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	NEP CY 2021	P 150,850.45		P 150,850.45	
45	Unforeseen Contingency for 3rd Quarter CY 2021	Office of the DE, ADE, PDS, QAS & FS	No	Alternative Mode of Procurement Shopping (a)	N/A	N/A	N/A	N/A	NEP CY 2021	P 80,000.00		P 80,000.00	
46	Procurement of Printing Service of Quarter/Semi Annual Publication of Public Information Unit in the Office of DPWH So. Cot. 1st DEO, GSC for 3rd Quarter of CY 2021	Office of the DE	No	Small Value procurement	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	NEP CY 2021	P 80,000.00		P 80,000.00	
47	Repair & Maintenance of office Equipment or 3rd Quarter of CY 2021	PrU	No	Small Value procurement	July 12-19, 2021	July 19, 2021	July 26, 2021	July 28, 2021	NEP CY 2021	P 3,900.00		P 3,900.00	
48	Unforeseen Contingency for 4th Quarter CY 2021	Office of the DE, ADE, PDS, QAS & FS	No	Alternative Mode of Procurement Shopping (a)	N/A	N/A	N/A	N/A	NEP CY 2021	P 80,000.00		P 80,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
49	Equipment Lease for 4th Quarter of CY 2021	Maintenance Section	No	Public Bidding	Oct 12-Nov 4, 2021	Nov 4, 2021	Nov 10, 2021	Nov 20, 2021	Reg Maintenance Fund 2021	P 1,708,499.52	P 1,708,499.52		
50	Repair & Maintenance of Office Equipment for 4th Quarter CY 2021	FS	No	Small Value procurement	Oct 12-19, 2021	Oct 19, 2021	Oct 26, 2021	Oct 28, 2021	NEP CY 2021	P 10,400.00		P 10,400.00	
51	procurement of Asphalt materials for Work Category 10 (Patching & Sealing of Pavements) for 4th Quarter of CY 2021	Maintenance Section	No	Public Bidding	Oct 12-Nov 4, 2021	Nov 4, 2021	Nov 10, 2021	Nov 20, 2021	Reg Maintenance Fund 2021	P 2,989,600.00	P 2,989,600.00		
	SUB-TOTAL (GOODS AND SERVICES)									53,303,930.81	49,024,141.28	4,279,789.53	
	GRAND TOTAL									1,595,885,210.81	49,024,141.28	1,546,861,069.53	

Prepared by:

MA. THERESA R. BARROSO
Engineer III
Head, Procurement Unit

Date: 09-22-2020

Recommended by:

TEODY R. GALANG
Engineer III/ Chief, Construction Section
BAC Chairperson

Date: _____

Approved by:

REY R. FRANCISCO
District Engineer
Head of Procuring Entity

Date: 09-22-2020




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Tindalo St., Balite, Brgy. Lagao, General Santos City

CERTIFICATION

THIS IS TO CERTIFY that no Consulting Services projects are included in the Proposed List of Projects for FY2021 DPWH Infrastructure Program for South Cotabato 1st District Engineering Office, hence submission of the INDICATIVE ANNUAL PROCUREMENT PLAN (APP) for Consulting Services is not necessary.

Done this 21st day of September 2020, General Santos City.


REY R. FRANCISCO
District Engineer
Head of Procuring Entity

R12.11 MTRB/EPU