



ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

Contract ID No.	Procurement Program/Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)
					Ads./Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	
ROMBLON DISTRICT ENGINEERING OFFICE												
21EH0001	Preventive Maintenance along Tablas Circumferential Rd. (K0021+035 - K0021+694), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 23, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	5,251,820.00	5,251,820.00	Preventive Maintenance of Roofs
21EH0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd. (K0030+434 - K0031+423), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 29, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	15,288,000.00	15,288,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
21EH0003	Replacement of Permanent Weak Bridges - Cansapay Br. (B00007SV) along Sibuyan Circumferential Rd. Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 29, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	32,928,000.00	32,928,000.00	Replacement of Permanent Weak Bridges
21EH0004	Replacement of Permanent Weak Bridges - Magdawang Br. (B000022SV) along Sibuyan Circumferential Road (Phase II), Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 29, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	14,817,600.00	14,817,600.00	Replacement of Permanent Weak Bridges
21EH0005	Construction of New Bridges - Azagara Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 29, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	20,580,000.00	20,580,000.00	Construction of New Bridges
21EH0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd. (K0117+180 - K0117+312), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 29, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	6,076,000.00	6,076,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
21EH0007	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tablas Circumferential Road (K0020+300), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 29, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	9,800,000.00	9,800,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
21EH0008	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System) - Phase 2 at Barangay Poblacion 1, Romblon, Romblon	Construction Section	Yes	Public Bidding	Oct. 23, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	2,970,000.00	2,970,000.00	Construction (Completion) of Multi-Purpose Building
21EH0009	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Buli, San Agustín, Romblon	Construction Section	Yes	Public Bidding	Oct. 23, 2020 to Oct. 29, 2020	Nov. 11, 2020	Jan. 04, 2021 to Jan. 11, 2021	Jan. 12, 2021 to Jan. 21, 2021	2021 GAA	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
21EH0010	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Dagupan-Terral Road, (K0001+363 - K0002+446), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 29, 2021	2021 GAA	14,957,740.00	14,957,740.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
21EH0011	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Gumbitrayan Elementary School, Brgy. Gumbitrayan, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 29, 2021	2021 GAA	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building
21EH0012	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Cagbajana, San Agustín, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 29, 2021	2021 GAA	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
21EH0013	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Lusong, San Agustín, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 29, 2021	2021 GAA	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
21EH0014	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Salsayan, Romblon, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 29, 2021	2021 GAA	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
21EH0015	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Tudjen, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 29, 2021	2021 GAA	1,980,000.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P1P)			Remarks (Brief description of Program/Project)
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	APP		MO OE	CO		
21EH0018	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Alad, Rombon, Rombon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 28, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building	
21EH0017	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tablas Circumferential Road, K0125+000 - 0126+103, Tablas Island, Rombon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 28, 2021	2021 GAA	25,783,220.00		25,783,220.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads	
21EH0018	Road Widening along Tablas Circumferential Road, K0026+546-21 - K0026+580, K0029+000 - K0029+765, Tablas Island, Rombon	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 28, 2021	2021 GAA	27,440,000.00		27,440,000.00	Road Widening	
21EH0019	Off-Carriageway Improvement along Tablas Circumferential Road, (K0014+243 - K0014+477, K0010+000 - K0011+145, K0011+182 - K0011+339, K0011+351 - K0011+374	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 28, 2021	2021 GAA	13,685,700.00		13,685,700.00	Off-Carriageway Improvement	
21EH0020	Off-Carriageway Improvement along Tablas Circumferential Road, K0016+1075 - K0017+414, K0017+250 - K0017+876	Construction Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 28, 2021	2021 GAA	6,588,540.00		6,588,540.00	Off-Carriageway Improvement	
21EH0021	Retrofitting/Strengthening of Permanent Bridges - Carriageway Br. (B000341U) along Tablas Circumferential Road, Tablas Island, Rombon	Maintenance Section	Yes	Public Bidding	Oct. 28, 2020 to Nov. 03, 2020	Nov. 16, 2020	Jan. 06, 2021 to Jan. 15, 2021	Jan. 18, 2021 to Jan. 28, 2021	2021 GAA	4,410,000.00		4,410,000.00	Retrofitting/Strengthening of Permanent Bridges	
21EH0022	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Macario Molina National High School, Brgy. Macaras, Rombon, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	
21EH0023	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Tanagan National High School, Brgy. Tanagan, San Andres, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	
21EH0024	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tuningpad Elementary School, Brgy. Tuningpad, Odonggan, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	
21EH0025	Retrofitting/Strengthening of Permanent Bridges - Barhawan Br. (B000351U) along Tablas Circumferential Road, Tablas Island, Rombon	Maintenance Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	13,720,000.00		13,720,000.00	Retrofitting/Strengthening of Permanent Bridges	
21EH0026	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Baradero Flood Control Structure along Tablas Circumferential Road, Calatrava, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	49,000,000.00		49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
21EH0027	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calinaon Flood Control Structure along Tablas Circumferential Road, San Andres, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	49,000,000.00		49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
21EH0028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Libertad River Corridor (Phase 2), Odonggan, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	49,000,000.00		49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
21EH0029	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Jose Circumferential Road leading to various beaches, San Jose, Rombon, Package 1	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	18,438,740.00		18,438,740.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations	
21EH0030	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Construction of Level III Water Supply Project, Magdhang, Rombon	Construction Section	Yes	Public Bidding	Oct. 30, 2020 to Nov. 05, 2020	Nov. 18, 2020	Jan. 11, 2021 to Jan. 20, 2021	Jan. 21, 2021 to Feb. 01, 2021	2021 GAA	41,180,000.00		41,180,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems	
21EH0031	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Batacean, Loc. Rombon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building	
21EH0032	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Buanakista, Loc. Rombon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building	
21EH0033	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Panique, Sibot Beldgmay, Odonggan, Rombon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building	

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Project)	
					As/Post of IBRE	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE		CO
21EH0034	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building) at Brgy. Pabacion, Lobo, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	990,000.00		990,000.00	Construction (Completion) of Multi-Purpose Building
21EH0035	Construction of Multi-Purpose Building (Barangay Hall) of Brgy. Livanaga, Cidiong, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0036	Construction of Multi-Purpose Building (Covered Court) at Brgy. Jim Carlo, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0037	Retrofitting/Strengthening of Permanent Bridges - Campalango Br. (B000045V) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	6,880,000.00		6,880,000.00	Retrofitting/Strengthening of Permanent Bridges
21EH0038	Retrofitting/Strengthening of Permanent Bridges - Canluway Br. (B000285V) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	11,780,000.00		11,780,000.00	Retrofitting/Strengthening of Permanent Bridges
21EH0039	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Dubudban, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0040	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mahini, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0041	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mangondon Norte, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0042	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Orod, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0043	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Pag-ald, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21EH0044	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Progresso Est. Cidiong, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
21EH0045	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Campalango Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 04, 2020 to Nov. 10, 2020	Nov. 23, 2020	Jan. 14, 2021 to Jan. 25, 2021	Jan. 26, 2021 to Feb. 05, 2021	2021 GAA	19,600,000.00		19,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21EH0046	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Carmen Shore Protection Causeway Phase 2, San Agustin, Romblon	Construction Section	No	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	57,900,000.00		57,900,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21EH0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Habula Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	19,600,000.00		19,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21EH0048	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Level III Water Supply Project, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	44,100,000.00		44,100,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems
21EH0049	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Level III Water Supply Project, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	37,240,000.00		37,240,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems
21EH0050	Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0043+800.00 - K0043+870.00, T. abas, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	45,915,000.00		45,915,000.00	Rehabilitation of Slope Protection Structure
21EH0051	Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0044+571.00 - K0044+921.00, T. abas, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	39,800,740.00		39,800,740.00	Rehabilitation of Slope Protection Structure

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of ITR/RFI	Sub/Open of Bids	Notice of Award	Contract Signing	Funds		APP	MO	CO	
21EH0052	Retrfitting/Strengthening of Permanent Bridges - Libertad Br. (B000127L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	16,660,000.00		16,660,000.00	Retrfitting/Strengthening of Permanent Bridges	
21EH0053	Retrfitting/Strengthening of Permanent Bridges - Makadag Br. (B000067L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 18, 2021 to Jan. 27, 2021	Jan. 28, 2021 to Feb. 10, 2021	2021 GAA	8,330,000.00		8,330,000.00	Retrfitting/Strengthening of Permanent Bridges	
21EH0054	Retrfitting/Strengthening of Permanent Bridges - Panique Br. 1 (B000137L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	10,290,000.00		10,290,000.00	Retrfitting/Strengthening of Permanent Bridges	
21EH0055	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Punta, Loooc, Romblon	Construction Section	No	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building	
21EH0056	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Sampung, Concepcion, Romblon	Construction Section	No	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building	
21EH0057	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building	
21EH0058	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building	
21EH0059	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Don Carlos M. Mejias Memorial National High School, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	
21EH0060	Construction of Okonggan By-Pass Road (Phase 4) Okonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	15,246,000.00		15,246,000.00	Construction of By-Pass Road	
21EH0061	Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0043+670.00 - K0044+220.00, Tablas, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	45,815,000.00		45,815,000.00	Rehabilitation of Slope Protection Structure	
21EH0062	Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0044+221.00 - K0044+571.00, Tablas, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 25, 2021 to Feb. 03, 2021	Feb. 04, 2021 to Feb. 12, 2021	2021 GAA	45,815,000.00		45,815,000.00	Rehabilitation of Slope Protection Structure	
21EH0063	Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0042+690.00 - K0043+220.00, Tablas, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	35,820,960.00		35,820,960.00	Rehabilitation of Slope Protection Structure	
21EH0064	Construction of New Bridges - Talata Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	20,580,000.00		20,580,000.00	Construction of New Bridges	
21EH0065	Construction of New Bridges - Danteboro Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	20,580,000.00		20,580,000.00	Construction of New Bridges	
21EH0066	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Dapawan-RP.MF. Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	
21EH0067	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Canyayo, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building	
21EH0068	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Cambalo, Cambalo National High School, Cajipocan, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	
21EH0069	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Agtwa, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building	
21EH0070	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Agtway National High School, Brgy. Agtway, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Opn of Bids	Notice of Award	Contract Signing	APP	MO		CO			
21EH0071	Construction of Shore Protection leading to Seaport along Poblacion, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	9,800,000.00		9,800,000.00	Construction of Shore Protection		
21EH0072	Construction of Shore Protection/Causeway leading to Pordoy Port, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	49,000,000.00		49,000,000.00	Construction of Shore Protection/Causeway		
21EH0073	Construction of Multi-Purpose Building (Municipal Gymnasium) (Phase I and Phase II), Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Nov. 18, 2020 to Nov. 24, 2020	Dec. 07, 2020	Jan. 28, 2021 to Feb. 08, 2021	Feb. 09, 2021 to Feb. 17, 2021	2021 GAA	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building		

Prepared by:

Recommended by:

Approved by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


DIEGO M. DE LA CRUZ
 Head, Maintenance Section
 BAC, Chairperson


NAPOLEON S. FAMADICO
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-8
 Odiongan, Romblon

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ User	Is this a Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Intend	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
COMMON OFFICE SUPPLIES AND DEVICES	First Quarter		No	Competitive Bidding	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	Routine Maintenance/ D/E/EAO	2,815,229.20				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						
COMMON COMPUTER SUPPLIES/CONSUMABLES	First Quarter		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	Routine Maintenance/ D/E/EAO	856,993.68				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						
COMMON PHOTO/COPY/PRINTER SUPPLIES/CONSUMABLES	First Quarter		No	Direct Contracting	1/20-28/2021	2/4/2021	2/5/2021	2/7/2020	Routine Maintenance/ D/E/EAO	856,993.68				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2020						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2020						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2020						
COMMON JANITORIAL SUPPLIES	First Quarter		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	EAO	221,900.00				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						
FIRE FIGHTING EQUIPMENT	First Quarter		No	Small Value Procurement/ Shopping	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	EAO	50,000.00				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						
FURNITURE AND FIXTURES	First Quarter		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	EAO	500,000.00				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						
OFFICE EQUIPMENTS	First Quarter		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	Routine Maintenance/ D/E/EAO	581,000.00				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						
COMMON ICT EQUIPMENTS	First Quarter		No	Competitive Bidding	1/20-28/2021	2/4/2021	2/5/2021	2/7/2021	Routine Maintenance/ D/E/EAO	3,507,735.00				
	Second Quarter				3/6-15/2021	3/24/2021	3/25/2021	3/27/2021						
	Third Quarter				5/4-10/2021	5/12/2021	5/14/32021	5/14/2021						
	Fourth Quarter				9/7-13/2021	9/15/2021	9/16/2021	9/17/2021						

Prepared by:

CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit

Recommended by:

DIEGO W. DELA CRUZ
 Head, Maintenance Section
 BAd, Chairperson

Approved by:

NAFOLEON S. FAMADICO
 District Engineer



Annual Procurement Plan for FY 2021

Ref. No.	Procurement Program/Project	PMO/ End-User	Is this Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		Remarks: (Brief description of Program/Project)
					Adopted of IB	Sub/Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
	COMMON ELECTRICAL SUPPLIES		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	Routine Maintenance/ AO	75,000.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	50,000.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	50,000.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	50,000.00				
	FUEL AND LUBRICANTS		No	Competitive Bidding/ Direct Contracting	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	Routine Maintenance/ P/ DE/EO	3,571,585.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	3,571,585.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	3,571,585.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	3,571,585.00				
	CONSTRUCTION/MAINTENANCE MATERIALS AND SUPPLIES		No	Competitive Bidding	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	Routine Maintenance/ AO	7,000,000.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	7,000,000.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	7,000,000.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	7,000,000.00				
	LABORATORY EQUIPMENT AND CHEMICAL SUPPLIES		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	EAO	50,000.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	50,000.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	50,000.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	50,000.00				
	IT EQUIPMENT'S PARTS/REPAIRS		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	Routine Maintenance/ P/ DE/EO	150,000.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	150,000.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	150,000.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	150,000.00				
	PHOTOCOPIER, COPY PRINTER AND OTHER MACHINES' PARTS AND SPAREPARTS		No	Small Value Procurement/ Direct Contracting	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	Routine Maintenance/ P/ DE/EO	500,000.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	500,000.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	500,000.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	500,000.00				
	VEHICLES PARTS/SPAREPARTS		No	Small Value Procurement	1/20-28/2021	2/4/2021	2/6/2021	2/7/2021	2/7/2021	Routine Maintenance/ P/ DE/EO	1,850,000.00			
					3/6-15/2021	3/24/2021	3/25/2021	3/27/2021	3/27/2021	1,850,000.00				
					5/4-10/2021	5/12/2021	5/14/30/21	5/14/2021	5/14/2021	1,850,000.00				
					9/7-13/2021	9/15/2021	9/16/2021	9/17/2021	9/17/2021	1,850,000.00				

Prepared by:

CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit

Recommended by:

DIEGO W. DELA CRUZ
 Head, Maintenance Section
 BAC, Chairperson

Approved by:

NAPOLEON S. FAMADICO
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Odiongan, Romblon


CERTIFICATION

This is to certify that Romblon District Engineering Office, Odiongan, Romblon has no Procurement Activity for Consulting Service as of today.

This certification is being issued on the **21st day of September 2020.**


DIEGO M. DELA CRUZ
Engineer III
BAC Chairperson

Noted:


NAPOLEON S. FAMADICO
District Engineer