



Republic of the Philippines
Department of Public Works and Highways

LEYTE II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Carigara, Leyte

16 January 2018

The Chairperson

Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

Sir/Madam:


Herewith is the duly approved Final Annual Procurement Plan (APP) for CY 2018 of our District Engineering Office in prescribed format.

Please acknowledge receipt hereof.

Very truly yours,


JOEL MELCHOR R. BOCO
BAC Chairman

NOTED:


CARLOS G. VELOSO
District Engineer

Copy Furnished:

1. DPWH, Central Procurement Office
2. DPWH Regional Office VIII, Regional BAC Secretariat
3. File

**Department of Public Works and Highways
Leyte Second Engineering District
Carigara, Leyte**

Final Annual Procurement Plan for FY 2018

Standard Coding Contract ID No.)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of REOI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
18ID0001	Construction of Brgy. A. Bonifacio, Road, Mayorga, Leyte	Const.	Public Bidding	Sept. 6-25, 2017	25-Sep-17	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0002	Construction of Brgy. Poblacion District 2, Road, Burauen, Leyte	-do-	-do-	Sept. 6-25, 2017	25-Sep-17	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0003	Construction of Brgy. Poblacion District 6, Road, Burauen, Leyte	-do-	-do-	Sept. 6-25, 2017	25-Sep-17	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0004	Construction of Brgy. Poblacion District IV, Road, Julita, Leyte	-do-	-do-	Sept. 6-25, 2017	25-Sep-17	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0005	Construction of Brgy. Poblacion Zone 3, Road, Mayorga, Leyte	-do-	-do-	Sept. 6-25, 2017	25-Sep-17	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0006	Construction of Brgy. San Miguel, Poblacion, Road, Dulag, Leyte	-do-	-do-	Sept. 6-25, 2017	25-Sep-17	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0007	Construction of Brgy. Balud, Road, Capoccan, Leyte	-do-	-do-	Sept. 11 to Oct. 2, 2017	Oct. 2, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0008	Construction of Brgy. Cabacungan, Road, Dulag, Leyte	-do-	-do-	Sept. 11 to Oct. 2, 2017	Oct. 2, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0009	Construction of Brgy. Capahuan, Road, Tabontabon, Leyte	-do-	-do-	Sept. 11 to Oct. 2, 2017	Oct. 2, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	
18ID0010	Construction of Brgy. San Pablo, Road, Tabontabon, Leyte	-do-	-do-	Sept. 11 to Oct. 2, 2017	Oct. 2, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving	

18ID00011	Construction of Brgy. San Rafael, Road, Dulag, Leyte	Const.	Public Bidding	Sept. 11 to Oct. 2, 2017	Oct. 2, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00012	Construction of Brgy. Sto. Nino, Road, Julita, Leyte	-do-	-do-	Sept. 11 to Oct. 2, 2017	Oct. 2, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00013	Concreting of Road, Tinaguban, Carigara, Leyte	-do-	-do-	Sept. 11 to Oct. 6, 2017	Oct. 6, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00014	Construction of Brgy. Canhandugan, Road, Jaro, Leyte	-do-	-do-	Sept. 11 to Oct. 6, 2017	Oct. 6, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00015	Construction of Brgy. Calsadahan, Road, Pastrana, Leyte	-do-	-do-	Sept. 18 to Oct. 13, 2017	Oct. 13, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00016	Construction of Brgy. District 2 Poblacion, Road, Pastrana, Leyte	-do-	-do-	Sept. 18 to Oct. 13, 2017	Oct. 13, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00017	Construction of Brgy. Dumarag, Road, Pastrana, Leyte	-do-	-do-	Sept. 18 to Oct. 13, 2017	Oct. 13, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00018	Construction of Brgy. District 4 Poblacion, Road, Pastrana, Leyte	-do-	-do-	Sept. 18 to Oct. 13, 2017	Oct. 13, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00019	Preventive Maintenance Tertiary Road Sta Fe-Pastrana-Dagami Rd - K0936 + 000 - K0937 + 752	-do-	-do-	Sept. 18 to Oct. 13, 2017	Oct. 13, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	16,435,949.17	-	-	Slab Replacement 280mm
18ID00020	Preventive Maintenance Tertiary Road Mayorga-Lapaz Rd - K0947 + 794 - K0948 + 580, K0949 + 367 - K0950 + 000	-do-	-do-	Sept. 22 to Oct. 16, 2017	Oct. 18, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	12,963,751.50	-	-	Slab Replacement 280mm
18ID00021	Preventive Maintenance Primary Roads Palo-Carigara-Ormoc Rd - K0963 + 530 - K0963 + 621	-do-	-do-	Sept. 22 to Oct. 16, 2017	Oct. 18, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	4,951,940.00	-	-	Asphalt Overlay
18ID00022	Construction of Brgy. Caninoan, Road, Pastrana, Leyte	-do-	-do-	Sept. 22 to Oct. 16, 2017	Oct. 18, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00023	Concreting of Road, District 1 Poblacion, Pastrana, Leyte	-do-	-do-	Sept. 26 to Oct. 23, 2017	Oct. 23, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving

18ID00024	Concreting of Road, District 3 Poblacion, Pastrana, Leyte	Const.	Public Bidding	Sept. 26 to Oct. 23, 2017	Oct. 23, 2017	January 8 to 12, 2018)	Jan. 24 to 26, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00025	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Seawall, Balud Seawall, Capocan, Leyte	-do-	-do-	Sept. 26 to Oct. 23, 2017	Oct. 23, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	6,602,260.00	-	-	Construction of Flood Control
18ID00026	Construction of Multi-Purpose Building (Covered Court), Baybay, Carigara, Leyte	-do-	-do-	Sept. 26 to Oct. 23, 2017	Oct. 23, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00027	Construction of Multi-Purpose Building, Upper Hiraan, Carigara, Leyte	-do-	-do-	Sept. 26 to Oct. 23, 2017	Oct. 23, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Reconstruction of Flood Control Structure Project along Malirong River, Brgy. Tingib and Arabunog, Pastrana, Leyte	-do-	-do-	Oct. 6 to 30, 2017	Oct. 30, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	35,084,000.00	-	-	Reconstruction Flood Control Structure
18ID00029	Concreting of Road, Guindapun, Pastrana, Leyte	-do-	-do-	Oct. 6 to 30, 2017	Oct. 30, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00030	Construction of Brgy. East Visoria, Road, Carigara, Leyte	-do-	-do-	Oct. 6 to 30, 2017	Oct. 30, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00031	Construction of Multi-Purpose Building, Lower Hiraan, Carigara, Leyte	-do-	-do-	Oct. 6 to 30, 2017	Oct. 30, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00032	Construction of Multi-Purpose Building, District 2, Poblacion, Jaro, Leyte	-do-	-do-	Oct. 6 to 30, 2017	Oct. 30, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00033	Preventive Maintenance Tertiary Roads -Dulag-Julita-Burauen Rd K0945 + 670 - K0945 + 800, K0946 + 182 - K0947 + 500, K0950 + 360 - K0951 + 000	-do-	-do-	Oct. 18 to Nov. 6, 2017	Nov. 6, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	19,942,000.87	-	-	Slab Replacement 280mm

18ID00034	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0944 + 699 - K0945 + 349	Const.	Public Bidding	January 22 to February 12, 2018	Feb. 12, 2018	February 19-21, 2018	February 22-23, 2018	GAA CY 2018	17,507,700.00	-	-	Asphalt Reconstruction with 50mm Drainage
18ID00035	Construction of Drainage System, Nauguisan, Carigara, Leyte	-do-	-do-	Oct. 18 to Nov. 6, 2017	Nov. 7, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Drainage System
18ID00036	Construction of Multi-Purpose Building, Cutay, Carigara, Leyte	-do-	-do-	Oct. 18 to Nov. 6, 2017	Nov. 7, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00037	Construction of Multi-Purpose Building, Balilit, Carigara, Leyte	-do-	-do-	Oct. 18 to Nov. 6, 2017	Nov. 7, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00038	Construction of Multi-Purpose Building, Parag-um, Carigara, Leyte	-do-	-do-	Oct. 18 to Nov. 6, 2017	Nov. 7, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00039	Concreting of Balire Road, Brgy. Balire, Tunga, Leyte	-do-	-do-	Nov. 6, to Nov. 24, 2017	Nov. 24, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete Paving
18ID00040	Concreting of Road in Brgy. Sagkahan, Carigara, Leyte	-do-	-do-	Nov. 6, to Nov. 24, 2017	Nov. 24, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	3,960,000.00	-	-	Concrete Paving
18ID00041	Construction of Brgy. San Juan- Brgy. Manloy Road Carigara, Leyte	-do-	-do-	Nov. 6, to Nov. 24, 2017	Nov. 24, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	3,960,000.00	-	-	Concrete Paving
18ID00042	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabatoan, Dulag, Leyte	-do-	-do-	Nov. 6, to Nov. 24, 2017	Nov. 24, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	4,455,000.00	-	-	Concrete and Masonry Works
18ID00043	Construction of Multi-Purpose Building (Covered Court), Brgy. Manloy, Carigara, Leyte	-do-	-do-	Nov. 6, to Nov. 24, 2017	Nov. 24, 2017	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	4,455,000.00	-	-	Concrete and Masonry Works
18ID00044	Upgrading of Damaged Paved Roads Palo-Carigara-Ormoc Rd - K0963 + 621 - K0963 + 766, K0963 + 782.20 - K0963 + 826, K0963 + 838 - K0964 + 000, K0965 + 552 - K0965 + 1395, K0965 + 1419 - K0965 + 1479, K0979 + 571 - K0980 + 000	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 19-21, 2018	February 22-23, 2018	GAA CY 2018	49,000,000.00	-	-	Asphalt Overlay w/ Reblocking

18ID00045	Construction of Drainage System, Serrano Poblacion, Dulag, Leyte	Const.	Public Bidding	November 11 to Dec. 4, 2017	Dec. 4, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Drainage System
18ID00046	Preventive Maintenance of Road/Concrete Reblocking Tanauan-Dagami Road, Dagami, Leyte, K030+-143.00-K0930+-056.00	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 19-21, 2018	February 22-23, 2018	GAA CY 2018	806,433.90	-	-	Concrete Reblocking
18ID00047	Preventive Maintenance Tertiary Roads Killing-Tanauan-Tabontabon-Julita Rd - K0932 + 260 - K0932 + 550	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 19-21, 2018	February 22-23, 2018	GAA CY 2018	1,880,565.45	-	-	Slab Replacement 280 mm
18ID00048	Construction of Brgy. Multi-Purpose Bldg. Libo, Road, Carigara, Leyte	-do-	-do-	November 11 to Dec. 4, 2017	Dec. 4, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID00049	Construction of Flood Mitigation Structures and Drainage Systems Construction of Poblacion Zone 1 Seawall/Breakwater, Capococan, Leyte	-do-	-do-	November 11 to Dec. 4, 2017	Dec. 4, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	8,113,420.00	-	-	Construction of Flood Control
18ID00050	Shoulder Paving/Construction Killing-Tanauan-Julita Road K0935 + 929-K0938+662;K0935+174.5-K0935+915;K0938+662-K0938+870.50	-do-	-do-	November 21 to Dec. 12, 2017	Dec. 12, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	48,778,903.26	-	-	Concrete Paving
18ID00051	Preventive Maintenance Primary Roads Daang Maharilka (LT) Primary Roads K0953 + 572 - K0954 + 247, K0954 + 776 - K0955 + 550, K0956 + 606.50 - K0956 + 680 -K0957 + 297.65	-do-	-do-	November 21 to Dec. 12, 2017	Dec. 12, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	44,026,276.61	-	-	Asphalt Overlay 80mm with correction

18ID0052	Preventive Maintenance Primary Roads Daang Maharlika (LT) Tertiary Roads Jaro-Dagami-Burauen-Lapaz Rd - K0942 + 110 - K0942 + 462, K0942 + 491 - K0942 + 584, K0947 + 077 - K0947 + 114, K0947 + 184.60 - K0948 + 019, K0956 + 020 - K0957 + 000, K0957 + 150 - K0957 + 657, K0958 + 841 - K0959 + 050, K0974 + 811.29 - K0975 + 363, K0982 + 802 - K0984 + 000	Const.	Public Bidding	November 21 to Dec. 12, 2017	Dec. 12, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	46,372,790.04	-	-	Slab Replacement 280mm
18ID0053	Road Widening -Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road(S00069LT)-K0941+000-K0942+293,K0942+353-K0942+614(P00200621VS), Barugo,Leyte & Carigara,Leyte	-do-	-do-	November 21 to Dec. 12, 2017	Dec. 12, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	48,090,000.00	-	-	Paving of Shoulders including Drainage
18ID0054	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Binahaan River, Brgy. Tingib, Pastrana, Leyte	-do-	-do-	November 28 to Dec. 18, 2017	Dec. 20, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	46,883,129.12	-	-	Construction Flood Control
18ID0055	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Sito Barilis, Brgy. East and West Visoria, Carigara, Leyte	-do-	-do-	November 28 to Dec. 18, 2017	Dec. 20, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	47,039,937.66	-	-	Construction Flood Control

18ID0056	RECONSTRUCTION OF PAVED ROAD Killing-Tanauan-Tabontabon-Julita Road K0935+405-K0935+454 K0935+513-K0935+527 K0935+620-K0935+840 K0940+688-K0940+907	Const.	Public Bidding	November 28 to Dec. 18, 2017	Dec. 20, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	13,360,812.88	-	-	Concrete Reconstruction with 280mm Slab with Drainage
18ID0057	RECONSTRUCTION OF PAVED ROAD Sta. Fe-Pastrana-Dagami Road, Pastrana, Leyte K0934+994-K0935+114 K0938+668-K0938+748	-do-	-do-	November 28 to Dec. 18, 2017	Dec. 20, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	5,848,289.91	-	-	Concrete Reconst. With 280mm Slab with Drainage
18ID0058	Construction of Multi-Purpose Building (Covered Court)Brgy. Buri, Burauen, Leyte	-do-	-do-	November 28 to Dec. 18, 2017	Dec. 20, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	2,970,000.00	-	-	Concrete and Masonry Works
18ID0059	Construction of Multi-Purpose Building (Covered Court)Brgy. Rizal, La Paz, Leyte	-do-	-do-	November 28 to Dec. 18, 2017	Dec. 20, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works
18ID0060	On-Carriageway Improvement Tertiary Roads Dulag-Julita- Burauen Rd - K0950 + 500 - K0954 + 000	-do-	-do-	Dec. 6 to 28, 2017	Dec. 28, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	48,974,377.00	-	-	Paving of Shoulders including Drainage
18ID0061	Rehabilitation of Paved Road Jaro-Dagami-Burauen-La Paz Road, Pastrana, Dagami, Burauen, Leyte K0951+010-K0951+217 K0966+000-K0966+731 K0970+000-K0971+000	-do-	-do-	Dec. 6 to 28, 2017	Dec. 28, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	61,242,539.84	-	-	Road Reblocking
18ID0062	Construction of Multi-Purpose Building, Covered Court, Poblacion Zone I, Capoocan, Leyte	-do-	-do-	Dec. 6 to 28, 2017	Dec. 28, 2017	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Works

18ID00063	Construction/Improvement of Access Roads leading to trades, Industries and Economic Zones Minuhang(Baluarde)Balud and Balud-Duka Road connecting to Bagahupi-Babatngon_Sta. Cruz-Barugo-Carigara National Road in support of the Barugo Eco-Zone, Barugo, Leyte	Const.	Public Bidding	Dec. 11, 2017 to Jan. 4, 2018	Jan. 26, 2018	February 12 to 14, 2017	Feb. 19 to 20, 2018	GAA CY 2018	146,250,000.00				Construction of Bridge,P/S Girder 5 Spans -154.80
18ID00064	Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Villaconzoilo Agri and Eco-Tourism Farm and Siwala Falls, Brgy. Villaconzoilo(Villa Consuelo)Jaro, Leyte	-do-	-do-	Dec. 11, 2017 to Jan. 4, 2018	Jan. 26, 2018	February 12 to 14, 2017	Feb. 12 to 14, 2018	GAA CY 2018	82,662,607.09				Concrete Paving
18ID00065	Construction of Flood Mitigation Structure-Construction of Seawall, Brgy. San Jose-Brgy. San Rafael, Dulag, Leyte	-do-	-do-	Dec. 11, 2017 to Jan. 4, 2018	Jan. 26, 2018	February 12 to 14, 2017	Feb. 12 to 14, 2018	GAA CY 2018	49,553,405.58				Flood Control
18ID00066	Off Carriageway Improvement Shoulder Paving/Construction- Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road(S00069LT)-K0935+464.50-K0938+378.00(P00300682VS)	-do-	-do-	Dec. 11, 2017 to Jan. 4, 2018	Jan. 4, 2018	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	34,232,880.00			-	Paving of Shoulders including Drainage
18ID00067	Reconstruction of Flood Control Structure Project along Balire River, Brgy. Salvacion, Mac Arthur, Leyte	-do-	-do-	Dec. 11, 2017 to Jan. 4, 2018	Jan. 12, 2018	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	35,574,000.00			-	Reconstruction of Flood Control
18ID00068	Widening of Permanent Bridges Hibucawan Br. (B00523LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Dec. 11, 2017 to Jan. 4, 2018	Jan. 4, 2018	January 22 to 26, 2018)	Jan. 29 to 31, 2018	GAA CY 2018	12,744,900.00			-	Widening of Permanent Bridge

18ID00069	Construction of Multi-Purpose Building (covered Court) Pinamopoan, Brgy. Pinamopoan, Capocan, Leyte	Const.	Public Bidding	Dec. 11, 2017 to Jan. 4, 2018	Jan. 4, 2018	January 22 to 26, 2018	Jan. 29 to 31, 2018	GAA CY 2018	1,980,000.00	-	-	Concrete and Masonry Work
18ID00070	Widening of Permanent Bridges Domiri Br. (B00004LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	18,683,700.00	-	-	Widening of Permanent Bridge
18ID00071	Widening of Permanent Bridges Candulman Br. (B00005LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	14,973,420.00	-	-	Widening of Permanent Bridge
18ID00072	Widening of Permanent Bridges Pinamopoan Br. (B00006LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	14,295,260.00	-	-	Widening of Permanent Bridge
18ID00073	Widening of Permanent Bridges Cabungaan Br. (B00525LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	12,262,740.00	-	-	Widening of Permanent Bridge
18ID00074	Widening of Bridge-Barugohay Bridge (B00531LT) Along Palo-Carigara-Ormoc Road	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	12,408,760.00	-	-	Widening of Permanent Bridge
18ID00075	Widening of Permanent Bridges Atipolo Guti Br. (B00003LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	9,787,400.00	-	-	Widening of Permanent Bridge
18ID00076	Widening of Permanent Bridges Talisay Br. (B00068LT) along Daang Maharlika (LT)	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	12,579,280.00	-	-	Widening of Permanent Bridge
18ID00077	Widening of Bridge-Parena Bridge (B00530LT) Palo-Carigara-Ormoc Road	-do-	-do-	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	9,019,920.00	-	-	Widening of Permanent Bridge

18ID0078	Widening of Permanent Bridges Jugaban Br. (B00532LT) along Palo-Carigara-Ormoc Rd	Const.	Public Bidding	Jan. 3 to 19, 2018	Jan. 19, 2018	January 29 to 31, 2018	February 5 to 7, 2018	GAA CY 2018	4,410,000.00	-	-	Widening of Permanent Bridge
18ID0079	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Palo-Carigara-Ormoc Rd - K0972 + 420 - K0972 + 480, K0972 + 480 - K0972 + 630, K0972 + 630 - K0972 + 690	-do-	-do-	Jan. 12 to February 1, 2018	Feb. 1, 2018	Feb. 12 to 13, 2018	February 14 to 15, 2018	GAA CY 2018	48,900,085.70	-	-	Slope Protection
18ID0080	Rehabilitation/ Reconstruction/ Upgrading of Roads with Slips, Slope Collapse and Landslide Secondary Roads Lemon-Leyte-Biliran Rd - K0975 + 086 - K0975 + 240, K0975 + 286 - K0975 + 354	-do-	-do-	Jan. 12 to February 1, 2018	Feb. 1, 2018	Feb. 12 to 13, 2018	February 14 to 15, 2018	GAA CY 2018	48,824,740.96	-	-	Slope Protection including widening
18ID0081	Widening of Permanent Bridges Lemon Br. (B00008LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	Jan. 12 to February 1, 2018	Feb. 1, 2018	Feb. 12 to 13, 2018	February 14 to 15, 2018	GAA CY 2018	37,142,057.51	-	-	Widening of Permanent Bridge
18ID0082	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Reconstruction of Himanglos River Flood Control Projects, Pob, I-II, Barugo, Leyte	-do-	-do-	Jan. 12 to February 1, 2018	Feb. 1, 2018	Feb. 12 to 13, 2018	February 14 to 15, 2018	GAA CY 2018	37,142,057.51	-	-	Reconstruction Flood Control Structure
18ID0083	Retrofitting/ Strengthening of Permanent Bridges Cabayongan Br. (B00074LT) along Jaro-Dagami-Burauen-Lapaz Rd	-do-	-do-	Jan. 12 to February 1, 2018	Feb. 1, 2018	Feb. 12 to 13, 2018	February 14 to 15, 2018	GAA CY 2018	19,600,000.00	-	-	Retrofitting/ Strengthening of Bridge

18ID0084	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Poblacion La Paz to Calabato Hot Spring, incl. Bridge, La Paz, Leyte	Const.	Public Bidding	Jan. 12 to February 1, 2018	Feb. 1, 2018	Feb. 12 to 13, 2018	February 14 to 15, 2018	GAA CY 2018	44,853,095.69	-	-	Road Conc. Inc. New Bridge Const.
18ID0085	Widening of Permanent Bridges Masalago Br. (B00007LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 26-27, 2018	March 05-08, 2018	GAA CY 2018	14,023,800.00	-	-	Widening of Permanent Bridge
18ID0086	Rehabilitation/ Strengthening of Permanent Bridges Jugaban Br. (B00490LT) along Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 26-27, 2018	March 05-08, 2018	GAA CY 2018	12,740,000.00	-	-	Retrofitting/ Widening of Bridge
18ID0087	Rehabilitation/Major Repair of Permanent Bridges Carigara Br. (B00493LT) along Palo-Carigara-Ormoc Rd	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 26-27, 2018	March 05-08, 2018	GAA CY 2018	44,100,000.00	-	-	Rehabilitation/ Major Repair of Bridge
18ID0088	On-Carriageway Improvement Shoulder Paving/Construction Jaro-Dagami-Burauen-La Paz Road K0946+886-K0945+686:K0945+686-K0945+931	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	February 26-27, 2018	March 05-08, 2018	GAA CY 2018	14,089,290.48	-	-	Concrete Paving
18IDG001	Purchase/Delivery of office Equipment in the 1st quarter	DPWH-2nd LED	Shopping	January 22 to February 1, 2018	Feb. 1, 2018	Feb. 9, 2018	-	GAA CY 2018	174,000.00	-	-	Office Equipment
18IDG002	Purchase/Delivery of office Equipment in the 2nd quarter	-do-	-do-	Mar.1-8,2018	Mar.20,2018	Mar.21,2018	-	GAA CY 2018	336,000.00	-	-	Office Equipment
18IDG003	Purchase/Delivery of office Equipment in the 3rd quarter	-do-	-do-	June 4-10,2018	June 11,2018	June 12,2018	-	GAA CY 2018	128,500.00	-	-	Office Equipment
18IDG004	Purchase/Delivery of office Equipment in the 4th quarter	-do-	-do-	Sept.10-16,2018	Sept.17,2018	Sept.18,2018	-	GAA CY 2018	178,000.00	-	-	Office Equipment
18IDG005	Purchase/Delivery of Common Office Supplies in the 1st quarter	-do-	-do-	Jan.8-14,2018	Jan.15,2018	Jan.16,2018	-	GAA CY 2018	673,266.00	-	-	Common Office Supplies

18IDG006	Purchase/Delivery of Common Office Supplies in the 2nd quarter	DPWH-2nd LED	Shopping	Mar.1-8,2018	Mar.20,2018	Mar.21,2018.	-	GAA CY 2018	826,790.00	-	Common Office Supplies
18IDG007	Purchase/Delivery of Common Office Supplies in the 3rd quarter	-do-	-do-	June 4-10,2018	June 11,2018	June 12,2018	-	GAA CY 2018	852,585.00	-	Common Office Supplies
18IDG008	Purchase/Delivery of Common Office Supplies in the 4th quarter	-do-	-do-	Sept.10-16,2018	Sept.17,2018	Sept.18,2018	-	GAA CY 2018	717,760.00	-	Common Office Supplies
18IDG009	Purchase/Delivery of Common Computer Supplies in the 1st quarter	-do-	-do-	January 22 to February 1, 2018	Feb. 1, 2018	Feb. 9, 2018	-	GAA CY 2018	901,110.00	-	Common Computer Supplies
18IDG010	Purchase/Delivery of Common Computer Supplies in the 2nd quarter	-do-	-do-	Mar.1-8,2018	Mar.20,2018	Mar.21,2018	-	GAA CY 2018	590,638.00	-	Common Computer Supplies
18IDG011	Purchase/Delivery of Common Computer Supplies in the 3rd quarter	-do-	-do-	June 4-10,2018	June 11,2018	June 12,2018	-	GAA CY 2018	611,238.00	-	Common Computer Supplies
18IDG012	Purchase/Delivery of Common Computer Supplies in the 4th quarter	-do-	-do-	Sept.10-16,2018	Sept.17,2018	Sept.18,2018	-	GAA CY 2018	460,760.00	-	Common Computer Supplies
18IDG013	Purchase/Delivery of Common Electrical Supplies in the 1st quarter	-do-	-do-	January 22 to February 1, 2018	Feb. 1, 2018	Feb. 9, 2018	-	GAA CY 2018	146,700.00	-	Common Electrical Supplies
18IDG014	Purchase/Delivery of Common Electrical Supplies in the 2nd quarter	-do-	-do-	Mar.1-8,2018	Mar.20,2018	Mar.21,2018	-	GAA CY 2018	72,000.00	-	Common Electrical Supplies
18IDG015	Purchase/Delivery of Common Electrical Supplies in the 3rd quarter	-do-	Direct Purchase	-	-	-	-	GAA CY 2018	35,650.00	-	Common Electrical Supplies
18IDG016	Purchase/Delivery of Common Electrical Supplies in the 4th quarter	-do-	Direct Purchase	-	-	-	-	GAA CY 2018	36,950.00	-	Common Electrical Supplies
18IDG017	Purchase/Delivery of Information and Communication Technology Equipment in the 1st quarter	-do-	Public Bidding	January 22 to February 12, 2018	Feb. 12, 2018	Feb. 19, 2018	Feb. 22, 2018	GAA CY 2018	1,205,300.00	-	Information and Communication Technology Equipment

18IDG018	Purchase/Delivery of Information and Communication Technology Equipment in the 2nd quarter	DPWH-2nd LED	Public Bidding	Mar.1-20,2018	Mar.22,2018	Mar.23,2018	March 27, 2018	GAA CY 2018	1,160,800.00	-	-	Information and Communication Technology Equipment
18IDG019	Purchase/Delivery of Information and Communication Technology Equipment in the 3rd quarter	-do-	-do-	June 4-25,2018	June 25,2018	June 27,2018	June 29, 2018	GAA CY 2018	2,058,300.00	-	-	Information and Communication Technology Equipment
18IDG020	Purchase/Delivery of Information and Communication Technology Equipment in the 4th quarter	-do-	Shopping	Sept.10-16,2018	Sept.17,2018	Sept.18,2018	Sept. 18, 2018	GAA CY 2018	779,700.00	-	-	Information and Communication Technology Equipment
18IDG021	Purchase/Delivery of Construction Materials in the 1st quarter	-do-	Public Bidding	January 22 to February 12, 2018	Feb. 12, 2018	Feb. 19, 2018	Feb. 22, 2018	GAA CY 2018	10,457,000.00	-	-	Construction Materials
18IDG022	Purchase/Delivery of Construction Materials in the 2nd quarter	-do-	-do-	Mar.1-20,2018	Mar.20,2018	Mar.23,2018	March 27, 2018	GAA CY 2018	4,988,550.00	-	-	Construction Materials
18IDG023	Purchase/Delivery of Construction Materials in the 3rd quarter	-do-	-do-	June 4-25,2018	June 25,2018	June 27,2018	June 29, 2018	GAA CY 2018	9,917,150.00	-	-	Construction Materials
18IDG024	Purchase/Delivery of Construction Materials in the 4th quarter	-do-	-do-	Sept.10-20,2018	Sept.20,2018	Oct.1,2018	Oct. 5, 2018	GAA CY 2018	3,069,550.00	-	-	Construction Materials
18IDG025	Purchase/Delivery of Oil,Fuel and Lubricants in the 1st quarter	-do-	-do-	January 22 to February 12, 2018	Feb. 12, 2018	Feb. 19, 2018	Feb. 22, 2018	GAA CY 2018	2,344,850.00	-	-	Oil,Fuel and Lubricants
18IDG026	Purchase/Delivery of Oil,Fuel and Lubricants in the 2nd quarter	-do-	-do-	Mar.1-20,2018	Mar.20,2018	Mar.23,2018	March 27, 2018	GAA CY 2018	2,215,850.00	-	-	Oil,Fuel and Lubricants
18IDG027	Purchase/Delivery of Oil,Fuel and Lubricants in the 3rd quarter	-do-	-do-	June 4-10,2018	June 13,2018	June 27,2018	June 29, 2018	GAA CY 2018	2,295,550.00	-	-	Oil,Fuel and Lubricants

18IDG028	Purchase/Delivery of Oil,Fuel and Lubricants in the 4th quarter	DPWH-2nd LED	Public Bidding	Sept.10-20,2018	Sept.20,2018	Oct.1,2018	Oct. 5, 2018	GAA CY 2018	2,231,050.00	-	-	Oil,Fuel and Lubricants
18IDG029	Purchase/Delivery of Spareparts in the 1st quarter	-do-	Shopping	January 22 to February 12, 2018	Feb. 12, 2018	Feb. 19, 2018	Feb. 22, 2018	GAA CY 2018	316,400.00	-	-	Spareparts
18IDG030	Purchase/Delivery of Spareparts in the 2nd quarter	-do-	Shopping	Mar.1-8,2018	Mar.20,2018	Mar.23,2018	March 27, 2018	GAA CY 2018	76,400.00	-	-	Spareparts
18IDG031	Purchase/Delivery of Spareparts in the 3rd quarter	-do-	Shopping	June 4-10,2018	June 11,2018	June 13,2018	-	GAA CY 2018	238,400.00	-	-	Spareparts
18IDG032	Purchase/Delivery of Spareparts in the 4th quarter	-do-	Shopping	Sept.10-16,2018	Sept.18,2018	Sept.18,2018	-	GAA CY 2018	163,400.00	-	-	Spareparts
18CSID01	Conduct of Subsurface Exploration Survey for the Replacement and Widening of Permanent Weak Bridges Daguitan Bridge (B00067LT)along Daang Maharlika K0941+781.8; Talisay Bridge(B00068LT) along Daang Maharlika K0945+212 and Hibucawan Br. (B00523LT)along Palo-Carigara-Ormoc Road K0943+485	Planning & Design Section	Public Bidding	Sept. 20 to 29, 2017	October 26, 2017	02/19/2018	02/21/2018	GAA CY 2018	450,000.00	-	-	Soil Investigation

18CSID02	Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges Tunga Br. (B00527LT) along Palo-Carigara-Ormoc Road K0947+408; Parena Br. (B00523LT) Along Palo-Carigara-Ormoc Rd. K0947+408; Barugohay Br. (B00531LT) Along Palo-Carigara-Ormoc Rd. K0955+320 and Jugaban Bridge (B00532LT) along Palo-Carigara-Ormoc Road K0956+356	Planning & Design Section	Public Bidding	Sept. 20 to 29, 2017	October 26, 2017	02/19/2018	02/21/2018	GAA CY 2018	600,000.00	-	-	Soil Investigation
18CSID03	Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges Nauguisan Br. (B00495LT) along Palo-Carigara-Ormoc Road K0960+372; Atipolo Daku Br. (B00002LT) Along Palo-Carigara-Ormoc Rd. K0963+775; Atipolo Guti Br. (B00003LT) Along Palo-Carigara-Ormoc Rd. K0963+825 and Domiri Br. (B00004LT) along Palo-Carigara-Ormoc Road K0966+366	Planning & Design Section	Public Bidding	Sept. 20 to 29, 2017	October 26, 2017	02/19/2018	02/21/2018	GAA CY 2018	600,000.00	-	-	Soil Investigation

18CSID04	Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridges Candulman Br.(B00005LT)along Palo-Carigara-Ormoc Road K0966+503;Pinamopon Br.(B00006LT)Along Palo-Carigara-Ormoc Rd. K0968+604;Masalago Br.(B00007LT)Along Palo-Carigara-Ormoc Rd. K0969+286 and Lemon Br.(B00008LT) along Palo-Carigara-Ormoc Road K0975+786	Planning & Design Section	Public Bidding	Sept. 20 to 29, 2017	October 26, 2017	02/19/2018	02/21/2018	GAA CY 2018	600,000.00	-	-	Soil Investigation
----------	--	---------------------------	----------------	----------------------	------------------	------------	------------	-------------	------------	---	---	--------------------

Prepared by :


NORBERTO P. BOCO
 Engineer III/Head BAC Secretariat

Recommended by:


JOEL MELCHOR R. BOCO
 Asst. District Engineer
 BAC Chairman

Approved by:


CARLOS G. VELOSO
 District Engineer