

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 3RD DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Villaba, Leyte

ANNUAL PROCUREMENT PLAN

Standard Coding (Contract ID)	Procurement Project(Contract Name)	PMO/ End-User(TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/ Project)
				Advc/Posting of IB/REOI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSIE-01	Geotechnical Investigation/Sub-soil Exploration for: 1. The Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Caburunga-an-Tabunok-Consuegra Road, S001261.T: R1021+111-K1021+168, K1021+523-K1021+554, K1021+576-K1021+610, K1021+631-K1021+651, K1021+735-K1021+769, K1021+800-K1021+864, S001251.T:K1023+(-147)-K1023+(-107), K1023+(-410)-K1023+(-343), K1023+(-783)-K1023+(-746), San Isidro-Dajala Road, S000781.T: R1022+530-K1022+640, K1021+081-K1021+131, K1021+417-K1021+440, K1021+501-K1021+525, K1021+589-K1021+625, K1022+166-K1022+202, K1023+049-K1023+090, K1024+645-K1024+690, K1021+878-K1022+026, Tabango-Caimon-La Fortuna-Manhawa-an-Gimarco Road, S001301.T: K1034+370-K1034+420, K1034+780-K1034+911, K1034+960-K1035+076, K1040+808-R1040+926, K1042+950-K1043+100. 1. The Construction of Multi-Purpose Building, Inangatan and Campokpok, Tabango, Leyte 1. The Construction of Flood Control, Campokpok River, Tabango, Leyte and Salog River, Leyte, Leyte 1. The Construction of Bridges: Villanueva Bridge along Calubian-Jubay-Dajala Road, Calubian, Leyte; Riles Bridge along Calubian-Jubay-Dajala Road, Calubian, Leyte; Jubay Bridge along Calubian-Jubay-Dajala Road, Calubian, Leyte	Construction Section	Consulting Services	August 11, 2017 to August 17, 2017	Sept. 6, 2017	Sept. 14, 2017	Sept. 15, 2017	CY 2018 GAA	450,000.00			Geotechnical Investigation/ Sub-Soil Exploration
		Construction Section	Consulting Services	Aug. 11, 2017 Aug. 17, 2017	Sept. 6, 2017	Sept. 14, 2017	Sept. 15, 2017	CY 20178 GAA	300,000.00			Geotechnical Investigation/ Sub-Soil Exploration
		Construction Section	Consulting Services	Aug. 11, 2017 Aug. 17, 2017	Sept. 6, 2017	Sept. 14, 2017	Sept. 15, 2017	CY 2018 GAA	300,000.00			Geotechnical Investigation/ Sub-Soil Exploration
		Construction Section	Consulting Services	Aug. 11, 2017 Aug. 17, 2017	Sept. 6, 2017	Sept. 14, 2017	Sept. 15, 2017	CY 2018 GAA	300,000.00			Geotechnical Investigation/ Sub-Soil Exploration
								TOTAL	1,350,000.00			

Prepared by:

LORENZO P. FIDEL JR.

Head-BAC Secretariat

Date:

DPWH-CON 1-02-2016

Recommended by:

LEO EDWARD L. OPPURA

BAC-Chairman

Date:

Approved by:

LUT B. BACHEA-AN

District Engineer

Date:

Procurement/Contract ID : 18CSIE-01

Contract Name: Geotechnical Investigation/Sub-soil Exploration for:


Contract Location: 1. The Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd., S00126LT: K1021+111-K1021+168, K1021+523-K1021+554, K1021+576-K1021+610, K1021+631-K1021+651, K1021+735-K1021+769, K1021+800-K1021+884; S00125LT: K1023+(-147)-K1023+(-107), K1023+(-410)-K1023+(-343), K1023+(-783)-K1023+(-746), San Isidro-Daja Rd. S00078LT: K1022+530-K1022+640, K1021+081-K1021+131, K1021+417- K1021+440, K1021+501-K1021+525, K1021+589-K1021+625, K1022+166-K1023+049- K1023+090, K1024+645-K1024+690, K1021+878-K1022+026 Tabango-Catmon-La Fortuna- Manlawa-an-Gimarco Rd, S00130LT: K1034+370-K1034+420, K1034+780-K1034+911, K1034+960-K1035+076, K1040+808-K1040+926, K1042+950-K1043+100.

2. The Construction of Multi-Purpose Building, Inangatan and Campokpok, Tabango, Leyte

3. The Construction of Flood Control, Campokpok River, Tabango, Leyte and Salog River, Leyte, Leyte

4. The Construction of Bridges: Villanueva Bridge along Calubian-Jubay-Daja Road, Calubian, Leyte;

Riles Bridge along Calubian-Jubay-Daja Road, Calubian, Leyte; Jubay Bridge along Calubian-Jubay-Daja Road, Calubian, Leyte



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 3RD DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Villaba, Leyte

INDICATIVE/FINAL PROJECT PROCUREMENT MANAGEMENT PLAN
FOR CONSULTING SERVICES

1. Brief Scope of Work: Geotechnical Investigation/Sub-Soil Exploration

2. Readiness of the Contract for Procurement:

3.1	Availability of Fund: NEP/GAA Year	CY 2018 GAA	PPA	Amount	1,350,000.00
3.2	Completed Bidding Documents: Yes	√	No		

4. Contract Implementation Schedule

4.1	Contract Duration:	54 Calendar Days
4.2	Target Start Date of Contract:	September 25, 2017
4.3	Target Completion Date of Contract:	November 17, 2017

5. Proposed Procurement Method: Consulting Services Others (Specify)

6. Procurement Schedule:

Activity	Date		No. Of Cal. Days
	From	To	
6.1 Preparation of Bidding Documents	Aug. 11, 2017	Sept. 6, 2017	27
6.2 Pre-Procurement Conference	Aug. 9, 2017	Aug. 9, 2017	1
6.3 Advertisement of REOI	Aug. 11, 2017	Aug. 17, 2017	7
6.4 Eligibility Check	Aug. 18, 2017	Aug. 18, 2017	1
6.5 Shortlisting	Aug. 18, 2017	Aug. 18, 2017	1
6.6 Issuance of Request for Proposals			
6.7 Pre-Bid Conference	Aug. 25, 2017	Aug. 25, 2017	1
6.8 Receipt and Opening of Bids	Sept. 6, 2017	Sept. 6, 2017	1
6.9 Evaluation of Bids	Sept. 7, 2017	Sept. 7, 2017	1
6.10 Negotiation			
6.11 Post-Qualification	Sept. 12, 2017	Sept. 13, 2017	2
6.12 Award of Contract	Sept. 14, 2017	Sept. 14, 2017	1

7. Contract Processing:

Activity	Date		No. Of Cal. Days
	From	To	
7.1 Perfection and Signing of Contract	Sept. 15, 2017	Sept. 15, 2017	1
7.2 Approval of Contract	Sept. 18, 2017	Sept. 18, 2017	1
7.3 Notice to Proceed	Sept. 19, 2017	Sept. 19, 2017	1

Prepared By:
LEO EDWARD L. OPPURA
BAC-CHAIRMAN

Evaluated by:
SOCORRO NENETTE P. DE LUNA
Administrative Officer IV

Date:

Date: