

4/90

August 14, 2018


Dir. MELVIN B. NAVARRO
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

Sir:

We are hereby submitting the **INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)**, attached herewith is the hard copy of the report needed.

For your guidance and reference.

Very truly yours,


ROBERTO S. NICOLAS
District Engineer

NCR.12.2 LCDL/Wpl



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

August 14, 2018


DR. MELVIN B. NAVARRO
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

Sir:

We are hereby submitting the **INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)**, attached herewith is the hard copy of the report needed.

For your guidance and reference.

Very truly yours,


ROBERTO S. NICOLAS
District Engineer

NCR.12.2 LCDL/Ypl

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	Procurement Method	Schedule for Each Procurement Activity				Estimated Budget (P=)		Remarks
			Advertisement/Posting of Bids	Submission/Opening of Bids	Auction/Signing	Contract Signing	Total	CO (P=)	
01SOB0001	Rehabilitation/Repair of San Juan Bridge (R02L260.2) along San Juan-San Juan Road, San Juan City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		3,000.00	Rehabilitation/Repair of Bridge
01SOB0002	Construction of Box Culvert along G. Soriano St., San Juan City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		11,600.00	Construction of Box Culvert
01SOB0015	Rehabilitation/Reconstruction/Upgrading of Damaged Pavement Roads along Marikina/Manila Rd - (R030012.2) Challenge 0 - Challenge 378, Marikina City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		5,474.00	Rehabilitation/Reconstruction/Upgrading of Damaged Pavement Roads
01SOB0016	Construction of Tagay Division Road to Plaza Bypass Road (Via Valentin Street), Tagay City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		48,000.00	Construction of Division Road
01SOB0017	Rehabilitation/ Strengthening of Barotay Bridge (R010700.2) along Pineda Road, Pineda City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		65,400.00	Rehabilitation/ Strengthening of Bridge
01SOB0047	Preventive Maintenance of Bani Ave. R019 - 279 - R009 - 477, R001 - 022 - R010 R02, Mandaluyong City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		5,424.00	Preventive Maintenance
01SOB0048	Rehabilitation/ Major Repair of Talarong Bridge (R01002.2) along Marikina Road, Marikina City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		3,000.00	Rehabilitation/ Major Repair of Bridge
01SOB0049	Repair/ Rehabilitation of the Department of Health National Capital Region Office including Upgrading of Electrical Facilities, Healthcare Compound, Addition HR, Mandaluyong City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		25,000.00	Repair/ Rehabilitation of the including Upgrading of Electrical Facilities
01SOB0050	Construction (Completion) of Multi-Purpose Building and Facilities (Quarantine Station) of Multi-Purpose Building and Facilities (Quarantine Station), Mandaluyong City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		4,000.00	Construction (Completion) of Facilities & Site Development
01SOB0051	Construction (Completion) of Multi-Purpose Building and Facilities (Quarantine Station), Mandaluyong City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		3,000.00	Construction (Completion) of Multi-Purpose Building and Facilities
01SOB0112	Construction of Bypass and Division Road along Candelaria Road - 6 (C-6), Tagay-Pateros	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		80,000.00	Construction (Completion) of Bypass and Division Road
01SOB0113	Rehabilitation/ Strengthening of Lower Molina Bridge (R01002.2) along PTA Road, Tagay-Pateros	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		1,500.00	Rehabilitation/ Strengthening of Bridge
01SOB0114	Rehabilitation/ Major Repair of Marikina Bridge (R01002.2) along PTA Road, Tagay-Pateros	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		2,000.00	Rehabilitation/ Major Repair of Bridge
01SOB0115	Rehabilitation/ Major Repair of Upper Tugay Bridge (UVC) (R01002.2) along Tugay-Tugay Road, Tagay-Pateros	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		4,000.00	Rehabilitation/ Major Repair of Bridge
01SOB0116	Rehabilitation/ Major Repair of San. Antonio Bridge (R010700.2) along PTA Road, Tagay-Pateros	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		3,000.00	Rehabilitation/ Major Repair of Bridge
01SOB0118	Preventive Maintenance of C-5 Service Road - (R01002.2) Challenge 0 - Challenge 351, Tagay City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		5,748.00	Preventive Maintenance of Service Road
01SOB0169	Rehabilitation/ Major Repair of Lower Molina Bridge (R01002.2) along C-5 Road, Tagay City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		1,500.00	Rehabilitation/ Major Repair of Bridge
01SOB0170	Rehabilitation/ Major Repair of Lower Molina Bridge (R01002.2) along C-5 Road, Tagay City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		1,500.00	Rehabilitation/ Major Repair of Bridge
01SOB0200	Rehabilitation/ Strengthening of Marikina Bridge (R01002.2) along A. Bonifacio Ave., Marikina City	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018		100,000.00	Rehabilitation/ Strengthening of Bridge

0150000201	Completion of Box Culvert at Salinas Creek, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	30,000.00	Completion of Box Culvert
0150000202	Construction (Completion) of Drainage Canals including Lateral along J.P. Blvd, Brgy. Sta. Maria, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	2,500.00	Construction (Completion) of Drainage Canals including Lateral
0150000203	Construction (Completion) of Marikina River Drainage Outlet, Brgy. 3, Dona Paula, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	94,400.00	Construction (Completion) of Drainage Outlet
0150000204	Improvement of Box Culvert along Sagang Miao Creek, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	30,000.00	Improvement of Box Culvert
0150000205	Construction of Gravity Wall along Marikina River, Brgy. Fontana, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	50,000.00	Construction of Gravity Wall
0150000206	Construction of Gravity Wall Along Marikina River, San Miguel Compound, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	50,000.00	Construction of Gravity Wall
0150000207	Construction/Rehabilitation of Slope Protection, Brgy. Concepcion Das, Marikina City	Construction Section	Public Bidding	9/14/2018 to 9/20/2018	10/4/2018	10/11/2018	10/12/2018	30,000.00	Construction/Rehabilitation of Slope Protection

Prepared By:

Recommended By:

Approved By:

LORENZO C. DELA CRUZ
Engineer-III

ROBERTO S. MEDOLAS
Assistant District Engineer

ROBERTO S. MEDOLAS
District Engineer


Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Management Division

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (WEP)

Contract ID No.	Contract Name	PMO/Lead Office	Procurement Method	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks
				Advertisement/Posting of Notice	Substantial Opening of Bids	Anticipated Award		Total	MOOE	
019000003	Construction of Reinforcement Wall along Salapitan Creek, Brgy. Salapitan, San Juan City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction of Reinforcement Wall
019000018	Reinforcing/ Strengthening of Ramada Bridge (00187/3.2) along Quinsay Ave., Parol City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Reinforcing/ Strengthening of Bridge
019000019	Reinforcing/ Strengthening of Varadero Bridge (00177/3.2) along Quinsay Ave., Parol City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Reinforcing/ Strengthening of Bridge
019000020	Reinforcing/ Strengthening of Varadero Bridge (00187/3.2) along Quinsay Ave., Parol City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Reinforcing/ Strengthening of Bridge
019000052	Construction (Completion) of Multi-Purpose Building and Facilities (Justice Hall, Barangay Murog, Mandaluyong City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building and Facilities
019000053	Construction (Completion) of Multi-Purpose Building (People's Center, Mandaluyong City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000054	Construction (Completion) of Multi-Purpose Building (People's Center, Mandaluyong City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000055	Construction (Completion) of Multi-Purpose Building (People's Center, Mandaluyong City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000056	Construction (Completion) of Multi-Purpose Building (People's Center, Mandaluyong City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000117	Bank Improvement along Bagumbayan River, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement
019000118	Bank Improvement along Taguig River (East Bank), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement
019000119	Bank Improvement along Taguig River (West Bank), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement
019000120	Bank Improvement along Taguig River (Phase 2), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement
019000121	Bank Improvement along Taguig River (Phase 3), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement
019000171	Bank Improvement/ Deepening/ Dredging of Taguig Lake/Port, Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement/ Deepening/ Dredging
019000172	Bank Improvement/ Deepening/ Dredging of Taguig Lake/Port, Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement/ Deepening/ Dredging
019000173	Bank Improvement/ Deepening/ Dredging of Taguig Lake/Port, Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Bank Improvement/ Deepening/ Dredging
019000205	Construction (Completion) of Multi-Purpose Building (Phase 2), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000206	Construction (Completion) of Multi-Purpose Building (Phase 3), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000207	Construction (Completion) of Multi-Purpose Building (Phase 4), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000208	Construction (Completion) of Multi-Purpose Building (Phase 5), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000209	Construction (Completion) of Multi-Purpose Building (Phase 6), Brgy. Taguig, Taguig City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction (Completion) of Multi-Purpose Building
019000253	Construction/ Rehabilitation of Slope Protection, Marikina City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction/ Rehabilitation of Slope Protection
019000254	Construction/ Rehabilitation of Slope Protection, Marikina City	Construction Section	Public Bidding	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018				Construction/ Rehabilitation of Slope Protection

019080265	Excavation/ Drilling of Manhole Blank, Marlboro City	Construction Section	Public Building	9/21/2018 to 9/27/2018	10/11/2018	10/18/2018	10/19/2018	10/19/2018	32,000.00	Estimated Dollars
-----------	--	----------------------	-----------------	------------------------	------------	------------	------------	------------	-----------	-------------------

Prepared By:


J. L. LAMBERT
Engineer III

Recommended By:


EUGENE J. YOUNG
Assistant Project Engineer

Approved By:


ROBERTO A. RODRIGUEZ
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Mangrovia Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (MEP)

Contract ID No.	Contract Name	Procurement Method	Schedule for Each Procurement Activity				Estimated Budget (P=000)			Remarks
			Advertisement/Posting of Bids	Submission/Opening of Bids	Contract Signing	Source of Funds	Total	MOOE	CO (P=000)	
019000004	Construction of Movement Wall along San Juan River, San Juan City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				30,000.00	Construction of Movement Wall
019000021	Rehabilitation/ Repair of CS/Orange Flyover (R03118.2) along CS-Orange Flyover, Pasig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				25,000.00	Rehabilitation/ Repair of Flyover
019000022	Rehabilitation/ Repair of CS/Orange Flyover (R03318.2) along CS-Orange Flyover, Pasig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				25,000.00	Rehabilitation/ Repair of Flyover
019000023	Rehabilitation/ Repair of CS/Orange Flyover (R03118.2) along Main East Road (Rosauro-Quezon Road), Pasig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				4,000.00	Rehabilitation/ Repair of Flyover
019000057	Construction of Four (4) Storey Multi-Purpose Building at Highway 1882 Integrated School (Extension of Division of City)	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				15,000.00	Construction of Multi-Purpose Building
019000058	Construction of Mandalaing City College including Completion of Facilities (Academic Building), Mandalaing City, Manila	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				74,000.00	Construction and Completion of Facilities
019000059	Construction of Mandalaing City College including Completion of Facilities (Administration Building), Mandalaing City, Manila	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				71,000.00	Construction and Completion of Facilities
019000060	Construction of Mandalaing City College including Completion of Facilities (Library Building), Mandalaing City, Manila	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				15,000.00	Construction and Completion of Facilities
019000061	Construction of Multi-Purpose Building, Marikina City, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				20,000.00	Construction of Multi-Purpose Building
019000122	Bank Improvement/ Protection along Pasig River (Phase 1), Pasig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				50,000.00	Bank Improvement/ Protection
019000123	Bank Improvement/ Protection along Pasig River (Phase 2), Pasig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				50,000.00	Bank Improvement/ Protection
019000124	Bank Improvement/ Protection along Pasig River (Phase 3), Pasig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				50,000.00	Bank Improvement/ Protection
019000125	Construction of Box Culvert and Drainage Outfall including Culverts (Phase II) at Calabazas River, Brgy. Calabazas, Taguig City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				15,000.00	Construction of Box Culvert and Drainage Outfall including Culverts
019000126	Construction of Drainage Outfall and Culverts, Brgy. Sta. Rita, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				10,000.00	Construction of Box Culvert and Drainage Outfall including Culverts
019000174	Construction of Slope Protection along Taguig River (P.L. Quizon Bridge), Brgy. Sta. Rita, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				50,000.00	Construction of Slope Protection
019000175	Construction of Slope Protection along Taguig River (Quizon Bridge), Brgy. Sta. Rita, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				50,000.00	Construction of Slope Protection
019000176	Construction of Slope Protection along Taguig River (East Bank), Brgy. Sta. Rita, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				50,000.00	Construction of Slope Protection
019000210	Construction of Multi-Purpose Building at Phase 2 (Phase 2), Brgy. Marikina, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				1,000.00	Construction of Multi-Purpose Building
019000211	Construction of Multi-Purpose Building at Brgy. Marikina, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				7,000.00	Construction of Multi-Purpose Building
019000212	Construction of Multi-Purpose Building including site Development at Brgy. Marikina, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				10,000.00	Construction of Multi-Purpose Building
019000213	Construction of Multi-Purpose Building, Brgy. Marikina, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				2,500.00	Construction of Multi-Purpose Building
019000214	Construction of Multi-Purpose Building, Brgy. Marikina, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				40,000.00	Construction of Multi-Purpose Building
019000216	Excavation/ Deepening of West Creek, Marikina City	Public Bidding	9/26/2018 to 10/4/2018	10/18/2018	10/26/2018				30,000.00	Excavation/ Deepening of Creek

0150800267	Improvement of Creek Including Lateral, Irrig. Piping, Headers City of...	Construction Section	Public Meeting 10/24/2018 to 10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	20,000.00	Improvement of Creek Including Lateral Improvement of Flow
0150800268	Improvement of Ranch River, Associated Weirs, Terra Vets Substation, Paving, etc.	Construction Section	Public Meeting 10/24/2018 to 10/24/2018	10/24/2018	10/24/2018	10/24/2018	10/24/2018	50,000.00	

Prepared By:

[Signature]
LAWRENCE J. HARRISON
City Engineer III

Recommended By:

[Signature]
RUSSELL J. TORDO
Assistant District Engineer

Approved By:

[Signature]
ROBERTO S. HERRERA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	Procurement Mode	Schedule for Each Procurement Activity				Estimated Budget (PHP)		Remarks
			Advertisement/Posting of NITD	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	
019000005	Construction (Completion) Government Center, Brgy. St. Joseph, San Juan City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction (Completion) Government Center
019000024	Rehabilitation/ Major Repair of C/O/Right of Way (R0132112)	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Rehabilitation/ Major Repair of Right of Way
019000025	Construction of NCCC Drainage Outlet including Lateral, Brgy. Marikina, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of NCCC Drainage Outlet including Lateral
019000026	Construction of Slope Protection along Manggahan Floodway (East Bank), Pasig City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Slope Protection
019000062	Construction of Multi-Purpose Building, Completion of Facilities and Site Development, Manduyog High School, Mandaluyong City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building, Completion of Facilities and Site Development
019000063	Construction of Multi-Purpose Building, Mandaluyong City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000064	Rehabilitation of Administrative Building at Rural Technological University, Mandaluyong City, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Rehabilitation of Administrative Building
019000065	Rehabilitation of San. Gen. Cemetery at Rural Technological University, Mandaluyong City, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Rehabilitation of San. Gen. Cemetery
019000066	Construction of Multi-Purpose Building (PVC Stand), Mandaluyong City, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000067	Construction of Drainage Outlet including Lateral (Phase II), Calatagan Creek, Brgy. Marikina, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Drainage Outlet including Lateral
019000068	Construction of Drainage Outlet including Lateral (Phase II), Marikina Creek, Brgy. Marikina, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Drainage Outlet including Lateral
019000069	Construction of Drainage Outlet including Lateral at Brgy. Sta. Ana, Paligay, Paligay City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Drainage Outlet including Lateral
019000070	Construction of Drainage Outlet including Lateral, Paligay Creek, Brgy. Sta. Ana, Paligay, Paligay City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Drainage Outlet including Lateral
019000071	Construction of Drainage Outlet including Lateral, Paligay Creek, Brgy. Sta. Ana, Paligay, Paligay City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Drainage Outlet including Lateral
019000072	Construction of Slope Protection along Manggahan Floodway (East Bank), Pasig City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Slope Protection
019000073	Construction of Slope Protection of Manggahan Floodway (East Bank), Pasig City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Slope Protection
019000074	Construction of Slope Protection of Manggahan Floodway (East Bank), Pasig City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Slope Protection
019000075	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000076	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000077	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000078	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000079	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000080	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000081	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000082	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000083	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000084	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000085	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000086	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000087	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000088	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000089	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building
019000090	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Marikina City	Public Bidding	10/5/2018 to 10/11/2018	10/25/2018	11/2/2018	11/5/2018			Construction of Multi-Purpose Building

[illegible]

Prepared By:

By Deborah C. Ellison
Clerk III

Recommended By:

and By:  SAMUEL O. L. YOMO
Assistant District Engineer

Aggravated Perjury

~~CONFIDENTIAL - SECURITY INFORMATION~~

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	PMO/Lead Unit	Schedule for Each Procurement Activity					Estimated Budget (P=)		Remarks
			Advertisement/Posting of MOU	Submission/Opening of Bids	Notice of Award	Contract Signing	Spouse of Public	Total	MOU	
015000006	Construction of Multi-Purpose Building including site development, Brgy. Binali, City of San Juan	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			50,000.00	
015000007	Construction of Slope Protection along Mangrove Roadway (Tingit Road), Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			30,000.00	
015000008	Construction/ Rehabilitation of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			15,000.00	
015000009	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			20,000.00	
015000067	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			3,000.00	
015000068	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			3,000.00	
015000069	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			3,000.00	
015000070	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			5,000.00	
015000071	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			5,000.00	
015000132	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			30,000.00	
015000133	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			12,000.00	
015000134	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			12,250.00	
015000135	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			25,000.00	
015000180	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			50,000.00	
015000181	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			50,000.00	
015000182	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			45,000.00	
015000020	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			5,000.00	
015000021	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			20,000.00	
015000022	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			45,000.00	
015000023	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			35,000.00	
015000024	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			5,000.00	
015000027	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			20,000.00	
015000073	Construction of Slope Protection along Ermita Road (High Road), Brgy. Santa Rosa, Brgy. CDO	Construction Section	10/16/2018 to 10/22/2018	11/5/2018	11/12/2018	11/13/2018			3,000.00	

019C000274	Construction/Replacement of Multipurpose Buildings including Full Development of Bays, Eugene District City	Construction System	Public Meeting	11/22/2018	11/22/2018	11/23/2018	10,000.00
------------	--	------------------------	----------------	------------	------------	------------	-----------

Prepared By:


L. J. DE LEO
Engineer III

Recommended By:


ISABELA V. TRIND
Assistant Project Engineer

Approved By:


ROBERTO S. NICOLAS
Senior Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Mangaliman Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (MEP)

Contract ID No.	Contract Name	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Indicative Budget (P=)		Remarks
			Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	00000	
019080007	Construction/Rehabilitation/Completion of Multi-Purpose Building, Brgy. Progreso, San Juan, City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation/Completion of Multi-Purpose Building
019080030	Rehabilitation of Drainage System along Arroyo Rodriguez, Brgy. Dela Paz, Pasig City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Rehabilitation of Drainage System
019080031	Construction of Two (2) Storey Building of Quality Assurance Office Including Laboratories, Open Metro Manila 1st District Construction Office, Brgy. Rosario, Manila City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Two (2) Storey Building of Quality Assurance Office Including Laboratories
019080032	Construction/Rehabilitation of Concrete Slope Protection along St. Martin St. (near Philippine Sports Complex), Pasig City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation of Concrete Slope Protection
019080072	Rehabilitation/Completion of Multi-Purpose Building (Preliminary), Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Rehabilitation/Completion of Multi-Purpose Building
019080073	Rehabilitation/Completion of Multi-Purpose Building (Preliminary), Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Rehabilitation/Completion of Multi-Purpose Building
019080074	Rehabilitation/Completion of Multi-Purpose Building (Police and Fire Station), Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Rehabilitation/Completion of Multi-Purpose Building
019080075	Rehabilitation/Completion of Multi-Purpose Building, Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Rehabilitation/Completion of Multi-Purpose Building
019080076	Rehabilitation/Completion of Multi-Purpose Building, Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Rehabilitation/Completion of Multi-Purpose Building
019080136	Construction of Five (5) Storey Hall of Justice Building, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Hall of Justice Building
019080137	Construction of Multi-Purpose Building (Adjacent to the Tagaytay Police District Hospital along East Service Road, Brgy. Western Bldg.), Tagaytay City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Multi-Purpose Building
019080138	Construction of Multi-Purpose Building at Brgy. Poblacion, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Multi-Purpose Building
019080139	Construction of Multi-Purpose Building at Brgy. Poblacion, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Multi-Purpose Building
019080183	Construction of Drainage System at F. Calma, Brgy. Calma, Tagaytay City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Drainage System
019080184	Construction of Slope Protection Including Bank Improvement along Tagaytay River East Bank Facing Downstream Phase II, Tagaytay City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Slope Protection Including Bank Improvement
019080185	Construction of Slope Protection Including Bank Improvement along Tagaytay River West Bank Facing Downstream Phase II, Tagaytay City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction of Slope Protection Including Bank Improvement
019080225	Construction/Rehabilitation of Drainage System including Lateral along J.P. Ruiz St., Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation of Drainage System including Lateral
019080226	Construction/Rehabilitation of Drainage System including Lateral along J.P. Ruiz St., Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation of Drainage System including Lateral
019080227	Construction/Rehabilitation of Drainage System including Lateral along J.P. Ruiz St., Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation of Drainage System including Lateral
019080228	Construction/Rehabilitation of Drainage System including Lateral along Marikina St., Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation of Drainage System including Lateral
019080229	Construction/Rehabilitation of Drainage System including Lateral along Marikina St., Brgy. Marikina, Marikina City	Public Bidding	10/15/2018 to 10/25/2018	11/07/2018	11/15/2018	11/16/2018				Construction/Rehabilitation of Drainage System including Lateral

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2010 (NEP)

Contract ID No.	Contract Name	PMO/Lead Year	Schedule for North Procurement Activity					Status of Funds	Anticipated Budget (FY07)		Remarks
			Advertisement/Posting of Notice	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE		
0150000006	Construction (Completion) of Pumping Station at Barangay Bata, San Juan City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		21,000.00		Construction (Completion) of Pumping Station	
0150000035	Construction of Multi-Purpose Building, Brgy. Bantigue, Pines City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		5,000.00		Construction of Multi-Purpose Building	
0150000034	Construction of Multi-Purpose Building, Brgy. Maguigay, Pines City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		4,000.00		Construction of Multi-Purpose Building	
0150000035	Construction of Multi-Purpose Building, Brgy. San Jose, Pines City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		6,000.00		Construction of Multi-Purpose Building	
0150000077	REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MARIKIN 1, Naga, Naga City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		3,000.00		Repair/Rehabilitation of Multi-Purpose Building	
0150000078	REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MARIKIN 2, Naga, Naga City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		5,000.00		Repair/Rehabilitation of Multi-Purpose Building	
0150000079	Repair/Rehabilitation of Zipline House, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		3,000.00		Repair/Rehabilitation of Zipline House	
0150000080	Construction of Rehabilitation-1st EDSA, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		15,000.00		Construction of Rehabilitation	
0150000081	Construction/Rehabilitation of Always at Public, 4th and Vito	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		5,000.00		Construction/Rehabilitation of Always at Public	
0150000140	Construction of Multi-Purpose Building at Brgy. San Romulo	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		4,000.00		Construction of Multi-Purpose Building	
0150000141	Construction of Multi-Purpose Building at Santa's 3 Compound, Brgy. Calabita, Tondo City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		1,000.00		Construction of Multi-Purpose Building	
0150000142	Rehabilitation of Multi-Purpose Building (Health Center) at Brgy. Pines, Tondo City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		2,000.00		Rehabilitation of Multi-Purpose Building	
0150000143	Rehabilitation of Multi-Purpose Building at Brgy. Pines, Tondo City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		2,500.00		Rehabilitation of Multi-Purpose Building	
0150000186	Construction of Slope Protection including Site Development, Brgy. Lungsod, Brgy. Lungsod, Tondo City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		50,000.00		Construction of Slope Protection including Site Development	
0150000187	Construction of Slope Protection along Dapay, Brgy. Lungsod, Brgy. Lungsod, Tondo City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		50,000.00		Construction of Slope Protection along Dapay	
0150000230	Construction/Rehabilitation of Drainage System including Materials along At. Cruz St., Brgy. Marikina, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		50,000.00		Construction/Rehabilitation of Drainage System including Materials	
0150000231	Construction/Rehabilitation of Drainage System including Materials along At. Cruz St., Brgy. Marikina, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		1,500.00		Construction/Rehabilitation of Drainage System including Materials	
0150000232	Construction/Rehabilitation of Drainage System including Materials along Bata St., Brgy. Marikina, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		1,500.00		Construction/Rehabilitation of Drainage System including Materials	
0150000233	Construction/Rehabilitation of Road Network along Pines, Brgy. Bantigue, Pines City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		10,000.00		Construction/Rehabilitation of Road Network	
0150000234	Construction/Rehabilitation of Road Network at Pines, Brgy. Bantigue, Pines City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		2,000.00		Construction/Rehabilitation of Road Network	
0150000278	Construction/Rehabilitation of Drainage System, Brgy. Marikina, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		10,000.00		Construction/Rehabilitation of Drainage System	
0150000279	Construction/Rehabilitation of Drainage System, Brgy. Pines, Marikina City	Construction Section	10/26/2018 to 11/2/2018	11/15/2018	11/22/2018	11/23/2018		6,000.00		Construction/Rehabilitation of Drainage System	

DISC000280	Construction of Gravity Well Along Mangrove Row, Brgy. Fortune, Marikina City	Construction Sectors	Public Bidding	11/26/2018 to 11/27/2018	12/13/2018	11/22/2018	11/23/2018	50,000.00	Completion of Gravity Well
------------	---	----------------------	----------------	--------------------------	------------	------------	------------	-----------	----------------------------

Prepared By:


LAMBERTO S. MORALES
Engineer III

Recommended By:


EUGENIO V. YULO
Professional Engineer

Approved By:


LAMBERTO S. MORALES
Engineer III

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Management Division

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (MEP)

Contract ID No.	Contract Name	Procurement Method	Schedule for Each Procurement Activity				Estimated Budget (P=)			Source of Funds	Brief Description of Program/Project
			Advertisement/Posting of Notice	Substantial Opening of Bids	Notice of Award	Contract Signing	Total	MDOE	CO (P=)		
019080009	Construction of Box Culvert along G. Soriano Street, San Juan City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			8,200.00		Construction of Box Culvert
019080016	Construction of Multi-Purpose Building, Brgy. San Juan, Pines City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			7,000.00		Construction of Multi-Purpose Building
019080037	Construction of Multi-Purpose Building, Cagayan Compound, Brgy. Nambic, Pines City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			6,000.00		Construction of Multi-Purpose Building
019080038	Construction of Multi-Purpose Building, F. Hernandez, Brgy. San Juan, Pines City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			3,000.00		Construction of Multi-Purpose Building
019080082	Construction/Rehabilitation of Drainage System along G. Almeyda Street, Nambic, Pines City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			15,000.00		Construction/Rehabilitation of Drainage System
019080083	Construction/Rehabilitation of Road along Cordillera St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			30,000.00		Construction/Rehabilitation of Road
019080084	Construction/Rehabilitation of Road along Cordillera St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			30,000.00		Construction/Rehabilitation of Road
019080085	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			30,000.00		Construction/Rehabilitation of Road
019080086	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			30,000.00		Construction/Rehabilitation of Road
019080144	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			3,000.00		Construction/Rehabilitation of Road
019080145	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			3,000.00		Construction/Rehabilitation of Road
019080146	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			2,000.00		Construction/Rehabilitation of Road
019080147	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			4,000.00		Construction/Rehabilitation of Road
019080188	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			50,000.00		Construction/Rehabilitation of Road
019080189	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			40,000.00		Construction/Rehabilitation of Road
019080225	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			8,500.00		Construction/Rehabilitation of Road
019080236	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			8,300.00		Construction/Rehabilitation of Road
019080237	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			10,000.00		Construction/Rehabilitation of Road
019080238	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			7,400.00		Construction/Rehabilitation of Road
019080229	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			6,000.00		Construction/Rehabilitation of Road
019080281	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			40,000.00		Construction/Rehabilitation of Road
019080282	Construction/Rehabilitation of Road along Sierra Madre St. Brgy. Addition Hill, Marikina City	Construction Section	11/27/2018 to 11/27/2018	11/27/2018	11/29/2018	11/29/2018			20,000.00		Construction/Rehabilitation of Road

015080263	Reaper/ Rehabilitation of Road Network, Brgy. Marikina Heights, Marikina City	Construction Section	1472-2504 to 11/9/2018	11/22/2018	11/29/2018	11/30/2018	20,000.00	Request/ Indication of Fund Interest
-----------	---	----------------------	------------------------	------------	------------	------------	-----------	--------------------------------------

Prepared By:

NOT IN CHARGE

Recommended By:

100-10000-1-10000
 100-10000-1-10000
 100-10000-1-10000

Approved By:

~~ROBERTO L. MINOIAN~~
~~District Engineer~~

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	PMO/End User	Schedule for Each Procurement Activity				Estimated Budget (P=)			Bidding No.
			Preparation of Bidding Documents	Submission/Opening of Bids	Contract Award	Contract Signing	Source of Funds	Total	MODE	
019080010	Construction of Pedestrian Underpass at Bantayog St. Joseph, Sta. Mesa, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		25,000.00		Construction of Pedestrian Underpass
019080039	Construction of Multi-Purpose Building, Garden Bridge, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		7,000.00		Construction of Multi-Purpose Building
019080040	Construction of Multi-Purpose Building, Grandview, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		6,000.00		Construction of Multi-Purpose Building
019080067	Improvement/Rehabilitation of Road Network, Brgy. Malibon, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		5,000.00		Improvement/Rehabilitation of Road Network
019080088	Improvement/Rehabilitation of Road Network, Brgy. Malibon, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		10,000.00		Improvement/Rehabilitation of Road Network
019080089	Improvement/Rehabilitation of Road Network, Brgy. Malibon, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		10,000.00		Improvement/Rehabilitation of Road Network
019080090	Improvement/Rehabilitation of Road Network, Brgy. Malibon, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		5,000.00		Improvement/Rehabilitation of Road Network
019080091	Improvement/Rehabilitation of Road Network, Brgy. Malibon, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		2,000.00		Improvement/Rehabilitation of Road Network
019080146	Construction of Road Network and Drainage System at Brgy. Sta. Mesa, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		5,000.00		Construction of Road Network and Drainage System
019080149	Construction of Road Network and Drainage System at Brgy. Sta. Mesa, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		2,000.00		Construction of Road Network and Drainage System
019080150	Construction of Road Network and Drainage System at Brgy. Sta. Mesa, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		1,000.00		Construction of Road Network and Drainage System
019080151	Construction of Road Network and Drainage System at Brgy. Sta. Mesa, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		5,000.00		Construction of Road Network and Drainage System
019080190	Improvement/Overhaul of Brgy. Roads at Brgy. Central Manila, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		10,000.00		Improvement/Overhaul of Brgy. Roads
019080191	Improvement/Overhaul of Brgy. Roads at Brgy. Central Manila, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		20,000.00		Improvement/Overhaul of Brgy. Roads
019080240	Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		3,000.00		Construction (Completion) of Multi-Purpose Building
019080241	Construction of Multi-Purpose Building including Site Development, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		5,000.00		Construction of Multi-Purpose Building including Site Development
019080242	Construction of Multi-Purpose Building including Site Development, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		10,000.00		Construction of Multi-Purpose Building including Site Development
019080243	Construction of Multi-Purpose Building, Phase 2, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		2,000.00		Construction of Multi-Purpose Building
019080284	Improvement/Rehabilitation of Road Network, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		8,000.00		Improvement/Rehabilitation of Road Network
019080285	Improvement/Rehabilitation of Road Network, Brgy. San Antonio, Manila	Construction Section	11/29/2018 to 11/29/2018	11/29/2018	12/6/2018	12/7/2018		25,000.00		Improvement/Rehabilitation of Road Network

DISC002296	Report/ Recommendation of Road Network, Brgy. Tumana, Northern	Construction	Public Bidding	11/9/2018 to 11/25/2018	11/26/2018	12/6/2018	12/7/2018	20,000.00	Report/ Recommendation of Road Network
------------	--	--------------	----------------	-------------------------	------------	-----------	-----------	-----------	--

Prepared By:

[Signature]
JOSEPH V. DELA ROSA
 Engineer II

Recommended By:

[Signature]
MR. JOSE V. TROSA
 Assistant Project Engineer

Approved By:

[Signature]
ROBERTO J. APOLIAS
 District Engineer

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	FMS/Lead Year	Schedule for Next Procurement Activity					Source of Funds	Estimated Budget (MYR)		Remarks
			Procurement Method	Advertisement/Posting of RFQs	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	CO (FY08)	
0150000031	Construction of Reinforcement Wall Along Enstekong Creek, San Juan CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			50,000.00		Construction of Reinforcement Wall
0150000041	Construction of Multi-Purpose Building, Mangay II, Brgy. Pinalihan, Neg. CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			7,000.00		Construction of Multi-Purpose Building
0150000042	Construction of Multi-Purpose Building, Main IV, Brgy. Mananaban, Palau CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			4,000.00		Construction of Multi-Purpose Building
0150000052	Rehabilitation of Andres Bondon Integrated School, Brgy. San Juan, Neg. CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			5,000.00		Rehabilitation
0150000093	Rehabilitation of P. ROLANDO JAMES National High School, Brgy. Maragao Drive, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			3,000.00		Rehabilitation
0150000094	Rehabilitation of CR of Marikuyong SOCCER HALL SOCCER, Brgy. P-40, Marikuyong City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			3,000.00		Rehabilitation
0150000095	Rehabilitation of Dicks Basilio Yampco Elementary School, Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			2,000.00		Rehabilitation
0150000096	Rehabilitation of DADA MAR Gonzaga Elementary School, Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			5,000.00		Rehabilitation
0150000152	Construction of Roads and Drainage System at Capatzeno St., Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			3,000.00		Construction of Roads and Drainage System
0150000153	Construction of Roads and Drainage System at Esmeralda Camarillo, Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			2,000.00		Construction of Roads and Drainage System
0150000154	Construction of Roads and Drainage at Esmeralda St. and Mercedes St., Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			1,000.00		Construction of Roads and Drainage System
0150000155	Construction of Roads and Drainage System at Calderon St., Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			1,000.00		Construction of Roads and Drainage System
0150000152	Improvement/ Overlay of Brgy. Roads at Brgy. Light Tula, Tula CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			5,000.00		Improvement/ Overlay
0150000153	Improvement/ Overlay of Brgy. Roads at Brgy. North Sigua, Tula CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			2,000.00		Improvement/ Overlay
0150000244	Construction of Multi-Purpose Building, Parat 3, Malabago, Brgy. Malabago, Malabago CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			1,500.00		Construction of Multi-Purpose Building
0150000245	Construction of Multi-Purpose Building, Parat 6, Malabago MOA, Subic Bay CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			2,500.00		Construction of Multi-Purpose Building
0150000246	Construction of Multi-Purpose Building, Parat 7, P. 3, Brgy. Malabago, Malabago CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			2,000.00		Construction of Multi-Purpose Building
0150000247	Construction of Multi-Purpose Building, Brgy. Maragao Inc., Brgy. Maragao, Maragao CR	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			5,000.00		Construction of Multi-Purpose Building
0150000287	Construction/ Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Maragao, Maragao City	Construction Section	Public Bidding	11/16/2018 to 11/22/2018	12/16/2018	12/14/2018			10,000.00		Construction/ Rehabilitation of Multi-Purpose Building including Site Development

01508026	Construction/ Rehabilitation of Multi-Purpose Building including Site Development, Proj/ Nevada, Nevada City	Construction Section	Public Meeting 11/16/2018 to 11/27/2018	12/8/2018	12/13/2018	12/14/2018	10,000.00	Construction/ Rehabilitation of Multi-Purpose Building including Site Development
----------	--	----------------------	---	-----------	------------	------------	-----------	---

Prepared By:

David C. Delaney
Engineer III

Recommended By:

Gregory J. Yano
Assistant District Engineer

Approved By:

Gregory J. Yano
Assistant District Engineer

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	PMO/Unit	Procurement Method	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (PABOP)	
019000012	Rehabilitation of Road including Drainage, P. E. Nereus Street, Brgy. Embarajo, San Juan City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				5,000.00	Rehabilitation of Road including Drainage
019000043	Construction of Multi-Purpose Building, San Antonio Abad, Brgy. Malabon, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				3,500.00	Construction of Multi-Purpose Building
019000044	Construction of Multi-Purpose Building, United Garments, Subdivision, Brgy. Ombuan, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				7,000.00	Construction of Multi-Purpose Building
019000097	Construction of E. Rodriguez Integrated School, Brgy. Napayan, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				8,000.00	Rehabilitation
019000098	Construction of Highway 100 Integrated School, Brgy. 75A, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				2,000.00	Rehabilitation
019000099	Construction of Highway 100 Integrated School, Brgy. Highway 100, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				5,000.00	Rehabilitation
019000100	Rehabilitation of Holy Elementary School, Brgy. Hala, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				3,000.00	Rehabilitation
019000101	Rehabilitation of Holy Elementary School, Brgy. Marikina West, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				3,000.00	Rehabilitation
019000126	Construction of Road and Drainage System at Holy Grace St. and Santa St., Brgy. Napayan, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				1,500.00	Construction of Road and Drainage System
019000127	Construction of Road and Drainage System at P.O. Box 2, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				1,000.00	Construction of Road and Drainage System
019000128	Construction of Road and Drainage System at P.O. Box 2, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				5,000.00	Construction of Road and Drainage System
019000129	Construction of Road and Drainage System at P.O. Box 2, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				2,000.00	Construction of Road and Drainage System
019000194	Improvement/ Overlay of Brgy. Roads at Brgy. Napayan, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				10,000.00	Improvement/ Overlay
019000195	Improvement/ Overlay of Brgy. Roads at Brgy. Napayan, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				20,000.00	Improvement/ Overlay
019000248	Construction of Multi-Purpose Building, Santa St., Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				3,500.00	Construction of Multi-Purpose Building
019000249	Construction/ Improvement of Multi-Purpose Building, Brgy. Sta. Rosa, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				12,000.00	Construction/ Improvement of Multi-Purpose Building
019000250	Construction/ Repair/ Rehab of Multi-Purpose Building, Brgy. Santa Rosa, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				6,500.00	Construction/ Repair/ Rehab of Multi-Purpose Building
019000251	Construction/ Repair/ Rehab of Multi-Purpose Building, Brgy. Santa Rosa, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				5,000.00	Construction/ Repair/ Rehab of Multi-Purpose Building
019000269	Construction/ Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Napayan, Marikina City	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/13/2018	12/20/2018	12/21/2018				10,000.00	Construction/ Rehabilitation of Multi-Purpose Building including Site Development

0130000290	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Tandang, Marikina City	Construction Section	Public Meeting	11/27/2018 to 11/29/2018	12/11/2018	12/20/2018	12/21/2018	10,000,000	Construction/ Rehabilitation of Multi-Purpose Building including Site Development
------------	--	----------------------	----------------	--------------------------	------------	------------	------------	------------	---

Prepared By:

LAMARDO C. DE LEON
Engineer III

Recommended By:

ELIZABETH YANO
Assistant District Engineer

Approved By:

ROBERTO S. VICILAS
Chief Engineer

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (NEP)

Contract ID No.	Contract Name	PMO/Unit	Procurement Method	Schedule for Each Procurement Activity				Sources of Funds	Anticipated Budget (P=000)		Remarks	
				Advertisement/Posting of notice	Submission/Opening of bids	Notice of Award	Contract Signing		Total	MOOE		CO (P=000)
019000013	Rehabilitation of Road, F. Macarandang Street, San Juan City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			5,000.00		Rehabilitation of Road
019000045	Construction of Multi-Purpose Building, Brgy. San Miguel, Pines City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			1,500.00		Construction of Multi-Purpose Building
019000102	Rehabilitation of Basic Lapaz Integrated School, Brgy. Vergara, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			4,000.00		Rehabilitation
019000103	Rehabilitation of Jose Fajardo Memorial High School, Brgy. Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			2,000.00		Rehabilitation
019000104	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			3,000.00		Rehabilitation
019000105	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			3,000.00		Rehabilitation
019000106	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			5,000.00		Rehabilitation
019000160	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			3,000.00		Rehabilitation
019000161	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			2,300.00		Rehabilitation
019000162	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			2,500.00		Rehabilitation
019000163	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			3,000.00		Rehabilitation
019000196	Rehabilitation of Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			20,000.00		Rehabilitation/ Overlay
019000197	Rehabilitation of Road, ASOCH Compound, Taping City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			6,000.00		Rehabilitation/ Road
019000252	Rehabilitation of Road and Drainage, A. Barbaresco St., Brgy. Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			1,500.00		Rehabilitation of Road and Drainage
019000253	Rehabilitation of Road and Drainage, J.P. Rosal St., Brgy. San Miguel, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			1,500.00		Rehabilitation of Road and Drainage
019000254	Rehabilitation of Road and Drainage, J.P. Rosal St., Brgy. San Miguel, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			1,500.00		Rehabilitation of Road and Drainage
019000255	Rehabilitation of Road and Drainage, J.P. Rosal St., Brgy. San Miguel, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			1,500.00		Rehabilitation of Road and Drainage
019000291	Rehabilitation of Road and Drainage, Second Division, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			1,500.00		Rehabilitation of Road and Drainage
019000292	Rehabilitation of Road and Drainage, Second Division, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			11,000.00		Rehabilitation of Road and Drainage
019000292	Rehabilitation of Road and Drainage, Second Division, Marikina City	Construction Section	Public Bidding	11/30/2018 to 12/06/2018	12/07/2018	12/27/2018	12/28/2018			10,000.00		Rehabilitation of Road and Drainage

Prepared By:

Recommended By:

Approved By:

LAURENCE C. LARON
 Engineer III

RENEATO YERO
 Assistant District Engineer

ROBERTO S. MARCOS
 District Engineer

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
 West Bank Road Manggahan Roadway

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 (MEP)

Contract ID No.	Contract Name	PMO/Real User	Procurement Method	Schedule for Each Procurement Activity				Estimated Budget (P=)			Brief Description of Program/Project
				Advertisement/Posting of Notice	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	CO (P=)	
019080014	Rehabilitation of Road, San Juan-Sambutan Road, San Juan City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			30,000.00	Rehabilitation of Road
019080046	Rehabilitation of Multi-Purpose Building, Sagud High School, Brgy. Sagud, Parañaque City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,000.00	Rehabilitation of Multi-Purpose Building
019080107	Rehabilitation of Road on Purok Elementary School, Brgy. Adolfo, Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,500.00	Rehabilitation
019080108	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			4,000.00	Rehabilitation
019080109	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,000.00	Rehabilitation
019080110	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			2,000.00	Rehabilitation
019080111	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,500.00	Rehabilitation
019080114	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			2,000.00	Rehabilitation
019080165	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			2,000.00	Rehabilitation
019080166	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			2,000.00	Rehabilitation
019080167	Rehabilitation of P. Cruz Elementary School, Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			3,000.00	Rehabilitation/Improvement of Road, Drainage System and Road Bridge
019080198	Rehabilitation of Road, SAF Camp Bagong Das	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,000.00	Rehabilitation/Improvement of Road
019080199	Rehabilitation of Road, Southern Police District (SPD)	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			5,400.00	Rehabilitation/Improvement of Road
019080256	Rehabilitation of Road and Drainage, Kalyan St., Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,500.00	Rehabilitation/Improvement of Road and Drainage
019080257	Rehabilitation of Road and Drainage, M. Cruz St., Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,500.00	Rehabilitation/Improvement of Road and Drainage
019080258	Rehabilitation of Road and Drainage, M. Cruz St., Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,500.00	Rehabilitation/Improvement of Road and Drainage
019080259	Rehabilitation of Road and Drainage, M. Cruz St., Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			1,500.00	Rehabilitation/Improvement of Road and Drainage
019080263	Rehabilitation of Road and Drainage, M. Cruz St., Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			30,000.00	Rehabilitation/Improvement of Road and Drainage
019080294	Rehabilitation of Road and Drainage, M. Cruz St., Brgy. Marikina City	Construction Section	Public Bidding	12/17/2018 to 12/17/2018	12/27/2018	1/3/2019	1/4/2019			10,000.00	Rehabilitation/Improvement of Road and Drainage

Prepared By:

Recommended By:

Approved By:

LORENZO C. DE JESUS
 Engineer III

ISAAC V. YANO
 Assistant District Engineer

ROBERTO S. SANCOS
 District Engineer



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019
FOR INFRASTRUCTURE PROJECTS

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00300 0041Z	MacArthur H-way - (S02224(Z) Chainage 030 - Chainage 390	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,660.00		Construction/Upgrading/Rehab
P00300 0031Z	Central Luzon Leprosarium Rd - X0029 + 851 - X0029 + 846	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	19,367.00		Construction/Upgrading/Rehab
P00320 0171Z	Construction of Flood Control Riverwall with Desilting along Tullahan River, Ubis - Baesa (Phase 3), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	70,000.00		Construction
P00320 5301Z	Construction of Flood Control Wall/Ripraping with Desilting along the Bank of various Creeks along Sto. Cristo, Brgy. 187 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00		Construction
P00320 5311Z	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 171, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00		Construction
P00320 5321Z	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 172 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00		Construction
P00320 5331Z	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 175 (Phase 3), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	37,950.00		Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
P00320 5341Z	Construction of Flood Control Wall/Ripraping along the Bank of various Creeks along Brgy. 188 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00	50,000.00	Construction
P00320 5351Z	Construction of Flood Control Wall/Ripraping along the Bank of various Creeks along San Roque, Brgy. 187, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00	30,000.00	Construction
P00320 5361Z	Construction of Flood Control Wall/Ripraping along the Bank, Brgy. 177, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00	30,000.00	Construction
P00320 5371Z	Construction of Flood Control Wall/Ripraping along the Bank, Brgy. 187 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00	30,000.00	Construction
P00320 5381Z	Construction of Flood Control Wall/Ripraping along the Bank, Phase 4, Brgy. 176, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	30,000.00	30,000.00	Construction
P00320 5391Z	Construction of Flood Control Wall/Ripraping with Desilting along the Bank, Brgy. 178 (Phase 3), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00	50,000.00	Construction
P00320 5401Z	Construction of Flood Control Wall/Ripraping with Desilting along the Bank, Brgy. 179 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00	50,000.00	Construction
P00320 5411Z	Construction of Flood Control Wall/Ripraping with Desilting along the Bank, Brgy. 185 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00	50,000.00	Construction
P00320 5421Z	Construction of Flood Control Wall/Ripraping with Desilting along the Bank, Phase 6, Brgy. 178 (Phase 2), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00	50,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User Section	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pn/P)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00320 5531Z	Rehabilitation of Drainage System along Mac Arthur Highway, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	6,550.00		6,550.00	Rehabilitation
P00320 5511Z	Rehabilitation of creek riprap and drainage system along Brgy. 171, 176, 178 and 174, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00		50,000.00	Rehabilitation
P00320 5521Z	Rehabilitation of creek riprap, retaining wall and drainage system at F.C. Barotome, BF Homes T. Samsom and Silangan Subd., along Brgy. 164, 169 & 170, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	40,000.00		40,000.00	Rehabilitation
P00340 3851Z	Improvement/Rehabilitation of Multipurpose Barangay Hall, Deparo 2, Brgy. 170, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	6,504.00		6,504.00	Improvement/Rehabilitation
P00340 3861Z	Improvement/Rehabilitation of Multipurpose Building, Liano High School, Brgy. 187, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00		5,000.00	Improvement/Rehabilitation
P00340 9931Z	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay 187, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction
P00340 9941Z	Construction (Completion) of Multi-Purpose Building (Covered Court), Buena Park, Barangay 80, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction
P00340 9961Z	Construction of Multi-Purpose Building (Covered Court), Barangay 171, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction
P00340 9971Z	Construction of Multi-Purpose Building (Covered Court), Barangay 173, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PIP)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00340 998LZ	Construction of Multi-Purpose Building (Covered Court), Barangay 177, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00340 999LZ	Construction of Multi-Purpose Building (Covered Court), Barangay 183, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 000LZ	Construction of Multi-Purpose Building (Covered Court), Printing, Barangay 173, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00	3,000.00	Construction
P00341 001LZ	Construction of Multi-Purpose Building (Covered Court), University of Caloocan City Campus, Barangay 173, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	14,000.00	14,000.00	Construction
P00341 005LZ	Construction of Multi-Purpose Building, Barangay 184, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 006LZ	Construction of Multi-Purpose Building, Barangay 172, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00	3,000.00	Construction
P00345 060LZ	Construction of Drainage System along Macabud Road, Brgy. 179, Phase 2, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00	10,000.00	Construction
P00345 063LZ	Improvement of Drainage System along Brgy. 169, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	25,000.00	25,000.00	Improvement
P00345 091LZ	Construction of Drainage System, Barangay 171, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	4,000.00	4,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of B/E/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00345 092LZ	Construction of Drainage System, Barangay 176, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction
P00347 826LZ	Rehabilitation/Replacement of Bridges, Brgy. 173, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	20,000.00		20,000.00	Rehabilitation/Replacement
P00345 735LZ	Construction/Rehabilitation of Roads and Drainage along NPC Road connecting to General Luis Road, Brgy. 166, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		10,000.00	Construction/Rehabilitation
P00345 736LZ	Construction/Rehabilitation of Roads and Drainage along P. Dela Cruz Road connecting to General Luis Road, Brgy. 166, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		10,000.00	Construction/Rehabilitation
P00345 737LZ	Construction/Rehabilitation of Roads and Drainage along P. Jacinto Road connecting to General Luis Road, Brgy. 165, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		10,000.00	Construction/Rehabilitation
P00345 738LZ	Construction/Rehabilitation of Roads and Drainage along Sampaguita Road connecting Deparo-Bagumbong Road, Brgy. 170, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	6,000.00		6,000.00	Construction/Rehabilitation
P00345 782LZ	Rehabilitation of roads and drainage, Brgy. 82, 83, 84 and 85, Morning Breeze, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	50,000.00		50,000.00	Rehabilitation
P00346 324LZ	Construction of Roads, Pathways and Drainage Systems, Barangay 176, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	12,000.00		12,000.00	Construction
P00346 325LZ	Construction of Roads, Pathways and Drainage Systems, Barangay 188, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	2,000.00		2,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code FAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00346 326LZ	Rehabilitation/Improvement of Roads, Barangay 184, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	2,000.00	2,000.00	Rehabilitation/Improvement
P00346 323LZ	Concreting Brgy. Deparo Caloocan City to Brgy. Bignay, Valenzuela City, Brgy. Deparo/Brgy. Bignay, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00	5,000.00	Concreting
P00300 005LZ	C-3 Road - K0009 + 480 - K0010 + 284	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	9,350.00	9,350.00	Construction/Upgrading/Rehab
P00302 559LZ	10th Ave West - K0009 + -375 - K0008 + 072, K0009 + 077 - K0009 + 224	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	15,792.00	15,792.00	Construction/Upgrading/Rehab
P00302 560LZ	A Mabini St - K0008 + -745 - K0008 + -672, K0008 + -659.60 - K0008 + -619, K0008 + -541 - K0008 + 200	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	22,746.00	22,746.00	Construction/Upgrading/Rehab
P00302 897LZ	C-3 Road - K0011 + -035 - K0011 + 681	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	41,458.00	41,458.00	Rehabilitation/Reconstruction/Upgrading
P00302 898LZ	Rizal Ave Ext - K0007 + -348 - K0007 + -053	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	14,653.00	14,653.00	Rehabilitation/Reconstruction/Upgrading
P00303 037LZ	7th Ave West - K0008 + -337 - K0008 + -295, K0008 + 400 - K0008 + 481	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	4,163.00	4,163.00	Rehabilitation/Reconstruction/Upgrading
P00320 524LZ	Construction of Drainage along Brgy. 13, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	6,000.00	6,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REt	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	COI	
P00320 525LZ	Construction of Drainage along Brgy. 9, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction
P00320 526LZ	Construction of Drainage along DPHP Compound, Brgy. 100, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		10,000.00	Construction
P00320 528LZ	Construction of Drainage System, Brgy. 7, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	7,000.00		7,000.00	Construction
P00320 548LZ	Improvement of Drainage along Brgy. 87, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	20,500.00		20,500.00	Improvement
P00340 362LZ	Construction (Completion) of Multipurpose Building, Brgy. 23, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	2,000.00		2,000.00	Construction
P00340 381LZ	Construction of Multipurpose Building, Brgy. 17, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		3,000.00	Construction
P00340 382LZ	Construction of Multipurpose Building, Brgy. 16, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	6,500.00		6,500.00	Construction
P00340 384LZ	Construction of Multipurpose Court, Brgy. 17, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00		5,000.00	Construction
P00345 057LZ	Construction of Drainage along Brgy. 13, Calococan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	5,000.00		5,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement/ Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of Bids/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00345 058LZ	Construction of Drainage along Brgy. 9, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	3,000.00		Construction
P00345 059LZ	Construction of Drainage along DPHP Compound, Brgy. 100, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		Construction
P00345 061LZ	Construction of Drainage System, Brgy. 7, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	7,000.00		Construction
P00345 766LZ	Improvement of Roads and Drainage along Brgy. 117, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	8,000.00		Improvement
P00345 773LZ	Rehabilitation of Roads and Drainage along 6th Street (From 11th Ave. to 12th Ave.), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		Rehabilitation
P00345 772LZ	Rehabilitation of Roads and Drainage along 7th Street (From 11th Ave. to 12th Ave.), Caloocan City	Planning and Design Section	Public Bidding	10/16/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		Rehabilitation
P00345 773LZ	Rehabilitation of Roads and Drainage along 8th Avenue (From 10th St. to Galino St. Quezon City Boundary), Caloocan City	Planning and Design Section	Public Bidding	10/16/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	14,000.00		Rehabilitation
P00345 774LZ	Rehabilitation of Roads and Drainage along 8th Avenue (From Galino St. Quezon City Boundary to 10th St.), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	16,000.00		Rehabilitation
P00345 778LZ	Rehabilitation of Roads and Drainage including Alley, Brgy. 28 Phase I, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	20,000.00		Rehabilitation

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Contract Signing		Total	MOOE	
P00345 779LZ	Rehabilitation of Roads and Drainage including Alley, Brgy. 2a, Caloocan City	Planning and Design Section	Public bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	20,000.00	20,000.00	Rehabilitation
P00345 780LZ	Rehabilitation of Roads and Drainage including Alley, Brgy. 35, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	40,000.00	40,000.00	Rehabilitation
P00345 783LZ	Rehabilitation of Roads and Drainage, P. Galauren St. (From 10th Ave. to C-3 Road), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	10,000.00	10,000.00	Rehabilitation
P00345 784LZ	Rehabilitation of Roads and Drainage, P. Zamora St. (10th Ave. to A. Mabini St.), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	20,000.00	20,000.00	Rehabilitation
P00345 785LZ	Rehabilitation of Roads and Drainage, Torres Bugallon St. Phase II, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	15,000.00	15,000.00	Rehabilitation
P00345 786LZ	Rehabilitation of Roads including Drainage along Brgy. 21, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	6,000.00	6,000.00	Rehabilitation
P00345 787LZ	Rehabilitation of Roads including Drainage along Brgy. 26, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	8,000.00	8,000.00	Rehabilitation
P00345 788LZ	Rehabilitation of Roads including Drainage along Brgy. 83, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	6,000.00	6,000.00	Rehabilitation
P00345 789LZ	Rehabilitation of Roads including Drainage along Kabulusan Street, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	8,500.00	8,500.00	Rehabilitation

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	
P00345 7901Z	Rehabilitation of Roads including Drainage, Brgy. 26, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	12,000.00		Rehabilitation
P00345 7911Z	Rehabilitation of Roads including Drainage, Brgy. 37, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	12,000.00		Rehabilitation
P00345 7921Z	Rehabilitation of Roads with Drainage Improvement along 12th Avenue (8th Street to Biglang Awa Street), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	16,000.00		Rehabilitation
P00345 7931Z	Rehabilitation of Roads with Drainage Improvement along Nadurata St. (From 10th Ave. to C-3 Road), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	20,000.00		Rehabilitation
P00345 7941Z	Rehabilitation of Roads with Drainage Improvement along P. Sevilla St. (From 10th Ave. to C-3 Road), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	20,000.00		Rehabilitation
P00345 7971Z	Upgrading of Roads and Drainage along Brgy. 64 and Brgy. 87, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	10,000.00		Upgrading
P00345 7991Z	Upgrading of Roads with Drainage Improvement along A. Cruz St. Brgy. 95, 96, 100 (From: P. Jacinto St. up to Catleya St.), Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	14,000.00		Upgrading
P00345 8001Z	Upgrading of Roads with Drainage Improvement along A. Rivera St. (From A. Cruz St. to Rosal St.), Brgy. 96, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	7,297.00		Upgrading
P00345 8011Z	Upgrading of Roads with Drainage Improvement along Brgy. 128, Caloocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	FY 2019 GAA	10,000.00		Upgrading

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00345 802LZ	Upgrading of Roads with Drainage Improvement along Brgy. 131, Calocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	10,000.00		10,000.00	Upgrading
P00345 781LZ	Rehabilitation of roads and drainage, Brgy. 12, 14, 21, 26, 28, and 34, Calocan City	Planning and Design Section	Public Bidding	10/15/18	11/04/18	01/10/19	01/18/19	FY 2019 GAA	40,000.00		40,000.00	Rehabilitation
P00303 199LZ	Widening of Gen. Luis-Kaybigan-Polo-Navaliches Road	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	51,000.00		51,000.00	Widening
P00302 561LZ	Canunay-Bignay Rd - K0028 + 831 - K0029 + 095	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,085.00		2,085.00	Preventive Maintenance
P00302 562LZ	Gov T Santiago St - K0017 + 853 - K0018 + 255	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,939.00		2,939.00	Preventive Maintenance
P00302 563LZ	MH Del Pilar (Valenzuela) - K0016 + -262 - K0015 + 085	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,661.00		2,661.00	Preventive Maintenance
P00302 563LZ	MH Del Pilar (Valenzuela) - K0016 + -252 - K0015 + 085	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,661.00		2,661.00	Preventive Maintenance
P00300 625LZ	Lawang Bato Br. (B02412LZ) along East Service Rd (Valenzuela)	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	7,000.00		7,000.00	Retrofitting/Strengthening
P00300 626LZ	Malinta Br. (B01738LZ) along MacArthur H-way	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	30,000.00		30,000.00	Widening

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00320 018LZ	Construction of Flood Control Structure Riverwall along Polo River (Omega to I. Santiago), Brgy. Malinta, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	60,000.00		Construction
P00320 021LZ	Construction of Flood Control Wall along Lingahan Creek, Brgy. Malanday, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	65,000.00		Construction
P00320 022LZ	Construction of Flood Control Wall along Lingahan Creek, Sta. 0+450 to Sta. 0+880, Brgy. Colong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	60,550.00		Construction
P00320 522LZ	Construction of Concrete Canal (Open Channel) along Mayer's Creek, Brgy. Lingunan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	35,000.00		Construction
P00320 529LZ	Construction of Flood Control Riverwall along Longos Creek (Phase I), Brgy. Malanday, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	50,000.00		Construction
P00320 543LZ	Construction of Flood Wall along Ciudad Grande Creek Sta. 0+000 to Sta. 0+167, Brgy. Lingunan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	50,000.00		Construction
P00340 363LZ	Construction of Multipurpose Building along F. Lezaro (Phase 2), Brgy. Canumay West, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	1,000.00		Construction
P00340 364LZ	Construction of Multipurpose Building along F. Valenzuela, Brgy. Palasan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00		Construction
P00340 365LZ	Construction of Multipurpose Building along Malinis, Brgy. Lawang Bato, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00		Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00340 366LZ	Construction of Multipurpose Building along Pinagbayanan, Brgy. Lingunen, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00340 369LZ	Construction of Multipurpose Building in Brgy. Rincon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	6,500.00	6,500.00	Construction
P00340 370LZ	Construction of Multipurpose Building in Carunay East National High School, Brgy. Canunay East, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00340 371LZ	Construction of Multipurpose Building in Dalandanan National High School, Brgy. Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00340 372LZ	Construction of Multipurpose Building in Don Pable Subdivision, Brgy. Rincon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,500.00	5,500.00	Construction
P00340 374LZ	Construction of Multipurpose Building in Malanday National High School (Phase 2), Brgy. Malanday, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,600.00	2,600.00	Construction
P00340 375LZ	Construction of Multipurpose Building in Malinta National High School, Brgy. Malinta, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00340 376LZ	Construction of Multipurpose Building in Pacheco Brgy. Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	3,000.00	3,000.00	Construction
P00340 378LZ	Construction of Multipurpose Building in Santos Encarnacion ES, Brgy. Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks
				Advertising/ Posting of IB/REI	Submission/ Opening of Bids	Contract Signing		Total	MOOE	
P00340 380LZ	Construction of Multipurpose Building in Victoria Village, Brgy. Canumay East, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	2,000.00	2,000.00	Construction
P00340 383LZ	Construction of Multipurpose Building, Brgy. Canumay West, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	4,000.00	4,000.00	Construction
P00340 995LZ	Construction of Multi-Purpose Building (Barangay Hall), Barangay Canumay West, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	4,000.00	4,000.00	Construction
P00341 007LZ	Construction of Multi-Purpose Building, Barangay Canumay East, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 008LZ	Construction of Multi-Purpose Building, Barangay Pasolo, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	1,500.00	1,500.00	Construction
P00341 009LZ	Construction of Multi-Purpose Building, Barangay Rincon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 011LZ	Construction of Multi-Purpose Building, Dalandanan National High School, Barangay Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 012LZ	Construction of Multi-Purpose Building, Esteban Kaliwa, Barangay Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 013LZ	Construction of Multi-Purpose Building, F. Lazaro Phase 2, Barangay Canumay West, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	1,000.00	1,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00341 0141Z	Construction of Multi-Purpose Building, F. Valenzuela, Barangay Palasan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 0151Z	Construction of Multi-Purpose Building, Filinvest Subdivision, Barangay Canunay West, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 0161Z	Construction of Multi-Purpose Building, Malindang National High School Phase 2, Barangay Malanday, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,500.00	2,500.00	Construction
P00341 0171Z	Construction of Multi-Purpose Building, Malindang, Barangay Lawang Bato, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 0181Z	Construction of Multi-Purpose Building, Malindang National High School, Barangay Malindang, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 0191Z	Construction of Multi-Purpose Building, Pacheco Phase 2, Barangay Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00	2,000.00	Construction
P00341 0201Z	Construction of Multi-Purpose Building, Pinagbayanan, Barangay Lingunan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 0211Z	Construction of Multi-Purpose Building, Pulo National High School, Barangay Pulo, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction
P00341 0221Z	Construction of Multi-Purpose Building, Sacred Heart Subdivision, Barangay Canunay West, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Construction

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00341 023L	Construction of Multi-Purpose Building, Santos Encarnacion Elementary School, Barangay Dalandanan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	4,000.00		4,000.00	Construction
P00345 062L	Construction of Riprap, Mahabang, Parang Creek, Brgy. Bignay, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	35,000.00		35,000.00	Construction
P00344 839L	Construction of Flood Control Wall Along Ciudad Grande Creek, Brgy. Lingunan, Sta. 0+000 to Sta. 0+617, Valenzuela, Metro Manila	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	30,000.00		30,000.00	Construction, Upgrading, Improvement
P00345 732L	Construction, Upgrading and Improvement of Road and Drainage of Bignay to Punturin Bypass Road, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	30,000.00		30,000.00	Construction, Upgrading, Improvement
P00345 733L	Construction, Upgrading and Improvement of Road and Drainage of Lingunan to Canunay West Bypass Road, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	32,000.00		32,000.00	Construction, Upgrading, Improvement
P00345 734L	Construction, Upgrading and Improvement of Road and Drainage of Punturin to Lawang Bato Bypass Road, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	31,500.00		31,500.00	Construction, Upgrading, Improvement
P00345 739L	Construction/Rehabilitation/Improvement of Roads Leading to Valenzuela Convention Center Connecting Canunay-Signay National Road, Brgy. Punturin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2018 GAA	15,000.00		15,000.00	Construction/Rehabilitation
P00345 740L	Construction/Upgrading of road and drainage of Punturin to Lawang Bato Bypass Road, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	25,000.00		25,000.00	Construction/Upgrading
P00345 761L	Improvement of Roads and Drainage along Tata Ilok and Esperanza St., Brgy. Pasolo, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	3,000.00		3,000.00	Improvement

BPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement/ Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00345 763LZ	Improvement of Roads and Drainage at Green Meadows, Brgy. Punturin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	17,000.00		Improvement
P00345 764LZ	Improvement of Roads and Drainage at Sta. Lucia Phase 5, Brgy. Punturin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	15,000.00		Improvement
P00345 765LZ	Improvement of Roads and Drainage at Velilla St., P. Faustino St. and Ruby St. (Sta. Lucia Village Phase V), Brgy. Punturin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	19,974.00		Improvement
P00345 767LZ	Improvement/Rehabilitation of Lienado St., Brgy. Malinta, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	9,200.00		Improvement/Rehabilitation
P00345 768LZ	Improvement/Rehabilitation of Roads and Drainage at I. Fernando St., Brgy. Malanday, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	35,000.00		Improvement/Rehabilitation
P00345 769LZ	Improvement/Rehabilitation of Roads and Drainage at Morning Glory St., Brgy. Tagalog, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	6,500.00		Improvement/Rehabilitation
P00345 770LZ	Improvement/Rehabilitation of Roads and Drainage at Pacheco St., Brgy. Malinta, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	8,300.00		Improvement/Rehabilitation
P00345 775LZ	Rehabilitation of Roads and Drainage along Dama De Noche St., Brgy. Tagalog, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	3,000.00		Rehabilitation
P00345 776LZ	Rehabilitation of Roads and Drainage in Kabesang Ino (Phase II), Brgy. Balangkas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	10,000.00		Rehabilitation

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00345 777LZ	Rehabilitation of Roads and Drainage in Sapang Bakaw, Brgy. Lawang Bato, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	15,000.00		15,000.00	Rehabilitation
P00345 795LZ	Upgrading of P. Miranda St., Batubaran, Brgy. Malinta, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	6,900.00		6,900.00	Upgrading
P00345 796LZ	Upgrading of Roads and Drainage along A. Lozada St., Brgy. Palasan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	3,000.00		3,000.00	Upgrading
P00345 798LZ	Upgrading of Roads and Drainage along K. Bautista St. and Ka Tony St., Brgy. Palasan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	3,000.00		3,000.00	Upgrading
P00302 177LZ	MacArthur H-way - K0012 + 673 - K0013 + 193	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	9,062.00		9,062.00	Preventive Maintenance
P00300 627LZ	Ugong Br. (B01768LZ) along Gen T de Leon St	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	13,000.00		13,000.00	Preventive Maintenance
P00320 030LZ	Construction/Rehabilitation of Riverwall along Tullahan River, Sta. 7+140 to Sta. 7+394, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	86,000.00		86,000.00	Construction/Rehabilitation
P00320 031LZ	Construction/Rehabilitation of Riverwall along Tullahan River, Sta. 7+502 to Sta. 7+681, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	63,000.00		63,000.00	Construction/Rehabilitation
P00320 032LZ	Construction/Rehabilitation of Riverwall along Tullahan River, Sta. 7+691 to Sta. 7+874, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	64,000.00		64,000.00	Construction/Rehabilitation

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00320 033LZ	Construction/Rehabilitation of Riverwall along Tulahan River, Sta. 7+874 to Sta. 8+068, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	82,000.00		82,000.00	Construction/Rehabilitation
P00320 521LZ	Construction Box Culvert from Gumamela Extension to Galguera, Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00		2,000.00	Construction
P00320 523LZ	Construction of Concrete Canal (Open Channel) along Ramitex Creek, Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	35,000.00		35,000.00	Construction
P00320 527LZ	Construction of Drainage and Box Culvert in Karuhatan Road and Telecom Compound, Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	6,000.00		6,000.00	Construction
P00320 544LZ	Construction/Rehabilitation of Flood Control Wall in Creeks in Brgy. Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	30,000.00		30,000.00	Construction/Rehabilitation
P00320 545LZ	Construction/Rehabilitation of Riverwall along Tulahan River, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	50,000.00		50,000.00	Construction/Rehabilitation
P00320 546LZ	Desilting of Creeks in Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	50,000.00		50,000.00	Desilting
P00320 547LZ	Improvement of Drainage in Gumamela Extension, Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00		2,000.00	Improvement
P00320 549LZ	Improvement of Flood Control Wall along Creeks in Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	50,000.00		50,000.00	Improvement

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00320 550LZ	Improvement of Flood Control Wall along Pugad Baboy Creek (Phase II), Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	8,000.00	8,000.00	Improvement
P00320 554LZ	Rehabilitation of Maysan Creek (Phase III), Brgy. Maysan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	20,000.00	20,000.00	Rehabilitation
P00340 367LZ	Construction of Multipurpose Building at Don Simeon Purok III, Brgy. Mapulang Lupe, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00	2,000.00	Construction
P00340 368LZ	Construction of Multipurpose Building at Home Centrum Purok I, Brgy. Mapulang Lupe, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00	2,000.00	Construction
P00340 373LZ	Construction of Multipurpose Building in Justice Elizer HS (Phase II), Brgy., Gen T. De Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	1,908.00	1,908.00	Construction
P00340 377LZ	Construction of Multipurpose Building in Parada ES, Brgy. Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	6,000.00	6,000.00	Construction
P00340 379LZ	Construction of Multipurpose Building in Valenzuela Polytechnic University, Brgy. Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	7,500.00	7,500.00	Construction
P00340 387LZ	Rehabilitation of Multipurpose Building in Happy Site, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00	2,000.00	Rehabilitation
P00340 388LZ	Rehabilitation of Multipurpose Building in Ileng-Ilang Circle Don Pedro, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Rehabilitation

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PlP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
P00340 3891Z	Rehabilitation of Multipurpose Building, Pagasa, Brgy. Maysan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	15,000.00		15,000.00	Rehabilitation
P00341 0021Z	Construction of Multi-Purpose Building, Barangay Bagbaguin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00		5,000.00	Construction
P00341 0031Z	Construction of Multi-Purpose Building, Barangay Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	20,000.00		20,000.00	Construction
P00341 0041Z	Construction of Multi-Purpose Building, Amvaca, Barangay Ugong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00		5,000.00	Construction
P00341 0101Z	Construction of Multi-Purpose Building, Barangay Ugong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	20,000.00		20,000.00	Construction
P00341 0241Z	Improvement of Multi-purpose Building (Baheynag Pagasa), Barangay Maysan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	20,000.00		20,000.00	Improvement
P00347 8251Z	Construction of Bridge at P. Santiago St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	5,000.00		5,000.00	Construction
P00345 7411Z	Improvement of Road and Drainage along A. Padriño St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	7,000.00		7,000.00	Improvement
P00345 7421Z	Improvement of Road and Drainage along Benito St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	FY 2019 GAA	10,000.00		10,000.00	Improvement

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
P00345 743LZ	Improvement of Road and Drainage along C. F. Natividad, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	1,040.00		Improvement
P00345 744LZ	Improvement of Road and Drainage along Capt. Cruz St., Brgy. Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	10,000.00		Improvement
P00345 745LZ	Improvement of Road and Drainage along Deato St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	4,000.00		Improvement
P00345 746LZ	Improvement of Road and Drainage along Del Mundo St. (Phase II), Brgy. Ugong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00		Improvement
P00345 747LZ	Improvement of Road and Drainage along F. Bautista St., Brgy. Ugong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00		Improvement
P00345 748LZ	Improvement of Road and Drainage along F. Santiago St., Brgy. Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	15,000.00		Improvement
P00345 749LZ	Improvement of Road and Drainage along ITC Road Phase II, Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	8,000.00		Improvement
P00345 750LZ	Improvement of Roads and Drainage along Ligaya St. and Pagasa St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	8,000.00		Improvement
P00345 751LZ	Improvement of Roads and Drainage along Mariano Laurel St., Brgy. Pasa de Blas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	7,000.00		Improvement

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
P00345 752LZ	Improvement of Roads and Drainage along Old Prodon St., Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Improvement
P00345 753LZ	Improvement of Roads and Drainage along Orasco St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	5,000.00	5,000.00	Improvement
P00345 754LZ	Improvement of Roads and Drainage along P. Santiago St., Brgy. Pasco de Blas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	10,000.00	10,000.00	Improvement
P00345 755LZ	Improvement of Roads and Drainage along Parada Road, Brgy. Parada, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	10,000.00	10,000.00	Improvement
P00345 756LZ	Improvement of Roads and Drainage along Pioneer St., Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	6,000.00	6,000.00	Improvement
P00345 757LZ	Improvement of Roads and Drainage along Road 1, Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	4,000.00	4,000.00	Improvement
P00345 758LZ	Improvement of Roads and Drainage along Sarano Ave, Cordero St., Liang St., Kalayaan St., Dolorito St., and Bayani St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	40,000.00	40,000.00	Improvement
P00345 759LZ	Improvement of Roads and Drainage along Sitio Bon bon, Brgy. Ugong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	2,000.00	2,000.00	Improvement
P00345 760LZ	Improvement of Roads and Drainage along Sitio Tatalon, Brgy. Ugong, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	FY 2019 GAA	15,000.00	15,000.00	Improvement

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE										
Code PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Contract Signing	Total	MOOE	CO	
P00345 7621Z	Improvement of Roads and Drainage along Urnula St., Engy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Public Bidding	10/22/18	11/12/18	01/17/19	01/25/19	8,000.00		Brief Description of Program/Project Improvement

Submitted By:

RICHARD C. MALAYAO
BAC Secretariat

Recommended By:

APOLONIO V. DOMINGUEZ, II
BAC Chairman

Approved By:

CASIANO P. VENGUZMAN
District Engineer



INDICATIVE ANNUAL PROCUREMENT PLAN FOR F.Y. 2019

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks	
			Ad's/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
MFO I												
District I												
1 Preventive Maint. Of Road: G. Aranieta Ave. S063221Z K00114-1236) - K00114+000	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/28/2019	2/28/2019	GAA 2019	49,000.00	980.00	48,020.00	Rebidding/Upgrading	
2 Preventive Maint. Of Road: Mindanao Ave. S054772Z K0016+887 - K0014+000	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/28/2019	2/28/2019	GAA 2019	16,000.00	320.00	15,680.00	Rebidding/Upgrading	
Preventive Maint. Of Road: Del Monte Ave. S065381Z K0008+000 - K0008+812	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/1/2019	3/8/2019	GAA 2019	(24,000.00)	(480.00)	(23,520.00)	Rebidding/Upgrading	
3 Preventive Maint. Of Road: Karlaon St. S053330Z K0008+422) - K0007+842	QC1DEO	Public Bidding	10/17/2018	11/26/2018	2/18/2019	3/15/2019	GAA 2019	10,000.00	200.00	9,800.00	Rebidding/Upgrading	
4 Preventive Maint. Of Road: Road 8 S05486 K000+000 - K0000+580	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/1/2019	3/8/2019	GAA 2019	19,500.00	380.00	19,120.00	Rebidding/Upgrading	
5 Preventive Maint. Of Road: Sto. Domingo S05321Z K0007+484 - K0008+034	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/15/2019	1/21/2019	GAA 2019	55,000.00	1,100.00	53,900.00	Rebidding/Upgrading	
6 A. Bonifacio	QC1DEO	Public Bidding	12/7/2018	12/27/2018	1/15/2019	1/21/2019	GAA 2019	44,000.00	880.00	43,120.00	Rebidding/Upgrading	
7 Leon-Laan	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/28/2019	2/28/2019	GAA 2019	40,000.00	800.00	39,200.00	Rebidding/Upgrading	
Malib Clara	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/18/2019	3/15/2019	GAA 2019	(10,000.00)	(200.00)	(9,800.00)	Rebidding/Upgrading	
Rosewell	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019	GAA 2019	(40,000.00)	(800.00)	(39,200.00)	Rebidding/Upgrading	
8 West Avenue	QC1DEO	Public Bidding	11/28/2018	12/19/2018	4/5/2019	5/3/2019	GAA 2019	30,000.00	600.00	29,400.00	Rebidding/Upgrading	
9 EDSA	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019	GAA 2019	50,000.00	1,000.00	49,000.00	Rebidding/Upgrading	
10 Agham	QC1DEO	Public Bidding	11/28/2018	12/19/2018	4/5/2019	5/3/2019	GAA 2019	70,000.00	1,400.00	68,600.00	Rebidding/Upgrading	
11 Visayas	QC1DEO	Public Bidding	11/29/2018	12/19/2018	4/5/2019	5/3/2019	GAA 2019	339,500.00	6,790.00	332,710.00	Rebidding/Upgrading	
SUB-TOTAL												
District II												
1 Preventive Maint. Of Road: IBP-San Mateo Road S051801Z K0020+174) - K0021+415	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/28/2019	2/28/2019	GAA 2019	80,000.00	1,200.00	78,800.00	Rebidding/Upgrading	
2 Preventive Maint. Of Road: IBP-San Mateo Road S051811Z K0021+423) - K0020+756	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/1/2019	3/8/2019	GAA 2019	89,000.00	1,780.00	87,220.00	Rebidding/Upgrading	
3 Preventive Maint. Of Road: Puyatas Road S051794Z K0022+298) - K0022+324, K0022+040 - K0025+435	QC1DEO	Public Bidding	11/19/2018	12/6/2018	3/5/2019	4/2/2019	GAA 2019	145,000.00	2,900.00	142,100.00	Rebidding/Upgrading	
SUB-TOTAL												
District V												
1 Preventive Maint. Of Road: Quirino H-way S056211Z K0020+294 - K0015+000, K0016+240 - K0021+346	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/1/2019	3/8/2019	GAA 2019	280,800.00	5,612.00	284,768.00	Rebidding/Upgrading	
2 Gen. Luis	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/16/2019	5/14/2019	GAA 2019	100,000.00	2,000.00	98,000.00	Rebidding/Upgrading	
3 Preventive Maint. Of Road: Suanon Road S064871Z K0019+914) - K0019+845	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/15/2019	1/21/2019	GAA 2019	33,000.00	660.00	32,340.00	Rebidding/Upgrading	
SUB-TOTAL												
District VI												
1 Preventive Maint. Of Road: Mindanao Ave. S054772Z K0018+1982) - K0018+687	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/28/2019	2/28/2019	GAA 2019	50,000.00	1,000.00	49,000.00	Rebidding/Upgrading	
2 Preventive Maint. Of Road: Mindanao Ave. S054771Z K0015+285 - K0017+475	QC1DEO	Public Bidding	11/29/2018	12/19/2018	4/5/2019	5/3/2019	GAA 2019	80,000.00	1,200.00	78,800.00	Rebidding/Upgrading	
3 Preventive Maint. Of Road: Congressional Ave. Ext. S051371Z K0015+503) - K0016+813	QC1DEO	Public Bidding	9/20/2018	1/10/2019	1/29/2019	2-29-19	GAA 2019	50,000.00	1,000.00	49,000.00	Rebidding/Upgrading	
4 Preventive Maint. Of Road: Congressional Ave. Ext. S051821Z K0016+798) - K0016+921	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/18/2019	2/16/2019	GAA 2019	50,000.00	1,000.00	49,000.00	Rebidding/Upgrading	
5 Preventive Maint. Of Road: Quirino H-way S051331Z K0000+124) - K0000+282	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/29/2019	2/28/2019	GAA 2019	100,000.00	2,000.00	98,000.00	Rebidding/Upgrading	
6 Preventive Maint. Of Road: Quirino H-way S056211Z K0010+4127) - K0010+575, K0013+754 - K0014+295	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/29/2019	2/28/2019	GAA 2019	50,000.00	1,000.00	49,000.00	Rebidding/Upgrading	
7 Preventive Maint. Of Road: Tandang Sora Ave. S054911Z K0013+248) - K0014+000, K0016+296 - K0018+544	QC1DEO	Public Bidding	10/4/2018	10/14/2018	2/11/2019	3/8/2019	GAA 2019	108,500.00	2,170.00	106,330.00	Rebidding/Upgrading	
SUB-TOTAL												
MFO II												
District I												

Item No.	Procurement Program/Project	PNO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P100)			(Brief description of Program/Project)
				AdvsPost of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
District V	1 Rehabilitation / Improvement of culat Creek	QC1DEO	Public Bidding	10/4/2018	10/24/2018	12/11/2018	3/8/2019		40,000.00	800.00	39,200.00	Rehabilitation / Improvement
	Rehabilitation / Improvement of Blak na Bato Phase 2	QC1DEO	Public Bidding	9/20/2018	10/20/2018	1/15/2019	1/21/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement
	2 Rehabilitation / Improvement Cernena St.	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		40,000.00	800.00	39,200.00	Rehabilitation / Improvement
	Rehabilitation / Improvement Simon St.	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		40,000.00	800.00	39,200.00	Rehabilitation / Improvement
	Rehabilitation / Improvement Maria Clara	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		40,000.00	800.00	39,200.00	Rehabilitation / Improvement
	3 Rehabilitation / Improvement of Don Agreapado	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019		60,000.00	1,200.00	58,800.00	Rehabilitation / Improvement
	4 Mekaturing	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019		100,000.00	2,000.00	98,000.00	Rehabilitation / Improvement
	5 Palsador/ Riverside	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/2/2019		40,000.00	800.00	39,200.00	Rehabilitation / Improvement
	6 Kundiman	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		40,000.00	1,000.00	39,000.00	Rehabilitation / Improvement
	7 Tayayan Road	QC1DEO	Public Bidding	11/23/2018	12/13/2018	4/5/2019	5/3/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement
	8 Fort Santiago	QC1DEO	Public Bidding	11/23/2018	12/13/2018	4/5/2019	5/3/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement
District VI	9 Road 1 (Pag Asa)	QC1DEO	Public Bidding	11/23/2018	12/13/2018	4/5/2019	5/3/2019		90,000.00	1,800.00	88,200.00	Rehabilitation / Improvement
	10 Mt Del Pilar	QC1DEO	Public Bidding	12/27/2018	1/16/2019	5/14/2019	5/14/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement
	Malambo	QC1DEO	Public Bidding	12/27/2018	1/16/2019	5/14/2019	5/14/2019		100,000.00	2,000.00	98,000.00	Rehabilitation / Improvement
	11 West River Side	QC1DEO	Public Bidding	12/27/2018	1/16/2019	5/14/2019	5/14/2019		440,000.00	8,800.00	431,200.00	
	SUB-TOTAL											
	1 Flood Control Structures & Tributaries Brgy. Bagong Silangan (Phase V)	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/29/2019	3/28/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Fc Control Structures
	2 Flood Control Structures & Tributaries Brgy. Bataan (Phase V)	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Fc Control Structures
	3 Flood Control Structures & Tributaries Commonwealth Phase IV	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		25,000.00	500.00	24,500.00	Rehabilitation / Improvement of Fc Control Structures
	4 Construction Slope Protection Marikina River Brgy. Bataan Hills	QC1DEO	Public Bidding	11/16/2018	12/16/2018	3/6/2019	4/2/2019		100,000.00	2,000.00	98,000.00	Rehabilitation / Improvement of Fc Control Structures
	5 Flood Control Structures & Tributaries Brgy. Holy Spirit	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Fc Control Structures
	6 Construction Slope Protection of Marikina River Brgy. Bagong Silangan Phase I	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		100,000.00	2,000.00	98,000.00	Construction Slope Protection
7 Construction Slope Protection of Marikina River Brgy. Bagong Silangan Phase II	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		100,000.00	2,000.00	98,000.00	Construction Slope Protection	
8 Construction Slope Protection of Marikina River Brgy. Bagong Silangan Phase III	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		100,000.00	2,000.00	98,000.00	Construction Slope Protection	
9 Construction Slope Protection of Marikina River Brgy. Bagong Silangan Phase IV	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		100,000.00	2,000.00	98,000.00	Construction Slope Protection	
District V	SUB-TOTAL								675,000.00	13,500.00	661,500.00	
	1 Rehabilitation / Improvement of Tulahan River Brgy. North Fairview Phase III, Q.C.	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		100,000.00	2,000.00	98,000.00	Rehabilitation / Improvement of Fc Control Structures
	2 Rehabilitation / Improvement of Tulahan River Brgy. Greater Legro Phase II	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Fc Control Structures
	3 Tulahan River Brgy. Sta. Lucia Phase II Q.C.	QC1DEO	Public Bidding	11/16/2018	12/16/2018	3/5/2019	4/2/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Fc Control Structures
	Pasacala Creek Brgy. Nagkaisang Nayon Phase II	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		(15,000.00)	(300.00)	(14,700.00)	Rehabilitation / Improvement of Fc Control Structures
	Kayputok Creek Brgy. Guiof Phase II	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/29/2019	2/28/2019		(15,000.00)	(300.00)	(14,700.00)	Rehabilitation / Improvement of Fc Control Structures
	Goodwill Creek Brgy. Bagbag	QC1DEO	Public Bidding	9/20/2018	10/10/2018	1/29/2019	2/28/2019		(15,000.00)	(300.00)	(14,700.00)	Rehabilitation / Improvement of Fc Control Structures
	Silo Ruby Creek Brgy. Fairview	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		(15,000.00)	(300.00)	(14,700.00)	Rehabilitation / Improvement of Fc Control Structures
	4 Palok Creek	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		15,000.00	300.00	14,700.00	Rehabilitation / Improvement of Fc Control Structures
	5 Diamond Creek	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		10,000.00	200.00	9,800.00	Rehabilitation / Improvement of Fc Control Structures
	6 Zabarta Creek	QC1DEO	Public Bidding	11/23/2018	12/13/2018	4/5/2019	5/3/2019		10,000.00	200.00	9,800.00	Rehabilitation / Improvement of Fc Control Structures
District VI	7 S.B. Diversion Road	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Fc Control Structures
	8 Tulahan River Brgy. Sta. Monica Phase II	QC1DEO	Public Bidding	11/23/2018	10/24/2018	4/5/2019	5/3/2019		100,000.00	2,000.00	98,000.00	Rehabilitation / Improvement of Fc Control Structures
	SUB-TOTAL								335,000.00	6,500.00	318,500.00	
	1 Drainage Improvement Banlat Road	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/15/2019		20,000.00	400.00	19,600.00	Drainage Improvement
	Baton Bato Creek	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		(20,000.00)	(400.00)	(19,600.00)	Rehabilitation / Improvement of Fc Control Structures
	SUB-TOTAL											
	1 Drainage Improvement Banlat Road	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/15/2019		20,000.00	400.00	19,600.00	Drainage Improvement
	Baton Bato Creek	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/15/2019	3/15/2019		(20,000.00)	(400.00)	(19,600.00)	Rehabilitation / Improvement of Fc Control Structures
	SUB-TOTAL											

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Adap Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	(brief description of Program/Project)
2 Grpo Creek Brgy. Tandang Sora	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/18/2019	3/5/2019		50,000.00	1,000.00	49,000.00	Rehabilitation / Improvement of Flood Control Structures
3 Pasong Tamo Creek	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/7/2019		30,000.00	600.00	29,400.00	Rehabilitation / Improvement of Flood Control Structures
Mendez Creek	QC1DEO	Public Bidding	2/2/1903	12/19/2018				(10,000.00)	(200.00)	(9,800.00)	Rehabilitation / Improvement of Flood Control Structures
4 Sanyo Road	QC1DEO	Public Bidding	11/29/2018	12/19/2018	4/5/2019	5/3/2019		50,000.00	1,000.00	49,000.00	Drainage Improvement
5 Wigan Steel	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019		20,000.00	400.00	19,600.00	Drainage Improvement
								140,000.00	2,800.00	137,200.00	
SUB-TOTAL											
1 LOCAL INFRASTRUCTURE PROGRAM											
A. LOCAL ROADS											
District I											
1 Impvt. D Tuazon St. Q.C.	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019		50,000.00	1,000.00	49,000.00	Improvement of Road
2 Impvt. OF Mayon St.	QC1DEO	Public Bidding	11/16/2018	12/16/2018	3/5/2019	4/2/2019		50,000.00	1,000.00	49,000.00	Improvement of Road
3 Impvt. of Black na Bato	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/16/2019	5/14/2019		50,000.00	1,000.00	49,000.00	Improvement of Road
4 Impvt. of Visayas & H Del Pilar St.	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		20,000.00	400.00	19,600.00	Improvement of Road
5 Repair and Rehab. Of Road Network inside the Phil. Science High School	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/18/2019	3/15/2019		10,000.00	200.00	9,800.00	Repair/ Rehabilitation/ Improvement
6 Repair and Rehab. Of Road Network inside the Phil. Veterans Hospital	QC1DEO	Public Bidding	11/23/2018	11/6/2018	3/19/2019	4/17/2019		10,000.00	200.00	9,800.00	Repair/ Rehabilitation/ Improvement
7 Mariveles	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
8 Bataan St	QC1DEO	Public Bidding	11/23/2018	12/13/2018	4/5/2019	5/3/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
9 Cordillera	QC1DEO	Public Bidding	11/19/2018	12/19/2018	4/5/2019	5/3/2019		30,000.00	600.00	29,400.00	Repair/ Rehabilitation/ Improvement
10 Don Manuel Agregado St.	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/5/2019	5/14/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
11 Tolentino St.	QC1DEO	Public Bidding	12/7/2018	12/29/2018	4/16/2019	5/14/2019		50,000.00	1,000.00	49,000.00	Repair/ Rehabilitation/ Improvement
12 Santiago St.	QC1DEO	Public Bidding	12/7/2018	12/26/2018	4/16/2019	5/14/2019		40,000.00	800.00	39,200.00	Repair/ Rehabilitation/ Improvement
13 San Agustin St.	QC1DEO	Public Bidding	12/7/2018	12/29/2018	4/16/2019	5/14/2019		30,000.00	600.00	29,400.00	Repair/ Rehabilitation/ Improvement
14 Road 20 St.	QC1DEO	Public Bidding	12/7/2018	12/29/2018	4/16/2019	5/14/2019		6,130.00	122.60	6,007.40	Repair/ Rehabilitation/ Improvement
SUB-TOTAL								406,130.00	8,122.60	398,007.40	
District II											
1 Pilot Drive Brgy. Commonwealth Q.C.	QC1DEO	Public Bidding	10/7/2018	11/6/2018	2/8/2019	3/15/2019		2,000.00	40.00	1,960.00	Repair/ Rehabilitation/ Improvement
2 Road going to Dumpsite Brgy. Payatas Q.C.	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
SUB-TOTAL								22,000.00	440.00	21,560.00	
District V											
1 East Berkey St. Magsaysay	QC1DEO	Public Bidding	11/16/2018	12/6/2018	3/5/2019	4/2/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
2 SB Diversion Road	QC1DEO	Public Bidding	11/16/2018	12/16/2018	3/5/2019	4/2/2019		50,000.00	1,000.00	49,000.00	Repair/ Rehabilitation/ Improvement
3 Bristol St.	QC1DEO	Public Bidding	12/7/2018	12/28/2018	4/16/2019	5/14/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
4 Mindanao Ave.	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/18/2019	4/17/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
5 Buenavista St.	QC1DEO	Public Bidding	11/29/2018	12/19/2018	4/5/2019	5/3/2019		30,000.00	600.00	29,400.00	Repair/ Rehabilitation/ Improvement
6 Flores De Mayo	QC1DEO	Public Bidding	10/17/2018	11/6/2018	2/18/2019	3/15/2019		30,000.00	600.00	29,400.00	Repair/ Rehabilitation/ Improvement
7 Bayer & Baker St. (Brgy. Greater Fairview)	QC1DEO	Public Bidding	11/29/2018	12/19/2018	4/5/2019	5/3/2019		25,000.00	500.00	24,500.00	Repair/ Rehabilitation/ Improvement
8 Dahlia St. Brgy. Fairview	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		10,000.00	200.00	9,800.00	Repair/ Rehabilitation/ Improvement
9 Mustang	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
10 Jeger	QC1DEO	Public Bidding	11/16/2018	12/6/2018	2/15/2019	4/2/2019		10,000.00	200.00	9,800.00	Repair/ Rehabilitation/ Improvement

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks
			Adapost of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11 Consul	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		15,000.00	300.00	14,700.00	Repair/ Rehabilitation/ Improvement
12 Old Gold & Goldman	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
SUB-TOTAL								270,800.00	5,400.00	265,400.00	
District VI											
1 Sanpeligula Road	QC1DEO	Public Bidding	10/17/2018	11/16/2018	2/18/2019	3/15/2019		50,000.00	1,000.00	49,000.00	Repair/ Rehabilitation/ Improvement
2 Sauro Road	QC1DEO	Public Bidding	11/16/2018	12/16/2018	3/6/2019	4/2/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
3 Baril Road	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		50,000.00	1,000.00	49,000.00	Repair/ Rehabilitation/ Improvement
4 Morning Star Drive / Canale Drive	QC1DEO	Public Bidding	10/4/2018	10/24/2018	2/11/2019	3/8/2019		20,000.00	400.00	19,600.00	Repair/ Rehabilitation/ Improvement
5 Bonifacio Drive Brgy. Pasong Tamo	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		30,000.00	600.00	29,400.00	Repair/ Rehabilitation/ Improvement
6 Laguna St., Bulacan St & Cavite St.	QC1DEO	Public Bidding	11/23/2018	12/13/2018	3/19/2019	4/17/2019		15,000.00	300.00	14,700.00	Repair/ Rehabilitation/ Improvement
General Avenue	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/18/2019	5/14/2019		(15,000.00)	(300.00)	(14,700.00)	Repair/ Rehabilitation/ Improvement
Rehab. Of Roads at 3rd Street Brgy. Pasong Tamo	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/18/2019	5/14/2019		(7,000.00)	(140.00)	(6,860.00)	Repair/ Rehabilitation/ Improvement
7 Rehab. Of Roads at Velazquez Village Brgy. Pasong Tamo	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/18/2019	5/14/2019		12,000.00	240.00	11,760.00	Repair/ Rehabilitation/ Improvement
Fern Village Road (Narra Ave. to gate) Brgy. Pasong Tamo, Q.C.	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/18/2019	5/14/2019		(7,000.00)	(140.00)	(6,860.00)	Repair/ Rehabilitation/ Improvement
8 Rose St. Brgy. Pasong Tamo	QC1DEO	Public Bidding	12/7/2018	12/27/2018	4/18/2019	5/14/2019		24,000.00	480.00	23,520.00	Repair/ Rehabilitation/ Improvement
SUB-TOTAL								152,000.00	3,840.00	148,160.00	
TOTAL								3,995,730.00			

Prepared by:

Submitted by:

Recommended by:

Approved by:

DAISY C. REMILLA
ENGINEER III
Chief, Planning and Design Section

RONALDO V. AMBAT
ENGINEER III
Procurement Officer

EDUARDO G. QUIAMBAO
Assistant District Engineer

MARLYN G. INGUILLIO
OIC-District Engineer

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief de- scription of Program)
				Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance of Road: Asphalt Overlay - along Aurora Blvd (S05607LZ) K0013 +-155 to K0013 +193		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along E. Rodriguez Jr Ave. (S03848LZ) K0014 +-234 - K0014 +032		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	4,465,000.00	-	4,465,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Concrete Reblocking - on Specific Locations on Epifanio Delos Santos Ave (EDSA) (S05142LZ) K0020 + 514 to K0018 + 869		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	16,721,000.00	-	16,721,000.00	Concrete
	Preventive Maintenance of Road: Asphalt Overlay - along Quezon Ave (S05193LZ) K0008 + 926 to K0007 + 823		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along Camp Crame Rd Network (S05568LZ) Chainage 0 to Chainage 547		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	4,000,000.00	-	4,000,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along Internal Rd (S05208LZ) Chainage 0 to Chainage 994		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	6,000,000.00	-	6,000,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along 15th Ave (S05245LZ) K0011 +-240 to K0012 + 678		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along Camp Aguilardo Rd Network (S05547LZ) Chainage 890 to Chainage 1020		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	1,000,000.00	-	1,000,000.00	Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along Kamias Rd (S05299LZ) K0010 +-720 to K0010 + 985		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	24,000,000.00	-	24,000,000.00	Asphalt Overlay
	Retrofitting / Strengthening of Bridge - Katipunan Viaduct (NB) (B03322LZ) along C-5 Road		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Katipunan Viaduct (SB) (B03323LZ) along C-5 Road		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Retrofitting / Strengthening of Bridge

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PIO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program)
				Adel/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation / Major Repair of Flood Control Structure - Rehabilitation of Buaya to Evangelista Creek, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation stru
	Rehabilitation / Major Repair of Flood Control Structure - Rehabilitation of Cullat Creek, Brigy. Old Balara, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	19,758,000.00	-	19,758,000.00	Rehabilitation stru
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System at P. Tuazon Ave., Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitatio stru
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System at Xaverville Ave., Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitatio stru
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brigy. Bagumbuhay, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	8,000,000.00	-	8,000,000.00	Rehabilitatio stru
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brigy. Blue Ridge A, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitatio stru
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brigy. Blue Ridge B, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitatio Sys
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brigy. Camp Aguinaldo, Quezon City		Public Bidding	9/26/2018	10/15/2018	10/22/2018	10/25/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitatio Sys
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brigy. Kamuning, Quezon City		Public Bidding	10/16/2018	11/15/2018	11/12/2018	11/15/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitatio Sys
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brigy. Loyola Heights, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	25,000,000.00	-	25,000,000.00	Rehabilitatio Sys

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program)
				Adaptation of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Masagana, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitatio Sy
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. San Roque, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitatio Sy
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Ugong Norte, Quezon City		Public Bidding	10/23/2018	11/1/2018	11/19/2018	11/22/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Rehabilitatio Sy
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. West Kamias, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	25,000,000.00	-	25,000,000.00	Rehabilitatio Sy
	Construction of Other Building - Construction (Completion) of Auditorium Building at College of Architecture University of the Philippines, Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/26/2018	12/29/2018	GAA 2019	60,000,000.00	-	60,000,000.00	Construction o
	Construction of Other Building - Construction of PNP Internal Affairs Service (IAS) Building, Camp Crame, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	120,000,000.00	-	120,000,000.00	Construction o
	Construction of Other Building - Construction of UP Student Union Building, Phase 2, Quezon City		Public Bidding	8/3/2019	8/24/2018	7/1/2018	7/1/2018	GAA 2019	75,000,000.00	-	75,000,000.00	Construction o
	Construction of Multi-Purpose Building - Construction (Completion) of College of Architecture Complex Studio Laboratories Building, College of Architecture, U.P. Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Construction o Bull
	Construction of Multi-Purpose Building - Construction of Multipurpose Building, Barangay Teacher's Village East, Quezon City		Public Bidding	10/23/2018	11/1/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Construction o Bull

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Re (Brief de Progra
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multipurpose Building, Brgy. U.P. Campus, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Construction Bu
	Construction of Other Building - Construction of New Administration Building, Camp Emilio Aguinaldo, Phase 2, Quezon City		Public Bidding	6/3/2019	6/24/2018	7/1/2018	7/4/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Construction
	Construction of Multi-Purpose Building - Construction of Multipurpose Building at University of the Philippines, Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	42,785,000.00	-	42,785,000.00	Construction Bu
	Construction of Other Building - Construction of Two (2) Unit SPMO Warehouse, University of the Philippines, Diliman, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	25,000,000.00	-	25,000,000.00	Construction
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay Quilrino 2B, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/15/2018	GAA 2019	4,000,000.00	-	4,000,000.00	Rehabilitation Bu
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multipurpose Building, Barangay Quilrino 2B, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation Bu
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multipurpose Building at San Roque, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	1,000,000.00	-	1,000,000.00	Rehabilitation Bu
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multipurpose Building at Brgy. Camp Aguinaldo, Quezon City		Public Bidding	12/10/2018	12/2019	1/9/2019	1/12/2019	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation Bul
	Rehabilitation / Major Repair of Other Building - Rehabilitation of Police Station No. 8 Building, Barangay Marilag, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation
	Rehabilitation / Major Repair of Other Building - Improvement of Palma, Melchor Hall, Chemical Engineering Laboratory, Molave Residence Hall, and Ilang-Ilang Residence Hall, U.P. Diliman, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program)
				Advertise/ Post of IB/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building - Construction of 3 Storey Multi-Purpose Building, Balara Elementary School, Brgy. Pansol, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	9,000,000.00	-	9,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of 3-Storey Multi-Purpose Building with Gymnasium at Krus na Ligas High School, Brgy. Krus na Ligas, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of 3-Storey Multi-Purpose Building, Barangay San Isidro Galas, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building at P. Bernardo High School, Barangay Kamilaran, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	12,000,000.00	-	12,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building with site development, Barangay Krus na Ligas, Quezon City		Public Bidding	10/18/2018	11/5/2018	11/12/2018	11/15/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay UP Campus, District IV, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	18,000,000.00	-	18,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Kaingin 2, Barangay Pansol, Quezon City		Public Bidding	10/22/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building, Kamuning Elementary School, District IV, Quezon City		Public Bidding	10/18/2018	11/5/2018	11/12/2018	11/15/2018	GAA 2019	12,000,000.00	-	12,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Libis Elementary School, Barangay Libis, Quezon City		Public Bidding	10/22/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building (Jechio Building), AFP Education, Training and Doctrine Command, Camp General Emilio Aguinaldo, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi Purpose Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Balara Elementary School, Brgy. Pansol, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Barangay Camp Aguinaldo, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Barangay Camp Aguinaldo, Quezon City (Duplicate)		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	2,500,000.00	-	2,500,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Barangay Quirino 3B, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Barangay San Roque, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	500,000.00	-	500,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Cubao Elementary School, Barangay E. Rodriguez, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Filomena St., Villa Beatriz, Barangay Old Balara, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Pook Dela Paz, Barangay Old Balara, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	2,500,000.00	-	2,500,000.00	Rehabilitation of Bul
	Rehabilitation of Multi-Purpose Building, Quirino High School, Barangay Duyan-Duyan, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Bul
	Repair/Rehabilitation of various Multi-Purpose Building, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	2,000,000.00	-	2,000,000.00	Rehabilitation of Bul
	Construction of Other Facilities - Site Development, Multi-Purpose pavement including drainage improvement at Carlos Albert, Barangay Santol, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Construction of
	Construction of New Intercommunity Adoption Board (ICAB) Office Building at 2 Chicago St., corner Ermita Garcia St., Brgy. Pinagkaisahan, Cubao, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	53,000,000.00	-	53,000,000.00	Construction of
	Rehabilitation of 2 Storey 6 Classroom School Building, Sumulong High School, Brgy. San Roque, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	2,500,000.00	-	2,500,000.00	Rehabilitate Bul
	Rehabilitation of 3 Storey 12 Classroom, Balara Elementary School, Brgy. Pansol, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitate Bul

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of School Building, Camp Aguinaldo High School, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation Bldg
	Improvement/Construction of Road Network at Camp Aguinaldo, Phase 2, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	67,000,000.00	-	67,000,000.00	Rehabilitation
	Concreting of 11th Jamboree St., Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of
	Construction of Perimeter Road with Drainage System at University of the Philippines, Diliman, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of
	Construction/Asphalting of Road Network within University of the Philippines Diliman Campus, Quezon City		Public Bidding	11/28/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	52,847,000.00	-	52,847,000.00	Asphalt Ovr
	Improvement of Roads at University of the Philippines Diliman Campus, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Rehabilitation
	Improvement of Roads at Barangay Mariana, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/18/2018	11/22/2018	GAA 2019	30,000,000.00	-	30,000,000.00	Rehabilitation
	Improvement of Roads at Barangay Paligsaan, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation
	Improvement of Roads, at Barangay Pinyahan, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation
	Improvement of Roads, Don Alejandro Rocas Ave., Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation
	Improvement of Roads, Mother Ignacia, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Rehabilitation
	Improvement of Roads, Panay Ave., Quezon city		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	30,000,000.00	-	30,000,000.00	Rehabilitation
	Improvement of Roads, Sgt. Chualoco St., Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation
	Construction of Local Road with Drainage System, Barangay Ugong Norte, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of
	Rehabilitation of Roads with Drainage System, Barangay Escopa 3, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	2,000,000.00	-	2,000,000.00	Rehabilitation

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Indicative) (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program)
				Adel/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, School of Urban and Regional Planning (SURP), E. Jacinto St., UP Dilliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	73,296,000.00	-	73,296,000.00	Construction of Building
	Construction of Quartering Units, Police Commissioned Officers (PCOs), Camp Bgen Rafael T. Crame, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	55,966,000.00	-	55,966,000.00	Construction of Building
	Construction of Quartering Units, Police Non-Commissioned Officers (PNCOs), Camp Bgen Rafael T. Crame, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	58,684,000.00	-	58,684,000.00	Construction of Building


Submitted by:



LEONCIO G. OCAMPO

Head - BAC - TWG / Secretariat

Recommended by:



ABEL M. MALACA

BAC - Chairman

Approved by:



RAMON P. DEVANADERA

District Engineer

Office of the District Engineer

NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

N CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project		PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds		Estimated Budget (PHP)			Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	(brief description of Program/Project)
DISTRICT I, QUEZON CITY													
1.	G Araneta Ave - K0011 + 1236 - K0011 + 000	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	27,652				Asphalt Overlay w/ Correctio
2.	Mindanao Ave - K0015 + 000 - K0015 + 295, K0014 + 689 - K0014 + 438, K0014 + 461 - K0014 + 761, K0014 + 787 - K0015 + 000	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	44,051				Asphalt Overlay w/ Correctio
3.	Cordillera St - (S02537LZ) Chainage 0 - Chainage 667	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	7,461				Asphalt Overlay w/ Correctio
4.	Dapitan St - K0006 + 438 - K0006 + 225	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,135				Asphalt Overlay w/ Correctio
5.	Del Monte Ave - K0008 + 000 - K0008 + 612	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	13,692				Asphalt Overlay w/ Correctio
6.	Cullat Br. 2 (EB) (B02343LZ) along Congressional Ave	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	19,200				Retrofitting & Strengthening
7.	Cullat Br. 2 (WB) (B02344LZ) along Congressional Ave	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	19,530				Retrofitting & Strengthening
8.	Construction of Flood Control Interceptor along Toctocan Street, Brgy. Masamhona, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	50,000				Const. of Interceptor
9.	Improvement of Drainage along Maria Clara, Simoun and Calamba Streets, Brgy. San Isidro Labrador, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	50,000				Impvt. of Drainage
10.	Improvement of Drainage System, Brgy. Damar, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	20,000				Impvt. of Drainage
11.	Improvement of Talayan Creek, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	50,000				Impvt. of Drainage
12.	Rehabilitation/Improvement of Blak na Bato Phase 2, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000				Impvt. of Drainage
13.	Rehabilitation/Improvement of Calamba St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	40,000				Impvt. of Drainage
14.	Rehabilitation/Improvement of Cullat Creek, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	20,000				Impvt. of Drainage
15.	Rehabilitation/Improvement of D. Tuazon St. Phase 4, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000				Impvt. of Drainage
16.	Rehabilitation/Improvement of Don Manuel Agregado, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	40,000				Impvt. of Drainage
17.	Rehabilitation/Improvement of Maria Clara, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	40,000				Impvt. of Drainage
18.	Rehabilitation/Improvement of Maximo Viola St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	20,000				Impvt. of Drainage
19.	Rehabilitation/Improvement of Mayon St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000				Impvt. of Drainage
20.	Rehabilitation/Improvement of Simoun St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	30,000				Impvt. of Drainage
21.	Rehabilitation/Improvement of Toktokan St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000				Impvt. of Drainage
22.	Improvement/Concreting of Maximo Viola Street, Brgy. Balinoasa, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000				Impvt. Concreting
23.	Road Improvement of Baler St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000				Road Impvt
24.	Road Improvement of Banawe St., Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	25,000				Road Impvt
25.	Road Improvement of Blak na Bato St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	50,000				Road Impvt

**NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE**

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26. Road Improvement of D. Tuazon St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	50,000			Road Impvt
27. Road Improvement of D. Mayon St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	25,000			Road Impvt
28. Road Improvement of N.S. Amoranto St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	25,000			Road Impvt
29. Road Improvement of Ormella St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	20,000			Road Impvt
30. Road Improvement of Seminary Road Brgy. Bahay Toro, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	20,000			Road Impvt
31. Road Improvement of Shorthorn St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	20,000			Road Impvt
32. Road Improvement of Sta. Catalina St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	25,000			Road Impvt
33. Road Improvement of West Port St., Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	10,000			Road Impvt
34. Rehabilitation of School Building, Ramon Magsaysay (Cubao) High School, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	8,000			Rehabilitation
35. Construction of MPB Bahay Toro (Silo Militar), Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	6,000			Const. of MPB
36. Construction of MPB, Mairresa, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
37. Construction of MPB, San Jose (HS), Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	5,500			Rehabilitation of MPB
38. Construction of MPB, Sta. Cruz, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	10,000			Rehabilitation of MPB
39. Construction of MPB, Vasra Phase II, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,500			Rehabilitation of MPB
40. Rehabilitation of MPB, Bago Bantay (ES), Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
41. Rehabilitation of MPB, Masambong (ES), Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
42. Rehabilitation of MPB, Masambong (HS), Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
43. Rehabilitation of MPB, Masambong, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
44. Rehabilitation of MPB, Noyong Kauntaran, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
45. Rehabilitation of MPB, Project 6, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
46. Rehabilitation of MPB, Ramon Magsaysay (Cubao) High School, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
47. Concreting of Road 20 St., Bahay Toro, Quezon City	QCIDE0	Public Bidding	10/16-11/10/2017	11/10/2017	2/5/2018	2/5-20/2018	GAA - FY 2018	4,000			Concreting
								946,721			

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

ON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DISTRICT II, QUEZON CITY											
1. Commonwealth Ave - K0020 + 000 - K0020 + 435	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -				
2. Batasan Roads - K0019 + 244 - K0019 + 661	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	27,652			Asphalt Overlay w/ Correc
3. Flood Control Structures and Tributaries, Brgy. Bagong Silabuan, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	16,494			Asphalt Overlay w/ Correc
4. Flood Control Structures and Tributaries, Brgy. Batasan Hills (Phase 4), Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	50,000			Const. of Flood Control Str.
5. Flood Control Structures and Tributaries, Brgy. Commonwealth (Phase 3), Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	50,000			Const. of Flood Control Str.
6. Flood Control Structures and Tributaries, Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	25,000			Const. of Flood Control Str.
7. Flood Control Structures and Tributaries, Brgy. Payatas (Phase 4), Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	50,000			Const. of Flood Control Str.
8. Construction of Slope Protection of Markina River, Brgy. Baonog Silabuan, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	300,000			Const. of Flood Control Str.
9. Construction of Slope Protection of Markina River at Vista Real, Phase II, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	100,000			Const. of Flood Control Str.
10. Construction of MPB along IBP road in Dist. 2, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	50,000			Const. of MPB
11. Construction of MPB, Brgy. Bagong Silabuan, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	15,000			Const. of MPB
12. Construction of MPB, Brgy. Batasan Hills, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	15,000			Const. of MPB
13. Construction of MPB, Brgy. Commonwealth, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	15,000			Const. of MPB
14. Improvement of Sta. Catalina St., Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	25,000			Impvt of Road
15. Opening of Katipunan Ave. Extension, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	45,000			Opening of Road
16. Rehabilitation of Don Pedro St., Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	13,000			Rehabilitation of Roads
17. Rehabilitation of Ilang Ilang St., Brgy. Payatas, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	15,000			Rehabilitation of Roads
18. Rehabilitation of Military Road Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	6,000			Rehabilitation of Roads
19. Rehabilitation of Molave St. Brgy. Payatas, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	15,000			Rehabilitation of Roads
20. Rehabilitation of Soliven St. Brgy. Commonwealth, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	6,000			Rehabilitation of Roads
21. Rehabilitation of San Simon St. Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	15,000			Rehabilitation of Roads
22. Road Improvement, Pilot Drive, Brgy. Commonwealth, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	2,000			Road Impvt of Roads
23. Road Improvement, Road going to Dumpsite, Brgy. Payatas, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	20,000			Road Impvt of Roads
24. Road Improvement, Soliven St., Brgy. Commonwealth, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	FY 2018	15,000			Road Impvt of Roads
25. Road Improvement, Sta. Catalina St., Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	10/30-11/24/2017	11/24/2017	2/6/2018	2/12/2018	GAA -	15,000			Road Impvt of Roads
26. Upgrading of Republic Avenue, Brgy. Holy Spirit, Quezon City	QCIDE0	Public Bidding	11/13-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	FY 2018	60,000			Upgrading of Road
27. Construction of MPB, Base 4, Riverside Street, Commonwealth, Quezon City	QCIDE0	Public Bidding	11/13-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA -	2,000			Const. of MPB

DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY 1 DISTRICT ENGINEERING OFFICE

ON CITY 1 DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project		PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
28.	Construction of MPB, BF Road, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,500			Const. of MPB
29.	Construction of MPB, BONA HOA, Bona St., Brookside, Baguio, Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
30.	Construction of MPB, Freedom Park 1, Malaya Street, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
31.	Construction of MPB, Guardia Street Veterans, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
32.	Construction of MPB, Kapatrian, Litex Road, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	3,000			Const. of MPB
33.	Construction of MPB, Litex Road corner Bayanlhan Street, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,500			Const. of MPB
34.	Construction of MPB, Lower Hasmin Street, Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
35.	Construction of MPB, New Capitol Estate 1, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
36.	Construction of MPB, PCC Headquarters, MRB Complex, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,500			Const. of MPB
37.	Construction of MPB, Purok 7, Rolling Hills Area, Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
38.	Construction of MPB, QC Polytechnic University, IBP Road, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	5,500			Const. of MPB
39.	Construction of MPB, Republic Residences, Sto. Rosario Street, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,500			Const. of MPB
40.	Construction of MPB, Rowhouse 2, Pilot Area, Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
41.	Construction of MPB, SAMASAMA Federation, Rosal St., Brgy. Payatas, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
42.	Construction of MPB, SOHNA, Kakampi Street, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
43.	Construction of MPB, Sto. Nifo Extension, Brgy. Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
44.	Construction of MPB, Target Range, Area 3, Sitio Veterans, Brgy. Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
45.	Construction of MPB, Triple K, Kalayaan 8, Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,000			Const. of MPB
46.	Construction of MPB, Villa Amor Subdivision, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
47.	Construction of MPB, Vista Real Classica, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
48.	Rehabilitation of MPB, Asper Area 6, Sitio Veterans, Bagong Silangan, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	3,500			Rehabilitation of MPB
49.	Construction of MPB, Kalayaan 8, Brgy. Batasan Hills, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
50.	Rehabilitation of MPB, Lower Everlasting, Palmera St., Payatas, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Const. of MPB
51.	Rehabilitation of MPB, Rotary Center, Pilot Area, Brgy. Commonwealth, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
52.	Rehabilitation of MPB, Sto Nifo St., Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
53.	Rehabilitation of Road, Odonel St., Holy Spirit, Quezon City	QCIDEO	Public Bidding	11/13/-12/15/2017	12/15/2017	2/12/2018	2/12-22/2018	GAA - FY 2018	2,000			Rehabilitation of MPB
									1,086,146			

NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE

IN CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
DISTRICT V, QUEZON CITY											
1. Fairview Ave – K0021 + 368 K0023 + 250, k0024 + 907 K0024 ± 000.	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	82,263		Asphalt Overlay w/ Corrector	
2. Regalado Ave (North) K0024 + 000 - K0024 + 619	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	14,180		Asphalt Overlay w/ Corrector	
3. Susano Rd - K0019 + - 814 + K0019 - 091	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,366		Asphalt Overlay w/ Corrector	
4. Fairview Ave - K0024 + -981 k0024 + 381	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	26,541		Concreting/Reconstruction	
5. Construction of Slope Protection, Amparo Creek, Brgy. Naikalsang Nayon Phase II, Quezon City.	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000		Const. of Slope Protection	
6. Construction of Slope Protection, Asyenda Balai, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000		Const. of Slope Protection	
7. Construction of Slope Protection, Diamond Creek, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000		Const. of Slope Protection	
8. Construction of Slope Protection, Goodwill Creek, Brgy. Bagbag, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000		Const. of Slope Protection	
9. Construction of Slope Protection, Kaybukot Creek, Brgy. Gulod Phase II, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000		Const. of Slope Protection	
10. Construction of Slope Protection, Paltok Creek, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000		Const. of Slope Protection	
11. Construction of Slope Protection, Pasacola Creek, Brgy. Nagkaisang Nayon Phase II, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000		Const. of Slope Protection	
12. Construction of Slope Protection, Sitio Ruby Creek, Brgy. Fairview, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	15,000		Const. of Slope Protection	
13. Construction of Slope Protection, Tawid Sapa, Brgy. Kallagayahan, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000		Const. of Slope Protection	
14. Construction of Slope Protection, Tributaries of Brgy. Fairview, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000		Const. of Slope Protection	
15. Construction of Slope Protection, Tributaries of Brgy. Nagkaisang Nayon, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000		Const. of Slope Protection	
16. Construction of Slope Protection, Tributaries of Brgy. Sta. Monica, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000		Const. of Slope Protection	
17. Construction of Slope Protection, Tributaries of Brgy. Gulod Phase IV, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000		Const. of Slope Protection	
18. Construction of Slope Protection, Zabarte Creek, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	10,000		Const. of Slope Protection	
19. Construction of Slope Protection, Tullahan River Brgy. Nova Proper, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000		Const. of Slope Protection	
20. Construction of Slope Protection, Tullahan River Brgy. San Bartolome Phase 6, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000		Const. of Slope Protection	
21. Construction of Slope Protection, Tullahan River Brgy. Sta. Lucia, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	50,000		Const. of Slope Protection	
22. Improvement of Drainage along Mindanao Ave. Ext., Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000		Const. of Slope Protection	
23. Improvement of Drainage along SB Diversion Road, Quezon City	QCIDEO	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	20,000		Const. of Slope Protection	

**DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE**

QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24. Rehabilitation / Improvement of Tullahan River, Brgy. Bagbag Phase II, Quezon City	QCIDE0	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	100,000			Const. of Slope Protection
25. Rehabilitation / Improvement of Tullahan River, Brgy. Greataer Fairview Phase I, Quezon City	QCIDE0	Public Bidding	11/28/2017 to 12/22/2017	12/22/2017	2/16/2018	2/16-26/2018	GAA - FY 2018	100,000			Const. of Slope Protection
26. Rehabilitation / Improvement of Tullahan River, Brgy. North Fairview Phase II, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	70,000			Const. of Slope Protection
27. Road Improvement, Bristol St., Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
28. Road Improvement, East Berkley St., Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
29. Road Improvement, Fairlane St., Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	15,000			Road Improvement
30. Road Improvement, Fern Village Road (Narra Ave. to Gate) Brgy. Pasong Tamo, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Road Improvement
31. Road Improvement, Mindanao Ave. Ext., Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
32. Road Improvement, SE Diversion Road, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	25,000			Road Improvement
33. Road Improvement, Zabarite Road, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Road Improvement
34. Construction of Multi-Purpose Building (Hall) Brgy. Bagbag, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	8,000			Const. of MPB
35. Construction of Multi-Purpose Building Brgy. Bagbag, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
36. Construction of Multi-Purpose Building Brgy. Fairview, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	8,000			Const. of MPB
37. Construction of Multi-Purpose Building Brgy. Gulod, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
38. Construction of Multi-Purpose Building Brgy. Kaligayahan, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
39. Construction of Multi-Purpose Building Brgy. Negkaisang Navon, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	6,000			Const. of MPB
40. Construction of Multi-Purpose Building Brgy. North Fairview, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	6,500			Const. of MPB
41. Construction of Multi-Purpose Building Brgy. Novalliches Proper, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,000			Const. of MPB
42. Construction of Multi-Purpose Building Brgy. Pasong Putik, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
43. Construction of Multi-Purpose Building Brgy. San Agustín, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,500			Const. of MPB
44. Construction of Multi-Purpose Building Brgy. San Bartolome, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
45. Construction of Multi-Purpose Building Brgy. Sta. Lucia, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,000			Const. of MPB
46. Construction of Multi-Purpose Building Brgy. Sta. Monica, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
47. Construction of Multi-Purpose Building Brgy. Kaligayahan, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
48. Construction of Multi-Purpose Building Brgy. San Bartolome, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
49. Construction of Multi-Purpose Building Brgy. Gulod, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,500			Const. of MPB

DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY 1 DISTRICT ENGINEERING OFFICE

QUEZON CITY 1 DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50. Construction of Multi-Purpose Building Brgy. Nagkaisang Navon, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	4,000			Const. of MPB
51. Construction of Multi-Purpose Building Brgy. Bagbag, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
52. Construction of Multi-Purpose Building Brgy. Fairview, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	2,500			Const. of MPB
53. Construction of Multi-Purpose Building Brgy. Lagro, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	10,000			Const. of MPB
54. Construction of Multi-Purpose Building Brgy. North Fairview, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	3,000			Const. of MPB
55. Construction of Multi-Purpose Building Brgy. Capri, Quezon City	QCIDE0	Public Bidding	12/01/2017 to 12/29/2017	12/29/2017	2/19/2018	2/19-28/2018	GAA - FY 2018	5,000			Const. of MPB
								1,018,350			

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE**

N CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project		PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
Ads/Post of IB/REI	Sub/Open of Bids			Notice of Award	Contract Signing	Total	MOOE		CO			
DISTRICT VI, QUEZON CITY												
1. Central Avenue	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,492			Asphalt Overlay w/ Corrector	
2. Construction of Slope Protection, Balon Bato Creek, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Const. of Slope Protection	
3. Construction of Slope Protection, Mendez Creek, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Const. of Slope Protection	
4. Construction of Slope Protection, Pasong Tamo Creek, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	160,000			Const. of Slope Protection	
5. Improvement of Drainage along Banlat Road, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Impvt of Drainage	
6. Improvement of Drainage along NLEX Service Road, Brgy. Uniao, Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	100,000			Impvt of Drainage	
7. Improvement of Drainage along Sauyo Road, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	50,000			Impvt of Drainage	
8. Rehabilitation of Alcantara St., Bagatua Compound, and Block 1, 3 and 4 Nell Property Upper Banlat, Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road	
9. Rehabilitation of Banlat Road, Pearl St., & White St., Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road	
10. Rehabilitation of Bonifacio St. and Laguna St., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	40,000			Rehabilitation of Road	
11. Rehabilitation of Cenacle Drive & Morning Drive, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Rehabilitation of Road	
12. Rehabilitation of Daniel St., (Brgy. Road), Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Rehabilitation of Road	
13. Rehabilitation of Ma. Cristina St., Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	40,000			Rehabilitation of Road	
14. Rehabilitation of Sampaguita St., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	40,000			Rehabilitation of Road	
15. Rehabilitation of Sauyo Road, Brgy. Sauyo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Road Improvement	
16. Road and Drainage Improvement of Jem 5, Brgy. Baesa, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement	
17. Road and Drainage Improvement of Parklane St., Queens Road, GSIS Ave., Acuna St., Ma. Ramoy St., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement	
18. Road Improvement of Alcantara St., Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement	
19. Road Improvement, Bagatua Compound, Brgy. Tandang Sora, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	4,000			Road Improvement	
20. Road Improvement, Banlat Road, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement	
21. Road Improvement, Bonifacio Drive Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	15,000			Road Improvement	
22. Road Improvement, Fern Village Road (Narra Ave. to Gate) Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	5,000			Road Improvement	
23. Road Improvement, Maria Christina St., Brgy. Pasong Tamo, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	10,000			Road Improvement	
24. Road Improvement, Morning Star Drive / Canacle Drive, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement	
25. Road Improvement, Quezon St., Brgy. Sangandaan, Quezon City	QCIDEO	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	6,000			Road Improvement	

**DEPARTMENT OF PUBLIC WORK AND HIGHWAY
NATIONAL CAPITAL REGION
QUEZON CITY I DISTRICT ENGINEERING OFFICE**


QUEZON CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Ads/Post of 18/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26. Road Improvement, Rehab. Of 3rd st., Brgy. Pasong Tamo, Quezon City.	QCIDEQ	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	7,000			Road Improvement
27. Road Improvement, Sampaguita St., Quezon City	QCIDEQ	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
28. Road Improvement, Sauyo St., Quezon City	QCIDEQ	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	50,000			Road Improvement
29. Construction of Permanent Bridge Structure of Katipunan Ave. Ext. (Vista Real Classica), Brgy. Batasan Hills, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	30,000			Const. of Permanent Bridge S
30. Construction of Multi Purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
31. Construction of Multi Purpose Building at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Const. of MPB
32. Construction of Multi Purpose Building Metro Heights, Brgy. Culliat, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Const. of MPB
33. Construction of Multi-Purpose Building at Sanville, Brgy. Culliat, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
34. Rehabilitation of Multi Purpose Building for Brgy. Culliat, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
35. Rehabilitation of Banlat Road, Brgy. Tandang Sora, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Rehabilitation of MPB
36. Rehabilitation of Road at Banlat Road, Tandang Sora, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
37. Rehabilitation of Road at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	3,000			Rehabilitation of MPB
38. Rehabilitation of Road at Hukom St., cor Dolores St., Lower Sauyo, Brgy. Sauyo, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
39. Rehabilitation of Road at Banlat Parkline St., Sangandaan, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
40. Rehabilitation of Road at Queens Road, Brgy. Sangandaan, Quezon City	QCIDEQ	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
								897,492			

N CITY I DISTRICT ENGINEERING OFFICE - ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26. Road Improvement, Rehab. Of 3rd st., Brgy. Pasong Tamo, Quezon City.	QCIDE0	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	7,000			Road Improvement
27. Road Improvement, Sampaguita St., Quezon City	QCIDE0	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	20,000			Road Improvement
28. Road Improvement, Sauyo St., Quezon City	QCIDE0	Public Bidding	11/24/2017 to 12/15/2017	12/15/2017	2/22/2018	2/22/2018 to 3/6/2018	GAA - FY 2018	50,000			Road Improvement
29. Construction of Permanent Bridge Structure of Katipunan Ave. Ext. (Vista Real Classical), Brgy. Batasan Hills, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	30,000			Const. of Permanent Bridge
30. Construction of Multi Purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
31. Construction of Multi Purpose Building at GSIS Ave., Brgy. Sandakan, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Const. of MPB
32. Construction of Multi Purpose Building Metro Heights, Brgy. Culliat, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Const. of MPB
33. Construction of Multi-Purpose Building at Sanville, Brgy. Culliat, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Const. of MPB
34. Rehabilitation of Multi Purpose Building for Brgy. Culliat, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	4,000			Rehabilitation of MPB
35. Rehabilitation of Banlat Road, Brgy. Tandang Sora, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	10,000			Rehabilitation of MPB
36. Rehabilitation of Road at Banlat Road, Tandang Sora, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
37. Rehabilitation of Road at GSIS Ave., Brgy. Sangandaan, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	3,000			Rehabilitation of MPB
38. Rehabilitation of Road at Hukom St., cor Dolores St., Lower Sauyo, Brgy. Sauyo, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
39. Rehabilitation of Road at Banlat Parkline St., Sangandaan, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	5,000			Rehabilitation of MPB
40. Rehabilitation of Road at Queens Road, Brgy. Sangandaan, Quezon City	QCIDE0	Public Bidding	10/2-24/2017	10/24/2017	2/1/2018	2/1-15/2018	GAA - FY 2018	6,000			Rehabilitation of MPB
								387,492			

Prepared by: 
Loida S. BUISA
Engineer III
Chief, Planning Section

Submitted by: 
RONALD S. AMBAT
Procurement Officer
Engineer III

Recommending Approval: 
EDILBERTO G. QUIAMBAO JR.
Assistant District Engineer

Approved by: 
ROSELLER A. TOLENTINO
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00302555LZ	Gov W Pascual Ave - K0015 + 268 - K0015 + 398, K0015 + 503 - K0015 + 837	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	3,479,000.00		3,479,000.00	Preventive Maintenance of Road: Concrete Reblocking
P00300002LZ	Gov W Pascual Ave - K0013 + 620.50 - K0014 + 292	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	Const. of Drainage Structure
P00300582LZ	Concepcion Br. (B01760LZ) along Gov W Pascual Ave	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	3,000,000.00		3,000,000.00	Rehab./ Major Repair of Bridge
P00320023LZ	Construction of Navotas Coastal Dike, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	150,000,000.00		150,000,000.00	Construction of Dike
P00320034LZ	Dredging of Navigational Gate Mouth (Phase II), Brgy. Tangos, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	65,422,000.00		65,422,000.00	Dredging/Desilting
P00320044LZ	Installation of Two (2) Pumping Stations along Navotas Coastal Dike with Box Culvert (Phase 2), Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Facility
P00320052LZ	Upgrading of Catmon Pumping Station, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	153,983,000.00		153,983,000.00	Const. of Flood Mitigation Facility
P00320555LZ	Construction of Tanza Road Dike (Phase I), Brgy. Tanza, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	40,000,000.00		40,000,000.00	Constr. Of Spur Dike
P00320556LZ	Construction of Tanza Road Dike (Phase II), Brgy. Tanza, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	40,000,000.00		40,000,000.00	Constr. Of Spur Dike
P00320557LZ	Construction of Malabon - Tullahan River, Brgy. Mugaan, and Brgy. Taifong, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Facility
P00320558LZ	Construction of Riverwall along Malabon - Tullahan River, Brgy. Maysilo, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Facility
P00320559LZ	Construction of Riverwall along Malabon-Tullahan River, Brgy. Tinateros, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00320560LZ	Construction of Riverwall along South Pinagkabalian River (Phase IV), Brgy. Panghulo, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
P00320561LZ	Construction of Riverwall along South Pinagkabalian River (PHASE V), Brgy. Panghulo, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
P00320562LZ	Construction of Riverwall along South Pinagkabalian River (Phase VI), Brgy. Panghulo, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
P00320563LZ	Construction of Riverwall along South Pinagkabalian River, Brgy. Muzon, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		30,000,000.00		30,000,000.00	Const. of Flood Mitigation Structure
P00320564LZ	Construction of Riverwall along Malabon-Tullahan River (Upstream Side), Acadia Pumping Station, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
P00320565LZ	Construction of Riverwall along Santulan River, Brgy. Maysilo, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
P00320566LZ	Construction of Riverwall along Malabon – Navotas River (Phase II), Brgy. Concepcion to Brgy. Baritan, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		30,000,000.00		30,000,000.00	Const. of Flood Mitigation Structure
P00320567LZ	Construction of Box Culvert in Tanza Socialized Housing going to Pumping Station, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		20,000,000.00		20,000,000.00	Const. of Flood Mitigation Structure

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Subm'n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00320568LZ	Construction of Riverwall along Malabon - Tuliahan River Phase VII, Brgy. Potrero, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	500,000,000.00		500,000,000.00	Const. of Flood Mitigation Structure
P00320569LZ	Construction of Navotas River (Phase I), Brgy. NBBS, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	35,000,000.00		35,000,000.00	Const. of Flood Mitigation Structure
P00320570LZ	Construction of Navotas River (Phase II), Brgy. NBBS, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	35,000,000.00		35,000,000.00	Const. of Flood Mitigation Structure
P00320571LZ	Upgrading / Construction of Riverwall along San Rafael Village (Phase III), Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	25,000,000.00		25,000,000.00	Const. of Flood Mitigation Structure
P00340054LZ	Construction of School Building, Dampalit Elementary School - I, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	3,000,000.00		3,000,000.00	Const. of School Buildings
P00340055LZ	Construction of School Building, Tinajeros National High School (Acadia Annex), Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	Const. of School Buildings
P00341025LZ	Construction of Multi-Purpose Building, Amang Rodriguez Elementary School, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	6,000,000.00		6,000,000.00	Const. of Multi-Purpose Building
P00341026LZ	Construction of Multi-Purpose Building, Concepcion Elementary School, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	Const. of Drainage Structure
P00341027LZ	Construction of Multi-Purpose Building, Ninoy Aquino Elementary School, Brgy. Tugatog, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	30,000,000.00		30,000,000.00	Const. of Drainage Structure

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P003410281Z	Rehabilitation of Multi-Purpose Building (Health Center), Barangay Bayan-Bayanan, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	3,000,000.00		3,000,000.00	Rehab./Major Repair of Multi-Purpose Building
P003450931Z	Construction of Drainage System, Santiago Syluco Elementary School, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	Const. of Drainage Structure
P003450941Z	Construction of Drainage System, Tinajeros Elementary School, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	6,000,000.00		6,000,000.00	Const. of Drainage Structure
P003450951Z	Construction of Drainage System, Tinajeros National High School, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	Const. of Drainage Structure
P003454181Z	Rehabilitation of Drainage Section along Gov. W Pascual Ave. (Brgy. Catmon and Brgy. Potrero), Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	6,127,000.00		6,127,000.00	Const. of Drainage Structure along Road
P003454191Z	Rehabilitation of Drainage System along Gov. W Pascual Ave., (Vicendo St. to Sandangco St.), Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	11,257,000.00		11,257,000.00	Const. of Drainage Structure along Road
P003454201Z	Rehabilitation/Improvement of Drainage along P. Aquino St. (Malabon Bridge to City Hall), Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,265,000.00		5,265,000.00	Const. of Drainage Structure along Road
P003458031Z	Rehabilitation of Local Road, Banana Road, Brgy. Potrero, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	Rehab. Of Paved Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00345804LZ	Rehabilitation of Local Road, Durian St., Brgy. Potrero, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	4,500,000.00		4,500,000.00	Rehab. Of Paved Road	
P00345805LZ	Rehabilitation of Local Road, Gabriel St., Brgy. Hulong Duhat, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	28,000,000.00		28,000,000.00	Rehab. Of Paved Road	
P00345806LZ	Rehabilitation of Local Road, Guava St., Brgy. Potrero, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	3,200,000.00	-	3,200,000.00	Rehab. Of Paved Road	
P00345807LZ	Rehabilitation of Road, 299- Interior, Brgy. Sipac Almacen, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	Rehab. Of Paved Road	
P00345808LZ	Rehabilitation of Road, Alian St., Brgy. Hulong Duhat, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	4,500,000.00		4,500,000.00	Rehab. Of Paved Road	
P00345809LZ	Rehabilitation of Road, Bernardo St., Brgy. Bantán, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,500,000.00		5,500,000.00	Rehab. Of Paved Road	
P00345810LZ	Rehabilitation of Road, Kagitingan St. (Phase 2), Brgy. Muzon, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	15,000,000.00		15,000,000.00	Rehab. Of Paved Road	
P00345811LZ	Rehabilitation of Road, Kasoy St., Brgy. Potrero, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	30,000,000.00		30,000,000.00	Rehab. Of Paved Road	
P00345812LZ	Rehabilitation of Road, Ma. Clara St., Brgy. Acada, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	Rehab. Of Paved Road	
P00345813LZ	Rehabilitation of Road, P. Gabriel St., Brgy. Sipac Almacen, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	7,000,000.00		7,000,000.00	Rehab. Of Paved Road	

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (LU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submtn/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00345814LZ	Rehabilitation of Road, Padilla St., Brgy. San Jose, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		7,200,000.00		7,200,000.00	Rehab. Of Paved Road
P00345815LZ	Rehabilitation of Road, Tuazon St., Brgy. San Jose, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		9,300,000.00		9,300,000.00	Rehab. Of Paved Road
P00346270LZ	Construction of Road including Drainage Canal, Tanza Socialized Housing (Interior 1), Barangay Tanza, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		3,000,000.00		3,000,000.00	Const. of Concrete Road
P00346300LZ	Rehabilitation of Road, Apasap St., Barangay North Bay Blvd., South, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		8,700,000.00		8,700,000.00	Rehab. Of Paved Road
P00346301LZ	Rehabilitation of Road, Bagong Kalsada St., Barangay Tangos, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		19,000,000.00		19,000,000.00	Rehab. Of Paved Road
P00346302LZ	Rehabilitation of Road, Bangus St., Barangay , Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		8,500,000.00		8,500,000.00	Rehab. Of Paved Road
P00346304LZ	Rehabilitation of Road, Francisco St., Barangay San Rafael Village, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		10,000,000.00		10,000,000.00	Rehab. Of Paved Road
P00346305LZ	Rehabilitation of Road, Kalakal Ext., Barangay San Rafael Village, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		9,500,000.00		9,500,000.00	Rehab. Of Paved Road
P00346306LZ	Rehabilitation of Road, Kandull St., Barangay North Bay Blvd., South, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		6,500,000.00		6,500,000.00	Rehab. Of Paved Road
P00346307LZ	Rehabilitation of Road, Lapu- Lapu Ext., Barangay North Bay Bld., South, Navotas City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		4,800,000.00		4,800,000.00	Rehab. Of Paved Road
P00346327LZ	Rehabilitation of Road, B. Rivera St., Barangay Tinajeros, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP		8,500,000.00		8,500,000.00	Rehab. Of Paved Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P003463281Z	Rehabilitation of Road, Kapt. Santiago, Barangay Acadia, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,500,000.00		5,500,000.00	Rehab. Of Paved Road
P003463291Z	Rehabilitation of Road, Poesville, Barangay Dampalit, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	Rehab. Of Paved Road
P003463301Z	Rehabilitation of Road, Tuazon St., Barangay Potrero, Malabon City	Planning & Design Section	Public Bidding	16-Oct-18	05-Nov-18	11-Jan-19	28-Jan-19	CY 2019 NEP	8,000,000.00		8,000,000.00	Rehab. Of Paved Road

Prepared by:

EDUARDO A. PAMINA
Head, Procurement Unit

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CONTRERA
District Engineer