




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PANGASINAN 3<sup>rd</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE I  
Tumana, Rosales, Pangasinan



January 23, 2019

**MEMORANDUM**

**FOR : RONNEL M. TAN, CESO IV**  
Regional Director  
DPWH, Regional Office I  
San Fernando City, La Union



**ATTENTION : DAISY M. MANZANO**  
Head, Procurement Staff  
Department of Public Works and Highways  
Regional Office I  
San Fernando City, La Union

**SUBJECT : Submission of Final Annual Procurement Plan (APP) CY 2018**

We respectfully submit the report of this office relative to the above-captioned subject.

For your information and reference.

**GERARDO T. DE GUZMAN**  
District Engineer

RO1.17.5 MWBC/LTR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PANGASINAN 3<sup>rd</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE I  
Tumana, Rosales, Pangasinan

January 23, 2019

**MEMORANDUM**

**FOR : RONNEL M. TAN, CESO IV**  
Regional Director  
DPWH, Regional Office I  
San Fernando City, La Union

**ATTENTION : DAISY M. MANZANO**  
Head, Procurement Staff  
Department of Public Works and Highways  
Regional Office I  
San Fernando City, La Union

**SUBJECT : Submission of Final Annual Procurement Plan (APP) CY 2018**

We respectfully submit the report of this office relative to the above-captioned subject.

For your information and reference.

  
**GERARDO M. DE GUZMAN**  
District Engineer

RO1.17.5 MWBC/LTR





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
0023	Preventive Maintenance Carmen Jct-Manat Road KOI 76+000-KOI 76+500	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/27/18	3/15/18	3/19/18	GAA 2018	6,422,920.00			Asphalt overlay 50mm with correction
18A10028	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved roads Urdaneta Jct- Daupan Lingayen Road KOI 82+000- KOI 82+082, KOI 82+198- KOI 83+400	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/18	3/14/18	3/15/18	GAA 2018	19,335,000.00			Reconstruction from Paved to Concrete
18A10076	Road Widening Manila North Road KOI 71+798- KOI 72+000	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	2/15/18	2/20/18	GAA 2018	3,960,000.00			Road widening
18A10026	Road Widening Mangaldan- Manaog- Binalonan Rd Incl. ROW- Road widening KOI 90+(-441)- KOI 90+(-241)	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/18	3/14/18	3/15/18	GAA 2018	6,276,900.00			Road widening
18A10027	Road Widening Binalonan-Asingan-Santa Maria Road. Incl. ROW- Road widening KOI 93+041- KOI 93+932	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/18	3/14/18	3/15/18	GAA 2018	18,931,450.00			Road widening
18A10077	Replacement of Permanent Weak Bridges Cauringan Br. (BO4492LZ) along Manila North Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/19/18	2/22/18	GAA 2018	16,660,000.00			Replacement of Permanent weak bridge
0078	Replacement of Permanent Weak Bridges C.P Primicias (BO1597LZ) along Binalonan-Asingan-Sta. Maria Road	DPWH, Pangasinan 3rd DEO	Public Bidding	2/15/18 to 2/21/18	03/06/2018	3/20/18	3/21/18	GAA 2018	62,974,100.00			Replacement of Permanent weak bridge
18A10079	Widening of Permanent Bridges Don Teofilo Sison Br (B1961LZ) along Mangaldan-Manaog- Binalonan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	2/19/18	2/22/18	GAA 2018	46,990,000.00			Widening of bridge
18A10080	Widening of Permanent Bridges Maraboc Br. (BO1962LZ) along Mangaldan-Manaog Binalonan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/15/18	2/20/18	GAA 2018	11,760,000.00			Widening of bridge
18A10081	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Acosconstruction of Slope Protection along Sinucalan River, Camanties, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/15/18 to 2/21/18	03/06/2018	3/20/18	3/21/18	GAA 2018	54,156,765.00			Construction



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO082	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Improvement of Bued River Course and Bank Protection Works, Bued River Control Project (Phase II) at Brgy. Dungon, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/15/18 to 2/21/18	03/06/2018	3/20/18	3/21/18	GAA 2018	72,375,000.00			Construction of Dike
18AIO083	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Angacalan River Course Brgy. Dlian, Pozorrublo, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/3/17 to 11/09/17	11/22/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Construction
18AIO084	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Construction of Bank protection Brgy. Pogo-Diaz, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction
18AIO085	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement and realignment of Tagamusing River Course Brgy. Bued, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/3/17 to 11/09/17	11/22/17	1/30/18	1/31/18	GAA 2018	29,400,000.00			Improvement
18AIO086	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, brgy. Casantiagon, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/19/18	2/22/18	GAA 2018	19,600,000.00			Improvement
18AIO087	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, brgy. Yatyat, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	1/30/18	1/31/18	GAA 2018	19,600,000.00			Improvement





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO088	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, brgy. Pimmeludpod, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Improvement of river course
18AIO089	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, Sltio Lico, brgy. Vatyat, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	2/19/18	2/22/18	GAA 2018	19,600,000.00			Improvement
18AIO090	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River with slope Protection Works (Phase 2) Brgy. Pasileng Norte, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/3/17 to 11/09/17	11/22/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Improvement of River Course with Protection works
18AIO091	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Villasis-Alcala Earthdike, brgy. Barangbong, Villasis, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/19/18	2/22/18	GAA 2018	29,400,000.00			Improvement of Earthdike
18AIO092	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Villasis-Alcala Earthdike, brgy. Pueyay, Villasis, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/19/18	02/02/2018	GAA 2018	19,600,000.00			Improvement of Earthdike



Republic of the Philippines  
Department of Public Works and Highways  
**PANGASINAN 3RD**  
**DISTRICT ENGINEERING OFFICE**  
Tumana, Rosales, Pangasinan

**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CONSULTANCY PROJECTS**

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, ANNUAL PROCUREMENT PLAN (APP) FOR INFRASTRUCTURE PROJECTS FOR FY 2018**

Standard Coding (Procurement Contract)	Procurement Project (Contract Name)	PMO/ End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSA0001	SoI Investigation of the Construction of Multi-Storey TVL/Laboratory Workshop Buildings/ School Buildings within 5th and 6th District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/8/18 to 5/14/18	6/4/2018	6/14/2018	6/22/2018	CY 2018	4,603,500.00			Drilling of Boreholes, field & lab test
18CSA0002	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	2,524,500.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0003	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	891,000.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0004	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 5th & 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	2,227,500.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0005	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	742,500.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0006	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	2,376,000.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0007	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	2,376,000.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0008	SoI Investigation of the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18 to 10/15/18	5/11/18	11/13/18	11/23/18	CY 2018	2,524,500.00			SoI Investigation of the Proposed Construction of Multi-Storey School Building
18CSA0009	SoI/ Geotechnical of the Proposed Construction of various Flood Control Projects within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/10/18 to 10/16/18	11/06/2018	11/14/18	11/24/18	CY 2018	1,118,700.00			SoI/ Geotechnical of the Proposed Construction of various Flood Control Projects





Republic of the Philippines  
Department of Public Works and Highways  
**PANGASINAN 3RD  
DISTRICT ENGINEERING OFFICE**  
Tunanga, Rosales, Pangasinan

**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CONSULTANCY PROJECTS**

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, ANNUAL PROCUREMENT PLAN (APP) FOR INFRASTRUCTURE PROJECTS FOR FY 2018**

Standard Coding (Procurement Contract)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSA010	Soil/ Geotechnical of the Proposed Construction of various Flood Control Projects within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/10/18 to 10/16/18	11/06/2018	11/14/18	11/24/18	CY 2018	1,138,500.00			Soil/ Geotechnical of the Proposed Construction
18CSA011	Soil/ Geotechnical of the Proposed Construction of various Flood Control Projects and Construction of Bridge within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/10/18 to 10/16/18	11/06/2018	11/14/18	11/24/18	CY 2018	1,267,200.00			Soil/ Geotechnical of the Proposed Construction of various Flood Control Projects and Construction of Bridge
18CSA012	Soil/ Geotechnical of the Proposed Construction of various Multi-Purpose Building and Bridge within 5th & 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/10/18 to 10/16/18	11/06/2018	11/14/18	11/24/18	CY 2018	742,500.00			Soil/ Geotechnical of the Proposed Construction of various Multi-Purpose Building and Bridge
18CSA013	Soil/ Geotechnical of the Proposed Construction of various Multi-Storey School Building within 5th Legislative District of Pangasinan (Cluster 1)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18	CY 2018	2,376,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi-Storey School Building
18CSA014	Soil/ Geotechnical of the Proposed Construction of various Multi-Storey School Building within 5th Legislative District of Pangasinan (Cluster 2)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18	CY 2018	4,158,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi-Storey School Building
18CSA015	Soil/ Geotechnical of the Proposed Construction of various Multi-Storey School Building within 5th Legislative District of Pangasinan (Cluster 3)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18	CY 2018	4,752,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi-Storey School Building





Republic of the Philippines  
Department of Public Works and Highways  
**PANGASINAN 3RD**  
**DISTRICT ENGINEERING OFFICE**  
Tumana, Rosales, Pangasinan

**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CONSULTANCY PROJECTS**

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, ANNUAL PROCUREMENT PLAN (APP) FOR INFRASTRUCTURE PROJECTS FOR FY 2018**

Standard Coding (Procurement Contract Abstract)	Procurement Project (Contract Name)	PMO/ End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Adv/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18CSA016	Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building within 4th Legislative District of Pangasinan (Cluster 4)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18		CY 2018	4,158,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building
18CSA017	Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building within 4th Legislative District of Pangasinan (Cluster 1)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18		CY 2018	4,752,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building
18CSA018	Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building within 4th Legislative District of Pangasinan (Cluster 2)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18		CY 2018	4,752,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building
18CSA019	Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building within 4th Legislative District of Pangasinan (Cluster 3)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 to 11/5/18	11/26/18	12/04/2018	12/14/18		CY 2018	4,158,000.00			Soil/ Geotechnical of the Proposed Construction of various Multi- Storey School Building

Prepared by:

**ALIGAYA I. RICO**  
Engineer III

Date: \_\_\_\_\_

Recommended by:

**ANDRES M. ALGER**  
BAC-Chairperson

Date: \_\_\_\_\_

Approved by:

**GERARDO T. ROSALIMAN**  
District Engineer

Date: \_\_\_\_\_



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
0093	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Villasis-Asingan Earthdike brgy. Lipay Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18		GAA 2018	14,700,000.00			Improvement
18AI0094	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- River Improvement and Protection Works of Aloragat River course, Aloragat River Control Project Brgy. Bugayong, Binalonan. Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/3/17 to 11/09/17	11/22/17	1/30/18	1/31/18		GAA 2018	19,600,000.00			River improvement & Protection works
18AI0095	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Widening of Tagamusing River Course Brgy. Pinnaludpod-San Jose Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18		GAA 2018	19,600,000.00			widening of river course
18AI0096	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Widening River Course, Brgy San Jose (upper) Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18		GAA 2018	19,600,000.00			widening of river course
18AI0039	Rehabilitation of Dike with Protection works along Agno river Basin and Allied Flood Control Project, Brgy. Kisikis, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/7/18 TO 2/13/18	2/27/18	3/19/18	3/20/18		GAA 2018	19,600,000.00			Rehabilitation of Dike
18AI0037	Rehabilitation of Dike with Protection works along Agno river Basin and Allied Flood Control Project, Brgy. San Pedro II, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/7/18 TO 2/13/18	2/27/18	3/15/18	3/19/18		GAA 2018	19,600,000.00			Rehabilitation of Dike
18AI0048	Construction/ Improvement of Access Roads leading to Declared Tourism Destination Labayug- Immalog Road leading to Antong Falls, brgy. Labayug, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/12/18 TO 2/18/18	03/05/2018	3/20/18	3/21/18		GAA 2018	96,500,000.00			Road Concreting





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO097	Construction of 1- classroom School Building Vacante ES, brgy. Vacante, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/18/17	2/19/18	2/22/18	GAA 2018	1,000,000.00			1 storey bldg.
18AIO098	Construction of 2 classroom School Building, Plaz ES Brgy. Plaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/15/18	2/20/18	GAA 2018	1,980,000.00			2 storey bldg.
18AIO099	Construction of 3 classroom School Building, Palina East Brgy. Palina East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/15/18	2/20/18	GAA 2018	2,475,000.00			Construction of three (3) Classroom
18AIO100	Construction of Balacag Health Center, brgy. Balacag, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/17 to 10/5/17	10/23/17	2/19/18	2/22/18	GAA 2018	1,000,000.00			Construction of Health Center
18AIO035	Construction of Barangay Hall, brgy. Balyot, Bautista, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/7/18 TO 2/13/18	2/27/18	3/15/18	3/19/18	GAA 2018	1,000,000.00			Construction of Brgy. Hall
18AIO101	Construction of Barangay Hall, brgy. San Juan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/12/18 TO 2/18/18	03/05/2018	3/26/18	3/27/18	GAA 2018	1,000,000.00			Construction of Brgy. Hall
18AIO102	Construction of Barangay Hall Brgy. San pedro III, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/22/18	GAA 2018	1,000,000.00			Construction of Brgy. Hall
18AIO050	Construction of Covered Court, brgy. Anonas Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/12/18 TO 2/18/18	6/20/18	6/25/18	6/26/18	GAA 2018	6,435,000.00			Construction of Covered court
18AIO103	Construction of Day care Center Building Brgy. Poblacion West, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/23/17	2/19/18	2/22/18	GAA 2018	1,000,000.00			Construction of Day Care Center building
18AIO031	Construction of Multi-Purpose Hall ( Open Court) Brgy. Lipay Villasis, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 to 2/11/18	2/26/18	3/15/18	3/19/18	GAA 2018	2,475,000.00			Construction of Multi-Purpose hall
18AIO104	Construction of Multi-Purpose Hall Brgy. Bortique, Ilaoc, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/12/17 to 12/18/17	01/10/2018	2/15/18	2/20/18	GAA 2018	1,980,000.00			Construction of Multi-Purpose hall
18AIO105	Construction of Senior Citizen Building Brgy. Pindangan East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/12/17 to 12/18/17	01/10/2018	2/19/18	2/22/18	GAA 2018	1,000,000.00			Construction of Senior Citizen Building



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AIO106	Concreting of Barangay Lebuges, Alarcio Cahilaan West Road, Iaoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/17 to 11/5/17	11/20/17	2/19/18	2/22/18	GAA 2018	2,970,000.00			concreting of road
18AIO107	Concreting of Delos Santos St. Extension Road, Brgy. San Nicolas, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/11/17 to 10/17/17	11/06/2017	2/15/18	2/20/18	GAA 2018	2,970,000.00			concreting of road
18AIO108	Concreting of Road, brgy. Balyot to Brgy. Cabuan, Bautista, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	12,375,000.00			concreting of road
18AIO109	Concreting of Road, Brgy. Diaz, bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/17 to 11/5/17	11/20/17	2/19/18	2/23/18	GAA 2018	9,900,000.00			concreting of road
18AIO110	Concreting of Road brgy. Talogtog to Brgy. Immanduyan Iaoac, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/20/17 to 10/26/17	11/09/2017	2/15/18	2/20/18	GAA 2018	2,475,000.00			concreting of road
18AIO111	Concreting of Road, brgy. Vacante, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	9,900,000.00			concreting of road
18AIO112	Concreting of Road Brgy. Primicias, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/11/17 to 10/17/17	11/06/2017	2/15/18	2/20/18	GAA 2018	2,475,000.00			concreting of road
18AIO113	Concreting of Tramo Road, Brgy. Dilan Pozorrub	DPWH, Pangasinan 3rd DEO	Public Bidding	10/20/17 to 10/26/17	11/09/2017	2/15/18	2/20/18	GAA 2018	1,980,000.00			concreting of road
18AIO114	Rehabilitation of Malasin Bridge Brgy. Malasin Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/19/18	2/23/18	GAA 2018	1,960,000.00			Rehabilitation of bridge
18AIO030	Rehabilitation/reconstruction/Upgrading of Damaged Paved Road Pangasinan-Nueva Vizcaya Rd -KO176+(-126)-KO179+990	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 to 2/11/18	2/26/18	3/15/18	3/19/18	GAA 2018	47,061,560.00			Reconstruction from Paved to Concrete
18AIO017	Road Widening Bakt-Bakt Jct-Umingan Road Incl ROW- KO200+000-KO200+133, KO200+521-KO200+883, KO200+908-KO201+832, KO200+152-KO200+327	DPWH, Pangasinan 3rd DEO	Public Bidding	1/25/18 to 1/31/18	2/14/18	3/14/18	3/15/18	GAA 2018	42,463,410.00			Road widening
18AIO115	Road widening Pangasinan-Nueva Ecija Road Incl ROW-KO16+656-KO76+928, KO178+765-KO179+037, KO182+650-KO182+963, KO182+798-KO182+963, KO182+993-KO182+1044	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	23,780,800.00			Road widening





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO049	Road Widening Binalonan-Asingan-Santa Maria Road KO198+786-KO200+405, KO208+700-KO200+980	DPWH, Pangasinan 3rd DEO	Public Bidding	2/12/18 to 2/18/18	03/05/2018	3/20/18	3/21/18	GAA 2018	55,359,120.00			Road widening including Drainage
18AIO053	Road widening Pangasinan-Nueva Vizcaya Rd KO182+148-KO183+735, KO188+557-KO190+390	DPWH, Pangasinan 3rd DEO	Public Bidding	2/15/18 to 2/21/18	03/06/2018	3/20/18	3/21/18	GAA 2018	69,791,700.00			Road widening including Drainage
18AIO052	Construction of By-pass and Diversion Roads Tayug-San Quintin Road, Pngasinan incld Bridge, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/15/18 to 2/21/18	03/06/2018	3/20/18	3/21/18	GAA 2018	96,500,000.00			Construction of Bypass
18AIO007	Off Carriageway Improvement Binalonan- Asingan- Sta. Maria Road incl ROW-KO194 +623- KO196+040	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/17	02/12/2018	2/20/18	2/26/18	GAA 2018	25,558,120.00			Off-Carriageway Improvement
18AIO116	Widening of Permanent Bridges Acosta Br (B007461Z) along Pangasinan-Nueva Vizcaya road ( Phase II)	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/17 to 10/5/17	10/25/17	2/19/18	2/22/18	GAA 2018	2,940,000.00			Bridge
18AIO117	Widening of Permanent Bridges Barangbong Br. (B007391Z) along Pangasinan-Nueva Vizcaya Road ( completion)	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/25/17	1/30/18	1/31/18	GAA 2018	6,860,000.00			Bridge
18AIO118	Widening of Permanent Bridges Toboy Bridge 2 (B016201Z) along Binalonan-Asingan-Sta. Maria Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	2/15/18	2/20/18	GAA 2018	14,450,000.00			Bridge
18AIO119	Widening of Permanent Bridges Udliao Br ( B0007511Z) along Pangasinan-Nueva Ecija road ( cPhase II)	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/25/17	1/30/18	1/31/18	GAA 2018	5,880,000.00			Bridge
18AIO120	Widening of Permanent Bridges Udliao Br 1 (B044941Z) along Bakit- Bakit Jct- Umingan Road ( Phase II)	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	01/09/2018	2/20/18	2/26/18	GAA 2018	14,650,000.00			Bridge
18AIO022	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection, Brgy. Bakit- Bakit, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/26/18 to 2/1/18	2/16/18	03/04/2018	3/15/18	GAA 2018	14,700,000.00			Construction of bank protection
18AIO121	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection Brgy. Pugaro - Poblacion, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	28,420,000.00			Construction of bank protection





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A10122	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection, Brgy. Salpad, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/23/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10123	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection Brg y. Station- District, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Construction of bank protection
18A10020	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection Brgy. Zone V, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/26/18 to 2/1/18	2/16/18	3/14/18	3/15/18	GAA 2018	9,800,000.00			Construction of bank protection
18A10124	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection, Brgy. Don Antonio Village Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10125	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Baligayan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/23/18	GAA 2018	22,540,000.00			Construction/ extension of Bank protection
18A10126	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Bantog-Casantamaraan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10127	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Batchelor-Cacandungan, nativdad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18A10128	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brgy. Calitang, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	3/13/18	3/14/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18A10129	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Camangaan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MIOE	CO	
18AIO021	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Decreto- San Leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/15/18	2/20/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18AIO021	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Flores-Esperanza, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/26/18 to 2/1/18	2/16/18	3/14/18	3/15/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO031	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Libertad (Tayug)- Burgos (natividad), Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	24,500,000.00			Construction/ extension of Bank protection
18AIO032	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Libsong Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	2/15/18	2/20/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO033	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Mallion, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18AIO034	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Namagbagan, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	1/30/18	1/31/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO035	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. Pataguid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/15/18	2/20/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO036	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. San Isidro San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18AIO037	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection, Brigy. San Isidro, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO138	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy, San Julian, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18AIO139	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. San Marcelino-Casaniolasan, Balungao- Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	28,420,000.00			Construction/ extension of Bank protection
18AIO140	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO141	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. Sta. Cruz, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	3/13/18	3/14/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO142	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. Sta. Maria East, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18AIO143	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Rehabilitation of Bank Protection Brgy. Barangbong, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18AIO144	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Rehabilitation of Bank Protection Brgy. San Miguel, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18AIO145	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Construction of Bank Protection along Agno River Control brgy. Cauplasan, Sta. maria, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	1/30/18	1/31/18	GAA 2018	9,800,000.00			Construction of Dike



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
0146	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Two (2) units of spurdkies, using Gabions/ Mattresses, Agno River Control Project, Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	24,500,000.00			Construction if 2 spurdkies using Gabions / Mattresses
18AIO147	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Samon, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/15/18	2/20/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18AIO148	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Legaspi-Amistad, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	23,520,000.00			Construction/ extension of Bank protection
18AIO149	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	2/19/18	2/23/18	GAA 2018	24,500,000.00			Construction/ extension of Bank protection
18AIO150	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Barangbong, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18AIO151	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy. Papallasen, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/15/18	2/20/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18AIO152	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy. Rajal, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MIOE	CO	
0153	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	2/19/18	3/13/18	3/14/18	GAA 2018	9,800,000.00			Construction/ extension of Bank protection
18A10154	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy.San Aurelio I, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10155	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy.San Aurelio III, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	23,520,000.00			Construction/ extension of Bank protection
18A10156	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. San Leon, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10157	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy.Sinabaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10158	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Tumana West-Carmen East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	19,600,000.00			Construction/ extension of Bank protection
18A10159	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy.Zone III- Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	23,520,000.00			Construction/ extension of Bank protection





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO0160	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction /Rehabilitation of Bank Protection Agno River Control Project, Brgy. Sltio Cabuan, San Maximo, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	14,700,000.00			Construction/ extension of Bank protection
18AIO0047	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Tayug- San Quintin road leading to Amazing Sunflower Farm incl Bridge, Brgy. Panganiban Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/12/18 to 2/18/18	03/05/2018	3/26/18	3/27/18	GAA 2018	57,900,000.00			Road Rehabilitation including new bridge construction
18AIO0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Depalo Falls, Brgy. Casantamarian, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	39,200,000.00			Road Concreting
18AIO0073	Tayug-Natividad Road Leading to Maranum Falls and Sky Plaza, Natividad, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	3/8/18 to 3/14/18	3/28/18	04/11/2018	04/12/2018	GAA 2018	29,400,000.00			Road rehab
18AIO0074	Construction/Rehabilitation/Improvement of Santa Maria-San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	3/12/18 to 3/19/18	04/02/2018	04/11/2018	04/12/2018	GAA 2018	49,500,000.00			road rehab
18AIO0042	Improvement/ concreting of Roads, PSU-Santa Maria Road, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/9/18 to 2/15/18	3/28/18	04/11/2018	04/12/2018	GAA 2018	19,800,000.00			road concreting
18AIO0196	Widening of Ambayaaoan Bridge Phase 1 along San Nicolas- San Manuel Road, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/30/18 to 5/6/18	5/21/18	5/21/18	5/23/18	GAA 2018	19,600,000.00			Widening
18AIO0070	Construction of Multi-Purpose Building in Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/27/18 to 3/5/18	3/19/18	3/26/18	3/27/18	GAA 2018	5,940,000.00			Construction of MPB
18AIO0062	Construction of Multi-Purpose Building Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/31/18 to 6/6/18	6/20/18	6/25/18	6/26/18	GAA 2018	4,950,000.00			Construction of MPB
114	Construction/Improvement of Multi-Purpose Building brgy. Cabartian, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding					GAA 2018	1,000,000.00			requested for withdrawal at DBM



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AIO055	Construction/Improvement of Multi-Purpose Building, Brgy. San Rafael West, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 to 2/26/18	3/13/18	3/26/18	3/27/18	GAA 2018	1,000,000.00			Construction of MPB
18AIO072	Construction/Improvement of Multi-Purpose Building, Brgy. Sto. Domingo, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/27/18 to 3/5/18	3/19/18	3/26/18	3/27/18	GAA 2018	1,000,000.00			Construction of MPB
18AIO063	Constructio/Improvement of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/22/18 to 2/28/18	3/14/18	3/26/18	3/27/18	GAA 2018	3,960,000.00			Construction of MPB
18AIO161	Construction of Drainage Canal Brgy. Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/06/2017	2/19/18	2/23/18	GAA 2018	1,980,000.00			Drainage
18AIO014	Construction of protection Dike atSan Vicente, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	9,800,000.00			Construction
18AIO162	Concreting of Amistad- Agno Road, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/23/18	GAA 2018	2,475,000.00			concreting
18AIO163	Concreting of Bantog- Alac Road, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	2/19/18	2/23/18	GAA 2018	3,960,000.00			concreting
18AIO164	Concreting of Bantog- Baro Road Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/24/17 to 11/28/17	12/13/17	3/19/18	3/20/18	GAA 2018	3,465,000.00			concreting
18AIO165	Concreting of Cabangaran- Barachac Road Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/23/18	GAA 2018	1,980,000.00			concreting
18AIO166	Concreting of Cabaruan- Casilan Road Umingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting
18AIO167	Concreting of Carayungan Sur- Carosalesan Road, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting
18AIO010	Concreting of Carosalesan Sur- Sanchez- Baro Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	5,445,000.00			concreting





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18A10168	Concreting of Mantacadang- Labuan Road San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/06/2017	1/30/18	1/31/18	GAA 2018	3,168,000.00			concreting
18A10011	Concreting of Road Brgy. Macalong Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	1,980,000.00			concreting
18A10169	Concreting of Roads Ariston East, Asingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting
18A10170	Concreting of Roads at Cabalaoangan Sir, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting
18A10171	Concreting of Roads at Caboluan-Pataquid Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting
18A10012	Concreting of Roads at Lauren, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	1,980,000.00			concreting
18A10172	Concreting of Roads at San Isidro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting of road
18A10008	Concreting of roads at San Pablo- Dalayap, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	1,980,000.00			concreting
18A10173	Concreting of roads at Siag-Luna, natividad, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting
18A10005	Concreting of San Andres-Sta. Rosa, Umingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/18	02/12/2018	2/20/18	2/26/18	GAA 2018	3,267,000.00			concreting
18A10174	Construction of Cabalaoangan- San Pedro Bridge, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/17	3/19/18	3/20/18	GAA 2018	1,980,000.00			Construction
18A10175	Construction of 2 classroom Building in Pinaludpod Elementary School Pinaludpod Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/10/17 to 11/16/17	11/29/17	2/19/18	2/22/18	GAA 2018	2,970,000.00			Construction



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18AIO025	Construction of covered court- Lananpin National High School Brgy. Pimalludpod Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/18	3/14/18	3/15/18	GAA 2018	2,970,000.00			Construction of Covered court
18AIO161	Construction of Multi-Purpose Building ( Livelihood Center) in Barangay Mangcasay, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/22/18 TO 2/28/18	3/14/18	3/26/18	3/27/18	GAA 2018	2,970,000.00			Construction
18AIO029	Rehabilitation of Drainage Canal System in Consejo Street Barangay Poblacion Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/28/18 TO 3/6/18	3/19/18	04/11/2018	04/12/2018	GAA 2018	1,980,000.00			Rehabilitation
18AIO046	Improvement and Rehabilitation of Drainage Canal at Zone V and VI in Barangay Nancamalian West, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/9/18 TO 2/15/18	2/28/18	3/19/18	3/20/18	GAA 2018	1,980,000.00			Rehabilitation
18AIO068	Construction/Upgrading of Cabalaaoangan-Zone I Road, Rosales, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/23/18 TO 3/1/18	3/15/18	3/26/18	3/27/18	GAA 2018	29,400,000.00			Rehabilitation
18AIO038	Improvement/ Concreting of Carmay-Capt Tomas-San pedro Road, Rosales, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/7/18 TO 2/13/18	2/27/18	3/15/18	3/19/18	GAA 2018	14,850,000.00			Improvement
18AIO045	Improvement/ Concreting of Gulling Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/9/18 TO 2/15/18	2/28/18	3/20/18	3/21/18	GAA 2018	9,900,000.00			Improvement
18AIO041	Improvement/ Concreting of Pasngaw Road, Casanicolasan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/9/18 to 2/15/18	2/28/18	3/19/18	3/20/18	GAA 2018	9,900,000.00			Improvement
18AIO058	Improvement/ Concreting of Salvacion- San Vicente Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 TO 2/26/18	3/13/18	3/26/18	3/27/18	GAA 2018	9,800,000.00			Improvement
18AIO060	Improvement/Concreting of Tumana-San Bartolome Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/22/18 TO 2/28/18	3/16/18	3/26/18	3/27/18	GAA 2018	44,100,000.00			Improvement
18AIO176	Road Concreting of barangay San Aurelio 2nd Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/17 to 10/5/17	10/23/17	1/30/18	1/31/18	GAA 2018	9,900,000.00			concreting of road
18AIO036	Construction of MPB Brgy. Cabalaaoangan Sur, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/7/18 TO 2/13/18	2/27/18	3/19/18	3/20/18	GAA 2018	1,000,000.00			Construction of MPB





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18A10056	Construction of Multi-Purpose Building in San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 TO 2/26/18	3/13/18	3/26/18	3/27/18		GAA 2018	1,000,000.00			Construction of MPB
18A10051	Construction of Multi-Purpose Building in Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/12/18 TO 2/18/18	03/05/2018	3/26/18	3/27/18		GAA 2018	1,000,000.00			Construction of MPB
18A10043	Construction of Multi-Purpose Building in Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/9/18 TO 2/15/18	2/28/18	3/19/18	3/20/18		GAA 2018	1,980,000.00			Construction of MPB
18A10066	Construction of Multi-Purpose Building Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/23/18 TO 3/1/18	3/15/18	3/26/18	3/27/18		GAA 2018	12,870,000.00			Construction of MPB
18A10034	Construction of Multi-Purpose Building, Brgy. Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/28/18 TO 3/6/18	3/19/18	3/26/18	3/27/18		GAA 2018	9,900,000.00			Construction of MPB
18A10032	Construction of Multi-Purpose Building Brgy. Lumayaw San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 TO 2/11/18	2/26/18	3/15/18	3/19/18		GAA 2018	4,950,000.00			Construction of MPB
18A10033	Construction of Multi-Purpose Building Brgy. Trenchera Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 TO 2/11/18	2/26/18	3/15/18	3/19/18		GAA 2018	4,950,000.00			Construction of MPB
18A10067	Construction of Multi-Purpose Building Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/23/18 TO 3/1/18	3/15/18	3/26/18	3/27/18		GAA 2018	4,950,000.00			Construction of MPB
18A10177	Construction of Multi-Purpose Building Sta. maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/18 TO 11/5/18	11/20/17	2/19/18	2/23/18		GAA 2018	4,950,000.00			Construction of MPB
18A10071	Construction of Multi-Purpose Building ( Livelihood Center) in Barangay Rabago, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/27/18 TO 3/5/18	3/19/18	3/26/18	3/27/18		GAA 2018	2,970,000.00			Construction
18A10069	Construction of Multi-Purpose Building ( Livelihood Center) in Barangay Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/7/18 TO 3/5/18	3/19/18	3/26/18	3/27/18		GAA 2018	2,970,000.00			Construction
18A10334	Construction of Multi-Purpose Building ( Livelihood Center) in Barangay Cacandungan, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/14/18 TO 9/20/18	10/04/2018	10/15/18	10/16/18		GAA 2018	2,970,000.00			Construction





Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

**DPWH Final Annual Procurement Plan for FY 2018**  
**INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks ( Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AIO178	Concreting of road Brgy. Albo Carosalesan Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/17	1/30/18	1/31/18	GAA 2018	4,950,000.00			Construction of MPB
18AIO057	Concreting of Roads at Carriedo, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 TO 2/26/18	3/13/18	3/26/18	3/27/18	GAA 2018	2,970,000.00			concreting
18AIO179	Concreting of Road Brgy. Baligayan San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 TO 2/26/18	3/13/18	3/26/18	3/27/18	GAA 2018	2,970,000.00			Construction of MPB
18AIO180	Concreting of Road Brgy. Bantog Umingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			Construction of MPB
18AIO181	Concreting of Road Brgy. Cadiz Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/06/2017	2/19/18	2/23/18	GAA 2018	2,970,000.00			Construction of MPB
18AIO182	Concreting of Road Brgy. Carosacan Sur, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	3,564,000.00			Construction of MPB
18AIO183	Concreting of Road, Brgy. Digap Fulgosino, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/23/18	GAA 2018	1,980,000.00			concreting of road
18AIO184	Concreting of Road Brgy. Don Justo Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/19/18	2/23/18	GAA 2018	1,980,000.00			concreting of road
18AIO185	Concreting of Road Brgy. Dupac Asingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	2,376,000.00			concreting of road
18AIO186	Concreting of Road brgy. Pangangaan Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	1/30/18	1/31/18	GAA 2018	1,980,000.00			concreting of road
18AIO187	Concreting of Road Brgy. Prado Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/06/2017	2/19/18	2/23/18	GAA 2018	2,970,000.00			concreting of road
18AIO188	Concreting of Road Brgy. San Pablo Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/17	1/30/18	1/31/18	GAA 2018	2,970,000.00			concreting of road



Republic of the Philippines  
Department of Public Works and Highways  
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE  
Tumana, Rosales, Pangasinan

DPWH Final Annual Procurement Plan for FY 2018  
INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks / Brief description of Program/Activity/Project
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AIO189	Concreting of Road Brgy. San Vicente Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/15/18	2/20/18	GA 2018	1,980,000.00			concreting of road
18AIO190	Concreting of Brgy. Digas Fulgoso Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 to 2/26/18	3/13/18	3/26/18	3/27/18	GA 2018	4,950,000.00			Construction of MPB
18AIO191	Concreting of Roads at Cabangaran-Barbac, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/17	2/15/18	2/20/18	GA 2018	3,960,000.00			concreting of road
18AIO013	Concreting of Rads at Mallico, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 3/12/18	02/12/2018	2/20/18	2/26/18	GA 2018	3,960,000.00			concreting of road
18AIO075	Concreting of Roads at San Joaquin-San Isid, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	3/19/18 to 11/22/17	04/02/2018	04/11/2018	04/12/2018	GA 2018	1,980,000.00			concreting of road
18AIO192	Concreting of Roads, Brgy. Pilar, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/28/17 to 12/5/17	12/13/17	2/19/18	2/23/18	GA 2018	1,980,000.00			concreting of road
18AIO193	Concreting of Roads, Brgy. San Vicente, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/14/17 to 2/20/18	12/27/17	2/15/18	2/20/18	GA 2018	1,980,000.00			concreting of road
18AIO054	Road Construction Barangay Kita-Kita to Barangay Poblacion, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/20/18 TO 2/26/18	3/13/18	3/26/18	3/27/18	GA 2018	2,970,000.00			concreting of road
18AIO059	Construction/Repair/Relibilitation of Road at Barangay Zone I, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/22/18 TO 2/28/18	3/14/18	3/26/18	3/27/18	GA 2018	2,970,000.00			concreting of road
18AIO065	Construction/Repair/Relibilitation of Road at Barangay Pataguid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/23/18 TO 3/1/18	3/15/18	3/26/18	3/27/18	GA 2018	4,950,000.00			concreting of road
18AIO064	Construction/Repair/Relibilitation of Road at Barangay Cadiz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/23/18 TO 3/1/18	3/15/18	3/26/18	3/27/18	GA 2018	2,970,000.00			concreting of road

Prepared by:

LIGAYA T. RIÇO  
Head, BAC Secretariat

Recommending Approval:

ANDRES M. NICER  
BAC Chairman

APPROVED:

GERARDO M. UZMAN  
District Engineer