

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Non-CSE for FY 2022

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | I. CIVIL WORKS | | | | | | | | | | | | |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0399 + 103 - K0401 + 804 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 33,732,548.61 | - | 33,732,548.61 | Asphalt Overlay of 1,470 L.M. with concrete reblocking of 0.28m thk. PCCP |
| | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0217 + 027 - K0218 + 000, K0218 + 981 - K0218 + 182 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 35,425,795.56 | - | 35,425,795.56 | Reconstruction of Concrete Pavement |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0239 + 500 - K0239 + 620, K0243 + 100 - K0243 + 140 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 39,578,182.46 | - | 39,578,182.46 | Concreting of Off - Carriage Way with Slope Protection Crib type Wall |
| | Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0396 + 360 - K0397 + 360 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 19,599,918.40 | - | 19,599,918.40 | Construction of Drainage Structure along Road |
| | Network Development - Off-Carriageway Improvement Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0243 + 326 - K0243 + 636, K0243 + 993 - K0244 + 521 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 31,791,150.73 | - | 31,791,150.73 | Off-Carriageway Improvement: Paving Shoulders |
| | Construction of Flood Control of Hinguln River, Brgy. Hinaulwin Padre Burgos, Quezon | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 19,599,729.78 | - | 19,599,729.78 | Construction of Flood Control |
| | Construction of Flood Control Structure along Catanauan River (Sta. 2+000 - Sta. 2+375 Right-Side) Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 68,514,978.22 | - | 68,514,978.22 | Construction of 5m high revetment |
| | Construction of Flood Control Structure along Catanauan River (Sta. 2+000 - Sta. 2+375 Left-Side) Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 68,514,957.90 | - | 68,514,957.90 | Revetment Wall |
| | Construction of Flood Control Structure along Catanauan River (Sta. 1+625 - Sta. 2+000) Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 68,997,457.22 | - | 68,997,457.22 | Construction of 5m high revetment |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0317 + 592 - K0317 + 777 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 3,604,412.60 | - | 3,604,412.60 | Off Carriageway 0.23m Thick and 2.0m Width with Lined Canal |
| | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Catanauan-Buenavista Rd - K0250 + 292 - K0251 + 000, K0261 + 189 - K0261 + 236 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 24,499,951.94 | - | 24,499,951.94 | Reconstruction of Concrete Pavement |
| | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0283 + 000 - K0283 + 100, K0285 + 741 - K0286 + 727, K0290 + 760 - K0291 + 000, K0294 + 000 - K0295 + 000, K0299 + 882 - K0300 + 000 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 73,081,335.47 | - | 73,081,335.47 | Reconstruction of Concrete Pavement |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0240 + 300 - K0240 + 900, K0276 + 000 - K0277 + 000 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 29,399,989.80 | - | 29,399,989.80 | Construction of Road Slope Protection Structure |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0318 + 550 - K0318 + 610 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 39,199,940.91 | - | 39,199,940.91 | Construction of Road Slope Protection Structure |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - P Burgos-Pototanin Jct - K0195 + 123 - K0198 + 174 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 58,903,595.86 | - | 58,903,595.86 | Shoulder Paving / Construction |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of LR/RES | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 96,499,936.47 | - | 96,499,936.47 | Construction of Concrete Road |
| | Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0278 + 1003 - K0280 + 687, K0280 + 707.40 - K0281 + 000 | Quezon III DEO | NO | Competitive Bidding | September 29, 2021 | October 21, 2021 | | | GoP | 19,205,969.78 | - | 19,205,969.78 | Construction of Drainage Structure along Road |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0219 + 000 - K0222 + 162, K0224 + 000 - K0224 + 700, K0246 + 000 - K0246 + 929 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 32,087,135.58 | - | 32,087,135.58 | Concrete Reblocking |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + (-659) - K0352 + 923 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 49,526,675.74 | - | 49,526,675.74 | Shoulder Paving / Construction |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0314 + 150 - K0314 + 350, K0322 + 000 - K0323 + 000 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 58,809,808.41 | - | 58,809,808.41 | Construction of Road Slope Protection Structure |
| | Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0268 + 085 - K0269 + 085, K0269 + 132 - K0271 + 000 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 38,569,792.37 | - | 38,569,792.37 | Construction of Drainage Structure along Road |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0251 + 173 - K0253 + 017, K0253 + 060 - K0254 + 611 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 65,145,054.70 | - | 65,145,054.70 | Shoulder Paving / Construction |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 741 - K0283 + 013 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 44,441,979.90 | - | 44,441,979.90 | Shoulder Paving / Construction |
| | Network Development - Off-Carriageway Improvement - Tertiary Roads - Catanauan-Buenavista Rd - K0258 + 653 - K0260 + 696, K0260 + 712 - K0262 + 000 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 61,064,147.51 | - | 61,064,147.51 | Shoulder Paving / Construction |
| | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Potolanin Jct - K0155 + 000 - K0157 + 000, K0161 + 770 - K0162 + 370 | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 81,864,714.93 | - | 81,864,714.93 | Rehabilitation of Asphalt Road |
| | Network Development - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon | Quezon III DEO | NO | Competitive Bidding | September 30, 2021 | October 22, 2021 | | | GoP | 40,529,895.32 | - | 40,529,895.32 | Construction of Gravel Road |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Doongan Ilaya, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 09, 2021 | November 08, 2021 | | | GoP | 9,799,974.22 | - | 9,799,974.22 | Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Cututan, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 09, 2021 | November 08, 2021 | | | GoP | 9,799,999.62 | - | 9,799,999.62 | Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Tuhien, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 09, 2021 | November 08, 2021 | | | GoP | 5,879,993.83 | - | 5,879,993.83 | Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Macpac, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 16, 2021 | November 09, 2021 | | | GoP | 5,879,993.83 | - | 5,879,993.83 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Bolo, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 16, 2021 | November 09, 2021 | | | GoP | 5,879,993.83 | - | 5,879,993.83 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Catumbo, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 16, 2021 | November 09, 2021 | | | GoP | 5,879,993.83 | - | 5,879,993.83 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building, Barangay Hagonghong, Buenavista, Quezon | Quezon III DEO | NO | Competitive Bidding | October 16, 2021 | November 09, 2021 | | | GoP | 9,799,995.88 | - | 9,799,995.88 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building, Barangay Butanvog, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | October 16, 2021 | November 09, 2021 | | | GoP | 9,799,996.04 | - | 9,799,996.04 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Dahican, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 5,880,000.00 | - | 5,880,000.00 | Construction of Multi-Purpose Buildings |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/BIX | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Construction of Multi-purpose Building (Covered Court), Binagbag ES, Andanan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 9,799,999.12 | - | 9,799,999.12 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at San Pedro, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 9,799,999.52 | - | 9,799,999.52 | Construction of Multi-Purpose Buildings |
| | Construction of Multi-Purpose Building (Covered Court) at Don Juan Vercelos Elementary School, Quezon | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 9,799,999.03 | - | 9,799,999.03 | Construction of Multi-Purpose Buildings |
| | Construction of Flood Control Structure along Catanauan River (Sta. 3+625 - Sta. 4+000) Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 68,997,339.85 | - | 68,997,339.85 | Construction of Flood Control Structure |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0290 + 300 - K0291 + 308 | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 29,399,963.66 | - | 29,399,963.66 | Construction of Road Slope Protection Structure |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 100 - K0280 + 440, K0280 + 600 - K0281 + 000, K0282 + 000 - K0283 + 000, K0293 + 000 - K0293 + 849 | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 19,320,672.25 | - | 19,320,672.25 | Concrete Reblocking |
| | Construction of Seawall in Brgy. Ibabang Kallayan, Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 27,439,935.51 | - | 27,439,935.51 | Construction of Seawall Structures |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - Abuyon-Buenavista Rd - K0258 + 452 - K0259 + 575 | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 22,181,248.64 | - | 22,181,248.64 | Shoulder Paving / Construction |
| | Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0234 + 989 - K0235 + 000, K0236 + 978 - K0237 + 738, K0237 + 789 - K0238 + 000, K0241 + 454 - K0242 + 000 | Quezon III DEO | NO | Competitive Bidding | October 28, 2021 | November 22, 2021 | | | GoP | 29,792,921.91 | - | 29,792,921.91 | Shoulder Paving / Construction |
| | Construction of Flood Control Structures along Catanauan River (Sta. 4+202 - Sta. 4+577) Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 68,997,392.35 | - | 68,997,392.35 | Construction of Flood Control Structures |
| | Construction of Road, Tagbacan Ilaya-Tagbacan Silangan, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 9,899,900.94 | - | 9,899,900.94 | Construction of Concrete Road |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0216 + 586 - K0217 + 027, K0233 + 838 - K0234 + 000, K0234 + 293 - K0234 + 358, K0234 + 369 - K0234 + 900, K0236 + 254 - K0237 + 240, K0241 + 600 - K0242 + 300 | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 21,454,127.49 | - | 21,454,127.49 | Concrete Reblocking |
| | Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along MSR Jct-Lopez-Catanauan Rd - K0254 + 275 - K0255 + 199 | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 7,306,562.16 | - | 7,306,562.16 | Asphalt Overlay |
| | Construction of Road, Brgy. Camflora, San Andres, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 9,799,024.29 | - | 9,799,024.29 | Construction of Concrete Road |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bahay Br. (B03263LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 4,899,735.94 | - | 4,899,735.94 | Retrofitting / Strengthening of Bridge |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Gabok Br. (B01779LZ) along Catanauan-Buenavista Rd | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 4,899,917.59 | - | 4,899,917.59 | Retrofitting / Strengthening of Bridge |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0166 + 000 - K0167 + 000, K0170 + 180 - K0171 + 000, K0194 + 669 - K0194 + 820, K0195 + 000 - K0197 + 000, K0198 + 174 - K0200 + 745 | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 44,714,404.90 | - | 44,714,404.90 | Concrete Reblocking |
| | Construction of Flood Control Structure along Catanauan River (Sta. 3+250 - Sta. 3+625) Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | October 30, 2021 | November 24, 2021 | | | GoP | 68,997,384.32 | - | 68,997,384.32 | Rehabilitation of Flood Mitigation |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Project) |
|------------|--|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of Bids | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Pitogo Jct-Pob Rd - K0205 + 000 - K0206 + 000, K0207 + 000 - K0207 + 1210 | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 17,361,216.73 | - | 17,361,216.73 | Asphalt Overlay |
| | Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Catanauan-Buenavista Rd - K0250 + 276 - K0251 + 000 | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 5,829,978.94 | - | 5,829,978.94 | Asphalt Overlay |
| | Construction of Road, Cometa- San Roque-Kabulihan, Pitogo, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 9,799,990.60 | - | 9,799,990.60 | Construction of Concrete Road |
| | Construction of Road (Phase 1) In Sitio Cayugog-Bulagsong, Brgy. Sta. Rosa, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 19,799,979.83 | - | 19,799,979.83 | Construction of Concrete Road |
| | Construction of Multi-Purpose Building, Barangay Cawayanin Ibaa, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 4,899,999.99 | - | 4,899,999.99 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay San Pablo Suha, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay San Vicente Silangan, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Poblacion 10, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Covered Court) at F. Nafadiego, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 9,799,994.29 | - | 9,799,994.29 | Construction of Multi-Purpose Building |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 6,859,626.97 | - | 6,859,626.97 | Retrofitting / Strengthening of Bridge |
| | Construction of Seawall in Brgy. F. De Jesus, Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | November 30, 2021 | December 22, 2021 | | | GoP | 44,245,961.62 | - | 44,245,961.62 | Construction of Seawall |
| | Construction of Ila, Panaon Road to Tubigan Road in Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 13,719,833.54 | - | 13,719,833.54 | Construction of Concrete Road |
| | Construction of Road, Brgy. Balagtas Road to Mabini Road in Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 14,699,988.97 | - | 14,699,988.97 | Construction of Concrete Road |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 9,799,852.00 | - | 9,799,852.00 | Retrofitting / Strengthening of Bridge |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Maralahay Br. (B02545LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 7,839,935.92 | - | 7,839,935.92 | Retrofitting / Strengthening of Bridge |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Tayuman Br. (B02973LZ) along Mulanay-Sn Francisco Rd | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 9,799,943.72 | - | 9,799,943.72 | Retrofitting / Strengthening of Bridge |
| | Construction of Multi-Purpose Building (Phase 1), Barangay Gatasan, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 4,899,990.97 | - | 4,899,990.97 | Construction of Multi-Purpose Buildings |
| | Construction of Flood Control at Amontay River, Brgy. Pocol, Pitogo, Quezon | Quezon III DEO | NO | Competitive Bidding | December 05, 2021 | December 28, 2021 | | | GoP | 9,799,946.19 | - | 9,799,946.19 | Construction of Flood Control |
| | Construction of Road, San Nicolas - San Vicente- Vista Hermosa, Macalelon, Quezon | Quezon III DEO | NO | Competitive Bidding | December 13, 2021 | January 04, 2022 | | | GoP | 9,899,694.26 | - | 9,899,694.26 | Construction of Concrete Road |
| | Concreting of Road at Brgy. San Jose Anyao, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | December 13, 2021 | January 04, 2022 | | | GoP | 14,699,992.86 | - | 14,699,992.86 | Construction of Concrete Road |
| | Construction of Road, Barangay San Jose Anyao, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | December 13, 2021 | January 04, 2022 | | | GoP | 4,899,996.15 | - | 4,899,996.15 | Construction of Concrete Road |
| | Construction of Road at Brgy. Matandang Sabang Silangan, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | January 17, 2022 | February 08, 2022 | | | GoP | 14,699,173.62 | - | 14,699,173.62 | Construction of Concrete Road |
| | Construction of Multi-Purpose Building (Phase 1), Barangay San Isidro Ilaya, General Luna, Quezon | Quezon III DEO | NO | Competitive Bidding | January 17, 2022 | February 08, 2022 | | | GoP | 4,899,999.73 | - | 4,899,999.73 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, General Luna, Quezon | Quezon III DEO | NO | Competitive Bidding | December 13, 2021 | January 04, 2022 | | | GoP | 19,599,694.40 | - | 19,599,694.40 | Construction of Multi-Purpose Building |
| | Network Development - Construction of Missing Links/ New Roads - San Francisco- San Andres-San Narciso Road, Package 6, Quezon | Quezon III DEO | NO | Competitive Bidding | January 17, 2022 | February 08, 2022 | | | GoP | 96,499,999.64 | - | 96,499,999.64 | Construction of Concrete Road |
| | Bridge - Retrofitting/ Strengthening of Permanent Bridges - Sampaloc Br. (B03261LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd | Quezon III DEO | NO | Competitive Bidding | December 13, 2021 | January 04, 2022 | | | GoP | 4,949,947.64 | - | 4,949,947.64 | Retrofitting / Strengthening of Bridge |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0202 + 000 - K0202 + 650 | Quezon III DEO | NO | Competitive Bidding | December 21, 2021 | January 10, 2022 | | | GoP | 19,599,933.58 | - | 19,599,933.58 | Reblocking of Concrete Road |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/BSI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0167 + 000 - K0168 + 175 | Quezon III DEO | NO | Competitive Bidding | December 21, 2021 | January 10, 2022 | | | GoP | 14,699,940.43 | - | 14,699,940.43 | Asphalt Overlay |
| | Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0299 + 000 - K0300 + 000 | Quezon III DEO | NO | Competitive Bidding | December 21, 2021 | January 10, 2022 | | | GoP | 19,599,965.65 | - | 19,599,965.65 | Construction/Rehabilitation of Drainage |
| | Network Development - Construction of By-Pass and Diversion Roads - Catanaun Diversion Road, (Package 2), Quezon | Quezon III DEO | NO | Competitive Bidding | December 21, 2021 | January 10, 2022 | | | GoP | 62,724,968.20 | - | 62,724,968.20 | Concreting of Gravel Road |
| | Construction of Road, Sitio Sigaras to Sitio Yugno, Barangay Camflora, San Andres, Quezon | Quezon III DEO | NO | Competitive Bidding | December 30, 2021 | January 25, 2022 | | | GoP | 24,499,699.55 | - | 24,499,699.55 | Construction of Concrete Road |
| | Construction of Multi-Purpose Building (Phase 1), Barangay Bacong Ilaya, General Luna, Quezon | Quezon III DEO | NO | Competitive Bidding | December 30, 2021 | January 25, 2022 | | | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi - Purpose Building |
| | Construction of Flood Control Structures along Piris River, Buenavista, Quezon | Quezon III DEO | NO | Competitive Bidding | December 30, 2021 | January 25, 2022 | | | GoP | 29,399,864.62 | - | 29,399,864.62 | Construction of Flood Control |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Talaba-Summit-Panaon Rd (Socorro Section), Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | December 30, 2021 | January 25, 2022 | | | GoP | 24,499,910.54 | - | 24,499,910.54 | Construction of Slope Protection Structure |
| | Asset Preservation - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0371 + 350 - K0372 + 000, K0373 + 924 - K0374 + 200, K0374 + 750 - K0375 + 200, K0387 + 600 - K0387 + 680, K0387+880 - K0387 + 940, K0389 + 900 - K0389 + 920 | Quezon III DEO | NO | Competitive Bidding | December 30, 2021 | January 25, 2022 | | | GoP | 9,799,936.82 | - | 9,799,936.82 | Reconstruction of Concrete Road |
| | SIPAG - Access Roads and/or Bridges from the National Roads leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Brgy. Bani - San Isidro, San Narciso, Quezon | Quezon III DEO | NO | Competitive Bidding | January 11, 2022 | January 30, 2022 | | | GoP | 9,799,941.04 | - | 9,799,941.04 | Construction of Concrete Road |
| | SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of DENR Building at Catanaun, Quezon | Quezon III DEO | NO | Competitive Bidding | January 11, 2022 | January 30, 2022 | | | GoP | 14,699,993.11 | - | 14,699,993.11 | Construction of Multi - Purpose Building |
| | Construction of Multi - Purpose Building (Unisan Museum Phase 3), Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | January 11, 2022 | January 30, 2022 | | | GoP | 6,860,000.00 | - | 6,860,000.00 | Construction of Multi - Purpose Building |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Bulasong | Quezon III DEO | NO | Competitive Bidding | January 11, 2022 | January 30, 2022 | | | GoP | 9,799,998.06 | - | 9,799,998.06 | Construction of Multi - Purpose Building |
| | Construction of Multi-Purpose Building (Barangay Hall and Daycare Center) at Catumbo, Catanaun, Quezon | Quezon III DEO | NO | Competitive Bidding | January 17, 2022 | February 08, 2022 | | | GoP | 4,899,991.65 | - | 4,899,991.65 | Construction of Multi-Purpose Building |
| | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - P Burgos-Pototanin Jct Rd (Mailboy Section), Pagbilao, Quezon | Quezon III DEO | NO | Competitive Bidding | January 17, 2022 | February 08, 2022 | | | GoP | 96,499,992.56 | - | 96,499,992.56 | Reconstruction of Concrete Road |
| | Construction of Road, Sitio Maligaya, Barangay Sta. Rosa, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | January 17, 2022 | February 08, 2022 | | | GoP | 4,899,928.66 | - | 4,899,928.66 | Construction of Concrete Road |
| | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0383 + 300 - K0383 + 470 | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 15,000,000.00 | - | 15,000,000.00 | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| | Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + (-100) - K0312 + 270 | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 20,000,000.00 | - | 20,000,000.00 | Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage |
| | Network Development - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 80,000,000.00 | - | 80,000,000.00 | Network Development - Construction of By-Pass and Diversion Roads |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/Posting of IR/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Network Development - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 50,000,000.00 | - | 50,000,000.00 | Network Development - Construction of By-Pass and Diversion Roads |
| | Network Development - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, (Package 3), Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 30,000,000.00 | - | 30,000,000.00 | Network Development - Construction of By-Pass and Diversion Roads |
| | Network Development - Construction of Missing Links/ New Roads - San Francisco- San Andres-San Narciso Road, Package 7, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 30,000,000.00 | - | 30,000,000.00 | Network Development - Construction of Missing Links/ New Roads |
| | Bridge - Widening of Permanent Bridges - Balsahan Br. (B01856LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 15,000,000.00 | - | 15,000,000.00 | Bridge - Widening of Permanent Bridges |
| | Bridge - Construction of New Bridges - Banang Br. along Gumaca - Pitogo - Mulanay - San Narciso | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 75,000,000.00 | - | 75,000,000.00 | Bridge - Construction of New Bridges |
| | Construction of Drainage System along Poblacion Wide to Brgy. San Jose, Gen. Luna, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Drainage System |
| | Construction of Slope Protection at Brgy. Castillo, Pitogo, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of Slope Protection |
| | Construction of Road, Brgy. Bani - San Isidro, San Narciso, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Road |
| | Construction of Piris Bridge, Buenavista, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Bridge |
| | Construction of Road, Sitio Central 2 - Sitio Badyawa, Brgy. Doongan Ilaya, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Road |
| | Construction of Tubigan Bridge going to Brgy. Pinaobayan, Pitogo, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of Bridge |
| | Construction of Emergency Response Center (Command Center) at Barangay Poblacion, San Andres, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Emergency Response Center |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Bulaoang, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Mabini, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. Pocol, Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Covered Court) at Brgy. San Vicente Kanluran, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 6,000,000.00 | - | 6,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Unisan Museum Phase 3), Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 7,000,000.00 | - | 7,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of DENR Building at Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of Building |
| | Construction (Completion) of Multi-Purpose Building, San Andres Building, Barangay Poblacion, San Andres, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, F. Nanadiego, Mulanay, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Municipal Hall) Phase 2, Gen. Luna, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Multi-Purpose Building |
| | Construction (Completion) of Coconut Research and Development Center (Phase 3), Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction (Completion) of Coconut Research and Development Center |
| | Construction of Multi-Purpose Building (Phase 1), Barangay Doongan Ilaya, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Phase 1), Barangay Mangsabay, Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Macalelon, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Poblacion 1, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| | Rehabilitation of PUP General Luna School Building, Barangay 7, General Luna, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 10,000,000.00 | - | 10,000,000.00 | Rehabilitation of School Building |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|----------------|---|---------------------|--|----------------------------|--------------------|-------------------|-----------------|-------------------------------------|-------------------------|---------------|--|
| | | | | | Advertisement/Posting of IB/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Rehabilitation of Newly Constructed Office Building of DPWH Quezon 3rd DEO, Catanauan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 7,000,000.00 | - | 7,000,000.00 | Rehabilitation of Building |
| | Construction of Evacuation Center in Brgy. Ibabang Kalilavan, Unisan, Quezon | Quezon III DEO | NO | Competitive Bidding | | | | | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Evacuation Center |
| | | | | | | | | | | TOTAL: (CIVIL WORKS) | 2,634,478,329.77 | | |
| | II. CONSULTING SERVICES | | | | | | | | | | | | |
| | Conduct of Preliminary and Detailed Engineering (Parcellary Survey) along Padre Burgos-Pototanin Road | Quezon III DEO | NO | Competitive Bidding | February 11, 2022 | March 03, 2022 | March 21, 2022 | April 4-13, 2022 | GoP | 2,000,000.00 | | 2,000,000.00 | Parcellary Survey |
| | Conduct of Geotechnical Investigation for Various Flood Control in Quezon III DEO | Quezon III DEO | NO | Competitive Bidding | February 11, 2022 | March 03, 2022 | March 21, 2022 | April 4-13, 2022 | GoP | 2,030,000.00 | | 5,000,000.00 | Geotechnical Investigation |
| | Conduct of Geotechnical Investigation of San Andres - San Narciso Road | Quezon III DEO | NO | Competitive Bidding | February 11, 2022 | March 03, 2022 | March 21, 2022 | April 4-13, 2022 | GoP | 1,000,000.00 | | 1,000,000.00 | Geotechnical Investigation |
| | | | | | | | | | | TOTAL: (CONSULTING SERVICES) | 5,030,000.00 | | |
| | III. GOODS & SERVICES | | | | | | | | | | | | |
| | PESTICIDES OR PEST REPELLENTS | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | January 04, 2022 | January 11, 2022 | January 18, 2022 | Jan. 19-21, 2022 | GoP | 975.52 | | 975.52 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | April 04, 2022 | April 11, 2022 | April 18, 2022 | April 19-21, 2022 | GoP | 2,229.76 | | 2,229.76 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 836.16 | | 836.16 | |
| | Fourth Quarter | Quezon III DEO | YES | Shopping | December 08, 2022 | December 15, 2022 | December 22, 2022 | Dec. 23-26, 2022 | GoP | 836.16 | | 836.16 | |
| | PERFUMES OR COLOGNES OR FRAGRANCES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 6,511.49 | | 6,511.49 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 6,360.06 | | 6,360.06 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 6,511.49 | | 6,511.49 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | November 08, 2022 | November 15, 2022 | November 22, 2022 | Nov. 23-25, 2022 | GoP | 6,360.06 | | 6,360.06 | |
| | ALCOHOL OR ACETONE BASED ANTISEPTICS | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 9,091.12 | | 9,091.12 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 9,091.12 | | 9,091.12 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 9,091.12 | | 9,091.12 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | November 08, 2022 | November 15, 2022 | November 22, 2022 | Nov. 23-25, 2022 | GoP | 9,091.12 | | 9,091.12 | |
| | COLOR COMPOUNDS AND DISPERSIONS | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | January 04, 2022 | January 11, 2022 | January 18, 2022 | Jan. 19-21, 2022 | GoP | 252.16 | | 252.16 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | April 04, 2022 | April 11, 2022 | April 18, 2022 | April 19-21, 2022 | GoP | 283.68 | | 283.68 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 220.64 | | 220.64 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | October 20, 2022 | October 27, 2022 | November 03, 2022 | Nov. 5-7, 2022 | GoP | 31.00 | | 31.00 | |
| | FILMS | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | January 04, 2022 | January 11, 2022 | January 18, 2022 | Jan. 19-21, 2022 | GoP | 208.52 | | 208.52 | |
| | Second Quarter | | | | | | | | | - | | - | |
| | Third Quarter | | | | | | | | | - | | - | |
| | Fourth Quarter | | | | | | | | | - | | - | |
| | PAPER MATERIALS AND PRODUCTS | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 67,521.10 | | 67,521.10 | |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|----------------|---|-----------------------------------|--|----------------------------|--------------------|-------------------|-----------------|------------------------|------|-----------|--|
| | | | | | Advertisement/Posting of IB/BES | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 62,147.36 | | 62,147.36 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 62,179.36 | | 62,179.36 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | November 08, 2022 | November 15, 2022 | November 22, 2022 | Nov. 23-25, 2022 | GoP | 63,085.72 | | 63,085.72 | |
| | BATTERIES AND CELLS AND ACCESSORIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 4,502.13 | | 4,502.13 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 4,502.13 | | 4,502.13 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 4,502.13 | | 4,502.13 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | November 08, 2022 | November 15, 2022 | November 22, 2022 | Nov. 23-25, 2022 | GoP | 4,502.13 | | 4,502.13 | |
| | MANUFACTURING COMPONENTS AND SUPPLIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 4,546.02 | | 4,546.02 | |
| | Second Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 3,971.78 | | 3,971.78 | |
| | Third Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 4,435.00 | | 4,435.00 | |
| | Fourth Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | October 20, 2022 | October 27, 2022 | November 03, 2022 | Nov. 5-7, 2022 | GoP | 3,971.78 | | 3,971.78 | |
| | HEATING AND VENTILATION AND AIR CIRCULATION | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 3,063.64 | | 3,063.64 | |
| | Second Quarter | | | | | | | | | - | | - | |
| | Third Quarter | | | | | | | | | - | | - | |
| | Fourth Quarter | | | | | | | | | - | | - | |
| | MEDICAL THERMOMETERS AND ACCESSORIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 7,597.20 | | 7,597.20 | |
| | Second Quarter | | | | | | | | | - | | - | |
| | Third Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 2,532.40 | | 2,532.40 | |
| | Fourth Quarter | | | | | | | | | - | | - | |
| | LIGHTING AND FIXTURES AND ACCESSORIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | January 04, 2022 | January 11, 2022 | January 18, 2022 | Jan. 19-21, 2022 | GoP | 164.32 | | 164.32 | |
| | Second Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | April 04, 2022 | April 11, 2022 | April 18, 2022 | April 19-21, 2022 | GoP | 164.32 | | 164.32 | |
| | Third Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 164.32 | | 164.32 | |
| | Fourth Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | October 20, 2022 | October 27, 2022 | November 03, 2022 | Nov. 5-7, 2022 | GoP | 164.32 | | 164.32 | |
| | MEASURING AND OBSERVING AND TESTING EQUIPMENT | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | January 04, 2022 | January 11, 2022 | January 18, 2022 | Jan. 19-21, 2022 | GoP | 300.56 | | 300.56 | |
| | Second Quarter | | | | | | | | | - | | - | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 17.68 | | 17.68 | |
| | Fourth Quarter | | | | | | | | | - | | - | |
| | CLEANING EQUIPMENT AND SUPPLIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 65,449.95 | | 65,449.95 | |
| | Second Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 21,492.06 | | 21,492.06 | |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|----------------|---|-----------------------------------|--|----------------------------|--------------------|-------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Advertisement/Posting of IB/IES | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Third Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 30,870.18 | | 30,870.18 | |
| | Fourth Quarter | Quezon III DEO | NO | NP-53.9 - Small Value Procurement | October 20, 2022 | October 27, 2022 | November 03, 2022 | Nov. 5-7, 2022 | GoP | 21,492.06 | | 21,492.06 | |
| | INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Competitive Bidding | January 11, 2022 | January 31, 2022 | March 18, 2022 | April 1-10, 2022 | GoP | 1,047,008.20 | | 1,047,008.20 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 730,055.54 | | 730,055.54 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 45,139.44 | | 45,139.44 | |
| | Fourth Quarter | | | | | | | | | | | | |
| | OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 394,673.68 | | 394,673.68 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 147,364.77 | | 147,364.77 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 344,547.63 | | 344,547.63 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | November 08, 2022 | November 15, 2022 | November 22, 2022 | Nov. 23-25, 2022 | GoP | 147,650.02 | | 147,650.02 | |
| | PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 34,195.20 | | 34,195.20 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 34,195.20 | | 34,195.20 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 34,195.20 | | 34,195.20 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | October 20, 2022 | October 27, 2022 | November 03, 2022 | Nov. 5-7, 2022 | GoP | 34,195.20 | | 34,195.20 | |
| | AUDIO AND VISUAL EQUIPMENT AND SUPPLIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 17,472.00 | | 17,472.00 | |
| | Second Quarter | | | | | | | | | - | | - | |
| | Third Quarter | | | | | | | | | - | | - | |
| | Fourth Quarter | | | | | | | | | - | | - | |
| | FLAG OR ACCESSORIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 854.52 | | 854.52 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 854.52 | | 854.52 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | July 13, 2022 | July 20, 2022 | July 27, 2022 | July 28-29, 2022 | GoP | 854.52 | | 854.52 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | November 08, 2022 | November 15, 2022 | November 22, 2022 | Nov. 23-25, 2022 | GoP | 854.52 | | 854.52 | |
| | FIRE FIGHTING EQUIPMENT | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 28,279.75 | | 28,279.75 | |
| | Second Quarter | Quezon III DEO | YES | | | | | | | - | | - | |
| | Third Quarter | Quezon III DEO | NO | Shopping | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 8,008.00 | | 8,008.00 | |
| | Fourth Quarter | Quezon III DEO | YES | | | | | | | - | | - | |
| | FURNITURE AND FURNISHINGS | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | March 02, 2022 | March 09, 2022 | March 16, 2022 | March 17-18, 2022 | GoP | 6,032.00 | | 6,032.00 | |
| | Second Quarter | | | | | | | | | - | | - | |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|---|----------------|---|---------------------|--|----------------------------|--------------------|-------------------|--------------------------------------|-------------------------|--------------|--------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Third Quarter | | | | | | | | | - | | - | |
| | Fourth Quarter | | | | | | | | | - | | - | |
| | ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Shopping | February 03, 2022 | February 10, 2022 | February 17, 2022 | Feb. 18-21, 2022 | GoP | 7,338.53 | | 7,338.53 | |
| | Second Quarter | Quezon III DEO | NO | Shopping | May 03, 2022 | May 10, 2022 | May 17, 2022 | May 18-20, 2022 | GoP | 5,179.41 | | 5,179.41 | |
| | Third Quarter | Quezon III DEO | NO | Shopping | September 13, 2022 | September 20, 2022 | September 27, 2022 | Sept. 28-30, 2022 | GoP | 6,688.41 | | 6,688.41 | |
| | Fourth Quarter | Quezon III DEO | NO | Shopping | October 20, 2022 | October 27, 2022 | November 03, 2022 | Nov. 5-7, 2022 | GoP | 5,179.41 | | 5,179.41 | |
| | OTHER ITEMS NOT AVAILABLE AT PS-DBM BUT ARE REGULARLY PURCHASED FROM OTHER SOURCES | | | | | | | | | | | | |
| | First Quarter | Quezon III DEO | NO | Competitive Bidding | February 09, 2022 | March 01, 2022 | April 15, 2022 | May 2-11, 2022 | GoP | 13,149,828.24 | 7,181,684.09 | 5,968,144.15 | |
| | Second Quarter | Quezon III DEO | NO | Competitive Bidding | May 10, 2022 | May 30, 2022 | June 17, 2022 | June 27-29, 2022 | GoP | 7,871,994.04 | 6,602,199.89 | 1,269,794.15 | |
| | Third Quarter | Quezon III DEO | NO | Competitive Bidding | July 05, 2022 | July 25, 2022 | August 08, 2022 | July 23-31, 2022 | GoP | 14,833,690.15 | 7,314,546.02 | 7,519,144.13 | |
| | Fourth Quarter | Quezon III DEO | NO | Competitive Bidding | October 04, 2022 | October 24, 2022 | November 11, 2022 | Nov. 18-23, 2022 | GoP | 8,473,340.17 | 7,203,546.02 | 1,269,794.15 | |
| | | | | | | | | | TOTAL: (GOODS & SERVICES) | 47,920,989.10 | | | |
| | | | | | | | | | GRAND TOTAL: | 2,687,429,318.87 | | | |

Submitted by:

JOHN C. NICOLAS

OIC-Head, Procurement Unit/BAC Secretariat Head

Date: January 24, 2022

Recommended by:

MICHAEL P. ROSARIA

OIC-Assistant District Engineer

BAC-Chairperson
Date: January 24, 2022

Approved by:

JORGE C. PASTA

OIC-District Engineer

Date: January 24, 2022