



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

January 26, 2018

MEMORANDUM

FOR : THE REGIONAL DIRECTOR
This Region

ATTENTION : BIDS AND AWARDS COMMITTEE (BAC)

FROM : ERELINA B. SANTOS
District Engineer

SUBJECT : Submission of Final Project Procurement Management Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018

In compliance with the Memorandum of ARDELIZA R. MEDENILLA, MNSA, CESO II, Undersecretary for Support Services, dated December 19, 2017 on the above mentioned subject, we are submitting our report (e-file excel format), duly accomplished on the prescribed format.

RO3.18.5 RAS/DPM/MCM





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Gerona, Tarlac

**ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)**

Code (PWP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
1	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of February 2018 (PROCUREMENT SERVICE DATA REPORT - REGION III)
2	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of January 2018
3	18C3500000001-Supply of Diesel Fuel for the operation of service vehicles in the inspector/supervisor, surveying, monitoring of projects within 1st and 2nd district and attending of official business for 1st Quarter - 2018, less by the DPWH-Tarlac 1st DEO	DPWH-Tarlac 1st DEO	Negotiated Procurement- Small Value Procurement	January 18 to 24, 2018	January 25, 2018	-	F.Y. 2018	637,560.00		637,560.00	
4	18C3500000002-Supply of Diesel Fuel and Unleaded for the operation of service vehicles and heavy equipment in the inspector/supervisor, surveying, monitoring of projects and repair/maintenance of roads/bridges and other public structures within the district for the month of January to June 2018, less by the Maintenance Section	Maintenance Section	Public Bidding	January 18 to 24, 2018	February 7, 2018	-	F.Y. 2018	4,785,150.00	4,785,150.00		
5	18C3500000003-Supply and Delivery of Vehicle Oil and Lubricants for use in the Maintenance Section	Maintenance Section	Negotiated Procurement- Small Value Procurement	1/19/2018 to 1/25/2018	01/25/2018	-	F.Y. 2018	266,740.00	266,740.00		
6	Office Supplies and Consumables	DPWH-Tarlac 1st DEO	Shopping	7/27/2018 to 3/7/2018	03/07/2018	-	F.Y. 2018	550,000.00		550,000.00	
7	IT Equipment and Software (1st Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	7/27/2018 to 3/7/2018	03/07/2018	-	F.Y. 2018	625,000.00	625,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Gerona, Tarlac

**ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)**

Code (PWP)	Procurement Program/Project (1st Quarter)	PHO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	IT Equipment and Software (1st Quarter)	Planning & Design Section	Public Bidding	2/27/2018 to 3/21/2018	03/21/2018	-	-	F.Y. 2018	1,287,000.00		1,287,000.00	
9	Misc. Office Supplies (Procurement Service)	CPWH-Tarlac 1st DEO	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of March 2018 (PROCUREMENT SERVICE CBM Ps DUPT - REGION III)
10	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of February 2018
11	Construction Equipment & Other Maintenance Impliments	Maintenance Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/03/2018	-	-	F.Y. 2018	989,750.00	989,750.00		
12	Construction Equipment	Maintenance Section	Public Bidding	3/8/2018 to 3/20/2018	03/28/2018	-	-	F.Y. 2018	2,500,000.00	2,400,000.00		
13	IT Equipment and Software (1st Quarter)	Quality Assurance Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	696,000.00		696,000.00	
14	IT Equipment and Software (1st Quarter)	Finance Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	594,000.00		594,000.00	
15	IT Equipment and Software (1st Quarter)	Administrative Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	912,000.00		912,000.00	
16	IT Equipment and Software (1st Quarter)	Office of the District Engineer & Assistant District Engineer	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	676,000.00		676,000.00	
17	IT Equipment and Software (1st Quarter)	Construction Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	646,000.00		646,000.00	
18	Road Materials (Cold Mix Asphalt)	Maintenance Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	999,600.00	999,600.00		
19	Roadside Maintenance Uniforms and Materials	Maintenance Section	Negotiated Procurement- Small Value Procurement	3/1/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	857,000.00	857,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Gerona, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (PNP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting RFP/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
20	Traffic Services Maintenance	Maintenance Section	Negotiated Procurement- Small Value Procurement	3/5/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	999,600.00	999,600.00		
21	Various Maintenance Tools	Maintenance Section	Negotiated Procurement- Small Value Procurement	3/14/2018 to 3/20/2018	03/22/2018	-	-	F.Y. 2018	900,000.00	900,000.00		
22	Supply of Diesel Fuel for the operation of service vehicles (in the inspection, supervision, surveying, monitoring of projects within 1st and 2nd district and attending of official business for 2nd Quarter - 2018, use by the DPWH-Tarlac 1st DEO	DPWH-Tarlac 1st DEO	Negotiated Procurement- Small Value Procurement	3/14/2018 to 3/20/2018	03/21/2018	-	-	F.Y. 2018	882,000.00		882,000.00	
23	Road Materials (Traffic Paints & Other Maintenance Ingredients)	Maintenance Section	Public Bidding	3/14/2018 to 4/4/2018	04/04/2018	-	-	F.Y. 2018	1,499,940.07	1,499,940.07		
24	Road Materials (Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 to Aggregate Surface Course Grading D)	Maintenance Section	Public Bidding	3/14/2018 to 4/4/2018	04/04/2018	-	-	F.Y. 2018	1,499,995.68	1,499,995.68		
25	Road Materials (Cold Mix Asphalt)	Maintenance Section	Negotiated Procurement- Small Value Procurement	4/4/2018 to 4/10/2018	04/11/2018	-	-	F.Y. 2018	899,640.00	899,640.00		
26	Road Materials (Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 & Aggregate Surface Course Grading D)	Maintenance Section	Public Bidding	4/4/2018 to 4/10/2018	04/11/2018	-	-	F.Y. 2018	1,499,995.68	1,499,995.68		
27	Road Materials (Traffic Paints & Other Maintenance Ingredients)	Maintenance Section	Public Bidding	4/4/2018 to 4/10/2018	04/11/2018	-	-	F.Y. 2018	1,450,940.97	1,450,940.97		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Ilocos, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (PWP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting Bids/1118	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
28	Basic Materials (Asphalt, Emulsified Asphalt, SS1 and Aggregate Surface Course, Grading D)	Maintenance Section	Public Bidding	3/4/2018 to 4/10/2018	04/11/2018	-	-	1,499,652.50	1,499,652.50		
29	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	100,000.00		100,000.00	For the Month of April 2018 (PROCUREMENT SERVICE DOW PS DEPOT - REGION III)
30	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	200,000.00		200,000.00	For the Month of March 2018
31	Road Materials (Traffic Paints & other Maintenance Implementations)	Maintenance Section	Negotiated Procurement-Small Value Procurement	4/11/2018 to 4/17/2018	04/18/2018	-	-	999,037.50	999,037.50		
32	Road Materials (Cold Mix Asphalt)	Maintenance Section	Negotiated Procurement-Small Value Procurement	4/11/2018 to 4/17/2018	04/25/2018	-	-	599,720.00	599,720.00		
33	Road Materials Construction Equipment and Maintenance Implementations	Maintenance Section	Negotiated Procurement-Small Value Procurement	4/11/2018 to 4/17/2018	04/18/2018	-	-	963,500.00	963,500.00		
34	Construction Materials	Maintenance Section	Negotiated Procurement-Small Value Procurement	4/11/2018 to 4/17/2018	04/18/2018	-	-	152,428.80	152,428.80		
35	Procurement of Service Vehicles (Brand New) for use by the Assistant District Engineer, Planning and Design Section and Quality Assurance Section	Assistant District Engineer, Planning and Design Section and Quality Assurance Section	Public Bidding	4/11/2018 to 4/17/2018	05/02/2018	-	-	11,800,000.00		11,800,000.00	
36	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	100,000.00		100,000.00	For the Month of May 2018 (PROCUREMENT SERVICE DOW PS DEPOT - REGION III)
37	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	200,000.00		200,000.00	For the Month of April 2018
38	Office Equipment (2nd Quarter)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Small Value Procurement	5/1/2018 to 5/10/2018	05/20/2018	-	-	900,000.00		900,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Garang, Tallek

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief description of Program/Project
				Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	IT Equipment and Software (2nd Quarter)	Administrative Section	Negotiated Procurement- Small Value Procurement	5/3/2018 to 5/7/2018	05/10/2018	-	-	F.Y. 2018	276,000.00		276,000.00	
40	Office Supplies and Consumables	DPWH-Tarlac 1st DEO	Shopping	5/3/2018 to 5/10/2018	05/10/2018	-	-	F.Y. 2018	550,000.00		550,000.00	
41	IT Equipment and Software (2nd Quarter)	Construction Section	Negotiated Procurement- Small Value Procurement	5/3/2018 to 5/7/2018	05/10/2018	-	-	F.Y. 2018	386,000.00		386,000.00	
42	Consumables and Other Maintenance Implements	Planning & Design Section	Negotiated Procurement- Small Value Procurement	5/3/2018 to 5/7/2018	05/10/2018	-	-	F.Y. 2018	200,000.00		200,000.00	
43	Road Materials (Aggregate Base Course and Unsurfaced Grading A)	Maintenance Section	Negotiated Procurement- Small Value Procurement	5/3/2018 to 5/7/2018	05/10/2018	-	-	F.Y. 2018	999,776.00	999,776.00		
44	Road Materials (Traffic Service Maintenance)	Maintenance Section	Negotiated Procurement- Small Value Procurement	5/3/2018 to 5/7/2018	05/10/2018	-	-	F.Y. 2018	496,800.00	496,800.00		
45	Road Materials (Traffic Service Maintenance)	Maintenance Section	Public Bidding	5/3/2018 to 5/30/2018	05/30/2018	-	-	F.Y. 2018	1,937,952.35	1,937,952.35		
45	Road Materials (Asphalt and Aggregate Surface Course)	Maintenance Section	Public Bidding	5/3/2018 to 5/30/2018	05/30/2018	-	-	F.Y. 2018	1,299,647.50	1,299,647.50		
47	Supply of Diesel Fuel and Unleaded for the operation of service vehicles and heavy equipment in the inspection/supervision, surveying, monitoring of projects and road/maintenance of roads/bridges and other public structures within the district for the month of January to June 2018, use by Use Maintenance Section	Maintenance Section	Public Bidding	5/3/2018 to 5/15/2018	05/30/2018	-	-	F.Y. 2018	5,340,126.00	5,340,126.00		
46	Laboratory Equipment	Quality Assurance Section	Public Bidding	5/17/2018 to 5/15/2018	06/05/2018	-	-	F.Y. 2018	2,000,000.00		2,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Garbino, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (PAF)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/ Posting REQ/ITB	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	IT Equipment and Software (2nd Quarter)	Planning & Design Section	Public Bidding	5/17/2018 to 5/18/2018	06/05/2018	-	-	F.Y. 2018	1,413,000.00		1,413,000.00	
50	Supply of diesel fuel for the operation of service vehicles in the inspection/provision, surveying, monitoring of projects within 1st and 2nd district and attending of official business for 3rd Quarter - 2018, use by the DPWH-Tarlac 1st DEO	DPWH-Tarlac 1st DEO	Negotiated Procurement- Small Value Procurement	5/17/2018 to 5/18/2018	05/24/2018	-	-	F.Y. 2018	906,526.00		906,526.00	
51	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of June 2018 (PROCUREMENT SERVICE DUM PS DEPT - REGION III)
52	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of May 2018
53	Road Materials and Other Maintenance Implements	Maintenance Section	Negotiated Procurement- Small Value Procurement	5/30/2018 to 6/6/2018	06/06/2018	-	-	F.Y. 2018	996,993.00	859,399.00		
54	Road Materials (Culu Milk Asphalt)	Maintenance Section	Negotiated Procurement- Small Value Procurement	5/30/2018 to 6/6/2018	06/06/2018	-	-	F.Y. 2018	996,993.00	859,399.00		
55	Oil and Lubricants (For the month of July 2018 to December 2018)	Maintenance Section	Negotiated Procurement- Small Value Procurement	5/30/2018 to 6/6/2018	06/06/2018	-	-	F.Y. 2018	266,740.00	266,740.00		
56	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of June 2018
57	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of July 2018 (PROCUREMENT SERVICE DUM PS DEPT - REGION III)
58	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of July 2018



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Gerona, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (NAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	Office Supplies and Consumables (3rd Quarter)	DPWH-Tarlac 1st DEO	Negotiated Procurement- Small Value Procurement	7/3/2018 to 7/11/2018	07/11/2018	-	-	F.Y. 2018	550,000.00		550,000.00	
60	Batteries and Tires (3rd Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	7/3/2018 to 7/11/2018	07/11/2018	-	-	F.Y. 2018	714,000.00	714,000.00		
61	Electrical/Plumbing/Hardware and Construction Supplies (3rd Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	7/10/2018 to 7/18/2018	07/18/2018	-	-	F.Y. 2018	450,000.00	450,000.00		
62	Vehicle Parts and Accessories (3rd Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	7/10/2018 to 7/18/2018	07/18/2018	-	-	F.Y. 2018	480,000.00	480,000.00		
63	Construction Equipment and other Maintenance Implements	Maintenance Section	Negotiated Procurement- Small Value Procurement	7/10/2018 to 7/18/2018	07/18/2018	-	-	F.Y. 2018	505,750.00	505,750.00		
64	Road Materials (Aggregate Base Course)	Maintenance Section	Public Bidding	7/10/2018 to 8/2/2018	08/02/2018	-	-	F.Y. 2018	1,999,990.00	1,999,990.00		
65	Road materials (Traffic Poling & Other Maintenance Implements)	Maintenance Section	Public Bidding	7/25/2018 to 8/13/2018	08/13/2018	-	-	F.Y. 2018	1,499,990.00	1,499,990.00		
66	Road Materials Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 & Aggregate Surface Course Grading C	Maintenance Section	Public Bidding	7/25/2018 to 8/13/2018	08/13/2018	-	-	F.Y. 2018	1,499,990.00	1,499,990.00		
67	Construction Equipment	Maintenance Section	Public Bidding	7/25/2018 to 8/13/2018	08/13/2018	-	-	F.Y. 2018	2,000,000.00	2,000,000.00		
68	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of August 2018 (PROCUREMENT SERVICE DEPOSIT REGION III)
69	Road Materials (Cold Mix Asphalt)	Maintenance Section	Negotiated Procurement- Small Value Procurement	8/1/2018 to 8/16/2018	08/16/2018	-	-	F.Y. 2018	999,500.00	999,500.00		
70	Roadside Maintenance Uniforms and Materials	Maintenance Section	Negotiated Procurement- Small Value Procurement	8/1/2018 to 8/16/2018	08/16/2018	-	-	F.Y. 2018	887,000.00	887,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsilingan, Gerona, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Road Materials Traffic Services	Maintenance Section	Public Bidding	9/16/2018 to 10/10/2018	10/10/2018	-	-	F.Y. 2018	1,997,902.35	1,997,902.35		
92	Road Materials (Asphalt and Aggregate Surface Course)	Maintenance Section	Public Bidding	9/19/2018 to 10/10/2018	10/10/2018	-	-	F.Y. 2018	1,249,947.50	1,249,947.50		
93	Laboratory Equipment	Quality & Assurance Section	Public Bidding	10/4/2018 to 10/24/2018	10/24/2018	-	-	F.Y. 2018	2,000,000.00		2,000,000.00	
94	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of September 2018
95	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of October 2018 (PROCUREMENT SERVICE DEPT PS DEPT REGION III)
96	Consumables and Other Maintenance Implements	Planning & Design Section	Negotiated Procurement-Small Value Procurement	10/9/2018 to 10/17/2018	10/17/2018	-	-	F.Y. 2018	200,000.00		200,000.00	
97	IT Equipment and Software	Planning & Design Section	Negotiated Procurement-Small Value Procurement	10/9/2018 to 10/17/2018	10/17/2018	-	-	F.Y. 2018	912,000.00		912,000.00	
98	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of October 2018
99	Road Materials and Other Maintenance Implements	Maintenance Section	Negotiated Procurement-Small Value Procurement	10/16/2018 to 10/24/2018	10/24/2018	-	-	F.Y. 2018	999,999.00	999,999.00		
100	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of November 2018
101	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of November 2018 (PROCUREMENT SERVICE DEPT PS DEPT REGION III)
102	Office Supplies and Consumables (4th Quarter)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Small Value Procurement	10/16/2018 to 10/24/2018	10/24/2018	-	-	F.Y. 2018	999,999.00		999,999.00	
103	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2018	100,000.00		100,000.00	For the Month of December 2018 (PROCUREMENT SERVICE DEPT PS DEPT REGION III)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Garona, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
(GOODS)

Code (PWP)	Procurement Program/Project	PNO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting PFO/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Road Materials (Aggregate Base Course)	Maintenance Section	Public Bidding	11/4/2018 to 11/29/2018	11/29/2018	-	-	F.Y. 2018	2,959,998.00	1,999,998.00		
105	Electrical/Plumbing/Hardware and Construction Supplies (4th Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	12/4/2018 to 12/10/2018	12/12/2018	-	-	F.Y. 2018	450,000.00	450,000.00		
106	Electricity	DPWH-Tarlac 1st DEO	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2018	200,000.00		200,000.00	For the Month of December 2018
107	Vehicle Parts and Accessories (4th Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	12/4/2018 to 12/10/2018	12/12/2018	-	-	F.Y. 2018	480,000.00	480,000.00		
108	Batteries and Tires (4th Quarter)	Maintenance Section	Negotiated Procurement- Small Value Procurement	12/4/2018 to 12/10/2018	12/12/2018	-	-	F.Y. 2018	448,518.00	448,518.00		
109	Road Materials and Other Maintenance Implementations	Maintenance Section	Public Bidding	12/4/2018 to 12/26/2018	12/26/2018	-	-	F.Y. 2018	1,025,764.59	1,025,764.59		

Submitted by:

MIGUEL C. MALVAR
Head BAC-Secretariat

Recommended by:

ANTONIO S. BAUTISTA
BAC Chairman

Approved by:

ERELINA B. SANTOS
District Engineer

[illegible]

Proj	Project/Program/Project	PMO/ End User	Mode of Procure- ment	Advised of TBS	Sub/Opn of bids	Notice of Award	Contract Signing	Period of Work	Estimated Total F000	Estimated Subgr F000	DD	Remarks
320101101239000	2. Contract ID No. 18C0004 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Bitha-hang-Ayem Section, Panchi, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	13,000.00			13,000.00 Construction of slope protection
320101101239000	3. Contract ID No. 18C0005 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Poo 2nd Section, Poo 2nd, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	14,000.00			14,000.00 Construction of slope protection
320101101239000	4. Contract ID No. 18C0006 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control, Arong 2nd Section (Phase II), Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	15,000.00			15,000.00 Construction of slope protection
320101101239000	5. Contract ID No. 18C0007 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	16,000.00			16,000.00 Construction of slope protection
320101101239000	6. Contract ID No. 18C0008 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	17,000.00			17,000.00 Construction of slope protection
320101101239000	7. Contract ID No. 18C0009 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	18,000.00			18,000.00 Construction of slope protection
320101101239000	8. Contract ID No. 18C0010 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	19,000.00			19,000.00 Construction of slope protection
320101101239000	9. Contract ID No. 18C0011 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	20,000.00			20,000.00 Construction of slope protection
320101101239000	10. Contract ID No. 18C0012 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	21,000.00			21,000.00 Construction of slope protection
320101101239000	11. Contract ID No. 18C0013 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	22,000.00			22,000.00 Construction of slope protection
320101101239000	12. Contract ID No. 18C0014 - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures Along Taise River Control Left Side, Taling Bitha-hang-Ayem Section, Caring, Taise.	Maintenance Section	Public Bidding	11-24-30- 2017	12/13/2017	1/3/2018	1/15/2018	07/01/2018	23,000.00			23,000.00 Construction of slope protection

[illegible]

NA	Document Program/Project	PMO/ Line Item	Mode of Acquire- ment	Sub-Project of UPR of RPS	Sub-Open of RPS	Notice of Award	Contract Signed	Source of Funds	Total MOG (2010)	Estimated Budget (M)	CD	Remarks
	TARIAC SECOND DISTRICT											
	A. Asset Rehabilitation/Preservation/Upgrading of Damaged Paved Roads											
	1. Primary Roads											
3301210003000	1. Contract ID No. 18C0118 - Asset Preservation Program Rehabilitation/Preservation/Upgrading of Damaged Paved Roads Korumbi Hwy - RD120-609 - RD120-593	Maintenance Section	Public Bidding	4-13-2018	5/26/2018	5/29/2018	7/16/2018	F2018GAA	7,370.00			Rehabilitation of Paved Road
3301210005300	2. Contract ID No. 18C0115 - Asset Preservation Program Construction/Upgrading/Rehabilitation of Dist. along National Roads - Primary Roads Traffic-Sig. Hwy Rd. - K0146-415-501 - 30134-467-30 a. K0134-755 - 70135-020	Maintenance Section	Public Bidding	2-29-2017 3-5-2018	3/26/2018	3/28/2018	4/12/2018	F2018GAA	33,385.00			Concrete road rehabilitation
	2. Tertiary Roads											
310106100125030	1. Contract ID No. 18C0116 - Asset Preservation Rehabilitation/Preservation/Upgrading of Damaged Paved Roads Tertiary Roads Traffic-Sig. Hwy Rd. - K0134-467-30 - K0134-467-30 K0134-467-30 - K0134-467-30 - K0134-467-30 - K0134-467-30 K0134-467-30 - K0134-467-30 - K0134-467-30 - K0134-467-30 K0134-467-30 - K0134-467-30 - K0134-467-30 - K0134-467-30	Maintenance Section	Public Bidding	2-28-2017 3-4-2018	3/26/2018	3/28/2018	4/12/2018	F2018GAA	97,015.00			Concrete road rehabilitation
	2. Contract ID No. 18C0071 - Asset Preservation Program Rehabilitation/Preservation/Upgrading of Damaged Paved Roads Tertiary Roads Traffic-Sig. Hwy Rd. - K0141-285 - K0142-224	Maintenance Section	Public Bidding	12-4-2017	12/27/2017	1/27/2018	1/29/2018	F2018GAA	13,550.00			Rehabilitation of concrete road
	b. Construction/Upgrading/Rehabilitation of Damaged along National Roads											
	3. Primary Roads											
3101103000300	1. Contract ID No. 18C0118 - Asset Preservation Program Construction/Upgrading/Rehabilitation of Damaged Paved Roads Korumbi Hwy - RD120-609 - RD120-593	Maintenance Section	Public Bidding	4-13-2018	5/26/2018	5/29/2018	7/16/2018	F2018GAA	55,330.00			Construction of drainage structure
3101103001000	2. Contract ID No. 18C0115 - Asset Preservation Program Construction/Upgrading/Rehabilitation of Damaged Paved Roads Korumbi Hwy - RD120-609 - RD120-593	Maintenance Section	Public Bidding	4-13-2018	5/26/2018	5/29/2018	7/16/2018	F2018GAA	47,085.00			Construction of drainage structure
3101103001000	3. Contract ID No. 18C0117 - Asset Preservation Construction/Upgrading/Rehabilitation of Damaged Paved Roads Korumbi Hwy - RD120-609 - RD120-593	Maintenance Section	Public Bidding	4-13-2018	5/26/2018	5/29/2018	7/16/2018	F2018GAA	9,465.00			Construction of drainage structure

[illegible]

[illegible]

[illegible]

Page	Procurement Project	PMO/ End User	Nature of Investment	Ad #/Year of F.Y.	Bidding Date	Notice of Award	Contract Signing	Source of Funds	Estimated Savings (P=)		Remarks
									Total P=000	MOCE P=000	
32010110128000	32. Contract ID No. 18C00013 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Sta. 0+00 - Sta. 0+285.30, Left Bank, Tropic Section, Phase II, Tropic City, Tropic	Construction Section	Public Building	2-0-20-26-2017	5/18/2017	1/8/2018	1/15/2018	PV201804A	22,200.00		Rehabilitation/Improvement of Slope Protection
32010110028000	32. Contract ID No. 18C00014 - Construction of Flood Control Structures (including dewatering) along Nabalun Creek, Phase II, Tropic Section, Phase II, Tropic City, Tropic	Construction Section	Public Building	2-15-21-30-18	3/7/2018	3/27/2018	4/5/2018	PV201804A	100,000.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00015 - Construction of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	10-20-26-2017	1/18/2017	1/17/2018	1/15/2018	PV201804A	33,300.00		Construction of slope protection
32010110128000	32. Contract ID No. 18C00016 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00017 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00018 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00019 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00020 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00021 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00022 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00023 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00024 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00025 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00026 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00027 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00028 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00029 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00030 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00031 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00032 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00033 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00034 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00035 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00036 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00037 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00038 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00039 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00040 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00041 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00042 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00043 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00044 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00045 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00046 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00047 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00048 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00049 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00050 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00051 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00052 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00053 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00054 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00055 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00056 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00057 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00058 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00059 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00060 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00061 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00062 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00063 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00064 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00065 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00066 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00067 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00068 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00069 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00070 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00071 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00072 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00073 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00074 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00075 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00076 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00077 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00078 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00079 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		Construction of slope protection
32010110125000	32. Contract ID No. 18C00080 - Rehabilitation/Improvement of Slope Protection along Tropic River Canal, Tropic City, Tropic	Construction Section	Public Building	12-6-12-2017	12/27/2017	1/17/2018	1/29/2018	PV201804A	53,300.00		

[illegible]

[illegible]

No.	Description	PHO/ Eng. User	Mode of Procurement	Schedule of Works		No. and Size of Bids	Contract Signing	Source of Funds	Estimated Project Cost		Remarks
				Sec./Post of 2003	Sub./Open of Bids				Total Price (P=000)	CO	
3001.0705014.0000	2. Contract ID No. 18C01010 - Construction of Flood Control Structure along Tula River Channel (Sub-Item) San Bernardino - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	1/7/2018	3/23/2018	4/5/2018	P/013856A	10,000.00	10,000.00	Construction of slope protection
3001.070505.0000	1. Local Roads and Bridges										
3001.070505.0000	1. Contract ID No. 18C01011 - Overriding of Road, SDO Building - SDO, San Bernardino Section, San Jose, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Overriding of concrete road
3001.070505.0000	2. Contract ID No. 18C01010 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	1/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	3. Contract ID No. 18C01010 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	4. Contract ID No. 18C01011 - Overriding of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	5. Contract ID No. 18C01012 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	6. Contract ID No. 18C01013 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	7. Contract ID No. 18C01014 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	8. Contract ID No. 18C01015 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	9. Contract ID No. 18C01016 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	10. Contract ID No. 18C01017 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	11. Contract ID No. 18C01018 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	12. Contract ID No. 18C01019 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	13. Contract ID No. 18C01020 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	14. Contract ID No. 18C01021 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	15. Contract ID No. 18C01022 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	16. Contract ID No. 18C01023 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	17. Contract ID No. 18C01024 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	18. Contract ID No. 18C01025 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	19. Contract ID No. 18C01026 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	20. Contract ID No. 18C01027 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	21. Contract ID No. 18C01028 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	22. Contract ID No. 18C01029 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	23. Contract ID No. 18C01030 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	24. Contract ID No. 18C01031 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	25. Contract ID No. 18C01032 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	26. Contract ID No. 18C01033 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	27. Contract ID No. 18C01034 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	28. Contract ID No. 18C01035 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	29. Contract ID No. 18C01036 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	30. Contract ID No. 18C01037 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	31. Contract ID No. 18C01038 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	32. Contract ID No. 18C01039 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	33. Contract ID No. 18C01040 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	34. Contract ID No. 18C01041 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	35. Contract ID No. 18C01042 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	36. Contract ID No. 18C01043 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	37. Contract ID No. 18C01044 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	38. Contract ID No. 18C01045 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	39. Contract ID No. 18C01046 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	40. Contract ID No. 18C01047 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	41. Contract ID No. 18C01048 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	42. Contract ID No. 18C01049 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	43. Contract ID No. 18C01050 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	44. Contract ID No. 18C01051 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	45. Contract ID No. 18C01052 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	46. Contract ID No. 18C01053 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	47. Contract ID No. 18C01054 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	48. Contract ID No. 18C01055 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	49. Contract ID No. 18C01056 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	50. Contract ID No. 18C01057 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	51. Contract ID No. 18C01058 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	52. Contract ID No. 18C01059 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	53. Contract ID No. 18C01060 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	54. Contract ID No. 18C01061 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	55. Contract ID No. 18C01062 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	56. Contract ID No. 18C01063 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	57. Contract ID No. 18C01064 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	58. Contract ID No. 18C01065 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	59. Contract ID No. 18C01066 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	60. Contract ID No. 18C01067 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	61. Contract ID No. 18C01068 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	62. Contract ID No. 18C01069 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	63. Contract ID No. 18C01070 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	64. Contract ID No. 18C01071 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	65. Contract ID No. 18C01072 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	66. Contract ID No. 18C01073 - Construction of road, San Miguel - San Marcos Section, Tula	Construction Sector	Public Bidding	2-15-21-2018	3/7/2018	3/23/2018	4/5/2018	P/013856A	5,000.00	5,000.00	Construction of concrete road
3001.070505.0000	67. Contract ID No. 18C01074 - Construction of road, San Miguel - San Marcos Section										

Presented by:

MIGUEL C. PARELLA
Head - SAC, Sacramento

ANTONIO J. BAUTISTA
BAC, Philippines

Submitted by:

ERELINA B. SANTOS

ERELTNA B. SAINT
Dissect Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Ilocos, Tarlac

FINAL ANNUAL PROCUREMENT PLAN

PA#	Procurement Program/Project	PMO/ End User	Mode of Procure- ment	Adm/Pre- of M&E	Subj/Obj of Bids	Nature of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
									Total (P000)	MOOE	CD	
	1. Contract ID No. 17SCD032 - Conduct of Preliminary Engineering (POE) Geotechnical Investigation for various FY 2017 Basic Educational Facilities a. Construction of two (2) storey, four (4) classroom school building at Sapang ES, Maricopa, Tarlac b. Construction of two (2) storey, four (4) classroom school building at San Juan 2nd ES, Camiling, Tarlac c. Construction of four (4) storey, twelve (12) classroom school building at Malabac ES, Maricopa, Tarlac d. Construction of two (2) storey, two (2) classroom school building at San Juan B, Maricopa, Tarlac e. Construction of two (2) units, two (2) storey, six (6) classroom school building at Bantay ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding -	11-24-2017/ 12-4-2017	12/19/2017	12/24/2017	12/28/2017	FY 2017 POE	798,597			Sub-surface exploration/geotech- nical survey
	2. Contract ID No. 18SCD08 - Conduct of Preliminary Engineering (POE) Geotechnical Investigation for various FY 2018 DPWH Urban Program based on IECB at Construction of two (2) storey Multi-Purpose Hall, 3007, Davao, General, Tarlac Construction of 2-lane and 2-lane Roads along Camiling-Malabac Rd. to Sta. Ignacia-Guimba Road via Grouns and Pura Ind. Bldg., Tarlac	Planning & Design Section	Public Bidding -	11-28-2017/ 12-4-2017	12/19/2017	12/24/2017	12/29/2017	FY 2017 POE	299,33			Sub-surface exploration/geotech- nical survey

Head of Office
MICHEL C. RIVERA
Head of Office

Regional Engineering Officer
ANTONIO B. BAUTISTA
BAC Chairperson

Subscribed By:
ENELINA B. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
 Pangasinan, Ilocos, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
CONSULTANCY SERVICES FOR FY 2018 NEP

SAP	Procurement Program/Project	PMO/ Est. User	Mode of Procurement	Advised of JAB	Solicitation of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P/P)			Remarks
									Total (P/P)	MOOE	FO	
	Contract ID No. 18CSC01 - Conduct of Preliminary Detailed Engineering (PDE) Geotechnical Investigation for various Bridge Program under FY 2018 NEP a. Replacement of Permanent Bridge, Connel Br. (30+300.2) along Anas-Banias Rd. b. Replacement of Permanent Bridge, Usabano Br. (64+114.1) along Victoria-Pura Rd. c. Replacement of Permanent Bridge, Usabano Br. 2 (65+120.2) along Talaric City-San Jose via Tirona-Burges Rd. d. Widening of Permanent Bridge, Duran Br. (81+303.2) along Caltan-San Jose-Bayabas-Medampas Rd. e. Widening of Permanent Bridge, Villa Aurora Br. (103+420.2) along Caltan-San Jose-Bayabas-Medampas Rd.	Planning & Design Section	Public Bidding	8-24-2017	10/09/2017	25/09/2017	06/10/2017	FY2018FOE	924,417		924,417	Sub-surface exploratory/geotechnical survey
	Contract ID No. 18CSC02 - Conduct of Preliminary Detailed Engineering (PDE) Geotechnical Investigation for various Bridge Program under FY 2018 NEP a. Widening of Permanent Bridge, Molud Br. (80+431.2) along Talaric-Guimba Rd. via Victoria b. Widening of Permanent Bridge, San Vicente Br. 2 (80+431.2) along Talaric-Guimba Rd. via Victoria c. Widening of Permanent Bridge, Maricao Br. (100+271.2) along Caltan-San Jose-Bayabas-Medampas Rd.	Planning & Design Section	Public Bidding	8-24-2017	10/09/2017	25/09/2017	06/10/2017	FY2018FOE	951,799		951,799	Sub-surface exploratory/geotechnical survey
	Contract ID No. 18CSC03 - Conduct of Preliminary Detailed Engineering (PDE) Geotechnical Investigation for various Bridge Program under FY 2018 NEP a. Widening of Permanent Bridge, Pura Br. (30+300.2) along Anas-Banias Rd.	Planning & Design Section	Public Bidding	8-24-2017	10/09/2017	25/09/2017	06/10/2017	FY2018FOE	454,58		454,58	Sub-surface exploratory/geotechnical survey
	Contract ID No. 18CSC04 - Conduct of Preliminary Detailed Engineering (PDE) Geotechnical Investigation for various Bridge Program under FY 2018 NEP a. Widening of Permanent Bridge, San Vicente Br. 1 (30+433.2) along Talaric-Guimba Rd. via Victoria b. Widening of Permanent Bridge, San Vicente Br. 2 (30+433.2) along Talaric-Guimba Rd. via Victoria	Planning & Design Section	Public Bidding	8-24-2017	10/09/2017	25/09/2017	06/10/2017	FY2018FOE	781,32		781,32	Sub-surface exploratory/geotechnical survey



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, General, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
CONSULTANCY SERVICES FOR FY 2018 RFP

PAP	Procurement Program/Project	EPWD Sub Unit	Mode of Procurement	Advs/Post of LECB	Sub/Opem of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P/P)		Remarks
									Total (P/000)	MOOE	CD
	Contract ID No. 18/000/011 - Conduct of Preliminary Design Engineering (PDE) Consultancy Investigation for various Flood Management Program under FY 2018 RFP a. Construction of Flood Control Structures Along Tarlac River Canal (Left Bank), Bulwagang-Banawa Section, Pangasinan, Tarlac b. Construction of Flood Control Structures Along Carling River Canal (Left Bank), Carling Section, Pangasinan, Tarlac c. Construction of Flood Control Structures Along Carling River Canal (Right Bank), Carling Section, Pangasinan, Tarlac d. Construction of Flood Control Structures Along Carling River Canal (Right Bank), Carling Section, Pangasinan, Tarlac e. Construction of Flood Control Structures Along Carling River Canal (Right Bank), Carling Section, Pangasinan, Tarlac f. Construction of Flood Control Structures Along Carling River Canal (Right Bank), Carling Section, Pangasinan, Tarlac g. Construction of Flood Control Structures Along Carling River Canal (Right Bank), Carling Section, Pangasinan, Tarlac h. Rehabilitation/Improvement of Flood Control Structures Along San Bartolome River, Marikina Section, Marikina, Tarlac i. Rehabilitation/Improvement of Flood Control Structures Along San Bartolome River, Marikina Section, Marikina, Tarlac j. Rehabilitation/Improvement of Flood Control Structures Along San Bartolome River, Marikina Section, Marikina, Tarlac	Planning & Design Section	Public Bidding	9-24-20-2017	13/09/2017	25/09/2017	06/10/2017	P2018PDE	994,417		994,417 excludes 10% growth final survey



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
 Marikina City, Marikina, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2018
CONSULTANCY SERVICES FOR FY 2018 NEP

PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Acquisition of AEB	Sub/Class of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks
									Total (2000)	MOOE	
	Contract ID No. J01GC-05 - Conduct of Preliminary Detailed Engineering (PDE) Geotechnical Investigation for various flood control management program under FY 2018 NEP a. Remediation/Improvement of Slope Protection Along 1st and 2nd Diversion Left Dike, San Isidro, San Isidro, Tarlac b. Remediation/Improvement of Slope Protection Along Tarlac River Control Left Dike, San Jose Surabon Section, General Tarlac c. Rehabilitation/Improvement of Slope Protection Along Tarlac River Control Left Dike, San Jose Surabon Section, General Tarlac d. Rehabilitation/Improvement of Slope Protection Along Tarlac River Control Left Dike, San Jose Surabon Section, General Tarlac e. Rehabilitation/Improvement of Slope Protection Along Tarlac River Control Left Dike, San Jose Surabon Section, General Tarlac f. Construction of Flood Control Structures Along 2nd Diversion, General Tarlac g. Local Infrastructure Program Slope Protection Along San Jose Surabon Section, General Tarlac	Planning & Design Section	Public Bidding	8-24-2017	13/09/2017	25/09/2017	09/10/2017	FY 2018 MOOE	498,000		693 COI exploration/production initial survey

[illegible]

[illegible]

the Journal

MICHAEL C. MILLER
Hose- & L. Secretariat

ANTONIO S. BAUTISTA
BAC OBERPACCA

IRILINA A. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pinarayan, General Santos
 FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
 CONSULTANCY SERVICES

PWP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Acq/Proc of DEB		Sub/Opn of Financial Proposal	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PMP)			Remarks
				Acq/Proc of DEB	Sub/Opn of Financial Proposal					TOTAL (PMP)	PMOE	CD	
	Contract ID No. 135C0013 - Consulting Services for the Conduct of Geotechnical Investigation of various Construction/Infrastructure of Flood Mitigation Structures and Storage Systems in preparation for the Preliminary Detailed Engineering (Final Coverd. 1st Legislative District) 1. Construction of Slope Protection Along Tarlac River Control, Pangasinan- Ayan Section A, Paniqui, Tarlac 2. Construction of Slope Protection Along Tarlac River Control, Pangasinan- Ayan Section B, Paniqui, Tarlac 3. Construction of Slope Protection Along Tarlac River Control, Pangasinan- Pangasinan Section, Pampanga, Tarlac 4. Construction of Slope Protection Along Tarlac River Control, Pangasinan- Section, Paniqui, Tarlac 5. Construction of Slope Protection Along Tarlac River Control, Pangasinan- Section A, Camiling, Tarlac 6. Construction of Slope Protection Along Tarlac River Control, Camiling- Section B, Camiling, Tarlac 7. Construction of Slope Protection Along Tarlac River Control, Camiling- Section C, Camiling, Tarlac 8. Construction of Slope Protection Along Tarlac River Control, Camiling- Section D, Camiling, Tarlac 9. Construction of Slope Protection Along Tarlac River Control, Camiling- Section E, Camiling, Tarlac 10. Construction of Slope Protection Along Tarlac River Control, Camiling- Section F, Camiling, Tarlac 11. Construction of Slope Protection Along Salayan River, Pinarayan Section C, San Camilino, Tarlac 12. Construction of Slope Protection Along Dampas River, Pangasinan- Section A, Camiling, Tarlac 13. Construction of Slope Protection Along Dampas River, Pangasinan- Section B, Camiling, Tarlac 14. Construction of Slope Protection Along Camiling River Control, San Camilino, Camiling, Tarlac 15. Construction of Slope Protection Along Camiling River Control, Pangasinan- 1st Section A, Camiling, Tarlac 16. Construction of Slope Protection Along Camiling River Control, Pangasinan- 1st Section B, Camiling, Tarlac 17. Construction of Slope Protection Along Camiling River Control, Pangasinan- 1st Section C, Camiling, Tarlac 18. Construction of Slope Protection Along Camiling River Control, Pangasinan- 1st Section A, Camiling, Tarlac 19. Construction of Slope Protection Along Camiling River Control, Pangasinan- 2nd Section E, Camiling, Tarlac 20. Construction of Slope Protection Along Camiling River Control, Pangasinan- 2nd Section, Camiling, Tarlac 21. Construction of Slope Protection Along Camiling River Control, Pangasinan- Section, Camiling, Tarlac 22. Construction of Slope Protection Along Camiling River Control, Pangasinan- Section, Camiling, Tarlac	Planning & Design Section	Public Bidding	9-28-2018 to 10-4-2018	05/15/2018	08/11/2018	05/11/2018	SR02018-02-005962	3,213.29		3,213.29		Sub surface exploration/geotechnical survey

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
CONSULTANCY SERVICES

NAF	Program/Project	Priority/ End User	Mode of Procure- ment	Estimated Budget (MUS)			Remarks
				Ad-Proc of L&S	Salvage of B&S	Recon of A&M	
	25. Construction of Slope Protection Along "Sirac River Control, Santiago - San Bartolome section B, Goleira, Tatic						
	26. Construction of Slope Protection Along "Sirac River Control, Santiago - San Bartolome section A, Goleira, Tatic						
	27. Construction of Slope Protection Along Tatic River Control, Sagunboon-Nicole section, Goleira, Tatic						
	28. Construction of Slope Protection Along Tatic River Control, Samchano section, Goleira, Tatic						



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DISTRICT ENGINEERING OFFICE III
REGIONAL OFFICE III
Pinaroforte, General Santos City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
CONSULTING SERVICES

Page	Procurement	PMO/ End User	Mode of Procure- ment	Atty/Post of JES	Sub/Opening of Financial Proposal	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P=)	CO	Remarks
	Contract ID No. 18052018 - Consulting Services for the Conduct of Geotechnical Investigation of various Construction of School Buildings in Preparation for the Preliminary Detailed Engineering 1. Construction of 3 Storey Classroom School Building, Banaaguan Elem. School, Talar City, Talar	Planning & Design Section	Public Bidding	10-2-2018	11/14/2018	11/19/2018	12/7/2018	382,218-42- 003902	4,477.20	4,477.50	Sub-source equivalent to 100% of total 2,000,000
	2. Construction of 2 Storey Classroom School Building, Singal Elem. School, General Santos City										
	3. Construction of 2 Storey Classroom School Building, Salapangan Elem. School, General Santos City										
	4. Construction of 2 Storey Classroom School Building, Pangasinan Elem. School, General Santos City										
	5. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	6. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	7. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	8. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	9. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	10. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	11. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	12. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	13. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	14. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	15. Construction of 2 Storey Classroom School Building, San Mateo Elem. School, General Santos City										
	Prepared by:										
	Recommended Approval										
	Submitted by:										

Head, District Office III

ANTONIO S. SANTOS
BAC, District Office III

ERLINA B. SANTOS
District Engineer

Page 2 of 2
APP Continuing Statement

MARGUERITE M. MULLER
Head-BOC Secretariat

Calvin J. Santos
ERELINIA B. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, General Tarlac

ANNUAL PROCUREMENT PLAN FY 2018
CONSULTING SERVICES

PAIP	Project/Activity	Proc/BID User	Mode of Procurement	Schedule of Request for Proposal (RFP)				Estimated Budget (Php)			Remarks	
				Advertising of Request for Proposal (RFP)	Submission of Financial Proposals	Opening of Bids	Contract Signing	Total (P000)	MOOE	CO		
	1. Contract ID 18CSC116-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Replacement of Bridges in Tarlac (Cluster 1) Replacement of Pila Bridge 1, Sta. Ivnada, Tarlac Replacement of Pila Bridge 2, Sta. Ivnada, Tarlac Replacement of Serrano Bridge 1, General Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SP2018-02-0097902	781,549		781,549	Sub-surface exploration/geotechnical survey
	2. Contract ID 18CSC117-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Replacement of Bridges in Tarlac (Cluster 2) Replacement of Serrano Bridge 2, General Tarlac Replacement of Serrano Bridge 3, General Tarlac Replacement of Serrano Bridge 4, General Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SP2018-02-0097902	601,327		601,327	Sub-surface exploration/geotechnical survey
	3. Contract ID 18CSC118-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 3) Construction of 2 Storey 6 Classrooms, E.V.A. Abeling PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, San Pedro PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, San Juan De Velez PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Linauana PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Linauana PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Linauana PS, San Jose, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SP2018-02-011810	900,000		900,000	Sub-surface exploration/geotechnical survey
	4. Contract ID 18CSC119-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 4) Construction of 2 Storey 6 Classrooms, Dina PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Dina PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Dina PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Dina PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Dina PS, San Jose, Tarlac Construction of 2 Storey 6 Classrooms, Dina PS, San Jose, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SP2018-02-011810	900,000		900,000	Sub-surface exploration/geotechnical survey

PAP	Procurement Program/Project	PROJ AND USES	Mode of Procurement	Approximate of 2nd year for Procurement (1971)				Source of Funds	Estimated Budget (PAP)			Remarks
				Approximate of 2nd year for Procurement (1971)	Sub-Contracting or Purchase of Materials	Balance of Balance	Contract Signing		Total (PAP)	MOOE	OT	
	5. Contract ID 18CSCD23 Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 5): Construction of Classrooms, Magsaysay ES, Tarlac City, Tarlac Construction of Classrooms, Armenta IS, Tarlac City, Tarlac Construction of Classrooms, Derrazo Boyes ES, Tarlac City, Tarlac Construction of Classrooms, Amuzas ES, Tarlac City, Tarlac Construction of Classrooms, Nolasco de Leon ES, Tarlac City, Tarlac Construction of Classrooms, Villa Becolor ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/09/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	6. Contract ID 19CSCD21 - Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 6): Construction of Classrooms, Aliminda ES, Tarlac City, Tarlac Construction of Classrooms, Bamba ES, Tarlac City, Tarlac Construction of Classrooms, Danilla ES, Tarlac City, Tarlac Construction of Classrooms, Labang ES, Tarlac City, Tarlac Construction of Classrooms, Mapled ES, Tarlac City, Tarlac Construction of Classrooms, Sta. Maria ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/09/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	7. Contract ID 18CSCD12 Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 7): Construction of Classrooms, Sta. Domingo ES, Tarlac City, Tarlac Construction of Classrooms, Sta. Nina ES, Tarlac City, Tarlac Construction of Classrooms, Lant ES, Tarlac City, Tarlac Construction of Classrooms, Alvarado ES, Tarlac City, Tarlac Construction of Classrooms, Buenavista ES, Tarlac City, Tarlac Construction of Classrooms, Capellan ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/09/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	8. Contract ID 18CSCD23 Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 8): Construction of Classrooms, Don Pepe Collington ES, Tarlac City, Tarlac Construction of Classrooms, San Carlos ES, Tarlac City, Tarlac Construction of Classrooms, Sulo Dan ES, Tarlac City, Tarlac Construction of Classrooms, Appleby ES, Tarlac City, Tarlac Construction of Classrooms, Baguing Barrio ES, Tarlac City, Tarlac Construction of Classrooms, Balant ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/09/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey

PAP	Description	PMA/MD/2/25	Mode of Procurement	Approx. No. of Bidders for proposal (2019)	Sub-Contracting or not	Notice of Award	Contract Signed	Source of Funds	Estimated Budget (2019)			Remarks
									Total (PUS)	MOUE	CO	
	9. Contract ID 18CSC24-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 9) Construction of Classrooms, Northern Hill ES, Tarlac City, Tarlac Construction of Classrooms, Pagulilan ES, Tarlac City, Tarlac Construction of Classrooms, Verdugo ES, Tarlac City, Tarlac Construction of Classrooms, Sumbaga ES, Tarlac City, Tarlac Construction of Classrooms, San Pablo ES, Tarlac City, Tarlac Construction of Classrooms, Santa Remedios ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900,000			Sub-surface exploration/geotechnical survey
	10. Contract ID 18CSC25-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 10) Construction of Classrooms, Central/Azuarcas de Tarlac NHS Annex, Tarlac City, Tarlac Construction of Classrooms, Balmagosa ES, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, San Nicolas ES, Tarlac City, Tarlac Construction of 2 Storey 8 Classrooms, San Sebastian ES, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, Malibulo Central ES, Tarlac City, Tarlac Construction of 3 Storey 9 Classrooms, San Jose ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900,000			Sub-surface exploration/geotechnical survey
	11. Contract ID 18CSC26-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 11) Construction of 4 Storey 12 Classrooms, San Manuel ES, Tarlac City, Tarlac Construction of 2 Storey 4 Classrooms, San Pascual ES, Tarlac City, Tarlac Construction of 2 Storey 4 Classrooms, Dolores ES, Tarlac City, Tarlac Construction of Classrooms, Sinal ES, Tarlac City, Tarlac Construction of 2 Storey 6 Classrooms, Atroc Dela Paz ES, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, Payada ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900,000			Sub-surface exploration/geotechnical survey
	50. Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 12) Construction of 2 Storey 4 Classrooms, Curran II ES, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, San Francisco ES, Tarlac City, Tarlac Construction of 3 Storey 6 Classrooms, Sagsang Tingnan ES, Tarlac City, Tarlac Construction of 2 Storey 4 Classrooms, Bantat ES, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, Sagsang Mergal ES, Tarlac City, Tarlac Construction of 4 Storey 12 Classrooms, Sagsang Mergal ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900,000			Sub-surface exploration/geotechnical survey

Page	Account Program/Project	PROJECT USER	Name of Procurement	Date/Review of Records for Invoicing (year)	Date/Opening of financial tenders	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (GBP)			Remarks
									Total (7000)	MOCE	CO	
	13. Contract ID 18CSC238-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 13) Construction of 4 Storey 8 Classrooms, Subo-Blass ES, Tarlac City, Tarlac Construction of 2 Units, 4 Storey 8 Classrooms, Talies West CES, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, Arnuado N-5, Tarlac City, Tarlac Construction of 4 Storey 12 Classrooms, Central Aventura De Tarlac N-5 Main, Tarlac City, Tarlac Construction of 4 Storey 12 Classrooms, Tarlac N-6 Annex, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00		900.00	Sub-surface exploration/geotechnical survey
	14. Contract ID 18CSC239-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 14) Construction of 2 Storey 4 Classrooms, Metaleib Buno CS, Tarlac City, Tarlac Construction of 4 Storey 8 Classrooms, Melivado Centre ES, Tarlac City, Tarlac Construction of 4 Storey 12 Classrooms, San Manuel ES, Tarlac City, Tarlac Construction of 4 Storey 12 Classrooms, Cudling ES, Tarlac City, Tarlac Construction of 2 Units, 3 Storey 9 Classrooms, Ballele Elementary School, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011820	900.00		900.00	Sub-surface exploration/geotechnical survey
	15. Contract ID 18CSC240-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 15) Construction of 3 Storey 9 Classrooms, San Rafael ES, Tarlac City, Tarlac Construction of Classrooms, San Manuel HS, Tarlac City, Tarlac Construction of 4 Storey 12 Classrooms, Margenta Kinross Sullivan ES, Tarlac City, Tarlac Construction of Classrooms, Calibangan HS, Victoria, Tarlac Construction of 2 Units, 2 Storey 4 Classrooms, Calibangan ES, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00		900.00	Sub-surface exploration/geotechnical survey
	16. Contract ID 18CSC241-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 16) Construction of Classrooms, Condon ES, Victoria, Tarlac Construction of Classrooms, Cruz ES, Victoria, Tarlac Construction of Classrooms, Masalao ES, Victoria, Tarlac Construction of 4 Storey 8 Classrooms, Northern Hills ES Annex, Tarlac City, Tarlac Construction of Classrooms, Cabulan ES, Victoria, Tarlac Construction of Classrooms, Victoria East CS, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011830	900.00		900.00	Sub-surface exploration/geotechnical survey

PAP	Procurement Package/Project	Project/Task	Mode of Procurement	Anticipated Duration for Procurement (D/F)	Sub/Disbursing of Financial Approval	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PAP)			Remarks
									Total ('000.00)	Minor	CD	
	17. Contract ID 18CSCD3-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 17) Construction of Classrooms, San Jacinto ES, Victoria, Tarlac Construction of Classrooms, Subo ES, Victoria, Tarlac Construction of 2 Storey 6 Classrooms, Ballewag ES, Victoria, Tarlac Construction of 2 Units, 4 Storey 16 Classrooms, Victoria Hrs-S, Victoria, Tarlac Construction of Classrooms, Peralto ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/05/2018	12/11/2018	12/29/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	18. Contract ID 18CSCD3-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 18) Construction of 2 Units, 2 Storey 4 Classrooms, Ballewag ES, Victoria, Tarlac Construction of 2 Storey 6 Classrooms, Don Camarino S, Teneo ES, Victoria, Tarlac Construction of 2 Storey 4 Classrooms, Melud Cabrera ES, Victoria, Tarlac Construction of 2 Storey 6 Classrooms, San Francisco ES, Victoria, Tarlac Construction of 2 Storey 12 Classrooms, Victoria West CS, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/29/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	19. Contract ID 18CSCD4-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 19) Construction of 2 Units, 2 Storey 6 Classrooms, Victoria West CS, Victoria, Tarlac Construction of 4 Storey 12 Classrooms, Ballewag ES, Victoria, Tarlac Construction of Classrooms, Quezon ES, Gerona, Tarlac Construction of Classrooms, Amelcar ES, Gerona, Tarlac Construction of Classrooms, Don Basilio ES, Gerona, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/29/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	20. Contract ID 18CSCD5-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 20) Construction of Classrooms, Buenavista ES, Pura, Tarlac Construction of Classrooms, Don Quirino Suit ES, Pura, Tarlac Construction of Classrooms, Macunday ES, Pura, Tarlac Construction of Classrooms, Nueva Primavera School, Pura, Tarlac Construction of Classrooms, Singsay P5, Pura, Tarlac Construction of Classrooms, Mungib Nels, Pura, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/29/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey

SAP	Project/Project	PROJ/SAP USER	Mode of Procurement	Advertising of Request for Proposal (RFP)	Solicitations or proposal Response	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PES)			Remarks
									TOTAL (PES)	MOCE	CO	
	21. Contract ID 18(CSC)36-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings(Classrooms in Tarlac (Cluster 21) Construction of 2 Storey 4 Classrooms, Pura Central Elementary School, Pura, Tarlac Construction of 3 Storey 15 Classrooms, Edilpina N-5, Pura, Tarlac Construction of 4 Storey 8 Classrooms, Purost PS, Pura, Tarlac Construction of Classrooms, Adulas ES, Paniqui, Tarlac Construction of Classrooms, Aguila ES, Paniqui, Tarlac Construction of Classrooms, Balanog ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	22. Contract ID 18(CSC)37-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 22) Construction of Classrooms, Calayabasan ES, Paniqui, Tarlac Construction of Classrooms, Colla-000 ES, Paniqui, Tarlac Construction of Classrooms, Seloriente ES, Paniqui, Tarlac Construction of Classrooms, Telling ES, Paniqui, Tarlac Construction of Classrooms, Cayanga ES, Paniqui, Tarlac Construction of Classrooms, Collabang ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/05/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	23. Contract ID 18(CSC)38-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 23) Construction of Classrooms, Coni ES, Paniqui, Tarlac Construction of Classrooms, Napod ES, Paniqui, Tarlac Construction of Classrooms, Napod ES, Paniqui, Tarlac Construction of Classrooms, Paniqui South CES, Paniqui, Tarlac Construction of Classrooms, San Juan de Milla ES, Paniqui, Tarlac Construction of Classrooms, Sinigla ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	24. Contract ID 18(CSC)39-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 24) Construction of Classrooms, Salomina ES, Arnes, Paniqui, Tarlac Construction of 2 Storey 4 Classrooms, Verrellilla ES, Paniqui, Tarlac Construction of 2 Storey 6 Classrooms, Verrellilla ES, Paniqui, Tarlac Construction of 2 Storey 4 Classrooms, Brillante ES, Paniqui, Tarlac Construction of 2 Units, 2 Storey 4 Classrooms, Carilo ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	25. Contract ID 18(CSC)40-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 25) Construction of Classrooms, Eduardo Cojuangco National Vocational School, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, Verrellilla ES, Paniqui, Tarlac Construction of 4 Storey 3 Classrooms, Balazar ES, Paniqui, Tarlac Construction of 2 Storey 4 Classrooms, Mabilog ES, Paniqui, Tarlac Construction of 2 Storey 6 Classrooms, Muncemaran ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey

GAP	Procurement Program/Project	PRIORITY (N/A)	Mode of Acquisition	Acquisition of Request for Proposal (RFP)	S.A./Opening of envelope Deadline	Notice of Award	Contract Signing	Source of Funds	Estimated (in US\$) (thous)			Remarks
									Total	MOOE	CO	
	26. Contract ID 18CSC44-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 26) Construction of 2 Units, 2 Storey 4 Classrooms, San Juan ES, Bantoc, Tarlac Construction of 2 Storey 6 Classrooms, Mabilang ES, Paniqui, Tarlac Construction of Classrooms, San Raymundo ES, Ramon, Tarlac Construction of Classrooms, Talsco ES, Bantoc, Tarlac Construction of 2 Storey 4 Classrooms, Ramon National High School, Ramon, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/05/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00		900.00	Sub-surface exploration/geotechnical survey
	27. Contract ID 18CSC44-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 27) Construction of 2 Units, 2 Storey 4 Classrooms, San Juan ES, Bantoc, Tarlac Construction of 2 Storey 6 Classrooms, Ramon PS, Ramon, Tarlac Construction of 2 Storey 4 Classrooms, San Leon PS, Minalab, Tarlac Construction of 2 Units, 2 Storey 4 Classrooms, San Pedro ES, Minalab, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/05/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00		900.00	Sub-surface exploration/geotechnical survey
	28. Contract ID 18CSC43-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 28) Construction of 2 Storey 6 Classrooms, Damarito F. Magtalan ES (TUBETUBAY ES), Minalab, Tarlac Construction of 2 Storey 4 Classrooms, Damarito F. Magtalan ES (TUBETUBAY ES), Minalab, Tarlac Construction of 2 Storey 6 Classrooms, Tolaga Sur ES, Minalab, Tarlac Construction of 2 Storey 4 Classrooms, Minalab, Minalab, Tarlac Construction of Classrooms, Laping ES, Minalab, Tarlac Construction of Classrooms, Tolaga Norte, Minalab, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00		900.00	Sub-surface exploration/geotechnical survey
	29. Contract ID 18CSC44-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 29) Construction of Classrooms, Damarito West ES, Minalab, Tarlac Construction of Classrooms, Conangan PS, Minalab, Tarlac Construction of 2 Storey 6 Classrooms, Minalab South ES, Minalab, Tarlac Construction of Classrooms, Segang High School, Minalab, Tarlac Construction of Classrooms, Segang ES, Minalab, Tarlac Construction of Classrooms, Bantoc ES, Minalab, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00		900.00	Sub-surface exploration/geotechnical survey

PAP	Project	RAC/PM/IG/IR	Mode of Procurement	The/Starting of (Budget for proposed item)	Sub/Starting of (Financial Process)	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (M\$)			Remarks
									Total (7000)	UGCE	CO	
	30. Contract ID 18CSC45-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 30) Construction of Classrooms, San Jose ES, Arad, Talar Construction of 2 Storey 4 Classrooms, Baring ES, Arad, Talar Construction of Classrooms, Maranduy ES, San Manuel, Talar Construction of Classrooms, Maranduy, San Manuel, Talar Construction of Classrooms, San Manuel ES, San Manuel, Talar Construction of Classrooms, San Miguel ES, San Manuel, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	31. Contract ID 18CSC46-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 31) Construction of Classrooms, San Mateo ES, San Manuel, Talar Construction of Classrooms, Pucasa ES, San Manuel, Talar Construction of 2 Storey 6 Classrooms, Salado ES, San Manuel, Talar Construction of 2 Storey 4 Classrooms, Salado ES, San Manuel, Talar Construction of 2 Storey 4 Classrooms, Baring ES, San Clemente, Talar Construction of 4 Storey 8 Classrooms, Dela Cruz ES, San Clemente, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	500.00			Sub-surface exploration/geotechnical survey
	32. Contract ID 18CSC47-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 32) Construction of 2 Storey 8 Classrooms, Locking 2nd Elementary School, San Clemente, Talar Construction of Classrooms, Cosio ES, San Clemente, Talar Construction of Classrooms, Dang Reservoir ES, San Clemente, Talar Construction of Classrooms, Don Cesar Abad Quebrado Mesa, San Clemente, Talar Construction of 2 Storey 4 Classrooms, Canaan ES, Camiling, Talar Construction of 2 Storey 6 Classrooms, Nigul ES, Camiling, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	500.00			Sub-surface exploration/geotechnical survey
	33. Contract ID 18CSC48-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 33) Construction of 2 Storey 4 Classrooms, Bled ES, Camiling, Talar Construction of Classrooms, Caring ES, Camiling, Talar Construction of 2 Storey 4 Classrooms, Florida ES, Camiling, Talar Construction of 2 Storey 6 Classrooms, Florida ES, Camiling, Talar Construction of 2 Storey 8 Classrooms, Marawi ES, Camiling, Talar Construction of 2 Storey 6 Classrooms, Sillan III ES, Camiling, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	500.00			Sub-surface exploration/geotechnical survey

JAL Consulting Services

S/N	Particulars Super-projects	PM/PM USER	Mode of Procurement	Adapting of Schedule for Proposed (PPM)				Estimate Budget (RM)			Remarks
				Subsiding of or relevant Proposed	Items of Work	Contract Signing	Source of Funds	Total (RM)	MOBE	CO	
24	34. Contract ID 18C9C93-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tasek (Cluster 34) Construction of 2 Storey 4 Classrooms, Bokon 2nd ES, Camling, Tasek Construction of 2 Storey 4 Classrooms, Bokon 2nd ES, Camling, Tasek Construction of 2 Storey 4 Classrooms, Ceylan ES, Camling, Tasek Construction of Classrooms, Sawal ES, Camling, Tasek Construction of Classrooms, Tamburon ES, Camling, Tasek Construction of Classrooms, Camling East CES, Camling, Tasek	Planning & Design Section	Public Bidding	11-23-25-2018	12/05/2018	12/11/2018	12/20/2018	SR2018-10-011810	300.00		Sub-surface exploration/geotechnical survey
25	35. Contract ID 18C9C150-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tasek (Cluster 35) Construction of Classrooms, Galad ES, Camling, Tasek Construction of Classrooms, Libung ES, Camling, Tasek Construction of Classrooms, Maroguen ES, Camling, Tasek Construction of Classrooms, Pado ES, Camling, Tasek Construction of Classrooms, Repox ES, Camling, Tasek Construction of Classrooms, Sholdan ES, Camling, Tasek	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	300.00		Sub-surface exploration/geotechnical survey
26	36. Contract ID 18C9C151-Camling Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tasek (Cluster 36) Construction of Classrooms, Bilad ES-Amer, Camling, Tasek Construction of Classrooms, Malamp ES Amer, Camling, Tasek Construction of Classrooms, Marauli Malauli High School, Camling, Tasek Construction of Classrooms, Sita, Marla ES, Camling, Tasek Construction of Classrooms, Camling West ES, Camling, Tasek Construction of Classrooms, Camling School of Marine Industries, Camling, Tasek	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	300.00		Sub-surface exploration/geotechnical survey
27	37. Contract ID 18C9C152-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tasek (Cluster 37) Construction of Classrooms, Carabagan Carabagan ES, Mayantoc, Tasek Construction of Classrooms, Gayang-Gayang ES, Mayantoc, Tasek Construction of Classrooms, Laniy ES, Mayantoc, Tasek Construction of Classrooms, Magandan ES, Mayantoc, Tasek Construction of Classrooms, Pado L, Gamas ES, Mayantoc, Tasek Construction of Classrooms, Radraboc Calabagan ES, Mayantoc, Tasek	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-011810	300.00		Sub-surface exploration/geotechnical survey

PA#	Procurement Scope/Project	PMO/JAL User	Mode of Procurement	Anticipated or Required for Project (FY)	Submittal to Fiscal Planning	Notice of Award	Contract Signed	Source of Funds	Fiscal Year Budget (FY)			Remarks
									Total (PSM)	MOOE	CO	
	38. Contract ID 18CSCJ5-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 38) Construction of Classrooms, San Bartolome ES, Mayantoc, Tarlac Construction of Classrooms, San Jose ES, Mayantoc, Tarlac Construction of Classrooms, Talsayan ES, Mayantoc, Tarlac Construction of 2 Storey 4 Classrooms, Haring ES, Mayantoc, Tarlac Construction of Classrooms, Piamboyog NHS, Mayantoc, Tarlac Construction of 2 Storey 4 Classrooms, Ardeling ES, Mayantoc, Tarlac	Planning & Design Section	PUBLIC Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-0118-0	900.00			Sub-surface exploration/geotechnical survey
	39. Contract ID 18CSCJ5-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 39) Construction of 2 Storey 4 Classrooms, Montout ES, Mayantoc, Tarlac Construction of 2 Storey 4 Classrooms, Montout ES, Mayantoc, Tarlac Construction of Classrooms, Mayantoc CCS, Mayantoc, Tarlac Construction of Classrooms, Bagliga ES, Mayantoc, Tarlac Construction of Classrooms, Piamboyog ES, Mayantoc, Tarlac Construction of 2 Storey 4 Classrooms, Sta. Ines West ES, Santa Ignacia, Tarlac	Planning & Design Section	PUBLIC Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-0118-0	900.00			Sub-surface exploration/geotechnical survey
	40. Contract ID 18CSCJ5-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 40) Construction of 2 Units, 2 Storey 6 Classrooms, Vargas ES, Santa Ignacia, Tarlac Construction of Classrooms, Dattatras ES, Santa Ignacia, Tarlac Construction of Classrooms, Don Bonifacio Alvar ES, Santa Ignacia, Tarlac Construction of Classrooms, Puyo Caelle ES, Santa Ignacia, Tarlac Construction of Classrooms, San Francisco ES, Santa Ignacia, Tarlac	Planning & Design Section	PUBLIC Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-0118-0	900.00			Sub-surface exploration/geotechnical survey
	41. Contract ID 18CSCJ5-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 41) Construction of Classrooms, San Seters ES, Santa Ignacia, Tarlac Construction of Classrooms, Taglapan Calibuyan ES, Santa Ignacia, Tarlac Construction of Classrooms, Nipala HS, Santa Ignacia, Tarlac Construction of Classrooms, Calipayan ES, Santa Ignacia, Tarlac	Planning & Design Section	PUBLIC Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SR2018-10-0118-0	600.00			Sub-surface exploration/geotechnical survey

Page	Procurement	PHASE/DO USE/EN	Mode of Procurement	Adopting of Revised for Proposal (Rev)	Submitting in a new Proposal	Notice of Award	Contract Signing	Source of Funds	Estimate Budget (PPE)			Remarks
									Total (P100)	MORE	LO	
	42. Contract ID 18C/CJST-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 42) +B31Construction of Classrooms, Numban ES, Santa Ignacia, Tarlac Construction of Classrooms, San Vicente Elementary School, Santa Ignacia, Tarlac Construction of 4 Storey 16 Classrooms, Caliparan HHS, Santa Ignacia, Tarlac Construction of 2 Storey 4 Classrooms, Sta. Ignacia North CS, Santa Ignacia, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/06/2018	12/11/2018	12/20/2018	SP2018-10-011830	600.00			Sub-surface exploration/geotechnical survey

Prepared by:

Recommending Approval:

Submitted by:

MIGUEL C. FREYRE
Head- BAC Secretariat

NEERON G. INES
BAC Chairperson

ERELINA B. SANTOS
District Engineer

PAP	Procurement	Procurement (SOP)	Mode of Procurement	Availability of Resources for Proposal (SOP)	Submittal of Proposal	Date of Receipt	Date of Opening	Source of Funds	Estimated Budget (P12)			Remarks
									Total	MOCE	OT	
5. Contract ID 1805C126 - Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 5)	Procurement	Procurement (SOP)	Public Bidding	11-23-25-2018	12/5/2018	12/14/2018	12/20/2018	SP2018-0-C-011810	900.00			Sub-surface exploration/geotechnical survey
6. Contract ID 1805C127 - Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 6)	Procurement	Procurement (SOP)	Public Bidding	11-23-25-2018	12/6/2018	12/16/2018	12/20/2018	SP2018-0-C-011813	900.00			Sub-surface exploration/geotechnical survey
7. Contract ID 1805C122 - Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 7)	Procurement	Procurement (SOP)	Public Bidding	11-23-25-2018	12/6/2018	12/16/2018	12/20/2018	SP2018-0-C-011810	900.00			Sub-surface exploration/geotechnical survey
8. Contract ID 1805C123 - Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster 8)	Procurement	Procurement (SOP)	Public Bidding	11-23-25-2018	12/6/2018	12/16/2018	12/20/2018	SP2018-0-C-011810	900.00			Sub-surface exploration/geotechnical survey

PAP	PROJECT	APPROX DATE	No. of Public Bids	Adv/Posting of Request for Proposal (RFP)	Start/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (TZS)			Remarks
									Cap	Opex	Inv	
	8. Contract ID 1805C014-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Taitae (Cluster 9) Construction of Classrooms, Northern Hill ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-16-011810	900.00			Sub-surface exploration/geotechnical survey
	7. Contract ID 1805C013-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Taitae (Cluster 7) Construction of Classrooms, Sio, Dolempo ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Taitae ES, Taitae City, Taitae Construction of Classrooms, Taitae ES, Taitae City, Taitae Construction of Classrooms, Taitae ES, Taitae City, Taitae Construction of Classrooms, Taitae ES, Taitae City, Taitae Construction of Classrooms, Taitae ES, Taitae City, Taitae Construction of Classrooms, Taitae ES, Taitae City, Taitae	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-16-011810	900.00			Sub-surface exploration/geotechnical survey
	6. Contract ID 1805C012-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Taitae (Cluster 6) Construction of Classrooms, Don Papa Dolempo ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae Construction of Classrooms, Sio, Mro ES, Taitae City, Taitae	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-16-011810	900.00			Sub-surface exploration/geotechnical survey
	5. Contract ID 1805C011-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Taitae (Cluster 5) Construction of Classrooms, Northern Hill ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae Construction of Classrooms, Pangululu ES, Taitae City, Taitae	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-16-011810	900.00			Sub-surface exploration/geotechnical survey

PAC	Procurement Project/Project	PH/DBO Line	Mode of Procurement	Addendum of Request for Proposal (RFP)	Submission of Proposals	Date of Award	Contract Signed	Status of Funds	Approved Budget (P=)			Remarks
									Total	Actual	CO	
	10. Contract ID 1803013 Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster II) Construction of Classrooms, Central Alvarado de Talar 1st Annex, Talar City, Talar Construction of Classroom, Bantogpang 15, Talar City, Talar Construction of 4 Storeys Classrooms, San Nicolas ES, Talar City, Talar Construction of 2 Storeys Classrooms, San Nicolas ES, Talar City, Talar Construction of 4 Storeys Classrooms, Nibaldo Caballero ES, Talar City, Talar Construction of 3 Storeys Classrooms, San Juan ES, Talar City, Talar		Public Bidding	11-23-2018	12/5/2018	12/19/2018	12/20/2018	SR2018-10-011510	900.00			Sub-surface exploration/geotechnical survey
	11. Contract ID 1803013 Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster II) Construction of 4 Storeys Classrooms, San Manuel ES, Talar City, Talar Construction of 2 Storeys Classrooms, San Manuel ES, Talar City, Talar Construction of 2 Storeys Classrooms, Ochoa ES, Talar City, Talar Construction of Classroom, Santa ES, Talar City, Talar Construction of 2 Storeys Classrooms, Pico DelosPaz ES, Talar City, Talar Construction of 4 Storeys Classrooms, Pagsanjan ES, Talar City, Talar		Public Bidding	11-23-2018	12/6/2018	12/19/2018	12/20/2018	SR2018-10-011510	900.00			Sub-surface exploration/geotechnical survey
	12. Contract ID 1803013 Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster II) Construction of 2 Storeys Classrooms, Ochoa 1 ES, Talar City, Talar Construction of 4 Storeys Classrooms, San Francisco ES, Talar City, Talar Construction of 3 Storeys Classrooms, Suring Tandang ES, Talar City, Talar Construction of 2 Storeys Classrooms, Bantog 15, Talar City, Talar Construction of 4 Storeys Classrooms, Suring Mergal ES, Talar City, Talar Construction of 4 Storeys Classrooms, Suring Mergal ES, Talar City, Talar		Public Bidding	11-23-2018	12/6/2018	12/26/2018	12/20/2018	SR2018-10-011510	900.00			Sub-surface exploration/geotechnical survey

PAP	Procurement Project/Project	Proc/Proc User	Mode of Procurement	Addition of Items for Procurement	Sub-Contracting or Procurement	Month of Award	Contract Signature	Source of Funds	Estimated Budget (P 2)			Reviews
									Total	MOU	CO	
13	Contract ID 18CSC028-Consulting Services for the Conduct of Soil Surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster ES) Construction of 4 Storey/8 Classrooms, San Rafael ES, Talar City, Talar Construction of 2 Units, 4 Storey/8 Classrooms, Talar West CG, Talar City, Talar Construction of 4 Storey/8 Classrooms, Aurora WMS, Talar City, Talar Construction of 4 Storey/12 Classrooms, Central Aurora WMS, Talar City, Talar Construction of 4 Storey/12 Classrooms, Talar NIS-Aurora, Talar City, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/5/2018	12/18/2018	12/20/2018	SR2018-10-01181C	900.00	900.00	900.00	Sub-surface exploration/geotechnical survey
14	Contract ID 18CSC029-Consulting Services for the Conduct of Soil Surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster ES) Construction of 2 Storey/4 Classrooms, Mabalabato ES, Talar City, Talar Construction of 4 Storey/8 Classrooms, Melanio Central ES, Talar City, Talar Construction of 4 Storey/12 Classrooms, San Manuel ES, Talar City, Talar Construction of 4 Storey/12 Classrooms, Candog ES, Talar City, Talar Construction of 2 Units, 3 Storey/9 Classrooms, Balala Elementary School, Talar City, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-01181C	900.00	900.00	900.00	Sub-surface exploration/geotechnical survey
15	Contract ID 18CSC030-Consulting Services for the Conduct of Soil Surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster ES) Construction of 3 Storey/9 Classrooms, San Rafael ES, Talar City, Talar Construction of 4 Storey/12 Classrooms, San Manuel ES, Talar City, Talar Construction of 4 Storey/12 Classrooms, Mangarin Bawes Saligan ES, Talar City, Talar Construction of 4 Storey/12 Classrooms, Mangarin Bawes Saligan ES, Talar City, Talar Construction of 2 Units, 2 Storey/4 Classrooms, Candogan ES, Veroña, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-01181C	900.00	900.00	900.00	Sub-surface exploration/geotechnical survey
16	Contract ID 18CSC031-Consulting Services for the Conduct of Soil Surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Talar (Cluster ES) Construction of 4 Storey/8 Classrooms, Aurora WMS, Talar City, Talar Construction of 4 Storey/12 Classrooms, Central Aurora WMS, Talar City, Talar Construction of 4 Storey/12 Classrooms, Talar NIS-Aurora, Talar City, Talar Construction of 4 Storey/12 Classrooms, Mangarin Bawes Saligan ES, Talar City, Talar Construction of 4 Storey/12 Classrooms, Mangarin Bawes Saligan ES, Talar City, Talar Construction of 2 Units, 2 Storey/4 Classrooms, Candogan ES, Veroña, Talar	Planning & Design Section	Public Bidding	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-01181C	900.00	900.00	900.00	Sub-surface exploration/geotechnical survey

W/P	Measurement	Project Location	Type of Requirement	Anticipated Dates				Estimated Budget (P=)			Remarks
				Anticipated Start Date for Project (P=)	Anticipated End Date for Project (P=)	Anticipated Start Date for Project (P=)	Anticipated End Date for Project (P=)	Task	Mode	CO	
	17. Contract ID 1803032-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Taisi (Cluster 17). Construction of Classrooms, San Antonio, Victoria, Tarlac Construction of Classrooms, Bulao ES, Victoria, Tarlac Construction of 2 Storey Classroom, Balaang ES, Victoria, Tarlac Construction of 2 Units, 4 Storey 16 Classrooms, 16 Units 16ES, Victoria, Tarlac Construction of Classrooms, Pansay ES, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-23-2018	12/6/2018	12/18/2018	12/20/2018	SP2018-10-011810	900.00		Sub-surface exploration/geotechnical survey
	18. Contract ID 1803033-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Taisi (Cluster 18). Construction of 2 Units, 2 Storey 4 Classrooms, Balaang ES, Victoria, Tarlac Construction of 2 Storey 6 Classrooms, Don Chaitan ES, Tanciao ES, Victoria, Tarlac Construction of 2 Storey 4 Classrooms, Malat Caceres ES, Victoria, Tarlac Construction of 2 Storey 6 Classrooms, San Francisco ES, Victoria, Tarlac Construction of 3 Storey 12 Classrooms, Victoria West ES, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-23-2018	12/6/2018	12/18/2018	12/20/2018	SP2018-10-011810	900.00		Sub-surface exploration/geotechnical survey
	19. Contract ID 1803034-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Taisi (Cluster 19). Construction of 2 Units, 2 Storey 6 Classrooms, Victoria West ES, Victoria, Tarlac Construction of 4 Storey 12 Classrooms, Balaang ES, Victoria, Tarlac Construction of Classrooms, Quison ES, Victoria, Tarlac Construction of Classrooms, Nuevan ES, Victoria, Tarlac Construction of Classrooms, Don Chaitan ES, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-23-2018	12/6/2018	12/18/2018	12/20/2018	SP2018-10-011810	900.00		Sub-surface exploration/geotechnical survey
	20. Contract ID 1803035-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Taisi (Cluster 20). Construction of Classrooms, Balaang ES, Victoria, Tarlac Construction of Classrooms, Don Chaitan ES, Victoria, Tarlac Construction of Classrooms, Malat Caceres ES, Victoria, Tarlac Construction of Classrooms, Nuevan ES, Victoria, Tarlac Construction of Classrooms, Pansay ES, Victoria, Tarlac Construction of Classrooms, San Francisco ES, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-23-2018	12/6/2018	12/18/2018	12/20/2018	SP2018-10-011810	900.00		Sub-surface exploration/geotechnical survey

P&J	Project and Location	P&J/EAC Item	Method of Measurement	2022 Pricing of Subcontract for Project (P&J)	Subcontractor's Price	Period of Period	Contract Signing	Start of Period	Estimated Amount (P&J)			Remarks
									Total (P&J)	NAFC	CD	
	21. Contract ID 18/SC/18-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 21) Construction of 2 Storey 4 Classrooms, Pura Central Elementary School, Pura, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/9/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	22. Contract ID 18/SC/17-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 22) Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac Construction of Classrooms, Calayawan ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/9/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	23. Contract ID 18/SC/18-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 23) Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac Construction of Classrooms, Cuyayan ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/9/2018	12/18/2018	12/20/2018	SR2018-11-011810	900.00			Sub-surface exploration/geotechnical survey
	24. Contract ID 18/SC/18-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 24) Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac Construction of Classrooms, Salangan ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/9/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	25. Contract ID 18/SC/18-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tarlac (Cluster 25) Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac Construction of Classrooms, San Carlos ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	11-23-25-2018	12/9/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey

PWP	Description	PROJECT ID/REF.	Name of Institution	Acquisition of Rights for Proposed Project	Sub-structure or Proposed Structure	Method of Award	Contract Signing	Source of Funds	Estimated Budget (M\$)			Remarks
									Total	MOE	OD	
	25. Contract ID: 18052011-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tataric (Cluster 25) Construction of 2 Units, 2 Storey 4 Classrooms, Burjige ES, Panjira, Tataric Construction of 2 Storey 6 Classrooms, Mubabing ES, Panjira, Tataric Construction of 2 Storey 4 Classrooms, San Leon PS, Moncada, Tataric Construction of 2 Storey 4 Classrooms, Talar ES, Panjira, Tataric Construction of 2 Storey 4 Classrooms, San Juan PS, Moncada, Tataric		Planning & Design Section Public Building	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	27. Contract ID: 18052012-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tataric (Cluster 27) Construction of 2 Units, 2 Storey 4 Classrooms, San Juan ES, Panjira, Tataric Construction of 2 Storey 6 Classrooms, Serrano PS, Panjira, Tataric Construction of 2 Storey 4 Classrooms, San Leon PS, Moncada, Tataric Construction of 2 Units, 2 Storey 4 Classrooms, San Juan ES, Moncada, Tataric		Planning & Design Section Public Building	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	28. Contract ID: 18052013-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tataric (Cluster 28) Construction of 2 Storey 6 Classrooms, Damasco P, Nagaon ES (TUBACUBANG ES), Moncada, Tataric Construction of 2 Storey 4 Classrooms, Derrado P, Nagaon ES (TUBACUBANG ES), Moncada, Tataric Construction of 2 Storey 6 Classrooms, Tolega Sur ES, Moncada, Tataric Construction of 2 Storey 4 Classrooms, Almona NIS, Moncada, Tataric Construction of 2 Storey 4 Classrooms, Lapang ES, Moncada, Tataric Construction of 2 Storey 4 Classrooms, Tolega NIS, Moncada, Tataric		Planning & Design Section Public Building	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey
	29. Contract ID: 18052014-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Buildings/Classrooms in Tataric (Cluster 29) Construction of 2 Storey 6 Classrooms, Bureng West ES, Moncada, Tataric Construction of 2 Storey 6 Classrooms, Carangan PS, Moncada, Tataric Construction of 2 Storey 6 Classrooms, Moncada South ES, Moncada, Tataric Construction of 2 Storey 6 Classrooms, Siping High School, Moncada, Tataric Construction of 2 Storey 6 Classrooms, Siping ES, Moncada, Tataric Construction of 2 Storey 6 Classrooms, Siping ES, Moncada, Tataric		Planning & Design Section Public Building	11-23-25-2018	12/6/2018	12/18/2018	12/20/2018	SR2018-10-011810	900.00			Sub-surface exploration/geotechnical survey

PAP	Project/Project	Project/Project	Name of Project	Sub-Project/Project	Sub-Project/Project	Sub-Project/Project	Sub-Project/Project	Sub-Project/Project	Estimated Budget (P=)		Remarks
									Total	Net	
30	Contract ID: 1802046-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 3)	Planning & Design Section	Public Building	11-23-25 2018	12/15/2018	12/15/2018	12/20/2018	SR2018-10-011810	900.00	900.00	Sub-surface exploratory/geotechnical survey
31	Contract ID: 1802046-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 3)	Planning & Design Section	Public Building	11-23-25 2018	12/15/2018	12/15/2018	12/20/2018	SR2018-10-011810	900.00	900.00	Sub-surface exploratory/geotechnical survey
32	Contract ID: 1802046-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 3)	Planning & Design Section	Public Building	11-23-25 2018	12/15/2018	12/15/2018	12/20/2018	SR2018-10-011810	900.00	900.00	Sub-surface exploratory/geotechnical survey
33	Contract ID: 1802046-Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of School Building/Classrooms in Tarlac (Cluster 3)	Planning & Design Section	Public Building	11-23-25 2018	12/15/2018	12/15/2018	12/20/2018	SR2018-10-011810	900.00	900.00	Sub-surface exploratory/geotechnical survey