



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE IV-B  
EDSA, Quezon City

DPWH REGION IV-B Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)  
(As of September 15, 2020)

IMPLEMENTING OFFICE: REGIONAL OFFICE IV-B

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	MARINDUQUE DISTRICT ENGINEERING OFFICE												
20EO0001	Construction of By-Pass and Diversion Roads, Boac Bypass Road, Marinduque, Sta. 01+200.00 – Sta. 01+780.00	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 26, 2019	September 30, 2020	October 07, 2020	2020 GAA	200,000,000.00		192,998,974.56	Construction of Bypass and Diversion Roads
20EO0002	Construction of By-Pass and Diversion Roads, Boac-Mogpog Bypass Road, Marinduque, Sta. 08+910 - 09+105; Sta. 10+512.55 - Sta. 10+794.00	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 26, 2019	February 11, 2020	February 17, 2020	2020 GAA	110,000,000.00		106,149,348.56	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE												
20EO0003	Construction of Missing Links/ New Roads, Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Occidental Mindoro K0454+893.00 - K0455+601.72, K0455+753.52 - K0456+419.11, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 11, 2020	February 17, 2020	2020 GAA	120,000,000.00		115,799,125.88	Construction of Missing Links/ New Roads
20EO0004	Construction of Missing Links/ New Roads, Victoria Sablayan (Mindoro Cross Island Road), Phase VI, Occidental Mindoro Sta. 5+441.00 - Sta. 6+220.00	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 09, 2019	February 11, 2020	February 17, 2020	2020 GAA	125,000,000.00		120,624,038.62	Construction of Missing Links/ New Roads
20EO0110	Preventive Maintenance (Asphalt Overlay), Mindoro West Coastal Road, K0254+000 - K0260+476; K0255+363 - K0396; K0255+600 - K0261+923, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	August 15, 2020 to August 22, 2020	September 14, 2020	September 30, 2020	October 07, 2020	2020 GAA	180,000,000.00		173,698,928.03	Preventive Maintenance (Asphalt Overlay)
	MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE												
20EO0005	Road Widening of Calapan South Road, Mindoro Oriental, K0032+124.00 - K0033+053.00; K0043+592.00 - K0043+846.00; K0043+880.00 - K0043+100.00; K0044+456.00 - K0044+1156.00; K0045+462.00 - K0047+986.00; K0061+121.00 - K0061+860.00	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	May 26, 2020	June 04, 2020	2020 GAA	110,000,000.00		106,149,234.12	Road Wideing -Secondary Roads
20EO0006	Construction of Missing Links/ New Roads, Victoria Sablayan (Mindoro Cross Island Road), Package 1, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 11, 2020	February 17, 2020	2020 GAA	110,000,000.00		106,149,141.50	Construction of Missing Links/New Roads
20EO0007	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Firing Range, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 16, 2019	February 11, 2020	February 17, 2020	2020 GAA	13,200,000.00		12,737,254.78	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0008-R1	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Police Commissioned Officer's Quartering Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	December 20, 2019 to December 27, 2019	January 08, 2020	February 11, 2020	February 17, 2020	2020 GAA	48,100,000.00		46,415,745.79	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0009-R2	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Police Non-Commissioned Officer's Quartering Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 03, 2020 to January 10, 2020	January 22, 2020	February 11, 2020	February 17, 2020	2020 GAA	50,000,000.00		48,249,241.03	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0010	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 16, 2019	February 11, 2020	February 17, 2020	2020 GAA	9,250,000.00		8,925,608.71	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0011	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Gen. Esco - San Luis - Mahabang Parang Gabion Armouring in Naujan, Oriental Mindoro, Sta. 0+030.00 - Sta. 0+560.00	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 16, 2019	February 11, 2020	February 17, 2020	2020 GAA	50,000,000.00		48,249,125.44	Construction/Maintenance of Flood Mitigation Structures and Drainage System
20EO0057-R1	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0022+500 - K0023+100, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 04, 2020	September 30, 2020	October 07, 2020	2020 GAA	97,000,000.00		93,604,048.67	Construction/Maintenance of Flood Mitigation Structures and Drainage System
20EO0058-R1	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0024+300 - K0024+700, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 04, 2020	September 30, 2020	October 07, 2020	2020 GAA	95,000,000.00		91,674,345.79	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0059-R1	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0036+400 - K0036+900, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 04, 2020	September 30, 2020	October 07, 2020	2020 GAA	97,000,000.00		93,604,785.35	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0060	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0037+300 - K0037+800, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	June 08, 2020	October 07, 2020	October 14, 2020	2020 GAA	98,000,000.00		94,569,345.88	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0061	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0039+500 - K0040+000, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	June 08, 2020	October 07, 2020	October 14, 2020	2020 GAA	98,000,000.00		94,569,587.12	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0062	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0043+600 - K0043+950	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 08, 2020	October 07, 2020	October 14, 2020	2020 GAA	95,000,000.00		91,674,045.46	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0063	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0057+800 - K0058+300	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 08, 2020	October 07, 2020	October 14, 2020	2020 GAA	98,000,000.00		94,569,678.44	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0064-R1	LIP - Construction of Roads with Slip / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro, K0022+950 - K0023+600, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 05, 2020	October 05, 2020	October 12, 2020	2020 GAA	144,000,000.00		142,559,015.80	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0065-R1	LIP - Construction of Roads with Slip / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro, K0040+400 - K0041+100, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 05, 2020	October 05, 2020	October 12, 2020	2020 GAA	144,500,000.00		143,054,278.78	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0066	LIP - Construction of Roads with Slip / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro, K0042+000 - K0042+500, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 05, 2020	October 05, 2020	October 12, 2020	2020 GAA	144,500,000.00		143,054,103.67	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0090	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Facility (Oval), Oriental Mindoro Sports Complex, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 09, 2020	October 09, 2020	October 16, 2020	2020 GAA	50,000,000.00		48,249,045.46	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0091	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Oriental Mindoro Heritage Museum, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 09, 2020	October 09, 2020	October 16, 2020	2020 GAA	60,000,000.00		57,899,678.44	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0109	Cluster 15- Sewerage and Waste Water Facility and Boardwalk, Puerto Galera, Oriental Mindoro 1. Const of Boardwalk & Sewage Treatment Plant Phase 2 at Sabang Beach, Puerto Galera, Oriental Mindoro 2. Const of Boardwalk & Sewage Treatment Plant at White Beach, Puerto Galera, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 11, 2019	October 16, 2019	November 02, 2020	November 09, 2020	TIEZA	150,000,000.00		294,695,847.00	Construction of Sewerage and Waste Water Facility and Boardwalk
20EO0111	Puerto Galera Biodiversity and Environmental Research and Outreach Center	Construction Division	Yes	Competitive Bidding	August 29, 2020 to September 05, 2020	September 21, 2020	November 02, 2020	November 09, 2020	2020 GAA	50,000,000.00		132,333,753.46	Construction of Building
	<b>PALAWAN 1ST DISTRICT ENGINEERING OFFICE</b>												
20EO0012	Road Widening - Secondary Roads, Puerto Princesa North Rd - K0149+308 - K0152+765	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 04, 2019	October 30, 2019	September 30, 2020	October 07, 2020	2020 GAA	125,000,000.00		120,623,216.00	Road Widening - Secondary Roads
20EO0013	Widening of Coron – Busuanga Road K0021+000 – K0023+800; K0024+191 – K0025+000, Coron, Palawan	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 04, 2019	October 16, 2019	February 11, 2020	February 17, 2020	2020 GAA	123,924,000.00		119,585,201.34	Road Widening - Tertiary Roads
20EO0014	Construction/Improvement of Access Roads Leading to Airports, Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalacho), Coron, Palawan, Road 1: Sta. 23+670.00 - Sta. 27+008.00, Bridge: Sta. 27+008.00 - Sta. 27+039.00, Road 2: Sta. 27+039.00 - Sta. 28+947.57	Construction Division	Yes	Competitive Bidding	October 26, 2019 to November 02, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	150,000,000.00		144,749,548.76	Construction/Improvement of Access Roads Leading to Airports



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Roxas Diving Spots, Roxas, Palawan, Sta. 133+396 - Sta. 135+023; Sta. 135+142 - Sta. 135+516	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	February 11, 2020	February 17, 2020	2020 GAA	130,000,000.00		125,449,034.56	Construction/Improvement of Access Roads leading to Declared Tourism Destination
20EO0016	Construction/Improvement of Access Roads leading to Airports, New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan, Sta. 42+527.00 - Sta. 43+867.00	Construction Division	Yes	Competitive Bidding	October 26, 2019 to November 02, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	34,160,000.00		32,963,838.78	Construction/Improvement of Access Roads leading to Airports
20EO0017	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road from Coron Town Proper to Borac RoRo Port, Coron, Palawan, Sta. 00+000.00 - Sta. 02+167.00	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	September 30, 2020	October 07, 2020	2020 GAA	75,840,000.00		73,184,604.35	Convergence and Special Support Program
20EO0018	Road Widening - Secondary Roads Puerto Princesa North Road - K0170+346 - K0171+400	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	September 30, 2020	October 07, 2020	2020 GAA	38,399,000.00		37,054,245.79	Road Widening - Secondary Roads
20EO0019	Road Widening Tertiary Roads F. B. Reyes (Busuanga-Coron) Rd - K0018+160 - K0020+000	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	May 06, 2020	May 14, 2020	2020 GAA	50,000,000.00		48,249,340.43	Road Widening Tertiary Roads
20EO0020	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- F. B. Reyes (Busuanga-Coron) Rd - K0015+550 - K0015+650, K0015+750 - K0015+900	Construction Division	Yes	Competitive Bidding	October 26, 2019 to November 02, 2019	November 28, 2019	May 06, 2020	May 14, 2020	2020 GAA	80,000,000.00		77,199,012.68	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
20EO0021	Road Widening-Tertiary Roads, Coron Busuanga Rd K0005+124 - K0008+029, K0008+469 - K0008+755, K0013+582 - K0013+896, K0013+950 - K0014+100	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	September 30, 2020	October 07, 2020	2020 GAA	107,478,000.00		103,715,489.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
20EO0046	VIIIP - Construction of Access Road from Coron Town Proper to Borac RORO Port, Coron, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	September 30, 2020	October 07, 2020	2020 GAA	32,500,000.00		31,361,548.67	Construction/Improvement of Access Roads leading to Declared Tourism Destination
20EO0067	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Access Road, New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	March 24, 2020	September 30, 2020	October 07, 2020	2020 GAA	35,000,000.00		33,774,786.35	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0068	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Access Road, New Quezon-Cheey-San Jose Decalachao Road leading to Busuanga Airport, Palawan	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	September 30, 2020	October 07, 2020	2020 GAA	32,500,000.00		32,500,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0069	LIP - Construction of Coron-Culion Inter-Island bridges - Traverse Bgy. Bintuan in Coron to Brgy Jardin in Culion, Palawan	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	September 30, 2020	November 02, 2020	November 09, 2020	2020 GAA	250,000,000.00		247,499,099.67	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0102-R1	Cluster 8- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose-Port Barton Road Section K0010+711.40 - K0010+795; K0013+060 – K0013+122.50; K0013+140 – K0013+210; K0013+250 – K0013+336.30, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	160,000,000.00		154,393,805.22	Rehabilitation/Reconstruction of Roads
20EO0103-R1	Cluster 9- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose-Port Barton Road Section K0014+118.90 – K0014+200.00; K0014+840 – K0014+921.40; K0015+232 – K0015+291.90; K0015+156.50 – K0015+220.00, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	160,000,000.00		154,394,825.91	Rehabilitation/Reconstruction of Roads
20EO0104-R1	Cluster 10- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose-Port Barton Road Section K0015+415.00 – K0015+456.80; Section K0015+723.00 – K0015+770.00; K0016+315.00 – K0016+380.10; K0016+770 – K0016+830, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	155,000,000.00		149,570,068.63	Rehabilitation/Reconstruction of Roads
20EO0105-R1	Cluster 11- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose-Port Barton Road Section K0017+000 – K0017+071; K0017+100.00 – K0017+161.80; K0018+307.90 – K0018+427.00, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	120,000,000.00		115,796,570.69	Rehabilitation/Reconstruction of Roads
20EO0106-R1	Cluster 12- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan-Roxas Road Section K0098+160 – K0098+330.00; K0099+480 – K0099+570, K0099+730 – K0099+830.30, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	143,635,000.00		142,195,926.80	Rehabilitation/Reconstruction of Roads
20EO0107-R1	Cluster 13- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan-Roxas Road Section K0100+310 – K0100+440, K0101+120 – K0101+202.90; K0104+060 – K0104+160, K0104+560 – K0104+704.10, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	184,230,000.00		182,384,015.40	Rehabilitation/Reconstruction of Roads



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0108-R1	Cluster 14- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan-Roxas Road Section K0104+780 – K0104+860, K0105+180 – K0105+282; K0105+500.00 – K0105+560.00, Palawan	Construction Division	Yes	Competitive Bidding	April 07, 2020 to April 14, 2020	September 14, 2020	October 06, 2020	October 13, 2020	2020 GAA	104,750,000.00		102,949,715.43	Rehabilitation/Reconstruction of Roads
	<b>PALAWAN 2ND DISTRICT ENGINEERING OFFICE</b>												
20EO0022	Construction of Missing Links/New Roads Palawan Circumferential Road Latud-Canipaan Section, Package C, Palawan Sta. 313+166.00-Sta. 324+670.93	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 11, 2020	February 17, 2020	2020 GAA	150,000,000.00		144,748,545.59	Construction of Missing/New Roads
20EO0023	Construction of Missing Links/New Roads, Palawan Circumferential Road, Latud - Canipaan Section, Package D, Palawan Sta. 304+565.00 - Sta. 313+166.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 11, 2020	February 17, 2020	2020 GAA	150,000,000.00		144,748,754.55	Construction of Missing/New Roads
20EO0024	Construction of Missing Links/New Roads, Palawan Circumferential Road, Latud - Canipaan Section, Package E, Palawan Road 1: Sta. 294+850.00 - Sta. 295+776.00 Bridge 1: Sta. 295+776.00 - Sta. 295+780.00; Sta. 295+860.00 - Sta. 295+864.00 Road 2: Sta. 294+864.00 - Sta. 303+246.00 Bridge 2: Sta. 303+246.00 - Sta. 303+250.00; Sta. 303+330.00 - Sta. 303+334.00 Road 3: Sta. 303+334.00 - Sta. 304+565.00, Palawan	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 11, 2020	February 17, 2020	2020 GAA	150,000,000.00		144,747,665.46	Construction of Missing/New Roads
20EO0025	Widening of Permanent Bridges, Marangas Br. (Parallel Bridge) along Puerto Princesa South Road Sta. 218+405.74 - Sta. 218+825.95	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 11, 2020	February 17, 2020	2020 GAA	120,870,000.00		116,637,198.55	Widening of Permanent Bridges
20EO0026	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Balabac Military Runway, Balabac, Palawan	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 26, 2019	February 11, 2020	February 17, 2020	2020 GAA	200,000,000.00		192,999,940.23	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0027	Road Widening of Puerto Princesa South Road , K0122 + 815 - K0126 + 342, K0126 + 542 - K0127 + 893	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	September 30, 2020	October 07, 2020	2020 GAA	146,432,000.00		141,305,915.82	Road Widening - Secondary Roads
20EO0028	Road Widening - Secondary Roads Puerto Princesa South Road, K0 86+331.00 - K0 86+900.00; K0 87+060.00 - K0 90+016.00; K0 94+048.00 - K0 94+564.00	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	September 30, 2020	October 07, 2020	2020 GAA	121,469,000.00		121,469,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0047	VIIIP - Widening of Road, Palawan Circumferential Road (S00063PW), K0253+205 - K0255+1004 K0256+175 - K0256+669; K0256+690 - K0258+500 Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	September 30, 2020	October 07, 2020	2020 GAA	100,000,000.00		96,499,077.88	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Project
20EO0048	VIIIP - Widening of Road, Palawan Circumferential Road (S00063PW), K0258+500 - K0260+257 K0260+362 - K0263+888; K0264+120 - K0265+000, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	September 30, 2020	October 07, 2020		100,000,000.00		96,499,045.67	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Project
20EO0049	VIIIP - Widening of Road, Palawan Circumferential Road (S00063PW), K0265+000 - K0269+820, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	September 30, 2020	October 07, 2020	2020 GAA	100,000,000.00		96,499,254.13	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Project
20EO0101	Preventive Maintenance of Road: Asphalt Overlay of Aramaywan-Berong, K0176+000 - K0176+1061; K0176+1185 - K0176+1482, Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	February 26, 2020	September 30, 2020	October 07, 2020	2020 GAA	50,000,000.00		48,249,105.79	Preventive Maintenance of Road
20EO0094	Cluster 1- Preventive Maintenance of Road: Asphalt Overlay of Quezon-Aramaywan K0146+(-150.00) - K0147+006, K0147+006 - K0148+334, Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	February 26, 2020	September 30, 2020	October 07, 2020	2020 GAA	100,000,000.00		97,498,288.46	Preventive Maintenance of Roads
20EO0095	Cluster 2- Preventive Maintenance of Road: Asphalt Overlay of PPSR Jct. (Abo-Abo) – Quezon K0129+500 - K0130+607, K0138+550 - K0139+568, Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	February 26, 2020	September 30, 2020	October 07, 2020	2020 GAA	80,000,000.00		77,198,179.45	Preventive Maintenance of Roads
20EO0096	Cluster 3- Preventive Maintenance of Road: Asphalt Overlay of Quezon – Punta Baja K0146+(-187.00) – K0150+465.00, K0157+000.00 – K0160+060.00, K0162+471 – K0163+701.00 Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	February 26, 2020	September 30, 2020	October 07, 2020	2020 GAA	105,000,000.00		101,323,387.46	Preventive Maintenance of Roads
20EO0097	Cluster 4 - Construction of Missing Links/New Road, Sumbiling-Canipaan, 0+000 - 10+000, Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	June 09, 2020	October 09, 2020	October 16, 2020	2020 GAA	110,000,000.00		106,148,632.58	Construction of Missing Links/New Road



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0098	Cluster 5- Construction of Missing Links/New Road, Sumbiling-Canipaan, 15+000 - 25+000, Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	June 09, 2020	October 09, 2020	October 16, 2020	2020 GAA	110,000,000.00		106,148,694.24	Construction of Missing Links/New Road
20EO0099	Cluster 6- Construction of Sofronio Espanola-Quezon Cross Country Road (Pulot Interior-Tagusao Section), Sta. 162+820 – Sta. 173+019, Sta. 173+079 – Sta. 184+500, Palawan	Construction Division	Yes	Competitive Bidding	February 05, 2020 to February 12, 2020	June 20, 2020	October 09, 2020	October 16, 2020	2020 GAA	100,000,000.00		96,498,865.90	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0076	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Sofronio Espanola-Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package C, Sta 182+000 - Sta 188+500	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 05, 2020	October 09, 2020	October 16, 2020	2020 GAA	55,000,000.00		53,074,045.46	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
<b>PALAWAN 3RD DISTRICT ENGINEERING OFFICE</b>													
20EO0029	Widening of Permanent Bridges, Iwahig Br. (Parallel Bridge) along Puerto Princesa South Road K0019+751.83 - K0020+029.72	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	October 24, 2019	November 02, 2020	November 09, 2020	2020 GAA	150,000,000.00		144,747,634.02	Widening of Permanent Bridges
20EO0030	Construction of Cruise Port and Facilities Package C, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 12, 2019	September 30, 2020	October 07, 2020	2020 GAA	200,000,000.00		193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0031	Construction of Cruise Port and Facilities Package D, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	December 10, 2019	September 30, 2020	October 07, 2020	2020 GAA	200,000,000.00		193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0032	Construction of Cruise Port and Facilities Package E, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	December 16, 2019	September 30, 2020	October 07, 2020	2020 GAA	200,000,000.00		193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0033	Road Widening- Secondary Roads Puerto Princesa North Road, K0020+433 - K0021+307, K0028+000 - K0029+871, K0029+886 - K0031+890, K0031+950 - K0033+453	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	September 30, 2020	October 07, 2020	2020 GAA	202,614,000.00		195,521,872.50	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0034	Road Widening of Puerto Princesa South Road, K0009+462 - K0010+018, K0010+094 - K0010+239, K0010+315 - K0011+635, K0011+705 - K0012+180, K0014+921 - K0015+807, K0027+262 - K0029+962	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 28, 2019	September 30, 2020	October 07, 2020	2020 GAA	185,233,000.00		178,748,625.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0035	Construction of Iraan River Flood Control Structure, Aborlan, Palawan, Sta. 00+142.00 - Sta. 00+389.20	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	55,000,000.00		53,074,500.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0100	Cluster 7: Concreting of Various Roads along Purok Valderama, Rampano Road, Sampaloc Road, NIA Road, Purok Masagana, Purok Magkakaisa, Purok Katumbal and leading to Balsahan Pool, Palawan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	June 05, 2020	October 05, 2020	October 12, 2020	2020 GAA	125,000,000.00		121,870,908.84	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
<b>ROMBLON DISTRICT ENGINEERING OFFICE</b>													
20EO0036	Construction of By-Pass and Diversion Roads, Odiongan Bypass Road, Romblon, Sta. 0+000.00 - Sta. 2+200.00; Sta. 2+540.00 - Sta. 4+457.28, Tablas Island, Romblon	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	110,000,000.00		106,149,133.01	Construction of Bypass and Diversion Roads
20EO0037	Construction of Missing Links/New Roads, Odiongan East-West Road, Romblon, Sta. 11+839.00 - Sta. 15+860.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	December 09, 2019	February 11, 2020	February 17, 2020	2020 GAA	150,000,000.00		110,009,123.00	Construction of Missing Links/New Roads
20EO0038	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Jose Circumferential Road leading to various beaches, San Jose, Romblon, Package I Sta. 2+940.00 - Sta. 4+955.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 11, 2020	February 17, 2020	2020 GAA	110,000,000.00		106,149,034.55	Construction/Improvement of Access Roads to Declared Tourism Destinations
20EO0039	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Jose Circumferential Road leading to various beaches, San Jose, Romblon, Package II Sta. 4+955.00 - Sta. 6+800.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 11, 2020	February 17, 2020	2020 GAA	110,000,000.00		106,149,125.74	Construction/Improvement of Access Roads to Declared Tourism Destinations



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0040	VIILP - Local Roads and Bridges - Local Roads Construction of Sugod – Cawayan Road leading to Blue Holes, San Agustin, Romblon (Package III), Sta. 0+000.00 - Sta. 1+180.00; Sta. 1+700.00 - Sta. 3+020.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	December 16, 2019	February 11, 2020	February 17, 2020	2020 GAA	100,000,000.00		96,499,158.02	Local Roads and Bridges
20EO0041	VIILP - Local Roads and Bridges - Local Roads Construction of Coastal Road needing Boulevard for Tourism along Brgy. Bachawan, San Agustin, Romblon, Sta. 0+000.00 - Sta. 0+156.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	98,800,000.00		95,341,155.90	Local Roads and Bridges
20EO0042	VIILP - Local Roads and Bridges - Local Roads Construction of Coastal Road needing Boulevard for Tourism along Brgy. Tan-Agan, San Andres, Romblon, Sta. 00+000.00 - Sta. 00+162.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	98,900,000.00		95,341,125.75	Local Roads and Bridges
20EO0043	VIILP - Local Roads and Bridges - Local Roads Construction of Coastal Road needing Boulevard for Tourism along España, San Fernando, Romblon, Sta. 00+000.00 - Sta. 00+210.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 28, 2019	February 11, 2020	February 17, 2020	2020 GAA	99,100,000.00		95,630,901.65	Local Roads and Bridges
20EO0045-R1	Replacement of Permanent Weak Bridges - Magdiwang Bridge (B00022SY) along Sibuyan Circumferential Road (Phase II), K0057+590 - K0058+080, K0057+700 (First Approach), K0057+990 (Second Approach), Romblon	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	December 09, 2019	September 30, 2020	October 07, 2020	2020 GAA	36,000,000.00		34,739,240.62	Widening of Bridge
20EO0084	LIP - Construction of Odiongan By-pass Road (Phase 4), Odiongan, Romblon	Construction Division	Yes	Competitive Bidding	January 30, 2020 to February 06, 2020	July 02, 2020	October 05, 2020	October 12, 2020	2020 GAA	20,000,000.00		19,799,378.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0085	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0043+870 - K0044+220, Tablas, Romblon	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 08, 2020	October 05, 2020	October 12, 2020	2020 GAA	55,000,000.00		53,074,587.12	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0086	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0044+221 - K0044+571, Tablas, Romblon	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	June 08, 2020	October 05, 2020	October 12, 2020	2020 GAA	55,000,000.00		53,074,045.46	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0087-R1	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0043+500- K0043+870, Tablas Romblon	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 04, 2020	October 05, 2020	October 12, 2020	2020 GAA	55,000,000.00		53,074,678.44	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0088-R1	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0042+980- K0043+220, Tablas Romblon	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 04, 2020	October 05, 2020	October 12, 2020	2020 GAA	45,000,000.00		43,424,015.80	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0089-R1	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0044+571- K0044+921, Tablas Romblon	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	June 04, 2020	October 05, 2020	October 12, 2020	2020 GAA	50,000,000.00		48,248,978.78	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
<b>SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE</b>													
20EO0044	Road Widening - Secondary Roads, Calapan South Rd - K0168+404 – K0169+104; K0170+879 – K0171+846; K0172+116 – K0173+220; K0173+415 – K0174+132; K0174+496 – K0175+057; K0178+300 – K0178+367; K0178+559 – K0180+727	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 04, 2019	October 16, 2019	September 30, 2020	October 07, 2020	2020 GAA	150,000,000.00		144,748,784.48	Road Widening - Secondary Roads
<b>ADDITIONAL PROJECTS</b>													
20EO0110	Preventive Maintenance (Asphalt Overlay), Mindoro West Coastal Road, K0254+000 - K0260+476; K0255+363 - K0396; K0255+600 - K0261+923, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	August 15, 2020 to August 22, 2020	September 14, 2020	November 02, 2020	November 09, 2020	2020 GAA	180,000,000.00		173,698,928.03	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Prepared by:

  
**JOCELYN A. ZUNIGA**  
 Engineer IV  
 Head, Procurement Staff

Recommended:

  
**DOMINIC G. SERRANO**  
 Chief, Construction Division  
 BAC, Chairperson

Approved by:

  
**WILFREDO S. MALLARI**  
 Regional Director





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE IV-B  
EDSA, Quezon City

DPWH REGION IV-B Final Annual Procurement Plan for FY 2020 - CONSULTANCY

(As of September 28, 2020)

(As of September 28, 2020)

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
REGIONAL OFFICE													
20CSE001	Consulting Services for the Detailed Architectural and Engineering Design Services (DAED) for Puerto Princesa City Cruise Port Terminal Building and Facilities, Palawan	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	May 26, 2020	June 04, 2020	PDE 2020	14,500,000.00		14,500,000.00	Detailed Architectural Engineering Design
20CSE002	Consulting Services on the Conduct of Sub-soil Investigation for the Proposed Construction of Slope Protection (Rockfall Netting) along Calapan North Road, Calapan, Oriental Mindoro (K0022+500 – K0023+100, K0024+300 -K0024+700, K0036+400 – K0036+900, K0037+300 – K0037+800, K0039+500 – K0040+000, K0043+600 – K0043+950, K0057+800 – K0058+300)	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	May 26, 2020	June 04, 2020	PDE 2020	3,659,277.05		3,659,277.05	Soil Exploration
20CSE003	Consulting Services on the Conduct of Sub-soil Investigation for the Proposed Construction of Roads and Slips / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro (K0022+950 – K0023+600, K0040+400 – K0041+000, K0042+000 – K0042+500)	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	May 26, 2020	June 04, 2020	PDE 2020	1,979,561.93		1,979,561.93	Soil Exploration
20CSE006	Detailed Engineering Design (DED) in the Construction of Missing Link/ New Road Sumbiling-Canipaan, Palawan	Planning and Design Division	YES	Public Bidding	February 11, 2020 to February 17, 2020	June 04, 2020	June 18, 2020	June 26, 2020	PDE 2020	3,660,120.00		3,660,120.00	Detailed Architectural Engineering Design
20CSE007	Detailed Engineering Design (DED) in the Construction of Coron-Culion Bridge, Palawan	Planning and Design Division	YES	Public Bidding	February 14, 2020 to February 20, 2020	June 04, 2020	June 18, 2020	June 26, 2020	PDE 2020	2,771,184.00		2,771,184.00	Detailed Architectural Engineering Design
20CSE008	Consulting Services for the Conduct of Feasibility Study of the Proposed Coron-Culion Bridge, Palawan	Planning and Design Division	YES	Public Bidding	June 12, 2020 to June 18, 2020	June 14, 2020	September 09, 2020	September 15, 2020	PDE 2020	23,808,726.65		23,808,726.65	Feasibility Study
20CSE009	Consulting Services for the Conduct of Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC) of Widening of Palawan Circumferential Road from two (2) lanes to four (4) lanes including bridges K0204+(-770) - K0287+402, Length = 82.437 km, Palawan	Planning and Design Division	YES	Public Bidding	June 26, 2020 to July 02, 2020	August 24, 2020	September 03, 2020	September 21, 2020	PDE 2020	4,052,653.50		4,052,653.50	Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC)
20CSE010	Consulting Services for the Conduct of Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC) of Widening of Tablas Circumferential Road from two (2) lanes to four (4) lanes including bridges K0000+000 - K0107+016 = 106.964 km; K0107+952 - K0107+966 = 0.014 km; K0108+506-K0129+552 = 21.026 km, LENGTH = 128.004 km, Tablas Romblon	Planning and Design Division	YES	Public Bidding	June 26, 2020 to July 02, 2020	August 24, 2020	September 03, 2020	September 21, 2020	PDE 2020	6,075,320.99		6,075,320.99	Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC)



20CSE011	Consulting Services for the Conduct of Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC) of Widening of Calapan North Road (CNR) from two (2) lanes to four (4) lanes including bridges, K00008+(-650) - K0008+ (-588) = 0.062 km; K0008+575-K0009+000 = 0.397 km; K0010+705-K0010+908 = 0.203 km; K0011+404-K0011+484 = 0.08 km; K0013+445-K0014+706 = 1.272 km; K0015+058-K0015+385 = 0.327 km; K0015+526 -K0015+576 = 0.05 km; K0016+000-K0016+266 = 0.266 km; K0017+124-K0017+138 = 0.014 km; K0017+251-K0017+269 = 0.018 km; K0018+000-K0019+511 = 1.514 km; K0020+843-K0023+000 = 2.125 km; K0023+222-K0026+062 = 2.469 km; K0026+749-K0027+486 = 1.173 km; K0029+383-K0029+720 = 0.337 km; K0029+806-K0030+000 = 0.209 km; K0030+865-K0030+969 = 0.104 km, K0031+519-K0046+153 = 14.967 km, K0048+067 - K0061+000 = 12.328 km, Length = 38.404 km, Oriental Mindoro	Planning and Design Division	YES	Public Bidding	July 02, 2020 to July 08, 2020	August 24, 2020	September 03, 2020	September 14, 2020	PDE 2020	3,148,509.00	3,148,509.00	Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC)
20CSE012	Consulting Services for the Conduct of Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC) of Widening of Calapan South Road (CSR) from two (2) lanes to four (4) lanes including bridges (see attached station limits, Annex E of Terms of Reference) Length = 107.462 km, Oriental Mindoro	Planning and Design Division	YES	Public Bidding	July 02, 2020 to July 08, 2020	August 24, 2020	September 03, 2020	September 14, 2020	PDE 2020	5,838,976.51	5,838,976.51	Environmental Impact Assessment (EIA), preparation of Environmental Impact Statement (EIS) and application of Environmental Compliance Certificate (ECC)
20CSE013	Consulting Services for the Master Plan and Detailed Architectural and Engineering Design (DAED) for Palawan Convention Centers, Palawan	Planning and Design Division	YES	Public Bidding	July 14, 2020 to July 20, 2020	August 11, 2020	September 21, 2020	September 22, 2020	PDE 2020	19,805,887.04	19,805,887.04	Detailed Architectural Engineering Design
20CSE014	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Construction of Rehabilitation/Major Repair of Slope Protection Structure along Tablas Circumferential Road (K0062+800-K0063+110)	Planning and Design Division	YES	Public Bidding	August 01, 2020 to August 07, 2020	September 01, 2020	September 23, 2020	September 28, 2020	PDE 2020	273,749.68	273,749.68	Detailed Architectural Engineering Design
20CSE015	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Reconstruction/ Rehabilitation of National Roads with Slips and Slope Collapse along F.B. Reyes (Busuanga Coron) Road (K0012+810.00- K0015+550.00; K0020+763.98-K0022+673.98), Palawan	Planning and Design Division	YES	Public Bidding	August 21, 2020 to August 27, 2020	September 21, 2020	October 05, 2020	October 07, 2020	PDE 2020	1,006,490.54	1,006,490.54	Sub-Soil Investigation
20CSE016	Consulting Services on the Conduct of Sub-soil Investigation for the: 1.Tablas Circumferential Rd – K0062+119 – K0062+500 2.Tablas Circumferential Rd – K0062+500 – K0062+874 3.Tablas Circumferential Rd – K0069+400 – K0069+470, K0069+520 – K0069 + 840 4.Parpagoha (Marigondon) – Binoog Rd – K0026+500 – K0026+700 5.Tablas Circumferential Rd – K0028+000 – K0029+000 6.Tablas Circumferential Rd – K0043+224 – K0043+518, Romblon	Planning and Design Division	YES	Public Bidding	September 26, 2020 to October 02, 2020	October 26, 2020	November 09, 2020	November 11, 2020	PDE 2020	2,722,065.22	2,722,065.22	Sub-Soil Investigation



20CSE017	Consulting Services on the Conduct of Sub-soil Investigation for the: 1.Romblon-Corogon-Sabluyan Rd – K0013+135 – K0013+285, K0016+000 – K0016+150 2.Sibuyan Circumferential Rd – K0004+100 – K0005+300 3.Sibuyan Circumferential Rd – K050+270 – K0050+550, Romblon	Planning and Design Division	YES	Public Bidding	September 26, 2020 to October 02, 2020	October 26, 2020	November 09, 2020	November 11, 2020	PDE 2020	1,708,666.73	1,708,666.73	Sub-Soil Investigation
----------	---	------------------------------	-----	----------------	--	------------------	-------------------	-------------------	-------------	--------------	--------------	------------------------

Prepared by:

  
**JOCELYN A. ZUÑIGA**  
Engineer IV  
Head, Procurement Staff

Recommended by:

  
**DOMINIC G. SERRANO**  
Chief, Construction Division  
BAC, Chairperson

Approved by:

  
**WILFREDO S. MALLARI**  
Regional Director





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE IV-B**  
EDSA, Quezon City

0-3666  
2983

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(GOODS AND SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	I. COMMON-USE SUPPLIES AND EQUIPMENT													
	1st Quarter	Regional Office	NO	Direct Contracting/Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,002,627.05				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	840,207.02					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,008,369.39					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	856,501.26					
									Total Package I---		3,707,704.72			
	II. INVENTORY/COMMON SUPPLIES													
	1st Quarter	Regional Office	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	4,181,545.79				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	4,649,937.99					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	4,947,761.34					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	4,085,938.29					
									Total Package II---		17,865,183.41			
	III. OFFICE EQUIPMENT & OTHER SUPPLIES													
	1st Quarter	Regional Office	NO	Shopping/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,076,713.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	3,982,393.36					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	7,236,500.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,939,000.00					
									Total Package III---		15,234,606.36			
	IV. EMERGENCY SUPPLIES AND EQUIPMENT													
	1st Quarter	Regional Office	NO	Emergency Procurement under the Bayanihan Act	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	351,100.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	3,539,680.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	2,000,700.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	2,000,700.00					
								Total Package IV---		7,892,180.00				
								SUBTOTAL		44,699,674.49				





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE IV-B**  
 EDSA, Quezon City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020**  
 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisemen t/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)
Fund 101	V. FURNITURE & FIXTURE												
	1st Quarter	Regional Office	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,351,350.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	830,050.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,211,950.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	845,550.00				
									Total Package V---	5,238,900.00			
	VI. UTILITY CONSUMPTIONS & OTHER EXPENSES												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,868,505.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,586,855.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,261,205.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,576,355.00				
									Total Package VI---	7,292,920.00			
	VII. CONSTRUCTION MATERIALS												
	1st Quarter	Regional Office	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	15,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	15,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	15,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	15,000.00				
									Total Package VII---	60,000.00			
	VIII. JANITORIAL SERVICES FOR THE REGIONAL OFFICE												
	1st Quarter	Regional Office	YES	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,500,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,500,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	1,500,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,500,000.00				
								Total Package VIII---	6,000,000.00				
								SUBTOTAL	18,591,820.00				





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE IV-B**  
 EDSA, Quezon City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020**  
 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	IX. TRANSPORTATION SERVICE													
	1st Quarter	Administrative Division/Equipment Management Division	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	50,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	50,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	50,000.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	50,000.00					
									Total Package IX---		200,000.00			
	X. SECURITY SERVICES FOR THE REGIONAL OFFICE													
	1st Quarter	Regional Office	YES	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	3,850,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	3,850,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	3,850,000.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	3,850,000.00					
									Total Package X---		15,400,000.00			
	XI. I.T. EQUIPMENTS, PARTS & SOFTWARE													
	1st Quarter	Regional Office	NO	Public Bidding/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,667,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,280,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	4,122,000.00					
4th Quarter	4th Quarter				4th Quarter	4th Quarter	GOP	692,500.00						
								Total Package XI---		8,761,500.00				
XII. LABORATORY EQUIPMENTS/CHEMICALS														
1st Quarter	Quality Assurance & Hydrology Division	NO	Public Bidding/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	17,437,770.00					
2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	560,250.00						
3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	606,970.00						
4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	168,900.00						
								Total Package XII---		18,773,890.00				
								SUBTOTAL		43,135,390.00				






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE IV-B**  
EDSA, Quezon City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)		
Fund 101	XIII. SERVICE VEHICLE REPAIR AND MAINTENANCE OF CONST. AND MAINT EQUIPMENT														
	1st Quarter	Equipment Management Division	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	90,983,949.45					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	0.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	0.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00						
									Total Package XIII---			90,983,949.45			
	XIV. ELECTRICAL SUPPLIES														
	1st Quarter	Comm. & Technology Office	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	18,244.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,000.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	90,298.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00						
									Total Package XIV---			109,542.00			
	XV. SPARE PARTS/REPAIR FOR SERVICE VEHICLE														
	1st Quarter	Equipment Management Division	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	175,000.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	175,000.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	175,000.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	175,000.00						
									Total PackageXV---			700,000.00			
	XVI. BUILDINGS & GROUND MAINTENANCE														
	1st Quarter	Administrative Division	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	62,500.00					
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	62,500.00						
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	62,500.00						
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	62,500.00						
									Total Package XVI---			250,000.00			
									SUBTOTAL			92,043,491.45			





Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	<b>XVII. MEALS AND SNACKS</b>													
	1st Quarter	Regional Office	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	920,000.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	650,000.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	650,000.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	650,000.00					
										<b>Total PackageXVII---</b>	2,870,000.00			
	<b>XVIII. PRINTING/ LAMINATING</b>													
	1st Quarter	Public Information Office	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	261,500.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	161,500.00					
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	161,500.00					
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	161,500.00					
										<b>Total PackageXVII---</b>	746,000.00			
	<b>XIX. HEAVY EQUIPMENT</b>													
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	0.00				
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	140,000,000.00					
3rd Quarter	3rd Quarter				3rd Quarter	3rd Quarter	GOP	0.00						
4th Quarter	4th Quarter				4th Quarter	4th Quarter	GOP	0.00						
									<b>Total PackageXVII---</b>	140,000,000.00				
<b>XX. MEDICAL SUPPLIES</b>														
1st Quarter	Regional Office	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	50,000.00					
2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	50,000.00						
3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	50,000.00						
4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	50,000.00						
									<b>Total Package XIX---</b>	200,000.00				
									<b>SUBTOTAL</b> 143,816,000.00					
									<b>SUB-TOTAL (Page 1)</b> 44,699,674.49					
									<b>SUB-TOTAL (Page 2)</b> 18,591,820.00					
									<b>SUB-TOTAL (Page 3)</b> 43,135,390.00					
									<b>SUB-TOTAL (Page 4)</b> 92,043,491.45					
									<b>GRAND TOTAL</b> 342,286,375.94					

APPROVED BY:

**WILFREDO S. MALLARI**  
Regional Director