




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

August 20, 2020



BUDGET DIVISION - FMS	
D. M. G.	
RECEIVED BY :	<i>wa</i>
DATE/TIME :	SEP 04 2020

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 21 to be undertaken by the Unified Project Management Office - Bridge Management Cluster (UPMO-BMC) and numbered 22 to be undertaken by the Bureau of Construction (BOC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**EUGENIO R. PIHO, JR.**

Assistant Secretary for Regional Operations in Luzon  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/MNC/MVSG

**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**  
as of August 20, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DPWH UPMO-BRIDGE MANAGEMENT CLUSTER													
21	20Z00006  Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway Bridges Construction Project, under China Government Financing Facility, Contract Package 2 - Palanca-Villegas Bridge and Eastbank-Westbank Bridge 2 (Design and Build)	UPMO - BMC	No	Competitive Bidding among Chinese Contractors	N/A	08/25/2020	09/08/2020	09/09/2020 to 09/15/2020	MYOA & Foreign-Funded	PhP 3,950,570,000.00			Construction of Palanca-Villegas Bridge and Eastbank-Westbank Bridge 2
BUREAU OF CONSTRUCTION													
22	Design and Build of Proposed Five (5) Units Off-Site Modular Hospital and Two (2) Units Off-Site Dormitory for Medical Personnel	BOC	No	Negotiated Procurement (Emergency Procurement under Bayanihan Act)	N/A	08/17/2020	08/24/2020	08/25/2020 to 08/31/2020	GAA 2020	PhP 194,100,000.00			Design and Build of Proposed Five (5) Units Off-Site Modular Hospital and Two (2) Units Off-Site Dormitory with complete civil and electro-mechanical works including furnishings

Submitted by:

**MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service

Recommending Approval:

**EUGENIO R. PISO JR.**  
Assistant Secretary, Regional Operations in Luzon  
Chairman, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary, Support Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID : 20Z00006  
Contract Name : Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway Bridges Construction  
Project, under China Government Financing Facility, Contract Package 2 - Palanca-Villegas Bridge and Eastbank-Westbank Bridge 2 (Design and Build)  
Location of the Project : Metro Manila and Cainta, Rizal

**Bridges Management Cluster - Unified Project Management Office (BMC-UPMO)**

**PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : Construction of Palanca-Villegas Bridge and Eastbank-Westbank Bridge 2  
2. Approved Budget for the Contract : PhP 3,950.57 Million

	GOP	LP	Total
FY 2020	PhP 75.70	PhP 516.89*	PhP 592.59
FY 2021	PhP 100.93	PhP 689.19	PhP 790.12
FY 2022	PhP 176.62	PhP 1,206.08	PhP 1,382.70
FY 2023	PhP 151.39	PhP 1,033.78	PhP 1,185.16
<b>TOTAL</b>	<b>PhP 504.64</b>	<b>PhP 3,445.93</b>	<b>PhP 3,950.57</b>

\* Request for Unprogram Fund

3. Readiness of the Contract for Procurement  
3.1 Availability of Fund : China Government Financing Facility  
3.2 Completed Bidding Documents :  
3.3 Availability of Right-of-Way :  
4. Contract Implementation Schedule  
4.1 Contract Duration : 36 months  
4.2 Target Start Date : October 2020  
4.3 Target Completion Date : October 2023  
5. Proposed Procurement Method : Competitive Bidding among Chinese Contractors  
6. Procurement Schedule :

ACTIVITY	Date		No. of Cal. Days
	From	To	
6.01 Request for Submission of Proposal by the Submitted Shortlisted Chinese Firm by China Government			
6.02 Pre-Procurement Conference	Jul-09-20		1
6.03 Issuance of Plans and Bidding Documents	Jul-11-20	Aug-25-20	46
Site Visit	Jul-24-20		
Pre-Bid Conference	Aug-11-20		
Request for Clarifications	Aug-13-20		
Issuance of Bid Bulletin/Addendums/Notices/Clarifications	Aug-18-20		
6.04 Submission/Receipt/Opening of Bids	Aug-25-20		1
6.05 Evaluation of Bids	Aug-25-20	Aug-27-20	3
6.06 BAC Deliberation on the result of Technical Proposal	Aug-28-20	Aug-31-20	3
6.07 Opening of Financial Proposal	Sep-01-20		1
6.08 Evaluation of Financial Proposal	Sep-01-20	Sep-02-20	2
6.09 Postqualification	Sep-03-20	Sep-07-20	5
6.11 Approval of the BAC Resolution of Award/Issuance of NOA	Sep-08-20		1

7. Contract Processing

7.01 Perfection and Signing of Contract	Sep-09-20	Sep-15-20	7
7.02 Approval of Contract	Sep-16-20	Sep-22-20	7
7.03 Loan Processing and Approval	Sep-23-20	Oct-12-20	20
7.04 Notice to Proceed	Oct-13-20	Oct-19-20	7

Submitted by:

**RODRIGO I. DELOS REYES**  
OIC - Project Director  
BMC-UPMO

Date: \_\_\_\_\_

Evaluated by: basis is the letter from DOF  
dated June 29, 2017

**MARILOU D. ALFANTA**  
Chief, Budget Division  
Finance Service, DPWH-Central

Date: \_\_\_\_\_

Department of Public Works and Highways

Procurement ID/Contract ID: 20Z00007

Contract Name/Location: Design and Build of Five (5) Units Off-Site Modular Hospital and Two (2) Units Off-Site Dormitory at Quezon Institute-Philippine Tuberculosis society Inc. Compound, E. Rodriguez Sr. Avenue, Quezon City; One (1) Unit Off-Site Modular Hospital at Lung Center of the Philippines, Quezon City; and One (1) Unit Off-Site Modular Hospital & One (1) Unit Off-Site Dormitory at Jose N. Rodriguez Memorial Hospital, Caloocan City.

Bureau of Construction  
Bonifacio Drive, Port Area, Manila

**FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE**

1. Brief Scope of Work: Design and Build of Off-Site Modular Hospital and Dormitory with complete civil and electro-mechanical works including furnishings
2. Approved Budget for the Contract for Procurement: **P249,047,619.550**
3. Readiness of the Contract for Procurement:
  - 3.1 Certificate of Availability of Allotment: FY 2020 GAA (Quick Response Fund)  
Amount: **P258,135,282.00**
  - 3.2 Completed and Approved Conceptual Design: Yes ☒ No ☐
  - 3.3 Completed and Approved Terms of Reference (TOR) and Minimum Performance Standard Specification (MPSS): Yes ☒ No ☐
  - 3.4 Right-of-Way Acquisition Plan: Yes \_\_\_\_\_ No \_\_\_\_\_  
Not Applicable
4. Contract Implementation Schedule
  - 4.1 Contract Duration: 150 C.D.
  - 4.2 Target Start Date of Contract: **October 2, 2020**
  - 4.3 Target Completion Date of Contract: **February 28, 2021**
5. Proposed Procurement Method: Public Bidding ☐  
Others (Specify Justification) ☒ Negotiated Procurement  
pursuant to Section 53.2 (Emergency Cases) of the 2016  
Updated Revised IRR of R.A. 9184
6. Procurement Schedule:

Activity	Date		No. of Calendar Days
	From	To	
6.1 Pre-Procurement Conference	August 4, 2020	August 4, 2020	1
6.2 Letter of Invitation and Issuance of Terms of Reference (TOR) and Minimum Performance Standard Specification (MPSS)	Sept. 7, 2020	Sept. 7, 2020	1
6.3 Submission of Proposal and Negotiation Proper	Sept. 15, 2020	Sept. 15, 2020	1
6.4 Evaluation of Financial Proposal	Sept. 17, 2020	Sept. 17, 2020	1
6.5 Post-Qualification	Sept. 18, 2020	Sept. 21, 2020	4
6.6 Approval of Resolution of Award	Sept. 22, 2020	Sept. 22, 2020	1
6.7 Issuance of Notice of Award	Sept. 23, 2020	Sept. 23, 2020	1

## 7. Contract Processing:

Activity		Date		No. of Calendar Days
		From	To	
7.1	Perfection and Signing of Contract	Sept. 24, 2020	Sept. 27, 2020	2
7.2	Approval of Contract	Sept. 28, 2020	Sept. 30, 2020	3
7.3	Notice to Proceed	Oct. 1, 2020	Oct. 1, 2020	1

Submitted by:

  
**EDGARDO C. GARCES**  
 OIC-Assistant Director  
 Caretaker, Bureau of Construction

Date: September 18, 2020

Evaluated by:

  
**MARILOU D. ALFANTA**  
 Chief, Budget Division

SARO-BMB-A-20-0014654