




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

November 18, 2020



**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF**  
**DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 32 to be undertaken by Unified Project Management Office - Buildings And Special Projects Management Cluster (UPMO-BSPMC), numbered 33 to be undertaken by Bureau of Construction (BOC), and updating contract numbered 11 undertaken by the Unified Project Management Office – Flood Control Management Cluster (UPMO-FCMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

November 18, 2020

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 32 to be undertaken by Unified Project Management Office - Buildings And Special Projects Management Cluster (UPMO-BSPMC), numbered 33 to be undertaken by Bureau of Construction (BOC), and updating contract numbered 11 undertaken by the Unified Project Management Office - Flood Control Management Cluster (UPMO-FCMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG


UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS  
as of November 18, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of BR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UNIFIED PROJECT MANAGEMENT OFFICE - FLOOD CONTROL MANAGEMENT CLUSTER													
20200020	Meira Cebu Flood Control Project - Flood Control and Drainage Improvement Project, Tipolo River, Guizo, Maribojoc and Tipolo, Mandana City, Cebu	UPMO - FCMC	No	Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	12/25/2020 to 12/30/2020	12/31/2020 to 01/14/2021	GOP	PHP 173,523,069.22			Construction of Flood Control Structures
UNIFIED PROJECT MANAGEMENT OFFICE - BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER													
32	Proposed Construction of Four (4) Storey Justice Center Building 2 (DOJ Library)	UPMO - BSP/MC	No	Competitive Bidding	11/18/2020 to 12/08/2020	12/08/2020	12/12/2020	12/13/2020 to 12/16/2020	GOP	PHP 124,375,000.00			Design and Build of the proposed Justice Center Building 2 (DOJ Library) Phase I including complete design and partial construction of all Civil/Structural, Architectural, Electrical, Mechanical, and Drainage works.
BUREAU OF CONSTRUCTION													
20200019	Design and Build of Field Modular Hemo-Facility and Dormitory at National Kidney and Transplant Institute	BOC	No	Competitive Bidding	11/19/2020 to 11/25/2020	12/09/2020 (TP) 12/18/2020 (FP)	12/23/2020	12/24/2020 to 01/02/2021	GOP	PHP 63,617,544.01			Design and Build of Field Modular Hemo-Facility and Dormitory with complete civil and electro-mechanical works including furnishings


Submitted by:

  
MA. VICTORIA S. GREGORIO  
OIC-Director, Procurement Service

Recommending Approval:

  
EUGENIO B. ARKO, JR.  
Undersecretary, Regional Operations, Mindanao  
Chairman, SAC for Civil Works

Approved:

  
ARDELIZA R. MEDENILLA, MNSA, CESOI  
Undersecretary, Support Services

UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS  
as of November 18, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Activity/Project)	
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
UNIFIED PROJECT MANAGEMENT OFFICE - FLOOD CONTROL MANAGEMENT CLUSTER														
11	20200020 Metro Cebu Flood Control Project - Flood Control and Drainage Improvement Project, Tipolo River, Guizo, Marikuyong and Tipolo, Marikina City, Cebu	UPMO - FCMC	No	Competitive Bidding	11/24/2020 to 11/30/2020	12/16/2020	12/25/2020 to 12/30/2020	12/31/2020 to 01/14/2021	GoP	PHP 173,523,086.22			Construction of Flood Control Structures	
UNIFIED PROJECT MANAGEMENT OFFICE - BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER														
32	Proposed Construction of Four (4) Storey Justice Center Building 2 (DOJ Library)	UPMO - BSP/MC	No	Competitive Bidding	11/18/2020 to 12/08/2020	12/09/2020	12/12/2020	12/13/2020 to 12/16/2020	GoP	PHP 124,375,000.00			Design and Build of the proposed Justice Center Building 2 (CPJ Library) Phase I including complete design and partial construction of all Civil/Structural, Architectural, Electrical, Mechanical, and Drainage works.	
BUREAU OF CONSTRUCTION														
33	20200019 Design and Build of Field Modular Hemo-Facility and Dormitory at National Kidney and Transplant Institute	BOC	No	Competitive Bidding	11/18/2020 to 11/25/2020	12/09/2020 (TF) 12/18/2020 (FF)	12/23/2020	12/24/2020 to 01/02/2021	GoP	PHP 83,817,544.01			Design and Build of Field Modular Hemo-Facility and Dormitory with complete civil and electro-mechanical works including furnishings	

Submitted by:

Recommending Approval:

Approved:

MA. VICTORIA S. GREGORIO  
OIC-Director, Procurement Service

EUGENIO R. MEDENILLA, JR.  
Undersecretary, Regional Operations in Mindanao  
Chairman, SAC for Civil Works

ARDELIZA R. MEDENILLA, MNSA, CESO I  
Undersecretary, Support Services


UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS  
as of November 18, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UNIFIED PROJECT MANAGEMENT OFFICE - FLOOD CONTROL MANAGEMENT CLUSTER													
11	Metro Cebu Flood Control Project - Flood Control and Drainage Improvement Project, Tipolo River, Guizo, Mantuyong and Tipolo, Mandaula City, Cebu	UPMO - FCMC	No	Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	12/25/2020 to 12/30/2020	12/31/2020 to 01/14/2021	GoP	PHP 173,523,069.22			Construction of Flood Control Structures
UNIFIED PROJECT MANAGEMENT OFFICE - BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER													
32	Proposed Construction of Four (4) Storey Justice Center Building 2 (DOJ Library)	UPMO - BSPMC	No	Competitive Bidding	11/18/2020 to 12/08/2020	12/08/2020	12/12/2020	12/13/2020 to 12/16/2020	GoP	PHP 124,375,000.00			Design and Build of the proposed Justice Center Building 2 (DOJ Library) Phase I including complete design and partial construction of all Civil/Structural, Architectural, Electrical, Mechanical, and Drainage works.
BUREAU OF CONSTRUCTION													
33	20200019 Design and Build of Field Modular Hemo-Facility and Dormitory at National Kidney and Transplant Institute	BOC	No	Competitive Bidding	11/19/2020 to 11/25/2020	12/09/2020 (TFP) 12/18/2020 (FP)	12/23/2020	12/24/2020 to 01/02/2021	GoP	PHP 63,617,544.01			Design and Build of Field Modular Hemo-Facility and Dormitory with complete civil and electro-mechanical works including furnishings

Submitted by: \_\_\_\_\_

Recommended Approval: \_\_\_\_\_

Approved: \_\_\_\_\_

  
MA. VICTORIA S. GREGORIO  
OIC-Director, Procurement Service

  
EUSENIO B. PINO, JR.  
Undersecretary, Regional Operations in Mindanao  
Chairman, BAC for Civil Works

  
ARDELIZA R. MEDENILLA, MNSA, CESO I  
Undersecretary, Support Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Department of Public Works and Highways

**Contract ID:** 20Z00020  
**Contract Name:** **Metro Cebu Flood Control Project - Flood Control and Drainage Improvement Project, Tipolo River, Guizo, Mantuyong and Tipolo, Mandaue City, Cebu**

**Location of the Contract:** **Mandaue City, Cebu**

UPMO-Flood Control Management Cluster

DPWH-NCR Compound, 2nd St., Delpan, Port Area, Manila

**FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE**

1. Brief Scope of Work: Construction of Flood Control Structures

2. Approved Budget for the Contract: **Php 173,523,069.22**

3. Readiness of the Contract for Procurement:

3.1 Availability of Fund: GAA 2020: UACS No.320101104201000 - Php 93,444,000.00  
NEP FY2021 (DPWH Infra Program) - Php 106,556,000.00  
**TOTAL** - **Php 200,000,000.00**

3.2 Completed Detailed Engineering, including EIS: Yes ☒ No ☐

3.3 Completed Bidding Documents: Yes ☒ No ☐

3.4 Right-of-Way Acquisition Plan Yes ☒ No ☐

4. Contract Implementation Schedule

4.1 Contract Duration: 360 c.d.


4.2 Target Start Date of Contract: January 27, 2021

4.3 Target Completion Date of Contract: January 22, 2022

5. Proposed Procurement Method: **Local Competitive Bidding** ☒

6. Procurement Schedule:

Activity	Date		No .of cal. Days
	From	To	
6.1 Pre-Procurement Conference	17-Nov-20	17-Nov-20	1
6.2 Advertisement of Invitation to Bid	24-Nov-20	30-Nov-20	7
6.3 Issuance of Bidding Documents	24-Nov-20	15-Dec-20	22
6.4 Pre-Bid Conference	1-Dec-20	1-Dec-20	1
6.5 Receipt and Opening of Bids	15-Dec-20	15-Dec-20	1
6.6 Eligibility Check	15-Dec-20	15-Dec-20	1
6.7 Evaluation of Bids	16-Dec-20	20-Dec-20	5
6.8 Post-Qualification	21-Dec-20	24-Dec-20	4
6.9 Award of Contract	25-Dec-20	30-Dec-20	6





7. Contract Processing:

Activity	Date		No .of cal. Days
	From	To	
7.1 Perfection and Signing of Contract	31-Dec-20	14-Jan-21	15
7.2 Approval of Contract by Higher Authority			
7.3 Notice to Proceed	15-Jan-21	21-Jan-21	7

Submitted by:



RAMON A. ARRIOLA III

Project Director, UPMO-FCMC

QPMO MMN-A-20-TO 16077

Q 22 CAL, OTD -  
NBP FY 2021 - P 106, OTD

Evaluated by:



MARILOU D. ALFANTA

Head, Budget Division, FS

Date: \_\_\_\_\_

Date: \_\_\_\_\_



Procurement ID/Contract ID  
Contract Name

Department of Public Works and Highways  
: 20Z00013 - INCORRECT

: Proposed Construction of Four (4) Storey Justice Center  
Building 2 (DOJ Library)  
: DOJ Main Building Padre Faura, Manila

Location of the Contract

Department of Public Works and Highways  
Bonifacio Drive, Port Area, Manila

PROJECT PROCUREMENT MANAGEMENT PLAN  
FOR INFRASTRUCTURE

1. Brief Scope of Work: Design and Build of the proposed Justice Center Building 2 (DOJ Library) Phase I including complete design and partial construction of all Civil/Structural, Architectural, Electrical, Mechanical, and Drainage works.
2. Approved Budget for the Contract: Php 124,375,000.00
3. Readiness of the Contract for Procurement:
  - 3.1 Availability of Fund: If NEP: PAP No. \_\_\_\_\_, Amount \_\_\_\_\_  
If GAA: Project/Component ID: P00299738LZ - CW1 Amount Php. 125,000,000.00
  - 3.2 Completed Detailed Architectural Engineering, including EIS: Yes ☒ (Complete Conceptual Plans) No ☐
  - 3.3 Completed Bidding Documents: Yes ☒ No ☐
  - 3.4 Right-of-Way Acquisition Plan: Yes ☒ No ☐
4. Contract Implementation Schedule
  - 4.1 Contract Duration: 640 days
  - 4.2 Target Start Date of Contract: December 28, 2020
  - 4.3 Target Completion Date of Contract: September 28, 2022
5. Proposed Procurement Method: Public Bidding  
Others (Specify Justification)
6. Procurement Schedule:

Activity	Date		No. of cal. days
	From	To	
6.1 Pre-Procurement Conference	17,Nov,20	17,Nov,20	1
6.2 Advertisement of Invitation to Bid	18,Nov,20	08,Dec,20	21
6.3 Issuance of Bidding Documents	18,Nov,20	08,Dec,20	21
6.4 Pre-Bid Conference	25,Nov,20	25,Nov,20	1
6.5 Receipt and Opening of Bids	08,Dec,20	08,Dec,20	1
6.6 Eligibility Check	08,Dec,20	08,Dec,20	1
6.7 Post-Qualification	09,Dec,20	09,Dec,20	1
6.8 Opening and Evaluation of Bids	10,Dec,20	10,Dec,20	1
6.9 Approval of Resolution	11,Dec,20	11,Dec,20	1
7.0 Award of Contract	12,Dec,20	12,Dec,20	1

7. Contract Processing:

Activity	Date		No. of cal. Days
	From	To	
7.1 Perfection and Signing of Contract	13,Dec,20	16,Dec,20	4
7.2 Approval of Contract	17,Dec,20	20,Dec,20	5
7.3 Notice to Proceed	21,Dec,20	28,Dec,20	7

Submitted by:

ANGELINA B. MELCHOR  
Project Manager III  
BSPMC-UPMO

Date: 11/04/2020

Noted by:

JOHNSON V. DOMINGO  
Project Director  
BSPMC-UPMO

Date: 11/09/2020

DPWH-INFRA-01-2016

Evaluated as to funding by:

MARY ANTOINETTE Z. PUNO  
Department Chief Accountant

Allotment Available - P 125,000,000.00  
chargeable to - DAWH ORH 2195060/3-12-2019  
Date: 11/11/2020



Department of Public Works and Highways

Procurement ID/Contract ID : 20Z00019

Contract Name : Design and Build of Field Modular Hemo-Facility and Dormitory at National Kidney and Transplant Institute

Location of the Contract : Quezon City

Bureau of Construction  
Bonifacio Drive, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Design and Build of Field Modular Hemo-Facility and Dormitory with complete civil and electro-mechanical works including furnishings
2. Approved Budget for the Contract for Procurement: **P63,617,544.01**
3. Readiness of the Contract for Procurement:
  - 3.1 Availability of Fund: FY 2020 General Appropriations Act (GAA), RA 11465 Special Purpose Fund through **SARO-BMB-A-20-0016402**
  - 3.2 Completed and Approved Conceptual Design : Yes ☒ No ☐  
Note: Conceptual Design prepared by the Bureau of Design as requirement for Design-and-Build Scheme.
  - 3.3 Completed and Approved Terms of Reference (TOR) and Minimum Performance Standard Specification (MPSS) : Yes ☒ No ☐
  - 3.4 Right-of-Way Acquisition Plan : N/A
4. Contract Implementation Schedule
  - 4.1 Contract Duration: **60 C.D.**
  - 4.2 Target Start Date of Contract: **January 19, 2021**
  - 4.3 Target Completion Date of Contract: **March 19, 2021**
5. Proposed Procurement Method: Public Bidding: Yes ☒ No ☐  
Others (Specify Justification) \_\_\_\_\_
6. Procurement Schedule:

Activity		Date		No. of Calendar Days
		From	To	
6.1	Pre-Procurement Conference	Nov. 03, 2020	Nov. 03, 2020	1
6.2	Advertisement of Invitation to Bid	Nov. 19, 2020	Nov. 25, 2020	7
6.3	Issuance of Bidding Documents (from Posting of IB to deadline of submission)	Nov. 19, 2020	Dec. 09, 2020	21
6.4	Pre-Bid Conference (at least 12 days from the deadline of submission)	Nov. 26, 2020	Nov. 26, 2020	1
6.5	Submission/Receipt/ Opening of Technical Bids	Dec. 09, 2020	Dec. 09, 2020	1
6.6	Evaluation of Bids (Technical Bid)	Dec. 10, 2020	Dec. 14, 2020	5
6.7	BAC Deliberation on the result of Technical Bid Evaluation	Dec. 15, 2020	Dec. 15, 2020	1

6.8	Opening of Financial Bid	Dec. 18, 2020	Dec. 18, 2020	1
6.9	Evaluation of Financial Bid/Post-Qualification	Dec. 19, 2020	Dec. 21, 2020	3
6.10	BAC Deliberation / Approval of BER and Resolution of Award	Dec. 22, 2020	Dec. 22, 2020	1
6.11	Issuance of Notice of Award (NOA)	Dec. 23, 2020	Dec. 23, 2020	1

7. Contract Processing:

Activity		Date		No. of Calendar Days
		From	To	
7.1	Perfection and Signing of Contract	Dec. 24, 2020	Jan. 02, 2021	10
7.2	Approval of Contract (By Higher Authority)	-	-	-
7.3	Notice to Proceed	Jan. 03, 2021	Jan. 09, 2021	7

Submitted by:

  
**ERIC A. AYAPANA, CESO IV**  
 Director IV  
 Bureau of Construction

Evaluated by:

  
**MARILOU D. ALFANTA**  
 Chief, Budget Division

Date: November 17, 2020