



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

January 25, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects for updating of contract numbered 22 to be undertaken by Bureau of Construction (BOC)

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.


EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

January 25, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects for updating of contract numbered 22 to be undertaken by Bureau of Construction (BOC)

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG


**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**
as of January 25, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BUREAU OF CONSTRUCTION													
22	20Z00007 Design and Build of Five (5) Units Off-Site Modular Hospital and Two (2) Units Off-Site Dormitory at Quezon Institute-Philippine Tuberculosis Society Inc. Compound, E. Rodriguez Sr. Avenue, Quezon City; One (1) Unit Off-Site Modular Hospital at Lung Center of the Philippines, Quezon City, and One (1) Unit Off-Site Modular Hospital & One (1) Unit Off-Site Dormitory at Jose N. Rodriguez Memorial Hospital, Caloocan City	BOC	No	Negotiated Procurement	N/A	N/A	09/23/2020	09/24/2020 to 09/27/2020	GoP	PhP 249,047,619.55			Design and Build of Off-Site Modular Hospital and Dormitory with complete civil and electro-mechanical works including furnishings

Submitted by:


MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


EUGENIO B. PIPO, JR.
Undersecretary, Regional Operations in Mindanao
Chairman, BAC for Civil Works

Approved:



ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services




**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**
as of January 25, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BUREAU OF CONSTRUCTION													
22	20Z00007 Design and Build of Five (5) Units Off-Site Modular Hospital and Two (2) Units Off-Site Dormitory at Quezon Institute-Philippine Tuberculosis Society Inc. Compound, E. Rodriguez Sr. Avenue, Quezon City; One (1) Unit Off-Site Modular Hospital at Lung Center of the Philippines, Quezon City; and One (1) Unit Off-Site Modular Hospital & One (1) Unit Off-Site Dormitory at Jose N. Rodriguez Memorial Hospital, Caloocan City	BOC	No	Negotiated Procurement	N/A	N/A	09/23/2020	09/24/2020 to 09/27/2020	GoP	PhP 249,047,619.55			Design and Build of Off-Site Modular Hospital and Dormitory with complete civil and electro-mechanical works including furnishings


Submitted by:


MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


EUGENIO R. PIPOT, JR.
Undersecretary, Regional Operations in Mindanao
Chairman, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services

Department of Public Works and Highways

Procurement ID/Contract ID: 20Z00007

Contract Name/Location: Design and Build of Five (5) Units Off-Site Modular Hospital and Two (2) Units Off-Site Dormitory at Quezon Institute-Philippine Tuberculosis society Inc. Compound, E. Rodriguez Sr. Avenue, Quezon City; One (1) Unit Off-Site Modular Hospital at Lung Center of the Philippines, Quezon City; and One (1) Unit Off-Site Modular Hospital & One (1) Unit Off-Site Dormitory at Jose N. Rodriguez Memorial Hospital, Caloocan City.

Bureau of Construction
Bonifacio Drive, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Design and Build of Off-Site Modular Hospital and Dormitory with complete civil and electro-mechanical works including furnishings
2. Approved Budget for the Contract for Procurement: **P249,047,619.550**
3. Readiness of the Contract for Procurement:
 - 3.1 Certificate of Availability of Allotment: FY 2020 GAA (Quick Response Fund)
Amount: **P258,135,282.00**
 - 3.2 Completed and Approved Conceptual Design: Yes ☒ No ☐
 - 3.3 Completed and Approved Terms of Reference (TOR) and Minimum Performance Standard Specification (MPSS): Yes ☒ No ☐
 - 3.4 Right-of-Way Acquisition Plan: Yes ☐ No ☐
Not Applicable
4. Contract Implementation Schedule
 - 4.1 Contract Duration: **150 C.D.**
 - 4.2 Target Start Date of Contract: **October 2, 2020**
 - 4.3 Target Completion Date of Contract: **February 28, 2021**
5. Proposed Procurement Method: Public Bidding ☐
Others (Specify Justification) ☒ **Negotiated Procurement**
pursuant to Section 53.2 (Emergency Cases) of the 2016
Updated Revised IRR of R.A. 9184
6. Procurement Schedule:

Activity		Date		No. of Calendar Days
		From	To	
6.1	Pre-Procurement Conference	August 4, 2020	August 4, 2020	1
6.2	Letter of Invitation and Issuance of Terms of Reference (TOR) and Minimum Performance Standard Specification (MPSS)	Sept. 7, 2020	Sept. 7, 2020	1
6.3	Submission of Proposal and Negotiation Proper	Sept. 15, 2020	Sept. 15, 2020	1
6.4	Evaluation of Financial Proposal	Sept. 17, 2020	Sept. 17, 2020	1
6.5	Post-Qualification	Sept. 18, 2020	Sept. 21, 2020	4
6.6	Approval of Resolution of Award	Sept. 22, 2020	Sept. 22, 2020	1
6.7	Issuance of Notice of Award	Sept. 23, 2020	Sept. 23, 2020	1

7. Contract Processing:

Activity	Date		No. of Calendar Days
	From	To	
7.1 Perfection and Signing of Contract	Sept. 24, 2020	Sept. 27, 2020	2
7.2 Approval of Contract	Sept. 28, 2020	Sept. 30, 2020	3
7.3 Notice to Proceed	Oct. 1, 2020	Oct. 1, 2020	1

Submitted by:


EDGARDO C. GARCES
 OIC Assistant Director
 Caretaker, Bureau of Construction

Evaluated by:


MARILOU D. ALFANTA
 Chief, Budget Division

Date: September 18, 2020

SARO-BMB-A-20-0014654