



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

February 15, 2021

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021 OF**  
**DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, numbered 01 and 02 to be undertaken by Unified Project Management Office - Roads Management Cluster II (UPMO-RMC II).

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

February 15, 2021

**MEMORANDUM**

**FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Support Services

**SUBJECT : FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, numbered 01 and 02 to be undertaken by Unified Project Management Office - Roads Management Cluster II (UPMO-RMC II).

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

**EUGENIO R. PIPO, JR.**


Undersecretary for Regional Operations in Mindanao  
Chairman, BAC for Civil Works

12.1.1 C6SC/RAA/RAG/MVSC


**FINAL ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2021 CENTRALLY-PROCURED PROJECTS  
as of February 15, 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO-ROADS MANAGEMENT CLUSTER II (MULTILATERAL)													
1	Br. 1, Nalil-Sikkat Bridge	UPMO-RMCII(M)	NO	International Competitive Bidding	03/17/2021 to 03/23/2021	05/11/2021	07/22/2021 to 07/26/2021	08/26/2021 to 09/04/2021	GoP & Foreign-Funded	₱1,196,090,000.00	₱ -	₱ 1,196,090,000.00	Construction/Improvement of Bridge
2	Br 3, Malassa-Lupa Pula Bridge	UPMO-RMCII(M)	NO	International Competitive Bidding	03/17/2021 to 03/23/2021	05/11/2021	07/22/2021 to 07/26/2021	08/26/2021 to 09/04/2021	GoP & Foreign-Funded	₱680,090,000.00	₱ -	₱ 680,090,000.00	Construction/Improvement of Bridge


Submitted by:


  
MA. VICTORIA S. GREGORIO  
OIC-Director, Procurement Service

Recommending Approval:

  
EUGENIO R. BIPO, JR.  
Undersecretary, Regional Operations in Mindanao  
Chairman, BAC for Civil Works

Approved:

  
ARDELIZA R. MEDENILLA, MNSA, CESO I  
Undersecretary, Support Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

Contract ID :  
Contract Name: **Br. 1, Nalil-Sikkiat Bridge**  
Location of the Contract: **Province of Tawi-Tawi**  
Total Gross Length / Net Length: 380.80 linear meter

**IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)**  
**ADB- Assisted, RMC-II (Multilateral) UPMO**  
2nd Street, Port Area, Manila

**INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Construction/Improvement of Bridge**
2. Estimated Cost for the Project : **Php 1,196.09 Million**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.2 Completed Detailed Engineering : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.3 Completed Bidding Documents : Yes \_\_\_\_\_ No \_\_\_\_\_
  - 3.4 Availability of Right-of-Way : Yes \_\_\_\_\_ No \_\_\_\_\_
- Contract Implementation Schedule
  - 4.1 Contract Duration : **1,096 C.D. (36 months)**
  - 4.2 Target Start Date of Contract : **September 11, 2020**
  - 4.3 Target Completion Date of Contract : **September 12, 2023**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :


ACTIVITIES	DURATION	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Mon, Mar 16, 2020	Mon, Mar 16, 2020
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Mar 17, 2020	Mon, Mar 23, 2020
6.3 Issuance of Bidding documents and Plans	50 days	Mon, Mar 23, 2020	Mon, May 11, 2020
-Site Visit		Mon, Apr 06, 2020	Wed, Apr 08, 2020
-Pre-Bid Conference		Mon, Apr 20, 2020	Mon, Apr 20, 2020
-Request for Clarification		Tue, Apr 21, 2020	Fri, May 01, 2020
-Supplemental/Bid Bulletin		Mon, May 04, 2020	Mon, May 04, 2020
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Mon, May 11, 2020	Mon, May 11, 2020
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	31 days	Tue, May 12, 2020	Thu, Jun 11, 2020
6.6 SBAC Deliberation/Approval of BER & Resolution of Award	10 days	Fri, Jun 12, 2020	Sun, Jun 21, 2020
Submission of BER and Resolution of Award to ADB for concurrence	30 day	Mon, Jun 22, 2020	Tue, Jul 21, 2020
Notice of Award	5 days	Wed, Jul 22, 2020	Sun, Jul 26, 2020
-Publication of Award		Mon, Jul 27, 2020	Tue, Aug 04, 2020
6.9 Perfection of Contract	30 days	Mon, Jul 27, 2020	Tue, Aug 25, 2020
6.10 Signing/Approval of Contract	10 days	Wed, Aug 26, 2020	Fri, Sep 04, 2020
6.11 Issuance of Notice to Proceed	7 days	Sat, Sep 05, 2020	Fri, Sep 11, 2020
Total No. of Days		181 days	

Submitted By

Verified By:

**SHARIF MADSMO H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**MARILOU D. ALFANTA**  
Chief, Budget Division- FS



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Contract ID :  
Contract Name: **Br. 3, Malassa-Lupa Pula Bridge**  
Location of the Contract: **Province of Tawi-Tawi**  
Total Gross Length / Net Length: 480.60 linear meter

**IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)**  
**ADB- Assisted, RMC-II (Multilateral) UPMO**  
2nd Street, Port Area, Manila

**INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN**

1. Scope of Work : **Construction/Improvement of Bridge**
2. Estimated Cost for the Project : **Php 680.09 Million**
3. Readiness of the Contract for Procurement
  - 3.1 Availability of Fund : Yes ☐ No ☐
  - 3.2 Completed Detailed Engineering : Yes ☐ No ☐
  - 3.3 Completed Bidding Documents : Yes ☐ No ☐
  - 3.4 Availability of Right-of-Way : Yes ☐ No ☐
- Contract Implementation Schedule
  - 4.1 Contract Duration : **912 C.D. (30 months)**
  - 4.2 Target Start Date of Contract : **September 11, 2020**
  - 4.3 Target Completion Date of Contract : **March 12, 2023**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

ACTIVITIES		DURATION	DATES	
			START	FINISH
6.1	Pre-Procurement Conference	1 day	Mon, Mar 16, 2020	Mon, Mar 16, 2020
6.2	Advertisement/Posting of Invitation to Bid	7 days	Tue, Mar 17, 2020	Mon, Mar 23, 2020
6.3	Issuance of Bidding documents and Plans	50 days	Mon, Mar 23, 2020	Mon, May 11, 2020
	-Site Visit		Mon, Apr 06, 2020	Wed, Apr 08, 2020
	-Pre-Bid Conference		Mon, Apr 20, 2020	Mon, Apr 20, 2020
	-Request for Clarification		Tue, Apr 21, 2020	Fri, May 01, 2020
	-Supplemental/Bid Bulletin		Mon, May 04, 2020	Mon, May 04, 2020
6.4	Deadline of Submission and Receipt of Bids/Bid Opening		Mon, May 11, 2020	Mon, May 11, 2020
6.5	Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	31 days	Tue, May 12, 2020	Thu, Jun 11, 2020
6.6	SBAC Deliberation/Approval of BER & Resolution of Award	10 days	Fri, Jun 12, 2020	Sun, Jun 21, 2020
6.7	Submission of BER and Resolution of Award to ADB for concurrence	30 day	Mon, Jun 22, 2020	Tue, Jul 21, 2020
	Notice of Award	5 days	Wed, Jul 22, 2020	Sun, Jul 26, 2020
	-Publication of Award		Mon, Jul 27, 2020	Tue, Aug 04, 2020
6.9	Perfection of Contract	30 days	Mon, Jul 27, 2020	Tue, Aug 25, 2020
6.10	Signing/Approval of Contract	10 days	Wed, Aug 26, 2020	Fri, Sep 04, 2020
6.11	Issuance of Notice to Proceed	7 days	Sat, Sep 05, 2020	Fri, Sep 11, 2020
Total No. of Days		181 days		

Submitted By:

Verified By:

**SHARIF MADSHUD H. HASIM**  
Project Director  
RMC II (Multilateral), UPMO

**MARILOU D. ALFANTA**  
Chief, Budget Division- FS