

9-13-21



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

September 7, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

Undersecretary EMIL K. SADAIN, CESO I
UPMO Operations

**SUBJECT : UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY
2021 OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, including contracts numbered 3 and 4 to be undertaken by Unified Project Management Office-Roads Management Cluster II (UPMO-RMC II).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAG/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

September 7, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

Undersecretary EMIL K. SADAIN, CESO I
UPMO Operations

**SUBJECT : UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY
2021 OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, including contracts numbered 3 and 4 to be undertaken by Unified Project Management Office-Roads Management Cluster II (UPMO-RMC II).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

ADOR G. CANLAS


Assistant Secretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CUSC/RAG/MVSG

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2021 CENTRALLY-PROCURED PROJECTS**
as of September 7, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO - ROADS MANAGEMENT CLUSTER II													
310206300002000	21Z00001 Br. 1, Nalit-Sikkia Bridge	UPMO-RMC II	NO	International Competitive Bidding	09/14/2021 to 09/20/2021	11/09/2021	01/19/2022 to 01/24/2022	02/22/2022 to 02/28/2022	GoP & Foreign-Funded	₱626,430,000.00	₱ -	₱ 626,430,000.00	Construction/Improvement of Bridge
310206300002000	21Z00002 Br 3, Malassa-Lupa Pula Bridge	UPMO-RMC II	NO	International Competitive Bidding	09/14/2021 to 09/20/2021	11/09/2021	01/19/2022 to 01/24/2022	02/22/2022 to 02/28/2022	GoP & Foreign-Funded	₱969,570,000.00	₱ -	₱ 969,570,000.00	Construction/Improvement of Bridge

Submitted by:



MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


ADOR G. CANVAS
Assistant Secretary, Regional Operations in Mindanao
Chairman, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNISA, CESO I
Undersecretary, Support Services


EMIL K. SADAIN, CESO I
Undersecretary, UPMO Operations



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Bonifacio, Drive Port Area, Manila

Contract ID : 21Z00001

Contract Name: **Br. No. 1, Nali-Sikdat Bridge**
 Location of the Contract: **Province of Tawi-Tawi**
 Roadway Length: 160.00 m. (approach)
 Bridge Total Length [1 PCDG Bridge]: 380.80 linear meter
 Total Length: 540.80 m.

IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)

ADB - Assisted Projects
Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)
 2nd Street, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Construction/Improvement of Bridge**
2. Estimated Cost for the Project : **Php 626.43 Million**
 - Loan : **PHP 533,718,360.00**
 - GOP : **PHP 92,711,640.00**

	FY 2021	FY 2022	FY 2023 onwards
Loan		PHP 408,960,000.00	PHP 124,758,360.00
GOP	PHP 26,640,000.00	PHP 44,400,000.00	PHP 21,671,640.00
Source	GAA FY 2021	FOA	FOA

3. Readiness of the Contract for Procurement
 - 3.1 Availability of Fund : Yes _____ No _____
 - 3.2 Completed Detailed Engineering : Yes _____ No _____
 - 3.3 Completed Bidding Documents : Yes _____ No _____
 - 3.4 Availability of Right-of-Way : Yes _____ No _____
4. Contract Implementation Schedule
 - 4.1 Contract Duration : **1,096 C.D. (36 months)**
 - 4.2 Target Start Date of Contract : **March 4, 2022**
 - 4.3 Target Completion Date of Contract : **March 3, 2025**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

ACTIVITIES		DURATION	DATES	
			START	FINISH
6.1	Pre-Procurement Conference	1 day	Tue, Sep 07, 2021	Tue, Sep 07, 2021
6.2	Advertisement/Posting of Invitation to Bid	7 days	Tue, Sep 14, 2021	Mon, Sep 20, 2021
6.3	Issuance of Bidding documents and Plans	57 days	Tue, Sep 14, 2021	Tue, Nov 09, 2021
	-Site Visit		Mon, Oct 04, 2021	Wed, Oct 06, 2021
	-Pre-Bid Conference		Tue, Oct 12, 2021	Tue, Oct 12, 2021
	-Request for Clarification (Last Day)		Tue, Oct 19, 2021	Tue, Oct 19, 2021
	-Supplemental/Bid Bulletin		Tue, Oct 26, 2021	Tue, Oct 26, 2021
6.4	Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Nov 09, 2021	Tue, Nov 09, 2021
6.5	Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Nov 10, 2021	Mon, Dec 13, 2021
6.6	BAC Deliberation/Approval of BER with Recommendation of Award	8 days	Tue, Dec 14, 2021	Tue, Dec 21, 2021
6.7	Submission of BER to ADB for concurrence	21 days	Wed, Dec 22, 2021	Tue, Jan 11, 2022
6.8	Approval of Resolution of Award	7 days	Wed, Jan 12, 2022	Tue, Jan 18, 2022
6.9	Issuance of Notice of Award	6 days	Wed, Jan 19, 2022	Mon, Jan 24, 2022
	-Publication of Award		Thu, Jan 27, 2022	Fri, Feb 04, 2022
6.10	Perfection of Contract	28 days	Tue, Jan 25, 2022	Mon, Feb 21, 2022
6.11	Signing/Approval of Contract	7 days	Tue, Feb 22, 2022	Mon, Feb 28, 2022
6.12	Issuance of Notice to Proceed	4 days	Tue, Mar 01, 2022	Fri, Mar 04, 2022
Total No. of Days		180 days		

Submitted By:

Verified By:

SHARIF MAHMOUD H. HASIM
 Project Director
 RMC II (Multilateral), UPMP

MARILOU D. ALFANTA
 Chief, Budget Division- FS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio, Drive Port Area, Manila

Contract ID : **21200002**

Contract Name: **Br. No. 3, Malassa-Lupa Pula Bridge**

Location of the Contract: **Province of Tawi-Tawi**

Roadway Length: 200.00 m. (approach)

Bridge Total Length [1 PCDG Bridge]: 480.60 linear meter

Total Length: 680.60 m.

IMPROVING GROWTH CORRIDORS IN MINDANAO ROAD SECTOR PROJECT (IGCMRSP)

ADB - Assisted Projects

Roads Management Cluster II (Multilateral), Unified Project Management Office (RMC II-UPMO)

2nd Street, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Construction/Improvement of Bridge**
2. Estimated Cost for the Project : **Php 969.57 Million**
Loan : **PHP 826,073,640.00**
GOP : **PHP 143,496,360.00**

	FY 2021	FY 2022	FY 2023 onwards
Loan		PHP 408,960,000.00	PHP 417,113,640.00
GOP	PHP 26,640,000.00	PHP 44,400,000.00	PHP 72,456,360.00
Source	GAA FY 2021	FOA	FOA

3. Readiness of the Contract for Procurement
3.1 Availability of Fund : Yes _____ No _____
3.2 Completed Detailed Engineering : Yes _____ No _____
3.3 Completed Bidding Documents : Yes _____ No _____
3.4 Availability of Right-of-Way : Yes _____ No _____
4. Contract Implementation Schedule
4.1 Contract Duration : **1,096 C.D. (36 months)**
4.2 Target Start Date of Contract : **March 4, 2022**
4.3 Target Completion Date of Contract : **March 3, 2025**
5. Proposed Procurement Method : **International Competitive Bidding (ICB)/ADB Procurement Guidelines**
6. Procurement Schedule :

ACTIVITIES	DURATION	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Sep 07, 2021	Tue, Sep 07, 2021
6.2 Advertisement/Posting of Invitation to Bid	7 days	Tue, Sep 14, 2021	Mon, Sep 20, 2021
6.3 Issuance of Bidding documents and Plans	57 days	Tue, Sep 14, 2021	Tue, Nov 09, 2021
-Site Visit		Mon, Oct 04, 2021	Wed, Oct 06, 2021
-Pre-Bid Conference		Tue, Oct 12, 2021	Tue, Oct 12, 2021
-Request for Clarification (Last Day)		Tue, Oct 19, 2021	Tue, Oct 19, 2021
-Supplemental/Bid Bulletin		Tue, Oct 26, 2021	Tue, Oct 26, 2021
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Nov 09, 2021	Tue, Nov 09, 2021
6.5 Bid Evaluation & Post-Qualification [including preparation of Bid Evaluation Report (BER)]	34 days	Wed, Nov 10, 2021	Mon, Dec 13, 2021
6.6 BAC Deliberation/Approval of BER with Recommendation of Award	8 days	Tue, Dec 14, 2021	Tue, Dec 21, 2021
6.7 Submission of BER to ADB for concurrence	21 days	Wed, Dec 22, 2021	Tue, Jan 11, 2022
6.8 Approval of Resolution of Award	7 days	Wed, Jan 12, 2022	Tue, Jan 18, 2022
6.9 Issuance of Notice of Award	6 days	Wed, Jan 19, 2022	Mon, Jan 24, 2022
-Publication of Award		Thu, Jan 27, 2022	Fri, Feb 04, 2022
6.10 Perfection of Contract	28 days	Tue, Jan 25, 2022	Mon, Feb 21, 2022
6.11 Signing/Approval of Contract	7 days	Tue, Feb 22, 2022	Mon, Feb 28, 2022
6.12 Issuance of Notice to Proceed	4 days	Tue, Mar 01, 2022	Fri, Mar 04, 2022
Total No. of Days		180 days	

Submitted By:

Verified By:

SHARIF MAHMOUD H. HASIM
Project Director
RMC II (Multilateral), UPMP

MARILOU D. ALFANTA
Chief, Budget Division- FS