




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

January 11, 2022



MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

Senior Undersecretary RAFAEL C. YABUT

SUBJECT : UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021 OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, to be undertaken by the Bureau of Construction.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.


MAXIMO L. CARVAJAL

Undersecretary for Regional Operations
NCR, Region IV-B, and the Visayas; and Technical Services
Chairman, BAC for Civil Works

12.1.1 LTF/RAG/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

January 11, 2022

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

Senior Undersecretary RAFAEL C. YABUT

**SUBJECT : UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY
2021 OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, to be undertaken by the Bureau of Construction.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

MAXIMO L. CARVAJAL

Undersecretary for Regional Operations
NCR, Region IV-B, and the Visayas; and Technical Services
Chairman, BAC for Civil Works

12.1.1 LTF/RAG/MYSG

1/8 P. 6


**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2021 CENTRALLY-PROCURED PROJECTS
as of January 11, 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Bureau of Construction													
SR2021-12-015971	21Z00021	BOC	NO	Competitive Bidding	01/19/2022 to 01/25/2022	02/15/2022	02/24/2022 to 02/24/2022	02/25/2022 to 03/04/2022	GoP	P250,641,669.00	P -	P 250,641,669.00	Excavation works, Casting of concrete piles in drilled holes (0.60m dia.), and Construction of retaining wall, Diaphragm wall, and Deck Slab
	Construction of General Santos City Underpass/Interchanges (Mabuhay Bulaong Road and Digos-Makar Road Interchange), General Santos City, PHASE I												


Submitted by:



MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


MAXIMO L. CARVAJAL
Undersecretary, Regional Operations in NCR, Region IV-B, and the Visayas; and Technical Services
Chairman, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services


RAFAEL S. YABUT
Senior Undersecretary

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2021 CENTRALLY-PROCURED PROJECTS
as of January 11, 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Bureau of Construction													
SR2021-12-015971	21Z00021 Construction of General Santos City Underpass/Interchanges (Mabuhay Bulaong Road and Digos-Makar Road Interchange), General Santos City, PHASE I	BOC	NO	Competitive Bidding	01/19/2022 to 01/25/2022	02/15/2022	02/24/2022 to 02/24/2022	02/25/2022 to 03/04/2022	GoP	₱250,641,669.00	₱ -	₱ 250,641,669.00	Excavation works, Casting of concrete piles in drilled holes (0.60m dia.), and Construction of retaining wall, Diaphragm wall, and Deck Slab

Submitted by:

MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:

MAXIMO L. CARVAJAL
Undersecretary, Regional Operations in NCR, Region IV-B, and the Visayas; and Technical Services
Chairman, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services

RAFAEL S. YABUT
Senior Undersecretary

Department of Public Works and Highways

Procurement ID/Contract ID : 21Z00021

Contract Name : Construction of General Santos City Underpass/Interchanges (Mabuhay Bulaong Road and Digos-Makar Road Interchange), General Santos City, PHASE I

Location of the Contract : General Santos City

Bureau of Construction
Bonifacio Drive, Port Area, Manila

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Construction of General Santos City Underpass/Interchanges (Mabuhay Bulaong Road and Digos-Makar Road Interchange), General Santos City, PHASE I
2. Approved Budget for the Contract (ABC): ₱ 250,641,669.00
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: Sub-Allotment Advice SR2021-12-015971 (GAA FY 2021)
 - 3.2 Completed and Approved Conceptual Design: Yes ☒ No ☐
 - 3.3 Completed and Approved Bidding Documents: Yes ☒ No ☐
 - 3.4 Right-of-Way Acquisition Plan: N/A (With Certification from Regional Director Basir M. Ibrahim that the proposed project is clear from any man-made and any natural structures and free from any legal/Road Right-of-Way (RROW) Claims)
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 360 C.D.
 - 4.2 Target Start Date of Contract: March 9, 2022
 - 4.3 Target Completion Date of Contract: March 3, 2023
5. Proposed Procurement Method: Public Bidding: Yes ☒ No ☐
Others (Specify Justification) _____
6. Procurement Schedule:

Activity		Date		No. of Calendar Days
		From	To	
6.1	Pre-Procurement Conference	Jan. 13, 2022	Jan. 13, 2022	1
6.2	Advertisement of Invitation to Bid	Jan. 19, 2022	Jan. 25, 2022	7
6.3	Issuance of Bidding Documents (from Posting of IB to deadline of submission)	Jan. 19, 2022	Feb. 15, 2022	28
6.4	Pre-Bid Conference (at least 12 days from the deadline of submission)	Feb. 2, 2022	Feb. 2, 2022	1
6.5	Submission/Receipt/Opening of Bids	Feb. 15, 2022	Feb. 15, 2022	1
6.6	Bid Evaluation	Feb. 16, 2022	Feb. 18, 2022	3
6.7	Post-Qualification	Feb. 21, 2022	Feb. 22, 2022	2

Construction of General Santos City Underpass/Interchanges (Mabuhay Bulaong Road and Digos-Makar Road Interchange), General Santos City, PHASE I


Page 2 of 2

6.8	BAC Deliberation / Approval of BER and Approval of Resolution of Award	Feb. 23, 2022	Feb. 23, 2022	1
6.9	Issuance of NOA	Feb. 24, 2022	Feb. 24, 2022	1

7. Contract Processing:

Activity		Date		No. of Calendar Days
		From	To	
7.1	Perfection and Signing of Contract	Feb. 25, 2022	Mar. 4, 2022	8
7.2	Approval of Contract	Mar. 7, 2022	Mar. 7, 2022	1
7.3	Notice to Proceed	Mar. 8, 2022	Mar. 8, 2022	1

Submitted by:


ARISTARCO M. DOROY
 OIC-Director, Bureau of Construction

Evaluated by:


MARILOU D. ALFANTA
 Chief, Budget Division

Date: Jan 4, 2022