



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Pawing, Palo, Leyte

DPWH, LEYTE 1st DEO
RMU, HRAS
DATE: 08/10/18
FILE No.: 642

DPWH
Leyte 1 District Engineering Office
Pawing, Palo, Leyte
08-10-18

FILE

August 7, 2018

ATTY. DENNIS S. SANTIAGO

Executive Director V
DBM, GPPB – TSO
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Sir:

We are submitting herewith our Updated Annual Procurement Plan (APP) for FY 2018 for Civil Works, Consulting Services, and Goods.

For your information and reference.

Very truly yours,

JOHNNY M. ACOSTA
District Engineer

Copy Furnished:

1. **MA. VICTORIA S. GREGORIO**
OIC - Director
Procurement Service
DPWH, Bonifacio Drive, Port Area
Manila
2. **EDGAR B. TABACON, CESO IV**
Director
DPWH Regional Office No. VIII
Baras, Palo, Leyte
3. app@gppb.gov.ph

Registry Receipt

Post Office Atty. Dennis S. Santiago
Letter / Package RD 890 046 447 ZZ
Posted on AUG 16 2018
Preserve this receipt for reference in case of inquiry

Postmaster / Teller

Registry Receipt

Post Office Ma. Victoria S. Gregorio
Letter / Package RD 890 046 455 ZZ
Posted on AUG 16 2018
Preserve this receipt for reference in case of inquiry

Postmaster / Teller

8/14/18

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

(UPDATED) Annual Procurement Plan for FY 2018 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advs/Post of IB/REI	Sub/Opn of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18IC0001	Rehab./Reconst. of National Roads with Slope Collapse and Landslide along Tigbao-Pulak-Sta. Fe Road (S00039LT), Sta. K0910+360 - Sta. 910+830, Sta. 910+830 - Sta. 911+136, Sta. Fe, Leyte ABC: P48,931,869.67; 162 CD	Const. Section	Competitive Bidding	Sept. 15-22, 2017	Oct. 5, 2017	Jan. 1-8, 2018	Jan. 9-13, 2018	GAA 2018	50,000,000.00	-	50,000,000.00	Const. of Conc. Slope Protection (Reinforced), Structure w/ Parapet Wall, Area = 6,984.00Sq.m.
18IC0002	Rehab. of Municipal Streets, Alangalang, Leyte ABC: P6,797,588.75; 60 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	10,000,000.00	-	10,000,000.00	Road Reblocking of 5,398.50 Sq.m.; Length=885 L.m, 1.77 Lane Km.
18IC0003	Const./Improvement of Access Road Leading to Leyte Declared Tourism Destination along Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P29,395,201.74; 150 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	30,000,000.00	-	30,000,000.00	Road Widening, Length = 1,714 Lane Km. to include Curb and Gutter, Extension of Cross Drain and Const. of Drainage
18IC0004	Road Concreting of Brgy. Canap - Brgy. Patong Road, San Miguel, Leyte ABC: P4,897,742.84; 30 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	5,000,000.00	-	5,000,000.00	Road Concreting, L=500.00 L.m, W=5.00 m, T=0.20m
18IC0005	Repair /Major Repair of Permanent Bridges, Solano Bridge (B00644LT) along Tacloban-Baybay South Road (Tanauan Section), Tanauan, Leyte ABC: P4,503,148.18; 57 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	4,600,000.00	-	4,600,000.00	Repair of Abutment slope Protection, Removal of Existing structure (old pier) & other conc. Obstruction, Installation of 1 layer carbon fiber sheet at bottom of slab deck, Installation of 2-layers carbon fiber sheet at main members (Girders), Asphalt overlay on bridge deck, overlay on bridge deck, 50mm, 1tk.
18IC0006	Rehabilitation of Box Culvert, Mailbago, Babangon, Leyte ABC: P2,428,833.25; 45 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	2,500,000.00	-	2,500,000.00	Removal of Damaged existing RCBC and Const. of new 3mX3mX6m, single box culvert, L=95L. m.
18IC0007	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Gapas, Sta. Fe, Leyte ABC: P1,960,000.00; 90 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	2,000,000.00	-	2,000,000.00	Construction of 2-Storey MPB (6mx7.5m), Elevation=0.60M, from Natural Grade Line.
18IC0008	Preventive Maint. along Jct. Tacloban-Baybay South Road-Gov't. Center Road Network (S00052LT), K0918+338.5 - K0918+510, Government Center, Palo, Leyte ABC: P1,698,404.15; 10 CD	Const. Section	-do-	Sept. 15-22, 2017	Oct. 5, 2017	-do-	-do-	-do-	1,736,000.00	-	1,736,000.00	Asphalt Overlay (50mm) with correction, 0.343 Lane Km.
18IC0009	Widening of Permanent Bridges, Embarkadero Bridge (B00039LT) along Daang Maharlika (LT) Road, Tanauan, Leyte ABC: P45,520,668.16; 202 CD	Const. Section	-do-	Sept. 27 - Oct. 04, 2017	Oct. 17, 2017	-do-	-do-	-do-	46,500,000.00	-	46,500,000.00	Widening of Bridge from 2 lanes to 4 lanes, Repair of existing bridge slope protection.
18IC0010	Network Development-Road Widening-Tertiary Roads along Leyte-Samar Inter Provincial Road (S00042LT), K0905+054 - K0906+750, K0906+792 - K0907+038, Babangon, Leyte ABC: P41,721,271.01; 120 CD	Const. Section	-do-	Sept. 27 - Oct. 04, 2017	Oct. 17, 2017	-do-	-do-	-do-	42,591,000.00	-	42,591,000.00	Road Widening, L=2.844 Lane Km. with Curb and Gutter, Extension of Cross Drain and Const. of Drainage.

18IC0001	Asset Preservation-Preventive Maintenance-Tertiary Roads along Taalaban-Baybay South Road (S00057LT), K0921+(-697) – K0921+(-132), K0921+(-112) – K0921+792, K0921+841 – K0921+1097, Tanauan, Leyte ABC: P24,892,141.32; 90 CD	Const. Section	-do-	Sept. 27- Oct. 04, 2017	Oct. 17, 2017	-do-	-do-	-do-	25,404,000.00	-	25,404,000.00	Asphalt Overlay (50mm) with correction, 3,450 Lane Km.
18IC0012	Asset Preservation-Rehab/Reconst./Upgrading of Damaged Paved Roads-Tertiary Roads along Bagahupi-Babangon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0920+000 - K021+190, Babatngon, Leyte ABC: P38,579,228.77; 150 CD	Const. Section	-do-	Oct. 13-20, 2017	Nov. 03, 2017	-do-	-do-	-do-	39,385,000.00	-	39,385,000.00	Asphalt reconst. With 50mm surfacing, widening, curb and gutter with drainage Length = 2,382 Lane Km.
18IC0013	Widening of Soliano Bridge (B00035LT) along Daang Maharlika (LT) Road, Tanauan, Leyte ABC: P31,081,871.77; 143 CD	Const. Section	-do-	Oct. 13-20, 2017	Nov. 03, 2017	-do-	-do-	-do-	31,750,000.00	-	31,750,000.00	Widening of Bridge from 2 Lanes to 4 Lanes, Area = 306.07 Sq.m.
18IC0014	Construction of Riprap, Brgy. Imelda Creek, Brgy. Imelda, Tolosa, Leyte ABC: P2,937,879.88; 51 CD	Const. Section	-do-	Nov. 01-08, 2017	Nov. 21, 2017	-do-	-do-	-do-	3,000,000.00	-	3,000,000.00	Const. of Stone Masonry Revetment, L=139.00L.m.
18IC0015	Rehab./Improvement of Flood Control Wall along Bangon River, Palo Section, Palo, Leyte ABC: P43,169,758.10; 135 CD	Const. Section	-do-	Nov. 07-14, 2017	Nov. 27, 2017	-do-	-do-	-do-	44,069,000.00	-	44,069,000.00	Construction of Stone Masonry Revetment w/ PVC Sheet Pile, and Pile Cap, Horizontal Length=539 Lm.m., Vertical Length = 5,897.16 Lm.m., Const. of Stone Masonry Lock on end, Installation of 910mm RCPC along the structure.
18IC0016	Rehab./Improvement of Flood Control Wall along Binahaan River, Tanauan Section Both Sides, Sta. 10+250 - Sta. 10+477, Tanauan, Leyte ABC: P43,157,035.36; 135 CD	Const. Section	-do-	Nov. 07-14, 2017	Nov. 27, 2017	-do-	-do-	-do-	44,069,000.00	-	44,069,000.00	Construction of Stone Masonry Revetment w/ PVC Sheet Pile, and Pile Cap, Horizontal Length=454 Lm.m., Vertical Length = 5,960.61 Lm.m., Const. of Stone Masonry Lock on end, Installation of 910mm RCPC along the structure.
18IC0017 (Readvertisement)	Rehab./Improvement of Flood Control Wall along Binahaan River, Tanauan Section Left Side, Sta. 10+489 – Sta. 10+519, Right Side, Sta. 10+489 – Sta. 10+891, Tanauan, Leyte ABC: P43,158,911.83; 135 CD	Const. Section	-do-	Dec. 01-08, 2017	Dec. 21, 2017	-do-	-do-	-do-	44,068,000.00	-	44,068,000.00	Construction of Stone Masonry Revetment w/ PVC Sheet Pile, and Pile Cap, Horizontal Length=432 Lm.m., Vertical Length = 5,671.77 Lm.m., Const. of Stone Masonry Lock on end, Installation of 910mm RCPC along the structure.
18IC0018	Construction of PDEA Custodial Facility, Brgy. Candang, Palo, Leyte ABC: P4,408,000.00; 105 CD	Const. Section	-do-	Nov. 15-22, 2017	Dec. 05, 2017	-do-	-do-	-do-	4,500,000.00	-	4,500,000.00	Construction of a 1-Storey Building with Roof Deck (7.00 M x 18.00 M with Entry Porch and Ramp).
18IC0019	Road Concreting of Brgy. Guindag-an Road, Guindag-an, Tanauan, Leyte ABC: P4,897,894.63; 30 CD	Const. Section	-do-	Nov. 17-24, 2017	Dec. 07, 2017	-do-	-do-	-do-	5,000,000.00	-	5,000,000.00	Road Concreting, L=500L.m., T=0.20m
18IC0020	Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Solano, Tanauan, Leyte ABC: P1,560,000.00; 70 CD	Maint. Section	-do-	Nov. 17-24, 2017	Dec. 07, 2017	-do-	-do-	-do-	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building.
18IC0021	Widening of Permanent Bridges, Candang Bridge (B00052LT) along Government Center Road Network, (S00047LT), Palo, Leyte ABC: P15,303,964.58; 151 CD	Const. Section	-do-	Nov. 28- Dec. 06, 2017	Dec. 19, 2017	Dec. 30, 2017 - Jan. 06, 2018	Jan. 07 - 11, 2017	-do-	15,630,000.00	-	15,630,000.00	Widening of Bridge from 2 lanes to 4 lanes, Const. of Stone Masonry Revetment along the Creek Bank, Length=135L.m. Removal and Replacement of Curb and Gutter w/ Sidewalk and PCPC (Unreinforced) at Abu' "B" side. Installation of Carbon Fiber Sheet, 1-Layer at the bottom slab deck and 2 Layers at girders for existing bridge. Area=149,11sq.m.

18IC0022	Widening of Permanent Bridges, Lingayon Bridge (B00046LT) along Palo-Carigara-Osmoc Road, Alangalang, Leyte ABC: P12,091,893.81; 114 CD	Const. Section	-do-	Nov. 29- Dec. 08, 2017	Dec. 19, 2017	-do-	-do-	-do-	12,350,000.00	-	12,350,000.00	Widening of Bridge from 2 lanes to 4 lanes. Area=118,00sq.m.
18IC0023 (Readvertisement)	Widening of Permanent Bridges, Carbanwa Bridge (B00043LT) along Palo-Carigara-Osmoc Road, Palo, Leyte ABC: P9,498,512.30; 93 CD	Const. Section	-do-	Jan. 24- 31 2018	Feb. 13, 2018	Feb. 24 - Mar. 03, 2018	Mar. 04 - 08, 2018	-do-	9,700,000.00	-	9,700,000.00	Widening of Bridge from 2 lanes to 4 lanes, Area=93,00sq.m.
18IC0024	Widening of Permanent Bridges, Dapdap Bridge (B00047LT) along Palo-Carigara-Osmoc Road, Alangalang, Leyte ABC: P24,708,303.20; 190 CD	Const. Section	-do-	Dec. 01-08, 2017	Dec. 21, 2017	Jan. 01-08, 2018	Jan. 09-13, 2018	-do-	26,250,000.00	-	26,250,000.00	Widening of Bridge from 2-Lanes to 4-Lanes, Const. of Stone Masonry Slope Protection for bridge abutment with steel sheet pile and pile cap (Vertical Length=400m., Horizontal Length=40m., Reinforced Concrete Piles (Precast), 0.45mx0.45m for Abutment and Pier Foundation, Area = 250,425sq.m.
18IC0025	Widening of Permanent Bridges, Tibak Bridge (B00048LT) along Palo-Carigara-Osmoc Road, Sta. Fe, Leyte ABC: P23,356,877.72; 187 CD	Const. Section	-do-	Dec. 01-08, 2017	Dec. 21, 2017	-do-	-do-	-do-	23,860,000.00	-	23,860,000.00	Widening of Bridge from 2-Lanes to 4-Lanes, Prestressed Structural Concrete Girders (PSCG) Type IV-A (single span), L=24m., Reinforced Concrete Piles (0.45mx0.45m) for Abutments Foundation. Const. of Stone Masonry Revetment with Steel sheet Pile and Pile cap along the river bank (Vertical Length=810m., Horizontal Length=81m.) Const. of Stone Masonry Slope Protection for bridge abutment with steel sheet pile and pile cap (Vertical Length=400m., Horizontal Length=40m.) Application of Carbon Fiber Sheet, 1-layer at the bottom of the existing bridge slab deck for spans 1, 2 and 3 by Grid/Strip-type method. Area = 2285sq.m.
18IC0026 (Readvertisement)	Widening of Permanent Bridges, Malinhao Bridge (B00048LT) along Palo-Carigara-Osmoc Road, Alangalang, Leyte ABC: P10,153,348.18; 155 CD	Const. Section	-do-	Jan. 05 - 12, 2018	Jan. 25, 2018	Feb. 5 - 12, 2018	Feb. 13-17, 2018	-do-	10,370,000.00	-	10,370,000.00	Widening of Bridge from 2-Lanes to 4-Lanes, Reinforced Concrete Piles (Precast), 0.45mx0.45m for Abutments Foundation, Area = 99,00 Sq.m.
18IC0027	Widening of Permanent Bridges, Limbuan Bridge (B00038LT) along Daang Mahanika (LT) Road, Tanauan, Leyte ABC: P47,461,025.39; 205 CD	Const. Section	-do-	Dec. 6-13, 2017	Dec. 26, 2017	Jan. 6-13, 2018	Jan. 14-18, 2018	-do-	48,460,000.00	-	48,460,000.00	Widening of Bridge from 2-Lanes to 4-Lanes, Const. of Stone Masonry Slope Protection for bridge abutment with steel sheet pile and pile cap (Vertical Length=400m., Horizontal Length=40m., Reinforced Concrete Piles (Precast), 0.45mx0.45m for Abutment and Pier Foundation, Area = 462,30Sq.m.
18IC0028	Widening of Permanent Bridges, Cambatista Bridge (B00037LT) along Daang Mahanika (LT) Road, Tanauan, Leyte ABC: P37,878,863.47; 195 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	36,690,000.00	-	36,690,000.00	Widening of Bridge from 2-Lanes to 4-Lanes, Const. of Stone Masonry Slope Protection for bridge abutment with steel sheet pile and pile cap (Vertical Length=400m., Horizontal Length=40m., Reinforced Concrete Piles (Precast), 0.45mx0.45m for Abutment and Pier Foundation, Area = 369,10Sq.m.

18IC0029	Construction of Flood Control along Sambulawan River, Bryg, Guindapuran, Palo, Leyte ABC: P24,480,801.08; 180 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	25,000,000.00	-	25,000,000.00	Construction of Conc. Slope Protection Structure, Length=360 L.M., Area =1,465.00 sq.m. with end lock on both ends.
18IC0030	Widening of Permanent Bridges, Telegrafo 1 Bridge (B00042LT) Along Daang Mahanika (LT) Road, Tolosa, Leyte ABC: P20,565,335.16; 187 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	21,000,000.00	-	21,000,000.00	Widening of Bridge from 2 lanes to 4 lanes, Prestressed Structural Concrete Girders (PSCG) Type IV (Single Span) L=21m. Reinforced Conc. Piles (0.45mX0.45m) for abutments foundation. Const. of Stone Masonry Slope Protection for bridge abutment with steel sheet pile and pile cap. (Vertical Length=400m, Horizontal Length = 40m). Const. of Stone Masonry Revetment with steel sheet pile and pile cap along the river bank (Vertical Length=180m, Horizontal Length=15m.) Area=200.34sq.m.
18IC0031	Widening of Permanent Bridge, San Roque Bridge (B00042LT) Along Daang Mahanika (LT) Road, Tolosa, Leyte ABC: P7,440,496.62; 150 CD	Const. Section	-do-	Jan. 05-12, 2018	-do-	-do-	-do-	-do-	7,600,000.00	-	7,600,000.00	Widening of Bridge from 2 lanes to 4 lanes. Reinforced Conc. Piles (Precast), 0.45m X0.45m, for abutment foundation. Area=73.00sq.m.
18IC0032	Convergence and Special Support Program – Const. Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Divisoria- Langit-San Antonio Farm-San Diego-Sto. Nino Road, including Bridge Connecting to Tibiao Sta, Fe-San Miguel Road And Palo-Carigara-Ormoc Road in Support of The Garment Industry in New Era, Bryg, Langit, Alangalang, Leyte ABC: P127,372,482.47; 380 CD	Const. Section	-do-	Dec. 8-15, 2017	Dec. 28, 2017	Jan. 8-15, 2018	Jan. 16-20, 2018	-do-	130,000,000.00	-	130,000,000.00	Concrete of Road, 7,332.00Lane Km., Width=3.35m, Tlk.=0.28m, Const. of Conc. Bridge, Area=190.40sq.m., Installation of 9 – One Row RCP/C, 0.91ø w/ Headwall on both sides, Const. of Road Slope Protection, Area=282.00sq.m.
18IC0033	Road Widening Of Tertiary Roads Along Bagahupi-Babangon-Sta. Cruz-Barugo-Sta. Cruz-Carigara Road (S00064LT), K0907+(-127)-K0908+531, K0908+531-K0910+188, K0925+368-K0925+601, Babangon, Leyte ABC: P107,991,726.32; 180 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	110,307,000.00	-	110,307,000.00	Road Widening with Curb and Gutter, Extension of Cross Drain and Const. of Drainage, L=7,360 Lane Km.
18IC0034	Road Widening Along Daang Mahanika, Sta. K0920+345-K0921+094, K0921+126-K0921+313, K0921+360-K0922+908, K0922+946.69-K0923+000, K0925+318.46-K0925+319, K0930+823.10-K0930+824, K0933+659-K0934+356, Tanauan & Tolosa, Leyte ABC: P97,832,850.59; 180 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	100,000,000.00	-	100,000,000.00	Road Widening with Curb and Gutter, Extension of Cross Drain and Const. of Drainage, L=6,508 Lane Km.
18IC0035	Construction of By-pass and Diversion Road Palo West By-pass Road, Palo, Leyte ABC: P97,943,182.69; 180 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	100,000,000.00	-	100,000,000.00	CW1 – Road Concreting including Drainage and Slope Protection, 4.002 Lane Km, CW2 – Construction of Slope Protection, 5,553 Sq.m.

18IC0036	Widening of Permanent Bridges, Maint Bridge (B00049L.T) along Palo-Carigara-Osmoc Road, Alangalang, Leyte ABC: P75,787,208.71; 215 CD	Const. Section	-do-	Dec. 08-15, 2017	Dec. 28, 2017	Jan. 08-15, 2018	Jan. 16-20, 2018	-do-	77,400,000.00	-	77,400,000.00	Widening of Bridge from 2-Lanes to 4-Lanes. Prestressed Structural Concrete Girders (PSCG) Type IV-B for Span 1, 2, & 3. L=26m. Structural Steel H-Piles (0.409mx0.425m) for Piers and Abutments foundation. Const. of Stone Masonry Retement with Steel sheet Pile and Pile cap along the river bank (Vertical Length=930m., Horizontal Length=93m.) Const. of Stone Masonry Slope Protection for bridge abutment with steel sheet pile and pile cap (Vertical Length=400m., Horizontal Length=40m.) Application of Carbon Fiber Sheet, 1-layer at the bottom of the existing bridge slab deck for spans 1, 2 and 3 by Grid/Strip-type method. Area = 738.40Sq.m.
18IC0037	Road Concreting of Brgy. Hubang Road, Hubang, Alangalang, Leyte ABC: P4,898,070.33; 30 CD	Const. Section	-do-	-do-	-do-	Jan. 08-15, 2018	Jan. 16-20, 2018	-do-	5,000,000.00	-	5,000,000.00	Road Concreting, L = 0.80 Lane Km., W = 5.00m., T = 0.20m.
18IC0038	Convergence & Special Support – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Guindapunan-Baras Road leading to McArthur Leyte Landing Memorial Park including Bridge, Brgy. Guindapunan, Palo, Leyte ABC: P24,483,351.19; 150 CD	Const. Section	-do-	Jan. 5-12, 2018	Jan. 25, 2018	Feb. 5-12, 2018	Feb. 13-17, 2018	-do-	25,000,000.00	-	25,000,000.00	CW1-Rehab. Of Conc. Road=1.035 Lane Km. CW2-Widening of Bridge from 2 lanes to 4 lanes. Const. of Stone Masonry Retement along the Creek Bank, Length=135 Lr.m. Removal & Replacement of Curb and Gutter with Sidewalk and PCCP (Unreinforced) at Abut. "B" Side. Installation of Carbon Fiber Sheet, 1 layer at the bottom of slab deck and 2 layers at girders for the existing bridge. Area=149.11sq.m.
18IC0039	Repair/Rehab. of Roads along Maint:San Miguel-Santol Road (S00061L.T), K0936+780 - K0936+812, K0938+182 - K0938+191 and K0940+350 - K0940+392, Alangalang and San Miguel, Leyte ABC: P1,100,142.97; 37 CD	Maint. Section	-do-	Mar. 02-09, 2018	Mar. 22, 2018	April. 02 - 09, 2018	April 10 - 14, 2018	-do-	1,100,142.97	1,100,142.97	-	Reblocking of Roads, A = 506.30 Sq.m. and 280mm thick
18IC0040	Repair/Rehab. of Roads along Kilang-Tanauan-Tabonabon-Juila Road (S00068L.T), K0928+(-372) - K0928+(-367), K0928+622 - K0928+652 & K0931+328 - K0931+363, Tanauan, Leyte ABC: P1,030,749.20; 37 CD	Maint. Section	-do-	-do-	-do-	-do-	-do-	-do-	1,030,749.20	1,030,749.20	-	Reblocking of Roads, A=415.36 and 280mm thick
18IC0041	Repair/Rehab. of Roads along Tanauan-Dagami Road (S00059L.T), K0925+442 – K0925+475, K0925+511 – K0925+553, Tanauan, Leyte ABC: P997,421.56; 37 CD	Maint. Section	-do-	-do-	-do-	-do-	-do-	-do-	997,421.56	997,421.56	-	Reblocking of Roads, A=457.50 and 280mm thick
18IC0042	Concreting of Brgy. Sangputan - Brgy. San Isidro FMR, Babatagon, Leyte ABC: P4,900,032.71; 30 CD	Const. Section	-do-	Mar. 14-21, 2018	April 03, 2018	April 14-21, 2018	April 22-26, 2018	-do-	5,000,000.00	-	5,000,000.00	Road Concreting, L=490 L.M., W=5.00m., T=0.20m.
18IC0043	Concreting of Brgy. Salvation Farm - Brgy. Langit FMR, Brgy. Salvation Farm and Brgy. Langit, Alangalang, Leyte ABC: P4,900,001.00; 30 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	5,000,000.00	-	5,000,000.00	Road Concreting, L=515 L.M., W=5.00m., T=0.20m.

18IC0044	Concrete of Borseth-Sito Aliconub FWR, Brgy. Borseth, Alangalang, Leyte ABC: P6,860,003.02; 45 CD	Const. Section	-do-	-do-	-do-	-do-	-do-	-do-	-do-	7,000,000.00	-	7,000,000.00	Road Concrete, L=500.00 L.m., w=5.00 m, t=0.20m
18IC0045	Resurfacing of Unpaved Road Shoulder along Bagahup-Babaton-Sta. Cruz-Banugo-Carigara Road (S00064LT), K0907+(-127) - K0926+523 w/ exceptions and Maint-San Miguel-Santol Road (S00061LT), K0946+000 - K0952+278 w/ exceptions, Babatnagon and San Miguel, Leyte ABC: P900,000.00; 37 CD	Maint. Section	-do-	Mar. 16-23, 2018	April 05, 2018	April 20, 2018 - May 02, 2018	May 03-09, 2018	-do-	-do-	900,000.00	900,000.00	-	Resurfacing of Unpaved Shoulder, Width=1.00m., Thickness=0.15m.
18IC0046	Maint., Repair and Rehab. of Infra. Facilities – Flood Control and Drainage System, Structures and Related Facilities, Dapdap Flood Control, Brgy. Dapdap, Alangalang, Leyte ABC: P3,851,500.09; 90 CD	Maint. Section	-do-	March 28 - April 4, 2018	April 17, 2018	April 28 - May 5, 2018	May 6 - 10, 2018	-do-	-do-	3,851,500.09	-	3,851,500.09	Repair/Rehab. of Existing Revetment, L=75.00 L.m.; Construction of Stone Masonry Revetment w/ Conc. Sheet Pile w/ Pile Cap, Const. of End Lock
18IC0047	Maint., Repair and Rehab. of Infra. Facilities – Flood Control and Drainage System, Structures and Related Facilities, Cogon Flood Control (Downstream), Brgy. Cogon, Palo, Leyte ABC: P3,860,090.46; 90 CD	Maint. Section	-do-	-do-	-do-	-do-	-do-	-do-	-do-	4,000,000.00	-	4,000,000.00	Repair/Rehab. of Existing Revetment, L=75.00 L.m.; Construction of Stone Masonry Revetment w/ Steel Sheet Pile and Pile Cap, L = 25.00 L.m.
18IC0048	Maint., Repair and Rehab. of Infra. Facilities – Flood Control and Drainage System, Structures and Related Facilities, Binog Flood Control, Brgy. Guindapunan, Palo, Leyte ABC: P1,930,060.80; 45 CD	Maint. Section	-do-	-do-	-do-	-do-	-do-	-do-	-do-	2,000,000.00	-	2,000,000.00	Repair/Rehab. of Stone Masonry Revetment, L=60.00 L.m.; Construction of 40.00 L.M. Stone Masonry Revetment w/ End Lock.
18IC0049	Maint., Repair and Rehab. of Infra. Facilities – Flood Control and Drainage System, Structures and Related Facilities, Lingayon Flood Control, Brgy. Lingayon, Alangalang, Leyte ABC: P1,929,107.77; 45 CD	Maint. Section	-do-	-do-	-do-	-do-	-do-	-do-	-do-	2,000,000.00	-	2,000,000.00	Repair/Rehab. of 40.00 L.m Stone Masonry Revetment; Construction of 10.00 L.M. Stone Masonry Revetment w/ Concrete Sheet Piles w/ Pile Cap, Const. of End Lock.
18IC0050	Fabrication and Installation of Kilometer Post (Precast) along: a.) Daang Maharika (S00024LT) b.) Palo-Carigara-Ormoc Road (S00034LT) c.) Maint-San Miguel-Santol Road (S00061LT) d.) Bagahup-Babatnagon-Sta. Cruz-Banugo-Carigara Road (S00066LT) e.) Bagahup-Babatnagon-Sta. Cruz-Banugo-Carigara Road (S00064LT) f.) Tanauan-Dagani Road (S00059LT) g.) Tacloban-Baybay South Road (Paving Section) (S00055LT) h.) Paving-Campetic Road (S00056LT) i.) Government Center Road Network (S00047LT), within the District ABC: P701,831.51; 60 CD	Maint. Section	-do-	-do-	-do-	-do-	-do-	-do-	-do-	701,831.51	701,831.51	-	Fabrication and Installation of Concrete Kilometer Post along National Roads

18IC0051	Construction of Rain Water Collection System (RWCS) at: 1.) Telegrafio Site 2 ES, Brgy. Telegrafio, Tolosa, Leyte (P198,000.00), 2.) San Isidro ES, Brgy. San Isidro, Tanauan, Leyte (P198,000.00), 3.) Cogon ES, Brgy. Cogon, Tanauan, Leyte (P198,000.00), 4.) Tugop ES, Brgy. Tugop, Tanauan, Leyte (P198,000.00), 5.) Nagasasan ES, Brgy. Nagasasan, Babatngon, Leyte (P198,000.00), 6.) Victory ES, Brgy. Victory, Babatngon, Leyte (P198,000.00), 7.) Lukay PS, Brgy. Lukay, Babatngon, Leyte (P198,000.00), 8.) Bagacay ES, Brgy. Bagacay, San Miguel, Leyte (P198,000.00), 9.) Sta. Cruz ES, Brgy. Santa Cruz, San Miguel, Leyte (P198,000.00), 10.) Caraycaray ES, Brgy. Caraycaray, San Miguel, Leyte (P198,000.00), 11.) Borsein ES, Brgy. Borsein, Alangalang, Leyte (P198,000.00), 12.) Montano ES, Brgy. Binotang Alangalang, Leyte (P198,000.00), 13.) Tinaisan ES, Brgy. Magsaysay, Alangalang, Leyte (P198,000.00), 14.) Veteranos ES, Brgy. Veteranos, Alangalang, Leyte (P198,000.00), 15.) San Isidro ES, Brgy. San Isidro, Sta Fe, Leyte (P198,000.00), 16.) San Migueley ES, Brgy. San Migueley, Sta Fe, Leyte (P198,000.00), 17.) DPWH, Leyte 1st DEO, Pawing, Palo, Leyte (P198,000.00), within the District ABC: P3,248,190.00; 60 CD	Const. Section	-do-	-do-							3,366,000.00	-			Construction of 17 units Stainless Water Tank on Elevated Concrete Beam
18IC0052	Construction of Multi-Purpose Building (Covered Court), Brgy. Canap, San Miguel, Leyte ABC: P2,895,000.00; 80 CD	Const. Section	-do-	Apr. 20-27, 2018	May 10, 2018	May 21-28, 2018	May 29, 2018 - June 02, 2018	-do-	3,000,000.00	-			3,000,000.00	Const. of MPB (Covered Court) Phase I	
18IC0053	Concreting of Brgy. Baulanad- Brgy. Pitogo FMR, Brgy. Baulanad and Brgy. Pitogo, Sta. Fe, Leyte ABC: P4,899,999.90; 30 CD	Const. Section	-do-	June 13 - 20, 2018	July 03, 2018	July 14 - 21, 2018	July 22 - 26, 2018	-do-	5,000,000.00	-			5,000,000.00	Road Concreting, L=526.203 L.m., w=5.00 m, t=0.20m	
18IC0054	Construction of Multi-Purpose Building (Senior Citizens Center), Brgy. Pawing, Palo, Leyte ABC: P4,825,000.00; 105 CD	Const. Section	-do-	June 20, 2018 - July 27, 2018	July 10, 2018	July 21 - 28, 2018	July 29, 2018 - Aug. 02, 2018	-do-	5,000,000.00	-			5,000,000.00	Construction of MPB (Senior Citizens Center), Floor Elevation=0.40M, from Finish Line	
18IC0055	Const./ Rehab./Improvement of Flood Control Project along Limburan River, Chainage 1090 – Chainage 1230, Tanauan, Leyte ABC: P19,600,000.00; 140 CD	Const. Section	-do-	July 13 - 20, 2018	Aug. 02, 2018	Aug. 14 - 21, 2018	Aug. 22 - 26, 2018	-do-	20,000,000.00	-			20,000,000.00	Const. of Stone Masonry Revetment w/ Pile Cap and 10m Steel Sheet Pile, Horizontal Length = 140 L.m, Vertical Length = 3,500 m.	
18IC0056	Rehab. Of Administrative Building, Babatngon Experiment Station, Brgy. Bagong Silang, Babatngon, Leyte ABC: P3,926,880.00; 120 CD	Const. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	4,007,000.00	-			4,007,000.00	Rehabilitation of Building.	
18IC0057	Rehab. Of Box Culvert, Babatngon Experiment Station, Brgy. Bagong Silang, Babatngon, Leyte ABC: P3,478,902.00; 90 CD	Const. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	3,549,900.00	-			3,549,900.00	Const./Rehab. Of 2 Barrel RCBC, 2.40m x2.40m, L=7.0m	
18IC0058	Establishment of Climate Change and DRRM Office, Babatngon Experiment Station, Brgy. Bagong Silang, Babatngon, Leyte ABC: P2,940,000.00; 120 CD	Const. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	3,000,000.00	-			3,000,000.00	Rehabilitation of Building.	
18IC0059	Rehab. Of Divisional Fence, San Miguel Experiment Station, Brgy. Caraycaray, San Miguel, Leyte ABC: P2,153,060.00; 120 CD	Const. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	2,197,000.00	-			2,197,000.00	Const. of 2,125.00 L.m. Divisional Fence w/ Conc. Post and Pedestal w/ Barbed Wires.	
18IC0060	Rehab./Improvement of Potable Water System, San Miguel Experiment Station, Brgy. Caraycaray, San Miguel, Leyte ABC: P1,568,000.00; 90 CD	Const. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	1,600,000.00	-			1,600,000.00	Const. of Water Tank w/ Capacity of 20,000.00 Ltr. w/ Complete Piping System, Installation of Pedestal w/ Faucet.	
18IC0061	Rehab. Of Poultry House, San Miguel Experiment Station, Brgy. Caraycaray San Miguel, Leyte ABC: P1,470,000.00; 90 CD	Const. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	1,500,000.00	-			1,500,000.00	Rehab. Of Poultry House	

18IC0062	Mobilization of Amphibious Excavator DX225AM (K4-31) from Manila to DPWH, Leyte 1st DEO for use in the Dredging of Bangon River, Palo, Leyte ABC: P1,200,000.00; 30 CD	Maint. Section	-do-	September 05 - 12, 2018	Sept. 25, 2018	October 06 - 13, 2018	October 14 - 18, 2018	-do-	1,200,000.00	1,200,000.00	-	Mobilization of Amphibious Excavator DX225AM (K4-31)
18IC0063	Const./Rehab. of Various FMK in Tanauan, Leyte: 1. Brgy. Pasil to Brgy. Tugop - P4,570,862.42 2. Brgy. Camite to Brgy. Balud - P2,688,742.83 3. Brgy. Calmon to Brgy. Arado - P1,980,706.89 4. Brgy. Calmon to Brgy. Cambalsara - P4,526,050.73 5. Brgy. Pasil to Brgy. Binolo - P3,074,129.09 6. Brgy. Silo Nalwatan to Brgy. Atipolo - P4,660,486.80 7. Brgy. San Isidro to Brgy. Sta. Elena - P4,821,812.60 8. Brgy. Maleguicay to Brgy. Sta. Elena - P7,386,110.00 9. Brgy. Binolo to Brgy. Talolara - P1,550,508.92 10. Brgy. Arado to Brgy. Linao - P566,540.00 11. Burgos Street, Brgy. San Roque - P1,421,445.00 Tanauan, Leyte ABC: P37,247,395.28; 160 CD	Const. Section	-do-	September 26 - Oct. 03, 2018	October 16, 2018	Oct. 27 - Nov. 03, 2018	November 04 - 08, 2018	-do-	38,577,789.00	-	38,577,789.00	Const./ Rehab. of Concrete Pavement
18IC0064	Repair/Rehab./Improvement of Drainage Canal Structure along Paving-Campet Road (S00056L.T) K0917+(-164) - K0917+(-084), Palo, Leyte ABC: P970,584.12; 30 CD	Maint. Section	-do-	October 17 - 24, 2018	November 06, 2018	November 17 - 24, 2018	November 25 - 29, 2018	-do-	970,584.12	970,584.12	-	Const. of Lined Canal = 80L.m. with Provision for Catch Basin at the Start of the Project.
18IC0065	Repair/Rehab./Improvement of Drainage Canal Structure along Bagahupi-Babatangan-Sta. Cruz-Barugo-Cangara Road (S00064L.T) K0924+028 - K0925+099, Babatangan, Leyte ABC: P262,826.63; 30 CD	Maint. Section	-do-	October 17 - 24, 2018	November 06, 2018	November 17 - 24, 2018	November 25 - 29, 2018	-do-	262,826.63	262,826.63	-	Repair of Existing Lined Canal = 50L.m.
18IC0066	Resurfacing of Unpaved Road Shoulder along Tigbao-Pulak-Sta. Fe Road (S00039L.T), K0909+(-303) - K0914+607 and Sta. Fe-Pastrana-Dagani Road (S00041L.T), K0927+(-2361) - K0929+735, Sta. Fe, Leyte ABC: P899,594.26; 30 CD	Maint. Section	-do-	October 17 - 24, 2018	November 06, 2018	November 17 - 24, 2018	November 25 - 29, 2018	-do-	899,594.26	899,594.26	-	Resurfacing of Unpaved Low Shoulder, Embankment from Borrow=660 Cu.m. Crushed Aggregate Surface Coarse=376.09 Cu.m.
18IC0067	Construction of One-Storey, Three-Classroom School Building (9.5mx27.0m) with Parapel, Cahunayhumayan ES, Tanauan, Leyte ABC: P5,888,013.96; 126 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	5,917,601.97	-	5,917,601.97	Complete Const. of 1-Storey, 3-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.80 m. from NGL
18IC0068	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapel, Babatangan Central School, Babatangan, Leyte ABC: P4,187,802.82; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	4,208,847.06	-	4,208,847.06	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.35 m. from NGL
18IC0069	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapel, Bagong Siliang Elementary School, Babatangan, Leyte ABC: P4,082,786.72; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	4,103,303.24	-	4,103,303.24	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0070	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapel, Biasong Elementary School, Babatangan, Leyte ABC: P4,230,144.16; 154 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	4,251,401.17	-	4,251,401.17	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0071	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapel, Gov. E. Jaro Elementary School, Babatangan, Leyte ABC: P4,030,795.45; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	4,031,050.70	-	4,031,050.70	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.86 m. from NGL

18IC0072	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Lukay Primary School, Babatngon, Leyte ABC: P3,898,056.26; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	3,917,644.48	-	3,917,644.48	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.40 m. from NGL
18IC0073	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Magcasing Elementary School, Babatngon, Leyte ABC: P3,888,323.34; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	3,907,862.65	-	3,907,862.65	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0074	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Malibago Elementary School, Babatngon, Leyte ABC: P3,898,389.25; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	3,917,979.15	-	3,917,979.15	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0075	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Pagsulungon Elementary School, Babatngon, Leyte ABC: P4,070,183.21; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	4,090,636.39	-	4,090,636.39	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0076	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Rizal Elementary School, Babatngon, Leyte ABC: P4,063,432.93; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	4,083,852.19	-	4,083,852.19	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0077	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, San Agustin Elementary School, Babatngon, Leyte ABC: P3,931,566.71; 115 CD	Const. Section	-do-	October 19 - 26, 2018	November 08, 2018	November 19 - 26, 2018	November 27 - Dec. 01, 2018	-do-	3,951,323.33	-	3,951,323.33	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.50 m. from NGL
18IC0078	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, San Ricardo Elementary School, Babatngon, Leyte ABC: P4,063,432.93; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	4,083,852.19	-	4,083,852.19	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0079	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Taguile Elementary School, Babatngon, Leyte ABC: P3,878,538.57; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,898,028.71	-	3,898,028.71	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0080	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Castilla Elementary School, Palo, Leyte ABC: P3,874,624.66; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,894,095.14	-	3,894,095.14	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0081	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Gacac Elementary School, Palo, Leyte ABC: P3,949,185.98; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,969,031.14	-	3,969,031.14	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.55 m. from NGL
18IC0082	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, San Agustin Elementary School, Palo, Leyte ABC: P3,873,646.19; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,893,111.75	-	3,893,111.75	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0083	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Baras Elementary School, Palo, Leyte ABC: P3,934,093.58; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,953,862.89	-	3,953,862.89	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.50 m. from NGL
18IC0084	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Candiang Elementary School, Palo, Leyte ABC: P4,053,780.00; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	4,074,150.75	-	4,074,150.75	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.90 m. from NGL

18IC0085	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Naga-Naga Elementary School, Palo, Leyte ABC: P3,877,097.52; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,896,580.42	-	3,896,580.42	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0086	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, San Fernando Elementary School, Palo, Leyte ABC: P3,873,646.19; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,893,111.75	-	3,893,111.75	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0087	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Cabalanthan Elementary School, San Miguel, Leyte ABC: P3,897,077.79; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,916,661.10	-	3,916,661.10	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.40 m. from NGL
18IC0088	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Lukay Elementary School, San Miguel, Leyte ABC: P4,150,428.82; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	4,171,285.25	-	4,171,285.25	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.30 m. from NGL
18IC0089	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Mawodpawod Elementary School, San Miguel, Leyte ABC: P3,873,646.19; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,893,111.75	-	3,893,111.75	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0090	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, San Miguel Central School, San Miguel, Leyte ABC: P3,869,361.14; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,898,805.17	-	3,898,805.17	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0091	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Sta. Cruz Elementary School, San Miguel, Leyte ABC: P4,028,071.77; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	4,048,313.34	-	4,048,313.34	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.80 m. from NGL
18IC0092	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Sta. Cruz Elementary School, San Miguel, Leyte ABC: P3,868,991.35; 115 CD	Const. Section	-do-	October 24 - 31, 2018	November 13, 2018	November 24 - Dec. 01, 2018	December 02 - 06, 2018	-do-	3,888,433.52	-	3,888,433.52	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0093	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Daniel Z. Romualdez Memorial Elementary School, Tolosa, Leyte ABC: P4,064,919.74; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,095,346.47	-	4,095,346.47	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.90 m. from NGL
18IC0094	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Old Elementary School, Tolosa, Leyte ABC: P3,866,895.91; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,886,327.55	-	3,886,327.55	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0095	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Old Elementary School, Tolosa, Leyte ABC: P3,874,624.66; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,894,095.14	-	3,894,095.14	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0096	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Opong Elementary School, Tolosa, Leyte ABC: P4,119,792.58; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,140,495.06	-	4,140,495.06	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.20 m. from NGL
18IC0097	Construction of One-Storey, Two-Classroom School Building, (9.5mx18.0m) with Parapet, Tanghas Elementary School, Tolosa, Leyte ABC: P4,014,686.53; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,034,860.83	-	4,034,860.83	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.80 m. from NGL

18IC0098	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Telegrafio Elementary School, Tolosa, Leyte ABC: P4,070,125.46; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,090,578.35	-	4,090,578.35	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0099	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Cabasaran Elementary School, Alangalang, Leyte ABC: P3,898,002.25; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,917,590.20	-	3,917,590.20	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.40 m. from NGL
18IC0100	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Alangalang National High School, Alangalang, Leyte ABC: P4,201,945.47; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,223,060.77	-	4,223,060.77	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.50 m. from NGL
18IC0101	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Anahaway National High School, Palo, Leyte ABC: P3,866,895.91; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,866,327.55	-	3,866,327.55	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0102	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Juan S. Tismo NHS (Babaringon NHS), Babaringon, Leyte ABC: P4,201,965.37; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,223,080.77	-	4,223,080.77	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.50 m. from NGL
18IC0103	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Killing National High School, Tanauan, Leyte ABC: P3,873,646.19; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,893,111.75	-	3,893,111.75	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0104	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Daniel Z. Romualdez State Comprehensive School of Fisheries, Tolosa, Leyte ABC: P3,960,226.11; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,980,126.74	-	3,980,126.74	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.60 m. from NGL
18IC0105	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, San Joaquin National High School, Palo, Leyte ABC: P4,070,183.21; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	4,090,636.39	-	4,090,636.39	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=1.00 m. from NGL
18IC0106	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Tolosa National High School, Tolosa, Leyte ABC: P3,877,735.31; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,897,221.42	-	3,897,221.42	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.319 m. from NGL
18IC0107	Construction of One-Storey, Two-Classroom School Building (9.5mx18.0m) with Parapet, Borseñ National High School, Alangalang, Leyte ABC: P3,945,761.99; 115 CD	Const. Section	-do-	October 26 - November 02, 2018	November 15, 2018	November 26 - Dec. 03, 2018	December 04 - 08, 2018	-do-	3,965,589.94	-	3,965,589.94	Complete Const. of 1-Storey, 2-CL SB with Toilet and Window Grills at Front Windows. Floor Elevation=0.55 m. from NGL
18IC0108	Repair/Rehab. Of Roads along Maint. San Miguel-Santol Road (S000611.T), K0937+641 - K0937+740 (Right Lane) and K0937+842 - K0937+878 (Right Lane), Alangalang, Leyte ABC: P888,061.86; 30 CD	Maint. Section	-do-	October 31 - November 07, 2018	November 20, 2018	December 01 - 08, 2018	December 09 - 13, 2018	-do-	888,061.86	888,061.86	-	Reblocking of Roads, A = 411.75 Sq.m., 280mm thick
18IC0109	Repair/Rehab. Of Roads along Leyte-Samar-Inter Provincial Road (S000471.T), K0905+062.50- K0905+080.70, K0905+252.70 - K0905+279.70, K0906+702.20 - K0906+729.20, K0909+142.90 - K0909+193.20, Babaringon, Leyte ABC: P866,674.65; 30 CD	Maint. Section	-do-	October 31 - November 07, 2018	November 20, 2018	December 01 - 08, 2018	December 09 - 13, 2018	-do-	866,674.65	866,674.65	-	Reblocking of Roads, A = 398.03 Sq.m., 280mm thick
18IC0110	Repair/Rehab. Of Roads along Tanauan-Dagami Road (S000591.T), K0922+928 - K0923+072 (Right Lane), Tanauan, Leyte ABC: P945,803.31; 30 CD	Maint. Section	-do-	October 31 - November 07, 2018	November 20, 2018	December 01 - 08, 2018	December 09 - 13, 2018	-do-	945,803.31	945,803.31	-	Reblocking of Roads, A = 439.20 Sq.m., 280mm thick

18IC0111 - (Negotiated)	Fabrication and installation of Load Limit along: a.) Daang Maharlika (S00024LT) K0911+(-118) - K0934+358 (20pcs) b.) Palo-Carigara-Cimoc Road (S00034LT) K0916+(-809) - K0938+078 (12pcs) c.) Government Center Road Network (S00047LT) K0913+(-500) - K0913+730 (2pcs) d.) Bagabuh-Babatngon-Sia, Cruz-Barugo-Carigara Road (S00064LT) K0907+(-127) - K0926+523 (4pcs), e.) Bagabuh-Babatngon-Sia, Cruz-Barugo-Carigara Road (S00066LT) Chainage 0 - Chainage 9892 (2pcs) f.) Mainit-San Miguel-Santol Road (S00061LT) K0936+(-489) - K0951+1278 (6pcs) ABC: P399,206.00; 30 CD	Maint. Section	-do-	December 21 - 28, 2018	December 28, 2018	December 31, 2018	January 01, 2019	-do-	399,206.00	399,206.00	-	Fabrication and installation of Load Limit along National Bridges.
18IC0112	Preventive Maintenance along Mainit-San Miguel-Santol Road (S00061LT), K0936+(-489) - K0936+(-227), Alangalang, Leyte ABC: P1,800,000.00; 30 CD	Maint. Section	-do-	November 28 - December 05, 2018	December 18, 2018	December 29, 2018 - January 05, 2019	January 06 - 10, 2019	-do-	1,800,000.00	1,800,000.00	-	Asphalt Overlay, A = 1,335.60 Sq.M. and 50mm thick
18IC0113	Const./Improvement/Upgrading of Various DSWD Buildings: 1. Const. of 2-Storey RSOC Building, Left Wing (Complete) and Completion of 2nd Floor Existing Main Entrance Building, DSWD F08 Center and Institution Complex, Paving, Palo, Leyte - P10,621,755.00 2. Const. of Multi-Purpose Building (HFG), DSWD F08 Center and Institution Complex, Paving, Palo, Leyte - P6,755,000.00 3. Const. of Guard House w/ PACD Office, DSWD F08 Office Compound, Gov. Center, Candahug, Palo, Leyte - P3,493,300.62 4. Const. RSOC Building (2nd Floor), DSWD F08 Center and Institution Complex, Paving, Palo, Leyte - P1,732,175.01 5. Improvement of HFG Facilities, DSWD F08 Center and Institution Complex, Paving, Palo, Leyte - P1,042,200.00 6. Upgrading of Stock Room (HFG), DSWD F08 Center and Institution Complex, Paving, Palo, Leyte - P1,000,000.00 7. Improvement of RHW Facilities, DSWD, Paving, Palo, Leyte - P935,366.78 ABC: P25,479,797.41; 220 CD	Const. Section	-do-	December 07 - 14, 2018	December 27, 2018	January 07 - 14, 2019	January 15 - 19, 2019	-do-	26,337,366.78	-	26,337,366.78	Construction/Improvement/Upgrading of Buildings
18IC0114	Rehab. Of Seed Storage Facility, Babatngon Experiment Station, Brgy. Bagong Silang, Babatngon, Leyte ABC: P9,442,525.00; 148 CD	Const. Section	-do-	December 07 - 14, 2018	December 27, 2018	January 07 - 14, 2019	January 15 - 19, 2019	-do-	9,785,000.00	-	9,785,000.00	Re-establishment of Storage Facility, Floor Elevation = 1.80m. From Natural Grade Line
18IC0115	Re-establishment of Storage Facility, Babatngon Experiment Station, Brgy. Bagong Silang, Babatngon, Leyte ABC: P9,167,500.00; 105 CD	Const. Section	-do-	December 07 - 14, 2018	December 27, 2018	January 07 - 14, 2019	January 15 - 19, 2019	-do-	9,500,000.00	-	9,500,000.00	Re-establishment of Storage Facility, Floor Elevation = 1.80m. From Natural Grade Line
18IC0116	Reconstruction of Fertilizer and Chemical Bodega, Babatngon Experiment Station, Brgy. Bagong Silang, Babatngon, Leyte ABC: P7,273,890.50; 105 CD	Const. Section	-do-	December 07 - 14, 2018	December 27, 2018	January 07 - 14, 2019	January 15 - 19, 2019	-do-	7,537,700.00	-	7,537,700.00	Re-establishment of Storage Facility, Floor Elevation = 1.80m. From Natural Grade Line
18IC0117	Construction of Sheep House, San Miguel Experiment Station, Brgy. Caraycaray, San Miguel, Leyte ABC: P2,702,000.00; 120 CD	Const. Section	-do-	December 07 - 14, 2018	December 27, 2018	January 07 - 14, 2019	January 15 - 19, 2019	-do-	2,800,000.00	-	2,800,000.00	Const. of Two (2) Buildings Sheep House

Prepared by:

LEAH A. TAGNIPES

Head, Procurement Unit & BAC Secretariat

Recommending Approval:

WINIFREDO V. DUAVIS

BAC Chairman

Approved:

JOHNNY M. ACOSTA

District Engineer

DEFINITION

Remarks
Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

1. **PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. **PROJECT (BESF)** - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. **PMO/End User** - Unit as proponent of program or project
4. **Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. **Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting, submission and receipt/Opening of bids, award of contract, contract signing).
6. **Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
7. **Estimated Budget** - Agency approved estimate of project/program costs
8. **Remarks** - brief description of program or project

Breakdown into moce and co for tracking purposes; aligned with budget
Any remark that will help GPFB track programs and projects

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

(UPDATED) Annual Procurement Plan for FY 2018 (Consultancy)

Standard Coding (Proc./Contract ID)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Project)	Remarks (Explaining changes from the APP)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
18CSIC0001	Conduct Subsurface Exploration Survey for the Proposed Widening of Maitrong Bridge (B00044.LT), K0319+205, Palo-Catigara-Ormoc Road (S00034.LT), Palo, Leyte	Quality Assurance Section	Public Bidding	Sep. 04-10, 2018	Sep. 26, 2018	Oct. 12-15, 2018	Oct. 16-22, 2018	PDE 2018	914,031.13	-	914,031.13	Carry Out Liquefaction Analysis per Site, Eight (8) Borehole, Four (4) Offshore @ 42 M per Borehole, Undisturbed Soil Sampling (UDS) for Clay with N Value	-

Prepared by:

Leah A. Tagnires
LEAH A. TAGNIRES
Head, Procurement Unit/BAC Secretariat

Recommending Approval:

Winifredo V. Duavis
WINIFREDO V. DUAVIS
BAC Chairman

Approved:

Johnny M. Acosta
JOHNNY M. ACOSTA
District Engineer

DEFINITION

1. PROGRAM (BESF)– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. PROJECT (BESF)– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. PMO/End User - Unit as proponent of program or project

4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).

6. Source of Funds - Whether GOP, Foreign Assisted or Special Purpose Fund

7. Estimated Budget - Agency approved estimate of project/program costs

8. Remarks - brief description of program or project

Remarks

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GP/B track programs and projects

UPDATED(DPWH)ANNUAL PROCUREMENT PLAN FOR FY 2018 (GOODS)

Schedule for Each Procurement Activity												Estimated Budget (Php)			REMARKS
CODE (PAP)	PROCUREMENT PROGRAM/PROJECTS	PMO/END-USER	MODE OF PROCUREMENT	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract of Signing	Source of Funds	TOTAL	MOOE NO. (UACS)	CO				
FUND 101 (UACS NO.)	COMMON USE SUPPLIES														
300203100484000	1st Quarter		Negotiated Procurement through PS-DBM	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	2,460,540.92	203,973.00	2,256,567.92				
310103100196000	2nd Quarter	DPWH, LEYTE 1-DEO	Negotiated Procurement through PS-DBM	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	771,252.23	98,497.00	672,755.23				
310109100112000	3rd Quarter		Negotiated Procurement through PS-DBM	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	441,597.23	42,102.00	399,495.23				
310305100349000	4th Quarter		Negotiated Procurement through PS-DBM	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	668,497.23	43,392.00	625,105.23				
	FUEL								579,194.23	19,982.00	559,212.23				
300203100484000	1st Quarter		Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	3,275,000.00	2,380,000.00	895,000.00				
310103100196000	2nd Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	812,500.00	570,000.00	242,500.00				
310109100112000	3rd Quarter		Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	817,500.00	570,000.00	247,500.00				
310305100349000	4th Quarter		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	822,500.00	620,000.00	202,500.00				
	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVES								822,500.00	620,000.00	202,500.00				
300703100484000	1st Quarter		Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	494,550.00	361,250.00	133,300.00				
310103100196000	2nd Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	127,350.00	74,400.00	52,950.00				
310109100112000	3rd Quarter		Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	143,500.00	115,350.00	28,150.00				
310305100349000	4th Quarter		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	122,450.00	93,500.00	28,950.00				
	VEHICLE & ACCESSORIES								101,250.00	78,000.00	23,250.00				
300203100484000	1st Quarter		SHOPPING	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	3,027,580.00	2,895,580.00	132,000.00				
310103100196000	2nd Quarter	DPWH, LEYTE 1-DEO	SHOPPING	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	929,265.00	867,265.00	62,000.00				
310109100112000	3rd Quarter		SHOPPING	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	863,465.00	843,465.00	20,000.00				
310305100349000	4th Quarter		SHOPPING	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	751,805.00	726,805.00	25,000.00				
	REPAIR AND MAINTENANCE OF SERVICE VEHICLE								483,045.00	458,045.00	25,000.00				
300203100484000	1st Quarter		Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	300,000.00	200,000.00	100,000.00				
310103100196000	2nd Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	25,000.00		25,000.00				
310109100112000	3rd Quarter		Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	100,000.00	75,000.00	25,000.00				
310305100349000	4th Quarter		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	100,000.00	75,000.00	25,000.00				

UPDATED(DPWH)ANNUAL PROCUREMENT PLAN FOR FY 2018 (GOODS)

UPDATED/DPWH/ANNUAL PROCUREMENT PLAN FOR FY 2018 (GOODS)															
CODE (PAP)	PROCUREMENT PROGRAM/PROJECTS	PMO/END-USER	MODE OF PROCUREMENT	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (Php)			REMARKS
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract of Signing					MOOE (UACS NO. 10000010000100)	CO		
300203100484000	1st Quarter	DPWH, LEYTE	Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	892,675.00	-	892,675.00		
310103100196000	2nd Quarter	1-DEO	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018		852,175.00	-	852,175.00		
31009100112000	3rd Quarter			3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018		40,500.00	-	40,500.00		
31005100349000	4th Quarter			4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	-	-	-	-		
COMMON OFFICE EQUIPMENT															
300203100484000	1st Quarter		Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	9,795,494.00	2,715,184.00	7,080,310.00		
310103100196000	2nd Quarter	DPWH, LEYTE	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	4,643,499.00	2,479,189.00	2,164,310.00		
310109100112000	3rd Quarter	1-DEO	Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	704,225.00	66,225.00	638,000.00		
31005100349000	4th Quarter		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	2,614,270.00	136,270.00	2,478,000.00		
COMMON COMPUTER SUPPLIES										GOP	1,833,500.00	33,500.00	1,800,000.00		
300203100484000	1st Quarter		Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	8,813,885.00	1,310,100.00	7,503,785.00		
310103100196000	2nd Quarter	DPWH, LEYTE	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	2,345,430.00	577,790.00	1,767,640.00		
310109100112000	3rd Quarter	1-DEO	Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	2,015,256.00	322,185.00	1,693,071.00		
31005100349000	4th Quarter		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	2,366,356.00	232,605.00	2,133,751.00		
JANITORIAL SUPPLIES										GOP	2,086,843.00	177,520.00	1,909,323.00		
300203100484000	1st Quarter		Negotiated	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	523,456.00	-	523,456.00		
310103100196000	2nd Quarter	DPWH, LEYTE	Negotiated	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	130,864.00	130,864.00	130,864.00		
310109100112000	3rd Quarter	1-DEO	Procurement	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	130,864.00	130,864.00	130,864.00		
31005100349000	4th Quarter		PS-DBM	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	130,864.00	130,864.00	130,864.00		
NON-COMMON USE SUPPLIES										GOP					
300203100484000	1st Quarter		Competitive Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	3,436,554.50	-	3,436,554.50		
310103100196000	2nd Quarter	DPWH, LEYTE	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	605,700.00	605,700.00	605,700.00		
310109100112000	3rd Quarter	1-DEO	Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	111,754.50	111,754.50	111,754.50		
31005100349000	4th Quarter		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	2,719,100.00	2,719,100.00	2,719,100.00		
SERVICE VEHICLE										GOP					
300203100484000	1st Quarter		Public Bidding	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	1st Quarter 2018	GOP	950,000.00	-	950,000.00		
310103100196000	2nd Quarter	DPWH, LEYTE		2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	950,000.00	-	950,000.00		
310109100112000	3rd Quarter	1-DEO		3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	-	-	-	-		
31005100349000	4th Quarter			4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	-	-	-	-		

UPDATED/DPWH/ANNUAL PROCUREMENT PLAN FOR FY 2018 (GOODS)

CODE (PAP)	PROCUREMENT PROGRAM/PROJECTS	PMO/END-USER	MODE OF PROCUREMENT	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)		REMARKS
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract of Signing				MOOE NO. (UACS 1000001000010 00)	CO	
300203100484000 310103100196000 310109100112000	LABORATORY APPARATUS & CHEMICALS 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	- GOP GOP GOP	80,660.00 26,830.00 26,830.00 13,500.00	- - - -	80,660.00 26,830.00 26,830.00 13,500.00		
310305100349000	LABORATORY APPARATUS MAINTENANCE		Competitive Bidding	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	13,500.00	-	13,500.00		
300203100484000 310103100196000 310109100112000 310305100349000	LABORATORY APPARATUS MAINTENANCE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	- GOP GOP GOP	61,000.00 60,250.00 250.00 250.00	- - - -	61,000.00 60,250.00 250.00 250.00		
300203100484000 310103100196000 310109100112000 310305100349000	SUPPLY OF MATERIALS FOR MAINTENANCE ACTIVITIES 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter		Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	GOP GOP GOP GOP	17,139,701.00 6,052,844.44 4,100,000.00 4,386,060.56	17,139,701.00 6,052,844.44 4,100,000.00 4,386,060.56			
300203100484000 310103100196000 310109100112000 310305100349000	REPAIR OF LABORATORY APPARATUS 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, LEYTE 1-DEO	Negotiated	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	GOP GOP GOP GOP	20,000.00 20,000.00 20,000.00 20,000.00	- - - -	20,000.00 20,000.00 20,000.00 20,000.00		
300203100484000 310103100196000 310109100112000 310305100349000	PRINTING SERVICES 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	1st Quarter 2018 2nd Quarter 2018 3rd Quarter 2018 4th Quarter 2018	- GOP GOP GOP	60,000.00 60,000.00 60,000.00 60,000.00	- - - -	60,000.00 60,000.00 60,000.00 60,000.00		
300203100484000 310103100196000	SOFTWARE APPLICATION USE 1st Quarter 2nd Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	GOP GOP	2,553,000.00 153,000.00	- -	2,553,000.00 153,000.00		

UPDATED(DPWH)ANNUAL PROCUREMENT PLAN FOR FY 2018 (GOODS)

CODE (PAP)	PROCUREMENT PROGRAM/PROJECTS	PMO/END-USER	MODE OF PROCUREMENT	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		REMARKS	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract of Signing		MOOE NO. (UACS 10000010000100)	CO		
310109100112000	3rd Quarter 4th Quarter	DPWH, LEYTE 1-DEO	Competitive Bidding	3rd Quarter 2018 4th Quarter 2018	3rd Quarter 2018 4th Quarter 2018	3rd Quarter 2018 4th Quarter 2018	3rd Quarter 2018 4th Quarter 2018	GOP	2,400,000.00		2,400,000.00 -	
310305100349000	OFFICE SUPPLY FOR ROADSLOPE MANAGEMENT & MAINTENANCE&MPP USE- NON COMMON USE											
300203100484000	1st Quarter 2nd Quarter	DPWH, LEYTE	Competitive Bidding	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	GOP	308,436.00	153,000.00	155,436.00	
310103100196000	2nd Quarter	DPWH, LEYTE	Competitive Bidding	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP	153,000.00	153,000.00	-	
310109100112000	3rd Quarter	1-DEO	Competitive Bidding	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP	155,436.00		155,436.00	
310305100349000	4th Quarter			4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP	300,000.00		300,000.00	
300203100484000	1st Quarter 2nd Quarter	DPWH, LEYTE	Competitive Bidding	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	1st Quarter 2018 2nd Quarter 2018	GOP	300,000.00		300,000.00	
310103100196000	2nd Quarter	1-DEO		2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	2nd Quarter 2018	GOP			-	
310109100112000	3rd Quarter			3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	3rd Quarter 2018	GOP			-	
310305100349000	4th Quarter			4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	4th Quarter 2018	GOP			-	
	DISASTER PREPAREDNESS EQUIPMENTS								133,223.50		133,223.50	
300203100484000	1st Quarter			1st Quarter 2017	1st Quarter 2017	1st Quarter 2017	1st Quarter 2017	GOP				
310103100196000	2nd Quarter	DPWH, LEYTE	Competitive Bidding	2nd Quarter 2017	2nd Quarter 2017	2nd Quarter 2017	2nd Quarter 2017	GOP	133,223.50		133,223.50	
310109100112000	3rd Quarter	1-DEO		3rd Quarter 2017	3rd Quarter 2017	3rd Quarter 2017	3rd Quarter 2017	GOP				
310305100349000	4th Quarter			4th Quarter 2017	4th Quarter 2017	4th Quarter 2017	4th Quarter 2017	GOP				
	COMMON GENERAL SUPPLIES								1,604,498.50		1,604,498.50	
300203100484000	1st Quarter		Competitive Bidding	1st Quarter 2017	1st Quarter 2017	1st Quarter 2017	1st Quarter 2017	GOP			447,650.00	
310103100196000	2nd Quarter	DPWH, LEYTE	Competitive Bidding	2nd Quarter 2017	2nd Quarter 2017	2nd Quarter 2017	2nd Quarter 2017	GOP	413,927.00		413,927.00	
310109100112000	3rd Quarter	1-DEO	Competitive Bidding	3rd Quarter 2017	3rd Quarter 2017	3rd Quarter 2017	3rd Quarter 2017	GOP	373,761.50		373,761.50	
310305100349000	4th Quarter		Competitive Bidding	4th Quarter 2017	4th Quarter 2017	4th Quarter 2017	4th Quarter 2017	GOP	369,160.00		369,160.00	
									TOTAL	56,230,254.42	27,358,788.00	28,871,466.42

Prepared by:

LEAH A. THIGAYES

PROCUREMENT UNIT/SECRETARIAT

Note:

This APP for Goods FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FS, pursuant to GAA for FY 2018.

This APP also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services (goods) for FY 2016.

This APP is a consolidation of submitted PMPs from various offices/end-users as of January 31, 2018.

This APP contained common office supplies not available from PS-DBM as per PS-Virtual Store List of Goods posted in the PHILGEPs.

All purchases of common-use supplies and equipment from DBM-Procurement Services should be included in the APP as a line item. Specific date of procurement schedule cannot be determined yet due to the APP finalization subject to budgetary allocation.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under Annex "H" of Revised IRR of R.A. 9184.