

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310302100098000	18B00053: Replacement of Permanent Weak Bridges, Abusag Bridge (BO4258LZ) along Baybayog-Baggao-Dalin-Sta Margarita Road	Construction Division	YES	Competitive Bidding	04/21/2018 04/27/2018	05/22/2018	05/28/2018	08/06/2018	GoP	108,000.00		108,000.00	MYCA, Bid-out in 2018 Bridge construction
310205100381000	18B00055: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads, Delfin Albano (Cansan-Bagutari Bridge)	Construction Division	YES	Competitive Bidding	09/18/2018 09/24/2018	08/10/2018	10/15/2018	10/26/2018	GoP	200,000.00		200,000.00	MYCA, Bid-out in 2018 Bridge construction
310205100225000	18B00075: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads: Manila North Road (Jct. Bangag-Paruddun Sect.) - Jct. Cagayan Valley Road ( Camalaniugan), including Bridge, Cagayan Province	Construction Division	YES	Competitive Bidding	06/17/2019 06/23/2019	09/16/2019	02/17/2020	03/13/2020	GoP	200,000.00		200,000.00	MYCA, Bid-out at Central Office (Road/Bridge Construction)
310204100400000	19B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Bayombong-Solano By-Pass Road, Bayombong-Solano, Sta. 001+860 Sta. 006+202.34, Bayombong-Solano, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	12/4/2018 12/10/2018	04/01/2019	5/20/2019	06/24/2019	GoP	140,500.00		140,500.00	MYCA, Bid-out in 2019 (Construction of PCCP and Reinforced Concrete Box Culvert, Lined Canal and Retaining Wall)
310305101190000	19B00031: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Construction of New Permanent Bridge: Disilud Bridge along Cordon-Aurora Boundary Road (Isabela Bdry-Jct. Dumabato) (Parallel Bridge) B01939LZ, K0350+749, Aglipay, Quirino	Construction Division	YES	Competitive Bidding	6/25/2019 7/01/2019	07/16/2019	07/30/2019	08/15/2019	GoP	49,000.00		49,000.00	MYCA, Bid-out in 2019 (Construction of Concrete Bridge on Cast-in-Place Pile Foundation and Prestressed Concrete Girders)
310302100100000	19B00042: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Pinaripad Bridge (B01214LZ) along CDMA (Dalemdem-Pinaripad-Palacion) By-Pass Road, First Approach: K0348+860 – K0349+106.992; Bridge Proper: K0349+106.992 – K0349+348.040; Second Approach: K0349+348.040 – K0349+560, Aglipay, Quirino	Construction Division	YES	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GoP	94,800.00		94,800.00	MYCA, Bid-out in 2019 Bridge and road construction

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310302100102000	19B00043: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: San Pedro Bridge (B04450LZ) along Ng Villa Sur-San Pedro-Cabua-an - Ysmael-Disimungal Road, First Approach: K0367+178.37 – K0367+729.96; Bridge Proper: K0367+729.96– K0368+121.11; Second Approach: K0368+121.11 – K0368+460, Maddela, Quirino	Construction Division	YES	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GoP	92,000.00		92,000.00	MYCA, Bid-out in 2019 Bridge and road construction
310302100103000	19B00044: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Sifu Bridge (B01157LZ) along Santiago - Tuguegarao Road, Roxas, Isabela	Construction Division	YES	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GoP	110,000.00		110,000.00	MYCA, Bid-out in 2019 Bridge and road construction
310302100164000	19B00045: Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Construction (Completion) of Cabagan-Sta. Maria Bridge along Cabagan – Sta. Maria Road, Isabela: Road Section: Sta.450+578.72 – Sta.450+988.13 (Cabagan Side) & Sta.451+978.13 – Sta.452+232.82 (Sta. Maria Side); Bridge Proper: Sta.450+988.13 – Sta.451+228.13 (Cabagan Side) & Sta.451+948.13 – Sta.451+978.13 (Sta. Maria Side), Isabela 1st District	Construction Division	YES	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GoP	70,000.00		70,000.00	MYCA, Bid-out in 2019 Bridge and road construction
300200100003000.PC	19B00060: Repair/Rehabilitation of National Road along Cagayan Valley Road, K0476+800 – K0477+100, Alimanan, Peñaflanca, Cagayan	Construction Division	NO	Competitive Bidding	06/10-16/2020	06/30/2020	07/14/2020	07/20/2020	GoP	36,521.74		36,521.74	Construction of PCCP and Reinforced Concrete Slope Protection on Steel Sheet Piles
300200100003000.PC	19B00061: Repair/Rehabilitation of National Road along Peñaflanca Callao Cave Road, Quibal, Peñaflanca, Cagayan; K0488+600 – K0488+700; K0482+600 – K0482+620; K0483+700 – K0484+000; K0485+950 – K0485+970	Construction Division	NO	Competitive Bidding	06/10-16/2020	06/30/2020	07/14/2020	07/20/2020	GoP	101,186.26		101,186.26	Construction of Reinforced Concrete Slope Protection Structures, PCCP and Asphalt Overlay
400400000001000.PC	19B00062: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Peñaflanca – Callao Road; K0482+200 – K0482+330, K0482+390 – K0482+690	Construction Division	NO	Competitive Bidding	08/18-24/2020	09/08/2020	10/06/2020	10/16/2020	GoP	115,942.03		115,942.03	Installation of Active Wire Mesh System



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
40040000001000.PC	19B00063: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction Bypass and Diversion Roads: Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Isabela; Sta. 000+006.70 – Sta. 000+797.90	Construction Division	NO	Competitive Bidding	08/07-13/2020	09/01/2020	09/15/2020	09/18/2020	GoP	41,694.69		41,694.69	Construction of Reinforced Concrete Box Culvert and Reinforced Concrete Retaining Wall
200000100446000	19B00064: Fabrication & Installation of Road Right-of-Way Signboard		NO	Competitive Bidding	10/17/2020	11/10/2020	11/26/2020	12/04/2020	GoP	10,056.36		10,056.36	Fabrication & Installation of Road Right-of-Way Signboard
310305100792000	20B00001: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Balasig Bridge along Daang Maharlika (LZ) (Parallel Bridge), K0437 + 891	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/15/2019	02/21/2020	03/06/2020	GoP	106,792.50		106,792.50	Construction of Concrete Bridge on bored pile foundation and concrete pre-stressed girders including construction of bridge approaches and slope protection structure
310302100170000	20B00002: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Replacement of Permanent Weak Bridge: Tagaran Bridge (B04870LZ) along Daang Maharlika (LZ) (Phase II); Sta. 370+110 – Sta. 370+321.492; Sta. 370+371.492 – Sta. 370+585	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/18/2019	02/12/2020	02/21/2020	GoP	5,678.26		5,678.26	Construction of bridge approaches, drainage and slope protection structures
310302100169000	20B00003: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Replacement of Permanent Weak Bridge: Paddad Bridge (B04869LZ) along Daang Maharlika (LZ); Sta. 352+338.47 – Sta. 352+421.726; Sta. 352+458.526 – Sta. 352+532.746	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/18/2019	02/12/2020	02/21/2020	GoP	2,098.52		2,098.52	Construction of bridge approaches
310201100434000	20B00004: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Cagayan Valley Road; K0531+000 – K0533+398	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/15/2019	11/24/2020	11/24/2020	GoP	104,321.77		104,321.77	Construction of PCCP, Asphalt Overlay, Drainage and Slope Protection Structures (MYCA, 2020-2021)
300105200241000	20B00005: Proposed Construction of DPWH Regional Office 02 Motorpool	Construction Division	YES	Competitive Bidding	9/25/2019 10/01/2019	10/15/2019	02/12/2020	02/14/2020	GoP	2,102.09		2,102.09	Construction of Building

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310204100700000	20B00011: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun), Cagayan, Sta. 7+650 – Sta. 8+610.64	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	144,927.54		144,927.54	Construction of PCCP and Reinforced Concrete Retaining Wall Structure
310202100455000	20B00012: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Secondary Roads – Magapit-Mission Road, K0569+309 – K0570+900	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	11/24/2020	12/04/2020	GoP	67,091.30		67,091.30	Construction of PCCP, Reinforced Concrete Lined Canal and Retaining Wall (MYCA, 2020-2021)
310204100695000	20B00013: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Cauayan City By-Pass Road, Package 1, Isabela, Sta. 000+000 – Sta. 001+085	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	106,280.19		106,280.19	Construction of PCCP, Reinforced Concrete Box Culvert and Reinforced Concrete Retaining Wall Structure
310204100409000	20B00014: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Tumauini By-Pass Road, Sta. 000+000 – Sta. 003+557.40 (Road Opening); Sta. 000+000 – Sta. 001+240 (Road Concreting)	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	57,971.01		57,971.01	Construction of PCCP and Rubble Concrete Slope Protection Structure
310204100698000	20B00015: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – San Mateo-Alfonso Lista Diversion Road, Isabela, Sta. 002+820 – Sta. 004+179.54; Sta. 004+654.54 – Sta. 004+995	Construction Division	YES	Competitive Bidding	10/12-18/2019	11/05/2019	02/12/2020	02/21/2020	GoP	95,768.12		95,768.12	Construction of PCCP, Reinforced Concrete Box Culvert and Stone Masonry Slope Protection Structure
310205100341000	20B00016: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – Roxas-Paracelis Road, Isabela, Sta. 3+400 – Sta. 4+230	Construction Division	YES	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/12/2020	05/04/2020	GoP	37,800.00		37,800.00	Construction of PCCP, Reinforced Concrete Retaining Wall and Lined Canal
310204100701000	20B00017: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads; Tuguegarao-Solana Diversion Road; Sta. 0+700 – Sta. 1+914.54	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	02/12/2020	02/21/2020	GoP	56,992.77		56,992.77	Construction of Reinforced Concrete Box Culvert (RCBC) and PCCP



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300207100064000	20B00018: Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Cagayan Police Provincial Office Building	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	02/12/2020	02/21/2020	GoP	23,913.04		23,913.04	Construction of Building
310204100696000	20B00019: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass Roads and Diversion Roads – Guibang-Gamu Bypass Road, Isabela; Sta. 000+000 – Sta. 001+239.62	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	02/12/2020	02/21/2020	GoP	41,509.18		41,509.18	Construction of PCCP, Reinforced Concrete Retaining Wall and Lined Canal
310205100382000	20B00020: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – San Jose-Quibal Road, Cagayan; Section 7 = Sta. 000+000 - Sta. 000+112.21; Section 8 = Sta. 000+000 - Sta. 000+985.59; Sta. 001+000.43 - Sta. 001+550	Construction Division	YES	Competitive Bidding	10/30/2019 11/05/2019	11/21/2019	02/12/2020	02/21/2020	GoP	56,650.41		56,650.41	Construction of PCCP, Reinforced Concrete Retaining Wall and Box Culvert
310304100519000	20B00020: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Bridge Program: Rehabilitation/Major Repair of Permanent Bridges: Magapit Suspension Bridge (B01113LZ) along Jct. Logac-Magapit Road	Construction Division	NO	Competitive Bidding	02/06-12/2020	03/03/2020	04/27/2020	05/04/2020	GoP	34,782.61		34,782.61	Rehabilitation/Repair of Steel Bridge
310305100795000	20B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Minanga Bridge (B01129LZ) along Daang Maharlika (LZ) (Parallel Bridge)	Construction Division	NO	Competitive Bidding	06/06-12/2020	06/30/2020	07/14/2020	07/20/2020	GoP	382,188.60		382,188.60	Bridge Construction (MYCA, 2020-2022)
300207100068000	20B00023: Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Nueva Vizcaya Police Provincial Office Building	Construction Division	YES	Competitive Bidding	10/25-31/2019	11/19/2019	02/12/2020	02/14/2020	GoP	23,913.04		23,913.04	Construction of Building

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310305100796000	20B00024: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Naguilian Bridge along Daang Maharlika (LZ)(Parallel Bridge); First Approach : Sta 380+000 – Sta 380+265.48; Bridge : Sta 380+265.48 – Sta 380+953.28; Second Approach : Sta 380+953.28 – Sta 381+200	Construction Division	NO	Competitive Bidding	08/12-18/2020	09/01/2020	11/24/2020	12/04/2020	GoP	969,192.25		969,192.25	Bridge Construction (MYCA, 2020-2023)
310305101191000	20B00025: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of San Lorenzo Ruiz Bridge (B01235LZ) (Parallel Bridge) along Daang Maharlika (LZ); Bridge Proper: Sta. 284+034.14 – Sta. 284+530.94; L=496.80m; 1st Approach: Sta. 283+900.00 – Sta. 284+034.14; L=134.14m; 2nd Approach: Sta. 284+530.94 – Sta. 284+760.00; L=229.06m	Construction Division	NO	Competitive Bidding	02/27/2020 - 03/04/2020	05/12/2020	05/20/2020	05/21/2020	GoP	388,719.81		388,719.81	Bridge Construction (MYCA, 2020-2023)
310204100691000	20B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Road, Alcala-Sto. Niño Lasam Road (Namuccayan Bridge)	Construction Division	NO	Competitive Bidding	07/15-21/2020	08/14/2020 08/17/2020	08/27/2020	09/04/2020	GoP	353,151.21		353,151.21	Bridge and Road Construction (MYCA, 2020-2022)
310204100692000	20B00027: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route; First Approach: Sta. 0+000 – Sta. 0+278.61; Diaton Bridge: Sta. 0+278.61 – Sta. 0+338.61; Second Approach: Sta. 0+338.61 – Sta. 0+478.30; Additional Road: Sta. 0+600 – Sta. 1+754.34; Sta. 2+2223.57 – Sta. 3+035.00	Construction Division	NO	Competitive Bidding	05/29/2020 06/04/2020	06/18/2020	12/01/2020	12/04/2020	GoP	148,647.10		148,647.10	Construction of concrete bridge on bored pile foundation and prestressed concrete girders superstructure including bridge approaches
310204100694000	20B00028: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass Road, Package 2, Isabela (Gov. Dy Bridge)	Construction Division	NO	Competitive Bidding	03/19-25/2020	08/18/2020	10/26/2020	09/06/2020	GoP	580,498.26		580,498.26	Bridge Construction (MYCA, 2020-2023)



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310201100436000	20B00029: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Daang Maharlika (LZ); Sta. 315+761 – Sta. 316+986 = K0315+761 – K0317+700 (Section 1); Sta. 320+986 – Sta. 321+218 = K0320+986 – K0321+218 (Section 2); Sta. 324+089 – Sta. 324+700 = K0324+089 – K0324+700 (Section 3)	Construction Division	NO	Competitive Bidding	01-11-17/2020	02/04/2020	11/24/2020	12/04/2020	GoP	99,685.46		99,685.46	Construction of PCCP, Reinforced Concrete Retaining Wall and Reinforced Concrete Lined Canal
310204100699000	20B00030: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads: Santiago Circumferential Road, Isabela; Sta. 000+000 – Sta. 002+584.77	Construction Division	NO	Competitive Bidding	03/05-11/2020	05/13/2020	05/29/2020	06/08/2020	GoP	93,027.10		93,027.10	Construction of Gravel Road, and Construction of Reinforced Retaining Wall and Reinforced Concrete Box Culvert
310204100697000	20B00031: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Ilagan Bypass Road, Isabela; Sta. 000+000 - Sta. 3+322.50 (Road Opening)	Construction Division	YES	Competitive Bidding	12/14-20/2019	01/14/2020	02/12/2020	02/21/2020	GoP	57,971.01		57,971.01	Excavation, Embankment Works and Construction of Reinforced Concrete Retaining Wall
310204100398000	20B00032: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Alicia Bypass Road, Alicia, Isabela Road, Isabela; Sta. 0+860 – Sta. 1+747.02	Construction Division	YES	Competitive Bidding	12/03-09/2019	01/16/2020	02/12/2020	02/21/2020	GoP	101,449.28		101,449.28	Construction of PCCP, Reinforced Concrete Box Culvert and Reinforced Concrete Retaining Wall
310201100432000	20B00033: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Cagayan Valley Road; K0480+872 – K0480+1172; K0486+000 – K0486+220; K0486+480 – K0487+506; K0487+586 – K0487+675.20	Construction Division	NO	Competitive Bidding	02/06-12/2020	03/03/2020	11/24/2020	12/04/2020	GoP	91,255.08		91,255.08	Construction of PCCP and Reinforced Concrete Lined Canal (MYCA 2020-2021)
310205100378000	20B00034: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – Aritao-Quirino Road Package 1, Quirino; Sta. 004+500 – Sta. 006+730	Construction Division	YES	Competitive Bidding	11/28/2019 12/04/2019	01/16/2020	02/12/2020	02/14/2020	GoP	105,700.48		105,700.48	Construction of PCCP, Reinforced Concrete Retaining Wall and RCBC

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310205100379000	20B00035: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads – Aritao-Quirino Road Package 2, Quirino; Sta. 006+730 – Sta. 007+877.25, Sta. 013+220 – Sta. 014+362.55	Construction Division	YES	Competitive Bidding	12/14-20/2019	01/14/2020	02/12/2020	02/14/2020	GoP	101,449.28		101,449.28	Construction of PCCP, Reinforced Concrete Retaining Wall and RCBC
310212100120000	20B00036: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Paving of Unpaved Roads: Tertiary Roads – Jct. Abbag – Nagtipunan – Nueva Vizcaya Road via Dupax	Construction Division	YES	Competitive Bidding	11/12-18/2019	12/03/2019	11/24/2020	11/25/2020	GoP	101,449.28		101,449.28	Construction of PCCP and Rubble Concrete Slope Protection Structure (MYCA 2020-2021)
310205100380000	20B00037: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links and New Roads: Jct. Cagayan Valley Road – Sampaguita – Warat -La Suerte – Catarauan - Afusing Road (Amulung Bridge and Approaches) including ROW	Construction Division	NO	Competitive Bidding	10/27/2020	11/19/2020	11/24/2020	12/08/2020	GoP	125,256.04		125,256.04	Bridge and Road Construction (MYCA, 2020-2021)
310304100518000	20B00038: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Bridge Program: Rehabilitation/Major Repair of Permanent Bridges: Buntun Bridge (B011926LZ) along Cagayan-Apayao Road (Tuguegarao Section)	Construction Division	YES	Competitive Bidding	12/14/2019	01/14/2020	02/12/2020	02/21/2020	GoP	101,333.99		101,333.99	Rehabilitation/Repair of Steel Truss Bridge
300204100295000	20B00039: Convergence and Special Support Program: Access Road Leading to Trades and Industries: Lakambini to Bugnay via Mambacag Road Connecting to Provincial and National Road Robina Sugar Milling Company (CARSUMCO) in Support of Agri-Business (SUGARCANE MILLING), Tuao, Cagayan	Construction Division	YES	Competitive Bidding	11/28/2019	01/16/2020	02/12/2020	02/21/2020	GoP	102,544.44		102,544.44	Construction of PCCP, Reinforced Concrete Retaining Wall
300204100408000	20B00040: Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: Marasat Pequeno Road Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry; Section 1: Sta. 0+000 – Sta. 2+106	Construction Division	NO	Competitive Bidding	01/25/2020	02/18/2020	04/27/2020	05/04/2020	GoP	96,737.68		96,737.68	Construction of PCCP, Reinforced Concrete Retaining Wall and Rubble Concrete Slope Protection Structure



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300204100409000	20B00041: Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Trades and Industries and Economic Zones – Villa Gamiao, San Antonio, Daramuangan Sur and Salinungan East Roads Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry, San Mateo, Isabela; Sta. 0+000 – Sta. 2+640	Construction Division	NO	Competitive Bidding	01/25/2020	02/25/2020	04/27/2020	05/04/2020	GoP	94,957.66		94,957.66	Construction of PCCP, Reinforced Concrete Box Culvert and Lined Canal
300207100063000	20B00042: Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Alicia Municipal Police Station Building	Construction Division	YES	Competitive Bidding	10/30/2019	11/21/2019	02/12/2020	02/21/2020	GoP	9,182.61		9,182.61	Construction of Building
300207100065000	20B00043: Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Diffun Municipal Police Station Building	Construction Division	YES	Competitive Bidding	10/30/2019	11/21/2019	02/12/2020	02/21/2020	GoP	9,182.61		9,182.61	Construction of Building
300207100067000	20B00044: Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PDD) Building under the Police Security and Protection Group (PSPG) – PNP-RPSPU	Construction Division	YES	Competitive Bidding	12/03/2019	01/16/2020	02/12/2020	02/21/2020	GoP	10,057.97		10,057.97	Construction of Building
300116202144000	20B00045: Local Program - Local Roads and Bridges: Local Roads: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Concreting of Brgy. Sta. Clara Road leading to Mount Cagua, Gonzaga, Cagayan Province; Sta. 1+010 - Sta. 3+791	Construction Division	NO	Competitive Bidding	02/06/2020	03/03/2020	04/27/2020	05/04/2020	GoP	77,156.52		77,156.52	Construction of PCCP and Rubble Concrete Slope Protection Structure

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300108200203000	20B00046: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apple St., Carig Sur; Left Side: Sta. 0+035 - Sta. 0+400 (L=365m, 3.0m x 3.0m RCBC); Right Side: Sta. 0+000 - Sta. 0+400 (L=396.80m, 1.0m x 1.50m RCBC); Right Side: Sta. 0+400 - Sta. 0+820 (L=420m, 2.40m x 2.10m RCBC); Right Side: Sta. 0+820 - Sta. 0+960 (L=140m, 1.0m x 1.50m RCBC)	Construction Division	NO	Competitive Bidding	01/11/2020	02/04/2020	12/01/2020	12/04/2020	GoP	47,955.20		47,955.20	Construction of Reinforced Concrete Box Culvert (RCBC); MYCA 2020-2021
310204100693000	20B00047: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route, Package 2, Isabela; Sta. 07+092.38 – Sta. 08+200	Construction Division	NO	Competitive Bidding	01/11/2020	02/04/2020	02/26/2020	03/06/2020	GoP	38,647.34		38,647.34	Construction of PCCP, Reinforced Concrete Retaining Wall and Reinforced Concrete Lined Canal
300107200655000	20B00048: Local Program: Flood Control and Drainage/Flood Control Structures/Facilities – Local Infrastructure Program – Construction of Arcon Flood Control System, Phase II; Section 1, Sta. 0+000 - Sta. 0+120 (Upstream); Section 2, Sta. 0+000 - Sta. 0+100 (Upstream); Section 3, Sta. 0+000 - Sta. 0+200 (Downstream)	Construction Division	NO	Competitive Bidding	02/22/2020	03/17/2020	11/24/2020	12/04/2020	GoP	113,173.91		113,173.91	Construction of Flood Control Structure (Concrete Revetment on Steel Sheet Piles) and installation of hexapods; MYCA 2020-2021
300118200208000	20B00049: Local Program: Local Roads and Bridges: Local Bridge: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction of Bridge Linking Brgy. Caligayan to Antagan 1st Traversing the Pinacanauan de Tumauni River, Isabela	Construction Division	NO	Competitive Bidding	12/04/2020	12/28/2020	12/29/2020	01/11/2020	GoP	66,417.39		66,417.39	Bridge Construction (MYCA, 2020-2021)
300103201695000.PC	20B00050: Construction of Evacuation Center, Brgy. One, Jones, Isabela	Construction Division	NO	Competitive Bidding	02/27/2020	05/12/2020	05/29/2020	06/09/2020	GoP	34,734.29		34,734.29	Construction of Building
300103201695000.PC	20B00051: Construction of Evacuation Center, Brgy. Centro 03, Angadanan, Isabela	Construction Division	NO	Competitive Bidding	02/27/2020	05/12/2020	05/29/2020	06/08/2020	GoP	34,734.24		34,734.24	Construction of Building



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertiseme nt/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300103201695000.PC	20B00052: Construction of Evacuation Center, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	06/17/2020	07/07/2020	07/20/2020	07/24/2020	GoP	34,734.27		34,734.27	Construction of Building
300103201695000.PC	20B00053: Construction of Evacuation Center, Brgy. Mabangug, Cabagan, Isabela	Construction Division	NO	Competitive Bidding	03/05/2020	05/13/2020	05/29/2020	06/08/2020	GoP	34,734.30		34,734.30	Construction of Building
300103201695000.PC	20B00054: Construction of Evacuation Center, Brgy. Awallan, Baggao, Cagayan	Construction Division	NO	Competitive Bidding	03/05/2020	05/13/2020	05/29/2020	06/08/2020	GoP	34,734.30		34,734.30	Construction of Building
300103201695000.PC	20B00055: Construction of Evacuation Center, Brgy. Rizal, Diffun, Quirino	Construction Division	NO	Competitive Bidding	03/05/2020	05/13/2020	05/29/2020	06/09/2020	GoP	34,734.30		34,734.30	Construction of Building
999999999999999	20B00056: Construction of Philippine Statistics Authority, Regional Statistical Services Office 02 Building – Phase 1A (Tiling Works)	Construction Division	NO	Competitive Bidding	03/19/2020	06/04/2020	06/16/2020	06/26/2020	Others (Trust Fund)	848.84		848.84	Tiling Works
999999999999999	20B00057: Phase II: Construction of Philippine Statistics Authority, Regional Statistical Services Office 02 Building	Construction Division	NO	Competitive Bidding	05/08/2020	05/28/2020	06/18/2020	06/26/2020	Others (Trust Fund)	15,661.69		15,661.69	Construction of Building
300205100005000.PC	20B00058: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collector in Public Facilities in Region II	Construction Division	NO	Competitive Bidding	05/20/2020	06/09/2020	06/16/2020	06/26/2020	GoP	4,091.79		4,091.79	Construction of Rainwater Collectors
200000100019000	20B00059: Repair/Maintenance of DPWH Building (Weighbridge Station Building), Claveria, Cagayan	Maintenance Division	NO	Competitive Bidding	05/20/2020	06/09/2020	06/25/2020	07/03/2020	GoP	499.95	499.95		Repair of Building
200000100019000	20B00060: Repair/Maintenance of DPWH Building (Gender & Old CFMD Buildings)	Maintenance Division	NO	Competitive Bidding	05/20/2020	06/09/2020	06/16/2020	06/26/2020	GoP	999.87	999.87		Repair of Building
300206100004000.PC	20B00061: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizen, including Gender Repsonive Facilities – Region II	Construction Division	NO	Competitive Bidding	05/20/2020	06/09/2020	09/28/2020	10/08/2020	GoP	28,985.51		28,985.51	Construction of Pedestrian Overpass with Elevator and Construction of Covered Walkway with Ramp
200000100006000	20B00062: Repair/Maintenance of Weighbridge Station Building, Artao, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	07/09/2020	07/30/2020	08/24/2020	09/02/2020	GoP	1,713.81	1,713.81		Repair of Building

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
200000100006000	20B00063: Repair/Maintenance of Weighbridge Station Building (Control House and Staff House), Claveria, Cagayan	Construction Division	NO	Competitive Bidding	07/09/2020	07/30/2020	08/12/2020	08/20/2020	GoP	1,879.54	1,879.54		Repair of Building
300200100003000.PC	20B00065: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Carig Sur, Tuguegarao City, Cagayan	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	08/27/2020	08/28/2020	09/01/2020	GoP	28,799.89		28,799.89	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth
300200100003000.PC	20B00066: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Gosi Sur, Tuguegarao City, Cagayan	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020	09/11/2020	09/14/2020	GoP	28,959.98		28,959.98	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth
300200100003000.PC	20B00067: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Dupax Del Norte, Nueva Vizcaya	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	08/27/2020	08/28/2020	09/01/2020	GoP	28,894.45		28,894.45	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth
300200100003000.PC	20B00068: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Cabarroguis, Quirino	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020	09/11/2020	09/14/2020	GoP	28,959.98		28,959.98	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth
Awaiting for SARO	20B00069: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth; Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Tumauni, Isabela	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020			GoP	32,273.11		32,273.11	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth and Improvement of Existing Evacuation Center




**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
										Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
Awaiting for SARO	20B00070: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of DPWH Modified Standard Three (3) Units Health Facility Tent w/ 1 Unit Swabbing Booth, Lallo, Cagayan; Construction of DPWH Modified Standard Two (2) Units Health Facility Tent w/ 1 Unit Swabbing Booth, Baggao, Cagayan	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020			GoP	27,759.62		27,759.62	Construction of DPWH Modified Standard Three (3) Units Health Facility Tent w/ 1 Unit Swabbing Booth
Awaiting for SARO	20B00071: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 1 Unit and 1 Unit Swabbing Booth, Echague, Isabela; Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Cauayan City, Isabela	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020			GoP	18,843.84		18,843.84	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth and Improvement of Existing Evacuation Center
Awaiting for SARO	20B00072: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Tuao and Tuguegarao City, Cagayan	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020			GoP	6,626.25		6,626.25	Improvement of Existing Evacuation Center
Awaiting for SARO	20B00073: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Lallo and Gonzaga, Cagayan	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020			GoP	6,626.25		6,626.25	Improvement of Existing Evacuation Center
Awaiting for SARO	20B00074: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Abulug, Cagayan	Planning and Design Division	NO	NP-53.2 Emergency Cases	N/A	09/08/2020			GoP	3,313.12		3,313.12	Improvement of Existing Evacuation Center
300116202327000.PC	20B00075: Tulay ng Pangulo Para sa Kaunlarang Pang-Agraryo Project (TPKP) – Construction of Wacal Bridge	Construction Division	NO	Competitive Bidding	12/30/2020	01/19/2020	01/29/2021	02/09/2021	GoP	9,685.89		9,685.89	Bridge Construction
300116202327000.PC	20B00076: Tulay ng Pangulo Para sa Kaunlarang Pang-Agraryo Project (TPKP) – Construction of Pacac Bridge	Construction Division	NO	Competitive Bidding	11/27/2020	01/14/2020	01/25/2021	02/04/2021	GoP	9,470.90		9,470.90	Bridge Construction


**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300116202327000.PC	20B00077: Tulay ng Pangulo Para sa Kaunlarang Pang-Agraryo Project (TPKP) – Construction of Mabuno Bridge	Construction Division	NO	Competitive Bidding	11/27/2020	12/17/2020	12/28/2020	01/07/2021	GoP	11,244.51		11,244.51	Bridge Construction
300204100408000 EAO 300204100409000 EAO	20B00078: Proposed Improvement of Lobby and General Public Areas of the DPWH Regional Office II Main Building, DPWH Regional Office II, Carig Sur, Tuguegarao City, Cagayan	Planning and Design Division	NO	Competitive Bidding	11/27/2020	12/17/2020	12/29/2020	01/08/2021	GoP	1,789.86		1,789.86	Building improvement
300200100003000.PC	20B00079: Various Medical Health Care Facilities & Other Related Facilities for COVID-19 Patients and Professionals: DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) – 2 Units with Swabbing Booth, Brgy. Malasin, Aurora, Isabela	Construction Division	NO	Competitive Bidding	12/08/2020	12/28/2020	12/29/2020	01/08/2021	GoP	27,586.13		27,586.13	Construction of DPWH Standard One (1) Storey Health Facilities Container Van and Swabbing Booth

**Prepared by:**

  
**ROSARIO V. DE GUZMAN**  
 Engineer IV  
 Head, BAC Secretariat

**Recommended for Approval by:**

  
**ALEXANDER D. NOLA, CESO IV**  
 Assistant Regional Director  
 BAC Chairman

**Approved:**

  
**LORETA M. MALALUAN, CESO IV**  
 Regional Director




**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Consulting Services Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOE	CO ('000.00)	
200000100029000	20CSB001: Consulting Services for the Geotechnical Investigation for Proposed Construction of Evacuation Center, Provinces of Isabela, Quirino and Nueva Vizcaya	Planning and Design Division	NO	Competitive Bidding	02/06-13/2020	03/04/2020	05/04/2020	05/14/2020	GoP	742.00		742.00	Geotechnical Investigation
200000100029000	20CSB002: Consulting Services for the Geotechnical Investigation for Proposed Construction of Bridges in the Provinces of Nueva Vizcaya and Cagayan	Planning and Design Division	NO	Competitive Bidding	05/08-14/2020	06/09/2020 06/11/2020	06/18/2020	06/30/2020	GoP	898.76		898.76	Geotechnical Investigation
200000100029000	20CSB003: Consulting Services for the Feasibility Study of Proposed Baybayog Bypass Road at Alcala in the Province of Cagayan	Planning and Design Division	NO	Competitive Bidding	06/19-25/2020	07/16/2020 07/20/2020	08/12/2020	08/21/2020	GoP	5,616.57		5,616.57	Feasibility Study
200000100029000	20CSB004: Consulting Services for the Geotechnical Investigation for Proposed Flood Control Projects, Provinces of Isabela and Nueva Vizcaya	Planning and Design Division	NO	Competitive Bidding	06/19-25/2020	07/16/2020 07/20/2020	08/12/2020	08/21/2020	GoP	1,047.25		1,047.25	Geotechnical Investigation
200000100029000	20CSB005: Consulting Services for the Geotechnical Investigation for Proposed Flood Control Projects, Province of Cagayan	Planning and Design Division	NO	Competitive Bidding	06/19-25/2020	07/16/2020 07/20/2020	08/12/2020	08/21/2020	GoP	1,036.78		1,036.78	Geotechnical Investigation
200000100523000	20CSB006: Consulting Services for the Feasibility Study of Proposed Ramon-San Isidro-Echague Bypass Road at Ramon, San Isidro and Echague in the Province of Isabela	Planning and Design Division	NO	Competitive Bidding	06/26/2020 - 07/02/2020	07/23/2020 07/28/2020	08/18/2020	08/27/2020	GoP	7,000.61		7,000.61	Feasibility Study
200000100521000	20CSB007: Consulting Services for the Feasibility Study of Proposed Cagayan-Apayao Road at Rizal, Cagayan and Conner, Apayao	Planning and Design Division	NO	Competitive Bidding	06/26/2020 - 07/02/2020	07/23/2020 07/28/2020	08/18/2020	08/27/2020	GoP	6,520.02		6,520.02	Feasibility Study


**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Consulting Services Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOO	CO ('000.00)	
200000100029000	20CSB009: Consulting Services for the Geotechnical Investigation for Proposed Construction of Bambang Bypass Bridge 2, Province of Nueva Vizcaya	Planning and Design Division	NO	Competitive Bidding	09/18-24/2020	10/20/2020 10/26/2020	12/11/2020	12/14/2020	GoP	317.34		317.34	Geotechnical Investigation
200000100029000	20CSB010: Consulting Services for the Geotechnical Investigation for Proposed Construction of Bridges along San Mateo-Alfonso Lista Diversion Road, Province of Isabela	Planning and Design Division	NO	Competitive Bidding	09/18-24/2020	10/20/2020 10/26/2020	12/11/2020	12/21/2020	GoP	843.63		843.63	Geotechnical Investigation
200000100029000	20CSB011: Consulting Services for the Feasibility Study of Proposed Ramon Bypass Road at Ramon in the Province of Isabela	Planning and Design Division	NO	Competitive Bidding	10/23-29/2020	11/19/2020	12/07/2020	12/17/2020	GoP	4,317.90		4,317.90	Feasibility Study
200000100029000	20CSB012: Consulting Services for the Drainage Master Plan of Tuguegarao City, Cagayan	Planning and Design Division	NO	Competitive Bidding	11/27/2020 12/03/2020	12/21/2020	12/29/2020	01/13/2021	GoP	8,535.61		8,535.61	Master Plan

Prepared by:

  
**ROSARIO V. DE GUZMAN**  
 Engineer IV  
 Head, BAC Secretariat

Recommended for Approval by:

  
**ALEXANDER D. NOLA, CESO IV**  
 Assistant Regional Director  
 BAC Chairman

Approved:

  
**LORETA M. MALALUAN, CESO IV**  
 Regional Director



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertiseme nt/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
										Total	MOOE	CO	
Vehicle/Equipment Spare Parts and Accessories and Repair 3rd Quarter													
310205100226000.EAO	20GB00028: Purchase and Delivery of Tires and Batteries for Use in the Operation of various Equipment and Service Vehicles assigned at DPWH Regional Office No. 02 thru Ordering Agreement	Equipment Management Division	NO	Competitive Bidding	07/22/2020	08/18/2020	08/27/2020	09/08/2020	GoP	1,423,700.00		1,423,700.00	Vehicle spare parts
320101102583000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	06/22/2020	07/21/2020	GoP	14,190.00		14,190.00	Vehicle spare parts
320101102583000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	06/30/2020	07/21/2020	GoP	27,100.00		27,100.00	Vehicle spare parts
320101102583000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	06/30/2020	07/10/2020	GoP	7,000.00		7,000.00	Vehicle spare parts
320101102583000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	07/03/2020	07/21/2020	GoP	16,000.00		16,000.00	Vehicle spare parts
320101102583000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	07/03/2020	07/21/2020	GoP	23,500.00		23,500.00	Vehicle spare parts
320101102583000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	07/03/2020	07/21/2020	GoP	7,500.00		7,500.00	Vehicle spare parts
320101102581000.eao	Spare parts	EMD	NO	Direct Contracting	N/A	N/A	N/A	07/30/2020	GoP	16,273.00		16,273.00	Vehicle spare parts
310306100078000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	07/16/2020	09/03/2020	GoP	24,600.00		24,600.00	Vehicle spare parts
310204100405000.eao	Vehicle body painting	EMD	NO	Shopping	N/A	N/A	07/24/2020	08/20/2020	GoP	11,350.00		11,350.00	Vehicle body painting
310204100405000.eao	Vehicle body painting	EMD	NO	Shopping	N/A	N/A	07/24/2020	08/20/2020	GoP	15,400.00		15,400.00	Vehicle body painting
310205100224000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/03/2020	08/10/2020	GoP	9,300.00		9,300.00	Vehicle spare parts
310205100224000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/03/2020	08/07/2020	GoP	5,500.00		5,500.00	Vehicle spare parts
320101102581000.eao	Spare parts	EMD	NO	Direct Contracting	N/A	N/A	N/A	08/07/2020	GoP	16,605.00		16,605.00	Vehicle spare parts
310205100224000.eao	Spare parts	EMD	NO	Direct Contracting	N/A	N/A	N/A	08/13/2020	GoP	16,597.00		16,597.00	Vehicle spare parts
310204100400000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/14/2020	08/26/2020	GoP	11,400.00		11,400.00	Vehicle spare parts
310204100400000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/14/2020	08/26/2020	GoP	2,900.00		2,900.00	Vehicle spare parts
310204100400000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/14/2020	08/26/2020	GoP	19,200.00		19,200.00	Vehicle spare parts
310204100400000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/14/2020	08/25/2020	GoP	10,000.00		10,000.00	Vehicle spare parts
310302100098000.eao/3103041000101000.eao	Spare parts	EMD	NO	Shopping	07/18/2020	07/22/2020	08/14/2020	08/28/2020	GoP	73,000.00		73,000.00	Vehicle spare parts
310306100078000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	08/31/2020	09/16/2020	GoP	15,000.00		15,000.00	Vehicle spare parts
310306100078000.eao	Crane accessories	EMD	NO	Shopping	08/11/2020	08/26/2020	09/01/2020	09/16/2020	GoP	100,800.00		100,800.00	Equipment spare parts
200000100025000	Spare parts	EMD	NO	Shopping	N/A	N/A	09/14/2020	10/12/2020	GoP	6,400.00	6,400.00		Vehicle spare parts
320101102583000.eao	Water pump repair	EMD	NO	Shopping	N/A	N/A	07/03/2020	07/21/2020	GoP	15,500.00		15,500.00	Water pump parts



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertiseme nt/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
										Total	MOOE	CO	
Vehicle/Equipment Spare Parts and Accessories and Repair													
4th Quarter													
310204100400000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/05/2020	11/26/2020	GoP	9,500.00		9,500.00	Vehicle spare parts
310205100226000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/05/2020	11/27/2020	GoP	42,090.41		42,090.41	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/05/2020	11/09/2020	GoP	3,500.00		3,500.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/05/2020	11/09/2020	GoP	6,000.00		6,000.00	Vehicle spare parts
310205100226000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/05/2020	11/05/2020	GoP	8,000.00		8,000.00	Vehicle spare parts
310205100226000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/12/2020	11/26/2020	GoP	10,400.00		10,400.00	Vehicle spare parts
310204100400000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/12/2020	11/24/2020	GoP	22,000.00		22,000.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/12/2020	11/09/2020	GoP	9,500.00		9,500.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/26/2020	11/27/2020	GoP	3,500.00		3,500.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	10/29/2020	11/27/2020	GoP	31,600.00		31,600.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	11/11/2020	12/04/2020	GoP	48,000.00		48,000.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	11/27/2020	12/14/2020	GoP	21,800.00		21,800.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/01/2020	12/14/2020	GoP	28,500.00		28,500.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/04/2020	12/14/2020	GoP	12,000.00		12,000.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/04/2020	12/14/2020	GoP	14,000.00		14,000.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/07/2020	12/14/2020	GoP	6,850.00		6,850.00	Vehicle spare parts
310302100100000.eao	Vehicle body painting	EMD	NO	Shopping	N/A	N/A	12/07/2020	12/18/2020	GoP	21,000.00		21,000.00	Vehicle body painting
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/07/2020	12/18/2020	GoP	20,000.00		20,000.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/07/2020	12/18/2020	GoP	6,950.00		6,950.00	Vehicle spare parts
310302100102000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/10/2020	12/23/2020	GoP	3,350.00		3,350.00	Vehicle spare parts
310302100102000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/10/2020	12/21/2020	GoP	26,760.00		26,760.00	Vehicle spare parts
310302100100000.eao	Spare parts	EMD	NO	Shopping	N/A	N/A	12/10/2020	12/18/2020	GoP	7,900.00		7,900.00	Vehicle spare parts
Office Equipment Supplies and Consumables													
3rd Quarter													
310306100078000.eao/310204100401000.eao	Gestetner Copier Consumables (Toner Cartridges)	RO2	NO	Direct Contracting	N/A	N/A	08/17/2020	08/28/2020	GoP	978,975.00		978,975.00	Inks
320101102581000.eao	Fuji Xerox Machine Toner Cartridges	Construction Division	NO	Direct Contracting	N/A	N/A	N/A	N/A	GoP	39,000.00		39,000.00	Inks
310306100078000.eao	Epson Printer Maintenance Box	Construction Division	NO	Shopping	N/A	N/A	08/19/2020	09/03/2020	GoP	1,500.00		1,500.00	Printer parts
200000100025000	Printer Repair	Administrative Division	NO	Shopping	N/A	N/A	07/03/2020	07/27/2020	GoP	2,200.00	2,200.00		Printer repair



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
										Total	MOOE	CO	
310204100401000 eao	Epson Printer Inks	RO2	NO	NP-53.9 - Small Value Procurement	07/10/2020	07/15/2020	07/21/2020	08/20/2020	GoP	569,230.00		569,230.00	Inks
200000100029000	Mylar Paper and Inks	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	07/25/2020	07/30/2020	08/07/2020	08/12/2020	GoP	926,160.00		926,160.00	Supplies and Inks
<b>Office Equipment Supplies and Consumables</b>													
4th Quarter													
200000100029000	Gestetner Copier Consumables (Toner Cartridges)	Planning and Design Division	NO	Direct Contracting	N/A	N/A	11/27/2020	12/10/2020	GoP	374,500.00		374,500.00	Inks
310302100100000 eao	Laptop Repair	Construction Division	NO	Shopping	N/A	N/A	10/26/2020	12/14/2020	GoP	3,850.00		3,850.00	Laptop repair
<b>Office Supplies and Devices</b>													
3rd Quarter													
200000100024000	Plaque	Administrative Division	NO	Shopping	N/A	N/A	09/28/2020	10/22/2020	GoP	7,500.00	7,500.00		Office supplies
300118200123000 eao	Office Supplies	RO2	NO	Shopping	06/24/2020	06/30/2020	07/03/2020	08/03/2020	GoP	102,200.00		102,200.00	Office supplies
310306100078000 eao	Biometric machine	Administrative Division	NO	Shopping	N/A	N/A	08/24/2020	09/03/2020	GoP	9,000.00		9,000.00	Office supplies
200000100024000	File Folder	COA Unit	NO	Shopping	N/A	N/A	06/22/2020	07/07/2020	GoP	13,000.00	13,000.00		Office supplies
200000100024000	Plaque	Administrative Division	NO	Shopping	N/A	N/A	06/30/2020	07/07/2020	GoP	5,000.00	5,000.00		Office supplies
<b>Office Supplies and Devices</b>													
4th Quarter													
310302100100000 eao	Dry seal repair	ORD	NO	Shopping	N/A	N/A	10/26/2020	11/11/2020	GoP	2,500.00		2,500.00	Office supplies
310302100100000 eao	Equipment logbook	EMD	NO	Shopping	N/A	N/A	10/26/2020	11/09/2020	GoP	16,000.00		16,000.00	Office supplies
200000100029000	Mylar Paper	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	12/05/2020	12/09/2020	12/10/2020	12/28/2020	GoP	375,000.00		375,000.00	Office supplies
200000100029000	Office Supplies	Planning and Design Division	NO	Shopping	11/07/2020	11/12/2020	12/07/2020	12/16/2020	GoP	94,570.00		94,570.00	Office supplies
310302100100000 eao	Plaque	Administrative Division	NO	Shopping	N/A	N/A	11/27/2020	12/10/2020	GoP	12,500.00		12,500.00	Office supplies
200000100618000	Office Supplies	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	09/26/2020	09/30/2020	10/05/2020	10/23/2020	GoP	407,780.00		407,780.00	Office supplies
200000100025000	tarpaulin	Administrative Division	NO	Shopping	N/A	N/A	10/30/2020	11/19/2020	GoP	1,350.00	1,350.00		Office supplies

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
										Total	MOOE	CO	
310302100102000.eao	ISO Folder	Administrative Division	NO	NP-53.9 - Small Value Procurement	12/13/2020	12/15/2020	12/15/2020	01/04/2021	GoP	497,650.00		497,650.00	Office supplies
310302100100000.eao	Bondpaper	Administrative Division	NO	Shopping	11/07/2020	11/12/2020	11/23/2020	12/11/2020	GoP	372,000.00		372,000.00	Office supplies
200000100618000	Range Finder Camera	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	10-174-20	10/19/2020	10/22/2020	11/12/2020	GoP	256,800.00		256,800.00	Office supplies
310302100102000.eao	Tarpaulin	Planning and Design Division	NO	Shopping	N/A	N/A	11/25/2020	12/18/2020	GoP	750.00		750.00	Office supplies
310302100100000.eao	Vehicle sticker	EMD	NO	Shopping	N/A	N/A	11/27/2020	12/10/2020	GoP	13,400.00		13,400.00	Office supplies
310302100102000.eao	Plaque	Administrative Division	NO	Shopping	N/A	N/A	12/15/2020	01/04/2021	GoP	2,500.00		2,500.00	Office supplies
310302100100000.eao	Clock	COA Unit	NO	Shopping	N/A	N/A	11/17/2020	12/14/2020	GoP	7,500.00		7,500.00	Office supplies
<b>Software</b> 3rd & 4th Quarter													
200000100029000	20GB00029: Purchase, Delivery and Installation of Four (4) Units Highway Design Software	Planning and Design Division	NO	Competitive Bidding	08/12/2020	09/01/2020	09/18/2020	09/24/2020	GoP	1,250,000.00		1,250,000.00	Software
200000100029000	AutoCAD Renewal	Planning and Design Division	NO	Direct Contracting	N/A	N/A	08/24/2020	08/28/2020	GoP	893,250.00		893,250.00	Software
200000100029000.eao	CAD Software	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	10/02/2020	10/06/2020	10/19/2020	11/09/2020	GoP	229,000.00		229,000.00	Software
<b>Airconditioning Units and Accessories</b> 3rd Quarter													
320101102583000.eao	Airconditioning unit accessories	EMD	NO	Shopping	N/A	N/A	07/03/2020	07/21/2020	GoP	31,600.00		31,600.00	Airconditioning Unit
310204100400000.eao	Airconditioning unit accessories	EMD	NO	Shopping	N/A	N/A	08/14/2020	09/02/2020	GoP	3,000.00		3,000.00	Airconditioning Unit
<b>Airconditioning Units and Accessories</b> 4th Quarter													
310302100100000.eao	Airconditioning Units	RO2	NO	NP-53.9 - Small Value Procurement	09/23/2020	09/28/2020	10/01/2020	10/28/2020	GoP	914,200.00		914,200.00	Airconditioning Unit
310302100100000.eao	Airconditioning Units	Administrative Division	NO	NP-53.9 - Small Value Procurement	10/16/2020	10/21/2020	10/26/2020	11/24/2020	GoP	210,000.00		210,000.00	Airconditioning Unit
310302100100000.eao	Airconditioning unit accessories	EMD	NO	Shopping	N/A	N/A	12/07/2020	12/18/2020	GoP	37,000.00		37,000.00	Airconditioning Unit
310302100100000.eao/3 010302100102000.eao	Airconditioning Units	Administrative Division	NO	NP-53.9 - Small Value Procurement	12/12/2020	12/15/2020	12/15/2020	12/28/2020	GoP	210,000.00		210,000.00	Airconditioning Unit



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204100701000.eao/310204100409000.eao	Airconditioning Units	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	12/18/2020	12/21/2020	12/21/2020	01/04/2021	GoP	900,000.00		900,000.00	Airconditioning Unit
<b>IT Equipment and Accessories</b> 3rd Quarter													
310204100405000.eao	IT Equipment	EMD	NO	Shopping	09/23/2020	09/28/2020	10/05/2020	10/23/2020	GoP	325,000.00		325,000.00	IT Equipment
310306100078000.EAO	20GB00027: Purchase, Delivery and Installation of One (1) Unit Indoor LED Video Wall Display for use in the New Conference Room	Administrative Division	NO	Competitive Bidding	07/22/2020	08/11/2020	08/20/2020	08/28/2020	GoP	2,155,000.00		2,155,000.00	IT Equipment
<b>IT Equipment and Accessories</b> 4th Quarter													
200000100618000	IT Equipment Accessories	Planning and Design Division	NO	Shopping	10/03/2020	10/07/2020	11/04/2020	12/23/2020	GoP	90,000.00		90,000.00	IT Equipment
310302100100000.eao	Laptop	COA Unit	NO	Shopping	10/29/2020	11/03/2020	12/07/2020	12/28/2020	GoP	120,000.00		120,000.00	IT Equipment
200000100029000	Large Format Printer	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	11/27/2020	12/01/2020	12/01/2020	12/14/2020	GoP	390,000.00		390,000.00	IT Equipment
<b>Electrical Supplies and Accessories</b> 3rd Quarter													
200000100024000	Electrical Supplies	EMD	NO	Shopping	N/A	N/A	09/28/2020	10/28/2020	GoP	28,970.00	28,970.00		Electrical Supplies
<b>Electrical Supplies and Accessories</b> 4th Quarter													
200000100024000	Electrical Supplies	EMD	NO	Shopping	N/A	N/A	09/28/2020	10/28/2020	GoP	3,770.00	3,770.00		Electrical Supplies
310302100100000.eao	Electrical Supplies	EMD	NO	Shopping	N/A	N/A	12/07/2020	12/18/2020	GoP	25,150.00		25,150.00	Electrical Supplies
310302100102000.eao	Electrical Supplies	EMD	NO	Shopping	10/03/2021	10/07/2021	12/15/2020	01/04/2021	GoP	96,250.00		96,250.00	Electrical Supplies
310302100102000.eao	Circuit Breakers	EMD	NO	Shopping	N/A	N/A	12/15/2020	01/04/2021	GoP	25,200.00		25,200.00	Electrical Supplies
	20GB00058: Proposed Upgrading of Electrical System including Furnishing of Two (2) Units Brand New Generator Set, DPWH Regional Office II	Planning and Design Division	NO	Competitive Bidding	12/30/2020	01/21/2021	02/09/2021	02/19/2021	GoP	11,476,249.51		11,476,249.51	Electrical Supplies
<b>Laboratory Equipment and Supplies</b> 3rd Quarter													
200000100157000	Digital Rebound Hammer	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	09/08/2020	09/11/2020	09/25/2020	09/29/2020	GoP	347,200.00		347,200.00	Laboratory equipment

**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertiseme nt/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
										Total	MOOE	CO	
Laboratory Equipment and Supplies													
4th Quarter													
310302100102000.eao/3 10204100409000.eao	Ottawa Sand	QAHD	NO	NP-53.9 - Small Value Procurement	12/18/2020	12/21/2020	12/21/2020	12/30/2020	GoP	850,000.00		850,000.00	Laboratory supplies
Construction Materials and Supplies													
4th Quarter													
310302100100000.eao/3 10201102583000.eao/32 0102100611000.eao/320 102100612000.eao	Construction Materials	QAHD	NO	Shopping	09/30/2020	10/05/2020	10/19/2020	11/24/2020	GoP	62,200.00		62,200.00	Construction materials
310302100100000.eao	Construction Materials	EMD	NO	Shopping	N/A	N/A	12/01/2020	12/14/2020	GoP	4,462.50		4,462.50	Construction materials
Catering Services													
4th Quarter													
300204100409000.eao	Meals	Administrative Division	NO	Shopping	N/A	N/A	12/15/2020	12/29/2020	GoP	12,500.00		12,500.00	Meals
200000100620000	Meals	Planning and Design Division	NO	Shopping	N/A	N/A	12/15/2020	12/29/2020	GoP	21,675.00		21,675.00	Meals
Traffic Survey Program													
3rd Quarter													
200000100023000 200000100045000	20GB00022: Maintenance/Rehabilitation of In- Ground Traffic Survey Sites, Office Supplies and Materials under the National Traffic Survey Program (NRTSP)	Planning and Design Division	NO	Competitive Bidding	07/09/2020	07/30/2020	08/13/2020	08/24/2020	GoP	17,014,525.00		17,014,525.00	Traffic survey program materials
Service Vehicles and Construction and Dredging Equipment													
100000100001000	19GB00145: Purchase and Delivery of Brand New Dredging Equipment (Land Based Equipment – Two (2) Units Dump Truck and One (1) Unit Pick-up); Lot 2: Pick Up	Equipment Management Division	NO	Competitive Bidding	09/25/2020	10/20/2020	11/24/2020	12/04/2020	GoP	1,834,974.00		1,834,974.00	Service Vehicle
100000100001000	20GB00026: Purchase and Delivery of Brand New Dredging Equipment (Water and Land Based Equipment); Lot 4: Generator Set with Tower Light	Equipment Management Division	NO	Competitive Bidding	09/26/2020	10/26/2020	12/02/2020	12/11/2020	GoP	900,000.00		900,000.00	Dredging Equipment



**DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2020 (2nd Semester) for Goods and Services**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Fuel and Lubricants 4thQuarter													
400400000001000. EAO 300200100003000. EAO	20GB00070: Contract for Supply/Provision of Fuel and Lubricants for use of Various Service Vehicles and Equipment for the Strengthening Rehabilitation and Recovery Efforts in Typhoon-Hit Areas, Cagayan	Equipment Management Division	NO	Competitive Bidding	12/08/2020	12/28/2020	12/29/2020	01/13/2021	GoP	5,000,000.00		5,000,000.00	Fuel and Lubricants
	20GB00071: Supply and Delivery of Various Shop Tools and Equipment for use in the Area Equipment Sections (Batanes, Cagayan, Isabela, Nueva Vizcaya, and Quirino) of DPWH Region II	Equipment Management Division	NO	Competitive Bidding	12/08/2020	12/28/2020			GoP	6,250,000.00		6,250,000.00	Fuel and Lubricants

**Prepared by:**

  
**ROSARIO V. DE GUZMAN**  
 Engineer IV  
 Head, BAC Secretariat

**Recommended for Approval by:**

  
**ALEXANDER D. NOLA, CESO IV**  
 Assistant Regional Director  
 BAC Chairman

**Approved:**

  
**LORETA M. MALALUAN, CESO IV**  
 Regional Director